
Administrative Report 
 October 21, 2022 to November 10, 2022 
 
Administration 

1. The Firefighter/Paramedic Exam was November 5th.  Five applicants signed up for the 
exam and all 5 showed up for the exam.  Civil Service Commission will meet sometime 
the week of November 14th to certify the test results.   

 
Engineering Department 

1. Department Projects:  
a. Zoning Permits//311 updates //Code Enforcement//Planning Commission Meeting 

Schedule// //Organizing Maps & Plans// //Street Projects//Fulton St. 
project//Johnson Ave. project 

2. Zoning Permits: 
a. 1211 Yorkshire-garage 
b. 1160 Irmscher Blvd- apartments 
c. 823 Heirholzer- new home 
d. 1107 Grand Ave- garage 
e. 1113 Fleck Ave- new home 
f. 1107 N Main St- sign 
g. 518 Touvelle- addition 
h. 1139 Princeton- fence 
i. 217 Godfrey- garage addition 
j. 1247 Brooke Ave- pool 

3. Plumbing Permits/Inspections (2) 
4. Code Enforcement: 

a. Removal of signs in right-of-way 
b. 625 Jay St-trash 
c. 903 N Sugar St-trash 
d. 1005 Rosewood-grass 
e. 517 Echo St-trash 

5. Planning Commission:  
a. Meeting scheduled for November 10th to review lot split on Industrial Drive, site 

plan approval for Celina Tent, site plan approval for Celina City Schools, right of 
way acquisition off Meyer Road and proposed duplex. 

6. 2022 Constriction Update: 
a. Lions Club Building 

i. Plans have been prepared and are at present being reviewed for changes 
before being put out for bids.  

ii. This project is to be advertised 4-7-22 and 4-14-22. Bid opening will be 
held 4-28-22 at 10am 

iii. This project is to be advertised 5-5-22 and 5-12-22. Bid opening will be 
held 4-19-22 at 10am. 

iv. Bid opening on 5-19-22 presented 2 bidders: Muhlenkamp Building Corp. 
and Alexander & Bebout, INC. The bids are currently under review. 



v. Muhlenkamp Building Corp. was the apparent low bidder at $373,324. 
They are currently ordering materials and getting a construction schedule 
together. 

vi. Delivery of the structure is planned to take place on September 27th. Our 
public works is to demolish the old structure the week prior to. 

vii. The shelter house has been delivered, Muhlenkamp is mobilizing through 
the first week of October and plans to start work on Monday, October 8th. 

viii. The shelter house is underway as Muhlenkamp has the footers poured, and 
the underground block work started for the restroom portion. The plan is 
to have the plumbing rough in started the week of the 24th as well as 
setting posts and pouring concrete for the rest of the shelter. 

ix. The plumbing rough in is complete, the floor is poured in the 
restroom area, and all concrete under the shelter is complete. 
Muhlenkamp has set trusses and plans to install the roof the week of 
the 14th. Once the shelter is complete the stone mason can come in 
and put the restroom walls up. 

b. 2022 Fulton Street Reconstruction 
i. The bid opening for this project was held December 10th at 11:00am. Our 

Engineer’s estimate was $2,500,000.00. Hohenbrink Excavating was the 
apparent low bidder for the project at $2,319,496.37 and has been given 
notice of award. 

ii. A pre-construction meeting was held on 2-1-22. Hohenbrink Excavating 
anticipates a start date of 3-1-22. 

iii. This project is underway. Hohenbrink Excavation has removed asphalt in 
the 400 and 300 blocks of West Fulton St. They have started at the west 
end with storm sewer installation, and will continue to move towards Main 
Street in the upcoming weeks. Their schedule shows them completing all 
storm sewer in Phase 1 (west of Main St.) by March 24th before beginning 
water line installation on the 25th. 

iv. Hohenbrink has started waterline installation as of March 23rd. They 
completed their 20” tie in at sugar street and have mainline installed 
heading west past mill street. They continue to make good progress 
despite a couple rain delays. 

v. Phase 1 continues. Hohenbrink has all water main installed and continues 
to install STM structures. The plan is to pressure test the main next week 
before installing service lines. All is going according to plan and on 
schedule. 

vi. Hohenbrink continues to work on water services and has 2 main tie-ins 
they plan to have completed by the 29th. Once the water utilities are 
installed they will begin excavation and placement of the aggregate base 
roadway. 

vii. All water main and service lines are complete for phase 1. Hohenbrink is 
completing some storm work the week of the 9th and plans to begin 
roadway excavation and curb work the week of the 16th. 

viii. Roadway excavation and subbase improvements continue through this 
week in Phase 1 (main to west). No scheduled date for curb work yet as 



crews ran into some gas line conflicts that are to be resolved toward the 
end of this month. To keep moving forward Hohenbrink plans to start 
some milling and removals in Phase 2 (buckeye to east) in the next week. 

ix. Hohenbrink has finished rough grading in prep for curb work in phase 1. 
We are told it will be approximately 1 more week until the curb company 
will be in. At this time the contractor has started sanitary work in phase 2 
(buckeye to college) replacing the main in roadway and all laterals up to 
the right of way. 

x. Phase 2 of this project is underway with Hohenbrink working on Storm 
and Waterline East of Buckeye Street. Due to some conflicts with gas 
service lines, Dominion has now contracted out some mainline 
replacement in this section. Weather depending, Both the Gas Company 
and Hohenbrink are scheduled to have most work done by the end of 
August for phase 2. 

xi. Water service installs are complete. Hohenbrink continues to work around 
the gas company to get as much done as they can. They have a few 
hundred feet of storm line and one water main connection to make before 
being able to cut the road and prepare for curb. The gas company is still on 
track to be done with their mainline and services by the end of August 
before moving into phase 3 where they will continue with updates to their 
system. 

xii. Hohenbrink continues to make progress with curb being scheduled for 
Friday, August 19th. After curb is in they will work on all drive 
approaches and sidewalks within the next week, and begin phase 3 the 
week of August 29th. 

xiii. Phase 3 is underway. Waterline from main to buckeye has been installed 
and Hohenbrink is currently working on storm sewer. Water service lines 
are to be installed the week of the 12th. 

xiv. Phase 2 concrete is complete and we have The Shelly Company scheduled 
to lay asphalt on September 19th. 

xv. The Shelly Company has moved in and is laying intermediate course of 
asphalt in phase 2, as well as laying surface in phase 1. Hohenbrink 
continues to work in phase 3 on storm lines and water services. 

xvi. Phase 3 is scheduled for Curb and gutter on Monday, October 8th. All flat 
concrete work will be done the week thereafter and Hohenbrink has The 
Shelly Company scheduled to move in and finish all asphalt starting 
October 28th. 

xvii. All concrete work is now complete. Hohenbrink is working on 
miscellaneous punch list items and placing top soil. The week of the 24th 
they will be finalizing stone grade in preparation for The Shelly Company 
who is scheduled to lay asphalt on October 31st. 

xviii. The Shelly Company moved in on November 9th and has paved all of 
Fulton. Hohenbrink continues to work on miscellaneous items like 
dirt work, seeding, Mr. Manhole, line striping, and cleaning up the lay 
down yard. This project is near completion. 
 



c. Electrical Department Building 
i. Arcon Builders was the apparent low bidder for this project at 

$2,080,695.00. This project is underway and they are currently working on 
the concrete footing and walls. The Final Completion date for this project 
is 10-31-23. 

ii. Footing and Walls are complete. Consolidated Hunter has finished the 
plumbing rough in and the first half of the floor is being poured the 
morning of October 21st. This project is ahead of schedule to get the 
concrete in before winter and we expect them to pull out for a month as 
they are waiting for the steel building to be delivered in December.  

iii. All concrete has been completed less the apron around the building. 
Most of the dirt spoils have been cleaned up and stone brought in to 
tidy up the job site. Building ship date is December 31st. 

d. West Side Storm Water Project 
i. Tom’s Construction was the apparent low bidder for this project at 

$98,750. All material has been ordered and they plan to start the work late 
November. The Final Completion date for this project is 12-31-22. 

ii. Tom’s Construction started this project on Monday 10-24 and had it 
completed by the end of the week. 

e. Eastview Park Playground Equipment 
i. We have received equipment, just waiting on the contractor to install 

spring of 2023. 
f. Fayette Street Reconstruction 

i. This project is being advertised and the bid opening is scheduled for 
November 3rd.  

ii. PAB Construction was the apparent low bidder at $286,952.55 
g. Southwest Quadrant Waterline Replacement 

i. This project is being advertised and the bid opening is scheduled for 
November 10th.  

ii. Shinn Bros. Inc. was the apparent low bidder at $1,554,000.00 
 
Fire Department 

1. Runs to Date: 
a. Squad- 123; Year Total- 1,702 
b. Fire- 26; Year Total- 311 
c. Primary Squad Runs and Assist for other Branches- 10; Year Total- 69 

2. Assisted the following departments on grass and field fires: 
a. November 5th- Coldwater 
b. November 8th- Chattanooga 

3. Annual pump tested was completed on the three engines and the aerial ladder 
4. Auxiliary training is being held on November 16th 
5. The new pickup truck is at Parr Equipment to install the emergency lights and cap.  

Projected to be completed by middle of December. 
6. The area Fire Departments have been busy due to dry conditions (field and grass fires) 

 
 



Police Department   
1. Calls for Service- 863 
2. Reports Written- 287 
3. Arrests- 29 
4. Citations- 60 
5. Crashes- 16 
6. Warnings- 83 
7. Total Police Dept. Calls for Services, YTD: 14,477 

 
Parks and Recreation 

1. Football has ended: 
a. Varsity Green lost in the first round of playoffs 
b. Varsity Black went undefeated during the regular season and playoffs, winning 

the Championship game 
2. Trying to coordinate indoor softball and baseball camps during the Christmas break 

 
Parks Maintenance 

1. Dump trash from parks 
2. Clean restrooms 
3. Working on equipment 
4. Winterize restrooms, splash pad, concessions, and drinking fountains 
5. Mow parks 

 
Public Works 

1. Work on equipment 
2. Crack seal roads 
3. Install sanitary for Lions Shelter House 
4. Clean up dump 
5. Trim trees at intersections 
6. Leaf pickup 

 
Sewer Collection 

1. Locates for utilities 
2. Completed tap locations for residents with sewer issues (Locates) 
3. Clean and camera storm and sanitary lines 

 
Customer Accounts/Meter Readers 

1. Billed 2,034 customer billings 
2. Sent out 202 delinquent accounts 
3. Shut off 23 customers 
4. Worked on final billings and refunds 
5. Meter readers continue to read meters 

 
Water Treatment Plant 

1. Water Distribution  
a. Water meter replacement program, continued replacing 



b. Fire Hydrant painting to continue in the Spring 2023  
c. Lead service line research & replacement program continuing, as well as map 

updates 
2. Water Plant 

a. Continued weekly sampling for Microcystin analysis: 
i. Raw Water   10/25/2022 –      50.00    ug/L 

ii. Raw Water   11/01/2022 –      17.60    ug/L 
iii. Raw Water   11/08/2022 –      17.60    ug/L 
iv. All finished water samples were Non-Detect for Microcystin Toxin 
v. Continued lagoon effluent Microcystin monitoring (NPDES Permit) 

vi. Continued Microcystin for outside communities (Paulding, Van Wert, 
Delphos) 

b. WTP Buildings, Grounds, & Operations: 
i. Foundation concrete repairs & painting (completed) 

ii. Loading dock metal painting (completed) 
iii. North clarifier tank cleaning started, painting over next few weeks 

c. WTP Maintenance  
i. Carbon exchange for tank #7 scheduled for January 2023 

ii. 1952 Settling Basins, OEPA Sanitary Survey hit, repair crumbling 
concrete 

1. Recarbonation Basin 
a. Top of wall into #2 Ozone Contactor removed & patched 

(completed) 
iii. North low service pump coupling replaced and realigned  
iv. North quick mix chamber drained and mixer scraped and cleaned 
v. Primary Sodium Hypochlorite feed line replacement (started)  

3. Water Dept. Training 
i. AWWA district water meeting scheduled for November 17th,2022  

ii. Technology Committee Meetings  
1. Scheduled zoom meeting November 16th, 2022 
2. Sludge Handling Sub-Committee, TBA 

4. Bryson Pool Operations 
a. Pool, closed for season 

i. Winterization completed 

 
Wastewater 

1. Replaced Havemann/EB/Walmart Stenner pump heads, lines, and fittings; rebuilt pump 
heads for spare units 

2. Repaired Schreiber mechanical bar screen 
3. Mowed 



4. Picked up materials from Lefeld Welding for forklift extensions and cut to size; 
cut/formed/welded angled fronts on extensions 

5. Updated 2022 Biosolids Record Book 
6. Removed leaves from 4-H lift station enclosure 
7. Submitted minimum staffing hours for September to OEPA 
8. Submitted Bioassay Report to OEPA 
9. Made Biosolids Record Book for Schmitmeyer 
10. Replaced Eaglebrooke voice reporter battery 
11. Sprayed weeds 
12. Attempted to exercise 6” Godwin mobile pump by recirculating AD#1 but battery dead; 

replaced battery; recirculated tank 
13. Rebuilt old Gorman-Rupp influent sample pump for spare unit 
14. Fabricated and installed pipe rack for Influent building vestibule 
15. Gave WTP staff tour of WWTP 
16. Completed forklift extensions 
17. Raked leaves 
18. Completed SOUR test on AD#1; transferred to sludge mixing tank 
19. Took scrap metal to 3-Sons 
20. Completed October liftstation reports 
21. Gave Hazen engineering firm tour of WWTP 
22. Interviewed Hazen and Wessler engineering firms for bypass elimination study 
23. Interviewed Jones & Henry and Fishbeck engineering firms for bypass elimination study 
24. Picked up lumber and related materials for vestibule and wasting drive enclosures 
25. Submitted priority pollutant reports to OEPA 
26. Rovisys and Woolace Electric on site for pump station visits prior to SCADA integration  
27. Working on framing for enclosing vestibule 
28. Working on insulated winter enclosure cover for wasting tank drive sprockets 
29. Spec’ing & ordering siding and insulation for vestibule enclosure 
30. Working on October monthly OEPA & in-house reporting 

 
Electric Distribution 

1. Set 4 poles 
2. New Services 

a. Underground 2 
3. Service Replacement 

a. Upgrade Overhead 1 
4. Street Lights  

a. Repairs 1 
b. New Installs 17 
c. Replaced 5 
d. Pole New/Replace 17 

5. Underground Locates (OUPS) 49 
6. Tree Trimming 

a. Springer- brush and tree clearance, Frahm Pike, Mercer Road 
7. Trouble Calls 

a. 10/30/2022- broken cutout Monroe Road 



b. 11/5/2022- broken riser wire Fleetfoot Road 
c. 11/7/2022- broken riser wire E. Livingston 
d. 11/8/2022- pole hit on Township Line Road      

8. Large Projects 
a. Clean up dirt and replace with stone at new building 
b. New street lighting on E. Fulton Street 
c. New Lighting along new concrete at Bryson Park 
d. Dig in conduit for Lions Club Building 
e. Continue replacing poles on Feeder 6 in N. Brandon area 

9. EV Charging Stations 
a. 5 charging sessions 
b. Total charging time- 9 hours 15 minutes 

 
Income Tax – October 2022 

 2020 2021 2022 2020 2021 2022 2020 vs 2021   2022vs 
2021 

 
Month-to-
date 

Month-to-
date 

Month-to-
date Year-to-date Year-to-date Year-to-date Year change   Year 

percent 
Business 11,211.89 30,671.57 67,152.66 816,787.84 1,249,017.99 959,464.75 -289,553.24 -23.1 

Non 
Resident 
Bus 

1,851.08 1,652.55 -501.81 77,979.91 117,619.67 82,636.00 -34,983.67 -29.7 

Resident 28,708.93 33,145.90 35,111.59 755,885.33 767,116.47 817,912.12 50,795.65 6.6 
Non-
resident 

5,357.79 5,322.10 4,896.83 81,482.99 95,996.81 104,530.36 8,533.55 8.8 

 
        

Withholding 373,837.94 406,369.63 479,841.35 3,555,858.62 3,741,677.04 4,057,289.67 315,612.63 8.4 
Non 
Resident 
W/H 

10,185.32 12,116.79 15,777.92 99,310.62 105,766.90 115,891.02 10,124.12 9.5 

 
        

Grand Total 431,152.95 489,278.54 602,278.54 5,387,305.31 6,077,194.88 6,137,723.92 60,529.04 0.9 

 
 2019 2020 2021 2022 

     
January $457,302.65 $458,919.27 $572,934.33 $478,116.36 
February $416,481.74 $466,258.90 $395,309.69 $473,587.98 
March $509,758.48 $553,445.37 $492,151.79 $448,002.22 
April $655,859.08 $768,825.17 $850,639.88 $698,445.36 
May $828,197.94 $495,500.19 $778,967.41 $719,166.91 
June $754,024.14 $625,636.75 $797,943.26 $653,890.17 
July $434,062.65 $466,411.86 $520,341.61 $733,311.33 
August $393,088.65 $539,462.46 $472,333.24 $781,346.45 
September $647,270.08 $581,692.39 $707,295.13 $549,578.60 
October $489,731.44 $431,152.95 $489,278.54 $602,278.54 
November  $410,789.77 $436,695.93 $475,970.73  
December $580,818.02 $614,341.53 $546,619.75  
Grand Total $6,577,384.64 $6,438,342.77 $7,099,785.36  

 


