
Administrative Report 
 February 10, 2023 to February 23, 2023 
 
Engineering Department 

1. Department Projects:  
a. Zoning Permits//311 updates //Code Enforcement//Planning Commission Meeting 

Schedule// //Organizing Maps & Plans// //Street Projects//Updating file system 
2. Zoning Permits: 

a. 1548 Greenview Dr.- pool 
b. 606 S Elm St- shed 
c. 789 West Bank Rd.- sf dwelling 
d. 791 West Bank Rd- sf dwelling 
e. 1445-1447 Irmscher - duplex 

3. Plumbing Permits/Inspections (1) 
4. Code Enforcement: 

a. Removal of signs in right-of-way 
b. 124 Morton St- trash 
c. 207 S. Main St- zoning violation 
d. 522 N. Cherry St- trash 
e. 504 Sycamore St-trash 
f. 715 Echo St-trash 

5. Planning Commission:  
a. Meeting Jan. 26th to hear a tabled case for 107 S. Main St. for signage. Board 

approved. 
b. Currently scheduling a meeting for March 23. 

6. 2023 Construction Update 
a. Lions Club Building: 

i. Plans have been prepared and are at present being reviewed for changes 
before being put out for bids.  

ii. This project is to be advertised 4-7-22 and 4-14-22. Bid opening will be 
held 4-28-22 at 10am. 

iii. This project is to be advertised 5-5-22 and 5-12-22. Bid opening will be 
held 4-19-22 at 10am. 

iv. Bid opening on 5-19-22 presented 2 bidders: Muhlenkamp Building Corp. 
and Alexander & Bebout, INC. The bids are currently under review. 

v. Muhlenkamp Building Corp. was the apparent low bidder at $373,324. 
They are currently ordering materials and getting a construction schedule 
together. 

vi. Delivery of the structure is planned to take place on September 27th. Our 
public works is to demolish the old structure the week prior to. 

vii. The shelter house has been delivered, Muhlenkamp is mobilizing through 
the first week of October and plans to start work on Monday, October 8th. 

viii. The shelter house is underway as Muhlenkamp has the footers poured, and 
the underground block work started for the restroom portion. The plan is 
to have the plumbing rough in started the week of the 24th as well as 
setting posts and pouring concrete for the rest of the shelter. 



ix. The plumbing rough in is complete, the floor is poured in the restroom 
area, and all concrete under the shelter is complete. Muhlenkamp has set 
trusses and plans to install the roof the week of the 14th. Once the shelter 
is complete the stone mason can come in and put the restroom walls up. 

x. We continue to move forward with this project; the roof and tar paper is 
on, they have enclosed the structure with plastic so they are able to heat 
the area and move forward with masonry despite the colder weather. 

xi. All Concrete and Masonry is complete as of 12-16-22. The interior of 
restrooms is being painted and HVAC and plumbing fixtures are 
scheduled to be installed the week of 12-19-22. This project is moving 
along and Muhlenkamp has done everything they can to move quickly 
despite the weather. 

xii. The interior of restrooms is near completion; we are just waiting on the 
electric panel to be delivered so the contractor can bring power to all 
installed fixtures. The exterior has received trim pieces, concrete 
countertop, and caulking this past week to finish up the outside of the 
facility. Muhlenkamp anticipates completion the week of the 9th, less the 
site work and seeding that will be done in the spring. 

xiii. Lions Club building is near completion. The electric panel has been 
installed and has Miami County Stamp of approval as of today 2-23-
23. Next week we will walk through a list of punch list items to wrap 
this building up. 

b. Electrical Department Building: 
i. Arcon Builders was the apparent low bidder for this project at 

$2,080,695.00. This project is underway and they are currently working on 
the concrete footing and walls. The Final Completion date for this project 
is 10-31-23. 

ii. Footing and Walls are complete. Consolidated Hunter has finished the 
plumbing rough in and the first half of the floor is being poured the 
morning of October 21st. This project is ahead of schedule to get the 
concrete in before winter and we expect them to pull out for a month as 
they are waiting for the steel building to be delivered in December.  

iii. All concrete has been completed less the apron around the building. Most 
of the dirt spoils have been cleaned up and stone brought in to tidy up the 
job site. Building ship date is December 31st. 

iv. Arcon has begun to erect the steel structure that was delivered on the 28th 
of December. To this date all exterior columns, purlins, and trusses have 
been installed and they plan to have the building dried in by the 20th of 
January as of now. 

v. Arcon continues to work on the pre-manufactured steel structure. 
Windows are set to be delivered on January 23rd, crews will then erect the 
walls and continue on to the roof. 

vi. Progress continues with insulation and the metal siding. They have 
started installing the roof this week and will continue as weather 
allows. 
 



c. Eastview Park Playground Project: 
i. We have received equipment, just waiting on the contractor to install 

spring of 2023. 
ii. DWA has started the install as of 2-13-23. This is anticipated to take 

3-4 weeks. 
d. Fayette Street Reconstruction: 

i. This project is being advertised and the bid opening is scheduled for 
November 3rd.  

ii. PAB Construction was the apparent low bidder at $286,952. 
iii. PAB Construction started with asphalt and concrete removals as of 2-

13-23 and has now started with water main install. 
e. Southwest Quadrant Waterline Replacement: 

i. This project is being advertised and the bid opening is scheduled for 
November 10th.  

ii. Shinn Bros. Inc. was the apparent low bidder at $1,554,000.00 
iii. Pre-construction meeting is scheduled for Wednesday, January 11th  
iv. Shinn Brothers anticipates starting work the first week of March. They 

will begin on Echo Street with 12” water main and continue south towards 
Schunck Rd. 

v. Shinn Brothers as made a live tap into the 12” main at Schunck Rd 
and Echo on 2-23-23. Next week they will start here and head north 
with water main. 

f. North Walnut Street Reconstruction: 
i. This project is being advertised and the bid opening is on 12-6-22. 

ii. Hohenbrink Excavating was the apparent low bidder at $1,348,790.49 
iii. Pre-Construction meeting is scheduled for 3-10-23 

g. North Ash Street Reconstruction: 
i. This project is being advertised and the bid opening is on 12-15-22. 

ii. PAB Construction was the apparent low bidder at $908,734.00 
iii. No change 

 
Fire Department 

1. Responses to Date: 
a. Squad- 81; Total- 266 
b. Fire- 8; Total- 50 
c. Primary Squad Runs & Assist for Other Branches- 0; Total- 5 

2. Provided a squad for the Polar Plunge at the Moose on Saturday, February 18th 
3. Attended the County Fireman Association meeting on February 16th at Montezuma Fire 

Department 
4. Will be attending a fire seminar on Saturday, February 25th at Apollo in Lima 
5. Auxiliary trainings will be held March 1st and March 15th 
6. Conducted a first aid talk at Grace Missionary Church on February 16th   

 
Police Department   

1. Calls for Service- 674 
2. Reports Written- 240 



3. Arrests- 22 
4. Citations- 27 
5. Crashes- 14 
6. Warnings- 57 
7. Reports of Interest: 

a. On February 15th Celina Police Department destroyed evidence from cases closed 
in 2022.  This include 250 items of drug and drug related evidence.  The majority 
of drugs were meth and marijuana.  A local business with high temp incinerator 
donates its use to the Celina Police Department for this purpose.   

8. Total Police Department Calls for Services, YTD: 2,530 
 
Parks Maintenance 

1. Dump trash from parks 
2. Clean restrooms 
3. Working on equipment 

 
Public Works 

1. Work on equipment 
2. Cut parking lot to sub grade and stoned at Bryson Park 
3. Cleaned up dump 
4. Put in new pond overflow at Westview Park 

 
Sewer Collection 

1. Locates for utilities 
2. Completed tap locations for residents with sewer issues (Locates) 
3. Clean and camera storm and sanitary lines 
4. Collect data for GIS 

 
Water Treatment Plant 

1. Water Distribution  
a. Water meter replacement program 

i. Replacing 2-wire probes with 3-wire probes for future radio readers, 
continued  

b. Fire Hydrant painting to continue in the Spring 2023 
c. Fayette Street Project 

i. Old waterline break repaired as street pavement was being removed 
ii. Waterline replacement started on Thursday 

d. Pine St. waterline 
i. Main line installed, pressure test next week  

e. Lead service line research & replacement program 
i. Replacement of customer lines will continue with water main projects 

2. Water Plant 
a. Continued weekly sampling for Microcystin analysis: 

i. Raw Water   02/14/2023 –     3.50  ug/L 



ii. Raw Water   02/21/2023 –     5.90  ug/L 
iii. All finished water samples were Non-Detect for Microcystin Toxin 
iv. Continued lagoon effluent Microcystin monitoring (NPDES Permit) 
v. Continued Microcystin for outside communities (Paulding, Van Wert, 

Delphos) 
b. WTP Buildings, Grounds, & Operations: 

i. Carbon exchange for tank #4, scheduled for April 4th, 2023 
ii. Sand Filter Bldg. Project 

1. Equipment PO’s have been submitted 
2. All lighting has been replaced 

iii. DAF Bldg. 
1. Bug mitigation project, waterline installation completed 

iv. Carbon Dioxide System 
1. Compressor equipment replacement, on order 

3. Water Dept. Training 
i. Kurtis Williams, scheduled for Backflow training update 

ii. AWWA district water meeting scheduled for April 20th, 2023 @ Celina 
WTP 

1. Tour book update completed 
2. Painting and cleaning continuing  

iii. Technology Committee Meetings  
1. Scheduled zoom meeting February 21st, 2023 
2. Sludge Handling Sub-Committee, TBA 

4. Bryson Pool Operations 
a. Pool, closed for season 

 
Wastewater 

1. Informed Jones&Henry that both Draft Eng. Services Agreement (ESA) and Draft NFA 
Scope of Services are acceptable by SSD and therefore to proceed   with Cost Proposal 
and Final Agreement for signing 

2. Completed plumbing install of new North RAS flowmeter; worked on wiring 
3. Mounted DIN rail for SCADA fiber to wire converter 
4. Transferred AD#2 to sludge mixing tank 
5. Collected #3 of 7 sludge fecal sample; collected #4 of 7 sample 
6. Assisted Rovisys staff to get to lift stations for SCADA integration 
7. Purchased Fluke meter with mA readout, determined 4-20 mA scaling of all lift station 

flowmeters for Rovisys; determined scaling of all Current transducers of lift station 
power lines (also corrected mounting location and wiring of Current transducers if 
needed) 

8. Replaced MultiSmart display at Havemann with repaired original unit 
9. Scheduled JS Utilities to resplice (repair) 12-count fiber optic cable in Fairground 

SCADA box 



10. Transferred polymer to north tote 
11. Collected #5 of 7 sludge fecal sample 
12. Transferred calcium nitrate to Eaglebrooke and Walmart LS  
13. Assisted Rovisys with SCADA integration 
14. WWTP bypass event; reported to OEPA 
15. Transferred tote of polymer to South polymer feed tank 

 
Electric Distribution 

1. Set 1 pole 
2. New Services 

a. Overhead 1 
3. Service Replacement 

a. Upgrade Underground 1 
b. Upgrade Overhead 2 

4. Street Lights  
a. Repairs 4 
b. Replaced 4 

5. Underground Locates (OUPS) 27 
6. Substations 

a. UIS- look at S1 breaker at Sugar Street substation 
b. UIS- oil samples and battery testing at all substations 

7. Request or Miscellaneous Jobs 
a. Remove street poles 100 block of E. Fayette- street project 
b. Take transformer and wire out at Orchard Tree for demo of building 
c. Set transformer for Watson House 
d. Take snowflakes down and put flags up 

8. Trouble Calls 
a. 2/13/2023- outage- Godfrey Avenue 
b. 2/21/2023- outage- Burrville Road- broken fuse 
c. 2/23/2023- outage- 537 Touvelle- bad secondary underground feeding meter 

center for 4 trailers      
9. Large Projects 

a. Miller Road project completed 
b. High Tech Electric continues pole replacement on Feeder 4 

10. EV Charging Stations 
a. Number of Sessions- 6 
b. Total Length of Sessions- 9 hours 10 minutes 

 
 

 
 
 
 
 
 
 


