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Date: August 11, 2020  
Time/Location: 2:00 – 3:00 pm / Teams Meeting 
Attendees: Tim Hoos/Englewood, Shea Thomas/MHFD, Jon Villines/MHFD, Ken Cecil/Dewberry, Haley 
Heinemann/Dewberry, Allie Beikmann/Dewberry, Dana Morris/Dewberry, Danny Elsner/Dewberry 
 
Meeting Minutes 
 
Red items are action items for Englewood and/or MHFD 
Summary of Scoping Meeting 

• The goal of this MDP will be to utilize the information provided by previous studies (focus on 3 overall studies), to 
update and build upon their recommendations, and to prioritize proposed improvements and provide guidance for 
Englewood to begin implementation and construction. 

Current Phase – Data Collection 
• Update on collecting/reviewing studies 

o 2019 Englewood OSP (Calibre) 
 Englewood to get the hard data (CUHP and SWMM model) 

o 1999 Englewood OSP (Turner Collie & Braden) 
 Need to review this study to understand the updates that are needed. 

o 2017 Harvard Gulch/ Dry Gulch FHAD (Matrix) 
 supplemental 

o 2004 Little Dry Creek MDP (WRC) 
 Supplemental 
 Study coming soon through MHFD 
 Area will be excluded from H&H  
 Perhaps focus on overland flow and localized flooding 

o 2018 Big Dry Creek FHAD (Respec) 
 Supplemental 
 Area will be excluded from H&H 
 Perhaps focus on overland flow and localized flooding 
 Refer to study for prioritization of recommended improvements (alternatives) 

o 2020 City of Englewood Master Plans (Hazen & Sawyer) 
 Englewood will send the stormwater master plan 

o West Harvard Gulch is on the 5-year list 
• Missing information needed 
• Deliverable is a summary of studies and a modified MDP scope incorporating studies 

o Date and source of hydrology and hydraulics 
o Map of each study (overlapped?) 

Schedule 
• Finish Review – Late August 
• Scope Submittal – Early September 

o Scope to be reviewed by MHFD and Englewood to ensure the hydrology scope matches the overall Final 
Deliverable 

Miscellaneous Items 
• Oxford Outfall – try to push this area first – design could be on the shelf till this study is done 
• FHAD discussion – Englewood to talk internally 
• Final Deliverable will need to be discussed as we continue along the project 


