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ABSTRACT
Choosing By Advantages (CBA) is a sound system to make decisions using welldefined vocabulary to ensure clarity and transparency in the decision-making process.
Making sound design decisions aids in successful implementation of set-based design.
This paper explores the use of CBA to select a design for steel reinforcement, aka.
rebar, in a beam-column joint. CBA, in conjunction with set-based design, allows the
engineer to explicitly consider multiple design alternatives that meet various ‘must’
and ‘want’ criteria. The factors and criteria developed to evaluate the design
alternatives reflect the values of the various project team members involved in rebar
design and construction. Because decision-making is subjective, it is important to
document why and on what basis decisions are made so they can be revisited at a later
time on that project, should new considerations or facts become available, and on
future projects. Decision-makers using CBA list the attributes and advantages (the
beneficial difference between two alternatives) of each alternative and then assign a
degree of importance to each advantage relative to the one that is least preferred. The
example presented herein shows that team member values may conflict, but including
all perspectives in the CBA table enriches the decision-making process and cultivates
a shared understanding among project team members.
KEY WORDS
Choosing By Advantages, group decision making, set-based design, reinforced
concrete design.
INTRODUCTION
When designing a reinforced concrete structure, beam-column joints may require
extra attention, as they tend to be congested (i.e., rebar in the joint is very dense). As
such, choosing rebar for beams and columns intersecting at a joint can be a
challenging task. Structural engineers tend to design reinforcement for a beam
separately from that for a column then check their compatibility. The American
Concrete Institute (ACI) mandates compatibility checks, including development
length for the beam rebar, area ratio of rebar compared to concrete in the joint, and
rebar diameter requirements. However, ACI does not impose any constructability
requirements, so code-compliant joints may be difficult to build. Rebar fabricators
1
2

Project Scientist, Lawrence Berkeley National Laboratory, 1Cyclotron Road, Mail Stop 90R1116,
Berkeley, CA, 94720-2117, KDParrish@lbl.gov
Director, Project Production Systems Laboratory (http://p2sl.berkeley.edu/) and Professor, Civil
and Environmental Engineering Department, 215-A McLaughlin Hall, University of California,
Berkeley, CA 94720-1712, Phone +1 510/643-8678, FAX +1 510/643-8919,
tommelein@ce.berkeley.edu

501

Kristen Parrish and Iris Tommelein

and placers, in fact, may find code-compliant designs far from satisfactory. CBA
allows such project team members to have an input in the selection from alternative
designs. This paper presents an example of CBA used to select rebar for a beamcolumn joint. Parrish (2009, pp. 136-164) provides more detail about this example.
RELATED WORK
The authors explored decision-making processes that could support group decisionmaking necessary for evaluating alternatives developed in set-based design. Saaty
(1990) developed the Analytic Hierarchy Process (AHP) for decision-making, which
makes use of pair-wise comparisons of criteria. Thurston (1990; 2006) explains Multiattribute Utility Theory in the context of engineering decision-making, which involves
assigning preference to multiple attributes and combining these preferences (via
weighted averages) to determine the most-preferred alternative. Ullman (2001)
explains Robust Decision-making, a system that focuses on making decisions given
incomplete information. Suhr (1999) developed the Choosing By Advantages
Decisionmaking System (CBA), a system that considers advantages of alternatives
and makes comparisons based on these advantages, presented herein.
CBA defines a vocabulary for use in the decision-making process, and CBA
practitioners and trainers insist on its consistent use to make sure all people involved
in the decision-making process are “speaking the same language”—a necessary
prerequisite for sound decision-making. CBA defines the terms alternative, factor,
criterion, attribute, advantage, and importance of an advantage. An alternative is a
possible decision (e.g., choose alternative 1 or alternative 2). A factor is a container
for criteria, attributes, advantages, importance, and other types of data (Suhr 1999, p.
15). A criterion is a decision rule or guideline established by the decision-maker(s). A
criterion may be a ‘must’ criterion, representing conditions each alternative must
satisfy, or a ‘want’ criterion, representing preferences of one or multiple decisionmakers. CBA considers cost separately from other factors, and does not treat it as a
criterion. An attribute is “a characteristic, quality, or consequence of one alternative.”
An advantage is a beneficial difference between two and only two attributes. Only
advantages are expressed in the CBA system, i.e., a disadvantage of one alternative is
listed as an advantage of another.
CBA is a decision-making system that includes methods for virtually all types of
decisions, from very simple to very complex. This paper presents the Tabular Method,
used for moderately complex decisions. For moderately complex decisions, like the
one presented here, the CBA process consists of five phases: (1) the Stage-Setting
Phase, (2) the Innovation Phase, (3) the Decisionmaking Phase, (4) the
Reconsideration Phase, and (5) the Implementation Phase. The third phase is the
primary subject of Suhr’s 1999 book, The Choosing By Advantages Decisionmaking
System. In the Tabular Method, Phase 3 comprises four steps: (1) Summarize the
attributes of each alternative, (2) Determine the advantages of each alternative, (3)
Assign a degree of importance to each advantage, and (4) Choose the alternative with
the greatest total importance of advantages.
CBA anchors decisions to relevant facts and postpones value judgment about
alternatives until the last responsible moment (Poppendieck 2000), when failing to
make a decision eliminates an alternative. Project team members try to keep the set of
alternatives considered as broad as possible at the outset of the decision-making
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process. Team members can develop multiple factors with different ‘want’ criteria to
postpone making value judgments about alternatives until later in the decision-making
process. Summarizing attributes consists of listing facts or data about each alternative,
thus anchoring the decision to that data. Attributes are inherent to an alternative, so
summarizing them does not involve subjective judgment. Determining the advantages
of each alternative does not require subjective judgment itself, though advantages may
depend on the ‘want’ criteria in a given factor, which are subjective. Assigning a
degree of importance to each advantage is the first task that requires decision-makers
to make value judgment about alternatives, and CBA postpones it as long as possible.
CBA has been used for group decision-making by the National Park Service
(Suhr 2009), choosing a home (Adams 2003), for selecting a green roof (Grant 2007),
and for design and construction decision-making (Parrish et al. 2009).
EXAMPLE: DEVELOPING
ALTERNATIVES

A

SET

OF

BEAM-COLUMN

JOINT

Figure 1 shows the rebar area requirements for Beam B and Column C, which
intersect at a joint in a reinforced concrete frame. It lists the required area of rebar for
each member. To begin, the structural engineer applies a “divide and conquer”
methodology, designing the beam and column reinforcement separately, to determine
sets of possible beams and columns. This example explores two of the reinforced
concrete frame design spaces: one for the reinforcement of the beam and one for the
reinforcement of the column. Other dimensions of the design space (not explored here)
include beam and column dimensions, concrete strength, aggregate size, and others.

Figure 1: Canonical Example of Reinforced Concrete Frame with Beam B and
Column C (Parrish et al. 2007)
During the Innovation Phase of the CBA process, ‘must’ criteria rule out the
unacceptable alternatives. The ACI-318 structural concrete code (ACI 2005), defines
‘must’ criteria for the minimum area of tension steel, As (top of the beam), and
compression steel, As’ (bottom of the beam), necessary to achieve the required beam
or column flexural strength. In this example, the beam is 47 cm by 61 cm, which
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requires As > 19.35 cm2 and As’ > 11.61 cm2. Similarly, the minimum required steel
area for the column is determined to be As > 61.29 cm2. ACI-318 further limits the
reinforcement ratio, ρ (a ratio of rebar area to concrete area for a given cross section)
to a maximum of 0.025 to ensure ductile section behaviour.
After the structural engineer calculates necessary rebar areas, (s)he works with
other project team members to define sets of design alternatives for Beam B and
Column C. The set of possible designs is large in this case as many reinforcement
configurations would meet the rebar area requirements. This example does not show
every possible reinforcement alternative. Figure 2 shows a representative sampling of
the set of design alternatives for Beam B, including beams reinforced with different
bar sizes, as well as different bar configurations (i.e., one or two layers of rebar).
Likewise, Figure 3 shows design alternatives for Column C, each reinforced with
different bar sizes. Other alternatives include reinforcing the beam or column with
smaller rebar (#16 [US #5] and #19 [US #6]) or more bars of the sizes shown, as
discussed in Parrish (2009, p. 143).

Figure 2: Sampling of the Design Space for Beam B (Figure 4 in Parrish et al. 2007)

Figure 3: Sampling of the Design Space for Column C (Figure 5 in Parrish et al. 2007)
SELECTING BEAM-COLUMN ALTERNATIVES
Selecting a beam or column alternative is an example of a decision involving
mutually-exclusive alternatives with equal dollars (Suhr 1999). Should the
alternatives considered here have different costs, the difference is assumed to be
marginal, so costs will not be addressed in the selection process.
Six alternative beam-column joints are selected from the set of six beams (Figure
2) and three columns (Figure 3). Clear spacing requirements between the beam and
column reinforcement eliminate Beam 1. Beam 4, Beam 5, and Column 3 are
reinforced with #32 [US #10] bars (bars with a 32.26 mm diameter). ACI-352
mandates bar diameters be less than or equal to 30.48 mm (ACI 2002); this ‘must’
criterion eliminates Beam 4, Beam 5, and Column 3 from consideration. Thus, Beams
2, 3, and 6 and Columns 1 and 2 remain in consideration.
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DETERMINING FACTORS AND CRITERIA
Once decision-makers have developed alternatives, they can compare them using the
Tabular Method of CBA. Table 1 shows the CBA table for the six beam-column
joints considered. The left-hand column lists factors and criteria. Which factors are
considered depends on the decision-makers’ ability to discern unique advantages of
alternatives within that factor (i.e., factors must be chosen to avoid double-counting
an advantage). If all alternatives have the same attribute for a given factor, that factor
need not be considered. This example presents only factors with advantages. Another
group of stakeholders or set of alternatives may warrant different factors.
STRUCTURAL ENGINEER’S FACTORS
Table 1 lists five factors (labelled SE-1 through SE-5) one specific structural engineer
may consider when assessing a set of beam-column joint alternatives.
The factor SE-1. Total cross-sectional area of rebar in column refers to whether
or not the area of rebar in the column satisfies the ‘must’ criterion set out in ACI-318.
An engineer calculates the required rebar area for the column based on required
tension strength for the column. Strength calculations include a strength reduction
factor, φ (ranging from .65 to .90), to ensure design is conservative (i.e., column
strength exceeds the applied loading). Thus, an engineer may try rebar configurations
with less rebar than specified, as strength is likely higher than calculated. Following
this logic, a column with 61.16 cm2 of rebar is a viable alternative; although strictlyspeaking ACI-318 requires 61.35 cm2 of rebar for a column this size (‘must’ criterion).
The ‘want’ criterion expresses preference for minimizing the total rebar area to
reduce material costs and minimize the reinforcement ratio. Minimizing the
reinforcement ratio is thought to minimize congestion. However, in some cases, a
smaller total area of rebar may not reduce congestion, as that configuration may
include more small bars than one with a greater total area, and thus be more congested.
The factor SE-2. Total cross-sectional area of rebar in top of beam refers to
whether or not the area of rebar in the top of the beam satisfies the ‘must’ criterion set
out in ACI-318. If grade 420 rebar is used, this ‘must’ criterion requires at least 19.35
cm2 of rebar be present in the top of the beam.
The ‘want’ criterion is to minimize total area.
The factor SE-3. Spacing for concrete to bond to bars refers to whether or not
space between bars is sufficient for concrete to flow through, allowing bonding
between the rebar and the concrete. To minimize slip between the concrete and the
rebar, concrete needs to bond to as much rebar surface as possible.
The ‘must’ criterion states concrete must bond to rebar at some place in the joint.
If the joint was made entirely of rebar, structural failure may occur, e.g., rebar alone
may buckle under compressive loading, resulting in failure. However, concrete is
strong in compression, so a joint with both rebar and concrete is less likely to fail
under the same loading that would buckle rebar alone.
The ‘want’ criterion states more spacing is better, reflecting the engineer’s
preference for maximum bonding area.
The factor SE-4. Lineal weight of rebar in joint refers to the weight of rebar per
meter of length in the joint. This factor contains only a ‘want’ criterion, which is to
minimize weight, reflecting the engineer’s preference to reduce material cost (rebar
cost is often calculated per tonne, so according to this calculation, minimizing weight
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minimizes material cost) and weight of material to be placed. In some cases, a rebar
fabricator may favour more weight if it makes placing easier.
Table 1: CBA Table for Rebar Configuration in Beam-Column Joint
FACTORS

ALTERNATIVES
Column 1, Beam 2 Column 1, Beam 3 Column 1, Beam 6 Column 2, Beam 2 Column 2, Beam 3
SE-1. Total cross-sectional area of rebar in column
Must Criterion: Total rebar area in column >= 61.29 cm2
Want Criterion: The least amount of rebar to fulfill must criterion is best
Attributes:
61.94 cm2
61.94 cm2
61.94 cm2
61.16 cm2
61.16 cm2
.78 cm2 fewer 10 .78 cm2 fewer 10
Advantages:
SE-2. Total cross-sectional area of rebar in top of beam
Must Criterion: Total rebar area in column >= 19.35 cm2
Want Criterion: The least amount of rebar to fulfill must criterion is best
19.35 cm2
20.39 cm2
20.39 cm2
19.35 cm2
Attributes:
20.39 cm2
1.04 cm2 fewer 20
1.04 cm2 fewer 20
Advantages:
SE-3. Spacing for concrete to bond to bars
Must Criterion: Concrete must be able to enter the beam-column joint
Want Criterion: The more bar surface area that can bond to concrete, the better (more clear space between bars preferred)
6.4 cm
Beam and
6.1 cm
between beam
column rebar
between beam
and column
touch, no
and column
Attributes:
Intersection
Intersection
reinforcement
intersection
reinf.
Beam and
Advantages:
column do not
6.1 additional
6.4 additional
cm of clear
intersect rather
cm of clear
space
90 than intersect 55
space
85
SE-4. Lineal mass of rebar
Want Criterion: The lighter the better
Attributes:
73.9 kg/m
73.1 kg/m
73.9 kg/m
72.1 kg/m
72.9 kg/m
.8 kg/m less
15
1.0 kg/m less 20 1.8 kg/m less 45
Advantages:
SE-5. Maximum spacing between column bars
Must Criterion: Concrete must be able to enter the beam-column joint (spacing must be at least as large as aggregate)
Want Criterion: The more homogeneous, the better (lower maximum spacing is best)
Attributes:
10.7 cm
10.7 cm
10.7 cm
14.5 cm
14.5 cm
3.8 cm less
3.8 cm less
3.8 cm less
Advantages:
space
65
space
65
space
65
F-1. Intersection of beam and column reinforcement
Must Criterion: The bars of the column and the bars of the beam cannot intersect
Want Criterion: The beam bars and column bars will touch, but not intersect
Beam and
6.1 cm
column
6.1 cm
between beam
reinforcement
between beam
and column
touching, no
and column
Intersection
Attributes:
Intersection
reinf.
intersection
reinf.
Bars do not
Bars touch
Bars do not
Advantages:
touch or
rather than not
touch or
intersect
50
touch
100
intersect
50
F-2. Number of bends necessary for beam and column bars not to intersect
Want criterion: Fewer bends are better
0 bends
0 bends
0 bends
Attributes:
1 bend
2 bends
1 bend fewer 10
2 bends fewer 25 2 bends fewer 25 2 bends fewer 25
Advantages:
F-3. Bar availability
Must Criterion: Bars must be available for use as required by the placing schedule
Want Criterion: Prefer to use bars with the shortest lead time
#22 (#7) and
#29 (#9) bar
#29 (#9) bar
#22 (#7) and
#29 (#9) bar
#25 (#8) bar
available in 2
available in 2
available in 2
#25 (#8) bar
are readily
weeks; others
weeks; others
weeks; others
are readily
Attributes:
available
available
available
available
available
Material is most
Material is most
readily
readily
Advantages:
available
40
available
40
F-4. Number of bars used
Want Criterion: The less bars, the better
Attributes:
23 bars
22 bars
18 bars
19 bars
18 bars
Advantages:
1 bar fewer
4
5 bars fewer
10
4 bars fewer
8
5 bars fewer
10
F-5. Number of layers of rebar in top of beam
Must Criterion: At least one layer of reinforcement is required in the top of the beam
Want Criterion: Fewer layers of reinforcement are preferred
Attributes:
1 layer
1 layer
2 layers
1 layer
1 layer
Advantages:
1 less layer
5
1 less layer
5
1 less layer
5
F-6. Number of different bar sizes used
Want Criterion: Fewer different bar sizes is preferred
Attributes:
2 sizes
2 sizes
3 sizes
2 sizes
3 sizes
Advantages:
1 less size
5
1 less size
5
1 less size
5
TOTAL
IMPORTANCE:
125
114
240
268
245

Column 2, Beam 6

61.16 cm2
.78 cm2 fewer

20.39 cm2

Intersection

72.9 kg/m
1.0 kg/m less

20

14.5 cm

6.1 cm
between beam
and column
reinf.
Bars do not
touch or
intersect
50

0 bends
2 bends fewer

25

#29 (#9) bar
available in 2
weeks; others
available

18 bars
5 bars fewer

10

2 layers
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The factor SE-5. Maximum spacing between column bars refers to the
homogeneity of the material in the column. An element with more bars spaced closer
together is more homogeneous than an element with one large bar, so the higher the
maximum spacing, the less homogeneous the material. An engineer may focus more
on homogeneity of material than on the number of bars used.
The ‘must’ criterion for this factor requires sufficient spacing for concrete to flow
between bars. This is a function of aggregate size in the concrete mix (a design choice
not determined within the scope of this example), but is on the order of 2 cm for this
example (Mehta and Monteiro 2006). Homogeneity promotes better ductility and
column behaviour, as forces distribute more evenly between bars. The ‘want’ criterion
(the more homogeneous, the better) captures this preference.
REBAR FABRICATOR’S FACTORS
Table 1 also lists six factors (labelled F-1 through F-6) one specific rebar fabricator
may consider when assessing the same set of beam-column joint alternatives.
The factor F-1. Intersection of beam and column reinforcement refers to
whether or not beam and column reinforcement intersect if placed as specified. If
plans show intersecting beam and column rebar, it must be bent or otherwise adjusted
in the field to place it. If both beam and column reinforcement lie on the joint’s
centreline, rebar placers will adjust the beam or column bar to place the joint.
Although bars cannot physically intersect, intersection may be shown on plans. A
‘must’ criterion for this factor could state, “The bars coming into the joint cannot
intersect.” However, in most cases, if bars intersect on plans, one bar is moved, bent,
or otherwise forced into place in the field, so this is not a ‘must’ criterion.
The ‘want’ criterion states the fabricator’s preference for bars in the joint to be
touching (not intersecting), thus eliminating the need to use spacers to place the joint.
The factor F-2. Number of bends necessary for beam and column bars not to
intersect refers to the number of bends necessary to place rebar for the alternative as
specified. The authors list attributes assuming a bar must be bent once to eliminate an
intersection shown on plans (e.g., bar in the beam is bent to thread through column
rebar). In reality, bars may not be bent in the field; instead they may simply be moved.
The ‘want’ criterion states preference for fewer bends; straight bars require less
fabrication time.
The factor F-3. Bar availability refers to whether or not bars of a given size are
available for use on the project. This factor accounts for the inventory of the
fabricator and the lead time to get bars from the steel mill.
The ‘must’ criterion states that bars must be available for use when required by
the rebar placing schedule.
The ‘want’ criterion states the fabricator’s preference to use bars available sooner
rather than later, as this allows placement to start earlier. Fabricators may keep a large
inventory of bars, so they can provide bars for a job without long lead times. However,
fabricators may not keep a large inventory of #43 [US #14] or #57 [US #18] bars, so
if a job requires large quantities (> 110 tonnes) of either of these, the fabricator may
coordinate with the mill to guarantee on-time rebar delivery (Richenberger 2008).
The factor F-4. Number of bars refers to the total number of bars to be placed.
The ‘must’ criterion states the total steel area must meet the ACI-318 requirement.
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The ‘want’ criterion states that fewer bars are better because it is faster to place
fewer bars; provided bars are not larger than #36 [US #11] (placing #43 [US #14] and
#57 [US #18] bars requires a crane, so productivity rates decline from #36 [US #11]
to #43 [US #14] to #57 [US #18]). Note rebar of any size or length may be placed
with a crane. However, two ironworkers can manually lift bars smaller than #36 [US
#11], but most cannot lift #43 [US #14] or #57 [US #18] bar (Bennion 2007).
The factor F-5. Number of layers of reinforcement in top of beam refers to the
number of layers of reinforcement in the top of the beam for each alternative.
The ‘must’ criterion states the minimum requirement for layers of reinforcement,
that is, one layer is necessary in the top of the beam to provide strength for the beam.
In some cases, loading or concrete properties eliminate the need for rebar. However,
alternatives considered in this example require rebar.
The ‘want’ criterion expresses the fabricator’s preference for fewer layers of
reinforcement to minimize the need for spacers to maintain a minimum distance
between layers of rebar so as to allow concrete to go in-between.
SUMMARIZE ATTRIBUTES OF EACH ALTERNATIVE
Table 1 lists attributes of each alternative, each corresponding to a factor. In some
cases, listing attributes may lead to consideration of new factors. For instance, when
this example table was first developed, factors included ‘Rebar area in beam’ and
‘Rebar area in column.’ However, it became clear these factors were not specific
enough, so ‘Rebar area in beam’ was split into ‘Total cross-sectional area of rebar in
top of beam’ and ‘Total cross-sectional area of rebar in bottom of beam.’
Attributes reflect data wherever possible. For example, within the ‘Total crosssectional area of rebar in top of beam’ factor, the attributes of each alternative show
calculations of total area. Listing facts or data as attributes makes the CBA process
more transparent and defensible, as the basis for a decision is clear.
DETERMINE THE ADVANTAGES OF EACH ALTERNATIVE
Table 1 lists the dissimilarities or differences that make up the advantages of each
alternative (Suhr 1999). Advantages reflect the backgrounds and expertise of the
decision-makers who determine them. For instance, Table 1 reflects the authors’
understanding of structural engineers’ and fabricators’ values.
ASSIGN A DEGREE OF IMPORTANCE TO EACH ADVANTAGE
When assigning a degree of importance to each advantage, first highlight the mostimportant advantage in each factor (Table 1).
Second, select the paramount advantage. To determine the paramount advantage,
compare the most-important advantages in each factor and select the most-important
of these most-important advantages (Suhr 1999). The paramount advantage is used to
set the importance scale. The lowest importance is zero, which denotes ‘no
advantage.’ The paramount advantage takes the highest spot on the importance scale.
Usually, the paramount advantage is assigned an importance of 100; however, in
some cases, the range of advantages may warrant another importance (i.e., 10 or
1,000). The paramount advantage in this case is ‘Bars touch rather than not touch’ in
the factor ‘F-1. Intersection of beam and column reinforcement,’ given an importance
of 100.
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Third, weigh the importance of the most-important advantage in each factor,
compared to the paramount advantage. Finally, assign a degree of importance to the
remaining advantages relative to the most-important advantage in that factor and
record it in the table (Table 1). Involving multiple stakeholders in assigning a degree
of importance to advantages allows decision-makers to consider multiple viewpoints.
Further, if all stakeholders are included in determining the importance of advantages,
they can explain their decision (and defend it if necessary).
Team members may have competing values and may struggle to reach agreement
about the importance of a given advantage. Different groups of stakeholders may
decide on different importances for advantages.
CALCULATE TOTAL IMPORTANCE
Decision-makers total the importance of advantages of each alternative to identify the
preferred alternative. The last row of Table 1 lists total importance for each alternative.
Column 2 and Beam 2 (Total Importance = 268) is the preferred alternative.
CONCLUSIONS
CBA is a sound decision-making system that complements lean practices such as setbased design and early collaboration. The Tabular Method of CBA documents design
and construction decisions, allowing new project team members to quickly become
acquainted with alternatives considered and rationales used to evaluate these
alternatives before they joined the team. This paper presents an example of the
innovation and decision-making phases of a CBA process used to select rebar for a
beam-column joint. The innovation phase consists of developing a set of alternatives
(e.g., with set-based design) and determining the factors necessary to highlight the
differences between these alternatives. The decision-making phase consists of
choosing an alternative. During the decision-making phase, stakeholders assign a
degree of importance to each advantage which spurs discussion among stakeholders
about their values and preferences. This discussion can foster a shared understanding
of the project goals and how each stakeholder contributes to realizing them. Once
agreed upon, the table records the importance of each advantage.
This paper does not discuss the fourth and fifth phases of CBA, reconsideration
and implementation. The reconsideration phase allows decision-makers to develop
more alternatives or consider more factors if necessary (i.e., if the stakeholders are
uncomfortable with the decision). The implementation phase applies the decision and
makes adjustments if necessary during implementation.
Documenting alternatives, factors, criteria, attributes, advantages, and importances
makes the decision-making process more transparent and provides a starting point for
future decision-makers faced with a similar decision. As decisions begin to repeat
from project to project, knowledge captured in CBA tables can be re-used,
streamlining the decisions and decision-making process across projects.
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