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SECTION 01 1000
SUMMARY

PART 1  GENERAL
1.01 PROJECT

A. Project Name:  21088 - Star School Maker Space
B. Owner's Name:  Star School.
C. The Project consists of Renovations to an existing classroom and warehouse building to

become a new makerspace, tele-medicine office, and food store. Electrical renovations to the
existing off-grid infrastructure including a new solar building, PV array, and battery storage
solution to serve the renovated makerspace building and existing well pump .

1.02 CONTRACT DESCRIPTION
A. Contract Type:  A single prime contract based on a Stipulated Price as described in Document

00 5200 - Agreement Form.
1. Isolation of Bid Option #4 pertaining to solar work under a seperate contract is allowed,

but not required.
1.03 DESCRIPTION OF ALTERATIONS WORK

A. Scope of demolition and removal work is indicated on drawings .
B. Scope of alterations work is indicated on drawings.

1.04 OWNER OCCUPANCY
A. Owner intends to occupy the Project upon Substantial Completion.
B. Owner intends to occupy a certain portion of the Project prior to the completion date for the

conduct of normal operations.
1. Well Pump: Accomodations must be made to keep the well pump operational for the

majority of the time during construction. Down time must be kept to a minimum. Refer to
electrical drawings for addditional details.

C. Cooperate with Owner to minimize conflict and to facilitate Owner's operations.
1.05 CONTRACTOR USE OF SITE AND PREMISES

A. Construction Operations:
1. Locate and conduct construction activities in ways that will limit disturbance to site.

B. Arrange use of site and premises to allow:
1. Use of site/well pumping station by the public.

C. Provide access to and from site as required by law and by Owner:
1. Emergency Building Exits During Construction:  Keep all exits required by code open

during construction period; provide temporary exit signs if exit routes are temporarily
altered.

2. Do not obstruct roadways, sidewalks, or other public ways without permit.
D. Utility Outages and Shutdown:

1. Limit shutdown of utility(off grid sources) services to 72 hours at a time, arranged at least
24 hours in advance with Owner.

2. Prevent accidental disruption of utility services to other facilities.
PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION  01 1000
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SECTION 01 2000
PRICE AND PAYMENT PROCEDURES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Wage Determinations
B. Procedures for preparation and submittal of applications for progress payments.
C. Documentation of changes in Contract Sum and Contract Time.
D. Change procedures.
E. Procedures for preparation and submittal of application for final payment.

1.02 WAGE DETERMINATIONS
A. Davis Bacon Wages: The Contractor shall comply with the Davis Bacon Act (40 U.S.C. §§ 276a

to 276a-7) as supplemented by Department of Labor regulations (29 C.F.R. part 5). All laborers
and mechanics employed by contractors or subcontractors, including employees of other
governments, on construction work assisted under this contract, and subject to the provisions of
the federal acts and regulations listed in this paragraph, shall be paid wages at rates not less
than those prevailing on similar construction in the locality as determined by the Secretary of
Labor in accordance with the Davis-Bacon Act.

1.03 SCHEDULE OF VALUES
A. Use Schedule of Values Form:  AIA G703, edition stipulated in the Agreement.
B. Electronic media printout including equivalent information will be considered in lieu of standard

form specified; submit draft to Owne for approval.
C. Forms filled out by hand will not be accepted.
D. Revise schedule to list approved Change Orders, with each Application For Payment.

1.04 APPLICATIONS FOR PROGRESS PAYMENTS
A. Payment Period:  Submit at intervals stipulated in the Agreement.
B. Use Form AIA G702 and Form AIA G703, edition stipulated in the Agreement.
C. Electronic media printout including equivalent information will be considered in lieu of standard

form specified; submit sample to Owner for approval.
D. Forms filled out by hand will not be accepted.
E. Execute certification by signature of authorized officer.
F. List each authorized Change Order as a separate line item, listing Change Order number and

dollar amount as for an original item of work.
G. Submit one electronic and three hard-copies of each Application for Payment.

1.05 MODIFICATION PROCEDURES
A. Submit name of the individual authorized to receive change documents and who will be

responsible for informing others in Contractor's employ or subcontractors of changes to
 Contract Documents.

B. For minor changes not involving an adjustment to the Contract Sum or Contract Time, Owner
will issue instructions directly to Contractor.

C. For other required changes, Owner will issue a signed document instructing Contractor to
proceed with the change, for subsequent inclusion in a Change Order.
1. The document will describe the required changes and will designate method of

determining any change in Contract Sum or Contract Time.
2. Promptly execute the change.

D. For changes for which advance pricing is desired, Owner will issue a document that includes a
detailed description of a proposed change with supplementary or revised drawings and
specifications, a change in Contract Time for executing the change with a stipulation of any
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overtime work required .  Contractor shall prepare and submit a fixed price quotation within 7
days.

E. Contractor may propose a change by submitting a request for change to Owner, describing the
proposed change and its full effect on the work, with a statement describing the reason for the
change, and the effect on the Contract Sum and Contract Time with full documentation.
 Document any requested substitutions in accordance with Section 01 6000.

F. Computation of Change in Contract Amount:  As specified in the Agreement and Conditions of
the Contract.
1. For change requested by owner for work falling under a fixed price contract, the amount

will be based on Contractor's price quotation.
2. For change requested by Contractor, the amount will be based on the Contractor's request

for a Change Order as approved by owner.
G. Execution of Change Orders:  Owner will issue Change Orders for signatures of parties as

provided in the Conditions of the Contract.
H. After execution of Change Order, promptly revise Schedule of Values and Application for

Payment forms to record each authorized Change Order as a separate line item and adjust the
Contract Sum.

I. Promptly revise progress schedules to reflect any change in Contract Time, revise sub-
schedules to adjust times for other items of work affected by the change, and resubmit.

1.06 APPLICATION FOR FINAL PAYMENT
A. Prepare Application for Final Payment as specified for progress payments, identifying total

adjusted Contract Sum, previous payments, and sum remaining due.
B. Application for Final Payment will not be considered until the following have been

accomplished:
1. All closeout procedures specified in Section 01 7000.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION  01 2000
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SECTION 01 2300
ALTERNATES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Description of Alternates.
B. Procedures for pricing Alternates.
C. Documentation of changes to Contract Price and Contract Time.

1.02 RELATED REQUIREMENTS
A. Document 00 2113 - Instructions to Bidders:  Instructions for preparation of pricing for

Alternates.
B. Document 00 4323 - Alternates Form:  List of Alternates as supplement to Bid Form.

1.03 ACCEPTANCE OF ALTERNATES
A. Alternates quoted on Bid Forms will be reviewed and accepted or rejected at Owner's option.

 Accepted Alternates will be identified in the Owner-Contractor Agreement.
B. Coordinate related work and modify surrounding work to integrate the Work of each Alternate.

1.04 SCHEDULE OF ALTERNATES
A. Bid Option #1: LOT DEVELOPMENT FOR LAND EAST OF THE MAKERSPACE BUILDING.

INCLUDES WATER, SEWER, & ELECTRICAL FOR BUILDING H MAIN HOUSE.
B. Bid Option #2: LOT AND PARKING SPACE DEVELOPMENT FOR LAND WEST OF THE

MAKERSPACE BUILDING
C. Bid Option #3: NEW DETENTION BASIN AT SOUTHERN PROPERTY LINE.
D. Bid Option #4: ALL WORK ASSOCIATED WITH NEW SOLAR ELECTRICAL

INFRASTRUCTURE, SOLAR BUILDING, AND SITE DEVELOPMENT FOR SOLAR ARRAY.
E. Bid Option #5: ELECTRICAL AND MECHANICAL WORK ASSOCIATED WITH REUSE OF

EXISTING PROPANE GENERATOR SERVING MAKERSPACE BUILDING.
F. Bid Option #6: EV CHARGER PROCUREMENT AND INSTALLATION.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION  01 2300
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SECTION 01 2500
SUBSTITUTION PROCEDURES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Procedural requirements for proposed substitutions.
1.02 RELATED REQUIREMENTS

A. Section 00 2113 - Instructions to Bidders:  Restrictions on timing of substitution requests.
1.03 DEFINITIONS

A. Substitutions:  Changes from Contract Documents requirements proposed by Contractor to
materials, products, assemblies, and equipment.
1. Substitutions for Cause:  Proposed due to changed Project circumstances beyond

Contractor's control.
a. Unavailability.
b. Regulatory changes.

2. Substitutions for Convenience:  Proposed due to possibility of offering substantial
advantage to the Project.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 GENERAL REQUIREMENTS

A. A Substitution Request for products, assemblies, materials, and equipment constitutes a
representation that the submitter:
1. Has investigated proposed product and determined that it meets or exceeds the quality

level of the specified product, equipment, assembly, or system.
2. Agrees to provide the same warranty for the substitution as for the specified product.
3. Agrees to provide same or equivalent maintenance service and source of replacement

parts, as applicable.
4. Agrees to coordinate installation and make changes to other work that may be required for

the work to be complete, with no additional cost to Owner.
5. Waives claims for additional costs or time extension that may subsequently become

apparent.
B. Document each request with complete data substantiating compliance of proposed substitution

with Contract Documents.  Burden of proof is on proposer.
C. Content:  Include information necessary for tracking the status of each Substitution Request,

and information necessary to provide an actionable response.
1. No specific form is required.  Contractor's Substitution Request documentation must

include the following:
a. Project Information:

1) Official project name and number, and any additional required identifiers
established in Contract Documents.

2) Owner's, Architect's, and Contractor's names.
b. Substitution Request Information:

1) Issue date.
2) Reference to particular Contract Document(s) specification section number, title,

and article/paragraph(s).
3) Description of Substitution.
4) Differences between proposed substitution and specified item.
5) Description of how proposed substitution affects other parts of work.

c. Attached Comparative Data:  Provide point-by-point, side-by-side comparison
addressing essential attributes specified, as appropriate and relevant for the item:
1) Include, as appropriate or requested, the following types of documentation:

(a) Product Data:
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(b) Samples.
(c) Certificates, test, reports or similar qualification data.
(d) Drawings, when required to show impact on adjacent construction

elements.
d. Impact of Substitution:

1) Savings to Owner for accepting substitution.
2) Change to Contract Time due to accepting substitution.

D. Limit each request to a single proposed substitution item.
1. Submit an electronic document, combining the request form with supporting data into

single document.
3.02 SUBSTITUTION PROCEDURES DURING PROCUREMENT

A. Submittal Time Restrictions:
1. Section 00 2113 - Instructions to Bidders specifies time restrictions and the documents

required for submitting substitution requests during the bidding period.
3.03 SUBSTITUTION PROCEDURES DURING CONSTRUCTION
3.04 RESOLUTION

A. Owner may request additional information and documentation prior to rendering a decision.
 Provide this data in an expeditious manner.

B. Owner will notify Contractor in writing of decision to accept or reject request.
3.05 ACCEPTANCE

A. Accepted substitutions change the work of the Project.  They will be documented and
incorporated into work of the project by Change Order, Construction Change Directive,
Architectural Supplementary Instructions, or similar instruments provided for in the Conditions
of the Contract.

3.06 CLOSEOUT ACTIVITIES
A. See Section 01 7800 - Closeout Submittals, for closeout submittals.

END OF SECTION  01 2500
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SECTION 01 3000
ADMINISTRATIVE REQUIREMENTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. General administrative requirements.
B. Electronic document submittal service.
C. Preconstruction meeting.
D. Site mobilization meeting.
E. Progress meetings.
F. Construction progress schedule.
G. Coordination drawings.
H. Submittals for review, information, and project closeout.
I. Number of copies of submittals.
J. Requests for Interpretation (RFI) procedures.
K. Submittal procedures.

1.02 RELATED REQUIREMENTS
A. Section 01 6000 - Product Requirements:  General product requirements.

1.03 GENERAL ADMINISTRATIVE REQUIREMENTS
A. Comply with requirements of Section 01 7000 - Execution and Closeout Requirements for

coordination of execution of administrative tasks with timing of construction activities.
B. Financial Reporting - Federal funded project:

1. The funding for the project is from federal sources such as the US Department of
Education and the US Department of Agriculture. The owner, as a federal grant recipient
and in accordance with the Federal Funding Accountability and Transparency Act
(FFATA), is required to report financial information pursuant to the conditions contained in
the grant agreement executed at the time of the grant award. This information includes
financial information, such as expenditures, about the project or services funded by the
federal grant award. This requirement shall flow down to any contractors and
subcontractors.

C. Make the following types of submittals to Owner:
1. Requests for Interpretation (RFI).
2. Requests for substitution.
3. Shop drawings, product data, and samples.
4. Test and inspection reports.
5. Design data.
6. Manufacturer's instructions and field reports.
7. Applications for payment and change order requests.
8. Progress schedules.
9. Coordination drawings.
10. Correction Punch List and Final Correction Punch List for Substantial Completion.
11. Closeout submittals.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 ELECTRONIC DOCUMENT SUBMITTAL SERVICE

A. All documents transmitted for purposes of administration of the contract are to be in electronic
(PDF, MS Word, or MS Excel) format, as appropriate to the document, and transmitted via an
Internet-based submittal service that receives, logs and stores documents, provides electronic
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stamping and signatures, and notifies addressees via email.
1. Besides submittals for review, information, and closeout, this procedure applies to

Requests for Interpretation (RFIs), progress documentation, contract modification
documents (e.g. supplementary instructions, change proposals, change orders),
applications for payment, field reports and meeting minutes, Contractor's correction
punchlist, and any other document any participant wishes to make part of the project
record.

2. It is Contractor's responsibility to submit documents in allowable format.
3. Subcontractors, suppliers, and Owner's consultants are to be permitted to use the service

at no extra charge.
4. Users of the service need an email address, internet access, and PDF review software

that includes ability to mark up and apply electronic stamps (such as Adobe Acrobat,
www.adobe.com, or Bluebeam PDF Revu, www.bluebeam.com), unless such software
capability is provided by the service provider.

5. Paper document transmittals will not be reviewed; emailed electronic documents will not
be reviewed.

6. All other specified submittal and document transmission procedures apply, except that
electronic document requirements do not apply to samples or color selection charts.

B. Cost:  The cost of the service is to be paid by Contractor; include the cost of the service in the
Contract Sum.

3.02 PRECONSTRUCTION MEETING
A. Schedule meeting after Notice of Award.
B. Attendance Required:

1. Owner.
2. Contractor.

C. Agenda:
1. Execution of Owner-Contractor Agreement.
2. Submission of executed bonds and insurance certificates.
3. Distribution of Contract Documents.
4. Submission of list of subcontractors, list of products, schedule of values, and progress

schedule.
5. Designation of personnel representing the parties to Contract, [________].
6. Procedures and processing of field decisions, submittals, substitutions, applications for

payments, proposal request, Change Orders, and Contract closeout procedures.
7. Scheduling.

D. Record minutes and distribute copies within two days after meeting to participants, with copies
to all participants, and those affected by decisions made.

3.03 SITE MOBILIZATION MEETING
A. Schedule meeting at the Project site prior to Contractor occupancy.
B. Attendance Required:

1. Contractor.
2. Owner.
3. Contractor's superintendent.
4. Major subcontractors.

C. Agenda:
1. Use of premises by Owner and Contractor.
2. Owner's requirements.
3. Construction facilities and controls provided by Owner.
4. Temporary utilities provided by Owner.
5. Survey and building layout.
6. Security and housekeeping procedures.
7. Schedules.
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8. Application for payment procedures.
9. Procedures for testing.
10. Procedures for maintaining record documents.
11. Requirements for start-up of equipment.
12. Inspection and acceptance of equipment put into service during construction period.

D. Record minutes and distribute copies within two days after meeting to participants, with  copies
to participants, and those affected by decisions made.

3.04 PROGRESS MEETINGS
A. Schedule and administer meetings throughout progress of the work at maximum monthly 

intervals.
B. Make arrangements for meetings, prepare agenda with copies for participants, preside at

meetings.
C. Attendance Required:

1. Contractor.
2. Owner.
3. Contractor's superintendent.
4. Major subcontractors.

D. Agenda:
1. Review minutes of previous meetings.
2. Review of work progress.
3. Field observations, problems, and decisions.
4. Identification of problems that impede, or will impede, planned progress.
5. Review of submittals schedule and status of submittals.
6. Review of RFIs log and status of responses.
7. Maintenance of progress schedule.
8. Corrective measures to regain projected schedules.
9. Planned progress during succeeding work period.
10. Maintenance of quality and work standards.
11. Effect of proposed changes on progress schedule and coordination.
12. Other business relating to work.

E. Record minutes and distribute copies within two days after meeting to participants, with  copies
to participants, and those affected by decisions made.

3.05 CONSTRUCTION PROGRESS SCHEDULE - SEE SECTION 01 3216
A. Within 10 days after date of the Agreement, submit preliminary schedule defining planned

operations for the first 60 days of work, with a general outline for remainder of work.
B. If preliminary schedule requires revision after review, submit revised schedule within 10 days.
C. Within 20 days after review of preliminary schedule, submit draft of proposed complete

schedule for review.
1. Include written certification that major contractors have reviewed and accepted proposed

schedule.
3.06 COORDINATION DRAWINGS
3.07 REQUESTS FOR INTERPRETATION (RFI)

A. Definition:  A request seeking one of the following:
1. An interpretation, amplification, or clarification of some requirement of Contract

Documents arising from inability to determine from them the exact material, process, or
system to be installed; or when the elements of construction are required to occupy the
same space (interference); or when an item of work is described differently at more than
one place in Contract Documents.

2. A resolution to an issue which has arisen due to field conditions and affects design intent.
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B. Whenever possible, request clarifications at the next appropriate project progress meeting, with
response entered into meeting minutes, rendering unnecessary the issuance of a formal RFI.

C. Preparation:  Prepare an RFI immediately upon discovery of a need for interpretation of
Contract Documents.  Failure to submit a RFI in a timely manner is not a legitimate cause for
claiming additional costs or delays in execution of the work.
1. Prepare a separate RFI for each specific item.

a. Review, coordinate, and comment on requests originating with subcontractors and/or
materials suppliers.

b. Do not forward requests which solely require internal coordination between
subcontractors.

2. Prepare in a format and with content acceptable to Owner.
3. Prepare using software provided by the Electronic Document Submittal Service.
4. Combine RFI and its attachments into a single electronic file. PDF format is preferred.

D. Reason for the RFI:  Prior to initiation of an RFI, carefully study all Contract Documents to
confirm that information sufficient for their interpretation is definitely not included.
1. Include in each request Contractor's signature attesting to good faith effort to determine

from Contract Documents information requiring interpretation.
2. Unacceptable Uses for RFIs:  Do not use RFIs to request the following::

a. Approval of submittals (use procedures specified elsewhere in this section).
b. Approval of substitutions (see Section - 01 6000 - Product Requirements)
c. Changes that entail change in Contract Time and Contract Sum (comply with

provisions of the Conditions of the Contract).
d. Different methods of performing work than those indicated in the Contract Drawings

and Specifications (comply with provisions of the Conditions of the Contract).
3. Improper RFIs:  Requests not prepared in compliance with requirements of this section,

and/or missing key information required to render an actionable response.  They will be
returned without a response, with an explanatory notation.

4. Frivolous RFIs:  Requests regarding information that is clearly indicated on, or reasonably
inferable from, Contract Documents, with no additional input required to clarify the
question.  They will be returned without a response, with an explanatory notation.

E. Content:  Include identifiers necessary for tracking the status of each RFI, and information
necessary to provide an actionable response.
1. Official Project name and number, and any additional required identifiers established in

Contract Documents.
2. Discrete and consecutive RFI number, and descriptive subject/title.
3. Issue date, and requested reply date.
4. Reference to particular Contract Document(s) requiring additional

information/interpretation.  Identify pertinent drawing and detail number and/or
specification section number, title, and paragraph(s).

5. Annotations:  Field dimensions and/or description of conditions which have engendered
the request.

6. Contractor's suggested resolution:  A written and/or a graphic solution, to scale, is
required in cases where clarification of coordination issues is involved, for example;
routing, clearances, and/or specific locations of work shown diagrammatically in Contract
Documents.  If applicable, state the likely impact of the suggested resolution on Contract
Time or the Contract Sum.

F. Attachments:  Include sketches, coordination drawings, descriptions, photos, submittals, and
other information necessary to substantiate the reason for the request.

G. RFI Log:  Prepare and maintain a tabular log of RFIs for the duration of the project.
1. Indicate current status of every RFI.  Update log promptly and on a regular basis.
2. Note dates of when each request is made, and when a response is received.
3. Highlight items requiring priority or expedited response.
4. Highlight items for which a timely response has not been received to date.
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H. Review Time:  Owner will respond and return RFIs to Contractor within seven calendar days of
receipt.  For the purpose of establishing the start of the mandated response period, RFIs
received after 12:00 noon will be considered as having been received on the following regular
working day.
1. Response period may be shortened or lengthened for specific items, subject to mutual

agreement, and recorded in a timely manner in progress meeting minutes.
I. Responses:  Content of answered RFIs will not constitute in any manner a directive or

authorization to perform extra work or delay the project.  If in Contractor's belief it is likely to
lead to a change to Contract Sum or Contract Time, promptly issue a notice to this effect, and
follow up with an appropriate Change Order request to Owner.
1. Do not extend applicability of a response to specific item to encompass other similar

conditions, unless specifically so noted in the response.
2. Upon receipt of a response, promptly review and distribute it to all affected parties, and

update the RFI Log.
3.08 SUBMITTAL SCHEDULE

A. Submit to Owner for review a schedule for submittals in tabular format.
1. Coordinate with Contractor's construction schedule and schedule of values.
2. Format schedule to allow tracking of status of submittals throughout duration of

construction.
3. Arrange information to include scheduled date for initial submittal, specification number

and title, submittal category (for review or for information), description of item of work
covered, and role and name of subcontractor.

4. Account for time required for preparation, review, manufacturing, fabrication and delivery
when establishing submittal delivery and review deadline dates.

3.09 SUBMITTALS FOR REVIEW
A. When the following are specified in individual sections, submit them for review:

1. Product data.
2. Shop drawings.
3. Samples for selection.
4. Samples for verification.

B. Submit to Owner for review for the limited purpose of checking for compliance with information
given and the design concept expressed in Contract Documents.

C. Samples will be reviewed for aesthetic, color, or finish selection.
D. After review, provide copies and distribute in accordance with SUBMITTAL PROCEDURES

article below and for record documents purposes described in Section 01 7800 - Closeout
Submittals.

3.10 SUBMITTALS FOR INFORMATION
A. When the following are specified in individual sections, submit them for information:

1. Design data.
2. Certificates.
3. Test reports.
4. Inspection reports.
5. Manufacturer's instructions.
6. Manufacturer's field reports.
7. Other types indicated.

3.11 SUBMITTALS FOR PROJECT CLOSEOUT
A. Submit Correction Punch List for Substantial Completion.
B. Submit Final Correction Punch List for Substantial Completion.
C. When the following are specified in individual sections, submit them at project closeout in

compliance with requirements of Section 01 7800 - Closeout Submittals:



STAR SCHOOL Administrative Requirements
MAKERSPACE RENOVATIONS 01 3000 - 6 

Copyright KCL Engineering 2021

1. Project record documents.
2. Operation and maintenance data.
3. Warranties.
4. Bonds.
5. Other types as indicated.

D. Submit for Owner's benefit during and after project completion.
3.12 NUMBER OF COPIES OF SUBMITTALS

A. Electronic Documents:  Submit one electronic copy in PDF format; an electronically-marked up
file will be returned.  Create PDFs at native size and right-side up; illegible files will be rejected.

3.13 SUBMITTAL PROCEDURES
A. General Requirements:

1. Use a separate transmittal for each item.
2. Transmit using approved form.

a. Use form generated by Electronic Document Submittal Service software.
3. Sequentially identify each item.  For revised submittals use original number and a

sequential numerical suffix.
4. Identify:  Project; Contractor; subcontractor or supplier; pertinent drawing and detail

number; and specification section number and article/paragraph, as appropriate on each
copy.

5. Apply Contractor's stamp, signed or initialed certifying that review, approval, verification of
products required, field dimensions, adjacent construction work, and coordination of
information is in accordance with the requirements of the work and Contract Documents.

6. Schedule submittals to expedite the Project, and coordinate submission of related items.
a. For each submittal for review, allow 15 days excluding delivery time to and from the

Contractor.
b. For sequential reviews involving approval from authorities having jurisdiction (AHJ), in

addition to Owners's approval, allow an additional 30 days.
7. Identify variations from Contract Documents and product or system limitations that may be

detrimental to successful performance of the completed work.
8. When revised for resubmission, identify all changes made since previous submission.
9. Distribute reviewed submittals.  Instruct parties to promptly report inability to comply with

requirements.
10. Incomplete submittals will not be reviewed, unless they are partial submittals for distinct

portion(s) of the work, and have received prior approval for their use.
B. Product Data Procedures:

1. Submit only information required by individual specification sections.
2. Collect required information into a single submittal.
3. Submit concurrently with related shop drawing submittal.
4. Do not submit (Material) Safety Data Sheets for materials or products.

C. Shop Drawing Procedures:
1. Prepare accurate, drawn-to-scale, original shop drawing documentation by interpreting

Contract Documents and coordinating related work.
2. Generic, non-project-specific information submitted as shop drawings do not meet the

requirements for shop drawings.
D. Samples Procedures:

1. Transmit related items together as single package.
2. Identify each item to allow review for applicability in relation to shop drawings showing

installation locations.
END OF SECTION  01 3000
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SECTION 01 4000
QUALITY REQUIREMENTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Submittals.
B. Quality assurance.
C. Testing and inspection agencies and services.
D. Contractor's construction-related professional design services.
E. Contractor's design-related professional design services.
F. Control of installation.
G. Manufacturers' field services.
H. Defect Assessment.

1.02 RELATED REQUIREMENTS
A. Document 00 7200 - General Conditions:  Inspections and approvals required by public

 authorities.
B. Section 01 3000 - Administrative Requirements:  Submittal procedures.

1.03 REFERENCE STANDARDS
A. ASTM C1021 - Standard Practice for Laboratories Engaged in Testing of Building Sealants

2008 (Reapproved 2019).
B. ASTM C1077 - Standard Practice for Agencies Testing Concrete and Concrete Aggregates for

Use in Construction and Criteria for Testing Agency Evaluation 2017.
C. ASTM C1093 - Standard Practice for Accreditation of Testing Agencies for Masonry 2022.
D. ASTM D3740 - Standard Practice for Minimum Requirements for Agencies Engaged in Testing

and/or Inspection of Soil and Rock as Used in Engineering Design and Construction 2019.
E. ASTM E329 - Standard Specification for Agencies Engaged in Construction Inspection,

Testing, or Special Inspection 2021.
F. ASTM E543 - Standard Specification for Agencies Performing Nondestructive Testing 2021.
G. ASTM E699 - Standard Specification for Agencies Involved in Testing, Quality Assurance, and

Evaluating of Manufactured Building Components 2016.
1.04 DEFINITIONS

A. Contractor's Quality Control Plan:  Contractor's management plan for executing the Contract for
Construction.

B. Contractor's Professional Design Services:  Design of some aspect or portion of the project by
party other than the design professional of record.  Provide these services as part of the
Contract for Construction.
1. Design Services Types Required:

a. Construction-Related:  Services Contractor needs to provide in order to carry out the
Contractor’s sole responsibilities for construction means, methods, techniques,
sequences, and procedures.

b. Design-Related:  Design services explicitly required to be performed by another
design professional due to highly-technical and/or specialized nature of a portion of
the project.  Services primarily involve engineering analysis, calculations, and design,
and are not intended to alter the aesthetic aspects of the design.

C. Design Data:  Design-related, signed and sealed drawings, calculations, specifications,
certifications, shop drawings and other submittals provided by Contractor, and prepared directly
by, or under direct supervision of, appropriately licensed design professional.

1.05 CONTRACTOR'S CONSTRUCTION-RELATED PROFESSIONAL DESIGN SERVICES
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A. Coordination:  Contractor's professional design services are subject to requirements of project's
Conditions for Construction Contract.

B. Provide such engineering design services as may be necessary to plan and safely conduct
certain construction operations, pertaining to, but not limited to the following:
1. Temporary sheeting, shoring, or supports.
2. Temporary scaffolding.
3. Temporary bracing.
4. Temporary falsework for support of spanning or arched structures.
5. Temporary hoist(s) and rigging.

1.06 CONTRACTOR'S DESIGN-RELATED PROFESSIONAL DESIGN SERVICES
A. Coordination:  Contractor's professional design services are subject to requirements of project's

Conditions for Construction Contract.
B. Base design on performance and/or design criteria indicated in individual specification sections.

1. Submit a Request for Interpretation to Owner if the criteria indicated are not sufficient to
perform required design services.

C. Scope of Contractor's Professional Design Services:  Provide for the following items of work:
1. System Design:  Include calculations, detailed layout, component locations, control

diagrams, wiring diagrams, and sequences of operation as described in Section 21 2200 -
Clean-Agent Fire-Extinguishing System.

2. Structural Calculations and Design of Equipment Mounting:  As described in Section 26
3100 - Photovoltaic Collectors.

3. Electrical Calculations:   For array and associated equipment, as described in Section 26
3100 - Photovoltaic Collectors.

1.07 SUBMITTALS
A. See Section 01 3000 - Administrative Requirements, for submittal procedures.
B. Designer's Qualification Statement:  Submit for Owners's knowledge as contract administrator,

or for Owner's information.
1. Include information for each individual professional responsible for producing, or

supervising production of, design-related professional services provided by Contractor.
a. Full name.
b. Professional licensure information.
c. Statement addressing extent and depth of experience specifically relevant to design

of items assigned to Contractor.
C. Design Data:  Submit for Owner's knowledge as contract administrator for the limited purpose

of assessing compliance with information given and the design concept expressed in the
Contract Documents, or for Owner's information.
1. Include calculations that have been used to demonstrate compliance to performance and

regulatory criteria provided, and to determine design solutions.
2. Include required product data and shop drawings.
3. Include a statement or certification attesting that design data complies with criteria

indicated, such as building codes, loads, functional, and similar engineering requirements.
4. Include signature and seal of design professional responsible for allocated design services

on calculations and drawings.
D. Test Reports:  After each test/inspection, promptly submit two copies of report to Owner and to

Contractor.
1. Include:

a. Date issued.
b. Project title and number.
c. Name of inspector.
d. Date and time of sampling or inspection.
e. Identification of product and specifications section.
f. Location in the Project.
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g. Type of test/inspection.
h. Date of test/inspection.
i. Results of test/inspection.
j. Compliance with Contract Documents.
k. When requested by Owner, provide interpretation of results.

E. Certificates:  When specified in individual specification sections, submit certification by the
manufacturer and Contractor or installation/application subcontractor to Owner in quantities
specified for Product Data.
1. Indicate material or product complies with or exceeds specified requirements.  Submit

supporting reference data, affidavits, and certifications as appropriate.
F. Manufacturer's Instructions:  When specified in individual specification sections, submit printed

instructions for delivery, storage, assembly, installation, start-up, adjusting, and finishing, for the
Owner's information.  Indicate special procedures, perimeter conditions requiring special
attention, and special environmental criteria required for application or installation.

1.08 QUALITY ASSURANCE
A. Designer Qualifications:  Where professional engineering design services and design data

submittals are specifically required of Contractor by Contract Documents, provide services of a
Professional Engineer experienced in design of this type of work and licensed in the State in
which the Project is located.

1.09 TESTING AND INSPECTION AGENCIES AND SERVICES
A. As indicated in individual specification sections, Contractor shall employ and pay for services of

an independent testing agency to perform other specified testing.
B. Employment of agency in no way relieves Contractor of obligation to perform Work in

accordance with requirements of Contract Documents.
C. Contractor Employed Agency:

1. Testing agency:  Comply with requirements of ASTM E329, ASTM E543, ASTM E699,
ASTM C1021, ASTM C1077, ASTM C1093, ASTM D3740, and [_______].

2. Laboratory:  Authorized to operate in the State in which the Project is located.
PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 CONTROL OF INSTALLATION

A. Monitor quality control over suppliers, manufacturers, products, services, site conditions, and
workmanship, to produce work of specified quality.

B. Comply with manufacturers' instructions, including each step in sequence.
C. Should manufacturers' instructions conflict with Contract Documents, request clarification from

Owner before proceeding.
D. Comply with specified standards as minimum quality for the work except where more stringent

tolerances, codes, or specified requirements indicate higher standards or more precise
workmanship.

E. Have work performed by persons qualified to produce required and specified quality.
F. Verify that field measurements are as indicated on shop drawings or as instructed by the

manufacturer.
G. Secure products in place with positive anchorage devices designed and sized to withstand

stresses, vibration, physical distortion, and disfigurement.
3.02 TESTING AND INSPECTION

A. See individual specification sections for testing and inspection required.
B. Testing Agency Duties:

1. Provide qualified personnel at site.  Cooperate with Owner and Contractor in performance
of services.
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2. Perform specified sampling and testing of products in accordance with specified
standards.

3. Ascertain compliance of materials and mixes with requirements of Contract Documents.
4. Promptly notify Owner and Contractor of observed irregularities or non-compliance of

Work or products.
5. Perform additional tests and inspections required by Owner.
6. Submit reports of all tests/inspections specified.

C. Limits on Testing/Inspection Agency Authority:
1. Agency may not release, revoke, alter, or enlarge on requirements of Contract

Documents.
2. Agency may not approve or accept any portion of the Work.
3. Agency may not assume any duties of Contractor.
4. Agency has no authority to stop the Work.

D. Contractor Responsibilities:
1. Deliver to agency at designated location, adequate samples of materials proposed to be

used that require testing, along with proposed mix designs.
2. Cooperate with laboratory personnel, and provide access to the Work and to

manufacturers' facilities.
3. Provide incidental labor and facilities:

a. To provide access to Work to be tested/inspected.
b. To obtain and handle samples at the site or at source of Products to be

tested/inspected.
c. To facilitate tests/inspections.
d. To provide storage and curing of test samples.

4. Notify Architect and laboratory 24 hours prior to expected time for operations requiring
testing/inspection services.

5. Employ services of an independent qualified testing laboratory and pay for additional
samples, tests, and inspections required by Contractor beyond specified requirements.

6. Arrange with Owner's agency and pay for additional samples, tests, and inspections
required by Contractor beyond specified requirements.

E. Re-testing required because of non-compliance with specified requirements shall be performed
by the same agency on instructions by Owner.

F. Re-testing required because of non-compliance with specified requirements shall be paid for by
Contractor.

3.03 MANUFACTURERS' FIELD SERVICES
A. When specified in individual specification sections, require material or product suppliers or

manufacturers to provide qualified staff personnel to observe site conditions, conditions of
surfaces and installation, quality of workmanship , start-up of equipment , test, adjust, and
balance equipment  as applicable, and to initiate instructions when necessary.

B. Report observations and site decisions or instructions given to applicators or installers that are
supplemental or contrary to manufacturers' written instructions.

3.04 DEFECT ASSESSMENT
A. Replace Work or portions of the Work not complying with specified requirements.
B. If, in the opinion of Owner, it is not practical to remove and replace the work, Owner will direct

an appropriate remedy or adjust payment.
END OF SECTION  01 4000
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SECTION 01 5000
TEMPORARY FACILITIES AND CONTROLS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Temporary utilities.
B. Temporary sanitary facilities.
C. Temporary Controls:  Barriers, enclosures, and fencing.
D. Waste removal facilities and services.

1.02 RELATED REQUIREMENTS
A. Section 01 5100 - Temporary Utilities.
B. Section 01 5500 - Vehicular Access and Parking.

1.03 TEMPORARY UTILITIES - SEE SECTION 01 5100
A. Provide and pay for all electrical power, lighting, water, heating and cooling, and ventilation

required for construction purposes.
1. All utilities are off-grid. Contractor is responsible for managing access to local resources

during construction.
a. Contractor responsible for providing supplemental electric generator as neccesary

during solar array downtime/transition.
B. Existing facilities may  be used.
C. New permanent facilities may be used.
D. Use trigger-operated nozzles for water hoses, to avoid waste of water.

1.04 TEMPORARY SANITARY FACILITIES
A. Provide and maintain required facilities and enclosures.  Provide at time of project mobilization.
B. Use of existing facilities  located at The existing makerspace building  is  permitted.
C. Maintain daily in clean and sanitary condition.
D. At end of construction, return facilities to same or better condition as originally found.

1.05 BARRIERS
A. Provide barriers to prevent unauthorized entry to construction areas, to prevent access to areas

that could be hazardous to workers or the public, to allow for owner's use of site and to protect
existing facilities and adjacent properties from damage from construction operations and
demolition.

B. Provide barricades and covered walkways required by governing authorities for public rights-of-
way and for public access to existing building.

C. Protect non-owned vehicular traffic, stored materials, site, and structures from damage.
1.06 FENCING

A. Construction:  Contractor's option.
B. Provide 6 foot (1.8 m) high fence around construction site; equip with vehicular and pedestrian

gates with locks.
1.07 EXTERIOR ENCLOSURES

A. Provide temporary insulated weather tight closure of exterior openings to accommodate
acceptable working conditions and protection for Products, to allow for temporary heating and
maintenance of required ambient temperatures identified in individual specification sections,
and to prevent entry of unauthorized persons.  Provide access doors with self-closing hardware
and locks.

1.08 VEHICULAR ACCESS AND PARKING - SEE SECTION 01 5500
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A. Coordinate access and haul routes with governing authorities and Owner.
B. Provide and maintain access to fire hydrants, free of obstructions.
C. Provide means of removing mud from vehicle wheels before entering streets.
D. Provide temporary parking areas to accommodate construction personnel.  When site space is

not adequate, provide additional off-site parking.
1.09 WASTE REMOVAL

A. Provide waste removal facilities and services as required to maintain the site in clean and
orderly condition.

B. Provide containers with lids.  Remove trash from site periodically.
C. If materials to be recycled or re-used on the project must be stored on-site, provide suitable

non-combustible containers; locate containers holding flammable material outside the structure
unless otherwise approved by the authorities having jurisdiction.

D. Open free-fall chutes are not permitted.  Terminate closed chutes into appropriate containers
with lids.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION  01 5000
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SECTION 01 6000
PRODUCT REQUIREMENTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. General product requirements.
B. Transportation, handling, storage and protection.
C. Product option requirements.
D. Substitution limitations.
E. Maintenance materials, including extra materials, spare parts, tools, and software.

1.02 SUBMITTALS
A. Product Data Submittals:  Submit manufacturer's standard published data.  Mark each copy to

identify applicable products, models, options, and other data.  Supplement manufacturers'
standard data to provide information specific to this Project.

B. Shop Drawing Submittals:  Prepared specifically for this Project; indicate utility and electrical
characteristics, utility connection requirements, and location of utility outlets for service for
functional equipment and appliances.

C. Sample Submittals:  Illustrate functional and aesthetic characteristics of the product, with
integral parts and attachment devices. Coordinate sample submittals for interfacing work.
1. For selection from standard finishes, submit samples of the full range of the

manufacturer's standard colors, textures, and patterns.
PART 2  PRODUCTS
2.01 NEW PRODUCTS

A. Provide new products unless specifically required or permitted by Contract Documents.
B. Where other criteria are met, Contractor shall give preference to products that:

1. If used on interior, have lower emissions, as defined in Section 01 6116.
2. If wet-applied, have lower VOC content, as defined in Section 01 6116.
3. Have longer documented life span under normal use.

2.02 PRODUCT OPTIONS
A. Products Specified by Reference Standards or by Description Only:  Use any product meeting

those standards or description.
B. Products Specified by Naming One or More Manufacturers:  Use a product of one of the

manufacturers named and meeting specifications, no options or substitutions allowed.
C. Products Specified by Naming One or More Manufacturers with a Provision for Substitutions:

 Submit a request for substitution for any manufacturer not named.
2.03 MAINTENANCE MATERIALS

A. Furnish extra materials, spare parts, tools, and software of types and in quantities specified in
individual specification sections.

B. Deliver to Project site; obtain receipt prior to final payment.
PART 3  EXECUTION
3.01 SUBSTITUTION LIMITATIONS

A. See Section 01 2500 - Substitution Procedures.
3.02 TRANSPORTATION AND HANDLING

A. Package products for shipment in manner to prevent damage; for equipment, package to avoid
loss of factory calibration.

B. If special precautions are required, attach instructions prominently and legibly on outside of
packaging.
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C. Coordinate schedule of product delivery to designated prepared areas in order to minimize site
storage time and potential damage to stored materials.

D. Transport and handle products in accordance with manufacturer's instructions.
E. Transport materials in covered trucks to prevent contamination of product and littering of

surrounding areas.
F. Promptly inspect shipments to ensure that products comply with requirements, quantities are

correct, and products are undamaged.
G. Provide equipment and personnel to handle products by methods to prevent soiling,

disfigurement, or damage, and to minimize handling.
H. Arrange for the return of packing materials, such as wood pallets, where economically feasible.

3.03 STORAGE AND PROTECTION
A. Provide protection of stored materials and products against theft, casualty, or deterioration.
B. Designate receiving/storage areas for incoming products so that they are delivered according to

installation schedule and placed convenient to work area in order to minimize waste due to
excessive materials handling and misapplication.  See Section 01 7419.

C. Store and protect products in accordance with manufacturers' instructions.
D. Store with seals and labels intact and legible.
E. Store sensitive products in weathertight, climate-controlled enclosures in an environment

favorable to product.
F. For exterior storage of fabricated products, place on sloped supports above ground.
G. Provide off-site storage and protection when site does not permit on-site storage or protection.
H. Protect products from damage or deterioration due to construction operations, weather,

precipitation, humidity, temperature, sunlight and ultraviolet light, dirt, dust, and other
contaminants.

I. Comply with manufacturer's warranty conditions, if any.
J. Do not store products directly on the ground.
K. Cover products subject to deterioration with impervious sheet covering.  Provide ventilation to

prevent condensation and degradation of products.
L. Prevent contact with material that may cause corrosion, discoloration, or staining.
M. Provide equipment and personnel to store products by methods to prevent soiling,

disfigurement, or damage.
N. Arrange storage of products to permit access for inspection. Periodically inspect to verify

products are undamaged and are maintained in acceptable condition.
END OF SECTION  01 6000
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SECTION 01 7000
EXECUTION AND CLOSEOUT REQUIREMENTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Examination, preparation, and general installation procedures.
B. Requirements for alterations work, including selective demolition .
C. Pre-installation meetings.
D. Cutting and patching.
E. Surveying for laying out the work.
F. Cleaning and protection.
G. Starting of systems and equipment.
H. Demonstration and instruction of Owner personnel.
I. Closeout procedures, including Contractor's Correction Punch List, except payment

procedures.
J. General requirements for maintenance service.

1.02 SUBMITTALS
A. Survey work:  Submit name, address, and telephone number of Surveyor before starting survey

work.
1. On request, submit documentation verifying accuracy of survey work.
2. Submit a copy of site drawing signed by the Land Surveyor, that the elevations and

locations of the work are in compliance with Contract Documents.
3. Submit surveys and survey logs for the project record.

B. Cutting and Patching:  Submit written request in advance of cutting or alteration that affects:
1. Structural integrity of any element of Project.
2. Integrity of weather exposed or moisture resistant element.
3. Efficiency, maintenance, or safety of any operational element.
4. Visual qualities of sight exposed elements.
5. Work of Owner or separate Contractor.

1.03 QUALIFICATIONS
A. For surveying work, employ a land surveyor registered in the State in which the Project is

located and acceptable to Owner.  Submit evidence of surveyor's Errors and Omissions
insurance coverage in the form of an Insurance Certificate.  Employ only individual(s) trained
and experienced in collecting and recording accurate data relevant to ongoing construction
activities,

1.04 PROJECT CONDITIONS
A. Use of explosives is not permitted.
B. Ventilate enclosed areas to assist cure of materials, to dissipate humidity, and to prevent

accumulation of dust, fumes, vapors, or gases.
1.05 COORDINATION

A. Coordinate scheduling, submittals, and work of the various sections of the Project Manual to
ensure efficient and orderly sequence of installation of interdependent construction elements,
with provisions for accommodating items installed later.

B. Coordinate space requirements, supports, and installation of mechanical and electrical work
that are indicated diagrammatically on drawings.  Follow routing indicated for pipes, ducts, and
conduit, as closely as practicable; place runs parallel with lines of building. Utilize spaces
efficiently to maximize accessibility for other installations, for maintenance, and for repairs.
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C. In finished areas except as otherwise indicated, conceal pipes, ducts, and wiring within the
construction.  Coordinate locations of fixtures and outlets with finish elements.

D. Coordinate completion and clean-up of work of separate sections.
E. After Owner occupancy of premises, coordinate access to site for correction of defective work

and work not in accordance with Contract Documents, to minimize disruption of Owner's
activities.

PART 2  PRODUCTS
2.01 PATCHING MATERIALS

A. New Materials:  As specified in product sections; match existing products and work for patching
and extending work.

B. Type and Quality of Existing Products:  Determine by inspecting and testing products where
necessary, referring to existing work as a standard.

C. Product Substitution:  For any proposed change in materials, submit request for substitution
described in Section 01 6000 - Product Requirements.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that existing site conditions and substrate surfaces are acceptable for subsequent work.
 Start of work means acceptance of existing conditions.

B. Verify that existing substrate is capable of structural support or attachment of new work being
applied or attached.

C. Examine and verify specific conditions described in individual specification sections.
D. Take field measurements before confirming product orders or beginning fabrication, to minimize

waste due to over-ordering or misfabrication.
E. Prior to Cutting:  Examine existing conditions prior to commencing work, including elements

subject to damage or movement during cutting and patching.  After uncovering existing work,
assess conditions affecting performance of work.  Beginning of cutting or patching means
acceptance of existing conditions.

3.02 PREPARATION
A. Clean substrate surfaces prior to applying next material or substance.
B. Seal cracks or openings of substrate prior to applying next material or substance.
C. Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior to

applying any new material or substance in contact or bond.
3.03 PREINSTALLATION MEETINGS

A. When required in individual specification sections, convene a preinstallation meeting at the site
prior to commencing work of the section.

B. Require attendance of parties directly affecting, or affected by, work of the specific section.
C. Notify Owner four days in advance of meeting date.
D. Prepare agenda and preside at meeting:

1. Review conditions of examination, preparation and installation procedures.
2. Review coordination with related work.

E. Record minutes and distribute copies within two days after meeting to participants, with two
copies to participants, and those affected by decisions made.

3.04 LAYING OUT THE WORK
A. Verify locations of survey control points prior to starting work.
B. Promptly notify Owner of any discrepancies discovered.
C. Contractor shall locate and protect survey control and reference points.
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D. Protect survey control points prior to starting site work; preserve permanent reference points
during construction.

E. Promptly report to Owner the loss or destruction of any reference point or relocation required
because of changes in grades or other reasons.

F. Replace dislocated survey control points based on original survey control.  Make no changes
without prior written notice to  Owner.

G. Utilize recognized engineering survey practices.
H. Establish elevations, lines and levels.  Locate and lay out by instrumentation and similar

appropriate means:
1. Site improvements including pavements; stakes for grading, fill and topsoil placement;

utility locations, slopes, and invert elevations .
2. Grid or axis for structures.
3. Building foundation, column locations, ground floor elevations .

I. Periodically verify layouts by same means.
J. Maintain a complete and accurate log of control and survey work as it progresses.

3.05 GENERAL INSTALLATION REQUIREMENTS
A. Install products as specified in individual sections, in accordance with manufacturer's

instructions and recommendations, and so as to avoid waste due to necessity for replacement.
B. Make vertical elements plumb and horizontal elements level, unless otherwise indicated.
C. Install equipment and fittings plumb and level, neatly aligned with adjacent vertical and

horizontal lines, unless otherwise indicated.
D. Make consistent texture on surfaces, with seamless transitions, unless otherwise indicated.
E. Make neat transitions between different surfaces, maintaining texture and appearance.  

3.06 ALTERATIONS
A. Drawings showing existing construction and utilities are based on casual field observation and

existing record documents only.
1. Verify that construction and utility arrangements are as indicated.
2. Report discrepancies to Owner before disturbing existing installation.
3. Beginning of alterations work constitutes acceptance of existing conditions.

B. Maintain weatherproof exterior building enclosure except for interruptions required for
replacement or modifications; take care to prevent water and humidity damage.
1. Where openings in exterior enclosure exist, provide construction to make exterior

enclosure weatherproof.
2. Insulate existing ducts or pipes that are exposed to outdoor ambient temperatures by

alterations work.
C. Remove existing work as indicated and as required to accomplish new work.

1. Remove rotted wood, corroded metals, and deteriorated masonry and concrete; replace
with new construction specified.

2. Remove items indicated on drawings.
3. Relocate items indicated on drawings.
4. Where new surface finishes are to be applied to existing work, perform removals, patch,

and prepare existing surfaces as required to receive new finish; remove existing finish if
necessary for successful application of new finish.

5. Where new surface finishes are not specified or indicated, patch holes and damaged
surfaces to match adjacent finished surfaces as closely as possible.

D. Services (Including but not limited to HVAC, Plumbing, Fire Protection, Electrical, and
Telecommunications ):  Remove, relocate, and extend existing systems to accommodate new
construction.
1. Maintain existing active systems that are to remain in operation; maintain access to

equipment and operational components; if necessary, modify installation to allow access
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or provide access panel.
2. Where existing systems or equipment are not active and Contract Documents require

reactivation, put back into operational condition; repair supply, distribution, and equipment
as required.

3. Where existing active systems serve occupied facilities but are to be replaced with new
services, maintain existing systems in service until new systems are complete and ready
for service.
a. Disable existing systems only to make switchovers and connections; minimize

duration of outages.
b. Provide temporary connections as required to maintain existing systems in service.

4. Verify that abandoned services serve only abandoned facilities.
5. Remove abandoned pipe, ducts, conduits, and equipment , including those above

accessible ceilings; remove back to source of supply where possible, otherwise cap stub
and tag with identification; patch holes left by removal using materials specified for new
construction.

E. Protect existing work to remain.
1. Prevent movement of structure; provide shoring and bracing if necessary.
2. Perform cutting to accomplish removals neatly and as specified for cutting new work.
3. Repair adjacent construction and finishes damaged during removal work.

F. Adapt existing work to fit new work:  Make as neat and smooth transition as possible.
1. When existing finished surfaces are cut so that a smooth transition with new work is not

possible, terminate existing surface along a straight line at a natural line of division and
make recommendation to Owner.

2. Where removal of partitions or walls results in adjacent spaces becoming one, rework
floors, walls, and ceilings to a smooth plane without breaks, steps, or bulkheads.

3. Where a change of plane of 1/4 inch (6 mm)  or more occurs in existing work, submit
recommendation for providing a smooth transition for Owner's review and request
instructions.

G. Patching:  Where the existing surface is not indicated to be refinished, patch to match the
surface finish that existed prior to cutting.  Where the surface is indicated to be refinished,
patch so that the substrate is ready for the new finish.

H. Refinish existing surfaces as indicated:
1. Where rooms or spaces are indicated to be refinished, refinish all visible existing surfaces

to remain to the specified condition for each material, with a neat transition to adjacent
finishes.

2. If mechanical or electrical work is exposed accidentally during the work, re-cover and
refinish to match.

I. Clean existing systems and equipment.
J. Remove demolition debris and abandoned items from alterations areas and dispose of off-site;

do not burn or bury.
K. Do not begin new construction in alterations areas before demolition is complete.
L. Comply with all other applicable requirements of this section.

3.07 CUTTING AND PATCHING
A. Whenever possible, execute the work by methods that avoid cutting or patching.
B. See Alterations article above for additional requirements.
C. Perform whatever cutting and patching is necessary to:

1. Complete the work.
2. Fit products together to integrate with other work.
3. Provide openings for penetration of mechanical, electrical, and other services.
4. Match work that has been cut to adjacent work.
5. Repair areas adjacent to cuts to required condition.
6. Repair new work damaged by subsequent work.
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7. Remove samples of installed work for testing when requested.
8. Remove and replace defective and non-complying work.

D. Execute work by methods that avoid damage to other work and that will provide appropriate
surfaces to receive patching and finishing.  In existing work, minimize damage and restore to
original condition.

E. Employ original installer to perform cutting for weather exposed and moisture resistant
elements, and sight exposed surfaces.

F. Cut rigid materials using masonry saw or core drill.  Pneumatic tools not allowed without prior
approval.

G. Restore work with new products in accordance with requirements of Contract Documents.
H. Fit work air tight to pipes, sleeves, ducts, conduit, and other penetrations through surfaces.
I. At penetrations of fire rated walls, partitions, ceiling, or floor construction, completely seal voids

with fire rated material in accordance with Section 07 8400, to full thickness of the penetrated
element.

J. Patching:
1. Finish patched surfaces to match finish that existed prior to patching.  On continuous

surfaces, refinish to nearest intersection or natural break.  For an assembly, refinish entire
unit.

2. Match color, texture, and appearance.
3. Repair patched surfaces that are damaged, lifted, discolored, or showing other

imperfections due to patching work. If defects are due to condition of substrate, repair
substrate prior to repairing finish.

3.08 PROGRESS CLEANING
A. Maintain areas free of waste materials, debris, and rubbish.  Maintain site in a clean and orderly

condition.
B. Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces, and other closed

or remote spaces, prior to enclosing the space.
C. Broom and vacuum clean interior areas prior to start of surface finishing, and continue cleaning

to eliminate dust.
D. Collect and remove waste materials, debris, and trash/rubbish from site periodically and

dispose off-site; do not burn or bury.
3.09 PROTECTION OF INSTALLED WORK

A. Protect installed work from damage by construction operations.
B. Provide special protection where specified in individual specification sections.
C. Provide temporary and removable protection for installed products. Control activity in immediate

work area to prevent damage.
D. Provide protective coverings at walls, projections, jambs, sills, and soffits of openings.
E. Protect finished floors, stairs, and other surfaces from traffic, dirt, wear, damage, or movement

of heavy objects, by protecting with durable sheet materials.
F. Prohibit traffic or storage upon waterproofed or roofed surfaces.  If traffic or activity is

necessary, obtain recommendations for protection from waterproofing or roofing material
manufacturer.

G. Remove protective coverings when no longer needed; reuse or recycle coverings if possible.
3.10 SYSTEM STARTUP

A. Coordinate schedule for start-up of various equipment and systems.
B. Verify that each piece of equipment or system has been checked for proper lubrication, drive

rotation, belt tension, control sequence, and for conditions that may cause damage.
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C. Verify tests, meter readings, and specified electrical characteristics agree with those required
by the equipment or system manufacturer.

D. Verify that wiring and support components for equipment are complete and tested.
E. Execute start-up under supervision of applicable Contractor personnel and manufacturer's

representative in accordance with manufacturers' instructions.
F. When specified in individual specification Sections, require manufacturer to provide authorized

representative to be present at site to inspect, check, and approve equipment or system
installation prior to start-up, and to supervise placing equipment or system in operation.

G. Submit a written report that equipment or system has been properly installed and is functioning
correctly.

3.11 DEMONSTRATION AND INSTRUCTION
A. Demonstrate operation and maintenance of products to Owner's personnel two weeks prior to

date of Substantial Completion.
B. Demonstrate start-up, operation, control, adjustment, trouble-shooting, servicing, maintenance,

and shutdown of each item of equipment at scheduled time, at equipment location.
C. For equipment or systems requiring seasonal operation, perform demonstration for other

season within six months.
D. Provide a qualified person who is knowledgeable about the Project to perform demonstration

and instruction of Owner's personnel.
E. The amount of time required for instruction on each item of equipment and system is that

specified in individual sections.
3.12 ADJUSTING

A. Adjust operating products and equipment to ensure smooth and unhindered operation.
3.13 FINAL CLEANING

A. Execute final cleaning prior to final project assessment.
B. Use cleaning materials that are nonhazardous.
C. Clean interior and exterior glass, surfaces exposed to view; remove temporary labels, stains

and foreign substances, polish transparent and glossy surfaces,  vacuum carpeted and soft
surfaces.

D. Remove all labels that are not permanent.  Do not paint or otherwise cover fire test labels or
nameplates on mechanical and electrical  equipment.

E. Clean equipment and fixtures to a sanitary condition with cleaning materials appropriate to the
surface and material being cleaned.

F. Clean filters of operating equipment.
G. Clean debris from roofs, gutters, downspouts, scuppers, overflow drains, area drains, and

drainage systems .
H. Clean site; sweep paved areas, rake clean landscaped surfaces.
I. Remove waste, surplus materials, trash/rubbish, and construction facilities from the site;

dispose of in legal manner; do not burn or bury.
3.14 CLOSEOUT PROCEDURES

A. Make submittals that are required by governing or other authorities.
1. Provide copies to Owner.

B. Accompany Project Coordinator on preliminary inspection to determine items to be listed for
completion or correction in the Contractor's Correction Punch List for Contractor's Notice of
Substantial Completion.

C. Notify Owner when work is considered ready for Owners's Substantial Completion inspection.
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D. Submit written certification containing Contractor's Correction Punch List, that Contract
Documents have been reviewed, work has been inspected, and that work is complete in
accordance with Contract Documents and ready for Owners's Substantial Completion
inspection.

E. Conduct Substantial Completion inspection and create Final Correction Punch List containing
Owners's and Contractor's comprehensive list of items identified to be completed or corrected
and submit to Owner.

F. Correct items of work listed in Final Correction Punch List and comply with requirements for
access to Owner-occupied areas.

G. Notify Owners when work is considered finally complete and ready for Owners's Substantial
Completion final inspection.

H. Complete items of work determined by Owner listed in executed Certificate of Substantial
Completion.

3.15 MAINTENANCE
A. Provide service and maintenance of components indicated in specification sections.
B. Maintenance Period:  As indicated in specification sections or, if not indicated, not less than

one year from the Date of Substantial Completion or the length of the specified warranty,
whichever is longer.

C. Examine system components at a frequency consistent with reliable operation.  Clean, adjust,
and lubricate as required.

D. Include systematic examination, adjustment, and lubrication of components.  Repair or replace
parts whenever required.  Use parts produced by the manufacturer of the original component.

E. Maintenance service shall not be assigned or transferred to any agent or subcontractor without
prior written consent of the Owner.

END OF SECTION  01 7000


