
Grading Schedule 

 

9/21- S. Latigo 4 hrs., Lariat – Red Tie 3 hrs., Red Tie 1 hr.   Total 8 hrs. 

9/22- Lariat 4hrs., Half hitch 4 hrs.      Total 8 hrs. 

9/23 - Lariat 5 hrs., Bowline 2 Hrs., Round Turn 1 hr.               Total 8 hrs. 

9/24 – Quivero 4 hrs., Condor Ct .5 hrs., Lone cedar 2 hrs., Badger 1.5 hrs.   Total 8hrs. 

9/25 – Peregrine 2 hrs., Latigo 2 hrs., Prairie Grass 4 hrs., Smoke tree 1.5 hrs. Total 8 hrs. 

9/28 – Clove Hitch 8 hrs.         Total 8 hrs. 

9/29 – Sundance 4 hrs., Doubletree 2 hrs., Daly 1 hr.    Total 7 hrs. 

 

 Total grading hours 55 hours.  

This is an estimate on the grading time for each road based upon the budget. 

 

Rock delivery 
9/21 – 4 loads Latigo Rd 

9/22 – 4 loads Lariat 

9/23 – 4 loads Lariat 1 load Round Turn  

9/24 - 3 loads Quivero, 1 load Lone Cedar, 1 load Badger. 

9/25 – 1 load Peregrine, 2 loads Prairie Grass, 2 loads Smoke tree, 

9/28 – 5 loads Clove Hitch 

9/29 – 2 loads Doubletree, 1 load Daly.  

 

Total Cinder/Rock – 30 loads. 

 

 


