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Grant All-Detail Report 

2011 - Clean Water Assistance 

 

 

Grant Title - 2011 - Clean Water Assistance - Polk, East (SWCD)  

Grant ID - C13-0254 

Organization - Polk , East SWCD  

 

Grant Awarded Amount $255,142.00 Grant Execution Date  

Required Match Amount $63,785.50 Grant End Date 1/1/2020 

Required Match % 25% Grant Day To Day Contact    

 

Budget Summary  

 Budgeted Spent Balance Remaining 

Total Grant Amount $255,142.00 $255,142.00 $0.00 

Total Match Amount $129,186.72 $129,186.70 $0.02 

Total Other Funds $39,023.98 $39,023.99 $-0.01 

Total $423,352.70 $423,352.69 $0.01 

 

Budget Details  

Activity Name 
Activity 

Category Source Type Source Description Budgeted Spent 

Last 

Transaction 

Date 

Matching 

Fund 

2011 CWA Grant - BMP's      Agricultural 
Practices 

Landowner 
Fund 

2011 CWA Sand Hill WTSHD - 
Landowner  Contribution 

$24,698.90  $24,698.90  12/23/2013 Y 

2011 CWA Grant - BMP's      Agricultural 
Practices 

Local Fund 2011 CWA Sand Hill WTSHD - 
WTSHD Contribution 

$18,370.95  $18,370.95  12/23/2013 Y 
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Activity Name 
Activity 

Category Source Type Source Description Budgeted Spent 

Last 

Transaction 

Date 

Matching 

Fund 

2011 CWA Sand Hill Watershed 
Project - Administration      

Administration
/Coordination 

Current 
State Grant 

2011 - Clean Water Assistance - 
Polk, East (SWCD) 

$15,681.28  $15,681.28  6/20/2012 N 

2011 CWA Sand Hill Watershed 
Project - Engineering/technical      

Technical/Engi
neering 
Assistance 

Current 
State Grant 

2011 - Clean Water Assistance - 
Polk, East (SWCD) 

$33,600.00  $33,600.00  12/30/2013 N 

2011 CWA Sand Hill Watershed 
Project Developement      

Project 
Development 

Current 
State Grant 

2011 - Clean Water Assistance - 
Polk, East (SWCD) 

$4,400.00  $4,400.00  8/10/2011 N 

2011 Shoreland inprovement grant - 
BMP's      

Agricultural 
Practices 

Other Funds 2011 - Shoreland Improvement 
- Polk, East (SWCD) 

$0.00     N 

2011 Shoreland inprovement grant - 
BMP's      

Agricultural 
Practices 

        

CWA EP #07 Aaron Lenes      Agricultural 
Practices 

Current 
State Grant 

2011 - Clean Water Assistance - 
Polk, East (SWCD) 

$13,953.96  $13,953.96  12/3/2013 N 

CWA EP #11 David Balstad      Agricultural 
Practices 

Current 
State Grant 

2011 - Clean Water Assistance - 
Polk, East (SWCD) 

$9,674.34  $9,674.34  11/21/2013 N 

CWA EP#05 Gary Sonstelie      Agricultural 
Practices 

Current 
State Grant 

2011 - Clean Water Assistance - 
Polk, East (SWCD) 

$16,302.85  $16,302.85  12/23/2013 N 

CWA EP#15 Virgil Wilde      Agricultural 
Practices 

Current 
State Grant 

2011 - Clean Water Assistance - 
Polk, East (SWCD) 

$8,553.38  $8,553.38  11/27/2012 N 

CWA EP#15 Virgil Wilde      Agricultural 
Practices 

Landowner 
Fund 

2011 CWA Sand Hill WTSHD - 
Landowner  Contribution 

$3,563.91  $3,563.90  11/27/2012 Y 

CWA EP#15 Virgil Wilde      Agricultural 
Practices 

Local Fund 2011 CWA Sand Hill WTSHD - 
WTSHD Contribution 

$2,138.35  $2,138.34  11/27/2012 Y 

CWA EP#15 Virgil Wilde      Agricultural 
Practices 

Other Funds 2011 - Shoreland Improvement 
- Polk, East (SWCD) 

$1,985.02  $1,985.02  11/27/2012 N 

CWA EP#15 Virgil Wilde      Agricultural 
Practices 

Other Funds 2011 CWA Sand Hill WTSHD - 
Landowner  Contribution 

$827.09  $827.09  11/27/2012 Y 

CWA EP#15 Virgil Wilde      Agricultural 
Practices 

Other Funds 2011 CWA Sand Hill WTSHD - 
WTSHD Contribution 

$496.25  $496.26  11/27/2012 Y 

CWA EP#17 Vig Farms LaVoi      Agricultural 
Practices 

Current 
State Grant 

2011 - Clean Water Assistance - 
Polk, East (SWCD) 

$17,721.91  $17,721.91  11/27/2012 N 

CWA EP#17 Vig Farms LaVoi      Agricultural 
Practices 

Landowner 
Fund 

2011 CWA Sand Hill WTSHD - 
Landowner  Contribution 

$7,384.13  $7,384.13  11/27/2012 Y 
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Activity Name 
Activity 

Category Source Type Source Description Budgeted Spent 

Last 

Transaction 

Date 

Matching 

Fund 

CWA EP#17 Vig Farms LaVoi      Agricultural 
Practices 

Local Fund 2011 CWA Sand Hill WTSHD - 
WTSHD Contribution 

$4,430.47  $4,430.47  11/27/2012 Y 

CWA EP#19 Mik Grandbois - Moe 
Farm #2      

Agricultural 
Practices 

Current 
State Grant 

2011 - Clean Water Assistance - 
Polk, East (SWCD) 

$16,725.30  $16,725.30  11/27/2012 N 

CWA EP#19 Mik Grandbois - Moe 
Farm #2      

Agricultural 
Practices 

Landowner 
Fund 

2011 CWA Sand Hill WTSHD - 
Landowner  Contribution 

$6,968.87  $6,968.87  11/27/2012 Y 

CWA EP#19 Mik Grandbois - Moe 
Farm #2      

Agricultural 
Practices 

Local Fund 2011 CWA Sand Hill WTSHD - 
WTSHD Contribution 

$4,181.33  $4,181.33  11/27/2012 Y 

CWA EP#21 Vig-Svedahl      Agricultural 
Practices 

Current 
State Grant 

2011 - Clean Water Assistance - 
Polk, East (SWCD) 

$15,621.74  $15,621.74  12/13/2013 N 

CWA EP#22 Grandbois      Agricultural 
Practices 

        

CWA EP#22 Mike Grandbois - 
Arneberg      

Agricultural 
Practices 

        

CWA EP#23 Vig Farms - Reirson      Agricultural 
Practices 

        

CWA EP#28 Russell Gunufson      Agricultural 
Practices 

        

CWA EP#4 Roger Buchholz      Agricultural 
Practices 

Current 
State Grant 

2011 - Clean Water Assistance - 
Polk, East (SWCD) 

$6,642.00  $6,642.00  10/17/2012 N 

CWA EP#4 Roger Buchholz      Agricultural 
Practices 

Landowner 
Fund 

2011 CWA Sand Hill WTSHD - 
Landowner  Contribution 

$2,767.50  $2,767.50  10/17/2012 Y 

CWA EP#4 Roger Buchholz      Agricultural 
Practices 

Local Fund 2011 CWA Sand Hill WTSHD - 
WTSHD Contribution 

$1,660.50  $1,660.50  10/17/2012 Y 

CWA- EP#8 Mike Grandbois      Agricultural 
Practices 

Current 
State Grant 

2011 - Clean Water Assistance - 
Polk, East (SWCD) 

$9,933.90  $9,933.90  10/25/2012 N 

CWA- EP#8 Mike Grandbois      Agricultural 
Practices 

Landowner 
Fund 

2011 CWA Sand Hill WTSHD - 
Landowner  Contribution 

$4,139.12  $4,139.12  10/25/2012 Y 

CWA- EP#8 Mike Grandbois      Agricultural 
Practices 

Local Fund 2011 CWA Sand Hill WTSHD - 
WTSHD Contribution 

$2,483.48  $2,483.48  10/25/2012 Y 

CWA-E.P. #18 Vig Farms - Norsgard      Agricultural 
Practices 

Current 
State Grant 

2011 - Clean Water Assistance - 
Polk, East (SWCD) 

$8,533.82  $8,533.82  11/26/2012 N 
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Activity Name 
Activity 

Category Source Type Source Description Budgeted Spent 

Last 

Transaction 

Date 

Matching 

Fund 

CWA-E.P. #18 Vig Farms - Norsgard      Agricultural 
Practices 

Landowner 
Fund 

2011 CWA Sand Hill WTSHD - 
Landowner  Contribution 

$3,555.76  $3,555.76  11/26/2012 Y 

CWA-E.P. #18 Vig Farms - Norsgard      Agricultural 
Practices 

Local Fund 2011 CWA Sand Hill WTSHD - 
WTSHD Contribution 

$2,133.45  $2,133.45  11/26/2012 Y 

CWA-EP #16 Jeff Broadwell      Agricultural 
Practices 

Current 
State Grant 

2011 - Clean Water Assistance - 
Polk, East (SWCD) 

$4,902.30  $4,902.30  10/25/2012 N 

CWA-EP #16 Jeff Broadwell      Agricultural 
Practices 

Landowner 
Fund 

2011 CWA Sand Hill WTSHD - 
Landowner  Contribution 

$2,042.62  $2,042.62  10/25/2012 Y 

CWA-EP #16 Jeff Broadwell      Agricultural 
Practices 

Local Fund 2011 CWA Sand Hill WTSHD - 
WTSHD Contribution 

$1,225.58  $1,225.58  10/25/2012 Y 

CWA-EP#1 Virgil Wilde Phase 1 
(shoreland Imp)      

Agricultural 
Practices 

Other Funds 2011 - Shoreland Improvement 
- Polk, East (SWCD) 

$7,840.86  $7,840.86  12/23/2011 N 

CWA-EP#1 Virgil Wilde Phase 1 
(shoreland Imp)      

Agricultural 
Practices 

Other Funds 2011 CWA Sand Hill WTSHD - 
Landowner  Contribution 

$2,613.62  $2,613.62  12/23/2011 Y 

CWA-EP#1 Virgil Wilde Phase 1 
(shoreland Imp)      

Agricultural 
Practices 

        

CWA-EP#12 Briski -Vig Farms      Agricultural 
Practices 

Current 
State Grant 

2011 - Clean Water Assistance - 
Polk, East (SWCD) 

$23,521.82  $23,521.82  10/25/2012 N 

CWA-EP#12 Briski -Vig Farms      Agricultural 
Practices 

Landowner 
Fund 

2011 CWA Sand Hill WTSHD - 
Landowner  Contribution 

$9,800.75  $9,800.75  10/25/2012 Y 

CWA-EP#12 Briski -Vig Farms      Agricultural 
Practices 

Local Fund 2011 CWA Sand Hill WTSHD - 
WTSHD Contribution 

$5,880.45  $5,880.45  10/25/2012 Y 

CWA-EP#14 Harold Balstad 
(Shoreland Imp)      

Agricultural 
Practices 

Other Funds 2011 - Shoreland Improvement 
- Polk, East (SWCD) 

$11,442.96  $11,442.96  10/25/2012 N 

CWA-EP#14 Harold Balstad 
(Shoreland Imp)      

Agricultural 
Practices 

Other Funds 2011 CWA Sand Hill WTSHD - 
Landowner  Contribution 

$4,767.90  $4,767.90  10/25/2012 Y 

CWA-EP#14 Harold Balstad 
(Shoreland Imp)      

Agricultural 
Practices 

Other Funds 2011 CWA Sand Hill WTSHD - 
WTSHD Contribution 

$2,860.74  $2,860.74  10/25/2012 Y 

CWA-EP#14 Harold Balstad 
(Shoreland Imp)      

Agricultural 
Practices 

        

CWA-EP#2 Sonny Balstad Phase 1 
(Shoreland Imp)      

Agricultural 
Practices 

Other Funds 2011 - Shoreland Improvement 
- Polk, East (SWCD) 

$4,642.16  $4,642.16  12/23/2011 N 
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Activity Name 
Activity 

Category Source Type Source Description Budgeted Spent 

Last 

Transaction 

Date 

Matching 

Fund 

CWA-EP#2 Sonny Balstad Phase 1 
(Shoreland Imp)      

Agricultural 
Practices 

Other Funds 2011 CWA Sand Hill WTSHD - 
Landowner  Contribution 

$1,547.38  $1,547.38  12/23/2011 Y 

CWA-EP#2 Sonny Balstad Phase 1 
(Shoreland Imp)      

Agricultural 
Practices 

        

CWA-EP#3 Warren Affedlt Phase 1      Agricultural 
Practices 

Current 
State Grant 

2011 - Clean Water Assistance - 
Polk, East (SWCD) 

$39,639.00  $39,639.00  12/27/2011 N 

CWA-EP#3 Warren Affedlt Phase 1      Agricultural 
Practices 

Landowner 
Fund 

2011 CWA Sand Hill WTSHD - 
Landowner  Contribution 

$15,271.00  $15,271.00  12/27/2011 Y 

CWA-EP#6 Carver Mike Grandbois      Agricultural 
Practices 

Current 
State Grant 

2011 - Clean Water Assistance - 
Polk, East (SWCD) 

$9,734.40  $9,734.40  10/25/2012 N 

CWA-EP#6 Carver Mike Grandbois      Agricultural 
Practices 

Landowner 
Fund 

2011 CWA Sand Hill WTSHD - 
Landowner  Contribution 

$4,056.00  $4,056.00  10/25/2012 Y 

CWA-EP#6 Carver Mike Grandbois      Agricultural 
Practices 

Local Fund 2011 CWA Sand Hill WTSHD - 
WTSHD Contribution 

$2,433.60  $2,433.60  10/25/2012 Y 

  

 

Activity Details Summary 

Activity Details Total Action Count  Total Activity Mapped   Size / Unit 

 350 - Sediment Basin 1 1 9  COUNT 

 350 - Sediment Basin 3 3 2  COUNT 

 350 - Sediment Basin 3 3 3  COUNT 

 638 - Water and Sediment Control Basin 3 3 5  COUNT 

 638 - Water and Sediment Control Basin 2 0 0  COUNT 

 350 - Sediment Basin 1 1 5  COUNT 

 638 - Water and Sediment Control Basin 6 12 4  COUNT 

 638 - Water and Sediment Control Basin 3 3 3  COUNT 

 638 - Water and Sediment Control Basin 3 7 7  COUNT 

 350 - Sediment Basin 1 1 0  COUNT 
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Indicators Summary 

Indicator Name Total Value  Unit   

SOIL (EST. SAVINGS) 1929.36 TONS/YR 

SEDIMENT (TSS) 1341.18 TONS/YR 

PHOSPHORUS (EST. REDUCTION) 1395.75 LBS/YR 

 

Grant Activity  

Grant Activity - 2011 CWA Grant - BMP's  

Description Working with approximately 9 landowners to install aproximately 29 sediment basins located within the Sand Hill River 

Watershed area.   

Category AGRICULTURAL PRACTICES 

Start Date 1-Apr-13 End Date Fri Dec 13 00:00:00 CST 2013 

Rates and Hours  

Actual Results 12/12/2013 EP #21 Vig Farms - Svedahl installed 7 water and sediment control basins in section 15, T147N 40W Rosebud 

Township. Installed 1,645 ft of 6" tile, 10 ft of 8" tile, 1290 ft of 10" tile, 550 ft of 12" tile, 400 ft of 15" tile. JPB Engineer, Jim 

Hest surveyed, designed, and completed as built inspection on the project.  

  

12/30/2013 CWA EP #07 Aaron Lenes installed 3 water and sediment control basins in Sec. 16 of Rosebud Township. Engineer 

design included 600 ft. of 6" tile, 1450 ft. of 12" tile, 530 cu yd of earthfill to complete the project. Secondary practices include 

PS 606 subsurface drain and PS 620 underground outlet.   

  

12/31/13 CWA EP # 05 Gary Sonstelie installed 4 Water and Sediment Control Basins in Section 31, Winger TWP. Supporting 

practices include PS 606 subsurface drain and PS 620 underground outlet.  The installed practice included 130' of 10" single 

wall tile, 1130' of 15" single wall tile, 10' of 6 " tile, 300' of 15" dual wall tile, 30' of 8" single wall tile, and 350 cu yd of earthfill.  

  

12/31/2013 CWA EP #11 David Balstad installed 4 water and sediment control basins in Sec 29, Sletten TWP. Supporting 

practices include PS 606 subsurface drain and PS 620 Underground Outlet. Items installed include 275 cu yd of earthfill, 790' of 

6" tile, 950' 10" tile, 650' of 12" tile.   
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Activity Action - CWA EP #21 Vig Farms - Svedahl  

Practice 638 - Water and Sediment Control 

Basin 

Count of Activities 5 

Description 7 Water and Sediment Control Basins Installed  

Proposed Size / Units 7 COUNT Lifespan 10 Years 

Actual Size/Units 7 COUNT Installed Date 1-Sep-13 

Final Indicator for CWA EP #21 Vig Farms - Svedahl 

Indicator Name  SOIL (EST. SAVINGS) Value 300.77 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) TONS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 

Waterbody DNR PWI Unnamed (60-601 W) 

Final Indicator for CWA EP #21 Vig Farms - Svedahl 

Indicator Name  SEDIMENT (TSS) Value 300.77 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) TONS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 

Waterbody DNR PWI Unnamed (60-601 W) 

Final Indicator for CWA EP #21 Vig Farms - Svedahl 

Indicator Name  PHOSPHORUS (EST. REDUCTION) Value 300.77 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) LBS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 

Waterbody DNR PWI Unnamed (60-601 W) 
   

Activity Action - CWA EP # 05 Gary Sonstelie  

Practice 638 - Water and Sediment Control 

Basin 

Count of Activities 5 

Description 4 water and sediment control basins installed in section 31, Winger TWP. 

Proposed Size / Units 4 COUNT Lifespan 10 Years 

Actual Size/Units 4 COUNT Installed Date 1-Sep-13 

Final Indicator for CWA EP # 05 Gary Sonstelie 

Indicator Name  PHOSPHORUS (EST. REDUCTION) Value 70.36 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) LBS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 

Waterbody Sand Hill River 

Final Indicator for CWA EP # 05 Gary Sonstelie 

Indicator Name  SOIL (EST. SAVINGS) Value 201.04 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) TONS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 
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Waterbody Sand Hill River 

Final Indicator for CWA EP # 05 Gary Sonstelie 

Indicator Name  SEDIMENT (TSS) Value 80.92 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) TONS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 

Waterbody Sand Hill River 
   

Activity Action - CWA EP #7 Aaron Lenes  

Practice 638 - Water and Sediment Control 

Basin 

Count of Activities 5 

Description 3 water and sediment basins installed in section 16 of Rosebud Township. 

Proposed Size / Units 3 COUNT Lifespan 10 Years 

Actual Size/Units 3 COUNT Installed Date 15-Jul-13 

Final Indicator for CWA EP #7 Aaron Lenes 

Indicator Name  SOIL (EST. SAVINGS) Value 96.95 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) TONS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 

Waterbody DNR PWI Unnamed (60-344 W) 

Final Indicator for CWA EP #7 Aaron Lenes 

Indicator Name  SEDIMENT (TSS) Value 16.97 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) TONS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 

Waterbody DNR PWI Unnamed (60-344 W) 

Final Indicator for CWA EP #7 Aaron Lenes 

Indicator Name  PHOSPHORUS (EST. REDUCTION) Value 19.51 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) LBS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 

Waterbody DNR PWI Unnamed (60-344 W) 
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Activity Action - CWA EP #11 David Balstad  

Practice 638 - Water and Sediment Control 

Basin 

Count of Activities 5 

Description 4 Water and sediment conrol Basins installed in Sec. 29 Sletten Township 

Proposed Size / Units 4 COUNT Lifespan 10 Years 

Actual Size/Units 4 COUNT Installed Date 1-Sep-13 

Final Indicator for CWA EP #11 David Balstad 

Indicator Name  SOIL (EST. SAVINGS) Value 143.61 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) TONS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 

Waterbody Sand Hill River 

Final Indicator for CWA EP #11 David Balstad 

Indicator Name  PHOSPHORUS (EST. REDUCTION) Value 165.15 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) LBS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 

Waterbody Sand Hill River 

Final Indicator for CWA EP #11 David Balstad 

Indicator Name  SEDIMENT (TSS) Value 143.61 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) TONS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 

Waterbody Sand Hill River 
   

Activity Action - 0  

Practice 638 - Water and Sediment Control 

Basin 

Count of Activities 5 

Description  

Proposed Size / Units 0 COUNT Lifespan Unknown 

Actual Size/Units  COUNT Installed Date  
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Grant Activity - 2011 CWA Sand Hill Watershed Project - Administration  

Description All administration duties to fullfill the grant requirements.  This includes project billing/accounting, corrdinating billings with 

the Sand Hill Watershed District, Board meeting approval of cost- share contracts and payments.  Attending CWA meetings 

put on by BWSR and other administrative sessions.  Complete necessary reports and forms as required to fullfill the grant 

agreement. 

Category ADMINISTRATION/COORDINATION 

Start Date  End Date  

Rates and Hours  

Actual Results As of 7/1/11 45 hours were spent on administration.  

From 7/1/11 to 12/28/11  Gary Lee spent 176 hours administering the grant agreement doing landowner visits, elink 

reporting, board meeting discussion, and other administration duties related to theis grant.  Katie Engelmann had 90 hours 

assisting in the administration to carry out the CWA grant.  As of the end of April, 2012 all administration funds have been 

spent with an additional $1,628.28 administration inkind.  For administration there was $14,053 available and the District has 

spent $15,681.28.  This will close out all administration funding for this grant.   
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Grant Activity - 2011 CWA Sand Hill Watershed Project - Engineering/technical  

Description Have licensed engineer/technician (RRV CSA Engineer - Jim Hest, Technician - Jeff Haverland) that has proper job approval 

authority complete on site evaluation of project area.  Complete required surveys, designs, construction as built; as require. 

Follow project from the beginning phase to completion phase for approved cost share money.  NRCS FOTG  will be use to 

apply practice standards and specification for all BMP's.  

 

Category TECHNICAL/ENGINEERING ASSISTANCE 

Start Date 1-Apr-11 End Date Tue Dec 17 00:00:00 CST 2013 

Rates and Hours  

Actual Results   

2011 CWA EP #4 Roger Buchholz engineer fee of $1,100 paid.  

  

CWA EP#16 completed Jeff Broadwell  $800.00 engineering fee    

  

CWA EP#6 completed Mike Grandbois $1,100 engineering fee.  

  

CWA EP#12 completed Vig Farms Briski $1,700 engineering fee.  

  

CWA EP#14  completed Harold Balstad $1,100 engineering fee.  

  

CWA EP#18 completed vig Farms- Norsgard  engineering fee of $1,700.   

  

CWA EP#17 completed Vig Farms LaVoi  engineering fee of $2,300.  

  

CWA EP #19 completed Mike Grandbois Moe Farm #2  engineering fee of $1,680  

  

CWA EP#5 Gary Sonstelie,  $1,680 to RRVTSA for survey, design, O&M plan, construction check.  

   

CWA EP#7 Aaron Lenes, $805 paid to RRVTSA for survey, design, O&M plan, and construction check.  

  

CWA EP#8 Mike Grandbois - Moe, $800 paid to RRVTSA for survey, design, O&M plan, construction check.   
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CWA EP#15 Virgil Wilde, $1,700 paid to RRVTSA for survey, design, O&M plan, construction check.   

  

CWA EP#21 Vig Farms - Svedahl, engineering fee of $3,220 paid to RRVTSA for survey, design, O&M plan, construction check.  

  

CWA EP#22 Mike Grandbois - Arneberg, engineering fee of $2,030 paid to RRVTSA for survey, design, O&M plan, construction 

check.  

  

CWA EP#23 Vig Farms - Rierson, engineering fee of $2,030 paid to RRVTSA for survey, design, O&M plan, consturction check.  

  

CWA EP#28 Russel Gunufson, engineering fee of $895 paid to RRVTS for survey, design, O&M plan, construction check.   

  

CWA EP#27 Iverson Farms, engineering fee of $2,380 paid to RRVTSA for survey, design, O&M plan, construction check.   

  

CWA EP#09 David Balstad, engineering fee of $1120 paid to RRVTSA for survey, design, O&M plan, construction check.  

  

CWA EP#10 David Balstad, engineering fee of $1680 paid to RRVTSA for survey, design, O&M plan, construction check.  

  

CWA EP#11 David Balstad, engineering fee of $1400 paid to RRVTSA for survey, design, O&M plan.  

  

CWA EP#25 Warren Affeldt, engineering fee of $2,380 paid to RRVTSA for survey, design, O&M plan.  

  

   

   

Grant Activity - 2011 CWA Sand Hill Watershed Project Developement  

Description  9 landowners will install 29 sediment basins and landowners that have shown interested installing sediment basins on their 

property will be contacted to see if there is still interest in the project, and sites will then be reviewed.  Sites will be prioritized, 

signed up for  cost-sharing.  a request for project assistance will be sent to area engineering for follow-up.  

Category PROJECT DEVELOPMENT 

Start Date  End Date  

Rates and Hours  

Actual Results As of 7/1/11 206 hours were used to develope program, make contacts ect.   
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Grant Activity - 2011 Shoreland inprovement grant - BMP's  

Description To install sediment basins withing the shoreland of the Sand Hill River watershed area.  9 landowners have shown interest 

install approximately 29 sediment basin.  This in conjunction of the CWA grant. 

Category AGRICULTURAL PRACTICES 

Start Date  End Date  

Rates and Hours  

Actual Results This grant is associated with the CWA grant for installing sediment basins.   As of Sept 2012 no new money has been spent but 

there has been significant surveys and plan completed with landowners.  Once the projects have been comleted we will 

determine which projects will be cost shared under this grant. They will be reported into elink this fall.   

 

Activity Action - Legacy Migrated Data  

Practice 638 - Water and Sediment Control 

Basin 

Count of Activities 1 

Description Met with Virgil Wilde went over plans and specs of project.  Signed contract, Board approved on 4/12/11 

Proposed Size / Units  COUNT Lifespan 10 Years 

Actual Size/Units  COUNT Installed Date 11-Apr-11 

      

Grant Activity - CWA EP #07 Aaron Lenes  

Description CWA EP #07 Aaron Lenes 

Category AGRICULTURAL PRACTICES 

Start Date 1-May-13 End Date Mon Jul 15 00:00:00 CDT 2013 

Rates and Hours  

Actual Results 12/30/2013 CWA EP #07 Aaron Lenes installed 3 water and sediment control basins in Sec. 16 of Rosebud Township. Engineer 

design included 600 ft. of 6" tile, 1450 ft. of 12" tile, 530 cu yd of earthfill to complete the project. Secondary practices include 

PS 606 subsurface drain and PS 620 underground outlet.   
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Activity Action - CWA EP #07 Aaron Lenes  

Practice 638 - Water and Sediment Control 

Basin 

Count of Activities 1 

Description 3 Water and sediment control basins installed in Sec. 16 of Rosebud Township. 

Proposed Size / Units 3 COUNT Lifespan 10 Years 

Actual Size/Units 3 COUNT Installed Date 15-Jul-13 

Final Indicator for CWA EP #07 Aaron Lenes 

Indicator Name  PHOSPHORUS (EST. REDUCTION) Value 19.51 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) LBS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 

Waterbody DNR PWI Unnamed (60-344 W) 

Final Indicator for CWA EP #07 Aaron Lenes 

Indicator Name  SOIL (EST. SAVINGS) Value 96.95 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) TONS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 

Waterbody DNR PWI Unnamed (60-344 W) 

Final Indicator for CWA EP #07 Aaron Lenes 

Indicator Name  SEDIMENT (TSS) Value 16.97 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) TONS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 

Waterbody DNR PWI Unnamed (60-344 W) 
      

Grant Activity - CWA EP #11 David Balstad  

Description CWA EP #11 David Balstad 

Category AGRICULTURAL PRACTICES 

Start Date 1-May-13 End Date Sun Sep 01 00:00:00 CDT 2013 

Rates and Hours  

Actual Results 12/31/2013 CWA EP #11 David Balstad installed 4 water and sediment control basins in Sec 29, Sletten TWP. Supporting 

practices include PS 606 subsurface drain and PS 620 Underground Outlet. Items installed include 275 cu yd of earthfill, 790' of 

6" tile, 950' 10" tile, 650' of 12" tile.   
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Activity Action - CWA EP #11 David Balstad  

Practice 638 - Water and Sediment Control 

Basin 

Count of Activities 1 

Description 4 Water and Sediment Control Basins installed in Sec. 29, Sletten TWP 

Proposed Size / Units 4 COUNT Lifespan 10 Years 

Actual Size/Units 4 COUNT Installed Date 1-Sep-13 

Final Indicator for CWA EP #11 David Balstad 

Indicator Name  SOIL (EST. SAVINGS) Value 143.61 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) TONS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 

Waterbody Sand Hill River 

Final Indicator for CWA EP #11 David Balstad 

Indicator Name  PHOSPHORUS (EST. REDUCTION) Value 165.15 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) LBS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 

Waterbody Sand Hill River 

Final Indicator for CWA EP #11 David Balstad 

Indicator Name  SEDIMENT (TSS) Value 143.61 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) TONS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 

Waterbody Sand Hill River 
      

Grant Activity - CWA EP#05 Gary Sonstelie  

Description CWA EP#05 Gary Sonstelie 

Category AGRICULTURAL PRACTICES 

Start Date 1-May-13 End Date Sun Sep 01 00:00:00 CDT 2013 

Rates and Hours  

Actual Results 12/31/13 CWA EP # 05 Gary Sonstelie installed 4 Water and Sediment Control Basins in Section 31, Winger TWP. Supporting 

practices include PS 606 subsurface drain and PS 620 underground outlet.  The installed practice included 130' of 10" single 

wall tile, 1130' of 15" single wall tile, 10' of 6 " tile, 300' of 15" dual wall tile, 30' of 8" single wall tile, and 350 cu yd of earthfill.   
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Activity Action - CWA EP #05 Gary Sonstelie  

Practice 638 - Water and Sediment Control 

Basin 

Count of Activities 1 

Description 4 Water and Sediment Control Basins installed in Sec. 31 Winger TWP 

Proposed Size / Units 4 COUNT Lifespan 10 Years 

Actual Size/Units 4 COUNT Installed Date 1-Sep-13 

Final Indicator for CWA EP #05 Gary Sonstelie 

Indicator Name  SOIL (EST. SAVINGS) Value 201.04 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) TONS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 

Waterbody Ditch System 

Final Indicator for CWA EP #05 Gary Sonstelie 

Indicator Name  SEDIMENT (TSS) Value 70.36 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) TONS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 

Waterbody Ditch System 

Final Indicator for CWA EP #05 Gary Sonstelie 

Indicator Name  PHOSPHORUS (EST. REDUCTION) Value 80.92 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) LBS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 

Waterbody Ditch System 
      

Grant Activity - CWA EP#15 Virgil Wilde  

Description Landowner to install 5 water sediment basins in section 20 sletten township east Polk County 

Category AGRICULTURAL PRACTICES 

Start Date  End Date Tue Nov 27 00:00:00 CST 2012 

Rates and Hours  

Actual Results Landowner installed 5 water sediment basins in section 10 sletten township.  also included were 860 ft of 6" tile, 1040 ft of 8" 

tile and 240 ft of 10 tile.  Jim Hest JPB engineer surveyed, designed and completed construction as built on the project.   
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Activity Action - Legacy Migrated Data  

Practice 638 - Water and Sediment Control 

Basin 

Count of Activities 1 

Description installed 5 sed basins 

Proposed Size / Units  COUNT Lifespan 10 Years 

Actual Size/Units 5 COUNT Installed Date 9-Aug-12 

      

Grant Activity - CWA EP#17 Vig Farms LaVoi  

Description To install 4 water/sediment basins in section 29 Rosebud Township East Polk County 

Category AGRICULTURAL PRACTICES 

Start Date  End Date Wed Nov 21 00:00:00 CST 2012 

Rates and Hours  

Actual Results Landowner installed 4 water/sediment basins in section 29 Rosebud township which included 640 feet 15" dual wall tile, 420 

feet 12" dual wall tile 520 feet 12" perferated tile and 410 feet of 6" perferated tile.  Jim Hest JPB engineer surveyed, designed 

and final construction check of the project.   

 

Activity Action - Legacy Migrated Data  

Practice 638 - Water and Sediment Control 

Basin 

Count of Activities 1 

Description  

Proposed Size / Units  COUNT Lifespan 10 Years 

Actual Size/Units 4 COUNT Installed Date 11-Oct-12 
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Grant Activity - CWA EP#19 Mik Grandbois - Moe Farm #2  

Description Ladowner plans to install 5 water/sediment basins in section 10 sletten township east Polk county. 

Category AGRICULTURAL PRACTICES 

Start Date  End Date Tue Nov 27 00:00:00 CST 2012 

Rates and Hours  

Actual Results Landowner installed 5 water/sediment basins ins section 10 sletten township.  Also included were 1870  feet of 6 ' tile, 860 

feet of 8" tile and 260 feet of 10" tile.  Jim Hest from the JPB was the engineer in charge of survey, design and construction of 

the project.  He also approved all bills and as built.   

 

Activity Action - Legacy Migrated Data  

Practice 638 - Water and Sediment Control 

Basin 

Count of Activities 1 

Description installed 5 water sediment basins 

Proposed Size / Units  COUNT Lifespan 10 Years 

Actual Size/Units 5 COUNT Installed Date 12-Oct-12 

      

Grant Activity - CWA EP#21 Vig-Svedahl  

Description CWA EP#21 Vig-Svedahl 

Category AGRICULTURAL PRACTICES 

Start Date 1-May-13 End Date Fri Dec 13 00:00:00 CST 2013 

Rates and Hours  

Actual Results Landowner installed 7 water and sediment control basins in section 15, T147N 40W Rosebud Township. Installed 1,645 ft of 6" 

tile, 10 ft of 8" tile, 1290 ft of 10" tile, 550 ft of 12" tile, 400 ft of 15" tile. JPB Engineer, Jim Hest surveyed, designed, and 

completed as built inspection on the project.    
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Activity Action - CWA EP #21 Vig Farms-Svedahl  

Practice 638 - Water and Sediment Control 

Basin 

Count of Activities 1 

Description 7 Water and Sediment Control Basins were installed 

Proposed Size / Units 7 COUNT Lifespan 10 Years 

Actual Size/Units 7 COUNT Installed Date 1-Sep-13 

Final Indicator for CWA EP #21 Vig Farms-Svedahl 

Indicator Name  SOIL (EST. SAVINGS) Value 300.77 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) TONS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 

Waterbody DNR PWI Unnamed (60-601 W) 

Final Indicator for CWA EP #21 Vig Farms-Svedahl 

Indicator Name  PHOSPHORUS (EST. REDUCTION) Value 300.77 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) LBS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 

Waterbody DNR PWI Unnamed (60-601 W) 

Final Indicator for CWA EP #21 Vig Farms-Svedahl 

Indicator Name  SEDIMENT (TSS) Value 300.77 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) TONS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 

Waterbody DNR PWI Unnamed (60-601 W) 
      

Grant Activity - CWA EP#22 Grandbois  

Description CWA EP#22 Grandbois 

Category AGRICULTURAL PRACTICES 

Start Date  End Date  

Rates and Hours  

Actual Results    
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Grant Activity - CWA EP#22 Mike Grandbois - Arneberg  

Description CWA EP#22 Mike Grandbois - Arneberg plans to install 4 water and sediment control basins on Sec. 15, Sletten Township. 

Category AGRICULTURAL PRACTICES 

Start Date 1-May-13 End Date Tue Oct 01 00:00:00 CDT 2013 

Rates and Hours  

Actual Results 12/13/2013 Mike Grandbois installed 4 water and sediment control basins in Sec. 15 Sletten Township. Project included 510 

cu. yd. earthfill, 20 ft. of 6" tile, 680 ft. of 8" tile, 1300 ft. of 12" tile. RRVTSA Engineer Jim Hest was the project engineer.    

 

Activity Action - CWA EP#22 Mike Grandbois - Arneberg  

Practice 638 - Water and Sediment Control 

Basin 

Count of Activities 1 

Description 4 Water and Sediment Control Basins installed 

Proposed Size / Units 4 COUNT Lifespan 10 Years 

Actual Size/Units 4 COUNT Installed Date 1-Oct-13 

Final Indicator for CWA EP#22 Mike Grandbois - Arneberg 

Indicator Name  PHOSPHORUS (EST. REDUCTION) Value 98.07 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) LBS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 

Waterbody Sand Hill River 

Final Indicator for CWA EP#22 Mike Grandbois - Arneberg 

Indicator Name  SEDIMENT (TSS) Value 98.07 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) TONS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 

Waterbody Sand Hill River 

Final Indicator for CWA EP#22 Mike Grandbois - Arneberg 

Indicator Name  SOIL (EST. SAVINGS) Value 196.14 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) TONS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 

Waterbody Sand Hill River 
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Grant Activity - CWA EP#23 Vig Farms - Reirson  

Description CWA EP#23 Vig Farms - Reirson plan to instal 3 water and sediment control basins.  

Category AGRICULTURAL PRACTICES 

Start Date 1-May-13 End Date Sun Sep 01 00:00:00 CDT 2013 

Rates and Hours  

Actual Results 12/13/2013 CWA EP#23 Vig Farms - Rierson installed 3 water and sediment control basins in Sec. 13, Sletten Township. Project 

involved PS 638, PS 606 Subsurface drain, PS 620 underground outlet including 800 cu yd earthfill, 50 ft. of 6" tile, 1050 ft. of 

8" tile, 850 ft. of 12" tile. RRVTSA Engineer Jim Hest completed engineering services.    

 

Activity Action - CWA EP#23 Vig Farms - Reirson  

Practice 638 - Water and Sediment Control 

Basin 

Count of Activities 1 

Description 3 water and sediment control basins installed. 

Proposed Size / Units 3 COUNT Lifespan 10 Years 

Actual Size/Units 3 COUNT Installed Date 30-Sep-13 

Final Indicator for CWA EP#23 Vig Farms - Reirson 

Indicator Name  SOIL (EST. SAVINGS) Value 126.4 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) TONS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 

Waterbody DNR PWI Unnamed (60-574 W) 

Final Indicator for CWA EP#23 Vig Farms - Reirson 

Indicator Name  PHOSPHORUS (EST. REDUCTION) Value 126.4 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) LBS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 

Waterbody DNR PWI Unnamed (60-574 W) 

Final Indicator for CWA EP#23 Vig Farms - Reirson 

Indicator Name  SEDIMENT (TSS) Value 126.4 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) TONS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 

Waterbody DNR PWI Unnamed (60-574 W) 
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Grant Activity - CWA EP#28 Russell Gunufson  

Description CWA EP#28 Russell Gunufson  

Russell Gunufson plans to install 8 water and sediment control basins in Section 33 of Winger Township. Cost estimate for 

project is $40,056.40. Engineering Fee will be $3,600. 

Category AGRICULTURAL PRACTICES 

Start Date 1-Apr-13 End Date Mon Sep 30 00:00:00 CDT 2013 

Rates and Hours  

Actual Results Russell Gunufson installed seven (P.S. 638) water and sediment control basins in Section 33 of Winger Township. Engineering 

practices 606 - subsurface drain, and 620 - underground outlet were included in the design. 3500 cu yd of earth fill, 2,645 ft of 

6" single wall tile, 500 ft of 10" single wall tile was installed on the project.    

 

Activity Action - CWA EP#28 Russell Gunufson  

Practice 638 - Water and Sediment Control 

Basin 

Count of Activities 1 

Description 7 water and sediment conrol basins were installed in Sec. 33, Winger Township 

Proposed Size / Units 7 COUNT Lifespan 10 Years 

Actual Size/Units 7 COUNT Installed Date 30-Sep-13 

Final Indicator for CWA EP#28 Russell Gunufson 

Indicator Name  SEDIMENT (TSS) Value 42.73 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) TONS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 

Waterbody Sand Hill River 

Final Indicator for CWA EP#28 Russell Gunufson 

Indicator Name  PHOSPHORUS (EST. REDUCTION) Value 49.14 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) LBS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 

Waterbody Sand Hill River 

Final Indicator for CWA EP#28 Russell Gunufson 

Indicator Name  SOIL (EST. SAVINGS) Value 122.08 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) TONS/YR Calculation Tool BWSR CALC (GULLY STABILIZATION) 

Waterbody Sand Hill River 
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Grant Activity - CWA EP#4 Roger Buchholz  

Description Roger plans to install 3 sediment basin that were surveyed and designed by the JPB engineer in section 4Sletten Township 

Category AGRICULTURAL PRACTICES 

Start Date  End Date Thu Oct 11 00:00:00 CDT 2012 

Rates and Hours  

Actual Results Roger installed 3 water sed basins in sec 4 Sletten township.  this included 40 feet of 12" CMP 400 feet of 6" dual wall pipe, 

320 feet of 8" dual wall pipe and 240 feet of 10" dual wall pipe.  JPB engineer Jim Hest was project engineer.   

 

Activity Action - Legacy Migrated Data  

Practice 350 - Sediment Basin Count of Activities 1 

Description  

Proposed Size / Units  COUNT Lifespan 10 Years 

Actual Size/Units 3 COUNT Installed Date 8-Jun-11 

      

Grant Activity - CWA- EP#8 Mike Grandbois  

Description Landowner plans to install 2 water sediment basins located in section 10 Sletten township.  Jim Hest JPB is engineer in charge. 

Category AGRICULTURAL PRACTICES 

Start Date  End Date Thu Oct 11 00:00:00 CDT 2012 

Rates and Hours  

Actual Results Mike installed the 2 sediment basins located in section 10 Sletten. Also 600 feet of 6" single wall tile, 360 feet of 8" single wall 

tile, and 540 feet 12" single wall tile.  Jim Hest JPB was project engineer.   

 

Activity Action - Legacy Migrated Data  

Practice 350 - Sediment Basin Count of Activities 1 

Description  

Proposed Size / Units  COUNT Lifespan 10 Years 

Actual Size/Units  COUNT Installed Date 7-Mar-12 
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Grant Activity - CWA-E.P. #18 Vig Farms - Norsgard  

Description Vig Farms plann ato install 5 water/sediment basins in section 32 Rosebud township.  This will include 1505 feet of 6" tile and 

410 feet of 8" tile.  Jim Hest, Area JPB will be survey, design and construction engineer for the project 

Category AGRICULTURAL PRACTICES 

Start Date  End Date Mon Nov 12 00:00:00 CST 2012 

Rates and Hours  

Actual Results    

 

Activity Action - Legacy Migrated Data  

Practice 638 - Water and Sediment Control 

Basin 

Count of Activities 1 

Description Installed 5 water sediment basins with 1505  6" tile and 410 feet 8" tile  

Jim Hest JPB was engineer oversee design and construction of project 

Proposed Size / Units  COUNT Lifespan 10 Years 

Actual Size/Units 5 COUNT Installed Date  

      

Grant Activity - CWA-EP #16 Jeff Broadwell  

Description Landowner plans to install 2 water sediment basins located in section 22 Sletten Township.Jim Hest JPB engineer will design 

project.  

 

Category AGRICULTURAL PRACTICES 

Start Date  End Date Thu Oct 11 00:00:00 CDT 2012 

Rates and Hours  

Actual Results Jeff installed 2 water sediment basins located in section 22 Sletten township. 220 feet 6" single wall tile, 385 feet 8" single wall 

tile and 315 feet of 10" single wall tile.  Jim Hest JPB was project engineer.   
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Activity Action - Legacy Migrated Data  

Practice 350 - Sediment Basin Count of Activities 1 

Description  

Proposed Size / Units  COUNT Lifespan 10 Years 

Actual Size/Units 2 COUNT Installed Date 13-Sep-12 

      

Grant Activity - CWA-EP#1 Virgil Wilde Phase 1 (shoreland Imp)  

Description Intall sediment basins to controll erosion from entering into the Sand Hill River.  Number of basin to be determined after 

survey.  

 

Category AGRICULTURAL PRACTICES 

Start Date  End Date Thu Nov 17 00:00:00 CST 2011 

Rates and Hours  

Actual Results 2 sediment basins were installed from designs done by engineer Jim Hest from the RRVCSA1. Project cost were less that cost 

estimate.  The 2 basins required 600 cu yds of dirt for dikes to be moved, 12' of CMP pipe, 700 ft of 6 inch no-perferated  hd, 

pe tubing and 960 feet of 6 inch perferated hd,pe tubing.   Engineering cost $800.00   

 

Activity Action - Legacy Migrated Data  

Practice 350 - Sediment Basin Count of Activities 1 

Description  

Proposed Size / Units  COUNT Lifespan 10 Years 

Actual Size/Units 2 COUNT Installed Date 1-Jun-11 
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Grant Activity - CWA-EP#12 Briski -Vig Farms  

Description Vig Farms plan to install 5 water sediment  basins in section 12 Sletten township  

Jim Hest JPB engineer design project 

Category AGRICULTURAL PRACTICES 

Start Date  End Date Thu Oct 11 00:00:00 CDT 2012 

Rates and Hours  

Actual Results Vig Farms installed 5 water sediment basin in section 12 sletten township.  this included  680 feet dual wall non perferated 15" 

tile, 780 feet 12" dual wall non perferated tile, 700 feet 12" dual wall non perferated tile, 850 feet 8" non perferated tile and 

50 feet 6" tile.  Jim Hest was project engineer.   

 

Activity Action - Legacy Migrated Data  

Practice 350 - Sediment Basin Count of Activities 1 

Description  

Proposed Size / Units  COUNT Lifespan 10 Years 

Actual Size/Units 5 COUNT Installed Date 7-Jun-12 

      

Grant Activity - CWA-EP#14 Harold Balstad (Shoreland Imp)  

Description Landowner plans to install 3 sediment basins in section 16 Sletten township.  Design engineer will be Jim Hest JPB 

Category AGRICULTURAL PRACTICES 

Start Date  End Date Thu Oct 11 00:00:00 CDT 2012 

Rates and Hours  

Actual Results Landowner installed 3 sediment basins in sesction 16 sletten township.  Jim Hest was design engineer.  Project consisted of 

280 feet 10 inch tile, 400 feet 8 inch tile, 600 feet 6 inch tile.     

 

Activity Action - Legacy Migrated Data  

Practice 350 - Sediment Basin Count of Activities 1 

Description  

Proposed Size / Units  COUNT Lifespan 10 Years 

Actual Size/Units 3 COUNT Installed Date 9-Aug-12 
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Grant Activity - CWA-EP#2 Sonny Balstad Phase 1 (Shoreland Imp)  

Description sediment basins will be installed in proposed field.  Number of basins needed will be determined by Jime Hest, engineer of 

RRVCSA1 once survey and plan design are completed.  This field drains into the Sand Hill River.  

This project is from the shoreland Improvement grant from the overall Clean water assistance grant 

Category AGRICULTURAL PRACTICES 

Start Date  End Date Fri Dec 23 00:00:00 CST 2011 

Rates and Hours  

Actual Results jim Hest, engineer of record determined that 2 sediment basins were need to control erosion.  

These basins were designed according to NRCS specifications.  550 cu. yd of dirt were needed to build sediment basin and 810 

corrugated 6 inch dual wall non perferated tubing installed.  

  

Engineering cost was $800.00     

 

Activity Action - Legacy Migrated Data  

Practice 350 - Sediment Basin Count of Activities 1 

Description  

Proposed Size / Units  COUNT Lifespan 10 Years 

Actual Size/Units 2 COUNT Installed Date 12-Apr-11 

      

Grant Activity - CWA-EP#3 Warren Affedlt Phase 1  

Description Intall sediment basins that drain into county ditch that is within 1/2 mile of Sand Hill River. 

Category AGRICULTURAL PRACTICES 

Start Date  End Date Thu Dec 15 00:00:00 CST 2011 

Rates and Hours  

Actual Results Sediment basins were surveyed and designed by engineer Jim Hest from the RRVCSA1.  9 sediment basins were installed using 

NRCS design criteria.  included were the following 880 ft 15" dual wall PE tubing, 640 ft 10" dual wall PE tubing, 1620" 8" dual 

wall PE tubing.  

Engineering cost were$3,200.   
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Activity Action - Legacy Migrated Data  

Practice 350 - Sediment Basin Count of Activities 1 

Description  

Proposed Size / Units  COUNT Lifespan 10 Years 

Actual Size/Units 9 COUNT Installed Date 9-Jun-11 

      

Grant Activity - CWA-EP#6 Carver Mike Grandbois  

Description Landower plans to install 3 sediment basins in section 9 sletten township with Jim Hest JPB engineer who is desgining the 

practice. 

Category AGRICULTURAL PRACTICES 

Start Date  End Date Thu Oct 11 00:00:00 CDT 2012 

Rates and Hours  

Actual Results Landowner installed 3 water sediment basins in section 9 Sletten Township.  included was 1160 feet 6" single wall tile, 440 

feet of 8" tile.  Jim Hest JPB was design engineer .   

 

Activity Action - Legacy Migrated Data  

Practice 350 - Sediment Basin Count of Activities 1 

Description  

Proposed Size / Units  COUNT Lifespan 10 Years 

Actual Size/Units 3 COUNT Installed Date 7-Mar-12 

      

Grant Attachments 

Document Name Document Type Description 

All Details Report Workflow Generated Workflow Generated  - All Details Report - 12/17/2013 

All Details Report Workflow Generated Workflow Generated  - All Details Report - 12/19/2013 

grant_app_general-added.rpt Grant 2011 - Clean Water Assistance - Polk, East (SWCD) 

grant_app_general-added.rpt Grant 2011 - Clean Water Assistance - Polk, East (SWCD) 

grant_app_general.rpt Grant 2011 - Clean Water Assistance - Polk, East (SWCD) 

grant_app_general.rpt Grant 2011 - Clean Water Assistance - Polk, East (SWCD) 
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Document Name Document Type Description 

grant_app_general.rpt Grant 2011 - Clean Water Assistance - Polk, East (SWCD) 

 

 


