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“Lean techniques and lean practices are valuable to any 
job you are going to work on. It’s my first step forward in 
reaching out to everyone involved on my projects to say, 
hey, we can do these things to better our projects and 
make them more efficient.”

Patrick Hennessy 
Project Controls Engineer 

Aegis Project Controls

Everyone related to the construction process has incentive to get the project done faster and 
at a lower cost - from the project owners who want to see tangible results for their investment 
to the contractors and designers who want to do their job well and move on to the next 
project. Lean Construction is based on the holistic pursuit of continuous improvements 
aimed at minimizing costs and maximizing value on a construction project: planning, design, 
construction, activation, operations, maintenance, salvaging, and recycling.

To help contractors develop the knowledge needed to build lean, the Associated General 
Contractors of America developed the Lean Construction Education Program. Construction 
professionals at all experience levels will learn the building blocks necessary to transform their 
projects and companies into a lean operating system.

Unit 1: Variation in Production Systems
This half-day, instructor-led course teaches the 
concept of variation. Following this course, you 
will be able to:
�� Define the different types of variation;
�� Explain the concept of throughput;
�� Distinguish the concepts of throughput and 

work in progress;
�� Describe the role of variation in production 

operations;
�� List sources of variation in construction 

settings;
�� Explain variation mitigation techniques; and
�� Contrast variation mitigation techniques.

Unit 2: Pull in Production
This is a half-day, instructor-led course that 
explains the concept of pull as a means to reliable 
production workflow. Following this course, you 
will be able to:
�� Compare batch-and-queue and continuous-

flow production systems;
�� Distinguish push systems from pull systems;
�� Describe the impact of pull on production 

systems; and
�� Explain pull strategies in construction 

operations.

Unit 3 - Unit 3: Lean Workstructuring
This is the first of two units that introduces the 
Last Planner® System (LPS). This system was 
developed by the Lean Construction Institute to 
plan projects in a way that produces predictable 
workflow and rapid learning. This half-day, 
instructor-led course describes the process of Lean 
Workstructuring. Following this course, you will be 
able to:
�� Apply the methods and tools utilized in pull 

planning;
�� Describe the concept of Lean 

Workstructuring;
�� Outline the desired outcomes of Lean 

Workstructuring; and
�� Describe the characteristics and application 

of the Last Planner® System.

Unit 4: The Last Planner® System 
This is the second of two units introducing the 
Last Planner® System (LPS). This system was 
developed by the Lean Construction Institute to 
plan projects in a way that produces predictable 
workflow and rapid learning. This half-day, 
facilitator-led course shows how to conduct 
make-ready and weekly work planning sessions. 
Following this course, you will be able to:
�� Apply the Last Planner System on a project;
�� Hold make-ready and weekly work planning 

sessions; and
�� Calculate, track and analyze percent plan 

complete for a project.



Unit 5: Lean Supply Chain and Assembly 
This is a one-day, instructor-led course that explains 
the concept of lean supply chain and assembly. 
Following this course, you will be able to:
�� Differentiate between traditional 

procurement practices and lean supply chain 
applications;

�� Identify waste and value-adding activities 
within the supply chain and assembly;

�� Evaluate the impact of using lean supply 
chain on waste elimination, continuous flow 
and site operations pull;

�� Identify strategies needed at the project and 
company levels to support the lean supply 
chain;

�� List examples of process improvements to the 
lean supply chain;

�� Expand lean beyond the individual project; 
and

�� Create a value stream map to diagnose and 
improve the supply chain.

Unit 6: Lean Design and Pre-construction 
This is a half-day, instructor-led course 
that explains the concepts of value-based 
management, lean in the design process and 
relational contracting. Following this course, you 
will be able to:
�� Distinguish between the varying definitions 

for design;
�� Define value and commonly used methods 

to maximize it;
�� Discuss waste and commonly used methods 

to minimize it;
�� Differentiate between traditional project 

methods and lean design; and
�� Explain the various lean tools used in design 

and how to deploy them.

Unit 7: Problem-solving Principles and 
Tools 
This is a seven-hour, instructor-led course that 
describes the Lean Problem-Solving Process and 
illustrates how to use tools to solve problems in 
a lean manner. Following this course, you will be 
able to:
�� Define the difference between traditional 

and lean problem-solving;
�� Describe how to create a team environment 

to solve problems;
�� Explain how to create trust to avoid 

problems;
�� Describe Observation Walks; and
�� Identify root causes of problems. 

 

Certificate of Management - Lean 
Construction
The AGC Certificate of Management-Lean 
Construction (CM-Lean) is an assessment-
based certificate credential that denotes 
knowledge and understanding of concepts 
related to lean adoption, practice and 
process transformation outlined in AGC’s 
Lean Construction Education Program. 
Successful candidates will carry the CM-
Lean designation.

Eligibility Requirements: CM-Lean 
candidates must successfully complete 
the seven Lean Construction Education 
Program courses, provide AGC with 
record of completion and have an 
approved application in advance of exam 
administration. 

For more information visit 
www.AGC.org/CM-LEAN.

FREE ONLINE INTRO COURSE
Lean Construction 101: 

Foundations of Lean Construction
Lean Construction 101 serves as the introductory 
course to the AGC Lean Construction Education 
Program and is the starting point for your Lean 
Construction journey. 

This 50 minute, self-paced e-learning course 
provides a foundation of the key concepts and 
terms used in Lean Construction, providing you 
with the background necessary to further your 
Lean Construction Education.

Following this course, you will be able to:
�� List examples of Lean Construction in 

practice;
�� Discuss benefits of Lean Construction;
�� Define Lean Construction;
�� Explain the origins of Lean Construction;
�� Describe Lean Construction tools; and
�� Identify Lean Construction implementation 

opportunities.
www.agc.org/Lean
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Where to Buy Lean Construction Manuals - Print and eBook
Lean Construction hard copy manuals are available for purchase in the AGC store at  
Store.AGC.org or as eBooks from Amazon.com.


