
1 Hour On-site walkthrough

with the client. Going over

the scope of work and

examining the site. 

DISCOVERY CALL

Initial phone call. Typically

30 min or less. Short

descriptions of project and

how we can be the best

service to you.

CONSULTATION

SCHEMATIC DESIGN

(Phase 1) On-site

measurements of space. (if it

is an existing location.)

Programming, and initial 

 design schematic.



Problem solving,

modifications, and final

sourcing stages. 

DESIGN DEVELOPMENT

(Phase 2) Program is

approved, along with

schematic design and is

further developed in this

phase. All parties involved

must have clear

communication &

understanding of design

intent being sought out.  

CONTENT DEVELOPMENT

CONSTRUCTION DOCUMENTS

(Phase 3) Approved design is

translated  into construction

documents for contractors. All

specifications for executing

interior design projects are

included. Approved construction

documents are processed for

cost estimation.



(Phase 5) Final punch-list

and touch-ups are to be

completed. 

CONSTRUCTION

(Phase 4) Construction

begins with compliance of

specifications in the

documentation set. The

design intent is ensured 

 with the on-site

construction.

FINAL WALK-THROUGH

MAINTENANCE

Touching base with clients.

Assisting with any future projects. 


