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Summary: 
 Release Prior to Payment (RPP) Transition Plan Update: Mr. Leahy shared that the RPP Transition Plan requires 

further internal approvals and will be shared with this group as soon as possible. If needed, this group will be 
reconvened for an ad hoc session to share the RPP Transition Plan. Mr. Dydynsky shared that this month in particular, 
there are a number of key industry events in which it would be helpful to industry to be able to address questions and 
concerns out there regarding RPP Transition. CBSA’s primary focus for TCPs is on onboarding to the portal.  He 
confirmed that improvements to the affinity question process went l ive on October 23rd, 2022.  

 Release 2 Go-Live Date:  A meeting with the Treasury Board is scheduled for the end of October for authorization of 
the proposed ‘Go-Live’ date of October 2023. 

 Release 2 Milestone Dates: See below the DRAFT Release 2 Roadmap with milestones and activities to prepare for 
Release 2. 

 CARM Experience Simulation (CES): CES is scheduled to begin in February 2023 (February 27th). This will enable time 
to resolve issues and fix defects from Deep Cycle Testing (DCT) and User Acceptance Training (UAT). The system will go 
through two updates prior to CES commencing: the first is to update the environment with the most current version of 
CARM code (e.g. new source code) and the second will be to take a new copy of the production data to refresh the 
testing environment (e.g. the TCPs transaction data, portal account information etc.).  A CES Playbook has been 
drafted. A subset of the Working Group has reviewed the draft and are providing feedback into the CES Playbook.  
Once their feedback is incorporated, it will be shared with this Working Group. 

 EDI/API: Mr. Wishart confirmed that EDI and API integration are critical to Release 2 as a large volume of transactions 
will  go through EDI and API. Mr. Horseman shared that an ECCRD workshop will be held in November 2022 (November 
24th), in advance of the amended ECCRD. At the workshop, there will also be information shared on EDI certification 
and API onboarding.  

 ECCRD: Ms. Campbell suggested that the final version of ECCRD be published as a Word document  (instead of PDF) so 
that TCPs can extract tables from the fi le. Mr. Jasniewicz shared the need for the ECCRD to be published prior to the 
start of CES to help participants that were not part of Deep Cycle Testing to prepare.  

 Surety Association: Ms. Clark-Koufis asked for an update on the API for bond transmission, terms and conditions, and 
clarification on Surety Association members involvement in CES. Ms. Schleppe encouraged Surety Association 
members to submit an application to CARM Engagement and/or Ms. Schleppe’s  email to be considered to participate 
in CES.  

 Courier Express: Mr. Leahy mentioned the upcoming November 2nd Importer of Record consultation session. After this 
consultation occurs, the areas of concerns regarding courier express can be addressed.  

 Changing Regulations: Mr. Leahy confirmed that the CBSA will investigate the ability to notify users of 
changes/additions/removal of regulations in the portal, for example ‘luxury tax’. 

Action Items: 
 DCT Environment: Mr. Figueredo will investigate if participants can continue testing in the DCT environment as the 

CES start date has been pushed by a month. Completed October 31st – Mr. Figueredo confirmed with DCT 
participants of the sandbox environment availability in November. 

 CES Playbook: Once feedback is incorporated, Ms. Schleppe committed to share the CES playbook with industry. User 
Guides are also in development and will be shared with CES participants as part of CES. 

 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Agenda: 
1: RPP Transition Plan Update  
2: R2 Milestone Dates 
3: Open Discussion 
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DRAFT Release 2 Milestones Timeline 
 

 


