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EXECUTIVE SUMMARY 
As conduits for commerce and connections to vital services, roads and bridges are some of the most 
important assets in any community, and other assets like culverts, traffic signs, traffic signals, and utilities 
support and affect roads and bridges. The Gogebic County Road Commission’s (GCRC) roads, bridges, 
and support systems are also some of the most valuable and extensive public assets, all of which are paid 
for with taxes collected from ordinary citizens and businesses. The cost of building and maintaining these 
assets, their importance to society, and the investment made by taxpayers all place a high level of 
responsibility on local agencies to plan, build, and maintain roads, bridges, and support assets in an 
efficient and effective manner. This asset management plan is intended to report on how GCRC is 
meeting its obligations to maintain the public assets for which it is responsible. 

This plan identifies GCRC’s assets and condition and how GCRC maintains and plans to improve the 
overall condition of those assets. An asset management plan is required by Michigan Public Act 325 of 
2018, and this document represents fulfillment of some of GCRC’s obligations towards meeting these 
requirements. However, this plan and its supporting documents are intended to be much more than a 
fulfillment of required reporting. This asset management plan helps to demonstrate GCRC’s responsible 
use of public funds by providing elected and appointed officials as well as the general public with the 
inventory and condition information of GCRC’s assets, and it gives taxpayers the information they need 
to make informed decisions about investing in GCRC’s essential transportation infrastructure. 
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INTRODUCTION 
Asset management is defined by Public Act 325 of 2018 as “an ongoing process of maintaining, 
preserving, upgrading, and operating physical assets cost effectively, based on a continuous physical 
inventory and condition assessment and investment to achieve established performance goals”. In other 
words, asset management is a process that uses data to manage and track assets, like roads and bridges, in 
a cost-effective manner using a combination of engineering and business principles. This process is 
endorsed by leaders in municipal planning and transportation infrastructure, including the Michigan 
Municipal League, County Road Association of Michigan, the Michigan Department of Transportation 
(MDOT), and the Federal Highway Administration (FHWA). The Gogebic County Road Commission is 
supported in its use of asset management principles and processes by the Michigan Transportation Asset 
Management Council (TAMC), formed by the State of Michigan.  

Asset management, in the context of this plan, ensures that public funds are spent as effectively as 
possible to maximize the condition of the road and bridge network. Asset management also provides a 
transparent decision-making process that allows the public to understand the technical and financial 
challenges of managing transportation infrastructure with a limited budget.  

The Gogebic County Road Commission (GCRC) has adopted an “asset management” business process to 
overcome the challenges presented by having limited financial, staffing, and other resources while 
needing to meet road users’ expectations. GCRC is responsible for maintaining and operating over 
592.084 centerline miles of roads and 61 bridge structures. It is also responsible for 2500 culverts and 0 
signals. 

This 2024 plan identifies GCRC’s transportation assets and their condition as well as the strategy that 
GCRC uses to maintain and upgrade particular assets given GCRC’s condition goals, priorities of 
network’s road users, and resources. An updated plan is to be released approximately every three years 
both to comply with Public Act 325 and to reflect changes in road conditions, finances, and priorities. 
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Questions regarding the use or content of this plan should be directed to Philip Strongat 200 N Moore 
Street, Courthouse Annex, Bessemer, MI  49911 or at (906) 667-0233.A copy of this plan can be accessed 
on our website at https://gogebiccountyroadcommission.org/. 
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1. PAVEMENT ASSETS 
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GCRC is responsible for 592.084 centerline miles of public roads. An inventory of these miles divides 
them into different network classes based on road purpose/use and funding priorities as identified at the 
state level: county primary road network, which is prioritized for state-level funding, and county local 
road network. 

 

Inventory of Assets 

 

Figure 1: Map showing location or roads managed by GCRC and the current condition for paved roads in green for good (PASER 
10, 9, 8), yellow for fair (PASER 7, 6, 5), and red for poor (PASER 4, 3, 2, 1) and for unpaved roads in blue 

Of GCRC’s 592.084 miles of road, 243.29 miles are classified as county primary and 348.794 miles are 
classified as county local (Figure 1identifies these paved roads in green, yellow, and red with the colors 
being determined based on the road segment’s condition). GCRC also manages 0 miles that are classified 
as part of the National Highway System (NHS); the NHS is subject to special rules and regulations and 
has its own performance metrics dictated by the FHWA. In addition, GCRC has 275.832 miles of 
unpaved roads (Figure 1 identifies these unpaved roads in blue). 

More detail about these road assets can be found in GCRC’s Roadsoft database or by contacting GCRC. 
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Types 

GCRC has multiple types of pavements in its jurisdiction, including asphalt, sealcoat, and undefined; it 
also has unpaved roads (i.e., gravel and/or earth). Figure 2 shows a breakdown of these pavement types 
for all of GCRC’s road assets. 

 

 

Figure 2: Pavement type by percentage maintained by GCRC. Undefined pavements have not been inventoried in GCRC’s asset 
management system to date, but will be included as data becomes available. 

 

Condition, Goals, and Trend 

Paved Roads  
Paved roads in Michigan are rated using the Pavement Surface Evaluation and Rating (PASER) system, 
which is a 1 to 10 scale with 10 being a newly constructed surface and 1 being a completely failed 
surface. PASER scores are grouped into TAMC definition categories of good (8-10), fair (5-7), and poor 
(1-4) categories. GCRC collects PASER data every two years on 100 percent of those portions of its 
county primary and county local networks that are eligible for federal funding. In addition, GCRC uses its 
own staff and resources to collect PASER data on 100 percent of its county primary and county local 
networks that are not eligible for federal funding every two years.  

Currently, the county primary network has 20% of its roads in good condition, 29% in fair condition, and 
51% in poor condition, and the county local network has 6% of its roads in good condition, 18% in fair 
condition, and 76% in poor condition (Figure 3 and Figure 4). GCRC’s long-range goal for the county 
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primary network is to have 40% of roads in good condition, 40% in fair condition, and 20% in poor 
condition, and for the county local network is to have 20% of roads in good condition, 15% in fair 
condition, and 65% in poor condition (Figure 3 and Figure 4). Figure 3 and Figure 4 illustrate the 
historical and current condition (solid bars) of GCRC’s county primary and county local networks, 
respectively; they also illustrate the projected trend (shaded bars), the overall trend in condition 
(trendlines), and GCRC’s goal (final solid bar). 

 

 

Figure 3: county primary network condition, goals, and trend 
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Figure 4: county local network condition, goals, and trend  

 

Unpaved Roads  

Unpaved roads rated with the Inventory-based Rating System™ receive an IBR number ranging from 1 to 
10, with a 9 or 10 (less than one year old) having good surface width, good or fair drainage, and good 
structural adequacy and a 1 having poor surface width, poor drainage, and poor structural adequacy. IBR 
numbers can be grouped in a similar fashion as the TAMC definitions into good (8-10), fair (5-7), and 
poor (1-4) categories. Figure 5 illustrates the historical and/or current condition (solid bar[s]), the 
projected trend (shaded bars), and GCRC’s goal (final solid bar). 
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Figure 5: Distribution of IBR numbers for current condition (solid) and for goals (dotted)  
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Modelled Trends, Gap Analysis, and Planned Projects 

 

Modelled Trends & Gap Analysis 
 

 The Roadsoft network analysis of GCRC’s planned projects for the county primary and county local 
networks from GCRC’s currently-available budget does not allow GCRC to reach its pavement condition 
goals given the projects planned for the next three years. 

 Results from the Roadsoft for the county primary and county local network condition models indicate 
that the necessary additional work needed to meet the agency condition goal would cost an additional 
$1,200,000 per year over 10 years. 

 

Table 1: Roadsoft Modelled Trends, Planned Projects, and Gap Analysis for 's Road Assets 

Network 1 (<243.29 miles) 

Treatment 

Annual 
Miles of 

Treatment 
Years of 

Life 
Trigger-
Reset 

Pavement Condition 
Forecast 

 

Annual 
Miles of 

Treatment 
Trigger-
Reset 

Annual 
Miles of 

Treatment 

Trigger-
Reset 

Crack Seal 20 2 7–7  7–7  7–7 
Chip Seal 15 7 5, 6-8 15 5, 6-8  5, 6-8 
  9 3, 4–9  3, 4-9  3, 4-9 
  20 1, 2, 3-10  1, 2, 3-10  1, 2, 3-10 
Cold in Place 
Recycling & 2" 
Overlay 

3 25 2, 3-10 2.8 2, 3-10  1, 2, 3-10 

[Treatment 6]        
[Treatment 7]        
[Treatment 8]        
        
        

Network 2 (348.794 miles) 

Treatment 

Annual 
Miles of 

Treatment 
Years of 

Life 
Trigger-
Reset 

Pavement Condition 
Forecast 

Additional Work 
Necessary to Overcome 

Deficit 
Annual 
Miles of 

Treatment 
Trigger-
Reset 

Annual 
Miles of 

Treatment 

Trigger-
Reset 

Crack Seal  10 2 7–7  7–7  7–7 
Chip Seal  7 5, 6-8 1 5, 6-8 5 5, 6-8 
 1 9 3, 4-9 0.5 3, 4-9  3, 4-9 
 1.1 20 1, 2, 3-10 2 1, 2, 3-10  1, 2, 3-10 
Cold in Place 
Recycling & 2" 
Overlay 

 25 2, 3-10  1, 2, 3-10  2, 3-10 

[Treatment 6]        
[Treatment 7]        
[Treatment 8]        
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 Planned Projects 

GCRC has projects planned for the next three years. These projects are identified in Figure 6. 

 

Figure 6 : Map illustrating planned projects for pavement assets   

The total cost of the projects illustrated in Figure 6 is approximately $3,100,000. 



 

11 
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2. BRIDGE ASSETS 
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GCRC is responsible for 61 bridges that provide safe service to road users across the agency network. 
GCRC seeks to implement a cost-effective program of preventive maintenance to maximize the useful 
service life and safety of the local bridges under its jurisdiction. 

Inventory of Assets 

 

 Figure 7: Map illustrating locations of GCRC’s bridge assets 

GCRC has 61 total bridges in its road and bridge network; these bridges connect various points of the 
road network, as illustrated in Figure 7. These bridge structures can be summarized by type, size, and 
condition, which are detailed in  

Table 2. More information about each of these structures can be found in GCRC’s MiBRIDGE database 
or by contacting GCRC. 
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Concrete – Culvert 7 5410 0 0 0 0 4 3 
Concrete – Girder and 
floorbeam 

2 4280 2 1 1 2 0 0 

Concrete – Tee beam 5 4668 2 1 1 2 3 0 
Prestressed concrete – 
Box beam/girders—
multiple 

25 55940 1 0 0 1 17 7 

Steel – Culvert 3 2174 2 0 0 2 1 0 
Steel – Girder and 
floorbeam 

2 5926 1 1 0 1 1 0 

Steel – Multistringer 13 15506 6 7 0 6 7 0 
Steel – Truss—thru and 
pony 

2 1966 2 0 2 2 4  0 

Timber – Multistringer 2 1590 1 2 0 1 1 0 
 0 0 0 0 0 0 0 0 

         
Total 
SD/Posted/Closed 

  17 12 4    

Total 61 97460    17 34 10 

Percentage (%)   28% 20 7 28 56 16 

 

Condition, Goals, and Trend 

Bridges in Michigan are given a good, fair, or poor rating based on the National Bridge Inspection 
Standards (NBIS) rating scale, which was created by the Federal Highway Administration to evaluate a 
bridge’s deficiencies and to ensure the safety of road users. The current condition of GCRC’s bridge 
network based on the NBIS is 10 structures rated good, 34 structures rated fair, and 17 structures rated 
poor (Table 2).  

Bridges are designed to carry legal loads in terms of vehicles and traffic. Due to a decline in condition, a 
bridge may be “posted” with a restriction for what would be considered safe loads passing over the 
bridge. On occasion, posting a bridge may also restrict other load-capacity-related elements like speed 
and number of vehicles on the bridge, but this type of posting designates the bridge differently. GCRC 
has 12 structures that are posted for load restriction (Table 2). Designating a bridge as “posted” has no 
influence on its condition rating. A “closed” bridge is one that is closed to all traffic. Closing a bridge is 
contingent upon its ability to carry a set minimum live load. GCRC has 4 structures that are closed (Table 
2).  

The goal of the program is the preservation and safety of GCRC’s bridge network.  

Figure 8 illustrates the baseline condition, projected trend, and goal that GCRC has for its good/fair and 
its structurally deficient bridges.  

 

Table 2: Type, Size, and Condition of GCRC's Bridge Assets 
 

 
 
 

Bridge Type 

Total 
Number 

of 
Bridges 

Total 
Deck 
Area 

(sq ft) 

Condition: Structurally 
Deficient, Posted, or Closed 2023 Condition 
Struct. 

Deficient Posted Closed Poor Fair Good 
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Figure 8: Condition, projected trend, and goal for GCRC’s good/fair and structurally deficient bridges 

 

Programmed/Funded Projects, Gap Analysis, and Planned 
Projects 

GCRC will receive $1,496,250  in total funding for the years 2026. Preventive maintenance is a more 
effective use of these funds than the costly alternative of major rehabilitation or replacement. Since 
GCRC recognizes that limited funds are available for improving the bridge network, it seeks to identify 
those bridges that will benefit from a planned maintenance program, and it plans to spend $25,000  per 
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year for the next three years on preventive maintenance of bridges. GCRC plans to replace one bridges 
within the next three years at a cost of $1,575,000 . By performing the aforementioned preventive 
maintenance and replacement of bridge structures, GCRC will not achieve its goal of keeping its overall 
bridge network at the same condition.  

Table 3 illustrates the programmed/funded projects that will be undertaken in order to achieve GCRC’s 
goal. These programmed/funded projects are juxtaposed with priority projects that remain unfunded. 
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Table 3: Planned Projects and Gap Analysis 
Strategy 2024 2025 2026 2027 2028 GAP 

New 
      

Subtotal $0 $0 $0 $0 $0 $0 

Replacement 
     

3032 
  

$1,516,000 
   

2987 
   

$2,589,000 
  

3005 
     

$1,674,000 

3011 
     

$2,091,000 

3012 
     

$2,062,000 

3013 
     

$2,091,000 

Subtotal $0 $0 $1,516,000 $2,589,000 $0 $7,918,000 

Rehabilitation 
     

Subtotal $0 $0 $0 $0 $0 $0 

Scheduled Maintenance 
    

Subtotal $0 $0 $0 $0 $0 $0 

Preventive Maintenance 
    

Subtotal $0 $0 $0 $0 $0 $0 

Other 
      

Subtotal $0 $0 $0 $0 $0 $0        
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3. CULVERT ASSETS 
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Inventory of Assets 

At present, GCRC tracks inventory data of its culvert assets only. GCRC has inventoried 2220 culverts, 
which is 89 percent of the estimated 2500 culverts that GCRC owns. 

At present, GCRC tracks inventory and condition data of its culvert assets. GCRC has inventoried 2220 
culverts, which is 89 percent of the estimated 2500 culverts that GCRC owns. Of GCRC’s 815 tracked 
and rated culverts, GCRC has 385 culverts considered good, 282 culverts considered fair, 148 culverts 
considered poor, and 35 culverts considered failed based on the culvert rating system that GCRC uses 
(see Appendix C Culvert Asset Management Plan Supplement).  

More detail about these culvert assets can be found in GCRC’s Roadsoft database or by contacting 
GCRC. 

Goals 

The goal of GCRC’s asset management program is the preservation of its culvert network. GCRC is 
responsible for preserving 2220 inventoried culverts as well as any un-inventoried culverts that underlie 
its entire road network. 

Planned Projects 

GCRC’s policy is to replace or repair culvert assets concurrent with projects affecting road segments 
carried by the particular culverts. GCRC also includes culvert assets in scheduled maintenance projects 
affecting road segments carried by the particular culverts. 
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4. SIGNAL ASSETS 
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Inventory of Assets 

At present, GCRC tracks only inventory data for traffic signals. GCRC has inventoried 0 traffic signals, 
which is all of the actual 0 traffic signals that GCRC owns. 

More detail about these traffic signal assets can be obtained by contacting GCRC. 

Goals 

The goal of GCRC’s asset management program is the preservation of its traffic signals. GCRC is 
responsible for preserving 0 inventoried traffic signals as well as any un-inventoried traffic signals along 
its entire road network.  

 

Planned Projects 

GCRC’s policy is to evaluate traffic signal assets based on condition assessment for replacement or repair 
during any reconstruction, rehabilitation, preventive maintenance, of schedule maintenance activities on 
the roadway affected by the particular signal. It also conducts replacements or repairs for those traffic 
signal assets reported as non-functional or as performing with reduced function. GCRC adheres to regular 
maintenance and servicing policies outlined in the Michigan Manual of Uniform Traffic Control Devices. 
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5. FINANCIAL 
RESOURCES 
Public entities must balance the quality and extent of services they can provide with the tax resources 
provided by citizens and businesses, all while maximizing how efficiently funds are used. Therefore, 
GCRC will overview its general expenditures and financial resources currently devoted to transportation 
infrastructure maintenance. This financial information is not intended to be a full financial disclosure or a 
formal report. Full details of GCRC’s financial status can be found on our website at 
https://gogebiccountyroadcommission.org/transparency-dashboard. 

Anticipated Revenues & Expenses 

GCRC receives funding from the following sources: 

 State funds – GCRC’s principal source of transportation funding is received from the Michigan 
Transportation Fund (MTF). This fund is supported by vehicle registration fees and the state’s 
per-gallon gas tax. Allocations from the MTF are distributed to state and local governmental units 
based on a legislated formula, which includes factors such as population, miles of certified roads, 
and vehicle registration fees for vehicles registered in the agency’s jurisdiction. GCRC also 
receives revenue from the Michigan Department of Transportation to maintain (e.g. plow, patch, 
mow) the state trunklines within its jurisdictional boundary. Revenue from these maintenance 
contracts are received on a time and materials basis as resources are expended to maintain the 
State’s roads. While these contracts do not allow for capital gain (profit) and only bring in 
revenue to cover the cost of the work, they do provide a benefit to GCRC by allowing an 
economy of scale that enables us to provide better service at a lower cost for GCRC’s roads while 
allowing the same for the State of Michigan. Examples of state grants also include local bridge 
grants, economic development funds, and metro funds. 
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 Federal and state grants for individual projects – These are typically competitive funding 
applications that are targeted at a specific project type to accomplish a specific purpose. These 
may include safety enhancement projects, economic development projects, or other targeted 
funding. Examples of federal funds include Surface Transportation Program (STP) funds, C and 
D funds, bridge funds, MDOT payments to private contractors, and negotiated contracts. 

 Local government entities or private developer contributions to construction projects for 
specific improvements – This category includes funding received to mitigate the impact of 
commercial developments as a condition of construction of a specific development project, and 
can also include funding from a special assessment district levied by another governmental unit. 
Examples of contributions from local units include city, village, and township contributions to the 
county; special assessments; county appropriations; bond and note proceeds; contributions from 
counties to cities and villages; city general fund transfers; city municipal street funds; capital 
improvement funds; and tax millages (see below). 

 Local tax millages – Many local agencies in Michigan use local tax millages to supplement their 
road-funding budget. These taxes can provide for additional construction and maintenance for 
new or existing roads that are also funded using MTF or MDOT funds. GCRC does not have 
local tax millages in its road-funding budget. Ironwood Township has a 1 mil that has been 
utilized for local road improvements.  Watersmeet Township has a 0.5 mil in 2021 for local road 
improvements. 

 Interest – Interest from invested funds.  

 Permit fees – Generally, permit fees cover the cost of a permit application review.  

 Other – Other revenues can be gained through salvage sales, property rentals, land and building 
sales, sundry refunds, equipment disposition or installation, private sources, and financing. 

 Charges for services – Funds from partner agencies who contract with GCRC to construct or 
maintain its roads, or roads under joint or neighboring jurisdictions, including state trunkline 
maintenance and non-maintenance services and preservation. 

GCRC is required to report transportation fund expenditures to the State of Michigan using a prescribed 
format with predefined expenditure categories. The definitions of these categories according to Public Act 
51 of 1951 may differ from common pavement management nomenclature and practice. For the purposes 
of reporting under PA 51, the expenditure categories are:  

 Construction/Capacity Improvement Funds – According to PA 51 of 1951, this financial 
classification of projects includes, “new construction of highways, roads, streets, or bridges, a 
project that increases the capacity of a highway facility to accommodate that part of traffic having 
neither an origin nor destination within the local area, widening of a lane width or more, or 
adding turn lanes of more than 1/2 mile in length.”1 

 
1 Public Act 51 of 1951, 247.660c Definitions 
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 Preservation and Structural Improvement Funds – Preservation and structural improvements 
are “activit[ies] undertaken to preserve the integrity of the existing roadway system.”2 
Preservation includes items such as a reconstruction of an existing road or bridge, or adding 
structure to an existing road.  

 Routine and Preventive Maintenance Funds – Routine maintenance activities are “actions 
performed on a regular or controllable basis or in response to uncontrollable events upon a 
highway, road, street, or bridge”.3 Preventive maintenance activities are “planned strategy[ies] of 
cost-effective treatments to an existing roadway system and its appurtenances that preserve assets 
by retarding deterioration and maintaining functional condition without significantly increasing 
structural capacity”.4  

 Winter Maintenance Funds – Expenditures for snow and ice control. 

 Trunkline Maintenance Funds – Expenditures spent under GCRC’s maintenance agreement 
with MDOT for maintenance it performs on MDOT trunkline routes. 

 Administrative Funds – There are specific items that can and cannot be included in 
administrative expenditures as specified in PA 51 of 1951. The law also states that the amount of 
MTF revenues that are spent on administrative expenditures is limited to 10 percent of the annual 
MTF funds that are received.  

 Other Funds – Expenditures for equipment, capital outlay, debt principal payment, interest 
expense, contributions to adjacent governmental units, principal, interest and bank fees, and 
miscellaneous for cities and villages. 

The Table (below) details the revenues and expenditures for GCRC in 2022 (most recent TAMC Data).  

Table 4: Annual Fiscal-Year Revenues & Expenditures per Fiscal Year 
REVENUES EXPENDITURES 

 

Item 

Estimated 

$ 

Percent 

of Total 

 

Item 

Estimated 

$ 

Percent 

of Total 

State funds 5,047,712 52.7 Construction & capacity 

improvement (CCI) 

0 0 

Federal funds  

732,861 

7.6 Preservation & structural 

improvement (PSI) 

2,644,227 27.5 

Contributions for local units 407,814 4.3 Routine maintenance 1,483,832 15.4 

Interest, rents, and other 1,626,964 17 Winter maintenance 1,426,683 14.8 

Charges for services 1,769,880 18.5 Trunkline maintenance 1,769,880 18.4 

   Administrative 425,943 0 

   Other 1,875,614 0 

TOTAL    9,585,232 100 TOTAL    9,626,180 100 
 

Verify the information in this table. You can find your agency’s information in the TAMC dashboard at 
https://www.mcgi.state.mi.us/mitrp/tamcDashboards. 
 

 
2 Public Act 51 of 1951, 247.660c Definitions 
3 Public Act 51 of 1951, 247.660c Definitions 
4 Public Act 51 of 1951, 247.660c Definitions 
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6. RISK OF FAILURE 
ANALYSIS  
Transportation infrastructure is designed to be resilient. The system of interconnecting roads and bridges 
maintained by GCRC provides road users with multiple alternate options in the event of an unplanned 
disruption of one part of the system. There are, however, key links in the transportation system that may 
cause significant inconvenience to users if they are unexpectedly closed to traffic. Key transportation 
links include: 

 Geographic divides: Areas where a geographic feature (river, lake, hilly terrain, or limited 
access road) limits crossing points of the feature; bridge failures, in particular, can create loss of 
access to entire regions of the state 

 Emergency alternate routes for high-volume roads and bridges: Roads and bridges that are 
routinely used as alternate routes for high-volume assets are included in an emergency response 
plan 

 Limited access areas: Roads and bridges that serve remote or limited access areas that result in 
long detours if closed  

 Main access to key commercial districts: Areas with a large concentration of businesses or 
where large-size business will be significantly impacted if a road is unavailable 

 Our road and bridge network includes the following critical assets: The 4 bridges on Lake Road 
in Ironwood Township, the 3 bridges on CR519N in Wakefield Township, the 1 bridge on South 
Boundary Road in Wakefield Township, the 1 bridge on CR519S in Bessemer Township, the 2 
bridges on East Share Road in Marenisco Township, the 1 bridge on Pomeroy Road in Marenisco 
Township, the 1 bridge on Roddis Road in Watersmeet Township, the 1 bridge on Cisco Lake 
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Road in Watersmeet Township.. Figure 9 illustrates the key transportation links in GCRC’s road 
and bridge network. 

 

 

Figure 9: Key transportation links in GCRC’s road and bridge network 
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7. COORDINATION WITH 
OTHER ENTITIES 
An asset management plan provides a significant value for infrastructure owners because it serves as a 
platform to engage other infrastructure owners using the same shared right of way space. GCRC 
communicates with both public and private infrastructure owners to coordinate work in the following 
ways:  

  

Ironwood, Bessemer, Marenisco and Watersmeet Townships all have local water and sewer systems.  
Wakefield Township has a local water system.  A variety of utility companies utilize the road right-of-
ways, under permit.   

GCRC has a maintenance agreement with the MDOT for snow plowing and routine maintenance on the 
MDOT roads in Gogebic County (except for some trunk lines within the City of Ironwood and City of 
Wakefield limits).  

GCRC has acted as the Act 51 Transportation Alternative Plan grant recipient for non-motorized trial 
construction by the Michigan’s Western Gateway Trail Authority (MWGTA).  Acting as a pass-through 
grant recipient for the MWGTA has provided this organization (in coordination with the Gogebic County 
for the Michigan DNR Recreation Grant Funding opportunities) with the funding opportunities to 
construct non-motorized segments of the Iron Belle Trail in Gogebic County. 

 

GCRC coordinates with utility owners throughout the year regarding planned projects.  Infrastructure 
owners are encouraged to discuss planned projects that would disrupt transportation services or cause 
damage to pavements.  Projects which may cause damage to pavements in good or fair condition are 
discussed and mitigation measures are proposed to minimize the impact to pavements. 
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A. PAVEMENT ASSET MANAGEMENT PLAN  
 

An attached pavement asset management plan follows. 
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EXECUTIVE SUMMARY 
As conduits for commerce and connections to vital services, roads are among the most important assets in 
any community along with other assets like bridges, culverts, traffic signs, traffic signals, and utilities that 
support and affect roads. The Gogebic County Road Commission’s (GCRC) roads, other transportation 
assets, and support systems are also some of the most valuable and extensive public assets, all of which 
are paid for with taxes collected from ordinary citizens and businesses. The cost of building and 
maintaining roads, their importance to society, and the investment made by taxpayers all place a high 
level of responsibility on local agencies to plan, build, and maintain the road network in an efficient and 
effective manner. This asset management plan is intended to report on how GCRC is meeting its 
obligations to maintain the public assets for which it is responsible. 

This plan overviews GCRC’s road assets and condition, and explains how GCRC works to maintain and 
improve the overall condition of those assets. These explanations can help answer the following 
questions:  

 What kinds of road assets GCRC has in its jurisdiction, who owns them, and the different options 
for maintaining these assets.  

 What tools and processes GCRC uses to track and manage road assets and funds. 

 What condition GCRC’s road assets are in compared to statewide averages. 

 Why some road assets are in better condition than others and the path to maintaining and 
improving road asset conditions through proper planning and maintenance.  

 How agency transportation assets are funded and where those funds come from. 

 How funds are used and the costs incurred during GCRC’s road assets’ normal life cycle. 

 What condition GCRC can expect its road assets if those assets continue to be funded at the 
current funding levels 

 How changes in funding levels can affect the overall condition of all of GCRC’s road assets. 

GCRC owns and/or manages 592.084 centerline of roads. This road network can be divided into the 
county primary network, the county local network, the unpaved road network, and the National Highway 
System (NHS) network based on the different factors these roads have that influence asset management 
decisions. A summary of GCRC historical and current network conditions, projected trends, and goals for 
county primary network and county local network can be seen in the two figures, below: 
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A summary of GCRC historical and current network conditions, projected trend and goal for the unpaved 
road network can be seen in the figure, below: 

 

 

   

An asset management plan is required by Michigan Public Act 325 of 2018, and this document represents 
fulfillment of some of GCRC’s obligations towards meeting these requirements. This asset management 
plan also helps demonstrate GCRC’s responsible use of public funds by providing elected and appointed 
officials as well as the general public with inventory and condition information of GCRC’s road assets, 
and gives taxpayers the information they need to make informed decisions about investing in its essential 
transportation infrastructure. 
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INTRODUCTION 
Asset management is defined by Public Act 325 of 2018 as “an ongoing process of maintaining, 
preserving, upgrading, and operating physical assets cost effectively, based on a continuous physical 
inventory and condition assessment and investment to achieve established performance goals”. In other 
words, asset management is a process that uses data to manage and track assets, like roads and bridges, in 
a cost-effective manner using a combination of engineering and business principles. This process is 
endorsed by leaders in municipal planning and transportation infrastructure, including the Michigan 
Municipal League, County Road Association of Michigan, the Michigan Department of Transportation 
(MDOT), and the Federal Highway Administration (FHWA). GCRC is supported in its use of asset 
management principles and processes by the Michigan Transportation Asset Management Council 
(TAMC), formed by the State of Michigan.  

Asset management, in the context of this plan, ensures that public funds are spent as effectively as 
possible to maximize the condition of the road network. Asset management also provides a transparent 
decision-making process that allows the public to understand the technical and financial challenges of 
managing road infrastructure with a limited budget.  

The Gogebic County Road Commission (GCRC) has adopted an “asset management” business process to 
overcome the challenges presented by having limited financial, staffing, and other resources while 
needing to meet road users’ expectations. GCRC is responsible for maintaining and operating over 
592.084 centerline of roads.  

This plan outlines how GCRC determines its strategy to maintain and upgrade road asset condition given 
agency goals, priorities of its road users, and resources provided. An updated plan is to be released 
approximately every three years to reflect changes in road conditions, finances, and priorities. 

Questions regarding the use or content of this plan should be directed to Philip Strong at 200 N. Moore 
Street, Courthouse Annex, Bessemer, MI  or at (906)667-0233. 
https://gogebiccountyroadcommission.org/ Key terms used in this plan are defined in GCRC’s 
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comprehensive transportation asset management plan (also known as the “compliance plan”) used for 
compliance with PA 325 or 2018. 

Knowing the basic features of the asset classes themselves is a crucial starting point to understanding the 
rationale behind an asset management approach. The following primer provides an introduction to 
pavements. 

Pavement Primer 

Roads come in two basic forms—paved and unpaved. Paved roads have hard surfaces. These hard 
surfaces can be constructed from asphalt, concrete, composite (asphalt and concrete), sealcoat, and brick 
and block materials. On the other hand, unpaved roads have no hard surfaces. Examples of these surfaces 
are gravel and unimproved earth.  

The decision to pave with a particular material as well as the decision to leave a road unpaved allows 
road-owning agencies to tailor a road to a particular purpose, environment, and budget. Thus, selecting a 
pavement type or leaving a road unpaved depends upon purpose, materials available, and budget. Each 
choice represents a trade-off between budget and costs for construction and maintenance.  

Maintenance enables the road to fulfill its particular purpose. To achieve the maximum service for a 
pavement or an unpaved road, continual monitoring of a road’s pavement condition is essential for 
choosing the right time to apply the right fix in the right place.  

Here is a brief overview of the different types of pavements, how condition is assessed, and treatment 
options that can lengthen a road’s service life. 

Surfacing 

Pavement type is influenced by several different factors, such as cost of construction, cost of 
maintenance, frequency of maintenance, and type of maintenance. These factors can have benefits 
affecting asset life and road user experience. 

Paved Surfacing 
Typical benefits and tradeoffs for hard surface types include: 

 Concrete pavement: Concrete pavement, which is sometimes called a rigid pavement, is durable 
and lasts a long time when properly constructed and maintained. Concrete pavement can have 
longer service periods between maintenance activities, which can help reduce maintenance-
related traffic disruptions. However, concrete pavements have a high initial cost and can be 
challenging to rehabilitate and maintain at the end of their service life. A typical concrete 
pavement design life will provide service for 30 years before major rehabilitation is necessary. 

 Hot-mix asphalt pavement (HMA): HMA pavement, sometimes known as asphalt or flexible 
pavement, is currently less expensive to construct than concrete pavement (this is, in some part, 
due to the closer link between HMA material costs and oil prices that HMA pavements have in 
comparison with other pavement types). However, they require frequent maintenance activities to 
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maximize their service life. A typical HMA pavement design life will provide service for 18 years 
before major rehabilitation is necessary. The vast majority of local-agency-owned pavements are 
HMA pavements. 

 Composite pavements: Composite pavement is a combination of concrete and asphalt layers. 
Typically, composite pavements are old concrete pavements exhibiting ride-related issues that 
were overlaid by several inches of HMA in order to gain more service life from the pavement 
before it would need reconstruction. Converting a concrete pavement to a composite pavement is 
typically used as a “holding pattern” treatment to maintain the road in usable condition until 
reconstruction funds become available. 

 Sealcoat pavement: Sealcoat pavement is a gravel road that have been sealed with a thin asphalt 
binder coating that has stone chips spread on top (not to be confused with a chip seal treatment 
over HMA pavement). This type of a pavement relies on the gravel layer to provide structure to 
support traffic, and the asphalt binder coating and stone chips shed water and eliminate the need 
for maintenance grading. Nonetheless, sealcoat pavement does require additional maintenance 
steps that asphalt and gravel do not require and does not last as long as HMA pavement, but it 
provides a low-cost alternative for lightly-trafficked areas and competes with asphalt for ride 
quality when properly constructed and maintained. Sealcoat pavement can provide service for ten 
or more years before the surface layer deteriorates and needs to be replaced.  

Unpaved Surfacing 
Typical benefits and tradeoffs for non-hard surfacing include: 

 Gravel: Gravel is a low-cost, easy-to-maintain road surface made from layers of soil and 
aggregate (gravel). However, there are several potential drawbacks such as dust, mud, and ride 
smoothness when maintenance is delayed or traffic volume exceeds design expectations. Gravel 
roads require frequent low-cost maintenance activities. Gravel can be very cost effective for 
lower-volume, lower-speed roads. In the right conditions, a properly constructed and maintained 
gravel road can provide a service life comparable to an HMA pavement and can be significantly 
less expensive than the other pavement types. 

 

Pavement Condition 

Besides traffic congestion, pavement condition is what road users typically notice most about the quality 
of the roads that they regularly use—the better the pavement condition, the more satisfied users are with 
the service provided by the roadwork performed by road-owning agencies. Pavement condition is also a 
major factor in determining the most cost-effective treatment—that is, routine maintenance, capital 
preventive maintenance, or structural improvement—for a given section of pavement. As pavements age, 
they transition between “windows” of opportunity when a specific type of treatment can be applied to 
gain an increase in quality and extension of service life. Routine maintenance is day-to-day, regularly-
scheduled, low-cost activity applied to “good” roads to prevent water or debris intrusion. Capital 
preventive maintenance (CPM) is a planned set of cost-effective treatments for “fair” roads that corrects 
pavement defects, slows further deterioration, and maintains the functional condition without increasing 
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structural capacity. GCRC uses pavement condition and age to anticipate when a specific section of 
pavement will be a potential candidate for preventive maintenance. More detail on this topic is included 
in the Pavement Treatment section of this primer.  

Pavement condition data is also important because it allows road owners to evaluate the benefits of 
preventive maintenance projects. This data helps road owners to identify the most cost-effective use of 
road construction and maintenance dollars. Further, historic pavement condition data can enable road 
owners to predict future road conditions based on budget constraints and to determine if a road network’s 
condition will improve, stay the same, or degrade at the current or planned investment level. This analysis 
can help determine how much additional funding is necessary to meet a network’s condition improvement 
goals. 

Paved Road Condition Rating System  
GCRC is committed to monitoring the condition of its road network and using pavement condition data to 
drive cost-effective decision-making and preservation of valuable road assets. GCRC uses the Pavement 
Surface Evaluation and Rating (PASER) system to assess its paved roads. PASER was developed by the 
University of Wisconsin Transportation Information Center to provide a simple, efficient, and consistent 
method for evaluating road condition through visual inspection. The widely-used PASER system has 
specific criteria for assessing asphalt, concrete, sealcoat, and brick and block pavements. Information 
regarding the PASER system and PASER manuals may be found on the TAMC website at: 
http://www.michigan.gov/tamc/0,7308,7-356-82158_82627---,00.html.  

The TAMC has adopted the PASER system for measuring statewide pavement conditions in Michigan for 
asphalt, concrete, composite, sealcoat, and brick-and-block paved roads. Broad use of the PASER system 
means that data collected at GCRC is consistent with data collected statewide. PASER data is collected 
using trained inspectors in a slow-moving vehicle using GPS-enabled data collection software provided to 
road-owning agencies at no cost to them. The method does not require extensive training or specialized 
equipment, and data can be collected rapidly, which minimizes the expense for collecting and maintaining 
this data. 

The PASER system rates surface condition using a 1-10 scale where 10 is a brand new road with no 
defects that can be treated with routine maintenance, 5 is a road with distresses but is structurally sound 
that can be treated with preventive maintenance, and 1 is a road with extensive surface and structural 
distresses that is in need of total reconstruction. 

Roads with lower PASER scores generally require costlier treatments to restore their quality than roads 
with higher PASER scores. The cost effectiveness of treatments generally decreases the as the PASER 
number decreases. In other words, as a road deteriorates, it costs more dollars per mile to fix it, and the 
dollars spent are less efficient in increasing the road’s service life. Nationwide experience and asset 
management principles tell us that a road that has deteriorated to a PASER 4 or less will cost more to 
improve and the dollars spent are less efficient. Understanding this cost principle helps to draw meaning 
from the current PASER condition assessment.  
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The TAMC has developed statewide definitions of 
road condition by creating three simplified condition 
categories—“good”, “fair”, and “poor”—that 
represent bin ranges of PASER scores having similar 
contexts with regard to maintenance and/or 
reconstruction. The definitions of these rating 
conditions are: 

 “Good” roads, according to the TAMC, have 
PASER scores of 8, 9, or 10. Roads in this 
category have very few, if any, defects and 
only require minimal maintenance; they may 
be kept in this category longer using PPM. 
These roads may include those that have been 
recently seal coated or newly constructed. 
Figure 1 illustrates an example of a road in 
this category. 

 “Fair” roads, according to the TAMC, have 
PASER scores of 5, 6, or 7. Roads in this 
category still show good structural support, 
but their surface is starting to deteriorate. 
Figure 1 illustrates two road examples in this 
category. CPM can be cost effective for 
maintaining the road’s “fair” condition or 
even raising it to “good” condition before the 
structural integrity of the pavement has been 
severely impacted. CPM treatments can be 
likened to shingles on a roof of a house: while 
the shingles add no structural value, they 
protect the house from structural damage by 
maintaining the protective function of a roof 
covering.  

 “Poor” roads, according to the TAMC, have 
PASER scores of 1, 2, 3, or 4. These roads 
exhibit evidence that the underlying structure 
is failing, such as alligator cracking and 
rutting. These roads must be rehabilitated 
with treatments like a heavy overlay, crush 
and shape, or total reconstruction. Figure 1 
illustrates a road in this category. 

The TAMC’s good, fair, and poor categories are based solely on the definitions, above. Therefore, caution 
should be exercised when comparing other condition assessments with these categories because other 

Figure 1: Top image, right– PASER 8 road that is considered 
“good” by the TAMC exhibit only minor defects. Second 
image, right– PASER 5 road that is considered “fair” by the 
TAMC. Exhibiting structural soundness but could benefit from 
CPM. Third image, right– PASER 6 road that is considered 
“fair” by the TAMC. Bottom image, right– PASER 2 road that 
is considered “poor” by the TAMC exhibiting significant 
structural distress. 
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condition assessments may have “good”, “fair”, or “poor” designations similar to the TAMC condition 
categories but may not share the same definition. Often, other condition assessment systems define the 
“good”, “fair”, and “poor” categories differently, thus rendering the data of little use for cross-system 
comparison. The TAMC’s definitions provide a statewide standard for all of Michigan’s road-owning 
agencies to use for comparison purposes.  

PASER data is collected 100 percent every two years on all federal-aid-eligible roads in Michigan. The 
TAMC dictates and funds the required training and the format for this collection, and it shares the data 
regionally and statewide. In addition, GCRC collects approximately 100 percent of its paved non-federal-
aid-eligible network using its own staff and resources every two to three years.  

Unpaved Road Condition Rating System (IBR System™)  

The condition of unpaved roads can be rapidly changing, 
which makes it difficult to obtain a consistent surface 
condition rating over the course of weeks or even days. The 
PASER system works well on most paved roads, which have 
a relatively-stable surface condition over several months, but 
it is difficult to adapt to unpaved roads. To address the need 
for a reliable condition assessment system for unpaved roads, 
the TAMC adopted the Inventory Based Rating (IBR) 
System™, and GCRC also uses the IBR System™ for rating 
its unpaved roads. Information about the IBR System™ can 
be found at http://ctt.mtu.edu/inventory-based-rating-system. 

The IBR System™ gathers reliable condition assessment data 
for unpaved road by evaluating three features—surface 
width, drainage adequacy, and structural adequacy—in 
comparison to a baseline, or generally considered “good”, 
road. These three assessments come together to generate an 
overall 1-10 IBR number. A high IBR number reflects a road 
with wide surface width, good drainage, and a well-designed 
and well-constructed base, whereas a low IBR number 
reflects a narrow road with no ditches and little gravel. A 
good, fair, or poor assessment of each feature is not an 
endorsement or indictment of a road’s suitability for use but 
simply provides context on how these road elements compare 
to a baseline condition. 

Figure 2 illustrates the range over which features may be 
assessed. The top example in Figure 2 shows an unpaved 
road with a narrow surface width, little or no drainage, and 
very little gravel thickness. Using the IBR System™, these 
assessments would yield an IBR number of “1” for this road. 
The middle example in Figure 2 shows a road with fair surface width, fair drainage adequacy, and fair 

Figure 2: Top– Road with IBR number of 1 road that 
has poor surface width, poor drainage adequacy, 
and poor structural adequacy. Middle– Road IBR 
number of 7 that has fair surface width, fair drainage 
adequacy, and fair structural adequacy. Bottom–
Road with IBR number of 9 road that has good 
surface width, good drainage adequacy, and good 
structural adequacy. 
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structural adequacy. These assessments would yield an IBR number of “7” for this road. The bottom 
example in Figure 2 shows a road with good surface width, good drainage adequacy, and good structural 
adequacy. These assessments would yield an IBR number of “9” for this road.  

Unpaved roads are constructed and used differently throughout Michigan. A narrow, unpaved road with 
no ditches and very little gravel (low IBR number) may be perfectly acceptable in a short, terminal end of 
the road network, for example, on a road segment that ends at a lake or serves a limited number of 
unoccupied private properties. However, high-volume unpaved roads that serve agricultural or other 
industrial activities with heavy trucks and equipment will require wide surface width, good drainage, and 
a well-designed and well-constructed base structure (high IBR number). Where the unpaved road is and 
how it is used determines how the road must be constructed and maintained: just because a road has a low 
IBR number does not necessarily mean that it needs to be upgraded. The IBR number are not an 
endorsement or indictment of the road’s suitability for use but rather, an indication of a road’s capabilities 
to support different traffic volumes and types in all weather. 

 

Pavement Treatments 

Selection of repair treatments for roads aims to balance costs, benefits, and road life expectancy. All 
pavements are damaged by water, traffic weight, freeze/thaw cycles, and sunlight. Each of the following 
treatments and strategies—reconstruction, structural improvements, capital preventive maintenance, and 
others used by GCRC—counters at least one of these pavement-damaging forces.  

 

Reconstruction 

Pavement reconstruction treats failing or failed pavements by completely removing the old pavement and 
base and constructing an entirely new road (Figure 3). Every pavement has to eventually be reconstructed 
and it is usually done as a last resort after more cost-effective treatments are done, or if the road requires 
significant changes to road geometry, base, or buried utilities. Compared to the other treatments, which 
are all improvements of the existing road, reconstruction is the most extensive rehabilitation of the 
roadway and therefore, also the most expensive per mile and most disruptive to regular traffic patterns. 
Reconstructed pavement will subsequently require one or more of the previous maintenance treatments to 
maximize service life and performance. A reconstructed road lasts approximately 15 years and costs 

Figure 3: Examples of reconstruction treatments—(left) reconstructing a road and (right) road prepared for full-depth repair. 
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$250,000 per lane mile. The following descriptions outline the main reconstruction treatments used by 
GCRC. 

Ditching (for Unpaved Roads) 

Water needs to drain away from any roadway to delay softening of the pavement structure, and proper 
drainage is critical for unpaved roads where there is no hard surface on top to stop water infiltration into 
the road surface and base. To improve drainage, new ditches are dug or old ones are cleaned out. 
Unpaved roads typically need to be re-ditched every 15 years at a cost of $20,000 per mile. 

Gravel Overlay (for Unpaved Roads) 

Unpaved roads will exhibit gravel loss over time due to traffic, wind, and rain. Gravel on an unpaved road 
provides a wear surface and contributes to the structure of the entire road. Unpaved roads typically need 
to be overlaid with four inches of new gravel every 15 years at a cost of $50,000 per mile. 

 

Structural Improvement 
Roads requiring structural improvements exhibit alligator cracking and rutting and rated poor in the 
TAMC scale. Road rutting is evidence that the underlying structure is beginning to fail and it must be 
either rehabilitated with a structural treatment. Examples of structural improvement treatments include 
HMA overlay with or without milling, crush and shape (Figure 4), Cold in Place Recycling, and Full 
Depth Reclamation. The following descriptions outline the main structural improvement treatments used 

by GCRC. 

Hot-mix Asphalt (HMA) Overlay with/without Milling 

An HMA overlay is a layer of new asphalt (liquid asphalt and stones) placed on an existing pavement 
(Figure 4). Depending on the overlay thickness, this treatment can add significant structural strength. This 
treatment also creates a new wearing surface for traffic and seals the pavement from water, debris, and 
sunlight damage. An HMA overlay lasts approximately five to ten years and costs $75,000 to $125,000 
per lane mile.  The top layer of severely damaged pavement can be removed by the milling, a technique 
that helps prevent structural problems from being quickly reflected up to the new surface. Milling is also 
done to keep roads at the same height of curb and gutter that is not being raised or reinstalled in the 
project. Milling adds $20,000 per lane mile to the HMA overlay cost.  

Figure 4: Examples of structural improvement treatments—(from left) HMA overlay on an unmilled pavement, milling asphalt 
pavement, and pulverization of a road during a crush-and-shape project. 
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Crush and Shape 

During a crush and shape treatment, the existing pavement and base are pulverized and then the road 
surface is reshaped to correct imperfections in the road’s profile (Figure 4). An additional layer of gravel 
is often added along with a new wearing surface such as an HMA overlay or chip seal. Additional gravel 
and an HMA overlay give an increase in the pavements structural capacity. This treatment is usually done 
on rural roads with severe structural distress; Adding gravel and a wearing surface makes it more 
prohibitive for urban roads if the curb and gutter is not raised up. Crush and shape treatments last 
approximately 14 years and cost $200,000 per lane mile.  

 

Capital Preventive Maintenance 
Capital preventive maintenance (CPM) addresses pavement problems of fair-rated roads before the 
structural integrity of the pavement has been severely impacted. CPM is a planned set of cost-effective 
treatments applied to an existing roadway that slows further deterioration and that maintains or improves 
the functional condition of the system without significantly increasing the structural capacity. Examples 
of such treatments include crack seal, fog seal, chip seal, slurry seal, and microsurface (Figure 5). The 
purpose of the following CPM treatments is to protect the pavement structure, slow the rate of 
deterioration, and/or correct pavement surface deficiencies. The following descriptions outline the main 
CPM treatments used by GCRC. 

 

Crack Seal 

Water that infiltrates the pavement surface softens the pavement structure and allows traffic loads to 
cause more damage to the pavement than in normal dry conditions. Crack sealing helps prevent water 
infiltration by sealing cracks in the pavement with asphalt sealant (Figure 5). GCRC seals pavement 
cracks early in the life of the pavement to keep it functioning as strong as it can and for as long as it can. 
Crack sealing lasts approximately two years and costs $4,000 per lane mile. Even though it does not last 
very long compared to other treatments, it does not cost very much compared to other treatments. This 
makes it a very cost effective treatment when GCRC looks at what crack filling costs per year of the 
treatment’s life.  

 

 

Figure 5: Examples of capital preventive maintenance treatments—(from left) crack seal, fog seal, chip seal, and slurry 
seal/microsurface. 
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Fog Seal 

Fog sealing sprays a liquid asphalt coating onto the entire pavement surface to fill hairline cracks and 
prevent damage from sunlight (Figure 5). Fog seals are best for good to very good pavements and last 
approximately two years at a cost of $2,000 per lane mile.  

Chip Seal 

A chip seal, also known as a sealcoat, is a two-part treatment that starts with liquid asphalt sprayed onto 
the old pavement surface followed by a single layer of small stone chips spread onto the wet liquid 
asphalt layer (Figure 5). The liquid asphalt seals the pavement from water and debris and holds the stone 
chips in place, providing a new wearing surface for traffic that can correct friction problems and helping 
to prevent further surface deterioration. Chip seals are best applied to pavements that are not exhibiting 
problems with strength, and their purpose is to help preserve that strength. These treatments last 
approximately five years and cost $18,000 per lane mile. 

Slurry Seal/Microsurface 

A slurry seal or microsurface’s purpose is to protect existing pavement from being damaged by water and 
sunlight. The primary ingredients are liquid asphalt (slurry seal) or modified liquid asphalt 
(microsurface), small stones, water and portland cement applied in a very thin (less than a half an inch) 
layer (Figure 5). The main difference between a slurry seal and a microsurface is the modified liquid 
asphalt used in microsurfacing provides different curing and durability properties, which allows 
microsurfacing to be used for filling pavement ruts. Since the application is very thin, these treatments do 
not add any strength to the pavement and only serves to protect the pavement’s existing strength by 
sealing the pavement from sunlight and water damage. These treatments work best when applied before 
cracks are too wide and too numerous. A slurry seal treatment lasts approximately four years and costs 
$40,000 per lane mile, while a microsurface treatment tends to last for seven years and costs $40,000 per 
lane mile.  

 

Maintenance Grading (for Unpaved Roads) 

Maintenance grading involves regrading an unpaved road to remove isolated potholes, washboarding, and 
ruts then restoring the compacted crust layer (Figure 6). Crust on an unpaved road is a very tightly 
compacted surface that sheds water with ease but takes time to be created, so destroying a crusted surface 
with maintenance grading requires a plan to restore the crust. Maintenance grading often needs to be 
performed three to five times per year and each grading costs $500 per mile. 
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Innovative Treatments 

Innovative treatments are those newer, unique, non-standard treatments that provide ways of treating 
pavements using established engineering principles in new and cost-effective ways. GCRC strives to be 
innovative with its pavement treatments by looking for ways to prevent pavement damage and save 
taxpayer dollars. 

 

Cold in Place Recycling 

Cold in place recycling (CIR) is a structural improvement process that grinds up the existing two to five 
inches of asphalt and mixing the crushed asphalt with an asphalt stabilizing material.  Such as engineered 
emulsion or foamed asphalt.  CIR has been utilized in the Midwest since the 1980’s, but only recently on 
GCRC roads.  CIR is an alternative to crush and shape, that in some situations is more cost effective… 
depending on the existing materials on the road grade.  The 2021 CIR project cost ~$92,000 per lane mile 
to recycle and HMA overlay the roadway.  We hope that the CIR base will provide a resilient base that 
will withstand our frost heaves and require less long-term maintenance for the GCRC.  Additional 
investigation work during the planning phase is required to determine the suitability of CIR to a particular 
road.   

 

Click or tap here to enter text. 

Maintenance 
Maintenance is the most cost-effective strategy for managing road infrastructure and prevents good and 
fair roads from reaching the poor category, which require costly rehabilitation and reconstruction 
treatments to create a year of service life. It is most effective to spend money on routine maintenance and 
CPM treatments, first; then, when all maintenance project candidates are treated, reconstruction and 
rehabilitation can be performed as money is available. This strategy is called a “mix-of-fixes” approach to 
managing pavements.  

Figure 6: Examples of capital preventive maintenance treatments, cont’d—(from left) concrete road prepared for partial-depth 
repair, gravel road undergoing maintenance grading, and gravel road receiving dust control application (dust control photo courtesy 

of Weld County, Colorado, weldgov.com). 
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1. PAVEMENT ASSETS 
Building a mile of new road can cost over $1 million due to the large volume of materials and equipment 
that are necessary. The high cost of constructing road assets underlines the critical nature of properly 
managing and maintaining the investments made in this vital infrastructure. The specific needs of every 
mile of road within an agency’s overall road network is a complex assessment, especially when 
considering rapidly changing conditions and the varying requisites of road users; understanding each 
road-mile’s needs is an essential duty of the road-owning agency. 

In Michigan, many different governmental units (or agencies) own and maintain roads, so it can be 
difficult for the public to understand who is responsible for items such as planning and funding 
construction projects, [patching] repairs, traffic control, safety, and winter maintenance for any given 
road. MDOT is responsible for state trunkline roads, which are typically named with “M”, “I”, or “US” 
designations regardless of their geographic location in Michigan. Cities and villages are typically 
responsible for all public roads within their geographic boundary with the exception of the previously 
mentioned state trunkline roads managed by MDOT. County road commissions (or departments) are 
typically responsible for all public roads within the county’s geographic boundary, with the exception of 
those managed by cities, villages, and MDOT. 

In cases where non-trunkline roads fall along jurisdictional borders, local and intergovernmental 
agreements dictate ownership and maintenance responsibility. Quite frequently, roads owned by one 
agency may be maintained by another agency because of geographic features that make it more cost 
effective for a neighboring agency to maintain the road instead of the actual road owner. Other times, 
road-owning agencies may mutually agree to coordinate maintenance activities in order to create 
economies of scale and take advantage of those efficiencies. 

The  GCRC is responsible for a total of 592.084 centerline of public roads, as shown in Figure 7. 
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Figure 7: Map showing location of GCRC’s paved roads (i.e., those managed by GCRC) and their current condition for paved roads 
with green for good (i.e., PASER 10, 9, 8), yellow for fair (i.e., PASER 7, 6, 5), and red for poor (i.e., PASER 4, 3, 2, 1), as well as 

the location of GCRC’s unpaved roads in blue  

Inventory 

Michigan Public Act 51 of 1951 (PA 51), which defines how funds from the Michigan Transportation 
Fund (MTF) are distributed to and spent by road-owning agencies, classifies roads owned by GCRC as 
either county primary or county local roads. State statute prioritizes expenditures on the county primary 
road network. 

Of the 592.084 centerline of public roads owned and/or managed by GCRC, approximately 82% of all 
County Primary roads are classified as federal aid eligible, which allows them to  receive federal funding 
for their maintenance and construction.   Only 1% of County Local roads are considered federal aid 
eligible, which means state and local funds must be used to manage these roads. 

Figure 8 illustrates the percentage of roads owned by GCRC that are classified as county primary and 
county local roads.  ..Figure 9 illustrates this breakdown of these road networks by township boundary 
within GCRC’s jurisdiction.  
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Figure 8: Percentage of county primary and county local roads for GCRC. 

 

 ..Figure 9: county primary and county local roads by township for GCRC’s jurisdiction. 

GCRC manages 0 miles of roads that are part of the National Highway System (NHS)—in other words, 
those roads that are critical to the nation’s economy, defense, and mobility—and monitors and maintains 
their condition. The NHS is subject to special rules and regulations and has its own performance metrics 
dictated by the FHWA. While most NHS roads in Michigan are managed by MDOT, GCRC manages a 
percentage of those roads located in its jurisdiction, as shown in Figure 10. 
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Figure 10: Miles of roads managed by GCRC that are part of the National Highway System and condition. 

GCRC also owns and manages 275.832 miles of unpaved roads. 

Types 

GCRC has multiple types of pavements in its jurisdiction, including: asphalt, sealcoat, and undefined; it 
also has unpaved roads (i.e., gravel and/or earth). Factors influencing pavement type include cost of 
construction, cost of maintenance, frequency of maintenance, type of maintenance, asset life, and road 
user experience. More information on pavement types is available in the Introduction’s Pavement Primer.  

Figure 11 illustrates the percentage of various pavement types that GCRC has in its network.  Figure 12 
shows the pavement type by Township boundary for GCRC’s jurisdiction. 
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Figure 11: Pavement type by percentage maintained by GCRC Undefined pavements have not been inventoried in GCRC’s asset 
management system to date, but will be included as data becomes available. 

 

 Figure 12: Pavement type by township within GCRC’s jurisdiction. Undefined pavements have not been inventoried in GCRC’s 
asset management system to date, but will be included as data becomes available. 

Locations 

Locations and sizes of each asset can be found in GCRC’s Roadsoft database. For more detail, please 
refer to the agency contact listed in the Introduction of this pavement asset management plan. 
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Condition 

The road characteristic that road users most readily notice is pavement condition. Pavement condition is a 
major factor in determining the most cost-effective treatment—that is, routine maintenance, capital 
preventive maintenance, or structural improvement—for a given section of pavement. GCRC uses 
pavement condition and age to anticipate when a specific section of pavement will be a potential 
candidate for preventive maintenance. Pavement condition data enables GCRC to evaluate the benefits of 
preventive maintenance projects and to identify the most cost-effective use of road construction and 
maintenance dollars. Historic pavement condition data can be used to predict future road conditions based 
on budget constraints and to determine if a road network’s condition will improve, stay the same, or 
degrade at the current or planned investment level. This analysis helps to determine how much additional 
funding is necessary to meet a network’s condition improvement goals. More detail on this topic is 
included in the Introduction’s Pavement Primer. 

Paved Roads  
GCRC is committed to monitoring the condition of its road network and using pavement condition data to 
drive cost-effective decision-making and preservation of valuable road assets. GCRC uses the Pavement 
Surface Evaluation and Rating (PASER) system, which has been adopted by the TAMC for measuring 
statewide pavement conditions, to assess its paved roads. The PASER system provides a simple, efficient, 
and consistent method for evaluating road condition through visual inspection. More information 
regarding the PASER system can be found in the Introduction’s Pavement Primer.  

GCRC collects 100 percent of its PASER data every two years on all federal-aid-eligible roads in 
Michigan. In addition, GCRC collects 33% percent of its paved non-federal-aid-eligible network annually 
using its own staff and resources.  

GCRC’s 2024 paved county primary road network has 20 percent of roads in the TAMC good condition 
category, 29 percent in fair, and 51 percent in poor (Figure 13A). The paved county local road network 
has 6 percent in good, 18 percent in fair, and 76 percent in poor (Figure 13B).  
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Figure 13: (A) Left: GCRC paved county primary road network conditions by percentage of good, fair, or poor, and (B) Right: paved 
county local road network conditions by percentage of good, fair, or poor 

In comparison, the statewide paved county primary road network has 40 percent of roads in the TAMC 
good condition category, 40 percent in fair, and 20 percent in poor (Figure 14A). The statewide paved 
county local road network has 20 percent in good, 15 percent in fair, and 65 percent in poor (Figure 14B). 
Comparing Figure 13A and Figure 14A shows that GCRC’s paved  county primary road network is worse 
than similarly-classified roads in the rest of the state, while Figure 13B and Figure 14B show that 
GCRC’s paved county local road network is worse than similarly-classified roads in the rest of the state. 
Other road condition graphs can be viewed on the TAMC pavement condition dashboard at: 
http://www.mcgi.state.mi.us/mitrp/Data/PaserDashboard.aspx. 
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Figure 14: (A) Left: Statewide paved county primary road network conditions by percentage of good, fair, or poor, and (B) Right: 
paved county local road network conditions by percentage of good, fair, or poor 

 The GCRC network is exposed to high seasonal tourist traffic volumes, commercial timber harvest and 
harsh winter conditions that adversely affect our road network conditions.   

Figure 15 and Figure 16 show the number of miles for GCRC’s roads with PASER scores expressed in 
TAMC definition categories for the paved county primary road network (Figure 15) and the paved county 
local road network (Figure 16). GCRC considers road miles on the transition line between good and fair 
(PASER 8) and the transition line between fair and poor (PASER 5) as representing parts of the road 
network where there is a risk of losing the opportunity to apply less expensive treatments that gain 
significant improvements in service life.  
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Figure 15: GCRC paved county primary road network conditions. Bar graph colors correspond to good/fair/poor TAMC designations. 

 

Figure 16: GCRC paved county local network condition by PASER rating. Bar graph colors correspond to good/fair/poor TAMC 
designations. 

 

 

Figure 17 illustrates GCRC’s entire paved road network divided by township into the TAMC 
good/fair/poor designations.  
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Figure 18 provides a map illustrating the geographic location of paved roads and their respective PASER 
condition. An online version of the most recent PASER data is located at 
https://www.mcgi.state.mi.us/tamcMap/.  

 

 

Figure 17: Number of miles of paved road in each township divided in categories of good (PASER 10, 9, 8), fair (PASER 7, 6, 5), 
and poor (PASER 4, 3, 2, 1). 
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Figure 18: Map of the current paved road condition in good (PASER 10, 9, 8) shown in green, fair (PASER 7, 6, 5) shown in yellow, 

and poor (PASER 4, 3, 2, 1) shown in red. Only Roads owned by GCRC are shown. 

 

Historically, the overall quality of GCRC’s paved county primary roads have been decreasing, as can be 
observed in Figure 19. Stagnant funding sources compared to rapidly rising construction costs add up in 
our detriment.   

Comparing GCRC’s paved county primary road condition trends illustrated in Figure 19 with overall 
statewide condition trends for similarly-classified roads, which are illustrated in Figure 20, shows a 
different trend locally as in the rest of the state.  

 



 

23 
 

 

Figure 19: Historical GCRC paved county primary road network condition trend 

 

Figure 20: Historical statewide county primary road network condition trend 

Historically, the overall quality of GCRC’s paved county local roads have been decreasing than the paved 
county primary road network because they lack a source of state and federal funding and therefore must 
be supported locally. Figure 21 illustrates the condition of the paved county local road network in GCRC 
while Figure 22 illustrates these conditions statewide.  

Comparing GCRC’s paved county local road condition trends illustrated in Figure 21 with overall 
statewide condition trends for all paved county local roads illustrated in Figure 22 indicates a different 
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trend locally as in the rest of the state. The year-to-year variation in the paved county local road network 
is likely due to the fact that only a portion of the network is collected each year, both locally and 
statewide. This variation is likely a result of reporting bias since a representative sample of roads is not 
collected each year. 

 

 

Figure 21: Historical GCRC paved county local road network condition trend 

 

Figure 22: Historical statewide paved county local road network condition trend 
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Unpaved Roads  
The condition of unpaved roads can be rapidly changing, which makes it difficult to obtain a consistent 
surface condition rating over the course of weeks or even days. The TAMC adopted the Inventory Based 
Rating (IBR) System™ for rating unpaved roads, and GCRC uses the IBR System™ for rating its 
unpaved roads. More information regarding the IBR System™ can be found in Introduction’s Pavement 
Primer. 

  

Figure 23 shows the percentage of unpaved roads in each IBR number ranges of 10, 9, and 8; 7, 6, and 5; 
and 4, 3, 2, and 1, for all roads.  Figure 24 illustrates the miles of unpaved roads in IBR number ranges of 
10, 9, and 8; 7, 6, and 5; and 4, 3, 2, and 1, for each township. 

 

Figure 23: GCRC’s unpaved road network condition by percentage of roads with IBR numbers of 10, 9, and 8; roads with IBR 
numbers of 7, 6, and 5; and IBR numbers of 4, 3, 2, and 1. 
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 Figure 24: Number of miles of unpaved road in each township divided in categories of roads with IBR numbers of 10, 9, and 8; IBR 
numbers of 7, 6, and 5; and IBR numbers of 4, 3, 2, and 1. 

Figure 25, Figure 26, and Figure 27 are maps illustrating the geographic location of unpaved roads and 
the assessment of the IBR elements, respectively: surface width, drainage adequecy, and structural 
adequecy. 

 

Figure 25: Map of the current IBR for surface width with good (22’ and greater) shown in green, fair (16’ to 21’) shown in orange, 
and poor (15’ or less) shown in red. Only unpaved roads owned by GCRC are shown. 
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Figure 26: Map of the current IBR for drainage adequacy with good (2’ or more) shown in green, fair (0.5’ to less than 2’) shown in 
orange, and poor (less than 0.5’) shown in red. Only unpaved roads owned by GCRC are shown. 
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Figure 27: Map of the current IBR structural adequacy good (greater than 7”) shown in green, fair (4” to 7”) shown in orange, and 
poor (less than 4”) shown in red. Only unpaved roads owned by GCRC are shown. 

 

Goals 

Goals help set expectations to how pavement conditions will change in the future. Pavement condition 
changes are influenced by water infiltration, soil conditions, sunlight exposure, traffic loading, and repair 
work performed. GCRC is not able to control any of these factors fully due to seasonal weather changes, 
traffic pattern changes, and its limited budget. In spite of the uncontrollable variables, it is still important 
to set realistic network condition goals that efficiently use budget resources to build and maintain roads 
meeting taxpayer expectations. An assessment of the progress toward these goals is provided in the 1. 
Pavement Assets: Gap Analysis section of this plan. 

 

Goals for Paved County Primary Roads 
 

The overall goal for GCRC’s paved county primary road network is to maintain or improve road 
conditions network-wide at 2024 levels. The baseline condition for this goal is illustrated in Figure 28. 
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Figure 28: GCRC’s 2024 county primary road network condition by percentage of good/fair/poor 

GCRC’s network-level pavement condition strategy for paved county primary roads is: 

1. Prevent its good and fair (PASER 10 - 5) paved county primary from becoming poor (PASER 4 - 
1). 

2. Move 31 percent of paved county primary roads out of the poor category. 

 

Goals for Paved County Local Roads 
 

The overall goal for GCRC’s paved county local road network is to maintain or improve road conditions 
network-wide at 2024 levels. The baseline condition for this goal is illustrated in Figure 29.  
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Figure 29: GCRC 2024 paved county local road network condition by percentage of good/fair/poor 

GCRC’s network-level pavement condition strategy for paved county local roads is: 

1. Prevent its good and fair (PASER 10 - 5) paved county local roads from becoming poor (PASER 
4 - 1). 

2. Move 11 percent of paved county local roads out of the poor category. 

Goals for Unpaved Roads 
 

The overall goal for GCRC’s unpaved road network is to maintain or improve road conditions network-
wide at 2024 levels. The baseline condition for this goal is illustrated in Figure 30.  
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Figure 30: GCRC’s 2024 unpaved road network condition by percentage of good/fair/poor 

Our year-round unpaved roads will be maintained at their current structural adequacy assessments and 
current drainage adequacy assessments for roads where these two IBR elements are assessed as good or 
fair. Currently, 38.9 percent of GCRC’s year-round unpaved roads have good or fair structural adequacy 
and 38.9 percent have good or fair drainage adequacy. Year-round unpaved roads that have either or both 
of these two categories assessed as poor will be strategically upgraded as funding is available to address, 
first, drainage issues and, then, structural issues. Surface widths will be addressed on an as-needed basis 
to provide service or to address safety issues. Seasonal roads will be addressed to provide passability and 
safety but do not have a goal associated with them. 

 

Modelled Trends 

Roads age and deteriorate just like any other asset. All pavements are damaged by water, traffic weight, 
freeze/thaw cycles, sunlight, and traffic weight. To offset natural deterioration and normal wear-and-tear 
on the road, GCRC must complete treatment projects that either protect and/or add life to its pavements. 
The year-end condition of the whole network depends upon changes or preservation of individual road 
section condition that preservation treatments have affected. 

GCRC uses many types of repair treatments for its roads, each selected to balance costs, benefits, and 
road life expectancy. When agency trends are modelled, any gap between goals and accomplishable work 
becomes evident. Financial resources influence how much work can be accomplished across the network 
within agency budget and what treatments and strategies can be afforded; a full discussion of GCRC’s 
financial resources can be found in the 5. Financial Resources section. 
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Treatments and strategies that counter pavement-damaging forces include reconstruction, structural 
improvement, capital preventive maintenance, innovative treatments, and maintenance. For a complete 
discussion on the pavement treatment tools, refer to the 1. Introduction’s Pavement Primer. 

Correlating with each PASER score are specific types of treatments best performed either to protect the 
pavement (CPM) or to add strength back into the pavement (structural improvement) (Table 1). MDOT 
provides guidance regarding when a specific pavement may be a candidate for a particular treatment. 
These identified PASER scores “trigger” the timing of projects appropriately to direct the right pavement 
fix at the right time, thereby providing the best chance for a successful project. The information provided 
in Table 1 is a guide for identifying potential projects; however, this table should not be the sole criteria 
for pavement treatment selection. Other information such as future development, traffic volume, utility 
projects, and budget play a role in project selection. This table should not be a substitute for engineering 
judgement.  
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Table 1: Service Life Extension (in Years) for Pavement Types Gained by Fix Type1 

 Life Extension (in years)*  

Fix Type Flexible Composite Rigid PASER 

HMA crack treatment 1-3 1-3 N/A 6-7 

Overband crack filling 1-2 1-2 N/A 6-7 

One course non-structural HMA overlay 5-7 4-7 N/A 4-5**** 

Mill and one course non-structural HMA overlay 5-7 4-7 N/A 3-5 

Single course chip seal 3-6 N/A N/A 5-7† 

Double chip seal 4-7 3-6 N/A 5-7† 

Single course microsurface 3-5 ** N/A 5-6 

Multiple course microsurface 4-6 ** N/A 4-6**** 

Ultra-thin HMA overlay 3-6 3-6 N/A 4-6**** 

Paver placed surface seal 4-6 ** N/A 5-7 

Full-depth concrete repair N/A N/A 3-10 4-5*** 

Concrete joint resealing N/A N/A 1-3 5-8 

Concrete spall repair N/A N/A 1-3 5-7 

Concrete crack sealing N/A N/A 1-3 4-7 

Diamond grinding N/A N/A 3-5 4-6 

Dowel bar retrofit N/A N/A 2-3 3-5*** 

Longitudinal HMA wedge/scratch coat with 

surface treatment 

3-7 N/A N/A 3-5**** 

Flexible patching ** ** N/A N/A 

Mastic joint repair 1-3 1-3 N/A 4-7 

Cape seal 4-7 4-7 N/A 4-7 

Flexible interlayer “A” 4-7 4-7 N/A 4-7 

Flexible interlayer “B” (SAMI) 4-7 4-7 N/A 3-7 

Flexible interlayer “C” 4-7 4-7 N/A 3-7 

Fiber reinforced flexible membrane 4-7 4-7 N/A 3-7 

Fog seal ** ** N/A 7-10 

GSB 88 ** ** N/A 7-10 

Mastic surface treatment ** ** N/A 7-10 

Scrub seal ** ** N/A 4-8 

* The time range is the expected life extending benefit given to the pavement, not the anticipated longevity of the 

treatment. 

** Data is not available to quantify the life extension. 

*** The concrete slabs must be in fair to good condition. 

**** Can be used on a pavement with a PASER equal to 3 when the sole reason for rating is rutting or severe 

raveling of the surface asphalt layer. 

† For PASER 4 or less providing structural soundness exists and that additional pre-treatment will be required for 

example, wedging, bar seals, spot double chip seals, injection spray patching or other pre-treatments. 
1 Part of Appendix D-1 from MDOT Local Agency Programs Guidelines for Geometrics on Local Agency Projects 

2017 Edition Approved Preventive Maintenance Treatments 
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Roadsoft Pavement Condition Forecast to Forecast Future Trends  

GCRC uses Roadsoft, an asset management software suite, to manage road- and bridge-related 
infrastructure. Roadsoft is developed by Michigan Technological University and is available for Michigan 
local agencies at no cost to them. Roadsoft uses pavement condition data to drive network-level 
deterioration models that forecast future road conditions based on planned construction and maintenance 
work. A screenshot of Roadsoft’s pavement condition model and the associated output is shown in Figure 
31. 

 

 

 
 Figure 31: Pavement condition forecast model in the software program Roadsoft. 

 
Paved County Primary Roads 

Table 4 illustrates the network-level model inputs for Roadsoft on the paved county primary road 
network. Other pavement types in this network were neglected due to their small numbers relative to 
HMA pavements. The treatments outlined in Table 4 are the average treatment volume of planned 
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projects scheduled to be completed in 2024 – 2026. See Appendix A of this plan for details on planned 
projects. Full model inputs and outputs are included in Appendix D. 

Table 4: Roadsoft Modelled Trends, Planned Projects, and Gap Analysis for 's Road 
Assets—Modelled Trends: Roadsoft Annual Work Program for the Paved County 
Primary Road Network Forecast 

Treatment Name Annual Miles of Treatment Years of Life Trigger-Reset 

Crack Seal 20 2 7–7 

Chip Seal 15 7 5, 6-8 

  9 3, 4–9 

  20 1, 2, 3-10 

Cold in Place Recycling 

& 2" Overlay 

3 25 2, 3-10 

[Treatment 6]    

[Treatment 7]    

[Treatment 8]    

 

Results from the Roadsoft network condition model for the county primary roads are shown in Figure 32. 
The Roadsoft network analysis of GCRC’s planned projects from its currently-available budget does not 
allow GCRC to reach its pavement condition goals given the projects planned for the next three years.  

 

Figure 32: Forecast good/fair/poor changes to GCRC network condition from planned projects on the county primary road network.  

 

Paved County Local Road   

A screenshot of Roadsoft’s pavement condition model and the associated output is shown in Figure 33. 
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Figure 33: Pavement condition forecast model in the software program Roadsoft. 

Table 5 illustrates the network-level model inputs for Roadsoft on the paved county local road network. 
Other pavement types in this network were neglected due to their small numbers relative to HMA 
pavements. The treatments outlined in Table 5 are the average treatment volume of planned projects 
scheduled to be completed in 2024 – 2026. Details on planned projects are included in Appendix A, and 
full model inputs and outputs are included in Appendix D. 

Table 5: Roadsoft Modelled Trends, Planned Projects, and Gap Analysis for 's Road 
Assets—Modelled Trends: Roadsoft Annual Work Program for the Paved County 
Local Road Network Forecast 

Treatment Name Annual Miles of Treatment Years of Life Trigger-Reset 

Crack Seal 10 2 7–7 

Chip Seal 0 - 5 7 5, 6-8 

HMA Overlay 1 9 3, 4-9 

Pulverize and Pave 1.1 20 1, 2, 3-10 

Cold in Place Recycling 

& 2" Overlay 

 25 2, 3-10 

    

    

    

 

Results from the Roadsoft network condition model for the paved county local roads are shown in Figure 
34. The Roadsoft network analysis of GCRC’s planned projects from its currently available budget does 
not allow GCRC to reach its pavement condition goal given the projects planned for the next three years.  
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Figure 34: Forecast good/fair/poor changes to GCRC network condition from planned projects on the paved county local road 
network.  

Planned Projects 

GCRC plans construction and maintenance projects several years in advance. A multi-year planning 
threshold is required due to the time necessary to plan, design, and finance construction and maintenance 
projects on the paved county primary road network. This includes planning and programming 
requirements from state and federal agencies that must be met prior to starting a project and can include 
studies on environmental and archeological impacts, review of construction and design documents and 
plans, documentation of rights-of-way ownership, planning and permitting for storm water discharges, 
and other regulatory and administrative requirements.  

Per PA 499 of 2002 (later amended by PA 199 of 2007), road projects for the upcoming three years are 
required to be reported annually to the TAMC. Planned projects represent the best estimate of future 
activity; however, changes in design, funding, and permitting may require GCRC to alter initial plans. 
Project planning information is used to predict the future condition of the road networks that GCRC 
maintains. The 1. Pavement Assets: Modelled Trends section of this plan provides a detailed analysis of 
the impact of the proposed projects on their respective road networks.  

For 2024-2026, GCRC plans to do the following projects: 

Paved County Primary Projects 
GCRC is currently planning the construction and maintenance projects listed in Appendix A for 
the paved county primary road network. The locations of these projects are shown in Figure 35, 
Figure 36, and Figure 37. The total cost of these projects is approximately $7,075,000. 

 



 

38 
 

Figure 35: Map showing paved county primary road projects planned for 2024. 

 

 

Figure 36: Map showing paved county primary road projects planned for 2025. 
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Figure 37: Map showing paved county primary road projects planned for 2026. 

Paved County Local Projects 

GCRC is currently planning the construction and maintenance projects listed in Appendix B for 
the paved county local road network. We plan to do approximately $800,000 in local roads 
projects per year with Townships.  Townships have not provided their 3 year plans yet, so we 
can’t share any maps. 

 

 
Figure 38: Map showing paved county local road projects planned for 2024. 

 

Figure 39: Map showing paved county local road projects planned for 2025. 

 

 

Figure 40: Map showing paved county local road projects planned for 2026. 

Unpaved Road Projects 
GCRC is currently planning the construction and maintenance projects listed in Appendix C for 
the unpaved road network. The location of these projects are shown in Figure 41. The total cost of 
these projects varies year to year based on available budget. 
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Figure 41: Map showing unpaved road projects planned for 2024-2026. 

More detailed information on these projects can be found in Appendix A-C. 

 

Gap Analysis 

The current funding levels that GCRC receives are not sufficient to meet the goals for the paved county 
primary road network, the paved county local road network, and the unpaved road network. The 1. 
Pavement Assets: Goals section of this plan provides further detail about the goals and the 1. Pavement 
Assets: Modelled Trends section provides further detail on the shortfall given the current budget. 
However, GCRC believes that the overall condition of this network can be maintained or improved with 
additional funding for construction and maintenance. An alternate strategy may be used to overcome the 
current shortfall and meet the goals on the paved county primary road network, the paved county local 
road network, and the unpaved road network: 

 

Roadsoft Pavement Condition Forecast for the Paved County Primary and County Local 
Network  

GCRC used Roadsoft to forecast the necessary additional construction and maintenance work for 
meeting agency goals on the paved county primary and county local road networks. Table 8 and 
Table 9 illustrate the network-level model inputs used for this simulation. Full model inputs and 
outputs are included in Appendix D. 

Table 8: Roadsoft Modelled Trends, Planned Projects, and Gap Analysis for 's 
Road Assets—Pavement Condition Forecast and Gap Analysis: Roadsoft 
Annual Work Program for Paved County Primary Road Network Forecast 

Pavement Condition Forecast 

Treatment 

Name 

Annual Miles of 

Treatment 

Years of Life Trigger-Reset 

Crack Seal  2 7–7 
Chip Seal 15 7 5, 6-8 
  9 3, 4-9 
  20 1, 2, 3-10 
Cold in Place 

Recycling & 2" 

Overlay 

2.8 25 2, 3-10 

[Treatment 6]    

[Treatment 7]    

[Treatment 8]    
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Treatment Annual Miles of Treatment Years of Life Trigger-Reset 

Crack Seal  2 7–7 

Chip Seal  7 5, 6-8 

  9 3, 4-9 

  20 1, 2, 3-10 

Cold in Place 

Recycling & 2" 

Overlay 

 25 1, 2, 3-10 

[Treatment 6]    

[Treatment 7]    

[Treatment 8]    

 

 

 

 

 

 

 

 

 

 

 

 

Table 9: Roadsoft Modelled Trends, Planned Projects, and Gap Analysis for 's 
Road Assets—Pavement Condition Forecast and Gap Analysis: Roadsoft 
Annual Work Program for Paved County Local Road Network Forecast 

Pavement Condition Forecast 

Treatment 

Name 

Annual Miles of 

Treatment 

Years of Life Trigger-Reset 

Crack Seal  2 7–7 
Chip Seal 1 7 5, 6-8 
 0.5 9 3, 4-9 
 2 20 1, 2, 3-10 
Cold in Place 

Recycling & 2" 

Overlay 

 25 1, 2, 3-10 
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[Treatment 6]    

[Treatment 7]    

[Treatment 8]    

Additional Work Necessary to Overcome Deficit 

Treatment Annual Miles of Treatment Years of Life Trigger-Reset 

Crack Seal  2 7–7 

Chip Seal 5 7 5, 6-8 

  9 3, 4-9 

  20 1, 2, 3-10 

Cold in Place 

Recycling & 2" 

Overlay 

 25 2, 3-10 

[Treatment 6]    

[Treatment 7]    

[Treatment 8]    

 

Results for the paved county local road network from the Roadsoft network condition model 
given the inputs in Table 9 are shown in Figure 42 below. Results indicate that the necessary 
additional work needed to meet the agency condition goal would cost and additional $1,100,00 
per year. 

 

Figure 42: Forecast good/fair/poor Changes to GCRC Network Condition from planned projects on the county local paved 
road network.  

Planned projects on the Local paved network will vary year by year, as funding from the 
Township and GCRC budgets allow. GCRC plans to invest in local paved road network with total 
patching, crack filling, chip sealing, HMA overlay and pulverize/repave – as funds allow and per 
the needs of the Township that the road is located in. 
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2. FINANCIAL 
RESOURCES 
Public entities must balance the quality and extent of services they can provide with the tax resources 
provided by citizens and businesses, all while maximizing how efficiently funds are used. GCRC will 
overview its general expenditures and financial resources currently devoted to pavement maintenance and 
construction. This financial information is not intended to be a full financial disclosure or a formal report. 
Michigan agencies are required to submit an Act 51 Report to the Michigan Department of Transportation 
each year; this is a full financial report that outlines revenues and expenditures. This report can be 
obtained on our website at https://gogebiccountyroadcommission.org/transparency-dashboard. 

GCRC has a total budget for pavement asset management of $1,700,000. 

County Primary Network 

GCRC has historically spent $1,700,000 annually on pavement-related projects. Over the next three years, 
GCRC plans to spend $1,700,000 on county primary-network projects consisting of, but not limited to, 
reconstruction, overlay, culvert replacement, and preventive maintenance. Spending on projects depends 
on revenue from Michigan Transportation Fund (MTF), and federal/state programs. 

County Local Network 

GCRC has historically spent $600,000 annually on pavement-related projects. Over the next three years, 
GCRC plans to spend $600,000 on county local-network projects consisting of, but not limited to, 
reconstruction, overlay, culvert replacement, and preventive maintenance. Spending on projects depends 
on revenue from Michigan Transportation Fund (MTF), township contributions Many local agencies in 
Michigan use local tax millages to supplement their road-funding budget. These taxes can provide for 
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additional construction and maintenance for new or existing roads that are also funded using MTF or 
MDOT funds. GCRC does not have local tax millages in its road-funding budget.Ironwood Township has 
a 1 mil that has been utilized for local road improvements.  Watersmeet Township has a 0.5 mil in 2021 
for local road improvements.. 
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3. RISK OF FAILURE 
ANALYSIS  
Transportation infrastructure is designed to be resilient. The system of interconnecting roads and bridges 
maintained by GCRC provides road users with multiple alternate options in the event of an unplanned 
disruption of one part of the system. There are, however, key links in the transportation system that may 
cause significant inconvenience to users if they are unexpectedly closed to traffic. Figure 43 illustrates the 
key transportation links in GCRC’s road network, including those that meet the following types of 
situations: 

 Geographic divides: Areas where a geographic feature (river, lake, mountain or limited access 
road) limits crossing points of the feature  

 Emergency alternate routes for high-volume roads: Roads which are routinely used as 
alternate routes for high volume roads or roads that are included in an emergency response plan 

 Limited access areas: Roads that serve remote or limited access areas that result in long detours 
if closed  

 Main access to key commercial districts: Areas where large number or large size business will 
be significantly impacted if a road is unavailable. 

Our road network includes the following critical assets: Lake Road, Jackson Road, Country Club Road, 
Big Powderhorn Road, Black River Road, Chaney Lake Road, Presque Isle Road, East Shore Road, 
Roddis Road, Thousand Island Lake Road, Old US-2 and Indian Village Road. (see Figure 43). 
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Figure 43: Key transportation links in GCRC’s road network 
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4. COORDINATION WITH 
OTHER ENTITIES 
An asset management plan provides a significant value for infrastructure owners because it serves as a 
platform to engage other infrastructure owners using the same shared right of way space. GCRC 
communicates with both public and private infrastructure owners to coordinate work in the following 
ways:  

There are water and sewer assets in the following Townships: Ironwood, Bessemer, Wakefield, 
Marenisco and Watersmeet. A variety of utility companies utilize the public road right-of-ways, under 
permit. 

 

COORDINATED PLANNING TEXT 

Multiple Townships maintains drinking water, sanitary and storm sewer assets within the GCRC public 
ROW. GCRC coordinates with Townships annually regarding planned projects. To take advantage of 
other work throughout the County. GCRC takes advantage of coordinated infrastructure work to reduce 
cost and maximize value using the following policies: E. Subsurface infrastructure projects which will 
cause damage to pavements in good condition will be delayed as long as possible, or will consider 
methods that do not require pavement cuts. F. Subsurface utility projects will be coordinated to allow all 
under pavement assets to be upgraded in the same project regardless of ownership. GCRC takes 
advantage of coordinated infrastructure work to reduce cost and maximize value using the following 
policies:  
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 GCRC coordinates with utility owners throughout the year regarding planned projects.  Infrastructure 
owners are encouraged to discuss planned projects that would disrupt transportation services or cause 
damage to pavements.  Projects which may cause damage to pavements in good or fair condition are 
discussed and mitigation measures are proposed to minimize the impact to pavements.  
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APPENDIX A: 2024 - 2026 PAVED COUNTY PRIMARY 
ROAD PLANNED PROJECTS  
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APPENDIX B: 2024 - 2026 PAVED COUNTY LOCAL 
ROAD PLANNED PROJECTS  
 

TBD year to year by township  
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APPENDIX C: 2024 – 2026 UNPAVED ROAD PLANNED 
PROJECTS   
 

TBD year to year by local road need and budget. 
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APPENDIX D: A QUICK CHECK OF YOUR HIGHWAY 
NETWORK HEALTH 

A Quick Check of Your 
Highway Network Health 

By Larry Galehouse, Director, National Center for Pavement Preservation 
and 

Jim Sorenson, Team Leader, FHWA Office of Asset Management 

 

Historically, many highway agency managers and administrators have tended to view 
their highway systems as simply a collection of projects. By viewing the network in this 
manner, there is a certain comfort derived from the ability to match pavement actions with their 
physical/functional needs. However, by only focusing on projects, opportunities for strategically 
managing entire road networks and asset needs are overlooked. While the “bottom up” approach 
is analytically possible, managing networks this way can be a daunting prospect. Instead, road 
agency administrators have tackled the network problem from the “top down” by allocating 
budgets and resources based on historical estimates of need. Implicit in this approach, is a belief 
that the allocated resources will be wisely used and prove adequate to achieve desirable network 
service levels. 

Using a quick checkup tool, road agency managers and administrators can assess the 
needs of their network and other highway assets and determine the adequacy of their resource 
allocation effort. A quick checkup is readily available and can be usefully applied with 
minimum calculations. 

It is essential to know whether present and planned program actions (reconstruction, 
rehabilitation, and preservation) will produce a net improvement in the condition of the 
network. However, before the effects of any planned actions on the highway network can be 
analyzed, some basic concepts should be considered. 

Assume every lane-mile segment of road in the network was rated by the number of 
years remaining until the end of life (terminal condition). Remember that terminal condition 
does not mean a failed road. Rather, it is the level of deterioration that management has set as a 
minimum operating condition for that road or network. Consider the rated result of the current 
network condition as shown in Figure 1. 
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Figure 1 – Current Condition    Figure 2 – Condition 1-Year Later 

If no improvements are made for one year, then the number of years remaining until the 
end of life will decrease by one year for each road segment, except for those stacked at zero. 
The zero- stack will increase significantly because it maintains its previous balance and also 
becomes the recipient of those roads having previously been stacked with one year remaining. 
Thus, the entire network will age one year to the condition shown in Figure 2, with the net lane-
miles in the zero stack raised from 4% to 8% of the network. 

Some highway agencies still subscribe to the old practice of assigning their highest 
priorities to the reconstruction or rehabilitation of the worst roads. This practice of “worst first”, 
i.e., continually addressing only those roads in the zero-stack, is a proven death spiral strategy 
because reconstruction and rehabilitation are the most expensive ways to maintain or restore 
serviceability. Rarely does sufficient funding exist to sustain such a strategy. 

The measurable loss of pavement life can be thought of as the network’s total lane-miles 
multiplied by 1 year, i.e., lane-mile-years. Consider the following quantitative illustration. 
Suppose your agency’s highway network consisted of 4,356 lane-miles. Figure 3 shows that 
without intervention, it will lose 4,356 lane-mile-years per year. 

 

Figure 3 – Network Lane Miles 

To offset this amount of deterioration over the entire network, the agency would need to 
annually perform a quantity of work equal to the total number of lane-mile-years lost just to 
maintain the status quo. Performing work which produces fewer than 4,356 lane-mile-years 
would lessen the natural decline of the overall network, but still fall short of maintaining the 

Agency Highway Network = 4,356 lane miles 

Each year the network will lose 

4,356 lane-mile-years 
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status quo. However, if the agency produces more than 4,356 lane-mile-years, it will improve the 
network. 

In the following example, an agency can easily identify the effect of an annual program 
consisting of reconstruction, rehabilitation, and preservation projects on its network. This 
assessment involves knowing the only two components for reconstruction and rehabilitation 
projects: lane-miles and design life of each project fix. Figure 4 displays the agency’s 
programmed activities for reconstruction and Figure 5 displays it for rehabilitation. 

Reconstruction Evaluation 

Projects this Year = 2 

Project 
Design 

Life 
Lane 
Miles 

Lane Mile 
Years 

Lane Mile 
Cost Total Cost 

No. 1 25 yrs 22 550 $463,425 $10,195,350 

No. 2 30 yrs 18 540 $556,110 $10,009,980 

 Total = 1,090  $20,205,330 

Figure 4 - Reconstruction 

 

Rehabilitation Evaluation 

Projects this Year = 3 

Project 
Design 

Life 
Lane 
Miles 

Lane Mile 
Years 

Lane Mile 
Cost Total Cost 

No. 10 18 yrs 22 396 $263,268 $5,791,896 

No. 11 15 yrs 28 420 $219,390 $6,142,920 

No. 12 12 yrs 32 384 $115,848 $3,707,136 

 Total = 1,200  $15,641,952 

Figure 5 – Rehabilitation 

When evaluating pavement preservation treatments in this analysis, it is appropriate to 
think in terms of “extended life” rather than design life. The term design life, as used in the 
reconstruction and rehabilitation tables, relates better to the new pavement’s structural adequacy 
to handle repetitive loadings and environmental factors. This is not the goal of pavement 
preservation. Each type of treatment/repair has unique benefits that should be targeted to the 
specific mode of pavement deterioration. This means that life extension depends on factors such 
as type and severity of distress, traffic volume, environment, etc. Figure 6 exhibits the agency’s 
programmed activities for preservation. 
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Preservation Evaluation 

Project 
Life 

Extension 
Lane 
Miles 

Lane Mile 
Years 

Lane Mile 
Cost Total Cost 

No. 101 2 yrs 12 24 $2,562 $30,744 

No. 102 3 yrs 22 66 $7,743 $170,346 

No. 103 5 yrs 26 130 $13,980 $363,480 

No. 104 7 yrs 16 112 $29,750 $476,000 

No. 105 10 yrs 8 80 $54,410 $435,280 

 Total = 412  $1,475,850 

Figure 6 – Preservation 

To satisfy the needs of its highway network, the agency must accomplish 4,356 lane-
mile-years of work per year. The agency’s program will derive 1,090 lane-mile-years from 
reconstruction, 1,200 lane-mile-years from rehabilitation, and 412 lane-mile-years from 
pavement preservation, for a total of 2,702 lane-mile-years. Thus, these programmed activities 
fall short of the minimum required to maintain the status quo, and hence would contribute to a 
net loss in network pavement condition of 1,653 lane-mile-years. The agency’s programmed 
tally is shown in Figure 7. 

Network Trend 
 

Programmed Activity Lane-Mile-Years Total Cost 

Reconstruction 1,090 $20,205,330 

Rehabilitation 1,200 $15,641,952 

Preservation 412 $1,475,850 

Total 2,702 $37,323,132 

Network Needs (Loss) ( - ) 4,356  

Deficit =  - 1,654   

Figure 7 – Programmed Tally 

This exercise can be performed for any pavement network to benchmark its current trend. 
Using this approach, it is possible to see how various long-term strategies could be devised and 
evaluated against a policy objective related to total-network condition. 

Once the pavement network is benchmarked, an opportunity exists to correct any 
shortcomings in the programmed tally. A decision must first be made whether to improve the 
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network condition or just to maintain the status quo. This is a management decision and system 
goal. 

Continuing with the previous example, a strategy will be proposed to prevent further 
network deterioration until additional funding is secured. 

The first step is to modify the reconstruction and rehabilitation (R&R) programs. An 
agonizing decision must be made about which projects to defer, eliminate, or phase differently 
with multi- year activity. In Figure 8, reductions are made in the R&R programs to recover funds 
for less costly treatments in the pavement preservation program. The result of this decision 
recovered slightly over $6 million. 

Program Modification 
 

Programmed Activity Lane-Mile-Years Cost Savings 

   Reconstruction 31 lane miles 
( 40 lane-miles ) 

820 
( 1,090 ) $5,004,990 

Rehabilitation 77 lane miles 
( 82 lane-miles ) 

1,125 
( 1,200 ) $1,096,950 

Pavement Preservation 
( 84 lane-miles ) 

 
( 412 ) 0 

 
Total  = 

2,357 
( 2,702 ) 

 
$6,101,940 

Figure 8 – Revised R & R Programs 

Modifying the reconstruction and rehabilitation programs has reduced the number of 
lane-mile- years added to the network from 2,702 to 2,357 lane-mile-years. However, using less 
costly treatments elsewhere in the network to address roads in better condition will increase the 
number of lane-mile-years added to the network. A palette of pavement preservation treatments, 
or mix of fixes, is available to address the network needs at a much lower cost than traditional 
methods. 

Preservation treatments are only suitable if the right treatment is used on the right road at 
the right time. In Figure 9, the added treatments used include concrete joint resealing, thin hot-
mix asphalt (HMA) overlay (≤ 1.5”), microsurfacing, chip seal, and crack seal. By knowing the 
cost per lane-mile and the treatment life-extension, it is possible to create a new strategy (costing 
$36,781,144) that satisfies the network need. In this example, the agency saved in excess of 
$500,000 from traditional methods (costing $37,323,132), while erasing the 1,653 lane-mile-year 
deficit produced by the initial program tally. Network Strategy 
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Programmed Activity 
Lane Mile 
Years 

Total Cost 

Reconstruction    

 ( 31 lane-miles ) 820 $15,200,340 
Rehabilitation    
 ( 77 lane-miles ) 1,125 $14,545,002 
Pavement 
Preservation 

   

 (84 lane-miles) 412 $1,475,850 
    
Concrete Resealing (4 years x  31 lane-miles) 124 $979,600 
Thin HMA Overlay (10 years x  16 lane-miles) 160 $870,560 
Microsurfacing (7 years x  44 lane-miles) 308 $1,309,000 
Chip Seal (5 years x  79 lane-miles) 395 $1,104,420 
Crack Seal (2 years x  506 lane-miles) 1,012 $1,296,372 
    

 Total   = 4,356 $36,781,144 

Figure 9 – New Program Tally 

In a real-world situation, the highway agency would program its budget to achieve the 
greatest impact on its network condition. Funds allocated for reconstruction and rehabilitation 
projects must be viewed as investments in the infrastructure. Conversely, funds directed for 
preservation projects must be regarded as protecting and preserving past infrastructure 
investments. 

Integrating reconstruction, rehabilitation, and preservation in the proper proportions will 
substantially improve network conditions for the taxpayer while safeguarding the highway 
investment. 
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APPENDIX E: ROADSOFT NETWORK-LEVEL MODEL 
INPUTS AND OUTPUTS 
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APPENDIX F: MEETING MINUTES VERIFYING PLAN 
ACCEPTANCE BY GOVERNING BODY 







 

60 
 

 



 

30 
 

B. BRIDGE ASSET MANAGEMENT PLAN  
 

An attached bridge asset management plan follows. 



 

Gogebic County Road 
Commission  
2024 Bridge 
Asset Management Plan 
 

 

 

A plan describing the Gogebic County Road Commission’s transportation assets and 
conditions 

 

 

Prepared by: 

Philip Strong, P.E. 

Highway Engineer 

200 N. Moore Street 

Courthouse Annex  

Bessemer, MI  49911 
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EXECUTIVE SUMMARY 
As conduits for commerce and connections to vital services, bridges are among the most important assets 
in any community along with other assets like roads, culverts, traffic signs, traffic signals, and utilities 
that support and affect the road network. The Gogebic County Road Commission’s (GCRC) bridges, 
other road-related assets, and support systems are some of the most valuable and extensive public assets, 
all of which are paid for with taxes collected from ordinary citizens and businesses. The cost of building 
and maintaining bridges, their importance to society, and the investment made by taxpayers all place a 
high level of responsibility on local agencies to plan, build, and maintain the road and bridge network in 
an efficient and effective manner. This asset management plan is intended to report on how GCRC is 
meeting its obligations to maintain the bridges for which it is responsible. 

This plan overviews GCRC’s bridge assets and conditions and explains how Gogebic County Road 
Commission works to maintain and improve the overall condition of those assets. These explanations can 
help answer:     

 What kinds of bridge assets GCRC has in its jurisdiction and the different options for maintaining 
these assets.  

 What tools and processes GCRC uses to track and manage bridge assets and funds. 

 What condition GCRC’s bridge assets are in compared to statewide averages. 

 Why some bridge assets are in better condition than others and the path to maintaining and 
improving bridge asset conditions through proper planning and maintenance.  

 How agency bridge assets are funded and where those funds come from. 

 How funds are used and the costs incurred during GCRC’s bridge assets’ normal life cycle. 

 What condition GCRC can expect of its bridge assets if those assets continue to be funded at the 
current funding levels 

 How changes in funding levels can affect the overall condition of all of GCRC’s bridge assets. 

GCRC owns and/or manages 61 bridges. A summary of its historical and current bridge asset conditions, 
projected trends, and goals can be seen in the figure, below.  
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An asset management plan is required by Michigan Public Act 325 of 2018, and this document represents 
fulfillment of some of GCRC’s obligations towards meeting these requirements. This asset management 
plan also helps demonstrate GCRC’s responsible use of public funds by providing elected and appointed 
officials as well as the general public with inventory and condition information of GCRC’s bridge assets, 
and gives taxpayers the information they need to make informed decisions about investing in essential 
transportation infrastructure. 
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INTRODUCTION 
Asset management is defined by Public Act 325 of 2018 as “an ongoing process of maintaining, 
preserving, upgrading, and operating physical assets cost effectively, based on a continuous physical 
inventory and condition assessment and investment to achieve established performance goals”. In other 
words, asset management is a process that uses data to manage and track assets, like roads and bridges, in 
a cost-effective manner using a combination of engineering and business principles. This process is 
endorsed by leaders in municipal planning and transportation infrastructure, including the Michigan 
Municipal League, County Road Association of Michigan, the Michigan Department of Transportation 
(MDOT), and the Federal Highway Administration (FHWA). The Gogebic County Road Commission is 
supported in its use of asset management principles and processes by the Michigan Transportation Asset 
Management Council (TAMC), formed by the State of Michigan.  

Asset management, in the context of this plan, ensures that public funds are spent as effectively as 
possible to maximize the condition of the bridges in Gogebic County Road Commission’s road network. 
Asset management also provides a transparent decision-making process that allows the public to 
understand the technical and financial challenges of managing infrastructure with a limited budget.  

The Gogebic County Road Commission (GCRC) has adopted an “asset management” business process to 
overcome the challenges presented by having limited financial, staffing, and other resources while 
needing to meet safety standards and bridge users’ expectations. GCRC is responsible for maintaining and 
operating 61 bridges.  

This 2024 plan outlines how GCRC determines its strategy to maintain and upgrade bridge asset 
condition given agency goals, priorities of its bridge users, and resources provided. An updated plan is to 
be released approximately every three years to reflect changes in bridge conditions, finances, and 
priorities. 

Questions regarding the use or content of this plan should be directed to Phil Strong at 200 N Moore 
Street, Courthouse Annex, Bessemer, Michigan 49911or at (906) 667-0233. A copy of this plan can be 
accessed on our website at https://gogebiccountyroadcommission.org/. 
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Key terms used in this plan are defined in GCRC’s comprehensive transportation asset management plan 
(also known as the “compliance plan”)  used for compliance with PA 325 or 2018. 

Knowing the basic features of an asset class is a crucial starting point to understanding the rationale 
behind an asset management approach. The following primer provides an introduction to bridges. 

 

Bridge Primer 

Bridge Types 

Bridges are structures that span 20 feet or more. These bridges can extend across one 
or multiple spans.  

If culverts are placed side by side to form a span of 20 feet or more (for example, three 
6-foot culverts with one-foot between each culvert), then this culvert system would be 
defined as a bridge. (Note: The Compliance Plan Appendix C contains a primer on 
culverts not defined as bridges.)  

Bridge types are classified based on two features: design and material. 

The most common bridge design is the girder system (Figure 1). With this design, the 
bridge deck transfers vehicle loads to girders (or beams) that, in turn, transfer the load 
to the piers or abutments (see Figure 6). 

A similar design that lacks girders (or beams) is a slab bridge (Figure 2, and see 
Figure 6). A slab bridge transfers the vehicle load directly to the abutments and, if 
necessary, piers.  

Truss bridges were once quite common and consist of a support structure that is 
created when structural members are connected at joints to form interconnected 
triangles (Figure 4). Structural members may consist of steel tubes or angles 
connected at joints with gusset plates.  

Another common bridge design in Michigan is the three-sided pre-cast box or arch 
bridge (Figure 4). 

Michigan is also home to several unique bridge designs. 

Adding another layer of complexity to bridge typing is the primary construction 
materials used (Figure 5). Bridges are generally constructed from concrete, steel, pre-
stressed concrete, or timber. Some historical bridges or bridge components in 
Michigan may be constructed from stone or masonry. 

 

  

Figure 1: Girder 
bridge 

Figure 2: Slab 
bridge 

Figure 3: Truss 
bridge 

Figure 4: Three-
sided box bridge 
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Bridge Condition 

Michigan inspectors rate bridge condition on a 0-9 scale known as the National Bridge Inventory (NBI) 
rating scale (see Table for a summary of the NBI Rating scale). Elements of the bridge’s superstructure, 
deck, and substructure receive a 9 if they are in excellent condition down to a 0 if they are in failed 
condition. A complete guide for Michigan bridge condition rating according to the NBI can be found in 
the MDOT Bridge Field Services’ Bridge Safety Inspection NBI Rating Guidelines 
(https://www.michigan.gov/documents/mdot/BIR_Ratings_Guide_Combined_2017-10-
30_606610_7.pdf).  

Table 1: Summary of the NBI Rating Scale 
NBI Rating General Condition 

9-7  Like new/good 

6-5  Fair 

4-3  Poor/serious 

2-0  Critical/failed 

 

 

Bridge Treatments 

Replacement 
Replacement work is typically performed when a bridge is in poor condition (NBI rating of 4 or less) and 
will improve the bridge to good condition (NBI rating of 7 or more). The Local Bridge Program, a part of 
MDOT’s Local Agency Program, defines bridge replacement as full replacement, which removes the 
entire bridge (superstructure, deck, and substructure) before re-building a bridge at the same location 
(Figure 6). The decision to perform a total replacement over rehabilitation (see below) should be made 
based on a life-cycle cost analysis. Generally, replacement is selected if rehabilitation costs more than 
two-thirds of the cost of replacement. Replacement is generally the most expensive of the treatment 
options. 

 

 

Figure 5: Examples of common bridge construction materials used in Michigan 
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Rehabilitation 
Rehabilitation involves repairs that improve the existing condition and extend the service life of the 
structure and the riding surface. Most often, rehabilitation options are associated with bridges that have 
degraded beyond what can be fixed with preventive maintenance. Rehabilitation is typically performed on 
poor-rated elements (NBI rating of 4 or less) to improve them to fair or good condition (NBI rating of 5 or 
more). Rehabilitation can include superstructure replacement (removal and replacement of beams and 
deck) or deck replacement. While typically more expensive than general maintenance, rehabilitation 
treatments may be more cost-effective than replacing the entire structure. 

 Railing retrofit/replacement: A railing retrofit or replacement either reinforces the existing 
railing or replaces it entirely (Figure 6). This rehabilitation is driven by a need for safety 
improvements on poor-rated railings or barriers (NBI rating less than 5). 

 Beam repair: Beam repair corrects damage that has reduced beam strength (Figure 6). In the 
case of steel beams, it is performed if there is 25 percent or more of section loss in an area of the 
beam that affects load-carrying capacity. In the case of concrete beams, this is performed if there 
is 50 percent or more spalling (i.e., loss of material) at the ends of beams.  

 Substructure concrete patching and repair: Patching and repairing the substructure is essential 
to keep a bridge in service. These rehabilitation efforts are performed when the abutments or piers 
are fair or poor (NBI rating of 5 or 4), or if spalling and delamination affect less than 30 percent 
of the bridge surface. 

Figure 6: Diagram of basic elements of a bridge 
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Preventive Maintenance 
The Federal Highway Administration’s (FHWA) Bridge Preservation Guide (2018) defines preventive 
maintenance as “a strategy of extending service life by applying cost-effective treatments to bridge 
elements…[that] retard future deterioration and avoid large expenses in bridge rehabilitation or 
replacements.”   

Preventive maintenance work is typically done on bridges rated fair (NBI rating of 5 or 6) in order to slow 
the rate of deterioration and keep them from falling into poor condition.  

 Concrete deck overlay: A concrete deck overlay involves removing and replacing the driving 
surface. Typically, this is done when the deck surface is poor (NBI rating is less than 5) and the 
underneath portion of the deck is at least fair (NBI rating greater than 4). A shallow or deep 
concrete overlay may be performed depending on the condition of the bottom of the deck. The 
MDOT Bridge Deck Preservation matrices provide more detail on concrete deck overlays (see 
https://www.michigan.gov/mdot/0,4616,7-151-9625_24768_24773---,00.html). 

 Deck repairs: Deck repairs include three common techniques: HMA overlay with or without 
waterproof membranes, concrete patching, deck sealing, crack sealing, and joint 
repair/replacement. An HMA overlay with an underlying waterproof membrane can be placed on 
bridge decks with a surface rating of fair or lower (NBI of 5 or less) and with deficiencies that 
cover between 15 and 30 percent of the deck surface and deck bottom. An HMA overlay without 
a waterproof membrane should be used on a bridge deck with a deck surface and deck bottom 
rating of serious condition or lower (NBI rating of 3 or less) and with deficiencies that cover 
greater than 30 percent of the deck surface and bottom; this is considered a temporary holdover to 
improve ride quality when a bridge deck is scheduled to undergo major rehabilitation within five 
years. All HMA overlays need to be accompanied by an updated load rating. Patching of the 
concrete on a bridge deck is done in response to an inspector’s work recommendation or when the 
deck surface is in good, satisfactory, or fair condition (NBI rating of 7, 6, or 5) with minor 
delamination and spalling. To preserve a good bridge deck in good condition, a deck sealer can be 
used.  
 Deck sealing should only be done when the bridge deck has surface rating of fair or better 
(NBI of 5 or more). Concrete sealers should only be used when the top and bottom surfaces of the 
deck are free from major deficiencies, cracks, and spalling. An epoxy overlay may be used when 
between 2 and 5 percent of the deck surface has delaminations and spalls, but these deficiencies 
must be repaired prior to the overlay. An epoxy overlay may also be used to repair an existing 
epoxy overlay. Concrete crack sealing is an option to maintain concrete in otherwise good 
condition that has visible cracks with the potential of reaching the steel reinforcement. Crack 
sealing may be performed on concrete with a surface rating of good, satisfactory, or fair (NBIS 
rating of 7, 6, or 5) with minor surface spalling and delamination; it may also be performed in 
response to a work recommendation by an inspector who has determined that the frequency and 
size of the cracks require sealing. 
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 Steel bearing repair/replacement: Rather than sitting directly on the piers, a bridge 
superstructure is separated from the piers by bearings. Bearings allow for a certain degree of 
movement due to temperature changes or other forces. Repairing or replacing the bearings is 
considered preventive maintenance. Girders and a deck in at least fair condition (NBI of 5 or 
higher) and bearings in poor condition (NBI rating of 4 or less) identifies candidates for this 
maintenance activity. 

 Painting: Re-painting a bridge structure can either be done in totality or in part. Total re-painting 
is done in response to an inspector’s work recommendation or when the paint condition is in 
serious condition (NBI rating of 3 or less). Partial re-painting can either consist of zone re-
painting, which is a preventive maintenance technique, or spot re-painting, which is scheduled 
maintenance (see below). Zone re-painting is done when less than 15 percent of the paint in a 
smaller area, or zone, has failed while the rest of the bridge is in good or fair condition. It is also 
done if the paint condition is fair or poor (NBI rating of 5 or 4). 

 Channel improvements: Occasionally, it is necessary to make improvements to the waterway 
that flows underneath the bridge. Such channel improvements are driven by an inspector’s work 
recommendation based on a hydraulic analysis or to remove vegetation, debris, or sediment from 
the channel and banks (Figure 6). 

 Scour countermeasures: An inspector’s work recommendations or a hydraulic analysis may 
require scour countermeasures (see the Risk Management section of this plan for more 
information on scour). This is done when a structure is categorized as scour critical and is not 
scheduled for replacement or when NBI comments in abutment and pier ratings indicate the 
presence of scour holes. 

 Approach repaving: A bridge’s approach is the transition area between the roadway leading up 
to and away from the bridge and the bridge deck. Repaving the approach areas is performed in 
response to an inspector’s work recommendation, when the pavement surface is in poor condition 
(NBI rating of 4 or less), or when the bridge deck is replaced or rehabilitated (e.g., concrete 
overlay). 

 Guardrail repair/replacement: A guardrail is a safety feature on many roads and bridges that 
prevents or minimizes the effects of lane departure incidents. Keeping bridge guardrails in good 
condition is important. Repair or replacement of bridge guardrail should be done when a guardrail 
is missing or damaged, or when it needs a safety improvement. 

 

Scheduled Maintenance 
Scheduled maintenance activities are those activities or treatments that are regularly scheduled and intend 
to maintain serviceability while reducing the rate of deterioration.  

 Superstructure washing: Washing the superstructure, or the main structure supporting the 
bridge, typically occurs in response to an inspector’s work recommendation or when salt-
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contaminated dirt and debris collected on the superstructure is causing corrosion or deterioration 
by trapping moisture. 

 Drainage system cleanout/repair: Keeping a bridge’s drainage system clean and in good 
working order allows the bridge to shed water effectively. An inspector’s work recommendation 
may indicate drainage system cleanout/repair. Signs that a drainage system needs cleaning or 
repair include clogs and broken, deteriorated, or damaged drainage elements. 

 Spot painting: Spot painting is a form of partial bridge painting. This scheduled maintenance 
technique involves painting a small portion of a bridge. Generally, this is done in response to an 
inspector’s work recommendation and is used for zinc-based paint systems only. 

 Slope repair/reinforcement: The terrain on either side of the bridge that slopes down toward the 
channel is called the slope. At times, it is necessary to repair the slope. Situations that call for 
slope repair include when the slope is degraded, when the slope has significant areas of distress or 
failure, when the slope has settled, or if the slope is in fair or poor condition (NBI rating of 5 or 
less). Other times, it is necessary to reinforce the slope. Reinforcement can be added by installing 
Riprap, which is a side-slope covering made of stones. Riprap protects the stability of side slopes 
of channel banks when erosion threatens the surface. 

 Vegetation control and debris removal: Keeping the area around a bridge structure free of 
vegetation and debris safeguards the bridge structure from these potentially damaging forces. 
Removing or restricting vegetation around bridges prevents damage to the structure. Vegetation 
control is done in response to an inspector’s work recommendation or when vegetation traps 
moisture on structural elements or is growing from joints or cracks. Debris in the water channel 
or in the bridge can also cause damage to the structure. Removing this debris is typically done in 
response to an inspector’s work recommendation or when vegetation, debris, or sediment 
accumulates on the structure or channel. 

 Miscellaneous repairs: These are uncategorized repairs in response to an inspector’s work 
recommendation.   
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1. BRIDGE ASSETS 
GCRC seeks to implement an asset management program for its bridge structures. This program balances 
the decision to perform reconstruction, rehabilitation, preventive maintenance, scheduled maintenance, or 
new construction, with GCRC’s bridge funding in order to maximize the useful service life and to ensure 
the safety of the local bridges under its jurisdiction. In other words, GCRC’s bridge asset management 
program aims to preserve and/or improve the condition of its local bridge network within the means of its 
financial resources.  

Nonetheless, GCRC recognizes that limited funds are available for improving the bridge network. Since 
preservation strategies like preventive maintenance are generally a more effective use of these funds than 
costly alternative management strategies like major rehabilitation or replacement, GCRC seeks to identify 
those bridges that will benefit from a planned maintenance program while addressing those bridges that 
pose usability and/or safety concerns. 

The three-fold goal of GCRC’s asset management program is the preservation and safety of its bridge 
network, increase of its bridge assets’ useful service life by extending of the time that bridges remain in 
good and fair condition, and reduction of future maintenance costs. To quantify this goal, GCRC 
specifically aims to have to have 72% or more of the agency's local bridges in fair to good condition and 
to have less than 28% classify as structurally deficient over its three-year plan. 

Thus, GCRC’s asset management plan objectives are: 

 To establish the current condition of the county’s bridges 

 To develop a “mix of fixes” that will: 
o Program scheduled maintenance actions to impede deterioration of bridges in good 

condition 
o Implement selective corrective repairs or rehabilitation for degraded bridge elements 

order to restore functionality 
o Identify and program those eligible bridges in need of replacement 

 To identify available funding sources, such as: 
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o Dedicated county resources 
o County funding through Michigan’s Local Bridge Program 
o Opportunities to obtain other funding 

 To prioritize the programmed actions within available funding limitations 
 To improve the condition of bridges currently rated poor (4 or lower) and preserve bridges 

currently rated fair (5) or higher in their current condition in order to extend their useful service 
life.   

 

Inventory 

GCRC is responsible for 61 local bridges. Table 2 summarizes GCRC’s bridge assets by type, sizes by 
bridge type, and condition by bridge type. Additional inventory data, condition ratings, and proposed 
preventive maintenance actions for each bridge are contained in the tables in Appendixes 3, 4, and 5. The 
bridge inventory data was obtained from MDOT MiBRIDGE and other sources, and the 2023 condition 
data and maintenance actions are taken from the inspector’s summary report (see Appendix 2).    

Types 

Of the GCRC’s 61 structures, 14 are concrete bridges, 20 are steel bridges, 25 are pre-stressed concrete 
bridges, and 2 are timber bridges. 

Locations and Sizes 

Figure 7 illustrates the locations of bridge assets owned by GCRC. Details about the locations and sizes 
of each individual asset can be found in GCRC’s MiBRIDGE database. For more information, please 
refer to the agency contact listed in the Introduction of this bridge asset management plan. 
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Figure 7: Map illustrating locations GCRC’s of bridge assets 

Condition 

GCRC evaluates its bridges according to the National Bridge Inspection Standards rating scale, with a 
rating of 9 to 7 being like new to good condition, a rating of 6 and 5 being fair condition, and a rating of 4 
or lower being poor or serious/critical condition. The current condition of GCRC’s bridge network is 10 
(16%) are good, 34 (56%) are fair, and 17 (28%) are poor or lower.  

Another layer of classification of GCRC’s bridge inventory classifies 17 (28%) bridges as structurally 
deficient, 12 (20%) bridges as posted, and 4 (7%) bridges as closed. Structurally deficient bridges are 
those with a deck, superstructure, substructure, and/or culvert rated as “poor” according to the NBI rating 
scale, with a load-carrying capacity significantly below design standards, or with a waterway that 
regularly overtops the bridge during floods. Posted bridges are those that have declined in condition to a 
point where a restriction is necessary for what would be considered a safe vehicular or traffic load passing 
over the bridge; designating a bridge as “posted” has no influence on its condition rating. Closed bridges 
are those that are closed to all traffic; closing a bridge is contingent upon its ability to carry a set 
minimum live load. 
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Table 2: Bridge Assets by Type: Inventory, Size, and Condition 

 
 
 

Bridge Type 

Total 
Number 

of 
Bridges 

Total 
Deck 
Area 

(sq ft) 

Condition: Structurally 
Deficient, Posted, Closed 2023 Condition 

Struct. 
Defic Posted Closed Poor Fair Good 

Concrete – Culvert 7 5,410 0 0 0 0 4 3 

Concrete – Girder and 
floorbeam 

2 4,280 2 1 1 2 0 0 

Concrete – Tee beam 5 4,668 2 1 1 2 3 0 

Prestressed concrete – 
Box beam/girders—
multiple 

25 55,940 1 0 0 1 17 7 

Steel – Culvert 3 2,174 2 0 0 2 1 0 

Steel – Girder and 
floorbeam 

2 5,926 1 1 0 1 1 0 

Steel – Multistringer 13 15,506 6 7 0 6 7 0 
Steel – Truss—thru and 
pony 

2 1,966 2 0 2 2 4  0 

Timber – Multistringer 2 1,590 1 2 0 1 1 0 
         

Total 
SD/Posted/Closed 

  17 12 4    

Total 61 97,460    17 34 10 

Percentage (%)   28% 20% 7% 28% 56% 16% 

 

Statewide, MDOT’s statistics for local agency bridges show that 14% are poor and 86% are good/fair, 
indicating that the GCRC has a greater percentage of poor bridges compared to the statewide average for 
local agencies. Correspondingly, GCRC has 72% of its bridges in fair/good condition versus the statewide 
average of 86% for local agency bridges. Statewide, 8% of local agency bridge deck area classifies as 
structurally deficient compared to 28% of GCRC’s bridge deck area. 

Goals 

The goal of GCRC’s asset management program is the preservation and safety of its bridge network; it 
also aims to extend the period of time that bridges remain in good and fair condition, thereby increasing 
their useful service life and reducing future maintenance costs.  

Specifically, this goal translates into long-range goals of having 72% of its bridges rated fair/good and 
having less than 28% classify as structurally deficient within three years. These goals are juxtaposed with 
the historic and current condition and the projected trend in Figure 8.  

 

Several metrics will be used to assess the effectiveness of this asset management program. GCRC will 
monitor and report the annual change in the number of its bridges rated fair/good (5 or higher) and the 
annual change in the number of its bridges classified as structurally deficient. 
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Figure 8: Progress tracking graph indicating GCRC’s historic and current bridge conditions, projected trends, and goals. 

Based on past inspection records and condition ratings, GCRC will establish a baseline of past 
performance by determining the average period of time that a bridge remains in good or fair condition. 
The performance measure will be the increased average amount of time a bridge is in the good or fair 
condition status after implementation of the asset management strategy when compared to the baseline 
time before implementation. 

Prioritization, Programmed/Funded Projects, and Planned 
Projects 

Prioritization 

GCRC’s asset management program aims to address the structures of critical concern by targeting 
elements rated as being in poor condition and to improve and maintain the overall condition of the bridge 
network to good or fair condition through a “mix of fixes” strategy. Therefore, GCRC prioritizes bridges 
for projects by evaluating five factors and weighting them as follows: condition –10%, load capacity –
25%, traffic –25%, safety –10%, and detour –30%. There are several components within each factor that 
are used to arrive at its score. Each project under consideration is scored, and its total score is then 
compared with other proposed project to establish a priority order. 
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GCRC annually reviews the current condition of each of its bridges using the NBIS inspection data 
contained in the MDOT Bridge Safety Inspection Report and the inspector’s work recommendations 
contained in MDOT’s Bridge Inspection Report. The inspection inventory and condition data are 
consolidated in spreadsheet format for GCRC’s bridges in Appendix 3. GCRC then determines 
management and preservation needs and corresponding actions for each bridge(Appendix 4) As well as 
inspection follow-up actions (Appendix 5). The management and preservation actions are selected in 
accordance with criteria contained in the Summary of Preservation Criteria table (below) and adapted to 
GCRC’s specific bridge network.  

 

Table 3: Summary of Preservation Criteria 

Preservation Action Bridge Selection Criteria 
Expected 

Service Life 

Replacement 

 Total Replacement  NBI rating of 3 or less [1] [2] 

 OR Cost of rehabilitation exceeds cost of replacement [1] 

 OR Bridge is scour critical with no counter-measures available [1] 

70 years 

Rehabilitation 

Superstructure 

Replacement 

 NBI rating of 4 or less for the superstructure [1] [2] 

 OR Cost of superstructure and deck rehabilitation exceeds cost of 

replacement [1] 

40 years [1] 

Deck Replacement 

Epoxy Coated Steel 

Black Steel 

 Use guidelines in MDOT’s Bridge Deck Preservation Matrix [3] [4] 

 NBI rating of 4 or less for the deck surface and deck bottom [1] [2] 

 Deck bottom has more than 25% total area with deficiencies [1] 

 OR Replacement cost of deck is competitive with rehabilitation [1] 

60+ years [3] [4] 

Substructure 

Replacement  

(Full or Partial) 

 NBI rating of 4 or less for abutments, piers, or pier cap [1] [2] 

 Has open vertical cracks, signs of differential settlement, or active 

movement [1] 

 Pontis rating of 3 or 5 for more than 30 percent of the substructure [1] 

[5] 

 OR Bridge is scour critical with no counter-measures available 

40 years 
[1*]

 

Steel Beam Repair  More than 25% section loss in an area of the beam that affects load 

carrying capacity [1] 

 OR To correct impact damage that impairs beam strength [1] 

40 years 
[1*]

 

Prestressed Concrete 

Beam Repair 

 More than 5% spalling at ends of prestressed I-beams [1] 

 OR Impact damage that impairs beam strength or exposes 

prestressing strands [1] 

40 years 
[1*]

 

Substructure Concrete 

Patching and Repair 

 NBI rating of  5 or 4 for abutments or piers, and surface has less than 

30% area spalled and delaminated [1] [2] 

 OR Pontis rating of 3 or 4 for the column or pile extension, pier wall, 

and/or abutment wall and surface has between 2% and 30% area 

with deficiencies [1] [5] 

 OR In response to inspector’s work recommendation for substructure 

patching [1] 

 

Abutment 

Repair/Replacement 

 NBI rating of 4 or less for the abutment [1] [2] 

 OR Has open vertical cracks, signs of differential settlement, or active 

movement 
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Table 3: Summary of Preservation Criteria 

Preservation Action Bridge Selection Criteria 
Expected 

Service Life 

Railing/Barrier 

Replacement 

 NBI rating greater than 5 for the deck [1] [2] 

 NBI rating less than 5 for the railing with more than 30% total area 

having deficiencies [1] [2] 

 OR Pontis rating is 4 for railing [1] [5] 

 OR Safety improvement is needed [1] 

 

Culvert 

Repair/Replacement  

 NBI rating of 4 or less for culvert or drainage outlet structure 

 OR Has open vertical cracks, signs of deformation, movement, or 

differential settlement 

 

Preventive Maintenance 

Shallow Concrete 

Deck Overlay 

 NBI rating is 5 or less for deck surface, and deck surface has more 

than 15% area with deficiencies [1] [2] 

 NBI rating of 4 or 5 for deck bottom, and deck bottom has between 

5% and 30% area with deficiencies [1] [2] 

 OR In response to inspector’s work recommendation [1] 

12 years 

Deep Concrete Deck 

Overlay 

 NBI rating of 5 or less for deck surface, and deck surface has more 

than 15% area with deficiencies [1] [2] 

 NBI deck bottom rating is 5 or 6, and deck bottom has less than 10% 

area with deficiencies [1] [2] 

 OR In response to inspector’s work recommendation [1] 

25 years 

 

HMA Overlay with 

Waterproofing 

Membrane 

 NBI rating of 5 or less for deck surface, and both deck surface and 

bottom have between 15% and 30% area with deficiencies [1] [2] 

 OR Bridge is in poor condition and will be replaced in the near future 

and the most cost-effective fix is HMA overlay [1] 

 

HMA Overlay Cap 

without Membrane 

 Note: All HMA caps should have membranes unless scheduled for 

replacement within five years. 

 NBI rating of 3 or less for deck surface and deck bottom, and deck 

surface and deck bottom have more than 30% area with deficiencies. 

Temporary holdover to improve ride quality for a bridge in the five-

year plan for rehab/replacement. [1] [2] 

3 years 

Concrete Deck 

Patching 

 NBI rating of 5, 6, or 7 for deck surface, and deck surface has 

between 2% and 5% area with delamination and spalling [1] [2] 

 OR In response to inspector’s work recommendation [1] 

5 years 

Steel Bearing 

Repair/Replacement 

 NBI rating of 5 or more for superstructure and deck, and NBI rating 4 

or less for bearing [2] 

 

Deck Joint 

Replacement 

 Always include when doing deep or shallow concrete overlays [1] 

 NBI rating of 4 or less for joints [1] [2] 

 OR Joint leaking heavily [1] 

 OR In response to inspector’s work recommendation for replacement 

[1] 

 

Pin and Hanger 

Replacement 

 NBI rating of 4 or less for superstructure for pins and hangers [1] [2] 

 Pontis rating of 1, 2, or 3 for a frozen or deformed pin and hanger  [1] 

[5] 

 OR Presence of excessive section loss, severe pack rust, or out-of-

plane distortion [1] 

15 years 

Zone Repainting  NBI rating of 5 or 4 for paint condition, and paint has 3% to 15% total 

area failing [1] [2] 

10 years 
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Table 3: Summary of Preservation Criteria 

Preservation Action Bridge Selection Criteria 
Expected 

Service Life 

 OR During routine maintenance on beam ends or pins and hangers 

[1] 

 OR less than 15% of existing paint area has failed and remainder of 

paint system is in good or fair condition [1] 

Complete Repainting  NBI rating of 3 or less for paint condition [1] [2]  

 OR Painted steel beams that have greater than 15% of the existing 

paint area failing [1] 

 

Partial Repainting  See Zone or Spot Painting  

Channel 

Improvements 

 Removal of vegetation, debris, or sediment from channel and banks 

to improve channel flow 

 OR in response to inspector’s work recommendation 

 

Scour 

Countermeasures 

 Pontis scour rating of 2 or 3 and is not scheduled for replacement [1] 

[5] 

 OR NBI comments in abutment and pier ratings indicate presence of 

scour holes [1] [2] 

 

Approach Repaving  Approach pavement relief joints should be included in all projects that 

contain a significant amount of concrete roadway (in excess of 1000’ 

adjacent to the structure). The purpose is to alleviate the effects of 

pavement growth that may cause distress to the structure. Signs of 

pavement growth include: 

o Abutment spalling under bearings [1] 

o Beam end contact [1] 

o Closed expansion joints and/or pin and hangers [1] 

o Damaged railing and deck fascia at joints [1] 

o Cracking in deck at reference line (45 degree angle)  [1] 

 

Guard Rail 

Repair/Replacement 

 Guard rail missing or damaged
 [2*]

 

 OR Safety improvement is needed
 [2*]

 

 

Scheduled Maintenance 

Superstructure 

Washing 

 When salt contaminated dirt and debris collected on superstructure is 

causing corrosion or deterioration by trapping moisture [1] 

 OR Expansion or construction joints are to be replaced and the steel 

is not to be repainted [1] 

 OR Prior to a detailed replacement [1] 

 OR In response to inspector’s work recommendation [1] 

2 years 

Drainage System 

Clean-Out/Repair 

 When drainage system is clogged with debris [1] 

 OR Drainage elements are broken, deteriorated, or damaged [1] 

 OR NBI rating comments for drainage system indicate need for 

cleaning or repair [1] [2] 

2 years 

Spot Repainting  For zinc-based paint systems only. Do not spot paint with lead-based 

paints. 

 Less than 5% of paint area has failed in isolated areas [1] 

 OR In response to inspector’s work recommendation [1] 

5 years 

Slope Paving Repair  NBI rating is 5 or less for slope protection [1] [2] 

 OR Slope is degraded or sloughed 

 OR Slope paving has significant areas of distress, failure, or has 

settled [1] 
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Table 3: Summary of Preservation Criteria 

Preservation Action Bridge Selection Criteria 
Expected 

Service Life 

Riprap Installation  To protect surface when erosion threatens the stability of side slopes 

of channel banks 

 

Vegetation Control  When vegetation traps moisture on structural elements [1] 

 OR Vegetation is growing from joints or cracks [1] 

 OR In response to inspector’s work recommendation for brush cut [1] 

1 year 

Debris Removal  When vegetation, debris, or sediment accumulates on the structure or 

in the channel 

 OR In response to inspectors work recommendation 

1 year 

Deck Joint Repair  Do not repair compression joint seals, assembly joint seals, steel 

armor expansions joints, and block out expansion joints; these should 

always be replaced. [1]  

 NBI rating is 5 for joint [1] [2] 

 OR In response to inspector’s work recommendation for repair [1] 

 

Concrete Sealing  Top surface of pier or abutments are below deck joints and, when 

contaminated with salt, salt can collect on the surface [1] 

 OR Surface of the concrete has heavy salt exposure. Horizontal 

surfaces of substructure elements are directly below expansion joints 

[1] 

 

Concrete Crack 

Sealing 

 Concrete is in good or fair condition, and cracks extend to the depth 

of the steel reinforcement [1] 

 OR NBI rating of 5, 6, or 7 for deck surface, and deck surface has 

between 2% and 5% area with deficiencies [1] [2] 

 OR Unsealed cracks exist that are narrow and/or less than 1/8” wide 

and spaced more than 8’ apart [1] 

 OR In response to inspector’s work recommendation [1] 

5 years 

Minor Concrete 

Patching 

 Repair minor delaminations and spalling that cover less than 30% of 

the concrete substructure [1] 

 OR NBI rating of 5 or 4 for abutments or piers, and comments 

indicate that their surface has less than 30% spalling or delamination 

[1] [2] 

 OR Pontis rating of 3 or 4 for the column or pile extension, pier wall 

and/or abutment wall, and surface has between 2% and 30% area 

with deficiencies [1] [5] 

 OR In response to inspector’s work recommendation [1] 

 

HMA Surface 

Repair/Replacement 

 HMA surface is in poor condition  

 OR In response to inspector’s work recommendation 

 

Seal HMA 

Cracks/Joints 

 HMA surface is in good or fair condition, and cracks extend to the 

surface of the underlying slab or sub course 

 OR In response to inspector’s work recommendation 

 

Timber Repair  NBI rating of 4 or less for substructure for timber members 

 OR To repair extensive rot, checking, or insect infestation 

 

Miscellaneous Repair  Uncategorized repairs in response to inspector’s work 

recommendation 

 

 This table was produced by TransSystems and includes information from the 
following sources: 

 [1] MDOT, Project Scoping Manual, MDOT, 2019.  
  

 [2] MDOT, MDOT NBI Rating Guidelines, MDOT, 2017.  
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Table 3: Summary of Preservation Criteria 

Preservation Action Bridge Selection Criteria 
Expected 

Service Life 
  [3] MDOT, Bridge Deck Preservation Matrix - Decks with Uncoated "Black" 

Rebar, MDOT, 2017.  
 

 [4] MDOT, Bridge Deck Preservation Matrix - Decks with Epoxy Coated 
Rebar, 2017.  

 

 [5] MDOT, Pontis Bridge Inspection Manual, MDOT, 2009. 
 

 * From source with interpretation added. 
 

 

In terms of management and preservation actions, GCRC’s asset management program uses a “mix of 
fixes” strategy that is made up of replacement and preventive maintenance.  

Replacement involves substantial changes to the existing structure, such as bridge deck 
replacement, superstructure replacement, or complete structure replacement, and is intended to 
improve critical or closed bridges to a good condition rating. 

Rehabilitation is undertaken to extend the service life of existing bridges. The work will restore 
deficient bridges to a condition of structural or functional adequacy, and may include upgrading 
geometric features. Rehabilitation actions are intended to improve the poor or fair condition 
bridges to fair or good condition. 

Preventive maintenance work will improve and extend the service life of fair bridges, and will 
be performed with the understanding that future rehabilitation or replacement projects will 
contain appropriate safety and geometric enhancements. Preventive maintenance projects are 
directed at limited bridge elements that are rated in fair condition with the intent of improving 
these elements to a good rating. Most preventive maintenance projects will be one-time actions in 
response to a condition state need.Routine preventive work will be performed by the agency’s in-
house maintenance crews.  

GCRC’s scheduled maintenance program is an integral part of the preservation plan, and is 
intended to extend the service life of fair and good structures by preserving the bridges in their 
current condition for a longer period of time. Scheduled maintenance is proactive and not 
necessarily condition driven. In-house maintenance crews will perform much of this work. 

Certain of the severely degraded and structurally deficient bridges require replacement or major 
rehabilitation. Several of the remaining bridges require one-time preventive maintenance actions to repair 
defects and restore the structure to a higher condition rating. Most bridges are included in a scheduled 
maintenance plan with appropriate maintenance actions programmed for groups of bridges of similar 
material and type, bundled by location. 

The replacement, rehabilitation, and preventive maintenance projects are generally eligible for funding 
under the local bridge program, and any requests for funding will be submitted with Gogebic County 
Road Commission’s annual applications.  

To achieve its goals, a primary objective of GCRC's asset management program is improvement of one 
bridges rated poor (4 or lower) to a rating of fair (5) or higher within a three-year time period through 
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management and/or preservation activities. The primary work activities that will be used to meet this 
improvement objective include replacement.The work has been prioritized by considering each individual 
bridge’s needs, its importance, the present costs of improvements, and the impact of deferral (i.e., cost 
increase due to increased degradation).  Additionally, GCRC’s asset management program incorporates 
preservation of bridges currently rated fair (5) or higher in their current condition in order to extend their 
useful service life. The primary work activities used to meet this preservation objective include preventive 
maintenance. A bridge-by-bridge preservation—or maintenance—plan is presented in the Appendix 4. 

Programmed/Funded Projects 

GCRC received $1,496,250 in total funding per year for the years 2026. To achieve its goals, GCRC 
plans to spend $25,000 per year on preventive maintenance of bridges. GCRC plans to replace one 
bridges at a cost of $1,575,000. By performing the aforementioned preventive maintenance and 
replacement of bridge structures, GCRC will not meet its overall bridge network condition goals. 

GCRC computes the estimated cost of each typical management and/or preservation action using unit 
prices in the latest Bridge Repair Cost Estimate spreadsheet contained in MDOT’s Local Bridge Program 
Call for Projects. The cost of items of varying complexity, such as maintenance of traffic, staged 
construction, scour counter-measures, and so forth, are computed on a bridge-by-bridge basis. The cost 
estimates are reviewed and updated annually. A summary of the programmed/funded projects and 
investments can be found in Table 4, the Cost Projection table, below. 

Planned Projects 

GCRC identifies additional priority projects that remain unfunded. These are identified according to high, 
medium, and low priority in Table 4. 

Table 4: Cost Projection Table 

Strategy 2024 2025 2026 2027 2028 GAP 
Replacement 

     

1376 
  

$1,575,000 
   

Subtotal $0 $0 $1,575,000 $0 $0 $0 
       
Total $0 $0 $1,575,000 $0 $0 $0 

 

Gap Analysis 

When GCRC compares its funding and its programmed/funded projects with all of its prioritized projects 
as shown in Table 4, GCRC believes it should be able to achieve some of its asset management goals for 
the period of this plan. For projects that it is unable to complete, GCRC will continue to monitor those 
bridge assets and take any necessary steps within its budget to prevent or mitigate a condition decline or a 
need to post or close the structure. 
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2. FINANCIAL 
RESOURCES 
Anticipated Revenues 

GCRC has programmed projects and/or has been granted funding from several sources including, but not 
limited to MDOT local aid, a county appropriation of monies for bridge preservation, and federal 
programs, for the purpose(s) of replacement for the following bridge(s): 3032. This funding is intended 
for use in the following funding year(s): 2026. 

GCRC applied for MDOT local-aid funding and federal funding in 2024 for the purpose(s) of 
replacement for the following bridge(s): 2987, 2998, 3020, 3027. This funding would be intended for use 
in the following funding year(s): 2027GCRC also applied for a county appropriation of monies for bridge 
preservation in as needed for the purpose(s) of preventive maintenance for the following bridge(s): as 
needed. This funding would be intended for use in the following funding year(s): 2024 thru 2026. 

Any projects submitted to the local aid program that are not selected for funding will be added to the 
agency’s program.  

Anticipated Expenses 

Scheduled maintenance activities and minor repairs that are not affiliated with any applications, grants, or 
other funded projects will be performed by the agency’s in-house maintenance forces and funded through 
the agency’s annual operating budget. 
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3. RISK MANAGEMENT 
GCRC recognizes that the potential risks associated with bridges generally fall into several categories: 

 Personal injury and property damage resulting from a bridge collapse or partial failure; 
 Loss of access to a region or individual properties resulting from bridge closures, restricted 

load postings, or extended outages for rehabilitation and repair activities; and 
 Delays, congestion, and inconvenience due to serviceability issues, such as poor quality 

riding surface, loose expansion joints, or missing expansion joints. 

GCRC addresses these risks by implementing regular bridge inspections and a preservation strategy 
consisting of preventive maintenance. 

GCRC administers the biennial inspection of its bridges in accordance with NBIS and MDOT 
requirements. The inspection reports document the condition of GCRC’s bridges and evaluates them in 
order to identify new defects and monitor advancing deterioration. The summary inspection report in 
Appendix 1 identifies items needing follow-up, special inspection actions, and recommended bridge-by-
bridge maintenance activities. 
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Bridges that are considered “scour critical” pose a risk to GCRC’s road and bridge network. Scour is the 
depletion of sediment from around the foundation elements of a bridge commonly caused by fast-moving 
water. According to MDOT’s Michigan Structure Inventory and Appraisal Coding Guide, a scour critical 
bridge is one that has unstable abutment(s) and/or pier(s) due to observed or potential (based on an 
evaluation study) scour. Bridges receiving a scour rating of 3 or less are considered scour critical. GCRC 
has scour critical bridges, which are listed in Table 5. 

 

Table 5: Bridges that are Considered Scour Critical 
Scour Critical 
Bridges   

Bridge Structure 
Number 

Scour 
Critical 
Rating 

2980 3 

2983 3 

2987 3 

2991 3 

2998 3 

3014 3 

3015 3 

3018 3 

3019 3 

3034 3 
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GCRC has posted or closed bridges that are critical to accessing entire areas or individual properties 
within its jurisdiction. These bridges are listed in Table 6. 

Table 6: Posted or Close Bridges that are Critical Links 
Posted/Closed 
Bridges that are 
Critical Links     

Bridge Structure 
Number 

P/K Comments 

2991 P 
Ormes Langford Rd over 

Tenderfoot Creek.  Primary Road 

2996 P 
Sucker Lake Rd over Two Mile 

Creek.  Primary Road 

3005 P 
Mosinee Grade over Black River.  

Primary Road 

3019 P Old US-2 over Tenderfoot Creek 

3020 K Old US-2 over Grosbeck Creek 

3021 P 
Wittanen Road over Jackson 

Creek.  Dead end road beyond 
bridge 

3022 P 
Morgan Mine Rd over Jackson 
Creek.  Dead end road beyond 

bridge 

3024 P 
Planter Road over Jackson 

Creek.  Dead end road beyond 
bridge 

3028 P 
Old US-2 over Cisco Br. 

Ontonagon River.  Primary Road 

3029 P 
Fire Tower Rd over Middle Br 

Ontonagon River.  Dead end road 
beyond bridge 

3032 P 
Buck Lake Road over Middle Br 

Ontonagon River 

3034 P 
Crozer Street over Middle Br 

Ontonagon River 

 

The preservation strategy identifies actions in the operations and maintenance plan that are preventive or 
are responsive to specific bridge conditions. The actions are prioritized to correct critical structural safety 
and traffic issues first, and then to address other needs based on the operational importance of each bridge 
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and the long-term preservation of the network. The inspection results serve as a basis for modifying and 
updating the operations and maintenance plan annually. 
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Appendix 1 

GCRC 2023 Bridge Inspection Report Summary of Additional Inspection 
Recommendations 

 

2983 Lake Road over Montreal River:  Underwater inspection every 60 months.   

2987 Chaney Lake Road over Little Black River: Underwater inspection every 36 months and 12 
month inspection frequency. 

2998 Copps Mine Road over Presque Isle River:  12 month inspection frequency.  

3030 Old US-2 over Middle Br Ontonagon River:  12 month inspection frequency.  

3027 Miller Road over  Cisco Br Ontonagon River: 12 month inspection frequency. 

3029 Fire Tower Road over Middle Br Ontonagon River: 12 month inspection frequency. 

3028 Old US-2 over Cisco: 12 month inspection frequency. 

3024 Planter Road over Jackson Creek: 12 month inspection frequency. 

3034 Crozer Street over Middle Br Ontonagon River: 12 month inspection frequency. 

3020 Old US-2 over Grosbeck Creek: 12 month inspection frequency. 

3001 Elm Lane over Black River: 12 month inspection frequency. 

3011 Vanderhagen Road over Welch Creek: 12 month inspection frequency. 

3013 Vanderhagen Road over Welch Creek: 12 month inspection frequency. 

2976 Old County Road over Black River: 12 month inspection frequency. 
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Appendix 2 

GCRC 2023  Bridge Inspection Report Executive Summary 

 

General Recommendations 
 Remove brush from around guardrail 
 Repair guardrail 
 Stabilize slopes 
 Replace HMA overlay 
 Replace expansion joint 
 Seal bridge deck 
 Paint beams 
 Schedule bridge for replacement 
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Appendix 3 

 

Bridge Type
Structure 
Number

Bridge ID Facility Carried Features Intersected
Primary or 
Secondary 

Route

Structure Type 
Main Span (Item 
43A - Material)

Structure Type 
Main Span (Item 

43B)

Number of 
Main Span 
(Item 45)

Total Str 
Length 

(Item 49)

Year Built 
(Item 27)

Year 
Reconstr 

(Item 106)
ADT Year of ADT

Inspection 
Date

Operational 
Status (Item 

41)

Deck Rating 
(Item 58)

Deck 
Bottom 

Rating (Item 
XX)

SuperStr 
Rating (Item 

59)

Substr 
Rating (Item 

60)

Channel 
Rating (Item 

61)

Culvert 
Rating (Item 

62)

Surface 
Rating (Item 

58A)
Paint Rtg

Exp Joint 
Rating (Item 

XX)
Other Joints

Structure 
Evaluation

Structurally 
Deficient

Sufficiency 
Rating

Section Loss
Scour 

Critical 
(Item 113)

Prestressed concrete – Box beam/girders—multiple 2975 27200004000B010 OLD US-2 BLACK RIVER Primary 5 5 1 65 1991 1111 1998 9/13/2022 A 7 N 7 7 7 N 7 N 6 G 87.6 3 8
Concrete – Girder and floorbeam 2976 27200005000B010 OLD COUNTY ROAD BLACK RIVER Primary 1 3 3 129.9 1922 391 1998 9/20/2023 K 3 3 3 5 6 N 4 N N N P Struct Def 16.7 1 U
Steel – Girder and floorbeam 2977 27200009000B010 SOUTH BOUNDARY RD PRESQUE ISLE RIVER Primary 3 3 2 153.9 1920 1963 81 1986 9/14/2022 A 6 6 6 6 5 N 6 5 3 5 F 91.9 2 4
Prestressed concrete – Box beam/girders—multiple 2978 27200012000B010 JUNET ROAD SPRING CREEK Primary 5 5 1 69.9 1988 250 1998 9/12/2022 A 5 N 7 8 7 N 6 6 F 95.9 3 8
Prestressed concrete – Box beam/girders—multiple 2979 27200013000B010 VAN BUSKIRK ROAD MONTREAL RIVER Primary 5 5 1 55.8 1975 183 1998 9/13/2022 A 9 7 6 7 N 9 9 F 97.8 3 7
Concrete – Tee beam 2980 27200015000B010 LAKE ROAD SPRING CREEK Primary 1 4 1 26.9 1936 893 1998 9/12/2022 A 6 N 6 5 6 N 6 N F 86.7 2 3
Steel – Multistringer 2981 27200016000B010 LAKE ROAD MUD CREEK Primary 3 2 1 41 1932 368 1998 9/12/2022 A 5 5 5 5 7 N 8 3 F 87 2 U
Prestressed concrete – Box beam/girders—multiple 2982 27200016000B020 LAKE ROAD OMANS CREEK Primary 5 5 1 62 2008 350 2007 9/12/2022 A 7 N 8 7 7 N 7 N N 6 G 96.8 3 8
Steel – Multistringer 2983 27200016000B030 LAKE ROAD MONTREAL RIVER Primary 3 2 2 100 1928 1987 388 2012 9/12/2022 A 6 6 6 6 7 N 6 5 7 8 F 98.7 2 3
Prestressed concrete – Box beam/girders—multiple 2984 27200024000B010 S BLACK RIVER RD BLACK RIVER Primary 5 5 1 69.9 1992 80 1998 9/12/2022 A 6 N 7 8 6 N 7 N 6 F 97.9 3 8
Prestressed concrete – Box beam/girders—multiple 2985 27200024000B020 JOHNSON ROAD BLACK RIVER Primary 5 5 1 82 2000 250 1998 9/12/2022 A 5 N 6 8 7 N 7 N N 6 F 96.8 3 8
Prestressed concrete – Box beam/girders—multiple 2986 27200026000B010 BLACK RIVER ROAD POWDERMILL CREEK Primary 5 5 1 50 2001 400 2000 9/13/2022 A 4 N 7 7 7 N 4 N 6 P Struct Def 88.8 3 8
Steel – Multistringer 2987 27200028000B010 CHANEY LAKE ROAD LITTLE BLACK RIVER Primary 3 2 1 40 1934 329 1998 9/19/2023 A 4 5 5 3 5 N 6 4 N 7 P Struct Def 47.8 2 3
Concrete – Culvert 2988 27200029000B010 PRESQUE ISLE ROAD PLANTERS CREEK Primary 1 19 2 24 1986 544 1998 9/13/2022 A N N N 6 7 G 99.7 8
Concrete – Culvert 2989 27200029000B020 PRESQUE ISLE ROAD NORTH BR PLANTERS CREEK Primary 1 19 2 24 1986 544 1990 9/13/2022 A N N N 7 7 G 94.7 8
Prestressed concrete – Box beam/girders—multiple 2990 27200029000B030 PRESQUE ISLE ROAD JACKSON CREEK Primary 5 5 2 100 1986 264 2012 9/14/2022 A 8 N 8 7 6 N 7 6 7 G 98.5 3 8
Concrete – Tee beam 2991 27200033000B010 ORMES LANGFORD RD TENDERFOOT CREEK Primary 1 4 1 30.8 1953 21 1998 9/14/2022 P 5 N 6 6 7 N 4 N N N F Funct Obs 49.9 3 3
Prestressed concrete – Box beam/girders—multiple 2992 27200036000B010 WEST CISCO LAKE RD CISCO BR ONTONAGON RIVER Primary 5 5 1 55 2008 60 2006 9/14/2022 A 7 N 7 8 8 N 7 5 G 99.9 3 8
Prestressed concrete – Box beam/girders—multiple 2993 27200038000B010 RODDIS ROAD LINDSLEY LAKE CHANNEL Primary 5 5 3 150 1973 37 2015 9/14/2022 A 7 N 7 6 7 N 7 N 6 N F 94.7 3 8
Concrete – Culvert 2994 27200043000B010 OLD US-2 DUCK CREEK Primary 1 19 2 24.9 1991 652 1998 9/15/2022 A N N N 7 6 F 99.9 8
Concrete – Culvert 2995 27200043000B020 OLD US-2 MORRISON CREEK Primary 1 19 1 21.6 1993 130 1998 9/15/2022 A N N N 6 7 G 99.9 8
Timber – Multistringer 2996 27200046000B010 SUCKER LAKE ROAD TWO MILE CREEK Primary 7 2 1 25.9 1969 25 1998 9/15/2022 P 6 5 6 5 7 N 7 F 79 8
Prestressed concrete – Box beam/girders—multiple 2997 27200048000B010 COPPS MINE ROAD PRESQUE ISLE RIVER Primary 5 5 3 110 1984 32 2015 9/14/2022 A 7 N 7 7 6 N 7 N 6 N G 99 3 8
Steel – Truss—thru and pony 2998 27200048000B020 COPPS MINE ROAD PRESQUE ISLE RIVER Primary 3 10 1 69.9 1906 10 1998 9/17/2023 K 1 1 4 2 7 N 1 2 N N P Struct Def 13 1 3
Prestressed concrete – Box beam/girders—multiple 2999 27200051000B010 LAKE GOGEBIC ROAD SLATE RIVER Primary 5 5 3 94.8 1978 400 2017 9/13/2022 A 7 N 6 6 7 N 7 N 7 N F 99.4 2 8
Concrete – Tee beam 3000 27200055000B010 NORTH THAYER ROAD CISCO BR ONTONAGON RIVER Primary 1 4 1 43 1954 46 1998 9/15/2022 A 6 7 7 5 6 N 5 N N N F Funct Obs 56.8 3 U
Steel – Multistringer 3001 27301A00003B010 ELM LANE BLACK RIVER Secondary 3 2 4 65 1940 2003 10 1998 9/19/2023 A 6 7 5 3 6 N 5 4 N N P Struct Def 37.2 2 8
Prestressed concrete – Box beam/girders—multiple 3002 27301A00020B010 SANDERS ROAD BLACK RIVER Secondary 5 5 1 69.9 1993 135 1998 9/13/2022 A 5 N 6 7 6 N 6 N N 6 F 94 3 8
Prestressed concrete – Box beam/girders—multiple 3003 27301A00052B010 BLACKJACK ROAD LITTLE BLACK RIVER Secondary 5 5 1 45 2002 620 2000 9/13/2022 A 5 N 7 7 7 N 5 7 F 88.2 3 8
Prestressed concrete – Box beam/girders—multiple 3004 27301A00095B010 BLACKJACK SERV DR BLACK RIVER Secondary 5 5 1 80 2020 126 2019 9/13/2022 A 9 N 9 9 9 N 8 N N 8 G 93.8 3 8
Steel – Multistringer 3005 27302C00017B010 MOSINEE GRADE ROAD BLACK RIVER Secondary 3 2 1 50 1958 2003 10 1998 9/13/2022 P 6 7 6 7 7 N 6 2 N N F 74.6 2 U
Concrete – Culvert 3006 27302C00017B020 MOSINEE GRADE ROAD MCDONALD CREEK Secondary 1 19 2 21 1985 30 1998 9/13/2022 A N N N 7 6 F 98.7 8
Steel – Multistringer 3007 27302C00048B010 KETOLA GRADE ROAD BLACK RIVER Secondary 3 2 1 28 1994 3 1998 9/13/2022 A 6 6 5 4 7 N 6 2 P Struct Def 50 2 U
Prestressed concrete – Box beam/girders—multiple 3008 KETOLA GRADE ROAD BLACK RIVER SPRING CREEK Secondary 5 5 1 69.9 1993 182 1998 9/12/2022 A 5 N 6 7 7 N 5 N N 5 F 96 3 8
Prestressed concrete – Box beam/girders—multiple 3009 27303D00081B010 VANDERHAGEN ROAD NORTH BR SPRING CREEK Secondary 5 5 1 45 2002 190 2004 9/12/2022 A 5 N 5 8 7 N 5 6 F 86 3 8
Prestressed concrete – Box beam/girders—multiple 3010 27303E00041B010 NYLUND ROAD MONTREAL RIVER Secondary 5 5 1 69.9 1991 54 1998 9/12/2022 A 5 N 7 8 6 N 8 8 F 96 3 8
Steel – Culvert 3011 27303E00050B010 VANDERHAGEN ROAD WELCH CREEK Secondary 3 19 3 24 1968 182 1998 9/19/2023 A N N N 5 4 P Struct Def 71.9 8
Steel – Culvert 3012 27303E00050B020 VANDERHAGEN ROAD WELCH CREEK Secondary 3 19 4 29.9 1968 182 1998 9/12/2022 A N N N 5 5 F 85.9 8
Steel – Culvert 3013 27303E00050B030 VANDERHAGEN ROAD WELCH CREEK Secondary 3 19 3 24 1968 182 1998 9/19/2023 A N N N 6 4 P Struct Def 71.9 8
Prestressed concrete – Box beam/girders—multiple 3014 27303G00062B010 HEDBERG ROAD BLACK RIVER Secondary 5 5 1 68.9 1980 340 1986 9/13/2022 A 5 N 7 6 6 N 5 5 F 96.9 3 3
Prestressed concrete – Box beam/girders—multiple 3015 27303G00076B010 NORTH MOORE ROAD BLACK RIVER Secondary 5 5 1 68.9 1982 174 1998 9/13/2022 A 6 N 7 7 7 N 6 5 F 97.9 3 3
Concrete – Culvert 3016 27304A00002B010 DUNHAM ROAD LITTLE PRESQUE ISLE RIV Secondary 1 19 2 22 1990 120 1998 9/14/2022 A N N N 7 6 F 99.9 8
Prestressed concrete – Box beam/girders—multiple 3017 27304B00010B010 KIMBERLY ROAD PRESQUE ISLE RIVER Secondary 5 5 3 135 1983 164 2017 9/13/2022 A 7 N 6 5 7 N 7 N 6 N F 88.9 3 8
Steel – Multistringer 3018 27304C00042B010 MAZANEC ROAD E BR PRESQUE ISLE RIVER Secondary 3 2 1 40 1944 2010 2 1998 9/14/2022 P 8 8 5 7 7 N 8 4 N N F 40.6 2 3
Steel – Multistringer 3019 27304H00051B010 OLD US-2 TENDERFOOT CREEK Secondary 3 2 1 46.9 1927 7 1998 9/14/2022 P 5 5 4 4 7 N 5 4 N 5 P Struct Def 56.3 1 3
Concrete – Tee beam 3020 27304H00051B020 OLD US-2 GROSBECK CREEK Secondary 1 4 1 21 1927 7 1998 9/17/2023 K 6 6 5 2 6 N 4 N N 4 P Struct Def 41 2 U
Steel – Multistringer 3021 27305A00006B010 WITTANEN ROAD JACKSON CREEK Secondary 3 2 1 38 1940 2003 5 2004 9/13/2022 P 6 7 5 7 6 N 6 2 N N F Funct Obs 46 2 U
Steel – Multistringer 3022 27305A00007B010 MORGAN MINE ROAD JACKSON CREEK Secondary 3 2 1 35.8 1960 2002 2 1998 9/13/2022 P 7 7 5 6 7 N 5 2 F Funct Obs 23.2 2 U
Prestressed concrete – Box beam/girders—multiple 3023 27305A00053B010 SAMPSON ROAD MCVICHIE CREEK Secondary 5 5 1 44 2008 25 2007 9/13/2022 A 7 N 8 8 7 N 7 7 G 93.8 3 8
Steel – Girder and floorbeam 3024 27305B00031B010 PLANTER ROAD JACKSON CREEK Secondary 3 3 1 51.8 1923 34 1998 9/17/2023 P 4 4 5 4 7 N 3 3 N N P Struct Def 46 2 U
Steel – Multistringer 3025 27305B00056B010 INDIANHEAD VALLEY JACKSON CREEK Secondary 3 2 1 51.8 1984 23 1998 9/13/2022 A 6 6 5 5 5 N 6 2 F 80 1 U
Prestressed concrete – Box beam/girders—multiple 3026 27305D00040B010 KORPELA ROAD JACKSON CREEK Secondary 5 5 1 50 2007 12 2006 9/13/2022 A 6 N 7 7 7 N 6 N N 5 F 93.9 3 8
Steel – Truss—thru and pony 3027 27306A00004B010 MILLER ROAD CISCO BR ONTONAGON RIVER Secondary 3 10 1 65 1920 11 1998 9/17/2023 K 4 4 2 4 7 N 4 N N P Struct Def 23.5 1 U
Steel – Multistringer 3028 27306A00007B010 OLD US-2 CISCO BR ONTONAGON RIVER Secondary 3 2 1 59.7 1927 48 1998 9/17/2023 P 5 5 3 4 7 N 5 3 N 5 P Struct Def 40 1 8
Steel – Multistringer 3029 27306C00015B010 FIRE TOWER ROAD MIDDLE BR ONTONAGON RIV Secondary 3 2 1 21 1970 1996 2 1998 9/17/2023 P 6 6 5 3 5 N 6 2 N N P Struct Def 36 2 U
Concrete – Tee beam 3030 27306C00016B010 OLD US-2 MIDDLE BR ONTONAGON RIV Secondary 1 4 1 31.8 1927 13 1998 9/17/2023 A 4 4 4 4 7 N 6 N N 3 P Struct Def 68 2 U
Prestressed concrete – Box beam/girders—multiple 3031 27306D00022B010 RUSS ROAD MIDDLE BR ONTONAGON RIV Secondary 5 5 1 47.9 1985 21 1998 9/14/2022 A 5 N 7 7 7 N 5 N N N F 86.8 3 8
Timber – Multistringer 3032 27306D00026B010 BUCK LAKE ROAD MIDDLE BR ONTONAGON RIV Secondary 7 2 2 51.8 1957 28 1998 9/15/2022 P 4 6 6 5 5 N 3 N N N P Struct Def 49.2 N 8
Concrete – Culvert 3033 27306D27311B010 D STREET DUCK CREEK Secondary 1 19 2 26.9 1991 45 1998 9/15/2022 A N N N 7 6 F 92.4 8
Concrete – Girder and floorbeam 3034 27306D27421B010 CROZER STREET MIDDLE BR ONTONAGON RIV Secondary 1 3 1 34.8 1919 395 1998 9/17/2023 P 4 4 4 3 7 N 4 N N N P Struct Def 16.4 2 3
Prestressed concrete – Box beam/girders—multiple 13135 27200052000B010 EAST SHORE RD TROUT BROOK Primary 5 5 1 70 2003 200 2003 9/14/2022 A 5 7 7 8 5 N 5 5 F 97 3 8
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Prestressed concrete – Box beam/girders—multiple 2975 27200004000B010 OLD US-2 BLACK RIVER 5 5 1 65 37.1 2412
Concrete – Girder and floorbeam 2976 27200005000B010 OLD COUNTY ROAD BLACK RIVER 1 3 3 129.9 26.9 3494
Steel – Girder and floorbeam 2977 27200009000B010 SOUTH BOUNDARY RD PRESQUE ISLE RIVER 3 3 2 153.9 31.2 4802 x
Prestressed concrete – Box beam/girders—multiple 2978 27200012000B010 JUNET ROAD SPRING CREEK 5 5 1 69.9 27.9 1950
Prestressed concrete – Box beam/girders—multiple 2979 27200013000B010 VAN BUSKIRK ROAD MONTREAL RIVER 5 5 1 55.8 30.2 1685
Concrete – Tee beam 2980 27200015000B010 LAKE ROAD SPRING CREEK 1 4 1 26.9 50.2 1350
Steel – Multistringer 2981 27200016000B010 LAKE ROAD MUD CREEK 3 2 1 41 33.8 1386
Prestressed concrete – Box beam/girders—multiple 2982 27200016000B020 LAKE ROAD OMANS CREEK 5 5 1 62 31.1 1928
Steel – Multistringer 2983 27200016000B030 LAKE ROAD MONTREAL RIVER 3 2 2 100 32 3200
Prestressed concrete – Box beam/girders—multiple 2984 27200024000B010 S BLACK RIVER RD BLACK RIVER 5 5 1 69.9 30.8 2153
Prestressed concrete – Box beam/girders—multiple 2985 27200024000B020 JOHNSON ROAD BLACK RIVER 5 5 1 82 31.2 2558
Prestressed concrete – Box beam/girders—multiple 2986 27200026000B010 BLACK RIVER ROAD POWDERMILL CREEK 5 5 1 50 31.1 1555
Steel – Multistringer 2987 27200028000B010 CHANEY LAKE ROAD LITTLE BLACK RIVER 3 2 1 40 33.5 1340
Concrete – Culvert 2988 27200029000B010 PRESQUE ISLE ROAD PLANTERS CREEK 1 19 2 24 718
Concrete – Culvert 2989 27200029000B020 PRESQUE ISLE ROAD NORTH BR PLANTERS CREEK 1 19 2 24 718
Prestressed concrete – Box beam/girders—multiple 2990 27200029000B030 PRESQUE ISLE ROAD JACKSON CREEK 5 5 2 100 34.5 3450
Concrete – Tee beam 2991 27200033000B010 ORMES LANGFORD RD TENDERFOOT CREEK 1 4 1 30.8 17.7 545
Prestressed concrete – Box beam/girders—multiple 2992 27200036000B010 WEST CISCO LAKE RD CISCO BR ONTONAGON RIVER 5 5 1 55 24.8 1364
Prestressed concrete – Box beam/girders—multiple 2993 27200038000B010 RODDIS ROAD LINDSLEY LAKE CHANNEL 5 5 3 150 30.2 4530
Concrete – Culvert 2994 27200043000B010 OLD US-2 DUCK CREEK 1 19 2 24.9 745
Concrete – Culvert 2995 27200043000B020 OLD US-2 MORRISON CREEK 1 19 1 21.6 36 778
Timber – Multistringer 2996 27200046000B010 SUCKER LAKE ROAD TWO MILE CREEK 7 2 1 25.9 29.2 756
Prestressed concrete – Box beam/girders—multiple 2997 27200048000B010 COPPS MINE ROAD PRESQUE ISLE RIVER 5 5 3 110 31.1 3421
Steel – Truss—thru and pony 2998 27200048000B020 COPPS MINE ROAD PRESQUE ISLE RIVER 3 10 1 69.9 13.8 965
Prestressed concrete – Box beam/girders—multiple 2999 27200051000B010 LAKE GOGEBIC ROAD SLATE RIVER 5 5 3 94.8 30.4 2882
Concrete – Tee beam 3000 27200055000B010 NORTH THAYER ROAD CISCO BR ONTONAGON RIVER 1 4 1 43 17.7 761
Steel – Multistringer 3001 27301A00003B010 ELM LANE BLACK RIVER 3 2 4 65 15.7 1021
Prestressed concrete – Box beam/girders—multiple 3002 27301A00020B010 SANDERS ROAD BLACK RIVER 5 5 1 69.9 28.2 1971
Prestressed concrete – Box beam/girders—multiple 3003 27301A00052B010 BLACKJACK ROAD LITTLE BLACK RIVER 5 5 1 45 31.1 1400
Prestressed concrete – Box beam/girders—multiple 3004 27301A00095B010 BLACKJACK SERV DR BLACK RIVER 5 5 1 80 34.2 2736
Steel – Multistringer 3005 27302C00017B010 MOSINEE GRADE ROAD BLACK RIVER 3 2 1 50 21 1050
Concrete – Culvert 3006 27302C00017B020 MOSINEE GRADE ROAD MCDONALD CREEK 1 19 2 21 55.8 1172
Steel – Multistringer 3007 27302C00048B010 KETOLA GRADE ROAD BLACK RIVER 3 2 1 28 14 392
Prestressed concrete – Box beam/girders—multiple 3008 KETOLA GRADE ROAD BLACK RIVER SPRING CREEK 5 5 1 69.9 28.2 1971
Prestressed concrete – Box beam/girders—multiple 3009 27303D00081B010 VANDERHAGEN ROAD NORTH BR SPRING CREEK 5 5 1 45 31.1 1400
Prestressed concrete – Box beam/girders—multiple 3010 27303E00041B010 NYLUND ROAD MONTREAL RIVER 5 5 1 69.9 28.2 1971
Steel – Culvert 3011 27303E00050B010 VANDERHAGEN ROAD WELCH CREEK 3 19 3 24 670
Steel – Culvert 3012 27303E00050B020 VANDERHAGEN ROAD WELCH CREEK 3 19 4 29.9 834
Steel – Culvert 3013 27303E00050B030 VANDERHAGEN ROAD WELCH CREEK 3 19 3 24 670
Prestressed concrete – Box beam/girders—multiple 3014 27303G00062B010 HEDBERG ROAD BLACK RIVER 5 5 1 68.9 31 2136
Prestressed concrete – Box beam/girders—multiple 3015 27303G00076B010 NORTH MOORE ROAD BLACK RIVER 5 5 1 68.9 31 2136
Concrete – Culvert 3016 27304A00002B010 DUNHAM ROAD LITTLE PRESQUE ISLE RIV 1 19 2 22 528
Prestressed concrete – Box beam/girders—multiple 3017 27304B00010B010 KIMBERLY ROAD PRESQUE ISLE RIVER 5 5 3 135 34.3 4631 x
Steel – Multistringer 3018 27304C00042B010 MAZANEC ROAD E BR PRESQUE ISLE RIVER 3 2 1 40 13.8 552
Steel – Multistringer 3019 27304H00051B010 OLD US-2 TENDERFOOT CREEK 3 2 1 46.9 36.7 1721
Concrete – Tee beam 3020 27304H00051B020 OLD US-2 GROSBECK CREEK 1 4 1 21 38.1 800
Steel – Multistringer 3021 27305A00006B010 WITTANEN ROAD JACKSON CREEK 3 2 1 38 16 608
Steel – Multistringer 3022 27305A00007B010 MORGAN MINE ROAD JACKSON CREEK 3 2 1 35.8 15.8 566
Prestressed concrete – Box beam/girders—multiple 3023 27305A00053B010 SAMPSON ROAD MCVICHIE CREEK 5 5 1 44 24.8 1091
Steel – Girder and floorbeam 3024 27305B00031B010 PLANTER ROAD JACKSON CREEK 3 3 1 51.8 21.7 1124
Steel – Multistringer 3025 27305B00056B010 INDIANHEAD VALLEY JACKSON CREEK 3 2 1 51.8 23.3 1207
Prestressed concrete – Box beam/girders—multiple 3026 27305D00040B010 KORPELA ROAD JACKSON CREEK 5 5 1 50 24.8 1240
Steel – Truss—thru and pony 3027 27306A00004B010 MILLER ROAD CISCO BR ONTONAGON RIVER 3 10 1 65 15.4 1001
Steel – Multistringer 3028 27306A00007B010 OLD US-2 CISCO BR ONTONAGON RIVER 3 2 1 59.7 36.4 2173
Steel – Multistringer 3029 27306C00015B010 FIRE TOWER ROAD MIDDLE BR ONTONAGON RIV 3 2 1 21 13.8 290
Concrete – Tee beam 3030 27306C00016B010 OLD US-2 MIDDLE BR ONTONAGON RIV 1 4 1 31.8 38.1 1212
Prestressed concrete – Box beam/girders—multiple 3031 27306D00022B010 RUSS ROAD MIDDLE BR ONTONAGON RIV 5 5 1 47.9 24.6 1178
Timber – Multistringer 3032 27306D00026B010 BUCK LAKE ROAD MIDDLE BR ONTONAGON RIV 7 2 2 51.8 16.1 834 x
Concrete – Culvert 3033 27306D27311B010 D STREET DUCK CREEK 1 19 2 26.9 751
Concrete – Girder and floorbeam 3034 27306D27421B010 CROZER STREET MIDDLE BR ONTONAGON RIV 1 3 1 34.8 22.6 786
Prestressed concrete – Box beam/girders—multiple 13135 27200052000B010 EAST SHORE RD TROUT BROOK 5 5 1 70 31.3 2191 x

APPENDIX A-2
Inventory Data Replacement Rehabilitation Proposed Preventive Maintenance Proposed Scheduled Maintenance



 

28 
 

28 

Appendix 5 

 

Bridge Type
Structure 
Number
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Prestressed concrete – Box beam/girders—multiple 2975 27200004000B010 OLD US-2 BLACK RIVER 5 5 1 65 37.1 2412
Concrete – Girder and floorbeam 2976 27200005000B010 OLD COUNTY ROAD BLACK RIVER 1 3 3 129.9 26.9 3494
Steel – Girder and floorbeam 2977 27200009000B010 SOUTH BOUNDARY RD PRESQUE ISLE RIVER 3 3 2 153.9 31.2 4802
Prestressed concrete – Box beam/girders—multiple 2978 27200012000B010 JUNET ROAD SPRING CREEK 5 5 1 69.9 27.9 1950
Prestressed concrete – Box beam/girders—multiple 2979 27200013000B010 VAN BUSKIRK ROAD MONTREAL RIVER 5 5 1 55.8 30.2 1685
Concrete – Tee beam 2980 27200015000B010 LAKE ROAD SPRING CREEK 1 4 1 26.9 50.2 1350
Steel – Multistringer 2981 27200016000B010 LAKE ROAD MUD CREEK 3 2 1 41 33.8 1386
Prestressed concrete – Box beam/girders—multiple 2982 27200016000B020 LAKE ROAD OMANS CREEK 5 5 1 62 31.1 1928
Steel – Multistringer 2983 27200016000B030 LAKE ROAD MONTREAL RIVER 3 2 2 100 32 3200 x
Prestressed concrete – Box beam/girders—multiple 2984 27200024000B010 S BLACK RIVER RD BLACK RIVER 5 5 1 69.9 30.8 2153
Prestressed concrete – Box beam/girders—multiple 2985 27200024000B020 JOHNSON ROAD BLACK RIVER 5 5 1 82 31.2 2558
Prestressed concrete – Box beam/girders—multiple 2986 27200026000B010 BLACK RIVER ROAD POWDERMILL CREEK 5 5 1 50 31.1 1555
Steel – Multistringer 2987 27200028000B010 CHANEY LAKE ROAD LITTLE BLACK RIVER 3 2 1 40 33.5 1340 x
Concrete – Culvert 2988 27200029000B010 PRESQUE ISLE ROAD PLANTERS CREEK 1 19 2 24 718
Concrete – Culvert 2989 27200029000B020 PRESQUE ISLE ROAD NORTH BR PLANTERS CREEK 1 19 2 24 718
Prestressed concrete – Box beam/girders—multiple 2990 27200029000B030 PRESQUE ISLE ROAD JACKSON CREEK 5 5 2 100 34.5 3450
Concrete – Tee beam 2991 27200033000B010 ORMES LANGFORD RD TENDERFOOT CREEK 1 4 1 30.8 17.7 545
Prestressed concrete – Box beam/girders—multiple 2992 27200036000B010 WEST CISCO LAKE RD CISCO BR ONTONAGON RIVER 5 5 1 55 24.8 1364
Prestressed concrete – Box beam/girders—multiple 2993 27200038000B010 RODDIS ROAD LINDSLEY LAKE CHANNEL 5 5 3 150 30.2 4530
Concrete – Culvert 2994 27200043000B010 OLD US-2 DUCK CREEK 1 19 2 24.9 745
Concrete – Culvert 2995 27200043000B020 OLD US-2 MORRISON CREEK 1 19 1 21.6 36 778
Timber – Multistringer 2996 27200046000B010 SUCKER LAKE ROAD TWO MILE CREEK 7 2 1 25.9 29.2 756
Prestressed concrete – Box beam/girders—multiple 2997 27200048000B010 COPPS MINE ROAD PRESQUE ISLE RIVER 5 5 3 110 31.1 3421
Steel – Truss—thru and pony 2998 27200048000B020 COPPS MINE ROAD PRESQUE ISLE RIVER 3 10 1 69.9 13.8 965
Prestressed concrete – Box beam/girders—multiple 2999 27200051000B010 LAKE GOGEBIC ROAD SLATE RIVER 5 5 3 94.8 30.4 2882
Concrete – Tee beam 3000 27200055000B010 NORTH THAYER ROAD CISCO BR ONTONAGON RIVER 1 4 1 43 17.7 761
Steel – Multistringer 3001 27301A00003B010 ELM LANE BLACK RIVER 3 2 4 65 15.7 1021
Prestressed concrete – Box beam/girders—multiple 3002 27301A00020B010 SANDERS ROAD BLACK RIVER 5 5 1 69.9 28.2 1971
Prestressed concrete – Box beam/girders—multiple 3003 27301A00052B010 BLACKJACK ROAD LITTLE BLACK RIVER 5 5 1 45 31.1 1400
Prestressed concrete – Box beam/girders—multiple 3004 27301A00095B010 BLACKJACK SERV DR BLACK RIVER 5 5 1 80 34.2 2736
Steel – Multistringer 3005 27302C00017B010 MOSINEE GRADE ROAD BLACK RIVER 3 2 1 50 21 1050
Concrete – Culvert 3006 27302C00017B020 MOSINEE GRADE ROAD MCDONALD CREEK 1 19 2 21 55.8 1172
Steel – Multistringer 3007 27302C00048B010 KETOLA GRADE ROAD BLACK RIVER 3 2 1 28 14 392
Prestressed concrete – Box beam/girders—multiple 3008 KETOLA GRADE ROAD BLACK RIVER SPRING CREEK 5 5 1 69.9 28.2 1971
Prestressed concrete – Box beam/girders—multiple 3009 27303D00081B010 VANDERHAGEN ROAD NORTH BR SPRING CREEK 5 5 1 45 31.1 1400
Prestressed concrete – Box beam/girders—multiple 3010 27303E00041B010 NYLUND ROAD MONTREAL RIVER 5 5 1 69.9 28.2 1971
Steel – Culvert 3011 27303E00050B010 VANDERHAGEN ROAD WELCH CREEK 3 19 3 24 670
Steel – Culvert 3012 27303E00050B020 VANDERHAGEN ROAD WELCH CREEK 3 19 4 29.9 834
Steel – Culvert 3013 27303E00050B030 VANDERHAGEN ROAD WELCH CREEK 3 19 3 24 670
Prestressed concrete – Box beam/girders—multiple 3014 27303G00062B010 HEDBERG ROAD BLACK RIVER 5 5 1 68.9 31 2136
Prestressed concrete – Box beam/girders—multiple 3015 27303G00076B010 NORTH MOORE ROAD BLACK RIVER 5 5 1 68.9 31 2136
Concrete – Culvert 3016 27304A00002B010 DUNHAM ROAD LITTLE PRESQUE ISLE RIV 1 19 2 22 528
Prestressed concrete – Box beam/girders—multiple 3017 27304B00010B010 KIMBERLY ROAD PRESQUE ISLE RIVER 5 5 3 135 34.3 4631
Steel – Multistringer 3018 27304C00042B010 MAZANEC ROAD E BR PRESQUE ISLE RIVER 3 2 1 40 13.8 552
Steel – Multistringer 3019 27304H00051B010 OLD US-2 TENDERFOOT CREEK 3 2 1 46.9 36.7 1721
Concrete – Tee beam 3020 27304H00051B020 OLD US-2 GROSBECK CREEK 1 4 1 21 38.1 800
Steel – Multistringer 3021 27305A00006B010 WITTANEN ROAD JACKSON CREEK 3 2 1 38 16 608
Steel – Multistringer 3022 27305A00007B010 MORGAN MINE ROAD JACKSON CREEK 3 2 1 35.8 15.8 566
Prestressed concrete – Box beam/girders—multiple 3023 27305A00053B010 SAMPSON ROAD MCVICHIE CREEK 5 5 1 44 24.8 1091
Steel – Girder and floorbeam 3024 27305B00031B010 PLANTER ROAD JACKSON CREEK 3 3 1 51.8 21.7 1124
Steel – Multistringer 3025 27305B00056B010 INDIANHEAD VALLEY JACKSON CREEK 3 2 1 51.8 23.3 1207
Prestressed concrete – Box beam/girders—multiple 3026 27305D00040B010 KORPELA ROAD JACKSON CREEK 5 5 1 50 24.8 1240
Steel – Truss—thru and pony 3027 27306A00004B010 MILLER ROAD CISCO BR ONTONAGON RIVER 3 10 1 65 15.4 1001
Steel – Multistringer 3028 27306A00007B010 OLD US-2 CISCO BR ONTONAGON RIVER 3 2 1 59.7 36.4 2173
Steel – Multistringer 3029 27306C00015B010 FIRE TOWER ROAD MIDDLE BR ONTONAGON RIV 3 2 1 21 13.8 290
Concrete – Tee beam 3030 27306C00016B010 OLD US-2 MIDDLE BR ONTONAGON RIV 1 4 1 31.8 38.1 1212
Prestressed concrete – Box beam/girders—multiple 3031 27306D00022B010 RUSS ROAD MIDDLE BR ONTONAGON RIV 5 5 1 47.9 24.6 1178
Timber – Multistringer 3032 27306D00026B010 BUCK LAKE ROAD MIDDLE BR ONTONAGON RIV 7 2 2 51.8 16.1 834
Concrete – Culvert 3033 27306D27311B010 D STREET DUCK CREEK 1 19 2 26.9 751
Concrete – Girder and floorbeam 3034 27306D27421B010 CROZER STREET MIDDLE BR ONTONAGON RIV 1 3 1 34.8 22.6 786
Prestressed concrete – Box beam/girders—multiple 13135 27200052000B010 EAST SHORE RD TROUT BROOK 5 5 1 70 31.3 2191

Inspection ItemsInventory Data
APPENDIX A-3



 

31 
 

C. CULVERT ASSET MANAGEMENT PLAN 
SUPPLEMENT 

Culvert Primer 

Culverts are structures that lie underneath roads, enabling water to flow from one side of the roadway to 
the other (Figure C-1 and Figure C-2). The important distinguishing factor between a culvert and a bridge 
is the size. Culverts are considered anything under 20 feet while bridges, according to the Federal 
Highway Administration, are 20 feet or more. While similar in function to storm sewers, culverts differ 
from storm sewers in that culverts are open on both ends, are constructed as straight-line conduits, and 
lack intermediate drainage structures like manholes and catch basins. Culverts are critical to the service 
life of a road because of the important role they play in keeping the pavement layers well drained and free 
from the forces of water building up on one side of the roadway. 

 

 

Figure C-2: Examples of culverts. Culverts allow water to pass under the roadway (left), they are straight-line conduits with no 
intermediate drainage structures (middle), and they come in various materials (left: metal; middle and right: concrete) and shapes 

(left: arch; middle: round; right: box). 

Figure C-1:  Diagram of a culvert structure 



 

32 
 

Culvert Types 

Michigan conducted its first pilot data collection on local agency culverts in the state in 2018. Of almost 
50,000 culverts inventoried as part of the state-wide pilot project, the material type used for constructing 
culverts ranged from (in order of predominance) corrugated steel, concrete, plastic, aluminum, and 
masonry/tile, to timber materials. The shapes of the culverts were (in order of predominance) circular, 
pipe arch, arch, rectangular, horizontal ellipse, or box. The diameter for the majority of culverts ranged 
from less than 12 inches to 24 inches; a portion, however, ranged from 30 inches to more than 48 inches. 

 

Culvert Condition 

Several culvert condition assessment practices exist. The FHWA has an evaluation method in its 1986 
Culvert Inspection Manual. In conjunction with descriptions and details in the Ohio Department of 
Transportation’s 2017 Culvert Inspection Manual and Wisconsin DOT’s Bridge Inspection Field Manual, 
the FHWA method served as the method for evaluating Michigan culverts in the pilot. In 2018, Michigan 
local agencies participated in a culvert pilot data collection, gathering inventory and condition data; full 
detail on the condition assessment system used in the data collection can be found in Appendix G of the 
final report (https://www.michigan.gov/documents/tamc/TAMC_2018_Culvert_Pilot_Report_Complete_634795_7.pdf).  

The Michigan culvert pilot data collection used a 1 through 10 rating system, where 10 is considered a 
new culvert with no deterioration or distress and 1 is considered total failure. Each of the different culvert 
material types requires the assessment of features unique to that material type, including structural 
deterioration, invert deterioration, section deformation, blockage(s) and scour. Corrugated metal pipe, 
concrete pipe, plastic pipe, and masonry culverts require an additional assessment of joints and seams. 
Slab abutment culverts require an additional assessment of the concrete abutment and the masonry 
abutment. Assessment of timber culverts only relied on blockage(s) and scour. The assessments come 
together to generate condition rating categories of good (rated as 10, 9, or 8), fair (rated as 7 or 6), poor 
(rated as 5 or 4), or failed (rated as 3, 2, or 1). 

 

Culvert Treatments 

The MDOT Drainage Manual addresses culvert design and treatments. Of most importance to the 
longevity of culverts is regular cleaning to prevent clogs. More extensive treatments may include re-
positioning the pipe to improve its grade and lining a culvert to achieve more service life after structural 
deterioration has begun. 
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D. TRAFFIC SIGNALS ASSET MANAGEMENT PLAN 
SUPPLEMENT 

Traffic Signals Primer 

Types 

Electronic traffic control devices come in a large array of configurations, which include case signs (e.g., 
keep right/left, no right/left turn, reversible lanes), controllers, detection (e.g., cameras, push buttons), 
flashing beacons, interconnects (e.g., DSL, fire station, phone line, radio), pedestrian heads (e.g., hand-
man), and traffic signals. This asset management plan is only concerned with traffic signals (Figure D-1) 
as a functioning unit and does not consider other electronic traffic control devices. 

 

Condition 

Traffic signal assessment considers the functioning of basic tests on a pass/fail basis. These tests include 
battery backup testing, components testing, conflict monitor testing, radio testing, and underground 
detection. 

 

Treatments 

Traffic signals are maintained in accordance with the Michigan Manual on Uniform Traffic Control 
Devices. Maintenance of traffic signals includes regular maintenance of all components, cleaning and 
servicing to prevent undue failures, immediate maintenance in the case of emergency calls, and provision 
of stand-by equipment. Timing changes are restricted to authorized personnel only. 

 

 

Figure D-1: Example of traffic signals 
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E. GLOSSARY & ACRONYMS 

Glossary 

Alligator cracking: Cracking of the surface layer of an asphalt pavement that creates a pattern of 
interconnected cracks resembling alligator hide. This is often due to overloading a pavement, sub-base 
failure, or poor drainage.5 

Asset management: A process that uses data to manage and track road assets in a cost-effective manner 
using a combination of engineering and business principles. Public Act 325 of 2018 provides a legal 
definition: “an ongoing process of maintaining, preserving, upgrading, and operating physical assets cost 
effectively, based on a continuous physical inventory and condition assessment and investment to achieve 
established performance goals”.6 

Biennial inspection: Inspection of an agency’s bridges every other year, which happens in accordance 
with National Bridge Inspection Standards and Michigan Department of Transportation requirements. 

Bridge inspection program: A program implemented by a local agency to inspect the bridges within its 
jurisdiction systematically in order to ensure proper functioning and structural soundness. 

Capital preventative maintenance: Also known as CPM, a planned set of cost-effective treatments to 
address of fair-rated infrastructure before the structural integrity of the system has been severely 
impacted. These treatments aim to slow deterioration and to maintain or improve the functional condition 
of the system without significantly increasing the structural capacity. Light capital preventive 
maintenance is a set of treatments designed to seal isolated areas of the pavement from water, such as 
crack and joint sealing, to protect and restore pavement surface from oxidation with limited surface 
thickness material, such as fog seal; generally, application of a light CPM treatment does not provide a 
corresponding increase in a segment’s PASER score. Heavy capital preventive maintenance is a set of 
surface treatments designed to protect pavement from water intrusion or environmental weathering 
without adding significant structural strength, such as slurry seal, chip seal, or thin (less than 1.5-inch) 
overlays for bituminous surfaces or patching or partial-depth (less than 1/3 of pavement depth) repair for 
concrete surfaces. 

Chip seal: An asphalt pavement treatment method consisting of, first, spraying liquid asphalt onto the old 
pavement surface and, then, a single layer of small stone chips spread onto the wet asphalt layer. 

City major: A road classification, defined in Michigan Public Act 51, that encompasses the generally 
more important roads in a city or village. City major roads are designated by a municipality’s governing 
body and are subject to approval by the State Transportation Commission. These roads do not include 
roads under the jurisdiction of a county road commission or trunkline highways. 

City minor: A road classification, defined in Michigan Public Act 51, that encompasses the generally 
less important roads in a city or village. These roads include all city or village roads that are not city 
major road and do not include roads under the jurisdiction of a county road commission. 

 
5 https://en.wikipedia.org/wiki/Crocodile_cracking  
6 Inventory-based Rating System for Gravel Roads: Training Manual 
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Composite pavement: A pavement consisting of concrete and asphalt layers. Typically, composite 
pavements are old concrete pavements that were overlaid with HMA in order to gain more service life. 

Concrete joint resealing: Resealing the joints of a concrete pavement with a flexible sealant to prevent 
moisture and debris from entering the joints. When debris becomes lodged inside a joint, it inhibits proper 
movement of the pavement and leads to joint deterioration and spalling. 

Concrete pavement: Also known as rigid pavement, a pavement made from portland cement concrete. 
Concrete pavement has an average service life of 30 years and typically does not require as much periodic 
maintenance as HMA. 

Cost per lane mile: Associated cost of construction, measured on a per lane, per mile basis. Also see 
lane-mile segment. 

County local: A road classification, defined in Michigan Public Act 51, that encompasses the generally 
less important and low-traffic roads in a county. This includes all county roads that are not classified as 
county primary roads. 

County primary: A road classification, defined in Michigan Public Act 51, that encompasses the 
generally more important and high-traffic roads in a county. County primary roads are designated by 
board members of the county road commissions and are subject to approval by the State Transportation 
Commission. 

CPM: See Capital preventive maintenance. 

Crack and seat: A concrete pavement treatment method that involves breaking old concrete pavement 
into small chunks and leaving the broken pavement in place to provide a base for a new surface. This 
provides a new wear surface that resists water infiltration and helps prevent damaged concrete from 
reflecting up to the new surface. 

Crack seal: A pavement treatment method for both asphalt and concrete pavements that fills cracks with 
asphalt materials, which seals out water and debris and slows down the deterioration of the pavement. 
Crack seal may encompass the term “crack filling”. 

Crush and shape: An asphalt pavement treatment method that involves pulverizing the existing asphalt 
pavement and base and then reshaping the road surface to correct imperfections in the road’s profile. 
Often, a layer of gravel is added along with a new wearing surface such as an HMA overlay or chip seal. 

Crust: A very tightly compacted surface on an unpaved road that sheds water with ease but takes time to 
be created. 

Culvert: A pipe or structure used under a roadway that allows cross-road drainage while allowing traffic 
to pass without being impeded; culverts span up to 20 feet.7 

Dowel bar retrofit repair: A concrete pavement treatment method that involves cutting slots in a 
cracked concrete slab, inserting steel bars into the slots, and placing concrete to cover the new bars and 
fill the slots. It aims to reinforce cracks in a concrete pavement. 

 
7 Adapted from Inventory-based Rating System for Gravel Roads: Training Manual 
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Dust control: A gravel road surface treatment method that involves spraying chloride or other chemicals 
on the gravel surface to reduce dust loss, aggregate loss, and maintenance. This is a relatively short-term 
fix that helps create a crusted surface. 

Expansion joint: Joints in a bridge that allow for slight expansion and contraction changes in response to 
temperature. Expansion joints prevent the build up of excessive pressure, which can cause structural 
damage to the bridge. 

Federal Highway Administration: Also known as FHWA, this is an agency within the U.S. Department 
of Transportation that supports state and local governments in the design, construction, and maintenance 
of the nation’s highway system.8 

Federal-aid network: Portion of road network that is comprised of federal-aid routes. According to Title 
23 of the United States Code, federal-aid-eligible roads are “highways on the federal-aid highways 
systems and all other public roads not classified as local roads or rural minor collectors”.9 Roads that are 
part of the federal-aid network are eligible for federal gas-tax monies. 

FHWA: See Federal Highway Administration. 

Flexible pavement: See hot-mix asphalt pavement. 

Fog seal: An asphalt pavement treatment method that involves spraying a liquid asphalt coating onto the 
entire pavement surface to fill hairline cracks and prevent damage from sunlight and oxidation. This 
method works best for good to very good pavements. 

Full-depth concrete repair: A concrete pavement treatment method that involves removing sections of 
damaged concrete pavement and replacing it with new concrete of the same dimensions in order to restore 
the riding surface, delay water infiltration, restore load transfer from one slab to the next, and eliminate 
the need to perform costly temporary patching.  

Geographic divides: Areas where a geographic feature (e.g., river, lake, mountain) limits crossing points 
of the feature. 

Grants: Competitive funding gained through an application process and targeted at a specific project type 
to accomplish a specific purpose. Grants can be provided both on the federal and state level and often 
make up part of the funds that a transportation agency receives. 

Gravel surfacing: A low-cost, easy-to-maintain road surface made from aggregate and fines.  

Heavy capital preventive maintenance: See Capital preventive maintenance. 

HMA: See hot-mix asphalt pavement. 

Hot-mix asphalt overlay: Also known as HMA overlay, this a surface treatment that involves layering 
new asphalt over an existing pavement, either asphalt or concrete. It creates a new wearing surface for 
traffic and to seal the pavement from water, debris, and sunlight damage, and it often adds significant 
structural strength. 

Hot-mix asphalt pavement: Also known as HMA pavement, this type of asphalt creates a flexible 
pavement composed of aggregates, asphalt binder, and air voids. HMA is heated for placement and 

 
8 Federal Highway Administration webpage https://www.fhwa.dot.gov/  
9 Inventory-based Rating System for Gravel Roads: Training Manual 



 

37 
 

compaction at high temperatures. HMA is less expensive to construct than concrete pavement, however it 
requires frequent maintenance activities and generally lasts 18 years before major rehabilitation is 
necessary. HMA makes up the vast majority of local-agency-owned pavements. 

IBR: See IBR element, IBR number, and/or Inventory-based Rating System™. 

IBR element: A feature used in the IBR System™ for assessing the condition of roads. The system relies 
on assessing three elements: surface width, drainage adequacy, and structural adequacy.10 

IBR number: The 1-10 rating determined from assessments of the weighted IBR elements. The 
weighting relates each element to the intensity road work needed to improve or enhance the IBR element 
category.11 

Interstate highway system: The road system owned and operated by each state consisting of routes that 
cross between states, make travel easier and faster. The interstate roads are denoted by the prefix “I” or 
“U.S.” and then a number, where odd routes run north-south and even routes run east-west. Examples are 
I-75 or U.S. 2.12 

Inventory-based Rating System™: Also known as the IBR System™, a rating system designed to 
assess the capabilities of gravel and unpaved roads to support intended traffic volumes and types year 
round. It assesses roads based on how three IBR elements, or features—surface width, drainage adequacy, 
and structural adequacy—compare to a baseline, or “good”, road.13 

Investment Reporting Tool: Also known as IRT, a web-based system used to manage the process for 
submitting required items to the Michigan Transportation Asset Management Council. Required items 
include planned and completed maintenance and construction activity for roads and bridges and 
comprehensive asset management plans. 

IRT: See Investment Reporting Tool. 

Jurisdiction: Administrative power of an entity to make decisions for something. In Michigan, the three 
levels of jurisdiction classification for transportation assets are state highways, county roads, and city and 
village streets. State highways are under the jurisdiction of the Michigan Department of Transportation, 
county roads are under the jurisdiction of the road commission for the county in which the roads are 
located, and city and village streets are under the jurisdiction of the municipality in which the roads are 
located. 

Jurisdictional borders: Borders between two road-owning-agency jurisdictions, or where the roads 
owned by one agency turn into roads owned by another agency. Examples of jurisdictional borders are 
township or county lines. 

Lane-mile segment: A segment of road that is measured by multiplying the centerline miles of a roadway 
by the number of lanes present. 

Lane-mile-years: A network’s total lane-miles multiplied by one year; a method to quantify the 
measurable loss of pavement life. 

 
10 Inventory-based Rating System for Gravel Roads: Training Manual 
11 Inventory-based Rating System for Gravel Roads: Training Manual 
12 https://www.fhwa.dot.gov/interstate/faq.cfm#question3  
13 Adapted from Inventory-based Rating System for Gravel Roads: Training Manual 
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Light capital preventive maintenance: See Capital preventive maintenance. 

Limited access areas: Areas—typically remote areas—serviced by few or seasonal roads that require 
long detours routes if servicing roads are closed. 

Main access to key commercial districts: Areas where large number or large size business will be 
significantly impacted if a road is unavailable.  

Maintenance grading: A surface treatment method for unpaved roads that involves re-grading the road 
to remove isolated potholes, washboarding, and ruts, and then restoring the compacted crust layer. 

MDOT: See Michigan Department of Transportation. 

MDOT’s Local Bridge Program Call for Projects: A call for project proposals for replacement, 
rehabilitation, and/or preventive maintenance of local bridges that, if granted, receives bridge funding 
from the Michigan Department of Transportation. The Call for Projects is made by the Local Bridge 
Program. 

MGF: See Michigan Geographic Framework. 

Michigan Department of Transportation: Also known as MDOT, this is the state of Michigan’s 
department of transportation, which oversees roads and bridges owned by the state or federal government 
in Michigan. 

Michigan Geographic Framework: Also known as MGF, this is the state of Michigan’s official digital 
base map that contains location and road information necessary to conduct state business. The Michigan 
Department of Transportation uses the MGF to link transportation assets to a physical location. 

Michigan Public Act 51 of 1951: Also known as PA 51, this is a Michigan legislative act that served as 
the foundation for establishing a road funding structure by creating transportation funding distribution 
methods and means. It has been amended many times.14 

Michigan Public Act 325 of 2018: Also known as PA 325, this legislation modified PA 51 of 1951 in 
regards to asset management in Michigan, specifically 1) re-designating the TAMC under Michigan 
Infrastructure Council (MIC); 2) promoting and overseeing the implementation of recommendations from 
the regional infrastructure asset management pilot program; 3) requiring local road three-year asset 
management plans beginning October 1, 2020; 4) adding asset classes that impact system performance, 
safety or risk management, including culverts and signals; 5) allowing MDOT to withhold funds if no 
asset management plan submitted; and 6) prohibiting shifting finds from a country primary to a county 
local, or from a city major to a city minor if no progress toward achieving the condition goals described in 
its asset plan.15 

Michigan Public Act 499 of 2002: Also known as PA 499, this legislation requires road projects for the 
upcoming three years to be reported to the TAMC. 

Michigan Transportation Asset Management Council: Also known as the TAMC, a council comprised 
of professionals from county road commissions, cities, a county commissioner, a township official, 
regional and metropolitan planning organizations, and state transportation department personnel. The 

 
14 Inventory-based Rating System for Gravel Roads: Training Manual 
15 Inventory-based Rating System for Gravel Roads: Training Manual 
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council reports directly to the Michigan Infrastructure Council.16 The TAMC provides resources and 
support to Michigan’s road-owning agencies, and serves as a liaison in data collection requirements 
between agencies and the state. 

Michigan Transportation Fund: Also known as MTF, this is a source of transportation funding 
supported by vehicle registration fees and the state’s per-gallon gas tax. 

Microsurface treatment: An asphalt pavement treatment method that involves applying modified liquid 
asphalt, small stones, water, and portland cement for the purpose of protecting a pavement from damage 
caused by water and sunlight. 

Mill and hot-mix asphalt overlay: Also known as a mill and HMA overlay, this is a surface treatment 
that involves the removal of the top layer of pavement by milling and the replacement of the removed 
layer with a new HMA layer. 

Mix-of-fixes: A strategy of maintaining roads and bridges that includes generally prioritizes the spending 
of money on routine maintenance and capital preventive maintenance treatments to impede deterioration 
and then, as money is available, performing reconstruction and rehabilitation. 

MTF: See Michigan Transportation Fund. 

National Bridge Inspection Standards: Also known as NBIS, standards created by the Federal Highway 
Administration to locate and evaluate existing bridge deficiencies in the federal-aid highway system to 
ensure the safety of the traveling public. The standards define the proper safety for inspection and 
evaluation of all highway bridges.17  

National Center for Pavement Preservation: Also known as the NCPP, a center that offers education, 
research, and outreach in current and innovative pavement preservation practices. This collaborative 
effort of government, industry, and academia entities was established at Michigan State University.  

National Functional Class: Also known as NFC, a federal grouping system for public roads that 
classifies roads according to the type of service that the road is intended to provide. 

National highway system: Also known as NHS, this is a network of roads that includes the interstate 
highway system and other major roads managed by state and local agencies that serve major airports, 
marine, rail, pipelines, truck terminals, railway stations, military bases, and other strategic facilities. 

NBIS: See National Bridge Inspection Standards. 

NCPP: See National Center for Pavement Preservation. 

NCPP Quick Check: A system created by the National Center for Pavement Preservation that works 
under the premise that a one-mile road segment loses one year of life each year that it is not treated with a 
maintenance, rehabilitation, or reconstruction project.  

NFC: See National Functional Class. 

Non-trunkline: A local road intended to be used over short distances but not recommended for long-
distance travel. 

 
16 Inventory-based Rating System for Gravel Roads: Training Manual 
17 https://www.fhwa.dot.gov/bridge/nbis/  
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Other funds: Expenditures for equipment, capital outlay, debt principal payment, interest expense, 
contributions to adjacent governmental units, principal, interest and bank fees, and miscellaneous for 
cities and villages. 

PA: See Michigan Public Act 51, Michigan Public Act 325, and/or Michigan Public Act 499. 

Partial-depth concrete repair: A concrete pavement treatment method that involves removing spalled or 
delaminated areas of concrete pavement, usually near joints and cracks, and replacing with new concrete. 
This is done to provide a new wearing surface in isolated areas, to slow down water infiltration, and to 
help delay further freeze-thaw damage. 

PASER: See Pavement Surface Evaluation and Rating system. 

Pavement reconstruction: A complete removal of the old pavement and base and construction of an 
entirely new road. This is the most expensive rehabilitation of the roadway and also the most disruptive to 
traffic patterns. 

Pavement Surface Evaluation and Rating system: Also known as the PASER system, the PASER 
system rates surface condition on a 1-10 scale, where 10 is a brand new road with no defects, 5 is a road 
with distress but that is structurally sound and requires only preventative maintenance, and 1 is a road 
with extensive surface and structural distresses that is in need of total reconstruction. This system 
provides a simple, efficient, and consistent method for evaluating the condition of paved roads.18 

Pothole: A defect in a road that produces a localized depression.19 

Preventive maintenance: Planned treatments to an existing asset to prevent deterioration and maintain 
functional condition. This can be a more effective use of funds than the costly alternative of major 
rehabilitation or replacement. 

Proactive preventive maintenance: Also known as PPM, a method of performing capital preventive 
maintenance treatments very early in a pavement’s life, often before it exhibits signs of pavement defect.  

Public Act 51: See Michigan Public Act 51 of 1951 

Public Act 325: See Michigan Public Act 325 of 2018 

Public Act 499: See Michigan Public Act 499 of 2002 

Reconstruction and rehabilitation programs: Programs intended to reconstruct and rehabilitate a road. 

Restricted load postings: A restriction enacted on a bridge structure when is incapable of transporting a 
state’s legal vehicle loads. 

Rights-of-way ownership: The owning of the right-of-way, which is the land over which a road or 
bridge travels. In order to build a road, road agencies must own the right-of-way or get permission to 
build on it.  

Rigid pavement: See concrete pavement. 

 
18 Adapted from Inventory-based Rating System for Gravel Roads: Training Manual 
19 Inventory-based Rating System for Gravel Roads: Training Manual 
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Road infrastructure: An agency’s road network and assets necessary to make it function, such as traffic 
signage and ditches. 

Road: The area consisting of the roadway (i.e., the travelled way or the portion of the road on which 
vehicles are intended to drive), shoulders, ditches, and areas of the right of way containing signage.20 

Roadsoft: An asset management software suit that enables agencies to manage road and bridge related 
infrastructure. The software provides tools for collecting, storing, and analyzing data associated with 
transportation infrastructure. Built on an optimum combination of database engine and GIS mapping 
tools, Roadsoft provides a quick, smooth user experience and almost unlimited data handling 
capabilities.21  

Ruts/rutting: Deformation of a road that usually forms as a permanent depression concentrated under the 
wheel path parallel to the direction of travel.22 

Scheduled maintenance: Low-cost, day-to-day activities applied to bridges on a scheduled basis that 
mitigates deterioration.23 

Sealcoat pavement: A gravel road that has been sealed with a thin asphalt binder coating that has stone 
chips spread on top. 

Service life: Time from when a road or treatment is first constructed to when it reaches a point where the 
distresses present change from age-related to structural-related (also known as the critical distress 
point).24 

Slurry seal: An asphalt pavement treatment method that involves applying liquid asphalt, small stones, 
water, and portland cement in a very thin layer with the purpose of protecting an existing pavement from 
being damaged by water and sunlight. 

Structural improvement: Pavement treatment that adds strength to the pavement. Roads requiring 
structural improvement exhibit alligator cracking and rutting and are considered poor by the TAMC 
definitions for condition. 

Subsurface infrastructure: Infrastructure maintained by local agencies that reside underground, for 
example, drinking water distribution systems, wastewater collection systems, and storm sewer systems. 

TAMC: See Michigan Transportation Asset Management Council. 

TAMC pavement condition dashboard: Website for viewing graphs of pavement and bridge 
conditions, traffic and miles travelled, safety statistics, maintenance activities, and financial data for 
Michigan’s cities and villages, counties, and regions, as well as the state of Michigan. 

TAMC’s good/fair/poor condition classes: Classification of road conditions defined by the Michigan 
Transportation Asset Management Council based on bin ranges of PASER scores and similarities in 
defects and treatment options. Good roads have PASER scores of 8, 9, or 10, have very few defects, and 
require minimal maintenance. Fair roads have PASER scores of 5, 6, or 7, have good structural support 
but a deteriorating surface, and can be maintained with CPM treatments. Poor roads have PASER scores 

 
20 Inventory-based Rating System for Gravel Roads: Training Manual 
21 Inventory-based Rating System for Gravel Roads: Training Manual 
22 Paving Class Glossary 
23 Inventory-based Rating System for Gravel Roads: Training Manual 
24 Inventory-based Rating System for Gravel Roads: Training Manual 
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of 1, 2, 3, or 4, exhibit evidence that the underlying structure is failing, such as alligator cracking and 
rutting. These roads must be rehabilitated with treatments like heavy overlay, crush and shape, or total 
reconstruction. 

Tax millages: Local tax implemented to supplement an agency’s budget, such as road funding. 

Thin hot-mix asphalt overlay: Application of a thin layer of hot-mix asphalt on an existing road to re-
seal the road and protect it from damage caused by water. This also improves the ride quality and 
provides a smoother, uniform appearance that improves visibility of pavement markings.25 

Transportation infrastructure: All of the elements that work together to make the surface transportation 
system function including roads, bridges, culverts, traffic signals, and signage. 

Trigger: When a PASER score gives insight to the preferred timeline of a project for applying the correct 
treatment at the correct time.  

Trunkline abbreviations: The prefixes M-, I-, and US indicate roads in Michigan that are part of the 
state trunkline system, the Interstate system, and the US Highway system. These roads consist of anything 
from 10-lane urban freeways to two-lane rural highways and even one non-motorized highway; they 
cover 9,668 centerline miles. Most of the roads are maintained by MDOT.  

Trunkline bridges: Bridge present on a trunkline road, which typically connects cities or other strategic 
places and is the recommended rout for long-distance travel.26 

Trunkline maintenance funds: Expenditures under a maintenance agreement with MDOT for 
maintenance activities performed on MDOT trunkline routes. 

Trunkline: Major road that typically connects cities or other strategic places and is the recommended 
route for long-distance travel.27 

Washboarding: Ripples in the road surface that are perpendicular to the direction of travel.28 

Wedge/patch sealcoat treatment: An asphalt pavement treatment method that involves correcting the 
damage frequently found at the edge of a pavement by installing a narrow, 2- to 6-foot-wide wedge along 
the entire outside edge of a lane and layering with HMA. This extends the life of an HMA pavement or 
chip seal overlay by adding strength to significantly settled areas of the pavement. 

Worst-first strategy: Asset management strategy that treats only the problems, often addressing the 
worst problems first, and ignoring preventive maintenance. This strategy is the opposite of the “mix of 
fixes” strategy. An example of a worst-first approach would be purchasing a new automobile, never 
changing the oil, and waiting till the engine fails to address any deterioration of the car. 

 

List of Acronyms 

CPM: capital preventive maintenance 

 
25 [second sentence] http://www.kentcountyroads.net/road-work/road-treatments/ultra-thin-overlay  
26 https://en.wikipedia.org/wiki/Trunk_road  
27 https://en.wikipedia.org/wiki/Trunk_road  
28 Inventory-based Rating System for Gravel Roads: Training Manual 



 

43 
 

FHWA: Federal Highway Administration 

HMA: hot-mix asphalt 

I: trunkline abbreviation for routes on the Interstate system 

IBR: Inventory-based Rating 

M: trunkline abbreviation for Michigan state highways 

MDOT: Michigan Department of Transportation 

MTF: Michigan Transportation Fund 

NBIS: National Bridge Inspection Standards 

NCPP: National Center for Pavement Preservation 

NHS: National Highway System 

PA 51: Michigan Public Act 51 of 1951 

PASER: Pavement Surface Evaluation and Rating 

R&R: reconstruction and rehabilitation programs 

TAMC: (Michigan) Transportation Asset Management Council 

US: trunkline abbreviation for routes on the US Highway system  

 

 

 

 


