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ROUTE 7 CORRIDOR IMPROVEMENTS PROJECT

RESTON AVENUE TO JARRETT VALLEY DRIVE
VDOT Meeting with Great Falls Crossing HOA Board

I Route 7 Project Team and Design-Build Team (Shirley/Dewberry) February 18, 2019

\WDOT |



Agenda

= |ntroductions

= Project Update
= What's the same?
= What's changed?

= Schedule Update
= Open Discussion
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Project Management Team

The Virginia Department of Transportation
= Arif Rahman, P.E., PMP — Project Manager
=  Michael Pruitt, CCM — Construction Manager

= Christiana Briganti-Dunn, P.E., CCM — Program Manager
= Bill Cuttler, P.E. — Senior District Representative

Shirley Contracting Company, LLC

= Jeff Austin, P.E, DBIA — Design-Build Project Manager
= Jennifer Alcott — Public Relations Specialist

Dewberry Engineers Inc.
= Steve Kuntz, P.E., DBIA — Design Manager
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Update from Last Meeting @

= Design-Build Contract Awarded to Shirley-Dewberry
 CTB Awarded: July 18, 2018
« Contract Execution Date: July 30, 2018
« Contract Amount: Contract value: $252,871,777.20
» Total Project Budget: $313,871,738
 ROW Budget: $28,138,400
* Project Duration — Approximately six years
» Construction Duration — Approximately five years
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Project Overview
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Prescriptive Iltems
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Final Design of Mainline & Other Roadway Improvements based on:
Same Design Criteria Table as Public Hearing Plan
Prescriptive Items — List included in the D-B Contract
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% Buffer strip may vary from 5 to 8 feet along the corridor, and the shared use
path may be reduced to 8 feet in width in the Difficult Run Floodplain.
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What’s New?
Route 7 & Baron Cameron Ave Intersection

Proposed Intersection:

caons o A = Provides free flow right from
L I g northbound Baron Cameron to

R eastbound Route 7 with
auxiliary lane to Delta Glen Ct.

= Removes free flow right
eastbound Route 7 to
southbound Baron Cameron

= Eliminates need to establish

limited access
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» Existing Intersection - Two Left-Turn Lanes from Route 7 to Baron Cameron Ave
» Proposed Intersection - Three Left-Turn Lanes from Route 7 to Baron Cameron Ave
» Partial Interchange is deferred to the future.
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Architectural Treatment on Noisewalls
(Dogwood Top Panel)




Schedule Update )i

Task Date 2018 2019 2020 2021 2022 2023 2024
QlazjQ3|adlal Q3 jarj@z|a3 o4l 3 joajal |z |3 (a4l jqz |3 |a4a Q1|2 (@3 (a4
Contract Execution 7/30/2018 W
Design Summer 2018 to Summer 2019
Right of Way Acquisition Spring 2019 to Spring 2021

Utility relocation Winter 2020 to Spring 2022

Construction Spring 2019 to Summer 2024
Project Complete 7/31/2024 ’ ’ | ‘ ’ I ‘ ’ ‘ | T;{
Washington Gas Fall 2018 to Spring 2024

Interim Milestones:
= Open Third WB left Turn lane to Baron Cameron Avenue — August 29, 2019
= Open Lewinsville Road Intersection and Displaced Left to Traffic — October 25, 2022
= Open Third lane from Riva Ridge Road to West End of the Project — October 25, 2022
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Route 7 Project Update

Completed Design Phase Activities

Aerial Mapping

Utility Designations

Title Research & Property Surveys
Wetland Delineations & Surveys

Video Inspections of Existing
Drainage Pipes

Field Surveys of Existing Conditions

Final Roadway Horizontal/Vertical
Alignment

Ongoing Design Phase Activities

Utility Test Pits

Existing Drain Field Surveys
Geotechnical Field & Lab Work
Traffic Management Design
SWM & Drainage Design
Hydrologic & Hydraulic Analysis
Retaining Wall Layout

Noise Modeling & Analysis
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Route 7 Project Schedule
* Project Duration — Approx. six years (Aug. 2018 to July 2024)

« Construction — Approx. five years (Spring 2019 to July 2024)

* Open Third lane from Riva Ridge Road to West End of the Project (Area 1) — October 25, 2022

CONSTRUCTION AREAS AND N
GEOGRAPHIC PHASING OF WORK

Area 1  Avrea 2 :1=|;Area 3 Area 4
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Communications and Outreach Update \/
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To provide timely, frequent, and accurate information to the public

Communications Upcoming meetings
« Lane closures on web site * Route 7 Working Group Meetings
* Newsletters * Public Information Meetings - Spring 2019
 Traffic alerts via Virginia 511 « “Pardon Our Dust” Meetings
. Site-specific notification Construction Phase - 2019 and beyond
« News releases To Stay Informed
« Construction Hotline - 24/7 * Visit connectroute7.org
833-777-7411  Sign up for emalil notifications to receive

newsletters and other information
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Questions?
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