
Meeting Minutes

Date: Monday, August 5, zorg
Time: B:oo a.m.
Location: Fremont County Administration BuiLding

Attendees:
Lester Limon, ISLA
Rob Adams, DMFPD

r, FC Building Dept.

Rob and I met at the County Administration building with the intention to
speak with Wyatt Sanders, Building lnspector that Rob last spoke to. \)VhiLe
waiting, Martin met us in the ha[way and informed us that Wyati wasn't going
to kre in the office today. lnstead, we spoke about the project with Martin.

Rob explained the conversation he'd had with Wyatt and the tacit approval
he'd received from him Rob also shared with me and Martin, the schematic
Station #3 site plan that he has diagrammed to show what work needs to be
done.

After conversation, it was determined that the location and elevation of the
new Station #3 is not in conformance with the original drainage plan and that
Wyatt wouldn't be able to inspect the new sitework without having a correct
plan Therefore, it was determined that these are the next steps:

. Woody Bryant (or another civil engineer) needs to return to the site and
prepare a new drainage ptan showing the location and elevation of the
building and how that impacts the Location and size of retainage ponds on-
site. Accompanying the plan, the engineer would also need to submit new
drainage caLculations

. That new site drainage plan wou[d need to be submitted to, and approved
by, the County Engineer.

. When that is approved, the County could re-issue a building perrnit for the
sitework. A fee of haLf the cost of the original permit would be required.

Until these steps are taken, no dirt work, buil"ding permits, or building
improvements can take place,


