
FIGURE 3.7.1 
RI/FS SCHEDULE 

EAST HAMPTON AIRPORT SITE 
WAINSCOTT, NEW YORK 
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I I ·~ RI Work 

I ~ Fieldwork Preparation - obtain site access, perform utility 
markout, request/obtain additional info for onsite wells , etc. 

~ Onsite Soil and Soil Vapor Sampling - onsite soil and soil ·-
vapor sampling, lab analyses, evaluate data, adjust vertical 

I profiles , update CSM 
I~ Onsite Vertical Profiling and Flow Direction Evaluation -

perform vertical profiling , lab analysis, existing well survey, 
water level measurements, determine groundwater flow 
direction , evaluate data, adjust proposed MW locations, 
update CSM 

'----s Onsite Monitoring Wells - Obtain site access, perform utility 
markout, install new MWs, survey new wells , sample all 
onsite MWs, perform additional vertical profiles if needed, lab 
analyses, evaluate data, update CSM 

i--y- Onsite Data Evaluation - Review all onsite data, evaluate 
potential offsite migration pathways, adjust proposed offsite 
vertical profile locations, update CSM 

'----s Offsite Vertical Profiling - obtain site access/permits, perform 
utility markout, perform vertical profiling, lab analysis, 
evaluate data, adjust proposed offsite MW locations, update 

I 
CSM 

·~ Offsite Monitoring Wells - Obtain site access/permits, perform 12/29 

utility markout, install and survey new MWs, water level 
measurements, sample onsite and offsite wells , laboratory 
analysis, update CSM 

'10 Data Evaluation - Review all data, evaluate Site sources and Ii&& 
migration pathways, identify data gaps and recommend 
additional investigation as needed, update CSM 

I ·~ I 
DUSR preparation 

~ Exposure Assessment ·~ FS I I 
~ Develop and Evaluate Alternatives 
'18 Develop remedial recommendations 
16 RI/FS Report 

~ 
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Prepare Draft RI/FS Report 
'13 Internal review I ·--=- - ----- -


