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Executive Summary

The Integrated Transport Strategy and the Walking and Cycling Strategy contain 
policies and specific actions associated with promoting Walking and Cycling within 
the borough.  The Integrated Transport Strategy also contains specific 
measurements for the success of these actions.  These strategies are aligned with 
and interlink with the delivery of the adopted Maidstone Local Plan.  Therefore it is 
important that progress against these actions is monitored. The main delivery 
partner for these actions varies, however MBC has a key role in facilitating their 
delivery. This report outlines the relevant actions and provides updates on the 
progress made to date.

This report makes the following recommendations to this Committee:

1. That the progress against actions within the Integrated Transport Strategy and 
Walking and Cycling Strategy is noted.

2. That the publication of the Walking and Cycling assessment (appendix 4) is 
approved.

Timetable

Meeting Date

Committee (please state) 12 June 2018



Walking and Cycling Strategy Update

1. INTRODUCTION AND BACKGROUND

1.1 Strategic Planning, Sustainability and Transportation Committee adopted 
the Maidstone Walking and Cycling Strategy (W&CS) September 2016.  The 
strategy brings together policies and actions to promote walking and cycling 
in the borough.  It also supports the delivery of related infrastructure and is 
the evidence base for the Action Plans contained within Maidstone’s 
Integrated Transport Strategy (ITS) - specifically actions W1-W6 and C1-
C13.

1.2 The strategy was drafted by MBC with support from Maidstone Cycle 
Campaign Forum and Kent County Council.  The Strategy is aligned with the 
adopted local Plan, ITS and is supported by the Green and Blue 
Infrastructure Strategy.

1.3 In his Local Plan Final Report, the Inspector noted that “the number of 
vehicles is unusually high in Maidstone because of the high levels of car use 
relative to other modes such as public transport, walking and cycling. 
Measures are therefore needed to encourage modal shift in the interests of 
both air quality and congestion”. The inspector went on to note that “to 
further reduce emissions, additional measures are likely to be needed”

1.4 Sustainable transport measures are outlined in Local Plan Policy SP23 
(Sustainable Transport).  Among other matters, Local Plan Policy SP23 
commits to delivering modal shift “through managing demand on the 
transport network through enhanced public transport and the continued 
Park and Ride services and walking and cycling improvements”.

1.5 The Local Plan notes that the Integrated Transport Strategy (ITS) should 
aim for a reduction in the number of single-occupancy car trips into 
Maidstone Town Centre by long-stay commuters – particularity during peak 
periods – which can be achieved through interventions such as enhanced 
public transport provision on the main radial routes, Park and Ride and 
walking and cycling infrastructure”.

1.6 In chapter 9, the ITS identifies various targets to monitor progress. Of 
relevance to the delivery of the W&CS are:

 Target 1: “To increase walking mode share from 8% of all work trips 
to more than 10% of all work trips by 2021 and 12% by 2031.”

 Target 2: “To increase cycling mode share in Maidstone from 0.8% to 
more than 2% of all work trips by 2021 and 3% by 2031.”

Progress against these targets will be monitored using future census data.  
However, this report is intended to provide a qualitative review of progress 
against the specific actions set out in the ITS Action Plans that support the 
delivery of these targets.

1.7 The W&CS identified four main objectives to achieve these targets:



1. Creating new links – seeking new opportunities to extend routes to more 
people;
2. Maintenance of the cycle route network – looking after what we already 
have, and improving it;
3. Creating a safer environment for walkers and cyclists – designing safer 
routes and providing road safety 
4. Spreading the word – raising awareness of existing and emerging 
facilities available to walkers and cyclists

1.8 The specific walking and cycling actions within the ITS align with the above 
four themes.  The relevant actions are:

 W1: Provision of accessible pedestrian routes for all users.
 W2: Improve pedestrian accessibility across the River Medway in 

Maidstone town centre.
 W3: Implement public realm improvement schemes within the town 

centre, such that pedestrian access is the primary mode within the 
central core of Maidstone.

 W4: Identify priority areas for implementation of safety improvements 
to reduce road traffic collisions involving pedestrians and cyclists.

 W5: Actively encourage and promote walk-to-school initiatives.
 W6: Improve street signage with better pedestrian wayfinding and a 

reduction in footway clutter.
 C1: Maintain and further develop a strategic cycle network, connecting 

the town centre to key facilities and residential areas.
 C2: Maintain and further develop cycle routes in rural settlements 

connecting local amenities and transport hubs (rail stations and bus 
stops where new and improved cycle parking can be provided in 
conjunction with Action C6) to housing

 C3: MBC and KCC to work with partners to ensure the regular 
maintenance of all cycle tracks within the borough.

 C4: (a) All Year 6 children will have access to Level 1 and 2 Bikeability 
training, and children in Year 7-9 will have access to Level 3 training. 
(b) Adult cycle training will continue to be offered, through initiatives 
including workplace travel planning.

 C5: Support the Maidstone Cycle Campaign Forum as a group to 
promote the cycling cause in the borough; in order to ensure the 
Walking and Cycling Strategy and the Integrated Transport Strategy 
provide a coherent strategy for the promotion of Active Travel in the 
borough.

 C6: Improve cycle security and parking at all key transport hubs and 
public amenities (including schools, healthcare facilities and retail 
locations).

 C7: Encourage employers to incorporate cycling into Workplace Travel 
Plans.

 C8: Promote cycling in schools through School Travel Plans.
 C9: Ensure all cycle routes are fully advertised and signposted within 

the borough.
 C10: Revise and update the “Explore Maidstone Walking and Cycling 

Map” to extend coverage to the wider borough and indicate 
destinations in neighbouring local authorities. Map to be available both 
electronically and in paper format.



 C11: Standardise and clarify the requirements of planning applications 
with respect to the provision of walking and cycling facilities, to 
promote the use of these active travel modes.

 C12: MBC, KCC and the Maidstone Cycle Campaign Forum to identify 
opportunities to establish local cycling events.

 C13: MBC and KCC to identify locations throughout the cycle network 
where new automatic cycle counters should be installed to enable a 
detailed analysis of usage. Installation to proceed as resources allow, 
but each new cycle infrastructure proposal will be assessed to see if an 
additional counter should be added to augment the data gathering 
process.

1.9 The main delivery partner for these actions varies, however MBC has a role 
of facilitating the delivery of all of them.  To ensure a co-ordinated approach 
MBC holds regular meetings with relevant KCC officers to progress the 
relevant actions.  MBC has also applied for funding to accelerate delivery 
where possible.  

1.10 MBC recently commissioned a Walking and Cycling audit.  This was funded 
from a grant from KCC which MBC applied for.  The assessment was carried 
out by Sustrans, who are a leading sustainable transport charity whose 
purpose is to make it easier for people to walk and cycle.  The audit and 
assessment included site surveys to identify barriers to walking and cycling. 
Existing conditions and proposed solutions were tested against tools such as 
the Pedestrian Comfort Level Guidance alongside the five key indicators of a 
good route: coherence, directness, safety, comfort and attractiveness.

1.11 The assessment focussed on the current Walking and Cycling Strategy and 
covered Maidstone’s Town Centre and South East and North West corridors. 
It aimed to provide both an audit of existing provision and costed 
recommendations for improvements.  A number of locations were also 
worked up to concept stage, which is an integral step in taking the routes 
listed in the Walking and Cycling Strategy towards detailed design and then 
delivery.   Maidstone Cycle Campaign Forum (MCCF) met with MBC officers 
to review the draft assessment and added valuable feedback, ensuring that 
the schemes included local knowledge.  A route from Mote Park to 
Maidstone East, which builds on the route within the assessment, has 
already been taken through feasibility stage by KCC and funding for the 
next stage is currently being explored.  MBC officers will continue to work 
with KCC and other partners to progress other schemes outlined within the 
assessment.

1.12 MBC has also successfully bid for technical support from the Department for 
Transport to progress Local Cycling and Walking Infrastructure Plans 
alongside 3 other Kent districts.  KCC will be co-ordinating this programme.  
This project builds on Government’s published Cycling and Walking 
Investment Strategy (CWIS).  This strategy, published in April 2017, 
includes technical guidance for local authorities on how to develop Local 
Cycling and Walking Infrastructure Plans.  Approval of the scope of the 
project and confirmation of the delivery times are expected soon from the 
Department for Transport.  



1.13 Good progress has been made against delivery of each of the relevant ITS 
objectives although further work is needed in some areas.  A summary of 
actions taken are outlined below:

1.14 W1 Provision of accessible pedestrian routes for all users. Pedestrian 
routes, particularly in the town centre have been considered as part of the 
above-noted Sutrans assessment.  Enhancements to the existing provision 
have been suggested, including the idea of having a 20mph zone in the 
town centre. Delivery of these improvements will be discussed with relevant 
officers and funding sources identified.  MBC’s public realm improvement 
works will also greatly enhance the accessibility of the associated areas.  
KCC have an overarching Inclusive Mobility Action Plan for the County. This 
plan recognises that improvements can be made to the pedestrian and road 
network as well as to the availability and accessibility of public transport 
services in Kent, to improve access for disabled people. MBC officers will 
support the delivery of the associated actions within the borough.  In 
addition to this, promotion of walking routes and improved connectivity is 
encouraged in the development of Neighbourhood plans. The Local Plan and 
the Infrastructure Delivery Plan include specific requirements for pedestrian 
provision associated with new developments. 

1.15 W2 Improve pedestrian accessibility across the River Medway in 
Maidstone town centre. The C&WS recommends improving the towpath 
to improve accessibility.  This has been successfully delivered with 6.3miles 
of surfaced cyclepath along the river from Aylesford to Barming Bridge. MBC 
contributed half a million pounds to the delivery of this scheme.  The 
additional funds came from a successful Local Growth Fund bid as part of a 
joint MBC/KCC project. The route is incredibly popular and to further 
promote it an Explore Kent map is available. Further improvements to 
crossings were assessed as part of the Sustrans’ audit.  The assessment 
identified the bridge next to Maidstone East and the gyratory as the main 
desire line crossings for pedestrians, with the other two bridges north and 
south providing less utility.  To improve the links over the river the audit 
proposes upgrading the link between Maidstone East and the Barracks 
stations and improving the gyratory.  Discussions will be held with relevant 
officers to see what enhancements can be achieved.   The ITS also 
recommends investigating building a pedestrian bridge to improve 
connectivity over the River Medway between Earl Street and St Peter’s 
Street.  This will be considered when an appropriate funding stream is 
identified.

1.16 W3 Implement public realm improvement schemes within the town 
centre, such that pedestrian access is the primary mode within the 
central core of Maidstone.  An accessible and attractive town centre 
encourages pedestrian movement and therefore such enhancements can 
make a vital contribution to the success of the town centre. MBC is 
investing £3.1m into regenerating Week Street and Gabriel’s Hill. The works 
will include improvements to drainage, and resurfacing with block paving to 
produce a level surface, similar to that carried out in King Street and the 
High Street in 2013. There will also be better wayfinding, more landscaping 
and art works.  Henderson and Taylor (Public Works) Ltd have been 



appointed to carry out the improvement works, which began on Monday 
14th May.

1.17 W4 Identify priority areas for implementation of safety 
improvements to reduce road traffic collisions involving pedestrians 
and cyclists.  Kent Police are responsible for collecting the crash and 
casualty data for the County. This is made up of the personal injury 
collisions that are reported and includes where: Someone is injured on a 
public highway or footpath; at least one road vehicle or a vehicle in collision 
with a pedestrian is involved; Police have been informed within 30days.  
This does not include injuries to pedestrians with no vehicle involvement or 
collisions which occur off the highway such as on private roads or carparks.

1.18  KCC Traffic engineers regularly assess road safety on Kent’s highway 
network. This involves studying crash patterns over a period of time to 
identify locations where there are unexpectedly high numbers of crashes 
occurring. The circumstances, vehicles and casualties involved in the 
crashes at a particular location are investigated to identify any patterns that 
engineering measures could prevent reoccurring in the future. The relative 
size of the problems and the ability to tackle them are assessed and 
suitable cost-effective solutions are devised and implemented. This 
approach looks to make changes to the road environment and influence 
driver behaviour to prevent collisions continuing to occur at these sites. The 
cluster sites are defined by 3 or more collisions happening within a 50m 
radius involving that user type. The borough is currently showing one pedal 
cycle cluster on Tonbridge Road junction with London Road.  This is a new 
cluster and will be looked at as part of the Casualty Reduction Measures 
(CRM) next year.  The CRM programme is intended to re-engineer the 
highway, where this is a contributory factor in crashes on the network. 
There are also 3 pedestrian clusters which again will be looked at as part of 
CRM.  The maps showing the locations of these clusters can be seen in 
appendices 1 and 2.

1.19 Kent’s Road Casualty Reduction Strategy commits the County Council to 
working towards an outcomes framework, in order to meet targets, reduce 
casualties and to improve safety and public health. Supporting this, KCC 
produces an annual delivery plan for coordinated education, training and 
publicity activities, setting out the Council’s actions and encouraging 
partners and stakeholders to link with these.  Further collaborative work 
with partners is needed to further understand the causes of the clusters and 
facilitate the success of the initiatives intended to address them.

1.20 W5 Actively encourage and promote walk-to-school initiatives.  KCC 
has this year offered Small Steps to 8 Primary Schools in the borough.  
Small Steps is a programme aimed at Year 2 children and involves parents, 
teachers and project staff.  The children are taught how to become safer 
pedestrians.  KCC host Jambusters, through which schools are encouraged 
and supported to submit travel plans. Schemes such as Walk on Wednesday 
and Active Bug are led in Maidstone by the Kent Messenger.  This year, the 
two schemes have been merged and are now titled ‘Super WoW’.  As part of 
this scheme families are encouraged to walk to and from school on 
Wednesdays.  The KM charity team estimate that these schemes took a 
total of 22600 cars off the road in Maidstone in 2017/2018.  Maidstone 



borough is currently listed in the top 5 districts for this. In association with 
this, MBC has been working in collaboration with the KM Charity team on a 
complimentary initiative which encourages schools in the borough to 
monitor air quality around their school. St John’s CEP School was the first in 
the county to sign up to the scheme.

   
1.21 W6 Improve street signage with better pedestrian wayfinding and a 

reduction in footway clutter.  Columns for street signs and street 
furniture can prevent pedestrian movement by creating unnecessary 
barriers. By rationalising this, additional footway space can be created.  As 
outlined above in W3, the public realm improvements include better 
wayfinding for pedestrians and a reduction in street clutter.

1.22 C1 Maintain and further develop a strategic cycle network, 
connecting the town centre to key facilities and residential areas.  
The Local Plan outlines specific cycling and walking routes for allocated sites 
to be delivered through developer contributions. The Sustrans Walking and 
Cycling assessment has highlighted areas for improvements to existing 
provision as well as additions to the current network, building on the routes 
outlined in the W&CS. Having costings for these improvements enables MBC 
to work proactively with KCC to identify potential funding to achieve these 
either from the government or developers (S106 or CIL). As part of the 
assessment, associated Traffic Regulation Orders were reviewed and 
changes suggested that would assist with the movement of cyclists through 
the town centre.

1.23 Sustrans has also previously completed an assessment of the corridor 
between Loose and Cripple Street in September 2016 (action SEM2 in the 
action plan of the Walking and Cycling strategy).  Elements of this 
assessment have been implemented as part of KCC PROW’s Loose 
Greenway scheme.  The River Medway Towpath (action MTC9) was a joint 
project with KCC (further information in W2) and forms an off highway 
‘spinal route’ through the town centre.  Further connections to the towpath 
and potential funding options are being considered.

1.24 C2 Maintain and further develop cycle routes in rural settlements 
connecting local amenities and transport hubs (rail stations and bus 
stops where new and improved cycle parking can be provided in 
conjunction with Action C6) to housing. Station audits were carried out 
in 2016 at Lenham, Harrietsham, and Maidstone Barracks stations.  These 
produced a series of recommendations.  Improvements to rail stations is the 
responsibility of Network Rail and Southeastern, however ways to progress 
these actions have been discussed with KCC officers and regular updates 
from Southeastern are provided.  Improvements to Maidstone East’s ticket 
office will also enhance the experience for cyclists and include additional 
cycle parking.

1.25 C3 MBC and KCC to work with partners to ensure the regular 
maintenance of all cycle tracks within the borough. MBC works 
proactively with KCC to ensure that the cycle routes in the borough are kept 
well maintained.  Responsibility for the maintenance is dependent on the 
status of the route.  KCC Highways is responsible for maintaining all ‘on 
highway’ routes.  This includes routes like the Towpath, which was adopted 



under the Cycle Tracks Act (1984).  Kent’s Public Rights of Way service is 
responsible for the maintenance of routes which are classed as bridleways 
or byways.  The maintenance of the National Cycle Network routes within 
the borough is supported by volunteer Sustrans Rangers.

1.26  C4: (a) All Year 6 children will have access to Level 1 and 2 
Bikeability training, and children in Year 7-9 will have access to 
Level 3 training. (b) Adult cycle training will continue to be offered, 
through initiatives including workplace travel planning.  Bikeability is 
offered to all Maidstone schools and is mainly delivered by a 3rd party 
provider. KCC have continued to offer adult cycle training, with Maidstone 
being one of the main training venues. 54 courses took place last year.  
Maidstone officers have met with KCC to discuss other potential training 
venues in the borough to further enhance uptake.

 
1.27 C5 Support the Maidstone Cycle Campaign Forum as a group to 

promote the cycling cause in the borough; in order to ensure the 
Walking and Cycling Strategy and the Integrated Transport Strategy 
provide a coherent strategy for the promotion of Active Travel in the 
borough.  Since the Forum’s relaunch in 2015 MBC officers continue to 
support MCCF and attend forum meetings when there is a relevant topic 
being covered.  Recently the MCCF committee were invited to provide 
feedback and comments on the Sustrans’ Walking and Cycling assessment.

1.28 C6 Improve cycle security and parking at all key transport hubs and 
public amenities (including schools, healthcare facilities and retail 
locations). As part of the planning process, well placed, good quality cycle 
parking is advocated.  Schemes such as the improvements to Maidstone 
East’s ticket office include increased secure cycle parking.

1.29 C7 Encourage employers to incorporate cycling into Workplace 
Travel Plans. Jambusters is a website hosted by KCC which supports 
businesses to develop and maintain travel plans. In addition to this, there 
are a range of workplace engagement programs such as Kent Sports’ 
Workplace Active Travel Challenge, taking place between 1st May and 30th 
June, which encourages businesses to swap motorised transport for two 
legs or two wheels. This year, Activemob is working with KCC and MBC to 
engage with businesses in Maidstone to better understand and then 
overcome the barriers to travelling to work actively. MBC engage with 50 
businesses in the borough per year as part of supporting the Kent Healthy 
Business Awards, which amongst other things encourages active travel. For 
a business to achieve excellence in the awards and get accreditation they 
need to have “a travel plan that promotes physically active ways of getting 
to and from work and travelling between meetings.”  In Maidstone, 6 
businesses achieved this, although many more have made significant 
changes.

1.30 C8 Promote cycling in schools through School Travel Plans. KCC host 
Jambusters through which schools are encouraged and supported to submit 
travel plans. Schools who have submitted an annual school travel plan are 
able to bid for capital grant funding (April to June each year) to support 
their delivery. Uptake of cycling in schools is further supported by the 
provision of Bikeability training (covered in C4).



1.31 C9 Ensure all cycle routes are fully advertised and signposted within 
the borough. MBC officers continue to work with partners to improve 
signage and promotion, including online promotion.

1.32 C10 Revise and update the “Explore Maidstone Walking and Cycling 
Map” to extend coverage to the wider borough and indicate 
destinations in neighbouring local authorities. Map to be available 
both electronically and in paper format. The Explore Kent map has now 
been updated and printed.  Copies are available at locations in the borough 
including Maidstone Museum, Kent Life and the Maidstone Library and 
Archive Centre.  Copies have also been offered to Maidstone Cycle 
Campaign Forum for events.  An electronic copy is available through the 
Visit Maidstone website.

1.33 C11 Standardise and clarify the requirements of planning 
applications with respect to the provision of walking and cycling 
facilities, to promote the use of these active travel modes.  MBC 
officers have discussed approaches with the KCC Transport Planner 
(Cycling) and meet regularly with her and relevant colleagues to facilitate 
promoting the use of these active travel modes. The role also involves 
liaising directly with the KCC Transport and Development planners to advise 
on developments with the potential to improve or extend the cycle network 
in Kent. In addition, KCC planners and Highway engineers are kept fully 
aware of new developments in cycle route design and infrastructure. KCC 
Highways are also in the process of updating their Parking Standards, which 
will include reference to cycle parking.

1.34 C12 MBC, KCC and the Maidstone Cycle Campaign Forum to identify 
opportunities to establish local cycling events. KCC officers and MBC 
officers and Borough Members have supported MCCF’s first Cyclefest event, 
which was held last year in the town centre.

1.35 C13 MBC and KCC to identify locations throughout the cycle network 
where new automatic cycle counters should be installed to enable a 
detailed analysis of usage. Installation to proceed as resources 
allow, but each new cycle infrastructure proposal will be assessed 
to see if an additional counter should be added to augment the data 
gathering process. There are currently two cycle counters in Maidstone 
Borough and two walking counters.  The cycle counter in Mote Park was 
installed in 2013.  MBC has met with KCC officers to discuss potential 
locations in the borough that would benefit from the installation of new 
counters (to measure pedestrian activity as well as cycling).  The siting of 
these counters will be dependent on whether funding can be identified.  The 
output from the two existing cycle counters can be seen in appendix 3.

1.36 In addition to progress against the specific actions within the ITS, other 
engagement activities have also continued within the borough such as the 
programme of small events run through the British Cycling and HSBC UK 
partnership.  This is the programme previously known as SkyRide. Breeze 
and Guided rides have taken place in the borough throughout 2017-2018.  
Across the county this programme has been estimated to have provided 



£107,955 investment into the economy; created 299 new cycle commuters 
and 27 tonnes in CO2 savings.

2. AVAILABLE OPTIONS

2.1 Committee note the progress against actions within the Integrated 
Transport Strategy and Walking and Cycling Strategy. This will enable 
officers to continue progressing the agreed actions within the ITS, which 
supports the delivery of the adopted Local Plan.

2.2 Committee chooses not to note the progress to date against actions within 
the Integrated Transport Strategy and Walking and Cycling Strategy.  This 
will undermine future delivery of the associated actions within the ITS, 
subsequently impacting on the delivery of SP23 in the adopted Maidstone 
Local Plan.

2.3 The committee agree to the publication of the Sustrans’ Cycling and 
Walking assessment (appendix 4).  This will provide endorsement to the 
improvements including within the document, allowing officers to pursue 
delivery of the associated schemes.

2.4 Committee does not agree to publicising Cycling and Walking Assessment 
(appendix 4).  This will reduce officers’ ability to pursue the delivery of the 
associated schemes.

3. PREFERRED OPTION AND REASONS FOR RECOMMENDATIONS

3.1 Committee notes the progress of delivering walking and cycling and agrees 
to the publication of the Sustrans Walking and Cycling assessment 
(appendix 4).  This will enable officers to further progress the associated 
actions within the Local Plan, ITS and W&CS.

4. RISK

4.1 The risks associated with this proposal, including the risks if the 
Council does not act as recommended, have been considered in line 
with the Council’s Risk Management Framework.  We are satisfied 
that the risks associated are within the Council’s risk appetite and will 
be managed as per the Policy.

5. CONSULTATION RESULTS AND PREVIOUS COMMITTEE FEEDBACK

5.1 Both the ITS and Walking and Cycling strategies have been fully consulted 
upon prior to their adoption in September 2016.



6. NEXT STEPS: COMMUNICATION AND IMPLEMENTATION OF THE 
DECISION

6.1 The Cycling and Walking assessment will be published on the MBC website.

7. CROSS-CUTTING ISSUES AND IMPLICATIONS 

Issue Implications Sign-off

Impact on Corporate 
Priorities

Accepting the recommendations 
will materially improve the 
Council’s ability to achieve all 3 
core corporate priorities.  We 
set out the reasons other 
choices will be less effective in 
section 2. 

Rob Jarman, 
Head of 
Planning and 
Development

Risk Management Already covered in the risk 
section 

Rob Jarman, 
Head of 
Planning and 
Development

Financial The specific proposals set out in 
the recommendation are all 
within already approved 
budgetary headings and so 
need no new funding for 
implementation. 
Implementation of the various 
initiatives described in the 
report depends in most cases 
on external funding and the 
engagement of partners.

Section 151 
Officer & 
Finance Team

Staffing We will deliver the 
recommendations with our 
current staffing.

Rob Jarman, 
Head of 
Planning and 
Development

Legal There are no legal implications 
arising from this report

Cheryl Parks, 
Mid Kent 
Legal 
Services

Privacy and Data 
Protection There are no implications 

arising from this report 

Cheryl Parks, 
Mid Kent 
Legal 
Services



Equalities The recommendations do not 
propose a change in service 
therefore will not require an 
equalities impact assessment

Policy & 
Information 
Manager

Crime and Disorder N/A Rob Jarman, 
Head of 
Planning and 
Development

Procurement N/A Rob Jarman, 
Head of 
Planning and 
Development

8. REPORT APPENDICES

The following documents are to be published with this report and form part of the 
report:

 Appendix 1: Cycle collisions map

 Appendix 2: Pedestrian collisions map

 Appendix 3 : Cycle counters

 Appendix 4 : Walking and Cycling assessment

9. BACKGROUND PAPERS 
http://www.maidstone.gov.uk/__data/assets/pdf_file/0012/10353/Integrated-
Transport-Strategy-2011-31-September-2016.pdf

http://www.maidstone.gov.uk/__data/assets/pdf_file/0008/131849/Walking-
and-Cycling-Strategy-2011-31-September-2016.pdf

http://www.maidstone.gov.uk/__data/assets/pdf_file/0012/10353/Integrated-Transport-Strategy-2011-31-September-2016.pdf
http://www.maidstone.gov.uk/__data/assets/pdf_file/0012/10353/Integrated-Transport-Strategy-2011-31-September-2016.pdf
http://www.maidstone.gov.uk/__data/assets/pdf_file/0008/131849/Walking-and-Cycling-Strategy-2011-31-September-2016.pdf
http://www.maidstone.gov.uk/__data/assets/pdf_file/0008/131849/Walking-and-Cycling-Strategy-2011-31-September-2016.pdf

