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Grant All-Detail Report
EPA 319 Fund 2020


Grant Title - Skunk Creek Watershed Restoration and Protection Project Phase 1 
Grant ID - P20-3298
Organization - Carlton SWCD	

	Original Awarded Amount
	$284,275.00
	Grant Execution Date
	

	Required Match Amount
	$0.00
	Original Grant End Date
	

	Required Match %
	0%
	Grant Day To Day Contact
	Brad  Matlack

	Current Awarded Amount
	$284,275.00
	Current End Date
	


[bookmark: _Hlk521488527]Budget Summary 
	
	Budgeted
	Spent
	Balance Remaining*

	Total Grant Amount
	$284,275.00
	$15,535.00
	$268,740.00

	Total Match Amount
	$350,000.00
	$0.00
	$350,000.00

	Total Other Funds
	$0.00
	$0.00
	$0.00

	Total
	$634,275.00
	$15,535.00
	$618,740.00


*Grant balance remaining is the difference between the Awarded Amount and the Spent Amount. Other values compare budgeted and spent amounts.
Budget Details 
	Activity Name
	Activity Category
	Source Type
	Source Description
	Budgeted
	Spent
	Last Transaction Date
	Matching Fund

	Elim Creek and CSAH 6 Culvert Replacement     
	Streambank or Shoreline Protection
	Current State Grant
	
	$200,000.00 
	 
	
	N

	Elim Creek and CSAH 6 Culvert Replacement     
	Streambank or Shoreline Protection
	Local Fund
	County State Aid
	$300,000.00 
	 
	
	Y

	Preliminary Design for Elim Dam     
	Project Development
	Current State Grant
	
	$54,310.00 
	 
	
	N

	Project Coordination and Oversight     
	Administration/Coordination
	Current State Grant
	
	$29,965.00 
	$15,535.00 
	12/31/2021
	N

	Skunk Creek and County Road 103 Stormwater Management     
	Special Projects
	Local Fund
	County
	$50,000.00 
	 
	
	Y


 

Activity Details Summary
	Activity Details
	Total Action Count 
	Total Activity Mapped  
	Proposed Size / Unit
	Actual Size / Unit


  

Proposed Activity Indicators
	Activity Name
	Indicator Name
	Value & Units
	Waterbody
	Calculation Tool
	Comments



Final Indicators Summary
	Indicator Name
	Total Value 
	Unit  



Grant Activity 
	Grant Activity - Elim Creek and CSAH 6 Culvert Replacement 

	Description
	Replace the undersized culvert with a aquatic organism friendly crossing and stabilize stream bank erosion downstream of the structure.

	Category
	STREAMBANK OR SHORELINE PROTECTION

	Start Date
	
	End Date
	

	Has Rates and Hours?
	No	

	Actual Results
	  


  
	Grant Activity - Preliminary Design for Elim Dam 

	Description
	Preliminary design for removal of Elim Dam.

	Category
	PROJECT DEVELOPMENT

	Start Date
	
	End Date
	

	Has Rates and Hours?
	No	

	Actual Results
	  


  
	Grant Activity - Project Coordination and Oversight 

	Description
	Hours to provide grant and project oversight including landowner communications, grant admin, mileage and technical assistance.

	Category
	ADMINISTRATION/COORDINATION

	Start Date
	
	End Date
	

	Has Rates and Hours?
	No	

	Actual Results
	  


  
	Grant Activity - Skunk Creek and County Road 103 Stormwater Management 

	Description
	Roadside storm water management practices will be installed to prevent erosion of road material from washing into Skunk Creek.

	Category
	SPECIAL PROJECTS

	Start Date
	
	End Date
	

	Has Rates and Hours?
	No	

	Actual Results
	  


  
Grant Attachments
	Document Name
	Document Type
	Description
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