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HOMEPLACE SOLUTIONS
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WHAT MODULAR IS…
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• MODULAR REFERS TO THE METHOD OF ASSEMBLY. "MODULAR" IS A CONSTRUCTION 
METHOD THAT INVOLVES CONSTRUCTING SECTIONS AWAY FROM THE BUILDING SITE, 
THEN DELIVERING THEM TO THE INTENDED SITE.

• DURING THE MODULAR PROCESS, THE SAME HIGH QUALITY MATERIALS 
TRADITIONALLY USED TO BUILD A HOME ARE SIMPLY USED IN THE FACTORY SETTING.

• THE CONSTRUCTION SAVINGS ARE PASSED ALONG TO THE CONSUMER AND THE 
DELIVERY TIMES ARE SIGNIFICANTLY REDUCED.

• THE RESULT IS A FASTER DELIVERY OF AN AFFORDABLE HOME.

OVERVIEW OF MODULAR
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OVERVIEW OF MODULAR
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https://vimeo.com/274559562

621 JAMES P. BRAWLEY

https://vimeo.com/274559562
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A REDUCTION IN QUALITY.  

WHAT MODULAR IS NOT…

OVERVIEW OF MODULAR
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Carmel Place, apartments, Manhattan, NY  

55 micro units in 8-story building, 35,000 SF 

OVERVIEW OF MODULAR
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The Stack, luxury apartments, Manhattan, NY  

28 units in 7-story building, 50,000 SF 

OVERVIEW OF MODULAR
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461 Dean St, luxury apartments, Brooklyn, NY  

363 units in 32-story building, 350,000 SF 

OVERVIEW OF MODULAR
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The Graphic, multifamily residential, Charlestown, Massachusetts  

160 units in 5-story building, 136,000 SF 

OVERVIEW OF MODULAR
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Modular workforce housing 
(townhomes), Williston, North 

Dakota

Modular Military housing 
(townhomes), Ft. Lewis, Tacoma, 

Washington

OVERVIEW OF MODULAR
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Other examples of single family modular homes 

OVERVIEW OF MODULAR
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SITE PLAN
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TIMELINE
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ID Task Name Duration Start Finish

1 Architectural Design & Documentation 118 days Thu 4/18/19 Fri 9/27/19

2 Begin  14 days Thu 4/18/19 Tue 5/7/19

3 Complete design documentation 116 days Mon 4/22/19 Fri 9/27/19

4 Community Engagement 33 days? Mon 4/1/19 Tue 5/14/19

5 Oakland City Saturday Mtg (quarterly) 0 days Sat 4/13/19 Sat 4/13/19

6 Oakland City Community Org ‐ Monthly Mtg  0 days Tue 4/23/19 Tue 4/23/19

7 Community Charette 0 days Tue 5/21/19 Tue 5/21/19

8 Oakland City Community Meeting ‐ Present Design Packa 0 days Sat 7/13/19 Sat 7/13/19

9 Ongoing Community Engagement  140 days Mon 4/1/19 Wed 10/9/19

10 Planning/ Zoning/ Permitting 142 da... Mon 4/1/19 Fri 10/11/19

11 Meetings with NPU, UDC Review, LD & Building Permits 180 days Mon 4/29/19 Thu 1/2/20

12 Construction 90 days? Mon 7/29/19 Fri 11/29/19

13 Phase I: Site cleanup & remediation 45 days Mon 7/29/19 Fri 9/27/19

14 Phase II: Foundations & utilities 40 days Fri 9/27/19 Thu 11/21/19

15 Phase III: Modular assembly & vertical construction 85 days Wed 1/15/20 Tue 5/12/20

Oakland City Saturday Mtg (quarterly) 4/13/19

Oakland City Community Org ‐ Monthly Mtg  4/23/19

Community Charette 5/21/19

Oakland City Community Meeting ‐ Present Design Package 7/13/19
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1091 Tucker Avenue ‐ Preliminary Project Schedule

Smith Dalia Architects, LLC 
190411 - Tucker Ave - Simplified Timeline 
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NEXT STEPS

DETAILED PRESENTATION OF MODULAR 

VISIT TO MODULAR HOME
TOURS OF 321 BRAWLEY AVE AVAILABLE 4/20, 4/27 AND 5/4. 
PLEASE CONTACT KELLY KING TO SCHEDULE.

COMMUNITY CHARRETTE

ONGOING STATUS UPDATES

FURTHER QUESTIONS PLEASE CONTACT: 
AMANDA RHEIN ARHEIN@ATLLANDTRUST.ORG (404) 257-6866 
KELLY KING KKING@YPIRETIS.COM (212) 535-3174
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