
OKEECHOBEE UTILITY AUTHORITY 

MEETING AGENDA 

OCTOBER 17, 2023 

8:30 A.M. 

 

1. Call the Meeting to Order 

• Pledge of Allegiance 

• Determination of Voting Members 

 

2. Agenda Additions or Deletions 

 

3. Meeting Minutes from September 19, 2023 

 

4. Department Supervisor Updates 

 

5. Consent Agenda 

 6.    Invoice from Sumner Engineering & Consulting, Inc. – SW Wastewater Service Area  

                   Project (Part B and C)  

7.    Invoice from Sumner Engineering & Consulting, Inc. – SW Wastewater Service Area  

                   Project (Part E)  

8.    Invoice from Sumner Engineering & Consulting, Inc. – Okee-Tantie Utility System     

       Improvements  

9.    Invoice from Anderson Andre Consulting Engineers - SWSA Project 2 Vacuum  

       Collection System 

10.  Invoice from CHA – Vacuum Station Number 2 Generator Replacement 

11.  Invoice from Hinterland Group, Inc – SWSA Project 2 

12.  Invoice from Hinterland Group, Inc – Pine Ridge Park Utility Improvements 

13.  Invoice from Lewis Longman Walker – USDA Loan 

14.  Invoice from Kimley Horn and Associates, Inc. – Treasure Island Septic to Sewer Project 

15.  Invoice from Evergreen Solutions, LLC – Employee Classification and Compensation  

       Survey 

16.  Invoice from Thorn Run Partners 

17.  Invoice from MacVicar Consulting, Inc. – Lake Okeechobee System Operating Manual 

 

 

18.  Customer - Dupelle  

 

19.  Finance Report 

 

20. Commencement of SouthState Bank Interim Finance Agreement 

 

21. Training Incentive Program Reimbursement  

 

22.       OUA Proposed Employee Bonus Payment 

 

23. Salary Analysis & Benefits Survey – Evergreen Solutions        



 

24.   Surplus Vehicles 

 

25.  Public Comments 

26.       Items from the Attorney 

27.       Items from the Executive Director 

28. Items from the Board 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



OKEECHOBEE UTILITY AUTHORITY 

 

AGENDA ITEM NO. 1 

 

OCTOBER 17, 2023 

 

Call Meeting to Order 

 

  Pledge of Allegiance 

  Determine Voting Members 

 

 

       Absent   Present 

 

Melanie Anderson – Alternate   ______  ______ 

 

Tommy Clay – Board Member   ______  ______   

 

John Gilliland – Board Member   ______  ______ 

 

Harry Moldenhauer – Board Member  ______  ______ 

 

Steve Nelson – Board Member   ______  ______ 

 

Glenn Sneider - Alternate     ______  ______ 

 

Tabitha Trent – Board Member   ______  ______ 

 

Vacant - City Alternate    ______  ______   

 

 

 

 

 

 

 

 

 

FUTURE MEETING OF OUA BOARD 

November 21, 2023 – 8:30 A.M. 

December 19, 2023 – 8:30 A.M. 

 

 

FUTURE HOLIDAYS FOR OUA STAFF 

Thursday – November 23, 2023 – Thanksgiving Day 

Monday – December 25, 2023 – Christmas Day 

 

 

 



OKEECHOBEE UTILITY AUTHORITY 

 

AGENDA ITEM NO. 2 

 

OCTOBER 17, 2023 

 

AGENDA ADDITIONS OR DELETIONS 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



OKEECHOBEE UTILITY AUTHORITY 

 

AGENDA ITEM NO. 3 

 

OCTOBER 17, 2023 

 

MEETING MINUTES 

 

Attached are copies of the minutes from the meeting held on September 19, 2023. 

 

Unless the Board determines a correction is required to the minutes, Staff recommends the 

approval of the meeting minutes from September 19, 2023 as presented.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
OKEECHOBEE UTILITY AUTHORITY 

MEETING MINUTES 

Tuesday, September 19, 2023 8:30 A.M. 

Okeechobee Utility Authority 

100 SW 5th Avenue 

Okeechobee, Florida 

 

 

Chairperson Clay called the meeting to order at 8:33 A.M. 

 

Chairperson Clay determined the voting members and led all participating attendees and visitors in 

the Pledge of Allegiance.  

 

Chairperson Clay addressed Agenda Item No. 1, the following Okeechobee Utility Authority Board 

Members were present: 

 

Board Members:   Alternates:    Absent: 

Tommy Clay*    Melanie Anderson   Glenn Sneider   

John Gilliland*     

Harry Moldenhauer*           

Steven Nelson*   

Tabitha Trent*          

      

*Voting Board Members 

      

OUA Members: 

John Hayford   Tom Conely 

Lauriston Hamilton    Michelle Willoughby 

Jamie Mullis 

  

Chairperson Clay addressed Agenda Item No. 2 ‘Agenda Additions or Deletions’ There were none. 

Chairperson Clay addressed Agenda Item No. 3 ‘Schedule of Rates, Fees and Charges’   

Motion by Steven Nelson to open the Public Hearing 8:45 A.M. Second by Tabitha Trent. Vote 

unanimous (5-0), motion carried.  

Executive Director Hayford discusses that in an attempt to present a balanced budget for FY24, staff 

has reviewed the company’s forecasted revenues and expenditures for the FY24.  Executive 

Director Hayford discusses the FY24 Schedule of Rates, Fees and Charges which includes a 

4.5% increase to various water and wastewater related fees and charges.   

Chairperson Clay called for comments from the Public. There were none.  

Chairperson Clay called for comments from the Board.  Board Member Trent discusses the projected 

4.5% increase. Executive Director Hayford reviews some affected line items.  Board Member Trent 

discusses vacancies and the estimated timeframe to fill the positions and should they be included in the 

FY24 budget.  Chairperson Clay discusses the increase of rates by 4.5% as budgeted.  
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Motion by Steven Nelson to close the Public Hearing at 9:05 A.M. Second by Tabitha Trent. Vote 

unanimous (5-0). 

 

Motion by Steven Nelson to adopt Resolution 23-02 to adjust the rate by 4.5% for FY24 (October 1, 

2023-September 30, 2024). Second by John Gilliland. Vote unanimous (5-0), motion carried. 

 

Chairperson Clay addressed Agenda Item No. 4 ‘Capital Connection Charges and Meter 

Installation Fees for FY24’ 

Motion by Steven Nelson to open the Public Hearing at 9:06 A.M. Second by Tabitha Trent. Vote 

unanimous (5-0), motion carried. 

Executive Director Hayford discusses that for FY23 the OUA Board approved Resolution 22-04 to reduce 

the Meter Installation Fee and the Capital Connection Charge for water and wastewater by 75%.  

Executive Director Hayford discusses that Resolution 22-04 has a sunset clause of September 30, 2023.  

Executive Director Hayford discusses that if no action is taken, the current fees and charges will revert to 

the fees and charges approved in Resolution 23-02, without the 75% discount. Executive Director 

Hayford discusses the FY24 Final Budget is based on 105 new water connections, 112 new wastewater 

connections and a reduction off 75% to the meter installation fee and the Capital Connection Charges for 

both water and wastewater.  

Chairperson Clay called for comments from the Public. There were none. 

Chairperson Clay called for comments from the Board. Executive Director Hayford discusses current 

projects and projected new connections to water and wastewater. Chairman Clay discusses the increase in 

utilities, fuel and living expenses for residents. Harry Moldenhauer discusses mandatory connection form 

city and county.  

Motion by Tabitha Trent to close the Public Hearing at 9:12 A.M. Second by Steven Nelson. Vote 

unanimous (5-0).  

 

Motion by Steven Nelson to adopt Resolution 23-03 as presented. Second by John Gilliand. Vote 

unanimous (5-0), motion carried. 

 

Chairperson Clay addressed Agenda Item No. 5 ‘Adoption of FY24 Budget’ 

Motion by Steven Nelson to open the Public Hearing 9:13 A.M. Second by Harry Moldenhauer. 

Vote unanimous (5-0), motion carried.  

Chairperson Clay called for comments from the Public. There were none. 

Chairperson Clay called for comments from the Board.  Board Member Anderson commends staff for 

the work that they do in creating the budget each year. Board members discuss the evolution of the OUA 

since its creation, the repairs to acquired systems, and the building of new facilities.  

Motion by Steven Nelson to close the Public Hearing at 9:21 A.M. Second by Harry Moldenhauer. 

Vote unanimous (5-0), motion carried. 

 

Motion by Steven Nelson to adopt Resolution 23-04 as presented. Second by Harry Moldenhauer. 

Vote unanimous (5-0) 

Chairperson Clay addressed Agenda Item No. 6 ‘Workshop Minutes from August 28, 2023.’ 

Motion by Harry Moldenhauer to approve the Workshop Minutes from August 28, 2023 as 

presented. Second by Steven Nelson.  Vote unanimous (5-0), motion carried.   
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Chairperson Clay addressed Agenda Item No. 7 ‘Meeting Minutes from August 15, 2023’ Board 

Member Moldenhauer takes note that the meeting date was August 15, 2023.  Motion by Steven Nelson 

to accept the Meeting Minutes from August 15, 2023 as presented. Second by John Gilliland. Vote 

unanimous (5-0), motion carried.   

 

Chairperson Clay addressed Agenda Item No. 8 ‘Department Supervisor Updates’         

WWTP: Jamie Gamiotea gave an update of the WWTP. Advised that an employee may be leaving to take 

employment with the Seminole Tribe of Florida. Jamie Gamiotea discusses that the employee is interested 

in staying with OUA in a part time capacity to assist on weekends.  

Administration: Kristy Arnold advised the Board that the customer service is down by one clerk position.  

Staff received approximately 45 applications for the clerk position.  After interviews staff is making an 

offer this morning to a candidate.  

Maintenance: Jess Manson gave an update on the Maintenance Department. Advised that the Lift Station 

Technician position has been filled and the employee begins employment on Monday. Jess Manson 

advised the board he has reached out to potential on-call companies, provided rates and response time 

requirements. There was no response from the 5 companies that were contacted. 

SWTP: Kevin Rogers was absent.  

Jamie Mullis gave an overall update of all departments.  

Chairperson Clay addressed Agenda Item No. 9 ‘Consent Agenda’ Board Member Moldenhauer 

requests to pull Consent Agenda Item No. 19 for further discussion.  Motion by Steven Nelson to 

approve the Consent Agenda as presented: 

Consent Agenda Item No. 10   ‘Invoice from Sumner Engineering & Consulting, Inc – SW  

Wastewater Service Area Project (Part B & C) in the amount  

of $1,700.00’ 

Consent Agenda Item No. 11   ‘Invoice from Sumner Engineering & Consulting, Inc – SW  

Wastewater Service Area Project (Part E) in the amount of 

$44,912.50’ 

Consent Agenda Item No. 12   ‘Invoice from Sumner Engineering & Consulting, Inc –  

Okee-Tantie Utility System Improvements in the amount of  

$30,211.58’ 

Consent Agenda Item No. 13   ‘Invoice from McNabb Hydrogeologic Consulting, Inc. in  

the amount of $4,150.00’ 

Consent Agenda Item No. 14   ‘Invoice from CHA – Pine Ridge Park Utility Improvements  

in the amount of $27,655.32’  

 Consent Agenda Item No. 15  ‘Invoices from CHA – SWTP PH Evaluation in the amounts  

of $4,537.50, $1,699.50 and $1,206.00’  

Well Integrity Testing in the amount of $69,850.00’ 

Consent Agenda Item No. 16  ‘Invoice from Hinterland Group, Inc – SWSA Project 2 in the  

amount of $882,815.44’ 

Consent Agenda Item No. 17  ‘Invoices from Lewis Longman Walker in the amounts of  
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$9,402.50 and $2,992.50’ 

Consent Agenda Item No. 18  ‘Invoice from Holtz Consulting Engineers, Inc. – AC Pipe  

Removal in the amount of $2,570.00’ 

Consent Agenda Item No. 20   ‘Invoice from Evergreen Solutions, LLC in the amount of  

$4,875.00’ 

 Consent Agenda Item No. 21  ‘Invoice from Thorn Run Partners in the amount of  

                                                                  $3,500.00’                                                    

Consent Agenda Item No. 22  ‘Invoice from MacVicar in the amount of $250.00’ 

Second by Tabitha Trent. Vote unanimous (5-0), motion carried.  Steven Nelson out at 9:54 A.M. 

 

Chairperson Clay Addresses Consent Agenda #19 “Invoice from Kimley Horn and Associates, Inc – 

reassure Island Septic to Sewer Project’ Board Member Moldenhauer discusses that the remaining 

balance on the presented spreadsheet had incorrect calculations.  There was a brief discussion. Motion by 

Harry Moldenhauer to approve the invoice from Kimley Horn and Associates, Inc. in the amount of 

$20,157.35. Second by John Gilliland. vote unanimous (4-0), motion carried. 

 

Chairperson Clay addressed Agenda Item No. 23 ‘Finance Report’ Finance Director Hamilton 

reviews the Finance Report for period ending August 31, 2023.  Motion by Tabitha Trent to accept the 

Finance Report for period ending August 31, 2023. Second by Harry Moldenhauer. Vote 

unanimous (4-0). Motion carried.    

Chairperson Clay addressed Agenda Item No. 18 ‘Interim Financing Agreement with SouthState 

Bank – Re: USDA – Southwest Service Area, Septic to Sewer’ Finance Director Hamilton advised the 

board that on September 3, 2021, the United States Department of Agriculture (USDA) extended an offer 

letter to the Authority, stating the terms by which it would finance the SWSA Septic to Sewer System 

project.  Finance Director Hamilton discusses that as a policy, USDA requires applicant for loans 

exceeding $500,000, where loan funds can be borrowed on an interim basis from commercial sources for 

the construction period.  Since OUA’s loan application exceeds the threshold established by USDA for 

the utilization of Interim Finance, the Authority evaluated SouthState Bank as the most responsive 

institution to the Authority’s RFP.  Following SouthState provision of their final copy of Non-Binding 

Proposal on August 2023 along with USDA approval of the proposed agreement. The Authority’s Bond 

Counsel, Mr. William Capko of Lewis, Longman & Walker P.A. was commissioned to formulate 

Resolution 23-01, under the guidance of USDA, authorizing the Authority issuance of a not to exceed 

$7,508,000 Utility System Capital Improvement Revenue Bond Anticipation Note.  John Hayford out at 

10:17A.M. Finance Director Hamilton informs the board that Mr William Capko was present via 

teleconference to answer questions from the board.  John Hayford in at 10:20 A.M.  Motion by John 

Gilliland to approve the SouthState Agreement as presented. Second by Harry Moldenhauer. 

Tabitha Trent elected to abstain from voting as potential conflict of interest.  OUA counsel stated 

that three members coting would meet quorum requirements. Vote unanimous (3-0), motion 

carried. 

Motion by Tabitha Trent to approve Resolution 23-01 authorizing issuance of the bond. Second by 

John Gilliland. Vote unanimous (4-0), motion carried.  

Chairperson Clay addressed Agenda Item No. 25 ‘Kings Bay Maintenance Agreement’ Executive 

Director Hayford discusses that as required by the King’s Bay Agreement, the OUA is to review the past 

year’s expenses incurred by the King’s Bay development.  Executive Director Hayford discusses that 
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after review and tabulation of expenses for labor, equipment, parts, etc., a monthly service fee of $7.22 

was established for the coming year. Motion by Tabitha Trent to approve setting the monthly  

maintenance cost at $7.22 for the King’s Bay accounts. Second by Harry Moldenhauer. Vote 

unanimous (4-0), motion carried. 

Chairperson Clay addressed Agenda Item No. 26 ‘Okeechobee County Delegation Meeting’ 

Executive Director Hayford discusses the upcoming delegation meeting on October 4, 2023. This meeting 

includes the senator and state representative for the OUA service area. Executive Director Hayford 

discusses our legislative priorities. Executive Director Hayford discusses the projects that were included 

with the Legislative Appropriate Project requests for this year. Chairperson Clay discusses the new 

Lakefront Estates development.  There was a brief discussion.  Motion by Harry Moldenhauer to the 

OUA Board Chairman and or Executive Director to prepare and execute forms necessary to 

facilitate the presentation of the 2024 Okeechobee Utility Authority Legislative Priorities and to 

present the same at the Delegation on October 4, 2023. Second by John Gilliand. Vote unanimous 

(4-0), motion carried.  

Chairperson Clay addressed Agenda Item No. 27 ‘SWSA Project 1 Master Force Main’ Executive 

Director Hayford discusses that this is a project closeout. Executive Director Hayford advises that the 

project has exceeded contract time and is under contract price. The additional contract time is primarily 

due to gopher tortoise issues that were within the project boundaries.  Executive Director Hayford 

discusses that Change Order No. 1 is a request to add contract time for Substantial and Final Completion.  

The new Substantial Completion date is July 20, 2023 and Final Completion date of September 8, 2023.  

The change order reduces the Contract Price by $50,000.00, lowering the contract price from $1,241,740 

to $1,191,740. Motion by Tabitha Trent to approve Change Order No. 1 adding contract time and 

reducing contract price for the SWSA Master Force Project.  Second by Harry Moldenhauer.  Vote 

unanimous (4-0), motion carried.  

Executive Director Hayford discusses Pay Application No. 11 from Go Underground Utilities, LLC in the 

amount of $74,696.80.  The pay application submitted includes all fees, charges, retainage and monies 

due to the contractor for this project. Motion by Tabitha Trent to approve Pay Application No. 11 for 

$74,696.80, paid to Go Underground Utilities, LLC.  Second by John Gilliland.  Vote unanimous (4-

0), motion carried.  

Chairperson Clay addressed Agenda Item No. 28 ‘SWSA Project 1 Master Pump Station Executive 

Director Hayford discusses that this is a project closeout.  This project has exceeded the contract time and 

is under contract price.  Executive Director Hayford discusses that contract time is primarily due to issues 

outside of the contractors’ control.  Executive Director Hayford discusses that Change Order No. 2 is a 

request to add contract time for both Substantial and Final Completion. Executive Director Hayford 

discusses that the new Substantial Completion date is July 5, 2023 and Final Completion date of 

September 8, 2023.  The change order reduces the Contract Price by $95,543.25, lowering the contract 

price from $1,477,316.72 to $1,381,773.47. Motion by Harry Moldenhauer to approve Change Order 

No. 2 adding contract time and reducing contract price for the SWSA Master Pump Station 

Project.  Second by John Gilliland.  Vote unanimous (4-0), motion carried.  

Executive Director Hayford discusses Pay Application No. 11 from Felix Associates of Florida, Inc. in 

the amount of $74,237.67.  Executive Director Hayford discusses that this pay application includes all 
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fees, charges, retainage and monies that are due to the contractor. Motion by Tabitha Trent to approve  

Pay Application No. 11 for $74,237.67, paid to Felix Associates of Florida, Inc.  Second by Harry 

Moldenhauer.  Vote unanimous (4-0), motion carried.  

Chairperson Clay addressed Agenda Item No. 29 “SR 78 West 24-Inch Water Main Installation’ 

Executive Director Hayford discusses that the staff received from FDOT a request to location OUA 

facilities for Project #448975, which extends on SR78W from Lemkin Creek to the US441 intersection. 

Executive Director informs the board the OUA has two water mains that run along either side of SR 78W: 

an 8-inch ductile iron watermain on the lakeside and an older 6-inch cast iron pipe on the other side. 

Executive Director Hayford discusses that OUA staff have conducted a preliminary review of the route 

and cost estimate. The route survey has already been accomplished by the Okee-Tantie project.  No 

acquisition of land or easements are anticipated to complete this project.  Executive Director Hayford 

discusses that this project is will require approximately 3,300 feet of 24-inch PVC water main along with 

approximately 700 feet of 30-inch HDPE installed by horizontal directional drill. Just south of Lemkin 

Creek the proposed water main will reconnected to both existing piping systems.  Executive Director 

Hayford discusses that at the conclusion of the work, the contractor will remove the existing 6-inch cast 

iron water main and the 8-inch ductile iron water main from the right-of-way. Executive Director Hayford 

requests approval for an RFP submittal to secure an engineering firm to begin the project. The 

engineering firm will begin preliminary design, cost estimate and facilities plan in support of an SRF 

application. There was a brief discussion. Motion Tabitha Trent to authorize staff to advertise the 

RFP for engineering services.  Second by John Gilliland. Vote unanimous (4-0), motion carried.  

Chairperson Clay addressed Agenda Item No. 30 ‘SW 5th Avenue’ Executive Director Hayford 

discusses that the City of Okeechobee has approved a mandatory connection policy.  Executive Director 

Hayford discusses that in earlier OUA Board meetings, approval and execution of WG104 appropriation 

was held up until City approval of the connection policy.  This policy being approved, the appropriation 

has been signed by all parties with final approval by FDEP on September 5, 2023.  Motion by Tabitha 

Trent to approve the W104 grant application for the SW 5th Avene Septic to Sewer Project. Second 

by John Gilliland. Vote unanimous (4-0), motion carried.  

Executive Director Hayford discusses that Sumner Engineering & Consulting, Inc. has submitted a 

proposed engineering services agreement. Executive Director discusses that since the connection policy 

has been approved, engineering design can begin.  Motion by Tabitha Trent to approve the Sumner 

Engineering & Consulting, Inc. Professional Services Agreement 20-10 for the SW 5th Avenue 

Septic to Sewer Project with total engineering design fee of $325,840.00. Second by John Gilliland. 

Vote unanimous (4-0), motion carried.  

Chairperson Clay addressed Agenda Item No. 31 ‘Cemetery Road WWTF Perimeter Fence’ 

Executive Director Hayford discusses that prior OUA Board meetings, there was discussions addressing 

deficiencies at the surface water treatment plant as determined from a site visit conducted by an OUA 

board member.  Executive Director Hayford discusses that directive from the board was to obtain quotes 

for perimeter fencing with an automatic gate at the entrance.  Executive Director Hayford discusses that 

staff attempted to obtain at least three quotes.  Executive Director discusses that only Adron Fence and C-

D Ag Services provided quotes. Adron Fences did have the best price for fencing and they provided a 

complete price for automatic gate operations.  There was brief discussion and this item was tabled.  
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Chairperson Clay addressed Agenda Item No, 32 ‘2023 Vehicle Purchase Agenda Item’ Executive 

Director Hayford discusses the FY23 budget included vehicle purchases for Units 536 and 436.  The 

FY24 budget includes vehicles purchases for Units 406, 517 and 409.  Executive Director Hayford 

discusses that staff sent out solicitations to multiple dealerships for pricing.  Executive Director Hayford 

reviews the quotes received for Units 406 and 531.  The quotes received where for Ford F350 Superduty 

Regular Cab.  Executive Director Hayford informs the board that Gilbert Chevrolet has one vehicle on the 

lot, it is a 3500 4X4 regular cab with a 11-foot utility body for approximately $6,800 more than lowest 

bid.  Executive Director discusses Gilbert Chevrolet has one vehicle on the lot.  The vehicle on the lot has 

a Knapheide utility body and has a cost of $65,992.50.   Motion by Tabitha Trent to approve the 

purchase of Unit #531 from Gilbert Chevrolet in the amount of $65,992.50.  Second by John 

Gilliland. Vote unanimous (4-0), motion carried. 

Executive Director Hayford discusses that this vehicle will need to be ordered.  There was a brief 

discussion on vehicle lead time.  Motion by Tabitha Trent to approve the purchase of Unit #406 from 

Gilbert Chevrolet in the amount of $65,992.50. Second by John Gilliland.  Vote unanimous (4-0), 

motion carried.  

Executive Director Hayford reviews the quotes received for Unit 436. Executive Director Hayford 

discusses that the vehicle from Gilber Ford is on the lot and will not have to be ordered. There was a brief 

discussion.  Motion by Tabitha Trent to approve the purchase of Unit #436 from Gilbert Ford in the 

amount of $62,492.00. Second by John Gilliland.  Vote unanimous (4-0), motion carried. 

Executive Director Hayford reviews the quotes received for Units 517.  Executive Director Hayford 

discusses availability of the vehicles quoted. Executive Director Hayford discusses that the truck from 

Gilbert Ford with a Reading utility body is on the lot and will not have to be ordered. There was a brief 

discussion. Motion by Tabitha Trent to approve the purchase of Unit #517 from Gilbert Ford in the 

amount of $58,156.50. Second by John Gilliland. Vote unanimous (4-0), motion carried. 

Executive Director Hayford reviews the quotes received for Unit 409.  The vehicle that was quoted was a 

Ford Maverick XL.  Executive Director Hayford discusses that the vehicle quoted from Gilbert Ford was 

a hybrid and may still be available on the lot, however it was not the lead time to order the vehicle was 

three months.  Executive Director Hayford was looking at a hybrid vehicle as a means to save on 

operational costs.  There was a brief discussion.   Motion by Tabita Trent to approve the purchase of 

Unit #409 (Ford Maverick Hybrid) from Gilbert Ford for $26,495.00. Second by John Gilliand. 

Vote unanimous (4-0), motion carried.  

Chairperson Clay addresses Agenda Item No. 33 ‘Lakefront Estates Update’ Executive Director 

Hayford discusses that staff made a submittal to the FDEP Water Quality Grant Portal for Lakefront 

Estates wastewater treatment facility.  The application was titled “Wastewater Treatment Facility for 

Northeast Glades County Area”.  Executive Director Hayford discusses that the requested amount is 

$19,750,000, with a $2,500,000 match bringing the total for the application to $22,250,000.  Executive 

Director Hayford discusses that the match will be supplied by the developer, Glades County or the OUA.  

Executive Director Hayford discusses that during the interim period, from when the application was 

submitted to hearing whether or not the application was approved, staff has requested from the developer 

a scope of work and fee schedule for an engineer to produce a feasibility study for the design, permitting, 

construction and operation of the wastewater treatment facility.  Should an appropriation be approved, 

this study would be the basis for beginning the work.  There was a brief discussion.  Motion by Tabitha 
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Trent to ratify the action of submitting the application adding this project to the previously 

approved SW 5th Avenue Septic to Sewer Project and the SWSA Project 3 applications. Second by 

Harry Moldenhauer. Vote unanimous (4-0), motion carried.  

Chairperson Clay addressed Agenda Item No. 34 ‘Public Comments’ There were none 

Chairperson Clay addressed Agenda Item No. 35 ‘Items from the Attorney’ Attorney Conley 

discusses that he sent out evaluation forms and have only had three returned.  Attorney Conley informs 

the board that he is currently working on a draft Franchise Agreement.    The draft agreement includes 

that the OUA is the exclusive provider of water and wastewater for service area.  Attorney Conley 

discusses that the agreement should be perpetual with 1 year notice of termination. Chairperson Clay 

suggests reimbursement for infrastructure if agreement terminates.  Attorney Conely discusses that he is 

currently working on a developer agreement for the Lakefront Estate Project.  

Chairperson Clay addressed Agenda Item No. 36 ‘Items from the Executive Director’ Executive 

Director Hayford gave an update on current projects. 

Chairperson Clay addressed Agenda Item No. 37 ‘Items from the Board’ There were none.  

There being no other business, meeting adjourned at 12:15 A.M. 

 

 PLEASE TAKE NOTICE AND BE ADVISED that if a person decided to appeal any decision made       

 by the Okeechobee Utility Authority with respect to any matter considered at this meeting, he/she  

 may need to ensure that verbatim record of the proceeding is made, which record includes the  

 testimony and evidence upon which the appeal is to be based. A video recording of this meeting is on  

 file in the Executive Director’s office. 

 

 

_________________________________   _______________________________ 

Chairperson       Executive Director (Secretary) 



OKEECHOBEE UTILITY AUTHORITY 

AGENDA ITEM NO. 4 

 

OCTOBER 17, 2023 

 

DEPARTMENT SUPERVISOR UPDATES 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



OKEEHOBEE UTILITY AUTHORITY 

AGENDA ITEM NO. 5 

 

OCTOBER 17, 2023 

 

CONSENT AGENDA 

 

1. Pull items for discussion from Consent Agenda. 

 

2. Items pulled from Consent Agenda will be discussed at the end of Agenda. 

 

3. Unless noted all Consent Agenda items are recommended for approval. 

 

4. Motion to approve items on Consent Agenda as follows: 

 

6.    Invoice from Sumner Engineering & Consulting, Inc. – SW Wastewater Service  

       Area Project (Part B and C)  

7.    Invoice from Sumner Engineering & Consulting, Inc. – SW Wastewater Service  

       Area Project (Part E)  

8.    Invoice from Sumner Engineering & Consulting, Inc. – Okee-Tantie Utility System             

       Improvements  

9.    Invoice from Anderson Andre Consulting Engineers – SWSA Project 2 Vacuum  

       Collection System 

10.  Invoice from CHA – Vacuum Station Number 2 Generator Replacement 

11.  Invoice from Hinterland Group, Inc. – SWSA Project 2 

12.  Invoice from Hinterland Group, Inc. – Pine Ridge Park Utility Improvements 

13.  Invoices from Lewis Longman Walker – USDA Loan 

14.  Invoice from Kimley Horn and Associates, Inc. – Treasure Island Septic to Sewer  

       Project 

15.  Invoice from Evergreen Solutions, LLC – Employee Classification and Compensation  

       Survey 

16.  Invoice from Thorn Run Partners 

17.  Invoice from MacVicar Consulting, Inc. – Lake Okeechobee System Operating  

 Manual 

 

 

 

 

 

 

 

 

 

 

 



OKEECHOBEE UTILITY AUTHORITY 

 

AGENDA ITEM NO. 6 

 

OCTOBER 17, 2023 

 

CONSENT AGENDA 

 

INVOICE FROM SUMNER ENGINEERING & CONSULTING, INC. – SW WATERWATER 

SERVICE AREA PROJECT (PART B AND C) 

 

Please find attached the invoice in the amount of $4,922.88 submitted by Sumner Engineering & 

Consulting, Inc. Staff is aware of the work currently being done by Sumner Engineering & Consulting, 

Inc. and is in agreement with this request. 

 

 

Invoice Date Pay Request No. Date Paid 

Amt. 

Requested Amount Paid 

Remaining 

Balance 

          $724,136.00 

Apr 2020-Nov 2020 Pay Requests 1-6     $329,824.48 $394,311.52 

Jan 2021-Dec 2021 Pay Requests 7-11     $158,528.38 $235,783.14 

Jan 2022-Mar 2022 Pay Requests 12-13     $41,488.29 $194,294.85 

Mar-22 Change Order   $36,220.00   $230,514.85 

Apr 2022-Oct 2022 Pay Requests 14-20     $85,085.05 $145,429.80 

Jan-23 21 Jan-23   $20,175.13 $125,254.67 

Feb-23 22 Feb-23   $7,617.63 $117,637.04 

Mar-23 23 Mar-23   $12,447.75 $105,189.29 

Apr-23 24 Apr-23   $9,852.61 $95,336.68 

May-23 25 May-23   $5,039.50 $90,297.18 

Jun-23 26 Jun-23   $3,015.00 $87,282.18 

Jul-23 27 Jul-23   $6,965.88 $80,316.30 

Aug-23 28 Aug-23   $2,766.17 $77,550.13 

Sep-23 29 Sep-23   $1,700.00 $75,850.13 

Oct-23 30   $4,922.88   $70,927.25 

 
 

 

Staff recommends approval of this invoice in the amount of $4,922.88 to Sumner Engineering & 

Consulting, Inc.   

 

 

 

 

 



  
   

Invoice 
BILL TO          October 2, 2023 

Okeechobee Utility Authority     
100 SW 5th Avenue  
Okeechobee, Florida  34974 
 
Invoice No. 1606 
SW Wastewater Service Area Project (SEC Proj. No. 19-04) 
Part B – SWSA Project 1 Design, Permitting & Bidding, and Part C – Construction Phase Services  
OUA Purchase Order No. 10264 
 
 

Task  Contract 
Amount 

Percent 
Complete 

Amount 
Complete 

Previously 
Billed 

Invoice 
Amount 

B1 – Design and Permitting $505,036 98% $494,935.28 $494,935.28 $0.00 
• Original Authorization $485,036     
• Change Order $20,000     

B2 – Bidding Services $43,380 76% $32,968.80 $32,968.80 $0.00 
• Original Authorization $27,160     
• Change Order $16,220     

C – Construction Services $211,940 T&M $161,524.67 $156,601.79 $4,922.88 
    TOTAL: $4,922.88 

 
 
Total Purchase Order Amount:  $760,356.00 
Total Billed to Date:  $689,428.75 
Total Billed this Invoice: $    4,922.88 
 
 
For services rendered through September 3 - 30, 2023. 



Sumner Engineering & Consulting, Inc. 
410 NW 2nd Street 
Okeechobee, FL 34972 US 
863.634.9474 
jeff@sumnerengineering.com 

CEI Backup 
BILL TO 
19-04.Task C - Project 1 
Construction Phase Services 
Okeechobee Utility Authority 
100 SW 5th Avenue 
Okeechobee, Florida 34974 

 

 
 
 
 
 
 

INVOICE # 1606 
DATE 10/01/2023 

DUE DATE 10/01/2023 
TERMS Due on receipt 

 
 

 

 
 
 

DATE ACTIVITY QTY RATE AMOUNT 

09/06/2023 Hours - Sumner, Jeffrey M 
Pay app and as-built reviews, close-out docs 

3:00 170.00 510.00 

09/07/2023 Hours - Sumner, Jeffrey M 
Pay app and as-built reviews, close-out docs 

2:00 170.00 340.00 

09/08/2023 Hours - Sumner, Jeffrey M 
Pay app and as-built reviews, close-out docs 

3:00 170.00 510.00 

09/11/2023 Project 1 CEI (JEA, including 10% markup per contract)   2,712.88 
09/11/2023 Hours - Sumner, Jeffrey M 

Close-out docs 
3:00 170.00 510.00 

09/12/2023 Hours - Sumner, Jeffrey M 
Close-out docs 

2:00 170.00 340.00 

 
 
 

TOTAL OF NEW 
CHARGES 

4,922.88 

BALANCE DUE $4,922.88 

mailto:jeff@sumnerengineering.com


September 7, 2023 
Sumner Engineering & Consulting, Inc. Project No: 19775-001-02 
jeff@sumnerengineering.com Invoice No: 0252344 

Project 19775-001-02 Southwest Section Wastewater Service Area Septic to Sewer - Master Pump 
Station 

SEC PN: 19-04 
PO#: 10264 
CO No.: 1-3 
Professional Services from July 15, 2023 to August 20, 2023 

Task 5000 Construction Admin 
Professional Personnel 

Hours Rate Amount 
- Project Officer

Lynch, William 4.00 250.00 1,000.00 
- Sr. Engineer

Clark, Michael 3.25 230.00 747.50 
- Sr. CADD Designer

Meadows, Ronald 1.50 115.00 172.50 
- Sr. Administrative Assistant

Morrison, Jamila 4.75 95.00 451.25 
Starling, Trina 1.00 95.00 95.00 

Totals 14.50 2,466.25 
Total Labor 2,466.25 

Total this Task $2,466.25 

Total this Invoice      $2,466.25 

Authorized: Date: 
William Lynch 

REMIT TO: 730 NE Waldo Road I Gainesville, FL 32641 800.237.1053 I JONESEDMUNDS.COM 

09.07.2023

mailto:jeff@sumnerengineering.com


OKEECHOBEE UTILITY AUTHORITY 

 

AGENDA ITEM NO. 7 

 

OCTOBER 17, 2023 

 

CONSENT AGENDA 

 

INVOICE FROM SUMNER ENGINEERING & CONSULTING, INC. – SW WASTEWATER 

SERVICE AREA PROJECT (PART E) 

 

Please find attached the invoice in the amount of $25,475.00 submitted by Sumner Engineering & 

Consulting, Inc. Staff is aware of the work currently being done by Sumner Engineering & Consulting, 

Inc. and is in agreement with this request. 
 

Invoice Date Pay Request No. Date Paid Amt. Requested Amount Paid Remaining Balance 

          $1,141,783.00 

Jun-21 1 Jun-21   $19,783.98 $1,121,999.02 

Jul-21 2 Jul-21   $28,576.86 $1,093,422.16 

Aug-21 3 Aug-21   $17,585.76 $1,075,836.40 

Sep-21 4 Sep-21   $61,550.16 $1,014,286.24 

Oct-21 5 Oct-21   $68,144.82 $946,141.42 

Dec-21 6 Dec-21   $15,387.54 $930,753.88 

Jan-22 7 Jan-22   $84,990.00 $845,763.88 

Feb-22 8 Feb-22   $57,147.84 $788,616.04 

Mar-22 9 Mar-22   $33,336.24 $755,279.80 

Apr-22 10 Apr-22   $42,860.88 $712,418.92 

May-22 11 May-22   $85,721.76 $626,697.16 

Jun-22 12 Jun-22   $47,623.20 $579,073.96 

Jul-22 13 Jul-22   $38,098.56 $540,975.40 

Aug-22 14 Aug-22   $28,573.92 $512,401.48 

Sep-22 15 Sep-22   $14,286.96 $498,114.52 

Oct-22 16 Oct-22   $9,524.64 $488,589.88 

Jan-23 17 Jan-23   $17,389.00 $471,200.88 

Feb-23 18 Feb-23   $6,955.60 $464,245.28 

Mar-23 19 Mar-23   $3,130.02 $461,115.26 

Apr-23 20 Apr-23   $2,560.28 $458,554.98 

May-23 21 May-23   $3,687.50 $454,867.48 

Jun-23 22 Jun-23   $42,380.80 $412,486.68 

Jul-23 23 Jul-23   $25,090.98 $387,395.70 

Aug-23 24 Aug-23   $21,845.98 $365,549.72 

Sep-23 25 Sep-23   $44,912.50 $320,637.22 

Oct-23 26   $25,475.00   $295,162.22 
 

Staff recommends approval of this invoice in the amount of $25,475.00 to Sumner Engineering 

& Consulting, Inc. 



  
   

Invoice 
BILL TO          October 2, 2023 

Okeechobee Utility Authority     
100 SW 5th Avenue  
Okeechobee, Florida  34974 
 
Invoice No. 1607 
SW Wastewater Service Area Project (SEC Proj. No. 19-04) 
Part E – SWSA Project 2 Design, Permitting and Construction Phase Services 
OUA Purchase Order No. 10829 
 
 

Task  Contract 
Amount 

Percent 
Complete 

Amount 
Complete 

Previously 
Billed 

Invoice 
Amount 

E1 – Preliminary Design 
and Permitting 

$219,822 100% $219,822.00 $219,822.00 $0.00 

E2 – Final Design and 
Permitting 

$476,232 96.5% $459,563.88 $459,563.88 $0.00 

E3 – Bidding and 
Negotiation Phase 

$34,778 80% $27,822.40 $27,822.40 $0.00 

E4 – Construction Phase 
Services (excl. RPR) 

$147,500 45.5% $67,112.5 $56,787.50 $10,325.00 

E5 – Post-Construction 
Phase Services 

$20,784 0% $0.00 $0.00 $0.00 

E6 – Resident Project 
Representative (T&M) 

$242,667 T&M 
(See attached) 

$72,300.00 $57,150.00 $15,150.00 

    TOTAL: $25,475.00 
 
 
Total Purchase Order Amount:  $1,141,783.00 
Total Billed to Date:  $    846,620.78   
Total Billed this Invoice: $      25,475.00 
  
 
For services rendered September 3 - 30, 2023. 



Sumner Engineering & Consulting, Inc. 
410 NW 2nd Street 
Okeechobee, FL 34972 US 
863.634.9474 
jeff@sumnerengineering.com 

RPR Backup 
BILL TO 
19-04 - SW Wastewater 
Service Area Project 2 
Okeechobee Utility Authority 
100 SW 5th Avenue 
Okeechobee, Florida 34974 

 

 
 
 
 
 
 

INVOICE # 1607 
DATE 10/01/2023 

DUE DATE 10/01/2023 
TERMS Due on receipt 

 
 

 

 
 
 

DATE ACTIVITY QTY RATE AMOUNT 

  

19-04 - SW Wastewater Service Area Project:19-04.Task E5 - 
Resident Project Representative 

   

09/05/2023 Resident Project Representative:Inspector 7:30 100.00 750.00 

09/06/2023 Resident Project Representative:Inspector 8:00 100.00 800.00 
09/07/2023 Resident Project Representative:Inspector 8:00 100.00 800.00 
09/08/2023 Resident Project Representative:Inspector 8:00 100.00 800.00 

09/11/2023 Resident Project Representative:Inspector 8:30 100.00 850.00 
09/12/2023 Resident Project Representative:Inspector 7:00 100.00 700.00 

09/13/2023 Resident Project Representative:Inspector 8:30 100.00 850.00 

09/14/2023 Resident Project Representative:Inspector 8:00 100.00 800.00 
09/15/2023 Resident Project Representative:Inspector 8:00 100.00 800.00 
09/18/2023 Resident Project Representative:Inspector 8:00 100.00 800.00 
09/19/2023 Resident Project Representative:Inspector 8:30 100.00 850.00 
09/20/2023 Resident Project Representative:Inspector 8:00 100.00 800.00 
09/21/2023 Resident Project Representative:Inspector 8:30 100.00 850.00 
09/22/2023 Resident Project Representative:Inspector 7:00 100.00 700.00 
09/25/2023 Resident Project Representative:Inspector 8:00 100.00 800.00 
09/26/2023 Resident Project Representative:Inspector 8:00 100.00 800.00 
09/27/2023 Resident Project Representative:Inspector 8:30 100.00 850.00 
09/28/2023 Resident Project Representative:Inspector 8:00 100.00 800.00 
09/29/2023 Resident Project Representative:Inspector 7:30 100.00 750.00 

 SUBTOTAL - 19-04 - SW Wastewater Service Area Project:19- 
04.Task E5 - Resident Project Representative 

  15,150.00 

 
 

mailto:jeff@sumnerengineering.com


OKEECHOBEE UTILITY AUTHORITY 

 

AGENDA ITEM NO. 8 

 

OCTOBER 17, 2023 

 

CONSENT AGENDA 

 

INVOICE FROM SUMNER ENGINEERING & CONSULTING, INC. – OKEE-TANTIE 

UTILITY SYSTEM IMPROVEMENTS 

 

 

Please find attached the invoice in the amount of $17,695.35 submitted by Sumner Engineering & 

Consulting, Inc. Staff is aware of the work currently being done by Sumner Engineering & Consulting, 

Inc. and is in agreement with this request. 

 

Invoice Date Pay Request No. Date Paid Amt. Requested Amount Paid Remaining Balance 

          $686,079.00 

Apr-22 1 Apr-22   $29,835.00 $656,244.00 

May-22 2 May-22   $3,817.50 $652,426.50 

Jun-22 3 Jun-22   $94,920.00 $557,506.50 

Jul-22 4 Jul-22   $11,398.50 $546,108.00 

Aug-22 5 Aug-22   $9,440.00 $536,668.00 

Oct-22 6 Oct-22   $7,996.00 $528,672.00 

Jan-23 7 Jan-23   $10,668.00 $518,004.00 

Feb-23 8 Feb-23   $3,199.44 $514,804.56 

Mar-23 9 Mar-23   $31,994.40 $482,810.16 

Apr-23 10 Apr-23   $15,997.20 $466,812.96 

Apr-23 Change Order   $145,365.00   $612,177.96 

May-23 11 May-23   $13,548.06 $598,629.90 

Jun-23 12 Jun-23   $51,791.28 $546,838.62 

Aug-23 13 Aug-23   $4,549.94 $542,288.68 

Sep-23 14 Sep-23   $30,445.58 $511,843.10 

Oct-23 15   $17,695.35   $494,147.75 

 

Staff recommends approval of this invoice in the amount of $17,695.35 to Sumner Engineering 

& Consulting, Inc. 

 

 

 

 

 

 

 



  
   

Invoice 
BILL TO          October 2, 2023 

Okeechobee Utility Authority     
100 SW 5th Avenue  
Okeechobee, Florida  34974 
 
Invoice No. 1608 
Okee-Tantie Utility System Improvements (SEC Proj. No. 21-11) 
OUA Purchase Order No. 11130 
 
 

Task  Contract 
Amount 

Percent 
Complete 

Amount 
Complete 

Previously 
Billed 

Invoice 
Amount 

A1 – Preliminary Modeling 
and Technical Memo 

$36,100.00 100% $36,100.00 $36,100.00 $0.00 

A2 – Route Survey and 
Preliminary (10%) Design 

$129,050.00 100% $129,050.00 $129,050.00 $0.00 

A3 – Pre-Application 
Meetings and Summary 
Memo 

$5,850.00 58% $3,393.00 $3,393.00 $0.00 

B1 – Design and Permitting $431,594.00 39.1% $168,753.25 $151,057.90 $17,695.35 
• Original Authorization $319,944.00     
• Change Order $111,650.00     
B2 – Bidding Services $17,010.00 0% $0.00 $0.00 $0.00 
• Original Authorization $13,765.00     
• Change Order $3,245.00     

C1 – Construction 
Administration 

$211,840.00 0% $0.00 $0.00 $0.00 

• Original Authorization $181,370.00     
• Change Order $30,470.00     

    TOTAL: $17,695.35 
 
 
Total Purchase Order Amount:  $831,444.00 
Total Billed to Date:  $337,296.25 
Total Billed this Invoice: $  17,695.35 
 
For services rendered September 3 - 30, 2023. 



OKEECHOBEE UTILITY AUTHORITY 

 

AGENDA ITEM NO. 9 

 

OCTOBER 17, 2023 

 

CONSENT AGENDA 

 

INVOICE FROM ANDERSON ANDRE CONSULTING ENGINEERS, INC. – SWSA 

PROJECT 2 VACUUM COLLECTION SYSTEM 

 

 

Please find attached the invoice in the amount of $3,735.50 submitted by Anderson Andre 

consulting Engineers, Inc.  Staff is aware of the work currently being done by Anderson Andre 

Consulting Engineers, Inc. and is in agreement with this request. 

 

Invoice Date Pay Request No. Date Paid Amt. Requested Amount Paid Remaining Balance 

          $37,985.00 

Sep-23 1   $3,735.50   $34,249.50 

 

Staff recommends approval of this invoice in the amount of $3,735.50 to Anderson Andre 

Consulting Engineers, Inc. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



ANDERSEN ANDRE CONSULTING ENGINEERS, INC.

834 SW Swan Avenue

Port St. Lucie, Florida  34983

INVOICE
Invoice No: A23-4269
Invoice Date: September 28, 2023
AACE Project No: 23-193

Bill To: Okeechobee Utility Authority
100 SW 5th Avenue 
Okeechobee, Florida  34974

Attention: Mr. John Hayford, P.E.

CONSTRUCTION MATERIALS TESTING SERVICES

OUA SWSA PROJECT 2 VACUUM COLLECTION SYSTEM

OKEECHOBEE COUNTY, FLORIDA

Invoice #1 - Services Provided from July 10, 2023 through September 30, 2023
P.O No. 11548

In-Place Density Testing; 
• 08/09/23 - 5 tests @ $26.00/test . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $130.00
• 09/14/23 - 13 tests @ $26.00/test . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $338.00

Subtotal: . . . . . . . . . . . . . . . . . $468.00

Engineering Technician; 
• 07/10/23 - 4.5 hours @ $65.00/hr. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $292.50
• 07/25/23 - 6 hours @ $65.00/hr.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $390.00
• 08/01/23 - 5 hours @ $65.00/hr.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $325.00
• 08/09/23 - 1 hour @ $65.00/hr. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $65.00
• 09/12/23 - 4 hours @ $65.00/hr.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $260.00
• 09/14/23 - 4 hours @ $65.00/hr.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $260.00

Subtotal: . . . . . . . . . . . . . . . . $1,592.50

Laboratory Testing;
• LBR Testing; 1 test @ $350.00/test . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $350.00
• Proctor Testing; 1 test @ $95.00/test. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $95.00

Subtotal: . . . . . . . . . . . . . . . . . $445.00

Trip Charges; 
• 6 trip charges @ $75.00/trip . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $450.00

Subtotal: . . . . . . . . . . . . . . . . . $450.00

Professional/Administrative Man-Hours:
• Sr. Project Engineer; 4 hours @ $145.00/hour . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $580.00
• Technical Secretary; 4 hours @ $50.00/hour. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $200.00

Subtotal: . . . . . . . . . . . . . . . . . $780.00

TOTAL INVOICE AMOUNT . . . . . . . . . . . $3,735.50

Please remit payment within 30 days to:
Andersen Andre Consulting Engineers, Inc. ! 834 SW Swan Avenue ! Port St. Lucie, Florida  34983

Please call (772) 807-9191 with any questions concerning payment



OKEECHOBEE UTILITY AUTHORITY 

 

AGENDA ITEM NO. 10 

 

OCTOBER 17, 2023 

 

CONSENT AGENDA 

 

INVOICE FROM CHA – VACUUM STATION NUMBER 2 GENERATOR REPLACEMENT 

 

 

Please find attached the invoice in the amount of $7,526.95 submitted by CHA.  Staff is aware of the 

work currently being done by CHA and is in agreement with this request. 

 

Staff recommends approval of this invoice in the amount of $7,526.95 to CHA. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



September 22, 2023
Project No: 083820.000
Invoice No: 83820-01

Project 083820.000 Vac. PS #2 (Taylor Creek) Generator Replacement
Professional Services from July 29, 2023 through August 25, 2023
          Phase 0001000 Design
Fee

Total Fee 33,300.00

Percent Complete 22.6035 Total Earned 7,526.95
Previous Fee Billing 0.00
Current Fee Billing 7,526.95

Total Fee 7,526.95

          Billing Limits Current Prior To-Date

Total Billings 7,526.95 0.00 7,526.95
Limit 33,300.00
Remaining 25,773.05

   $7,526.95Total this Phase

  Phase 0002000 Services During Construction
           Billing Limits Current Prior To-Date

Total Billings 0.00 0.00 0.00
Limit 14,800.00
Remaining 14,800.00

   0.00Total this Phase

          $7,526.95Total Due This Invoice:

 Billings to Date

Current Prior Total
Fee 7,526.95 0.00 7,526.95
Totals 7,526.95 0.00 7,526.95

John Hayford
Okeechobee Utility Authority
100 SW 5th Avenue
Okeechobee, FL  34974



OKEECHOBEE UTILITY AUTHORITY 

 

AGENDA ITEM NO. 11 

 

OCTOBER 17, 2023 

 

CONSENT AGENDA 

 

INVOICE FROM HINTERLAND GROUP, INC. – SWSA PROJECT 2 

 

 

Please find attached invoice in the amounts of $590,564.39 submitted by Hinterland Group, Inc. 

Staff is aware of the work currently being done by Hinterland Group, Inc. and is in agreement with 

this request. 

 

Invoice 

Date 

Pay 

Request 

No. Date Paid 

Amt. 

Requested Retainage Amount Paid 

Remaining 

Balance 

            $11,954,105.00 

Jun-23 1 Jun-23     $302,829.81 $11,651,275.19 

Jul-23 2 Jul-23     $559,224.49 $11,092,050.70 

Aug-23 3 Aug-23     $1,064,874.13 $10,027,176.57 

Sep-23 4 Sep-23     $882,815.44 $9,144,361.13 

Oct-23 5   $590,564.39 $178,963.60   $8,374,833.14 

 

Staff recommends approval of these invoice in the amounts of $590,564.39 to Hinterland 

Group, Inc. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
 

October 10, 2023 

 
Okeechobee Utility Authority 
100 SW 5th Avenue 
Okeechobee, FL 34974 
 
 
RE: SWSA Project 2 – Vacuum Collection System 
 Hinterland Group, Inc. – Pay Application No. 5 
 
 
Mr. Hayford: 
 
Please find attached Pay Application No. 5 for the above-referenced project, recommended for payment 
in the amount of $590,564.39, which covers work confirmed to have been completed for the period 
from September 1 - 30, 2023, less the required 5% retainage.  In support of our recommendation for 
payment, we have attached our daily RPR logs for the month, and a Monthly Summary Report, along 
with other supporting documentation from the contractor (Consent of Surety, etc.). 
 
If you have any questions, please do not hesitate to contact us. 
 
Sincerely, 
Sumner Engineering & Consulting, Inc. 
 
 
 
 
 
Jeffrey M. Sumner, PE 
President 
 
 





Owner:
Engineer: 19-04.E
Contractor: 22-0234-00
Project:
Contract:

Application No.: 5  From 09/01/23 to 09/30/23 10/10/23

A C D E F G H I

(D + E) From 
Previous 

Application
($)

This Period
($)

1 775,000.00$                              256,718.74                  20,989.58                277,708.32 36%                497,291.68 

2 214,000.00$                              214,000.00                                 -                  214,000.00 100%                                 -   
3 100,000.00$                                10,000.00                                 -                    10,000.00 10%                  90,000.00 
4 105,000.00$                                36,600.00                     5,250.00                  41,850.00 40%                  63,150.00 
5 30,000.00$                                  10,500.00                     1,500.00                  12,000.00 40%                  18,000.00 
6 35,000.00$                                  12,250.00                     1,750.00                  14,000.00 40%                  21,000.00 

10a $80,000.00                  64,000.00                  64,000.00 80%                  16,000.00 
10b $365,000.00                  85,000.00                  85,000.00 23%                280,000.00 
10c $45,000.00                                 -   0%                  45,000.00 
10d $65,000.00                  14,868.00                  14,868.00 23%                  50,132.00 
10e $45,000.00                                 -   0%                  45,000.00 
10f $200,000.00                                 -   0%                200,000.00 
10g $65,000.00                                 -   0%                  65,000.00 
10h $150,000.00                                 -   0%                150,000.00 
10i $525,000.00                237,500.00                237,500.00 45%                287,500.00 
10j $65,000.00                                 -   0%                  65,000.00 
10k $25,000.00                                 -   0%                  25,000.00 
10l $30,000.00                                 -   0%                  30,000.00 

10m $40,000.00                                 -   0%                  40,000.00 
10n $7,500.00                                 -   0%                     7,500.00 

Vacuum Pump Station No. 4

General  

Mobilization

Indemnification
As-Built Record Drawings
Maintenance of Traffic 

Excavation and Dewatering
Building Shell
Roof
Overhead Bridge Hoist
Miscellaneous (Gutters, Hose Bibs, Lights, etc)
Generator
Electrical (Equipment only)
Electrical (Conduits, Wire, Labor, etc.)
Vacuum Skids (Vacuum Pumps, Tank, and
Interior Piping
Yard Piping and Valves
Interior / Exterior Finishes
HVAC
Louvers and Metalwork

Progress Estimate - Lump Sum Work Contractor's Application for Payment
Okeechobee Utility Authority Owner's Project No.:

Work Completed

Item No. Description Scheduled Value ($)

Existing Utility Location / Identification
NPDES General Construction Permit Compliance 

B

Original Contract

% of Scheduled 
Value (G / C)

(%)

Balance to Finish (C 
- G)
($)

Materials Currently 
Stored (not in D or 

E)
($)

Work Completed 
and Materials 
Stored to Date 

(D + E + F)
($)

Sumner Engineering & Consulting, Inc.
Hinterland Group, Inc. 
Southwest Wastewater Service Area - Project 2
235-006.03

Engineer's Project No.:
Contractor's Project No.:

Application Period: Application Date:

Lump Sum
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 2 of 7



Owner:
Engineer: 19-04.E
Contractor: 22-0234-00
Project:
Contract:

Application No.: 5  From 09/01/23 to 09/30/23 10/10/23

A C D E F G H I

(D + E) From 
Previous 

Application
($)

This Period
($)

Progress Estimate - Lump Sum Work Contractor's Application for Payment
Okeechobee Utility Authority Owner's Project No.:

Work Completed

Item No. Description Scheduled Value ($)

B

% of Scheduled 
Value (G / C)

(%)

Balance to Finish (C 
- G)
($)

Materials Currently 
Stored (not in D or 

E)
($)

Work Completed 
and Materials 
Stored to Date 

(D + E + F)
($)

Sumner Engineering & Consulting, Inc.
Hinterland Group, Inc. 
Southwest Wastewater Service Area - Project 2
235-006.03

Engineer's Project No.:
Contractor's Project No.:

Application Period: Application Date:

10o $15,000.00                                 -   0%                  15,000.00 
10p $8,500.00                                 -   0%                     8,500.00 
10q $7,500.00                                 -   0%                     7,500.00 
10r $25,000.00                                 -   0%                  25,000.00 
10s $65,000.00                                 -   0%                  65,000.00 
10t $20,000.00                                 -   0%                  20,000.00 
10u $81,500.00                  67,050.00                  67,050.00 82%                  14,450.00 

11a $80,000.00                                 -   0%                  80,000.00 
11b $365,000.00                                 -   0%                365,000.00 
11c $45,000.00                                 -   0%                  45,000.00 
11d $65,000.00                  14,868.00                  14,868.00 23%                  50,132.00 
11e $45,000.00                                 -   0%                  45,000.00 
11f $200,000.00                                 -   0%                200,000.00 
11g $65,000.00                                 -   0%                  65,000.00 
11h $150,000.00                                 -   0%                150,000.00 
11i $525,000.00                                 -   0%                525,000.00 
11j $65,000.00                                 -   0%                  65,000.00 
11k $25,000.00                                 -   0%                  25,000.00 
11l $30,000.00                                 -   0%                  30,000.00 

11m $40,000.00                                 -   0%                  40,000.00 
11n $7,500.00                                 -   0%                     7,500.00 
11o $15,000.00                                 -   0%                  15,000.00 
11p $8,500.00                                 -   0%                     8,500.00 
11q $7,500.00                                 -   0%                     7,500.00 
11r $25,000.00                                 -   0%                  25,000.00 
11s $65,000.00                                 -   0%                  65,000.00 
11t $20,000.00                                 -   0%                  20,000.00 
11u $81,500.00                                 -   0%                  81,500.00 

13 $58,000.00                                 -   0%                  58,000.00 
                                -                                   -   
                                -                                   -   
                                -                                   -   

5,177,000.00$        756,118.74$            29,489.58$              267,236.00$            1,052,844.32$        20% 4,124,155.68$        

Vacuum Pump Station No. 5

Roof
Overhead Bridge Hoist
Miscellaneous (Gutters, Hose Bibs, Lights, etc)
Generator
Electrical (Equipment only)

Doors
Concrete Drive
Underdrain
General Sitework (Clearing, Grading, etc.)

Excavation and Dewatering
Building Shell

Louvers and Metalwork

Odor Control
Plumbing
Bathroom

Restoration

Electrical (Conduits, Wire, Labor, etc.)
Vacuum Skids (Vacuum Pumps, Tank, and
Interior Piping

Original Contract Totals

General Sitework (Clearing, Grading, etc.)

Pavement Markings

Odor Control
Plumbing
Bathroom
Doors
Concrete Drive
Underdrain

Yard Piping and Valves
Interior / Exterior Finishes
HVAC

Lump Sum
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 3 of 7



Owner:
Engineer: 19-04.E
Contractor: 22-0234-00
Project:
Contract:

Application No.: 5  From 09/01/23 to 09/30/23 10/10/23

A C D E F G H I

(D + E) From 
Previous 

Application
($)

This Period
($)

Progress Estimate - Lump Sum Work Contractor's Application for Payment
Okeechobee Utility Authority Owner's Project No.:

Work Completed

Item No. Description Scheduled Value ($)

B

% of Scheduled 
Value (G / C)

(%)

Balance to Finish (C 
- G)
($)

Materials Currently 
Stored (not in D or 

E)
($)

Work Completed 
and Materials 
Stored to Date 

(D + E + F)
($)

Sumner Engineering & Consulting, Inc.
Hinterland Group, Inc. 
Southwest Wastewater Service Area - Project 2
235-006.03

Engineer's Project No.:
Contractor's Project No.:

Application Period: Application Date:

                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   
                                -                                   -   

-$                           -$                           -$                           -$                           -$                           -$                           

5,177,000.00$        756,118.74$            29,489.58$              267,236.00$            1,052,844.32$        20% 4,124,155.68$        

Change Order Totals

Project Totals
Original Contract and Change Orders

Change Orders

Lump Sum
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 4 of 7



19-04.E
22-0234-00

5  From 09/01/23 to 09/30/23 10/10/23

A C D E F G H I J K L

Item Quantity Units
Unit Price

($)

Value of Bid Item
(C X E)

($)

Estimated 
Quantity 

Incorporated in 
the Work

Value of Work 
Completed to Date

(E X G)
($)

7a 28500.00  LF 55.00$                              1,567,500.00             19,670.00            1,081,850.00                  33,495.81            1,115,345.81 71%                452,154.19 
7b 6100.00  LF 65.00$                                  396,500.00                2,252.00                146,380.00                  40,269.14                186,649.14 47%                209,850.86 
7c 2200.00  LF 80.00$                                  176,000.00                1,341.00                107,280.00                  10,368.12                117,648.12 67%                  58,351.88 

7d 2900.00  LF 98.00$                                  284,200.00                2,621.00                256,858.00                                -                  256,858.00 90%                  27,342.00 

8a 45.00  EA 2,800.00$                             126,000.00                     24.00                  67,200.00                  19,994.87                  87,194.87 69%                  38,805.13 

8b 12.00  EA 3,600.00$                               43,200.00                       7.00                  25,200.00                    1,089.85                  26,289.85 61%                  16,910.15 

8c 2.00  EA 3,800.00$                                 7,600.00                       1.00                    3,800.00                       602.44                    4,402.44 58%                    3,197.56 

8d 3.00  EA 4,600.00$                               13,800.00                       2.00                    9,200.00                       451.81                    9,651.81 70%                    4,148.19 

9a 70  EA 12,500.00$                           875,000.00                                -                  539,387.50                539,387.50 62%                335,612.50 

9b 47  EA 14,200.00$                           667,400.00                                -                                  -   0%                667,400.00 

9c 62  EA 13,000.00$                           806,000.00                       1.00                  13,000.00                  13,000.00 2%                793,000.00 

9d 18  EA 14,700.00$                           264,600.00                                -                                  -   0%                264,600.00 

12a 38,830 LF 8.50$                                    330,055.00             20,000.00                170,000.00                170,000.00 52%                160,055.00 
12b 4,000 SY 95.00$                                  380,000.00                                -                                  -   0%                380,000.00 
12c 1,500 SY 65.00$                                    97,500.00                                -                                  -   0%                  97,500.00 
12d 1,400 SY 35.00$                                    49,000.00                                -                                  -   0%                  49,000.00 
12e 120 SY 50.00$                                      6,000.00                                -                                  -   0%                    6,000.00 
12f 50 SY 135.00$                                    6,750.00                                -                                  -   0%                    6,750.00 
12g 8,000 SY 85.00$                                  680,000.00                                -                                  -   0%                680,000.00 

                               -                                  -                                  -                                  -   

Furnish and install Resilient Wedge Gate Division Valves, complete - 4-inch

Furnish and install Resilient Wedge Gate Division Valves, complete - 6-inch

Furnish and install Resilient Wedge Gate Division Valves, complete - 8-inch

Furnish and install Resilient Wedge Gate Division Valves, complete - 10-inch

Furnish and install vacuum collection pit assemblies, complete - Type “B” 
Adjacent to main
Furnish and install vacuum collection pit assemblies, complete - Type “B” 
Across from main

Bahia Sod
Concrete Driveways
Asphalt Driveways
Gravel Driveways
Asphalt Millings Driveway

B

Furnish and install SDR 21 PVC Vacuum main, Complete - 10 inch

Original Contract

% of 
Value of 

Item
 (J / F)

(%)

Balance to Finish (F 
- J)
($)

Furnish and install SDR 21 PVC Vacuum main, Complete - 4 inch
Furnish and install SDR 21 PVC Vacuum main, Complete - 6 inch
Furnish and install SDR 21 PVC Vacuum main, Complete - 8 inch

Description

Work Completed

Materials Currently 
Stored (not in G)

($)

Work Completed 
and Materials 
Stored to Date 

(H + I)
($)

Contract Information

Bid Item 
No.

Sanitary System

Brick Paver Driveway
Type 3: Asphaltic Concrete Pavement Patch

Furnish and install vacuum collection pit assemblies, complete - Type “A” 
Adjacent to main
Furnish and install vacuum collection pit assemblies, complete - Type “A” 
Across from main

Restoration 

Engineer:
Contractor:
Project:
Contract:

Application Date:Application Period:Application No.:

Contractor's Application for PaymentProgress Estimate - Unit Price Work
Owner's Project No.:
Engineer's Project No.:
Contractor's Project No.:

Okeechobee Utility Authority
Sumner Engineering & Consulting, Inc.
Hinterland Group, Inc. 
Southwest Wastewater Service Area - Project 2
235-006.03

Owner:

Unit Price
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 5  of 7



19-04.E
22-0234-00

5  From 09/01/23 to 09/30/23 10/10/23

A C D E F G H I J K L

Item Quantity Units
Unit Price

($)

Value of Bid Item
(C X E)

($)

Estimated 
Quantity 

Incorporated in 
the Work

Value of Work 
Completed to Date

(E X G)
($)

B

% of 
Value of 

Item
 (J / F)

(%)

Balance to Finish (F 
- J)
($)Description

Work Completed

Materials Currently 
Stored (not in G)

($)

Work Completed 
and Materials 
Stored to Date 

(H + I)
($)

Contract Information

Bid Item 
No.

Engineer:
Contractor:
Project:
Contract:

Application Date:Application Period:Application No.:

Contractor's Application for PaymentProgress Estimate - Unit Price Work
Owner's Project No.:
Engineer's Project No.:
Contractor's Project No.:

Okeechobee Utility Authority
Sumner Engineering & Consulting, Inc.
Hinterland Group, Inc. 
Southwest Wastewater Service Area - Project 2
235-006.03

Owner:

6,777,105.00$         1,880,768.00$         645,659.54$            2,526,427.54$         37% 4,250,677.46$         

                               -                                  -                                  -                                  -   
                               -                                  -                                  -                                  -   
                               -                                  -                                  -                                  -   
                               -                                  -                                  -                                  -   
                               -                                  -                                  -                                  -   
                               -                                  -                                  -                                  -   
                               -                                  -                                  -                                  -   
                               -                                  -                                  -                                  -   
                               -                                  -                                  -                                  -   
                               -                                  -                                  -                                  -   
                               -                                  -                                  -                                  -   
                               -                                  -                                  -                                  -   
                               -                                  -                                  -                                  -   
                               -                                  -                                  -                                  -   
                               -                                  -                                  -                                  -   
                               -                                  -                                  -                                  -   
                               -                                  -                                  -                                  -   
                               -                                  -                                  -                                  -   
                               -                                  -                                  -                                  -   
                               -                                  -                                  -                                  -   

-$                          -$                          -$                          -$                          -$                          

6,777,105.00$         1,880,768.00$         645,659.54$            2,526,427.54$         37% 4,250,677.46$         

Change Order Totals

Original Contract and Change Orders

Change Orders

 Project Totals

Original Contract Totals

Unit Price
EJCDC C-620 Contractor's Application for Payment
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Owner:
Engineer: 19-04.E
Contractor: 22-0234-00
Project:
Contract:

Application No.: 5 Application Period:  From 09/01/23 to 09/30/23 10/10/23

A B C D E F G H I J K L M

Previous Amount 
Stored

($)

Amount Stored this 
Period

($)

Amount Stored to 
Date (G+H)

($)

Amount Previously 
Incorporated in the 

Work
($)

Amount 
Incorporated in the 

Work this Period
($)

Total Amount 
Incorporated in the 

Work
(J+K)
($)

7a
129713335-0013, 
129713335-0014, 
131061850-001, 

4" SDR 21 Pipe P.S. 5 3                128,830.03                128,830.03                  54,000.65                  41,333.57                  95,334.22                  33,495.81 

7b
129713335-001, 
131061850-001, 
132354976-001

6" SDR 21 Pipe P.S. 5 1, 3                  95,878.91                  95,878.91                  17,270.95                  38,338.82                  55,609.77                  40,269.14 

7c
129713335-001, 
13235716-001

8" SDR 21 Pipe P.S. 5 1, 3                  45,100.50                  45,100.50                  18,589.94                  16,142.44                  34,732.38                  10,368.12 

7d
129713335-001, 
129713335-0013

10" SDR 21 Pipe P.S. 5 1, 3                  96,100.91                  96,100.91                  56,415.78                  39,685.13                  96,100.91                                 -   

8a 7732618-000-000 4" Mega Lugs for GV P.S. 5 3                  22,507.56                  22,507.56                     2,512.69                     2,512.69                  19,994.87 
8b 7732618-000-000 6" Mega Lugs for GV P.S. 5 3                     2,179.70                     2,179.70                     1,089.85                     1,089.85                     1,089.85 
8c 7732618-000-000 8" Mega Lugs for GV P.S. 5 3                     1,204.88                     1,204.88                        602.44                        602.44                        602.44 
8d 7732618-000-000 10" Mega Lugs for GV P.S. 5 3                     1,355.44                     1,355.44                        903.63                        903.63                        451.81 

9a
129713335-001, INV-

0718
3" SDR 21 Pipe, Pit Assemblies P.S. 5 1, 3                510,102.39                  33,835.11                543,937.50                     4,550.00                     4,550.00                539,387.50 

10d INV104551 Single Girder Top Running Crane J. Herbert Warehouse 5                                 -                    14,868.00                  14,868.00                                 -                    14,868.00 

11d INV104550 Single Girder Top Running Crane J. Herbert Warehouse 5                                 -                    14,868.00                  14,868.00                                 -                    14,868.00 

10i Inv-0746 Pump Station Skid Flovac Warehouse 5                                 -                  237,500.00                237,500.00                                 -                  237,500.00 
                                -                                   -                                   -   
                                -                                   -                                   -   
                                -                                   -                                   -   
                                -                                   -                                   -   
                                -                                   -                                   -   
                                -                                   -                                   -   
                                -                                   -                                   -   
                                -                                   -                                   -   
                                -                                   -                                   -   

903,260.32$            301,071.11$            1,204,331.43$        101,935.27$            135,499.96$            291,435.89$            912,895.54$            

Stored Materials Summary

Totals

Storage Location
Description of Materials or 

Equipment Stored

Submittal No. 
(with 

Specification 
Section No.)Supplier Invoice No.

 Item No.
(Lump Sum Tab) 
or Bid Item No.
(Unit Price Tab)

Application Date:

Contractor's Application for Payment

Materials Stored Incorporated in Work

Southwest Wastewater Service Area - Project 2

Materials 
Remaining in 

Storage
(I-L)
 ($)

Application 
No. When 
Materials 
Placed in 
Storage

Hinterland Group, Inc. 

235-006.03

Okeechobee Utility Authority
Sumner Engineering & Consulting, Inc.

Owner's Project No.:
Engineer's Project No.:
Contractor's Project No.:

Stored Materials
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 7 of 7













 
 

October 9, 2023 

 
Okeechobee Utility Authority 
Attn: John F. Hayford, Executive Director 
Via email 
 
RE: Southwest Wastewater Service Area (SWSA) Project 2 
 Vacuum Collection System and Pump Stations 
 Monthly Status Report (September 1 - 30, 2023) 
 
Mr. Hayford: 
 
This letter is intended to summarize activities completed from September 1 – 30, 2023 on SWSA Project 2, 
including the vacuum collection system and vacuum stations. 
 
COLLECTION SYSTEM 
HINTERLAND GROUP (general contractor) continued installation of 4”,6” and 10” sewer pipe, valves and service 
connections. Work performed in this period includes: 
 

• Installing 6” pipe along SW 16th St. between sta. 55+05 and sta. 57+75. 
• Installing 4” pipe along SW 23rd Terr. between sta. 566+40 and terminus at sta. 555+81. 
• Installing 4” pipe along SW 22nd Terr. between sta. 551+61 and terminus at sta. 541+14. 
• Installing 4” pipe along SW 18th Ln. between sta. 543+41 and terminus at sta. 531+69. 
• Installing 4” pipe along SW 19th Ln. between sta. 514+91 and terminus at sta. 525+76. 
• Installing 10” DIP pipe on SW 16th St. Box Culvert between sta. 28+49 and 28+96. 
• Sod has been installed on 90% of the roads behind the pipe crew. 
• Grading, dressing and sod installation in areas disturbed by construction. 

 
VACUUM STATION NO. 4: 

• Excavated basement area and well point pumping has been continuing. 
• After an off site traffic accident caused the excavated area to flood, the contractor pumped out and 

cleaned the basement slab area. Damage to forms and rebar was repaired. Density tests were redone and 
the slab is ready to pour. 

• Basement slab is scheduled to pour during the second week of October. 
 

Construction photos are included in Attachment A. If you have any questions, please do not hesitate to contact us. 
 
Sincerely, 
Sumner Engineering & Consulting, Inc. 
 
 
 
 
 
Jeffrey M. Sumner, PE 
President  
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ATTACHMENT A 
 

SITE CONSTRUCTION PHOTOS 
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OKEECHOBEE UTILITY AUTHORITY 

 

AGENDA ITEM NO. 12 

 

OCTOBER 17, 2023 

 

CONSENT AGENDA 

 

INVOICE FROM HINTERLAND GROUP, INC. – PINE RIDGE PARK UTILITY 

IMPROVEMENTS 

 

 

Please find attached invoice in the amounts of $244,524.16 submitted by Hinterland Group, Inc. 

Staff is aware of the work currently being done by Hinterland Group, Inc. and is in agreement with 

this request. 

 

Invoice Date Pay Request No. Date Paid Amt. Requested Amount Paid Remaining Balance 

          $5,143,000.00 

Jul-22 

Change Order 

#1   -$712,125.05   $4,430,874.95 

Oct-22 1 Oct-22   $110,913.06 $4,319,961.89 

Dec-22 2 Dec-22   $478,757.06 $3,841,204.83 

Jan-23 3 Jan-23   $280,563.22 $3,560,641.61 

Feb-23 4 Feb-23   $231,874.10 $3,328,767.51 

Mar-23 5 Mar-23   $330,737.75 $2,998,029.76 

Mar-23 6 Mar-23   $403,728.72 $2,594,301.04 

Apr-23 7 Apr-23   $323,735.44 $2,270,565.60 

Jun-23 8 Jun-23   $71,522.68 $2,199,042.92 

Jun-23 

Change Order 

#2   $818,942.62   $3,017,985.54 

Aug-23 

Change Order 

#3   -$150,274.26   $2,867,710.28 

Aug-23 9 Aug-23   $175,633.19 $2,692,077.09 

Aug-23 10 Aug-23   $52,984.35 $2,639,092.74 

Oct-23 11   $244,524.16   $2,394,568.58 

 

Staff recommends approval of these invoice in the amounts of $244,524.16 to Hinterland 

Group, Inc. 

 

 

 

 

 

 

 

 



 

 

 

 

October 10, 2023     (Sent via email to jhayford@ouafl.com) 
235-006.03 
 
Mr. John Hayford, P.E. 

Okeechobee Utility Authority 

100 SW 5th Avenue 

Okeechobee, FL 34974-4221          

 

Dear Mr. Hayford: 

 

Reference: Application and Certificate for Payment No. 11 

Pine Ridge Park Utility System Improvements 

 

Enclosed is revised Payment Application and Certificate No. 11 for the above referenced project 

from Hinterland Group, Inc. We recommend funding the requested hard cost amount of 

$244,524.16 as payment for work completed from August 1, 2023, through October 6, 2023.  

The work for which payment is being requested includes: 

1. Partial Payment of 45% of Line Item 10G- Electrical.  

2. Partial Payment of 50% of Line Item 10N- General Plumbing.  

3. Partial Payment of 5% of Line Item 10Q- Labor and Supervision for installation and 

General Site Work.  

4. Full Payment of 100% of Line Item CO#2-1 for Mobilization for customer connection.   

5. Partial Payment of 3 sanitary sewer connections from R/W to customer tie-in of Line 

Item CO#2-3.  

6. Partial Payment of 29 water service connections from R/W to customer tie-in of Line 

Item CO#2-4.  

7. Stored Material for project material deposit for customer connection work and purchase 

of piping for odor control system for Vacuum Pump Station.  

Please review the enclosed documents and if they meet your approval, please forward the 

Payment Application and Certificate documents to your Board for approval. Following Board 

approval, provide notice and/or copy of the enclosed Payment Application and Certificate to 

Hinterland Group with their payment.  

 

If you have any questions or require additional information pertaining to the payment 

recommendation or the project status in general, please do not hesitate to contact me.  

 

Sincerely, 

 
     
Douglas K. Hammann, P.E. 
 

Encl. 
 

V:\Projects\CSFL122\Y\Documents\Okeechobee\235-006.03 Pine Ridge Park Utility Improvements - SDC\Pay Requests\Pay App #11\Pay App #11.docx 

mailto:jhayford@ouafl.com


PAYMENT APPLICATION AND CERTIFICATE 
SIGNATURE PAGE 

APPLICATION NUMBER 11 

DATE  October 10, 2023 235-006.03

PERIOD FROM August 1, 2023 

PROJECT NUMBER 

 

PROJECT NAME Pine Ridge Park Utility Improvements 

CONTRACTOR Hinterland Group, Inc. 

The Contractor is due the payment in the amount shown on the succeeding pages as 
payment for work completed in accordance with the provisions of the contract. 

CHA Consulting, Inc. __________________________  Date_____________ 

Owner ________________________________________ Date_____________ 

 ________________________________________ Date_____________ 

ACKNOWLEDGMENT OF PAYMENT 

We have received payment in the amount indicated on the Application and Certificate. 

Contractor  Hinterland Group, Inc.   

Address  2051 W Blue Heron Blvd, Riviera Beach, FL 33404   

By  Mr. Chase Rogers   

Title:   Project Manager   

PLEASE SIGN AND RETURN ONE COPY OF THIS ACKNOWLEDGMENT TO THE ENGINEER. 

__________________________________ Date_____________ 
Signature 

CHA Consulting, Inc. 

TO October 6, 2023



PAYMENT APPLICATION AND CERTIFICATE

Date: ___________________     Project No:      

Application No: _____________          Period From ___________________ To __________________

Project: _________________________________________________________________________________

To Owner: _______________________________________________________________________________

From Contractor: __________________________________________________________________________

Thru Engineer: ___________________________________________________________________________

1. Original Contract Sum. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $__________________

2. Approved Contract Modifications. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $__________________

3. Contract Modifications Approved This Period
(List Contract Modification Numbers ______
 And attach copies of Contract Modifications).. . . . . . . . . . . . . . . . . . . . . . . . . $__________________

4. Revised Contract Amount (Sum of Lines 1 & 2). . . . . . . . . . . . . . . . . . . . . . . . $__________________

5. Total Value of Work completed to Date. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $__________________

6. Less Amount Retained (_______________%). . . . . . . . . . . . . . . . . . . . . . . . . $__________________

7. Subtotal (Line 5 - Line 6). . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $__________________

8. Less Previous Certificates for Payment. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $__________________
(Line 7 from previous application)

9. Current Payment Due (Line 7 - Line 8). . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $__________________

10. Balance to Finish Plus Retainage (Line 4 - Line 7). . . . . . . . . . . . . . . . . . . . . . $__________________

11. Percent Project Complete (_______%)

CONTRACTOR’S CERTIFICATION

The undersigned Contractor certifies:

1. The Work covered by this Application for Payment has been completed in accordance with the Contract
Documents.

2. All previous progress payments received from the OWNER on account of Work done under the Contract
referred to above have been applied to discharge in full all obligations of the CONTRACTOR incurred in
connection with Work covered by prior Applications for Payment numbered 10 thru _____ inclusive.

3. Title to all materials and equipment incorporated in said work or otherwise listed in or covered by this
Application for Payment will pass to the OWNER at time of payment free and clear of all liens, claims,
security interests and encumbrances (except such as covered by bond acceptable to the OWNER).

___________________________________  ________________
 Contractor  Date 

Payment of the amount in
Line 9 is recommended. ___________________________________  ________________

Project Representative        Date 

ECKLER ENGINEERING, INC.

(43,456.66)

5,099,543.34

2,847,340.80
142,367.04

2,704,973.76

2,460,449.60

244,524.16
2,394,569.58

7/31/23

Joshua Ramirez 10/10/2023

10/10/2023

11 August 1, 2023 October 6, 2023





SCHEDULE OF VALUES AIA DOCUMENT G703
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing CONTRACT: 235-006.03 APPLICATION NO: 11
Contractor's signed certification is attached. PROJECT TITLE: APPLICATION DATE: 10/9/2023
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 10/6/2023
Use Column I on Contracts where variable retainage for line items may apply. PROJECT NO.: 235-006.03

CONTRACT NO.: 22-0039-00

A B C D E F I J L M
ITEM FDOT PAY DESCRIPTION OF WORK QTY UNIT UNIT SCHEDULED MATERIALS TOTAL % BALANCE

NO. ITEM NO. ITEM PRICE VALUE PRESENTLY COMPLETED (K ÷ F) TO FINISH

TOTAL QTY AMOUNT QTY AMOUNT STORED AND STORED (F - K)

(G + H) (NOT IN TO DATE 5.00%
G OR H) (G+H+J)

GENERAL

1 Mobilization 1 LS 316,000.00$         $316,000.00 0.950 $300,200.00 $0.00 0.95 $0.00 $300,200.00 95% $15,800.00 $15,010.00
2 Indemnification 1 LS 51,500.00$           $51,500.00 1.000 $51,500.00 $0.00 1 $0.00 $51,500.00 100% $0.00 $2,575.00
3 As-Built Record Drawings 1 LS 34,200.00$           $34,200.00 0.850 $29,070.00 $0.00 0.85 $0.00 $29,070.00 85% $5,130.00 $1,453.50
4 Maintenance of Traffic 1 LS 34,200.00$           $34,200.00 0.950 $32,490.00 $0.00 0.95 $0.00 $32,490.00 95% $1,710.00 $1,624.50
5 Existing Utility Location/ Identification 1 LS 10,260.00$           $10,260.00 1.000 $10,260.00 $0.00 1 $0.00 $10,260.00 100% $0.00 $513.00
6 NPDES General Construction Permit Compliance 1 LS 10,260.00$           $10,260.00 0.950 $9,747.00 $0.00 0.95 $0.00 $9,747.00 95% $513.00 $487.35

SANITARTY SYSTEM

7a Furnish and install SDR 21 PVC vacuum main, complete - 4 inch 8100.00 LF $46.46 $376,326.00 8100.000 $376,326.00 $0.00 8100 $0.00 $376,326.00 100% $0.00 $18,816.30
7b Furnish and install SDR 21 PVC vacuum main, complete - 6 inch 1900.00 LF $57.35 $108,965.00 1900.000 $108,965.00 $0.00 1900 $0.00 $108,965.00 100% $0.00 $5,448.25
7c Furnish and install SDR 21 PVC vacuum main, complete - 8 inch 600.00 LF $79.80 $47,880.00 600.000 $47,880.00 $0.00 600 $0.00 $47,880.00 100% $0.00 $2,394.00
8a Furnish and install division valves and boxes, complete - 4-inch 12.00 EA 2,115.00$             $25,380.00 12.000 $25,380.00 $0.00 12 $0.00 $25,380.00 100% $0.00 $1,269.00
8b Furnish and install division valves and boxes, complete - 6-inch 5.00 EA 2,360.00$             $11,800.00 5.000 $11,800.00 $0.00 5 $0.00 $11,800.00 100% $0.00 $590.00
8c Furnish and install division valves and boxes, complete - 8-inch 1.00 EA 3,741.00$             $3,741.00 1.000 $3,741.00 $0.00 1 $0.00 $3,741.00 100% $0.00 $187.05

9a Furnish and install vacuum collection pit assemblies, complete - Type “A” Adjacent 
to main 34 EA 8,800.00$              $        299,200.00 34 $299,200.00 $0.00 34 $0.00 $299,200.00 100% $0.00 $14,960.00

9b Furnish and install vacuum collection pit assemblies, complete - Type “A” Across 
from main 7 EA 9,575.00$              $          67,025.00 7 $67,025.00 $0.00 7 $67,025.00 100% $0.00 $3,351.25

9c Furnish and install vacuum collection pit assemblies, complete - Type “B” Adjacent 
to main 11 EA 10,035.00$            $        110,385.00 11 $110,385.00 $0.00 11 $0.00 $110,385.00 100% $0.00 $5,519.25

9d Furnish and install vacuum collection pit assemblies, complete - Type “B” Across 
from main 3 EA 10,260.00$            $          30,780.00 3 $30,780.00 $0.00 3 $0.00 $30,780.00 100% $0.00 $1,539.00

Furnish and install vacuum pump station with equipment, complete

10a Mobilization 1 LS 50,140.00$           $50,140.00 1 $50,140.00 $0.00 1 $0.00 $50,140.00 100% $0.00 $2,507.00
10b Underground Building Section Excavation and Dewatering 1 LS 65,000.00$           $65,000.00 1 $65,000.00 $0.00 1 $0.00 $65,000.00 100% $0.00 $3,250.00
10c Building Shell 1 LS 340,000.00$         $340,000.00 0.35 $119,000.00 $0.00 0.35 $0.00 $119,000.00 35% $221,000.00 $5,950.00
10d Finish Roofing 1 LS 35,000.00$           $35,000.00 $0.00 $0.00 0 $0.00 $0.00 0% $35,000.00 $0.00
10e Gutters 1 LS 12,000.00$           $12,000.00 $0.00 $0.00 0 $0.00 $0.00 0% $12,000.00 $0.00
10f Overhead Crane 1 LS 40,000.00$           $40,000.00 0.375 $15,000.00 $0.00 0.375 $0.00 $15,000.00 38% $25,000.00 $750.00

Generator (Furnish Only) 1 LS 125,000.00$         $125,000.00 $0.00 $0.00 0 $0.00 $0.00 0% $125,000.00 $0.00
10g Electrical 1 LS 235,000.00$         $235,000.00 0.05 $11,750.00 0.45 $105,750.00 0.5 $0.00 $117,500.00 50% $117,500.00 $5,875.00
10h Flovac System (Furnish Only) 1 LS 481,000.00$         $481,000.00 $0.00 $0.00 0 $112,500.00 $112,500.00 23% $368,500.00 $5,625.00
10i Piping Material (Furnish Only) 1 LS 45,000.00$           $45,000.00 $0.00 $0.00 0 $0.00 $0.00 0% $45,000.00 $0.00
10j Stucco and Paint Finish 1 LS 55,000.00$           $55,000.00 $0.00 $0.00 0 $0.00 $0.00 0% $55,000.00 $0.00
10k HVAC 1 LS 35,000.00$           $35,000.00 $0.00 $0.00 0 $0.00 $0.00 0% $35,000.00 $0.00
10l Louvres and Metalwork 1 LS 45,000.00$           $45,000.00 $0.00 $0.00 0 $0.00 $0.00 0% $45,000.00 $0.00

10m Ordor Control 1 LS 15,000.00$           $15,000.00 $0.00 $0.00 0 $0.00 $0.00 0% $15,000.00 $0.00
10n General Plumbing 1 LS 12,000.00$           $12,000.00 $0.00 0.5 $6,000.00 0.5 $2,263.87 $8,263.87 69% $3,736.13 $413.19
10o Bathroom 1 LS 15,000.00$           $15,000.00 $0.00 $0.00 0 $0.00 $0.00 0% $15,000.00 $0.00
10p Doors 1 LS 25,000.00$           $25,000.00 0.35 $8,750.00 $0.00 0.35 $0.00 $8,750.00 35% $16,250.00 $437.50
10q Labor and Supervision for installation and General Site Work 1 LS 125,000.00$         $125,000.00 0.63 $78,750.00 0.05 $6,250.00 0.68 $0.00 $85,000.00 68% $40,000.00 $4,250.00

OUA Vaccum Building Breakdown Total 
11 Abandon septic tanks, complete 111 EA 1,370.00$             $152,070.00 $0.00 $0.00 0 $0.00 $0.00 0% $152,070.00 $0.00
12 Abandon manholes, complete 7 EA 1,940.00$             $13,580.00 $0.00 $0.00 0 $0.00 $0.00 0% $13,580.00 $0.00

13 Furnish and Install Sanitary Service Connections (R/W to Customer Tie-In), 
complete 111 EA 3,085.00$             $342,435.00 $0.00 $0.00 0 $0.00 $0.00 0% $342,435.00 $0.00

14 Grout and Abandon Sanitary Sewer Pipe, complete 450 LF 15.50$                  $6,975.00 $0.00 $0.00 0 $0.00 $0.00 0% $6,975.00 $0.00

WATER SYSTEM

15a Furnish and install C900 DR 18 PVC water main, complete - 6-inch 1,350 LF 37.40$                  $50,490.00 1310 $48,994.00 $0.00 1310 $0.00 $48,994.00 97% $1,496.00 $2,449.70
15b Furnish and install C900 DR 18 PVC water main, complete - 8-inch 1,370 LF 50.10$                  $68,637.00 1264 $63,326.40 $0.00 1264 $0.00 $63,326.40 92% $5,310.60 $3,166.32
16a Furnish and install SDR 11 HDPE water main, complete - 2-inch 3,460 LF 19.70$                  $68,162.00 3460 $68,162.00 $0.00 3460 $0.00 $68,162.00 100% $0.00 $3,408.10
17a Furnish and install gate valves and boxes, complete 6" 12 EA 2,540.00$             $30,480.00 12 $30,480.00 $0.00 12 $0.00 $30,480.00 100% $0.00 $1,524.00
17b Furnish and install gate valves and boxes, complete 8" 5 EA 3,340.00$             $16,700.00 5 $16,700.00 $0.00 5 $0.00 $16,700.00 100% $0.00 $835.00

18a Furnish, install, and remove sample points, complete, inclusive of
bacteriological testing, complete - On Main 13 EA 1,150.00$             $14,950.00 13 $14,950.00 $0.00 13 $0.00 $14,950.00 100% $0.00 $747.50

18b Furnish, install, and remove sample points, complete, inclusive of
bacteriological testing, complete - On Fire Hydrant 4 EA 1,150.00$             $4,600.00 4 $4,600.00 $0.00 4 $0.00 $4,600.00 100% $0.00 $230.00

19 Furnish and install fire hydrant assemblies, complete 5 EA 9,300.00$             $46,500.00 5 $46,500.00 $0.00 5 $0.00 $46,500.00 100% $0.00 $2,325.00

20a Furnish and install single water service with angle stop and meter box
(adjacent), complete 4 EA 1,000.00$             $4,000.00 4 $4,000.00 $0.00 4 $0.00 $4,000.00 100% $0.00 $200.00

20b Furnish and install single water service with angle stop and meter box
(opposite), complete 4 EA 1,800.00$             $7,200.00 4 $7,200.00 $0.00 4 $0.00 $7,200.00 100% $0.00 $360.00

20c Furnish and install double water service with two (2) angle stops and meter boxes 
(adjacent), complete 24 EA 1,600.00$             $38,400.00 24 $38,400.00 $0.00 24 $0.00 $38,400.00 100% $0.00 $1,920.00

20d Furnish and install double water service with two (2) angle stops and meter boxes 
(opposite), complete 24 EA 2,730.00$             $65,520.00 24 $65,520.00 $0.00 24 $0.00 $65,520.00 100% $0.00 $3,276.00

21 Furnish and Install Water Service Connections (R/W to Customer Tie-In), complete 131 EA 1,460.00$             $191,260.00 $0.00 $0.00 0 $0.00 $0.00 0% $191,260.00 $0.00

PINE RIDGE PARK UTILITY IMPROVEMENTS

WORK COMPLETED
FROM PREVIOUS APPL THIS PERIOD

WORK COMPLETED

G H K

TOTAL 
RETAINAGE

 QTY TO DATE 



SCHEDULE OF VALUES AIA DOCUMENT G703
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing CONTRACT: 235-006.03 APPLICATION NO: 11
Contractor's signed certification is attached. PROJECT TITLE: APPLICATION DATE: 10/9/2023
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 10/6/2023
Use Column I on Contracts where variable retainage for line items may apply. PROJECT NO.: 235-006.03

CONTRACT NO.: 22-0039-00

A B C D E F I J L M
ITEM FDOT PAY DESCRIPTION OF WORK QTY UNIT UNIT SCHEDULED MATERIALS TOTAL % BALANCE

NO. ITEM NO. ITEM PRICE VALUE PRESENTLY COMPLETED (K ÷ F) TO FINISH

TOTAL QTY AMOUNT QTY AMOUNT STORED AND STORED (F - K)

(G + H) (NOT IN TO DATE 5.00%
G OR H) (G+H+J)

PINE RIDGE PARK UTILITY IMPROVEMENTS

WORK COMPLETED
FROM PREVIOUS APPL THIS PERIOD

WORK COMPLETED

G H K

TOTAL 
RETAINAGE

 QTY TO DATE 

22 Disconnect wells, complete 104 EA 185.00$                $19,240.00 $0.00 $0.00 0 $0.00 $0.00 0% $19,240.00 $0.00

23 Furnish and install ductile iron compact fittings with reaction blocking or thrust 
restraints, complete 1.5 TN 18,200.00$           $27,300.00 1.4 $25,480.00 $0.00 1.4 $0.00 $25,480.00 93% $1,820.00 $1,274.00

24 Grout and Abandon Water Main Pipe, complete 310 LF 15.50$                  $4,805.00 $0.00 $0.00 0 $0.00 $0.00 0% $4,805.00 $0.00

RESTORATION

25 Furnish and place sod, complete 11,000 LF 2.85$                    $31,350.00 11000 $31,350.00 $0.00 11000 $0.00 $31,350.00 100% $0.00 $1,567.50
26 Asphaltic Driveways, complete 330 SY 57.00$                  $18,810.00 $0.00 $0.00 0 $0.00 $0.00 0% $18,810.00 $0.00
27 Concrete Driveways, complete 1,840 SY 74.10$                  $136,344.00 $0.00 $0.00 0 $0.00 $0.00 0% $136,344.00 $0.00
28 Gravel Driveways, complete 1,200 SY 22.80$                  $27,360.00 800 $18,240.00 $0.00 800 $0.00 $18,240.00 67% $9,120.00 $912.00
29 Asphalt Road Patch, complete 1,850 SY 25.30$                  $46,805.00 1850 $46,805.00 $0.00 1850 $0.00 $46,805.00 100% $0.00 $2,340.25
30 Headwall Replacement, complete 7 EA 855.00$                $5,985.00 $0.00 $0.00 0 $0.00 $0.00 0% $5,985.00 $0.00
31 Pavement Markings/Restoration Allowance 1 LS 10,000.00$           $10,000.00 $0.00 $0.00 0 $0.00 $0.00 0% $10,000.00 $0.00
32 Miscellaneous Work Allowance 1 LS 400,000.00$         $400,000.00 20.90% $83,600.55 $0.00 0.209001375 $0.00 $83,600.55 21% $316,399.45 $4,180.03

Change Orders 
CO#1 -1 Removal of all septic tank abandonements. This affects Bid Item No. 11 1.00 LS -$152,070.00 -$152,070.00 $0.00 $0.00 0 $0.00 $0.00 0% -$152,070.00 $0.00

CO#1 -2 Removal of all sanitary sewer connections form R/W to customer tie-in. This 
affects Bid Item No.13. 1.00 LS -$342,435.00 -$342,435.00 $0.00 $0.00 0 $0.00 $0.00 0% -$342,435.00 $0.00

CO#1 -3 Removal of all water service connections form R/W to customer tie-in. This affects 
Bid Item No. 21 1.00 LS -$191,260.00 -$191,260.00 $0.00 $0.00 0 $0.00 $0.00 0% -$191,260.00 $0.00

CO#1 -4 Removal of all well disconnections. This affects Bid Item No. 22. 1.00 LS -$19,240.00 -$19,240.00 $0.00 $0.00 0 $0.00 $0.00 0% -$19,240.00 $0.00

CO#1 -5 Reduction of Bid Items No. 1 though 6 as a result of work being removed in items 1 
through 5 above. 1.00 LS -$7,120.05 -$7,120.05 $0.00 $0.00 0 $0.00 $0.00 0% -$7,120.05 $0.00

CO#2 -1 Addition of Bid Items No. 1 though 6 as a result of work being added in items 2 
through 5 below. 1.00 LS $7,120.05 $7,120.05 $0.00 1 $7,120.05 1 $0.00 $7,120.05 100% $0.00 $356.00

CO#2 -2 Addition of all septic tank abandonements. This affects Bid Item No. 11 111.00 EA $1,370.00 $152,070.00 $0.00 $0.00 0 $0.00 $0.00 0% $152,070.00 $0.00

CO#2 -3 Addition of all sanitary sewer connections form R/W to customer tie-in. This affects 
Bid Item No.13. 111.00 EA $3,702.00 $410,922.00 $0.00 3 $11,106.00 3 $68,078.53 $79,184.53 19% $331,737.47 $3,959.23

CO#2 -4 Addition of all water service connections form R/W to customer tie-in. This affects 
Bid Item No. 21 131.00 EA $1,752.60 $229,590.60 $0.00 29 $50,825.40 29 $0.00 $50,825.40 22% $178,765.20 $2,541.27

CO#2 -5 Addition of all well disconnections. This affects Bid Item No. 22. 104.00 EA $185.00 $19,240.00 $0.00 $0.00 0 $0.00 $0.00 0% $19,240.00 $0.00
CO#3 Deductive Change Order for Generator 1.00 LS -$150,274.26 -$150,274.26 $0.00 $0.00

TOTAL $5,099,543.34 $2,477,446.95 $187,051.45 $182,842.40 $2,847,340.80 $2,402,476.80 $142,367.04
BID ALTERNATE ITEMS

1A Furnish and install 2-inch HDPE water main via directional drill, inclusive of all 
fittings, transition pieces, appurtenances; set up, mobilization, and demobilization 3,460 LF 17.20$                  $59,512.00 $0.00 $0.00 0 $0.00 $0.00 0% $59,512.00 $0.00

2A-a Furnish and install single water service with angle stop and meter box
(adjacent), complete 4 EA 1,120.00$             $4,480.00 $0.00 $0.00 0 $0.00 $0.00 0% $4,480.00 $0.00

2A-b Furnish and install single water service with angle stop and meter box
(opposite), complete 4 EA 1,915.00$             $7,660.00 $0.00 $0.00 0 $0.00 $0.00 0% $7,660.00 $0.00

2A-c Furnish and install double water service with two (2) angle stops and meter boxes 
(adjacent), complete 24 EA 1,710.00$             $41,040.00 $0.00 $0.00 0 $0.00 $0.00 0% $41,040.00 $0.00

2A-d Furnish and install double water service with two (2) angle stops and meter boxes 
(opposite), complete 24 EA 2,845.00$             $68,280.00 $0.00 $0.00 0 $0.00 $0.00 0% $68,280.00 $0.00

3A
Deductive Alternate for providing an Alternate Generator System/ Manufacturer 
meeting the requirements of specifications Section 16204T. (Value accounted for 
under G702)

1 LS 150,274.26$         $150,274.26 $0.00 $0.00 0 $0.00 $0.00 $150,274.26 $0.00



Stored Materials Summary
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 11
Contractor's signed certification is attached. APPLICATION DATE: 10/9/2023
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 10/6/2023
Use Column I on Contracts where variable retainage for line items may apply. PROJECT NO.: 235-006.03

CONTRACT NO.: 22-0039-00

B C D E

7b 68004 6" PVC Pipe SDR-21  $                                -    $                                -    $                                -   

7c 68004 8" PVC Pipe SDR-21  $                                -    $                                -    $                                -   

9a 619 28 Type A valve pits  $                                -    $                                -    $                                -   

9b 630 28 Type A valve pits  $                                -    $                                -    $                                -   

10h 619
25% Upon receipt of approved shop drawings 
at
release for production

 $                  112,500.00  $                  112,500.00 

9c 7730669 6x4" PVC IPS Vaccum WYE, 4" PVC Vacuum 
45 degree bend, 4" PVC IPS Vacuum WYE.  $                                -    $                                -    $                                -   

CO#2 -Line Items 3 and 4 5995552 Project Material Deposit  $                                -    $                    68,078.53  $                    68,078.53 

10n 8046417 304 S.S. Pipe for Odor Control  $                                -    $                      2,263.87  $                      2,263.87 

 $                                -   

Totals  $                  112,500.00  $                    70,342.40  $                  182,842.40 

Amount Completed and 
Stored to Date          (C + 

D)

A

Item No. Supplier Invoice No. Desription of Materials or Equipment Stored Amount Prevously           
Stored ($)

Amount Stored this 
Month ($)











Sold To 

HINTERLAND GROUP 

2051 W BLUE HERON BLVD 

RIVIERA BEACH, FL 33404 

C mer Terr 

HINTER 414 

Qty UM 

Cu merPO 

18-0331-13LS131

Phoenix Metals Company 
TAMPA, FL 

813-626-8999

FEI#58-1455083
REMIT TO: P. 0. BOX 932589 

ATLANTA, GA 31193 

0 Ii 2 .. 3 

Terms Carrier 

1 2% 10 NET 30 OUR TRUCK 

Description 

140 LFT T304/304L STAINLESS STEEL PIPE(2 SCH 40 X 20 R/L) 

FUEL SURCHARGE 

Shipped To 

Invoice 

-..--'-'N
""
o

.:.
: _ _...__.::.8=04_,_,6417 

Date: 10 04 23 

Due On: 11 03 23 

Shi 10 04 23 

HINTERLAND GROUP 

2051 W BLUE HERON BLVD 

RIVIERA BEACH, FL 33404 

FOB 

DELIVERED 

Units Per 

140.00 LFT 

Salesman 

BRIAN WYNNE 

Price 

15.24 

Amount 

2,133.60 

2.13 

Categcry· 

OR Gl Code. 

/Iv" p 2 or 3 Letters)

- ·- -- --

NO DISCOUNT ALLOWED ON TAX, FREIGHT, OR LABOR. RETAINAGE NOT PERMITTED. WE RESERVE 

THE RIGHT TO ADD 11/2% PER MONTH (18% PER ANNUM), $1.00 MINIMUM SERVICE 

CHARGE IF NOT PAID WITHIN 30 DAYS OF INVOICE DATE. NO STATEMENT WILL BE RENDERED. 

RETURN COPY OF INVOICE WITH PAYMENT, OR SHOW INVOICE NUMBER ON YOUR CHECK 

I I 

SubTotal 2,135.73 

Frelaht Charaes 

MlscChames 

Cuttino/Labor 

Sales Tax 128.14 

TOTAL DUE 2 263.87 

22 - 0039 - 00



 

 
Monthly Project Status Update – August & September 2023 

 

 

Project Name: Pine Ridge Park Utility Improvements 

Project No.: 235-006.03 

Client: Okeechobee Utility Authority 

Client’s Project Manager: John Hayford, P.E. 

Engineer’s Project Manager: Douglas Hammann, P.E. 

Contractor: Hinterland Group, Inc.  

Contractor’s Project Manager: Joshua Ramirez 

 
Work completed this month: 
 

• Contractor shop drawing review.  

• Contractor continues their MOT setup. 

• Contractor provided partial as-built records to Engineer of Record.    

• CHA Consulting, Inc. held an onsite meeting to conduct walkthrough of NE 28 Avenue to 
generate final punch list.  

• Contractor continued work on Vacuum Pump Station site to include electrical and 
general plumbing for the above-grade portion of the project.  

• Contractor scheduled Building Inspections with the County Building Department.  

• Contractor began the customer connection for the project for water & sewer connections.  
 
Project Schedule Status: 
 
Notice to Proceed (NTP)      June 21, 2022 
Original Contract Date of Substantial Completion (425 days) August 19, 2023 
Original Contract Date of Final Completion (455 days)  September 18, 2023 
Revised Contract Date of Substantial Completion (606 days) February 16, 2024 
Revised Contract Date of Final Completion (636 days)  March 17, 2024 
 
Days Since NTP      476 
Days Remaining until Substantial Completion  129 
Percent of Days Remaining     21%     
       
Project Financial Status: 
 

Contractor’s Payment Applications 

Pay App. 
No. 

Payment Amount Contract Amount Remaining Percent Complete 

11 $244,524.16 $5,099,543.341 $2,394,569.58 55% 

 

V:\Projects\CSFL122\Y\Documents\Okeechobee\235-006.03 Pine Ridge Park Utility Improvements - SDC\Monthly Reports EEI_CHA\2023\8- Aug & Sept\Pine Ridge Park 

Monthly Report - Aug & Sept 2023.docx 

 
1 Per Change Order No. 3 
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OKEECHOBEE UTILITY AUTHORITY 

AGENDA ITEM NO. 13 

 

OCTOBER 17, 2023 

 

CONSENT AGENDA 

 

INVOICE FROM LEWIS LONGMAN WALKER 

 

Please see attached invoices from Lewis Longman Walker. 

 

Staff recommends approval of the invoice from Lewis Longman Walker in the amounts of  

$3,467.50. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



360 South Rosemary Avenue
Suite 1100

West Palm Beach, FL  33401
Tel 561-640-0820

Fax 561-640-8202
Tax ID No. 65-0500793

       

Okeechobee Utility Authority
100 SW 5th Avenue
Okeechobee, FL 34974

CLIENT: 0504 - Okeechobee Utility Authority

          

October 4, 2023
Invoice No. WGC-154701

Re: 008 USDA Loan

HoursDate Services
09/12/23 Review agenda item with BAN Resolution and form of

Note; correspondence regarding same.
0.40WGC

09/13/23 Correspondence regarding extension of time for
closing by 30 days; work session regarding closing
timetable; telephone conference with P. Dame,
Esquire regarding same and closing documents.

1.50WGC

09/14/23 Work session regarding closing timetable and
documents.

0.80WGC

09/15/23 Work session regarding financing documents. 0.50WGC

09/18/23 Review information for Authority Board meeting. 0.70WGC

09/19/23 Prepare for and attend Authority Board meeting;
correspondence regarding same.

1.00WGC

09/22/23 Review correspondence regarding receipt of
SouthState proposal and executed BAN Resolution.

0.20WGC

09/25/23 Work session regarding financing documents. 0.50WGC

09/27/23 Work session regarding BAN documents. 1.00WGC

09/29/23 Work session regarding required closing documents
for BAN transaction.

0.70WGC

Rate Hours Amount    
Summary of Services

3,467.50475.00 7.30WGC Capko, William G.

Total for Services 7.30 $3,467.50

   



October 4, 2023Client Ref: 
Invoice No. WGC-154701

0504 - 008
Page 2

$3,467.50
      

Total for Services and Expenses

-12,395.00

12,395.00

$3,467.50

         
Payments Since Last Invoice

Amount Due

Previous Balance

   



Invoice No.

Client Code: 0504
Client Name: Okeechobee Utility Authority

Invoice Date: October 4, 2023
WGC-154701

008Matter Code:
Matter Name: USDA Loan

    
$3,467.50

      
Total for Services and Expenses

-12,395.00

12,395.00

$3,467.50

         

         
Payments Since Last Invoice

Amount Due

Previous Balance

Amount enclosed: ____________________________________

Please remit checks to:

Lewis, Longman & Walker, P.A.
PO Box 628742

Orlando, FL 32862-8742

For your convenience, we accept credit card and e-check payments online at:

http://www.llw-law.com/template/payment/  

For billing questions, please contact our Billing Department at: (561) 640-0820.  
 

   



OKEECHOBEE UTILITY AUTHORITY 

 

AGENDA ITEM NO. 14 

 

OCTOBER 17, 2023 

 

CONSENT AGENDA 

 

INVOICES FROM KIMLEY HORN AND ASSOCIATES, INC. – TREASURE ISLAND 

SEPTIC TO SEWER PROJECT 

 

 

Please find attached the invoice in the amount of $25,688.60 submitted by Kimley Horn and 

Associates, Inc. Staff is aware of the work currently being done by Kimley Horn and Associates, 

Inc. and is in agreement with this request. 

 

Invoice Date Pay Request No. Date Paid Amt. Requested Amount Paid 

Remaining 

Balance 

          $3,180,385.00 

Jun-23 1 Jun-23   $10,032.10 $3,170,352.90 

Jun-23 2 Jun-23   $106,718.65 $3,063,634.25 

Aug-23 3 Aug-23   $36,215.50 $3,027,418.75 

Sep-23 4 Sep-23   $20,157.35 $3,007,261.40 

Oct-23 5   $25,688.60   $2,981,572.80 

 

Staff recommends approval of this invoice in the amount of $258,688.60 to Kimley Horn and 

Associates, Inc.  

 

 

 

 

 

 

 

 

 

 

 



Please remit payment electronically to: If paying by check, please remit to:
Account Name: KIMLEY-HORN AND ASSOCIATES, INC. KIMLEY-HORN AND ASSOCIATES, INC.
Bank Name and Address: WELLS FARGO BANK, N.A., SAN FRANCISCO, CA 94163 P.O. BOX 932520
Account Number:
ABA#:

2073089159554
121000248

ATLANTA, GA 31193-2520

10pt blank space
OKEECHOBEE UTILITY AUTHORITY
ATTN: JOHN HAYFORD
OUA
100 SW 5TH AVE
OKEECHOBEE, FL 34974

Federal Tax Id:  56-0885615
For Services Rendered through Aug 31, 2023

Invoice No: 25962713
Invoice Date: Aug 31, 2023
Invoice Amount: $25,688.60

Project No: 241093000.1
Project Name: TREASURE ISLAND S2S
Project Manager: JENSEN, THOMAS

Client Reference: MSA180123
PO# 0000011405

LUMP SUM 015485241093000.12405021241093000.1LS-1NONE

Description Contract Value
% 

Complete
Amount Earned 

to Date
Previous Amount 

Billed
Current Amount 

Due

Task 1 - Project Validation and Kickoff Meeting 8,284.00 100.00% 8,284.00 8,284.00 0.00

Task 2 - Data Collection 13,891.00 85.00% 11,807.35 11,112.80 694.55

Task 3 - Model Development and Hydraulic 
lnvestiqation

21,804.00 0.00% 0.00 0.00 0.00

Task 4 - Preliminary Design Report (PDR) 92,037.00 50.00% 46,018.50 36,814.80 9,203.70

Task 5 - Pre-Design Services 0.00 0.00 0.00 0.00

  i. Geotechnical Services 31,384.00 0.00% 0.00 0.00 0.00

  ii. Site Survey 603,965.00 15.00% 90,594.75 90,594.75 0.00

  iii. Environmental Services 24,257.00 0.00% 0.00 0.00 0.00

  iv. Structural Services 95,413.00 0.00% 0.00 0.00 0.00

  V. Electrical, Instrumentation, Controls, and MEP 
Services

74,642.00 0.00% 0.00 0.00 0.00

Task 6 - Permittinq and Easement/ROW Acquisition 
Support

159,775.00 0.00% 0.00 0.00 0.00

Task 7 - Meetings 48,503.00 0.00% 0.00 0.00 0.00

Task 8 - Project Management 38,060.00 0.00% 0.00 0.00 0.00

Task 9 - 30% Preliminary Desiqn 526,345.00 8.00% 42,107.60 26,317.25 15,790.35

Task 10 - 60% Desiqn 620,228.00 0.00% 0.00 0.00 0.00

Task 11 - 90% Design 504,874.00 0.00% 0.00 0.00 0.00

Task 12 - Final Design 261,335.00 0.00% 0.00 0.00 0.00

Task 13 - Biddinq Services 55,588.00 0.00% 0.00 0.00 0.00

Subtotal 3,180,385.00 6.25% 198,812.20 173,123.60 25,688.60

Total LUMP SUM 25,688.60

 Total Invoice:  $25,688.60     241093000.1

If you have any questions, please contact Gabriel Mire at 561 328-1847 or Gabriel.Mire@kimley-horn.com 31GJM



OKEECHOBEE UTILITY AUTHORITY 

 

AGENDA ITEM NO. 15 

 

OCTOBER 17, 2023 

 

CONSENT AGENDA 

 

INVOICE FROM EVERGREEN SOLUTIONS, LLC 

 

 

Please find attached the invoice in the amount of $4,875.00 submitted Evergreen Solutions. LLC.  

Staff is aware of the work currently being done by Evergreen Solutions. LLC. and is in agreement with 

this request. 

 

Staff recommends approval of this invoice in the amount of $4,875.00 to Evergreen Solutions. 

LLC. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 





OKEECHOBEE UTILITY AUTHORITY 

AGENDA ITEM NO. 16 

 

OCTOBER 17, 2023 

 

CONSENT AGENDA 

 

INVOICE FROM THORN RUN PARTNERS 

 

Please see attached the Thorn Run Partners monthly invoice. 

 

Staff recommends approval of the monthly invoice from Thorn Run Partners in the amount of 

$3,500.00. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



INVOICE
Date 10/1/2023

Invoice No. 23547

Bill To

Okeechobee Utility
100 S.W. 5th Avenue
Okeechobee, FL 34974

PO NUMBER PO 11326

FOR THE MONTH OF

October 2023

Terms

Net 30

SUPPLIER ID

 Total Amount Due

Payments/Credits

Please make all checks payable to:
Thorn Run Partners, LLC:
100 M Street SE, Suite 750
Washington, DC 20003
Please reference the invoice number when making payment

We accept wire and ACH. For more information:
Email: trpadmin@thornrun.com 
Phone: +1 (202) 688-0222
Online Payment Link:   https://app01.us.bill.com/p/thornrunpartners

FEIN: 27-1541515
TAX ID

For billing inquiries please email trpadmin@thornrun.com

Payment Options

Remittance Information

Remittance Information

Government Relations Services performed
Fee as agreed to and amount owed: $3,500.00

$3,500.00

$0.00



OKEECHOBEE UTILITY AUTHORITY 

 

AGENDA ITEM NO. 17 

 

OCTOBER 17, 2023 

 

CONSENT AGENDA 

 

INVOICE FROM MACVICAR CONSULTING, INC. 

 

Please see attached the MacVicar Consulting Inc. invoice. 

 

Staff recommends approval of the monthly invoice from MacVicar Consulting Inc.  in the 

amount of $250.00. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Invoice

DATE

10/2/2023
INVOICE #

202310018

Okeechobee Utility Authority
Attn:John Hayford, Exec Director
100 SW 5th Avenue
Okeechobee, FL 34974
PO No:11323

MACVICAR CONSULTING, INC.
West Palm Beach, FL 33415

PROJECT

540.01-LOSOM Support

Total

DESCRIPTION AMOUNT

Support for the month of September 2023 250.00

$250.00



OKEECHOBEE UTILITY AUTHORITY 

AGENDA ITEM NO. 18 

OCTOBER 17, 2023 

 

CUSTOMER – DUPELLE  

Orrel Dupelle of 2515 SW 8th Street had a high water read over the July – September 2023 reading 

period.  He used 9,142 gallons during the first month and 47,602 gallons during the second month.  

The usage indicates a leak started late in the July-August read period and continued daily into the Aug-

September read period.  His typical normal bill is in the 3,000 gallon per month range.   

The normal monthly bill is approximately $35-$40 per month.  The August billing went up to 

approximately $80 while the September billing is nearly $350.00.   

Mr. Dupelle would like to speak to the OUA Board requesting some consideration for the higher than 

expected September bill.  He has paid for a plumber to fix all of his toilets and the current meter 

reading indicates flows have returned to normal.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 













OKEECHOBEE UTILITY AUTHORITY 

AGENDA ITEM NO. 19 

OCTOBER 17, 2023 

 

FINANCE REPORT 

 

At the end of September 2023, financial year – FY23, operating revenue were $12,638,306 compare to 

YTD budget of $12,016.249 which resulted in the achievement of 105.2% of YTD budget or an 

overage of $622,057. In addition to the favorable difference being reported this financial year, the 

cumulative revenue for FY23 is significantly above, prior year revenue for the same period last year of 

$11,845,052 by 6.7%. 

Due to the pending rate increase of 4.5% on October 1, 2023, staff noticed an influx of customers 

throughout the month of September, honoring their capital connection fee prior to the commencement 

of the rate increase. A summary of capital connection received: 

 South West Sewer (43 New Account)   - $  60,716.00 

 Pine Ridge Park – Water & Sewer (40 New Account)- $  72,426.00 

 Palm Mobile Home Village (26 Water & Sewer)       - $  54,834.00     

YTD operating expenditures were $7,717,934 which is $1,079,711 below budget, yielding a positive 

variance of 12.3%. The two main factors accounting for this variance are: 

• Unfilled positions during the financial year eg. Assistant Executive Director, 

Assistant Finance Director, Lift Station Technician along with a few Plant 

operations position. 

• Spiraling price increases at time of budget creation which were relaxed during 

the year eg. Fuel, electricity and chemical cost. 

 

Although staff continues to reconcile supplier’s statements for completion of record, no material 

change of total operating expenses are expected for FY23.  

Cumulative net operating revenue, which provides a dollar value indicator of actual operating result 

(regular revenue vs. expenses) compare against budget, report a surplus $1,701,828 over YTD budget. 

Please note, this figure is an indicator of OUA’s efficiency at management of its daily operation and 

not to be equated with net cash flow position due to the non-consideration of other financial 

information e.g. Loan payments and supplier settlements etc. 

YTD restricted revenue of $728,734 is 394.2% above YTD budget of $147,468 due to: 

1. Cumulatively as at September 2023, OUA has added 65 new water connection accounts and 38 

wastewater connection accounts compare with YTD budget of 25 new water connections and 

12 new wastewater connections.   

2. YTD interest income is $350,097 compare to a budgeted of $29,730. 







































OKEECHOBEE UTILITY AUTHORITY 

AGENDA ITEM NO. 20 

OCTOBER 17, 2023 

 

COMMENCEMENT OF SOUTH STATE BANK INTERIM FINANCE AGREEMENT 

 

At last month’s board meeting, the Board approved the Authority’s establishment of an Interim 

Financial Agreement with South State Bank, which acts as a bridge loan until the 

formalization/conclusion of USDA loan agreement for the construction of South West Service Area – 

Septic to Sewer Project.   

• Interim Finance Loan Amount - $7,508,000 

 

Staff is please, to advise the Board that after more than 2 years working on the financing agreement, 

OUA finally closed on the Interim Agreement with South State on Thursday October 12, 2023. 

The Authority’s first draw down of $145,652.87 was also approved by South State and will be credited 

to the Authority’s bank account shortly. 

Attached are copies of South State proposed Non-Binding Agreement which was used for the closing 

along with email correspondence from the Bank’s Representative confirming closure of loan. 

Staff thanks all participants for their assistance in seeing this process to completion. 

The above is provided for information purpose only. No further action is required from the 

Board.  

 

 

 

 

 

 

 

 

 

 

 



 

  
 

NON-BINDING PROPOSAL 

   
1 

August 15, 2023 
 
Okeechobee Utility Authority 
100 SW 5th Avenue 
Okeechobee, FL 34974 
 
Dear Board of Directors,  
 
SouthState Bank, N.A. (“the Bank”) is pleased to have the opportunity to consider your loan request on 
behalf of Okeechobee Utility Authority (OUA).  This letter is a Non-Binding Proposal. All rates and terms 
of this term sheet are valid for closing prior to or on September 20, 2023.  
 
 
Borrower:   Okeechobee Utility Authority (The Borrower or the Utility Authority). 
 
Purpose:        Proceeds will be used by the Borrower to provide interim financing for the 

septic to sewer conversion in OUA’s Southwest Section Service Area 
(SWSA) known as Project 2.  

 
The total project cost is estimated to be $11,055,000 with the cost to be 
paid for with a $2,664,000 Florida Department of Environmental Protection 
(FDEP) grant, a $7,508,000 interim loan from a lender (this loan) and 
a USDA grant of $883,000.   

 
Loan Amount and Type: Not to exceed $7,508,000 (Seven Million Five Hundred and Eight 

Thousand Dollars) in the form of a Bank Qualified Tax-Exempt loan. The 
loan is anticipated to tentatively close within 60 days of acceptance of this 
letter and subsequent commitment.  

 
 This is a non-Revolving draw facility.  
 
Maturity Date: Thirty-Six Months from Closing Date. Subject to alignment with USDA 

approval 
    
Interest Rate:    Option 1: The rate shall be a tax-exempt floating interest rate of WSJ 

Prime x 0.79. Currently 6.72% as of 8/7/2023, subject to changes in 
Prime. Interest will be calculated on a 30/360-day count basis.  

 
 Option 2: Fixed Rate - The rate shall be a tax-exempt fixed interest rate of 

5.53%. The rate may be fixed up to 40 days prior to closing.  
 
Repayment Terms: Interest payments on the outstanding principal balance will be paid semi-

annually on April 1st and October 1st of each year for the term of the loan. 
Interest payments will commence no less than 30 days following the 
closure of the loan.  

 
 Principal and Remaining Interest balance will be paid in full via proceeds of 

USDA loan and all other available sources of funds on or before Maturity 
Date.  

 
 



 
 
Security: The Note and the interest thereon will be payable from and secured by a 

pledge of the net proceeds of the USDA loan if and when received by the 
Borrower and are additionally payable from and secured by a lien upon 
and pledge of the Net Revenues (the “Pledged Revenues”) of the 
Okeechobee Utility Authority on parity with existing senior debt.   

 
Late Fees:   Bank may at its option collect from the Borrower a late charge of five 

percent (5.00%) of any payment not received by the Bank within ten (10) 
days after the payment is due.  

 
 
Event of Default:   Upon an event of default as described in the resolution, the Bank may 

recover from the Borrower all expenses incurred including without limitation 
reasonable attorney’s fees, at all levels of the proceedings, whether 
incurred in connection with collection, bankruptcy proceedings, trial, appeal 
or otherwise. Remedies shall include acceleration in the event of payment 
default.  

 
Default Rate:     WSJ Prime plus 3.00%. 
 
Prepayment Penalty:  None.  
 
 
Bank Fees:   Bank fees to borrower, including its Bond Counsel review, shall not exceed 

$6,500. Bank will pay Bond Counsel fees in excess of $6,500.  
  

It is understood that Lewis Longman & Walker, PA will prepare the 
documents on behalf of the Utility Authority with the Utility Authority 
bearing all closing costs.   

     
 
Covenants:   1) Audited Financial Statements within 270 days of fiscal year end and the 

Utility Authorities Budget within 60 days of adoption shall be provided to 
the Bank by the Utility Authority 

 
 2) The Utility Authority shall provide such other financial information from 

time to time as is reasonably requested by the Bank. 
      

3) The Utility Authority agrees to take such actions as may be required by 
Treasury regulations in order to maintain the status of the loan as a tax-
exempt obligation.  In the event the loan is not considered Tax Exempt as 
a result of any action or inaction of the Town, the Bank reserves the right to 
increase the interest rate (see “Interest Rate” above) to the taxable rate 
equivalent rate.  
 
4)  The Authority is to establish rates and collect fees to provide Net 
Revenues of at least 1.10 times the Annual Debt Service Requirement for 
the Notes.  Borrower to provide documentation showing covenants related 
to the Senior parity debt including the Official Statement from the Series 
2020 debt.   
  

        
Conditions:  1) Loan documents to be satisfactorily reviewed and approved by Bank’s 

Bond Counsel.  Documents to include customary utility system covenants 
related to operation and maintenance, sale or disposal, connection, free 
service, etc. 

 
 
 
 



 
 
2) Receipt of formal approval and authorization from the USDA, 
satisfactory to the Bank, in the form of an agency action or signed loan 
agreements confirming the grant and loan awards for the Southwest 
Wastewater Service Area Septic System to Sewer Wastewater Application 
letter dated September 3, 2021, and subsequent extension dated January 
26, 2022.  Subsequent extensions must provide a time frame beyond 10-2-
2022.   

 
3) Formal approval and authorization from the Okeechobee Utility Authority 
for the proposed $7,508,000 million loan to provide interim financing for the 
septic to sewer conversion in OUA’s Southwest Section Service Area 
(SWSA) known as Project 2.  
 
4) Closing and subsequent funding of the loan subject to updated Source 
and Use of Funds statement based on current project bids to document 
sufficient funding/sources of funds will be available to complete the 
proposed project.  
 
5) Closing and subsequent funding of the loan subject to verification the 
Borrower has met all requirements as specified in the USDA 
application/loan agreement.    

 
6) Closing and subsequent funding of the loan subject to receipt of USDA’s 
firm written commitment for take-out in an amount sufficient to pay off 
SouthState Bank’s loan.  Said commitment must be satisfactorily approved 
by SouthState Bank.   

 
7) All draw requests must be supported by documentation showing USDA 
has approved the issuance of the draw. 
 

 
 
Governing Law: State of Florida 
 
 
 
This Non-Binding Proposal is solely and exclusively intended to serve as a summary of potential 
credit facility terms and conditions as a basis for preliminary discussion purposes only and to 
demonstrate SouthState Bank’s interest in reviewing your loan request and, subject to SouthState 
Bank’s underwriting requirements, and submission of your request for approval.  This proposal 
may not include all of the terms and provisions that may be contained in any binding commitment 
letter which may later be offered to you.  No oral communications between the parties shall be 
deemed to supersede this Non-Binding Proposal or indicate any commitment to extend credit in any 
form. 
 
We appreciate this opportunity to submit our proposal to Okeechobee Utility Authority for 
consideration, and if you have any questions, please do not hesitate to call me at 772-201-4991 or 
email at JTrefelner@SouthStateBank.com.   
 
 
 
 
 
 
 
 
 
 



SouthState Bank, N.A. (SSB) is nationally chartered commercial banking institution. Neither SSB 
nor its representatives are acting as registered municipal advisors to Okeechobee Utility Authority 
on the proposed transaction. With regard to any loan(s) contemplated to be made to Okeechobee 
Utility Authority, Okeechobee Utility Authority acknowledges that SSB would be making the 
loan(s) as a privately negotiated transaction and that such loan(s) shall not be (i) assigned a 
separate rating by any municipal securities rating agency, (ii) registered with the Depository Trust 
Company or any other securities depository, (iii) issued pursuant to any type of offering document 
or official statement, or (iv) assigned a CUSIP number. SSB acknowledges that it would be 
purchasing the loan for its own purposes without the intent to sell or trade, it is in the business of 
making loans and understands the risks associated with making such loan(s) and that it has 
performed its own review and due diligence with regard to determining the specific risks 
represented herein. Further, it is SSB’s understanding that Okeechobee Utility Authority is 
extending this opportunity to other financial institutions, constituting a valid request for proposals, 
and that any conversations or recommendations regarding the structure of the loan would fall 
within that prescribed safe harbor. 
 
 
Sincerely, 
 
 
 
____________________________   August 15, 2023 
Jarrod Trefelner       Date 
SVP and Team Lead 
 
 
 
Acceptance: 
 
By accepting this Non-Binding Proposal, you acknowledge and agree to the terms hereof, including 
without limitation the non-binding nature of this Proposal. 
 
 
____________________________   ______________________________ 
Authorized Signer     Date 
 
 
Print Name:  ____________________________ 
 
 
 
 
Contact Information: 
 
 

Jarrod Trefelner  I SVP I Commercial Team Lead  

5001 Okeechobee Rd I Fort Pierce, FL 34947 

Cell 772.201.4991 I Office 772.293.0636 I Fax 772.257.3739  
JTrefelner@SouthStateBank.com  

 

 

 

 

mailto:JTrefelner@SouthStateBank.com


10/12/23, 4:48 PM Mail - Lauriston Hamilton - Outlook

https://outlook.office.com/mail/AAMkAGYzN2VkNDRiLTllZDUtNGNhMC1iNzU5LTUxZmQ0M2I3Mjk2MAAuAAAAAAAL7modbiWEQ74uxCDPqlEuAQ… 1/12

RE: [External] SSB Non-Binding Proposal

William Capko <wcapko@llw-law.com>
Thu 10/12/2023 2:54 PM
To:Jarrod Trefelner <jtrefelner@southstatebank.com>;Lauriston Hamilton <financedirector@ouafl.com>;peter.dame@akerman.com <peter.dame@akerman.com>
Cc:Tabitha Trent <ttrent@southstatebank.com>;John Hayford <jhayford@ouafl.com>

Great news, thanks for the update.
 
William G. Capko | Shareholder
360 South Rosemary Avenue, Suite 1100 | West Palm Beach, Florida 33401
wcapko@llw-law.com | 561.640.0820
vCard | Website | Bio | join us online

The information contained in this transmission may be legally privileged and confidential. It is intended only for the use of the recipient(s) named above. If the reader of this message is not the intended recipient, you are hereby notified that you received this

communication in error, and that any dissemination, distribution, or copying of this communication is strictly prohibited. If you have received this communication in error, please notify the sender immediately by reply email and delete the message and all

copies of it

 
 
 
 
 
 
 
From: Jarrod Trefelner <jtrefelner@southstatebank.com>
Sent: Thursday, October 12, 2023 2:53 PM
To: Lauriston Hamilton <financedirector@ouafl.com>; peter.dame@akerman.com; William Capko <wcapko@llw-law.com>
Cc: Tabitha Trent <�rent@southstatebank.com>; John Hayford <jhayford@ouafl.com>
Subject: RE: [External] SSB Non-Binding Proposal
 
 
External Email
 

Good A�ernoon All – the bank has all necessary documents original documents and has processed the first draw into OUA’s account ending *0287
 
From our prospec�ve the loan is closed.
 
 
 

  Jarrod R. Trefelner                           
Senior Vice President
Commercial Team Lead
                                            

5001 Okeechobee Rd.
Fort Pierce, FL 34947
Office
Mobile
Fax

772.293.0636
772.201.4991
772.257.3739

  SouthStateBank.com  

 

 

mailto:wcapko@llw-law.com
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OKEECHOBEE UTILITY AUTHORITY 

AGENDA ITEM NO. 21 

OCTOBER 17, 2023 

 

TRAINING INCENTIVE PROGRAM REIMBURSEMENT 

A central principle at OUA, is the safety of staff and equipment. To ensure the achievement of this 

stated objective, the Safety Committee which is comprised of selected employees from representing 

department is charge via the charter to: 

• Prevent accidents by eliminating or reducing potential risks in the workplace. 

 

To compliment the work of the Safety Committee, the Authority’s insurance company (Preferred 

Governmental Insurance Trust – PGIT) provides an annual cash incentive up to $5,000 for safety 

expenditures incurred above $10,000 in a given policy year, towards the following to name a few: 

1. Safety Training. 

2. Sidewalk Repair 

3. Safety Signs 

4. Driver Training. 

 

During the recent concluded policy year, OUA was credited with checks totaling $5,047.53 as 

recognition of safety measures implemented along with the total spent on safety expenditures.   

In recognition of staff participation in the safety measures at the Authority, the Board has historically 

made reimbursements from PGIT available to staff by issuing gift cards to the sum of the refund. 

Should the Board approve the allocation of the reimbursement; staff suggests that an additional 

amount of $82.47 be added to PGIT reimbursement to allow for a rounded value of $90.00 per gift 

card to staff. 

 Total Gift Card (57 X $90)  $  5,130.00 

 

 PGIT Refund    $ 5,047.53 

 

 OUA Contribution        $82.47 

 

After discussion and deliberation, staff asks that a motion be moved to determine the Board’s 

decision on whether to allocate the reimbursement to staff or forego the allocation this year. 

 

 

 

 

 

 





OKEECHOBEE UTILITY AUTHORITY 

AGENDA ITEM NO. 22 

OCTOBER 17, 2023 

 

OUA PROPOSED EMPLOYEE BONUS PAYMENT 

Consistently over the past years, the OUA has paid a bonus to staff at the Christmas Luncheon. 

However, following the publishing of an article in the newspaper in 2022 and subsequent review of 

Florida State Statute as it relates to payment of bonus, the Authority developed a policy which 

provides a guide for future bonus payment in order to ensure conformity with F.S. 215.425  

According to the statute, in order for bonus payments to be considered legal, the following 

prerequisites must be adhered to in a policy: 

a. Base the award of the bonus on work performance. 

b. Describe the performance standards and evaluation process for award. 

c. Notify all employee of the policy before the beginning of the evaluation period. 

d. Consider all employee for the bonus 

 

Given the logistics of coordinating the evaluation of staff members with their supervisors, prior to any 

such payment, Staff seeks the Board decision on whether a bonus payment will be extended to staff 

this Christmas. 

For consideration, a provision of 1.5% of employee’s basic salary was included in FY24 budget for 

bonus payment. Staff seeks the Board’s approval of the amount included in FY24 approved budget. 

Following review and discussion, the Board is asked to determine if a bonus payment will be 

approved for FY24. Secondly, should the Board make a favorable decision to extend bonus 

payment, staff seek the Board’s decision on the approve percentage.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Policy proposed at 08/18/22 Board Meeting. 
 

Exhibit A 
 

Okeechobee Utility Authority 
Employee Bonus Policy  

 
All employee of Okeechobee Authority Utility are eligible for bonus based on their performance, given that the Authority 
decides to make such payment.   
Florida Statute 215.425(3)(a) 
 
Bonuses (which are a % of one basic earnings) will be awarded at the discretion of the Board and is not guaranteed each 
year.  
The discussion may be placed on the September’s Board Agenda.  
Full time employees will be eligible for a maximum of 100% bonus  
Part time employee basic salary calculation should account for standard hours schedule each week. 
Employee(s) on probationary basic salary will be apportioned for the period they are employed 
 
Bonus criteria: 

- Continuous employment for a part or all of the financial year (Oct. 1 – Sept. 30) prior to payment. 
- Employee should be actively employed at the time of payment to be qualified. 
- Employee(s) who leave during the preceding financial year or before payment is made, will not be included in 
payment of bonus. 

 - Only rating of an average score of two or above on the preceding yearly evaluation will receive payment. 
Florida Statute 215.425(3)(b) 
 
All employees will be notified of this policy whenever the board decides to extend a bonus payment to staff. 
Florida Statute 215.425(3)(c) 
 
All employees who meet the above requirement will be included. 
Florida Statute 215.425(3)(d) 
 
No employee will receive more than 20 weeks payment for their annual bonus. 
Florida Statue 215.425 (e). 
 

Bonus Amounts 
       
Full-time employee bonus 

a) Evaluation rating of an average of 1 does not receive a bonus. 
b) Evaluation rating of an average of 2 receives 50% of the Board’s approved bonus payment (X% of base salary). 
c) Evaluation rating of an average of 3 - 5 receives 100% of the Board’s approved bonus payment (X% of base 

salary). 
 

Part-time employee bonus 
      
Same calculation as above, however, base salary should be account for reduce worked hours in a normal schedule week. 
 Eg. (20hr*52wks*$18 = $18,720) and NOT (40hr*52wks*$18 = $37,440.   
 
Probationary employee bonus 
 
Same calculation as computed for full-time employee, however, probationary employees will only receive 40% of such 
calculation. 
 



OKEECHOBEE UTILITY AUTHORITY 

 

AGENDA ITEM NO. 23 

 

OCTOBER 17, 2023 

 

SALARY ANALYSIS & BENEFITS SURVEY – EVERGREEN SOLUTIONS 

 

Further to staff last progress update on Evergreen’s Salary and Benefits Survey, the project team 

which comprise of staff and a member of the Board, had a virtual meeting on September 28, 2023 

where preliminary information was presented by Evergreen on the responses received from their 

market survey. 

Since the data presented is classify as being a working progress file, we’ve subsequently had a few 

modifications and updates to the initially file and we continue to review same for refinement. 

A second meeting in the form of a conference call was subsequently held on Wednesday October 11th 

where additional questions for clarification were presented to Evergreen which now necessitates 

further analysis of the working progress file.  

Due to the incompleteness of the file, the project team prefers not to present any analysis of data to the 

board at this time. However, Evergreen is scheduled to present a draft of their findings at the next 

board meeting – November 21, 2023 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



OKEECHOBEE UTILITY AUTHORITY 

 

AGENDA ITEM NO. 24 

 

OCTOBER 17, 2023 

 

SURPLUS VEHICLES 

 

The OUA Board recently approved the purchase of vehicles for the meter reading (#411 & #409), 

wastewater plant (#436) and maintenance (#513, #531, #517 & #406) departments.  Of these 

vehicles, the OUA has received five of the seven units.  Staff is requesting that the following 

vehicles be deemed as surplus:   

2006 Ford F250 (1FDNF205X6EA78658), 120,000 miles (formerly #517) 

2015 Ford F150 (1FTMF1C87FKD30741) 109,051 miles (formerly #409)  

1999 GMC (1GDJ34R8XF058210) 200,254 miles (formerly #436)  

Staff will evaluate the other older OUA vehicles to see which may have some use to the OUA, if 

none, they will be brought to the OUA Board for consideration as surplus.   

OUA staff recommends approval by the OUA Board for staff to sell the above referenced 

vehicles as surplus to the highest bidder.    

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



OKEECHOBEE UTILITY AUTHORITY 

 

AGENDA ITEM NO. 25 

 

OCTOBER 17, 2023 

 

PUBLIC COMMENTS 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



OKEECHOBEE UTILITY AUTHORITY 

AGENDA ITEM NO. 26 

 

OCTOBER 17, 2023 

 

ITEMS FROM THE ATTORNEY 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



OKEECHOBEE UTILITY AUTHORITY 

AGENDA ITEM NO. 27 

 

OCTOBER 17, 2023 

 

ITEMS FROM THE EXECUTIVE DIRECTOR 

 

Southwest Wastewater Service Area  

• Project 1  
o Master Pump Station (MPS)  

▪ Completed 
o Master Force Main (MFM)  

▪ Completed  
o Force Main SE2 Interconnect  

▪ Anticipated bid advertisement Spring 2024 

• Project 2 Collection System  
 Notice to Proceed issued on March 29, 2023  

 Substantial:  March 29, 2025 (731 calendar days from NTP)   

 Final:   May 12, 2025 (775 calendar days from NTP)  

• Construction underway  

• Project 3 Okee-Tantie  
▪ Anticipated advertisement Spring 2024 

 
Pine Ridge Park Utility Improvements  

• Notice to Proceed issued June 21, 2022  

• Substantial Completion February 16, 2024 (425 calendar days from NTP + 181 days 
per Change Orders)  

• Final Completion March 18, 2024 (455 calendar days from issuance NTP + 181 days 
per Change Orders)  

o Work has begun making water connections  
o Works continues on the vacuum station  

 
SW 5th Ave Wastewater System Improvements 

• Initial engineering work underway  
 

US441SE Water Main Extension  

• Under design    
 

Treasure Island Septic to Sewer Project   

• Engineering design  
 

SR 78W Water Main Improvements Project  

• Engineering RFP under advertisement  

 



OKEECHOBEE UTILITY AUTHORITY 

AGENDA ITEM NO. 28 

 

OCTOBER 17, 2023 

 

ITEMS FROM THE BOARD 
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