
RESOLUTION 78-03
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A RESOLUTION OF THE WEST MIFFLIN SANITARY SEWER
MUNICIPAL AUTHORITY, ALLEGHENY COUNTY, PENNSYLVANIA
AUTHORIZING THE ENTERING INTO A THIRD AMENDMENT TO THE
CONSENT ORDER AND AGREEMENT WITH THE COMMONWEALTH
OF PENNSYLVANIA, DEPARTMENT OF ENVIRONMENTAL
PROTECTION.
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          WHEREAS, on September 21, 1993, the Commonwealth of Pennsylvania,
Department of Environmental Protection and the Borough of West Mifflin entered into a
Consent Order Agreement; and

WHEREAS, on March 16, 1999, the Department, the Allegheny County Health
Department, the Authority and the Borough entered into a First Amendment to the
Consent Order Agreement which transferred the obligations of the Consent Order
Agreement from the Borough to the Authority and sets forth a modified schedule for
improvement plan; and
          WHEREAS, on September 21, 2000, the Department, the Allegheny County
Health Department and the Authority entered into a Second Amendment to the Consent
Order Agreement which set forth a modified schedule for completion of an equalization
tank at New England Sewage Plant and one of the construction projects required an
improvement plan and install equalization tanks at Belmont Pump Station, Curry Hollow
Pump Station, Maryland Avenue Pump Station and Homeville Pump Station on or
before March 1, 2001; and
          WHEREAS, in January of 2002, the Authority substantially completed
construction of the Belmont Pump Station equalization tank, Curry Hollow Pump Station
equalization tank and the Maryland Avenue Pump Station equalization tank; and
          WHEREAS, the Authority has encountered difficulties in constructing an
equalization tank at the Homeville Pump Station; and
          WHEREAS, the Authority has proposed a joint project with the Borough of
Munhall, Borough of Whitaker and the Allegheny County Sanitary Sewer Authority
which would obviate the need for the Homeville Pump Station.
          NOW THEREFORE, be it resolved and it is hereby resolved as follows:

1.          The Authority hereby authorizes the appropriate officers to enter into a
Third Amended Consent Order Agreement modifying the schedule with respect to the
completion of the Homeville Project to a completion date of February 28, 2005. 

2.          All other provisions of the Consent Order Agreement, First Amendment
and Second Amendment not specifically revised herein remain unchanged.
          3.          Any Resolution or parts of Resolutions that are contrary to or conflict
with the provisions of this resolution are hereby repealed to the extent necessary to give
this Resolution full force and effect.

RESOLVED, this 6th day of November, 2003.
WEST MIFFLIN SANITARY SEWER  MUNICIPAL AUTHORITY

George Miklos, Vice Chairman

ATTEST:

 



John P. Schmidt, Secretary                                            
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John P. Schmict, Secretary
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