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SECTION 001200 - ADVERTISEMENT FOR BIDS 
 

The Board of School Directors of the Owen J. Roberts School District is soliciting bids for:  
Renovations to the OJR District Service Center. 

Sealed bids will be received by Michael Shelgren, Director of Facilities, Owen J. Roberts 
School District’s District Service Center (DSC), 932 Sanatoga Road, Pottstown, PA 19465 
until Thursday August 27, 2026 at 2:00 p.m. prevailing time. At that time and place, sealed 
bids will be publicly opened and read.  The District is not responsible for late delivery of mail 
and no bid will be accepted after 2:00 p.m., Thursday August 27, 2026. 

PRIME CONTRACTORS can REGISTER and obtain Contract Documents by contacting 
BLUEDGE, 1015 Chestnut Street, Philadelphia, PA. 19107 (phone: 215 627 6493 or or by 
downloading from the link below).  

1. Contract Documents can be  downloaded  in .pdf format for a non-refundable cost of 
One Hundred  Dollars ($100.00) by accessing the following link: 
 
https://www.bluedgebuild.com/projects/8/details/owen-j-roberts-school-district 
 
Payment can be made via American Express, Visa, or MasterCard 

 
In order to ensure REGISTERED BIDDERS receive addenda and bid related 
correspondence, requests for Bid Documents, shall include the following information: 

1.  Telephone number 
2.  Contact person  
3.  E-mail address for addenda 

 
E-mailed questions should be directed to: SCHRADERGROUP architecture LLC, Attn: Dan 
D’Amico at ddamico@sgarc.com 
 
PRE-BID CONFERENCE: The conference is scheduled for 11:00 a.m., Thursday 
August 6, 2026 and will begin at the Owen J. Roberts School District’s District Service 
Center (DSC), 932 Sanatoga Road, Pottstown, PA 19465. Attendance at the pre-bid 
conference is not mandatory. 
 
Each bid shall be accompanied by a certified check, a cashier’s check, or the bid of an 
approved Surety Company, in an amount of not less than 10% of the amount of the proposal. 
Check or bond shall be drawn in favor of the Owen J. Roberts School District. 
 
Proposals may not be withdrawn by the Bidder for a period not to exceed sixty (60) calendar 
days following the actual date of the opening thereof, except as provided by Act No. 4 (1974) 
of the General Assembly of the Commonwealth of Pennsylvania. 
 
Owen J. Roberts School District reserves the right to reject any and all bids, and to waive 
any bid irregularities as permitted under Pennsylvania law. 
 
 
       David Francella 
       Director of Business and Operations  

School Board Secretary 

https://www.bluedgebuild.com/projects/8/details/owen-j-roberts-school-district
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SECTION 002000 – INSTRUCTIONS TO BIDDERS 
 
 

This bid package was prepared on behalf of the Owen J. Roberts School District (hereinafter 
referred to as the “District,” the “School District” or “Owner”).  The bid package includes the 
following documents, which along with any addenda issued by Owner before the opening of 
bids, and any Change Orders or Construction Change Directives after entering this Agreement, 
shall be the “Contract Documents” governing the bidding and contracting for this project: 

 
A. Advertisement for Bids  
B. Instructions to Bidders 
C.  Agreement with Contractor 
D.  Amendments to AIA Document A104 – 2017 
E. Copy of AIA Document A104 – 2017  
F. Form of Payment Bond, AIA Document A312 – 2010   
G. Form of Performance Bond 
H. Instructions for Non-Collusion Affidavit and Non-Collusion Affidavit 
I. Description of Work and Technical Specifications 
J. Drawings  
K. Bid Form 
L. Prevailing Wage Rate Information 

 
Prospective bidders are advised that this project will be subject to provisions of the 
Pennsylvania Prevailing Wage Act.   
  
The following rules and procedures shall apply to bidding: 
 
1.  Bids must be submitted on the Bid Form supplied by the District.  Each bid must be 

delivered to the Owen J. Roberts District Service Center, located at 932 Sanatoga Road, 
Pottstown, PA 19465, prior to the time stated in the advertisement for bids.  This is the 
responsibility of the bidder.  Bids received after the time set for bid opening, even if 
postmarked earlier, will not receive consideration.  Bids will not be accepted by facsimile, 
email, or other forms of electronic delivery.  

 
2.  Bids shall be submitted sealed in an envelope that displays clearly the name of the 

project and contract being bid, the bid date and the time of bid opening.  
    
3.  All bids submitted must be typewritten or legibly written in ink, and must be signed by the 

bidder on the Bid Form supplied as part of this bid.  Bids altered in any way will not be 
accepted (i.e. erasures, white out, etc.). 

 
4.  Bidders for construction projects shall visit the site to familiarize themselves with the 

work and all job conditions related to the work.  In submitting a bid, a bidder represents 
that it has carefully examined the plans, specifications and site of the work and that from 
its own investigation it has satisfied itself as to the nature and location of the work, the 
character, quality and quantity of surface and sub-surface materials likely to be 
encountered, the character of equipment and other facilities needed for performance of 
the work, the general and local conditions, and all other matters which may, in any way, 
effect the work or its performance. 
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5.  Each bid shall be accompanied by bid security in the amount of 10% of the base bid, 

utilizing the AIA Document A310 – 2010 bid bond form, or utilizing a bank cashier or 
Treasurer’s check payable to the Owen J. Roberts School District.   

 
6.  A payment bond covering 100% of the contract amount utilizing the AIA Document A312 

– 2010 payment bond form, and a performance bond covering 100% of the contract 
amount utilizing the form included with this bid package, will be required before entering 
into a contract with the Owner, and within five (5) days of receiving a notice of intention 
to award a contract.  

 
7.  Additional rules governing bids: 

 
a. Unless permitted by 73 P.S. § 1602 to withdraw a bid within two business days after the 

bid opening date due to a clerical mistake as opposed to a judgment mistake, no bid 
may be withdrawn before the expiration of sixty (60) days from the date established for 
the opening of the bids, or before the expiration of one hundred twenty (120) days in the 
event the award of bids is delayed by the required approval of another government 
agency, the sale of bonds or the award of grants..  All bids shall remain valid and 
acceptable for the foregoing length of time.  This time may be extended by the mutual 
consent of the bidder and the District.   

 
b. Bids will be publicly opened on the date, at the location and commencing at the time 

stated in the advertisement of bids.  Bidders or their authorized agents may be present.   
 

c. The District intends to accept the bid of the lowest responsible bidder complying with all 
bidding requirements.  The District reserves the right to reject any or all bids, and to 
waive any bid irregularities as permitted under Pennsylvania law. 
 

d. The bidder must demonstrate a successful track record in the performance of like work 
or the supplying of like product.  Four references including name, address, telephone 
number, contact person, and scope of product or service provided are to be submitted 
with the Bid Form.  In addition, before any award is made, the District may require 
satisfactory evidence to show that the bidder is a responsible bidder as contemplated 
under Pennsylvania law.  

 
e. The bid shall include all costs to install the work by the bidder.  Any damage to the 

District’s building(s) or equipment caused by the bidder shall be the responsibility of the 
bidder.   

 
 f. The Non-Collusion Affidavit included in this bid package must be completed and 

submitted with the bid.   
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 SECTION 002110 – BACKGROUND CHECKS 
 

Act 34 Background Checks  

 

COMMONWEALTH OF PENNSYLVANIA  

DEPARTMENT OF EDUCATION  

SCHOOL SERVICES UNIT  

 

The Child Protective Services Law (CPSL) requires certain individuals to obtain 
clearances in order to be employed, be a resource parent (foster or adoptive), or be a 
volunteer with children. The purpose for requiring clearances is to provide employers 
and those selecting volunteers with information to use as a part of a larger decision-
making process when determining whether to hire someone as an employee or select 
them as a volunteer.  

Clearances are required for an employee or unpaid volunteer at a minimum of every 12 
months from the date of the oldest clearance. Clearances may be required more 
frequently based on licensure or employer requirements.   

Agencies and organizations must ensure that clearances are obtained in accordance 
with the CPSL. The required clearances may include: 

• Pennsylvania Child Abuse History Clearance 
• Pennsylvania State Police Criminal History Clearance 
• Federal Bureau of Investigations (FBI) Criminal History Clearance  

(required for all employees and some volunteers) 

 

Pennsylvania State Police (PSP) 

Criminal History Clearance 

 COST 

• Free — Volunteers 
• $22 — Employees, Foster/Adoptive Parents 

 

How to Submit an Application 

https://www.dhs.pa.gov/KeepKidsSafe/Clearances/Pages/PA-Child-Abuse-History-Clearance.aspx
https://www.dhs.pa.gov/KeepKidsSafe/Clearances/Pages/Criminal-Background-Check.aspx
https://www.dhs.pa.gov/KeepKidsSafe/Clearances/Pages/FBI-Fingerprinting.aspx
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There are two methods of requesting a Pennsylvania Criminal record: 

Online Request 

The Pennsylvania State Police have established a web-based computer application 
called "Pennsylvania Access To Criminal History (PATCH)". Results are often received 
immediately when applied for online. If results are not immediately received, please note 
the following: 

• If you provide your e-mail address in the application, PATCH will send 
messages stating:  

1. That the clearance request was received; and  
2. When your clearance results are completed and ready to be 

reviewed and printed.   
• If you do not provide an e-mail address, then please document the control 

number so that you may log back into the PATCH system to obtain the 
clearance results when they are completed. 

Paper Request 

If you need a paper version of the application, please complete the following steps: 

1. Go to "Pennsylvania Access to Criminal History (PATCH)" 
2. Go to the "Help" option on the top of the page 
3. When you hover over the "Help" option a drop down menu will appear 
4. Scroll down and click on the form that you want to review and print 

 

Questions 

If you have questions about the Pennsylvania State Police Request for Criminal History 
Clearance form for employment (SP4 164) or to volunteer (SP4-164A), please call: Toll-
free 1-888-783-7972. 

   

 

Act 151 (Child Abuse) Background Checks  

 

Child Abuse History Clearance (CY113) 

https://epatch.state.pa.us/Home.jsp
https://epatch.state.pa.us/Home.jsp
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Cost 

 

• Free — Volunteers 
• $13 — Employees, Foster/Adoptive  

 

Note: Child abuse clearance fees for volunteers will continue to be waived one time 
every 57 months.  

 

How to Submit an Application 

Online Submission 

The Pennsylvania Child Abuse History clearance can be submitted and paid for online 
through the Child Welfare Information Solution (CWIS) self-service portal. Submitting an 
application online allows individual applicants to receive their results through an 
automated system that will notify them once their results have been processed. 
Applicants will be able to view and print their results online. 

The self-service portal also provides organizations the ability to create business 
accounts to prepay for child abuse clearances and have online access to the results. 
Organizations who want to set up business accounts must first register for a Business 
Partner User account using the "Organization Account Access" link on the Child Welfare 
Portal. Organization accounts will allow businesses and organizations to purchase child 
abuse history clearance payment codes and distribute those codes to applicants. When 
an applicant uses a code given to them by an organization, the organization will have 
access to the applicant's child abuse history clearance results once those results are 
processed. 

Paper Submission 

• CY113 form — Child Abuse Clearance (English) 
• CY113 form — Child Abuse Clearance (Spanish) 
• CY 999 — Consent/Release of Information Authorization Form 

Paper submissions of the Pennsylvania Child Abuse History Clearance application will 
still be accepted for anyone who may not have access to the internet, or who may be 
unable to access the self-service portal due to their attempting to access the system 

https://www.compass.state.pa.us/cwis/public/home
https://www.dhs.pa.gov/KeepKidsSafe/Clearances/Documents/CY113%20form%20-%20English.pdf
https://www.dhs.pa.gov/KeepKidsSafe/Clearances/Documents/CY113.WORDFORMAT.06.23.21_SPA.pdf
https://www.dhs.pa.gov/KeepKidsSafe/Clearances/Documents/CY%20999%20-Consent%20Release%20of%20Information.pdf
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from outside the United States. Please note, results will be received more quickly if 
applied for electronically through the self-service portal. Submit paper applications to: 

ChildLine and Abuse Registry 
Pennsylvania Department of Human Services 
PO Box 8170 
Harrisburg, PA 17105-8170 

The instructions for how to complete the Pennsylvania Child Abuse History Clearance 
application are now included on the last page of the application and can be printed for 
easy reference when completing the application. Failure to comply with the instructions 
that are attached to the application will cause considerable delay in processing the 
results. 

Applicants can now type their information directly onto the application or the information 
can be legibly handwritten onto the application. 

If the information is typed directly onto the application, the information will NOT be able 
to be saved on a computer unless the computer has a licensed version of the acrobat 
adobe software. Therefore, please be sure to print the completed application before 
closing the document so that the information typed on the application is not lost. 

If you have trouble accessing the application you may need to download the latest 
version of Adobe Reader, which is available free on the internet. 

Once the application is received in the ChildLine and Abuse Registry's Verification Unit, 
the results of the Pennsylvania Child Abuse History Clearance will be mailed to the 
applicant's address that was noted on the application within 14 days from the date that 
the application is received in the ChildLine Verification Unit. 

An applicant can request that a Pennsylvania Child Abuse History Clearance be mailed 
to an organization by completing a Consent Release of Information Authorization Form. 
Both the applicant and organization must sign the form and the form must be attached 
to a paper Child Abuse History Clearance application submitted via mail in order for the 
results to be released to the organization. Older versions of the Consent Release Form 
without a signature line for the organization will not be accepted and the certification 
result will be returned directly to the applicant, not the organization. 

NOTE: Results cannot be sent to someone other than the applicant if applying for a 
Child Abuse History Clearance electronically via the online link above. If an organization 
pays the application fee, they will have the ability to access an applicant's results online 
if they set up a business account and provide the prepaid code to the applicant. 

Questions 

For questions related to the Pennsylvania Child Abuse History Clearance, please 
contact the ChildLine Verification Unit at 717-783-6211 or toll free at 1-877-371-5422. 

https://www.compass.state.pa.us/cwis/public/home
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Federal Criminal History Background Checks  

 

 

Federal Bureau of Investigation (FBI) Criminal History Clearance 

• Effective September 21, 2022 — DHS applicants who register under 
Identogo for fingerprints will now have the opportunity to receive their 
results electronically. Read more here. 

• February 17, 2022 —  The Clearance Verification Unit will be modifying the 
content of the FBI result letter. This change will ensure additional protection of 
CJIS (Criminal Justice Information Services) for the applicant. The outcome of 
the result will  continue to be either Eligible or Ineligible. If you have any 
questions please contact the Clearance Unit at 1- 877-371-5422. 

• April 17, 2021 — ChildLine has changed the format of the FBI Fingerprint 
Clearance Result letter. The major change you will observe in new format is the 
consolidation of result boxes. Instead of the four checkboxes previously used on 
the letter, all result letters now display only two boxes and either "ELIGIBLE" or 
"INELIGIBLE" will be checked. Any agency that receives these result letters and 
wishes to verify the validity may contact ChildLine at 1-877-371-5422. We cannot 
discuss the specific outcome for the applicant(s) with third parties, but can verify 
your receipt of the new letter template. 

 
The commonwealth contracts with IDEMIAOpens In A New Window (also referred to as 
IdentoGo or MorphoTrust) for digital fingerprinting. You can register with IDEMIA and be 
fingerprinted at an IdentoGo site. The fingerprint-based background check is a multi-
step process. 

For questions about FBI clearances, contact the ChildLine Verification Unit at 717-783-
6211 or 1-877-371-5422. For IDEMIA registration, processing, or billing questions, 
please contact IDEMIA/IdentoGo at 1-844-321-2101. 

Use service code 1KG6XN for FBI fingerprinting.  For all instances where applicable 
"employment" should be selected for the reason, not "volunteer". 

https://www.dhs.pa.gov/KeepKidsSafe/Clearances/Pages/FBI-Fingerprinting.aspx#advisory
https://www.identogo.com/
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Cost 

• $25.25 — Employees, Foster/Adoptive Parents 
• $23.25 — Volunteers 

 

Fingerprinting Process 

You can register for an appointment to be fingerprinted two ways: 

• Online: Go to www.Identogo.comOpens In A New Window 
 

• Telephone: Call 1-844-321-2101 and listen to the options menu. 

When you, your employee or volunteer register, please be ready to provide a service 
code. If you need assistance in determining the appropriate service code, please 
contact the Office of Children, Youth, and Families at RA-PWCPSLQuestions@pa.gov. 
Once the appropriate service code is obtained, provide the code to the volunteer or 
employee so they can register. Please note that the DHS Volunteer service code would 
include all volunteer services. It is titled "DHS" because it is a Department of Human 
Services Child Protective Services Law (CPSL) requirement. 

All applicants will also need to refer to the list of acceptable identification documents. 
Applicants must present one of the identification documents at the Idemia fingerprinting 
locationOpens In A New Window. 

Appointments are not required when you register, you may walk‐in during a location's 
posted hours of operation, but scheduling an appointment may lead to lesser/no wait 
times. In order to preregister for a FBI background check and/or find a fingerprinting 
location, applicants should access the IDEMIA websiteOpens In A New Window. It is 
strongly encouraged that the employee or volunteer contact the site prior to going there 
as the information on the IDEMIA website may differ from actual hours of operation. 

Minors Requiring FBI Digital Fingerprinting 

If a minor applicant does not have acceptable identification at the time of the 
fingerprinting appointment they must present: 

• The Pennsylvania Photo ID Waiver for Minors form; AND 
• One of the listed identification documents for the minor (listed 

in the waiver), which includes:  
• Original or certified copy of a birth certificate issued by the 

appropriate Bureau of Vital Statistics or equivalent agency 
from a U.S. state, U.S. territory, the District of Columbia, or a 

https://www.identogo.com/
mailto:RA-PWCPSLQuestions@pa.gov
https://www.identogo.com/locations
https://www.identogo.com/locations
https://www.identogo.com/
https://www.dhs.pa.gov/KeepKidsSafe/Clearances/Documents/FBI_Minor%20Fingerprinting%20Waiver.pdf
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Canadian province. A birth record issued by a hospital is not 
acceptable under this category; 

• Original or certified copy of a U.S Department of State 
Certification of Birth Abroad issued to U.S citizens born 
abroad (Form FS‐240, DS‐1350, or FS‐545); 

• Original or certified copy of court order with name and date 
of birth indicating an official change of name and/or gender 
from a U.S. state, U.S. territory, the District of Columbia, or 
Canadian providence; or 

• Social Security Card (actual card). 

Department of Education 

If you need a clearance for the purposes of working or volunteering for the Pennsylvania 
Department of Education, please contact them for the appropriate service codes. You 
may e-mail them at RA-PDE-SCHOOLSERVICE@pa.gov. The Pennsylvania 
Department of Education also utilizes Idemia to complete digital fingerprinting for the 
FBI Criminal History clearance for prospective employees of public and private schools. 
Under Act 114 of 2006, ALL prospective school employees, school contractors and 
student teachers are to use the Pennsylvania Department of Education system. This 
includes but is not limited to: Teachers, School Administrators, Substitute Teachers, 
Teaching Assistants, PIAA Sports Officials, School Bus Drivers, and Student Teachers. 
For more information regarding Act 114, and background check requirements for public 
schools, private schools and student teachers go to the Pennsylvania Department of 
Education website or email the Pennsylvania Department of Education. 

Payment Process 

Employees or volunteers are required to pay for fingerprinting at the time of service. If 
an employer is paying, an authorization code must be provided; otherwise the employee 
or volunteer will be required to pay out of pocket. If an employer wishes to set up a 
payment agreement with IDEMIA/IdentoGo/Morphotrust, please scroll down to the end 
of the page titled, "IDEMIA Payment Option" for more information. 

If you are an organization or agency accessing this site to inquire about remaining or 
becoming a Commonwealth affiliate fingerprinting site, or questions surrounding 
equipment, please note the following important information: 

If you would like your location to remain a commonwealth-affiliated fingerprinting site or 
become a fingerprint site, please visit www.identogo.com/partnersOpens In A New 
Window. 

• At the bottom of that page is a link to their Partner Inquiry Form.  

mailto:%20RA-PDE-SCHOOLSERVICE@pa.gov.
https://www.identogo.com/partners
https://www.identogo.com/partners
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• Express interest by providing IDEMIA with your business' information. 
Your inquiry will go to their partner team for follow up. Public and private 
agreements are considered.  

• If there is no need in your specific area, you will receive an email letting 
you know IDEMIA will hold onto your information until a need arises.  

• IDEMIA has a process in place for approving locations and equipment. For 
more information, visit www.identogo.comOpens In A New Window or call 
844-321-2101. 

IDEMIA Payment Option — No Charge Authorization Code (NCAC) 

IDEMIA offers employers the option to pay for digital fingerprinting services using an 
NCAC Agreement. Interested employers must go to the website 
at: IdentoGo.comOpens In A New Window to find, complete, and submit the Idemia 
NCAC Agreement. This agreement is backed by a credit card, which must be provided 
at time of account setup.  The account must be established prior to sending applicants 
to the fingerprint site. 

Questions 

If you have additional questions, please contact IDEMIA by phone, toll free at (844) 321-
2101. 

 

 

 

 

Effective: September 21, 2002 

DHS Identogo Applicants and Receiving Electronic Results 

DHS applicants who register under Identogo for fingerprints will now have the 
opportunity to receive their results electronically. 

This opportunity applies to results with no record. During the registration process you 
will be asked for an email address and you will be asked to create a security question 
and a security answer.  It is very important that once you create your security question 
and answer that you retain this information. 3 unsuccessful logins will prevent you from 
retrieving your results. This information cannot be reset.   Shortly after your fingerprints 
have been taken and a result can be provided, you will receive an email. You will be 
advised to click on the link within the email and enter your security question and 
answer.  If you lock yourself out of your security question and answer your result will be 

https://www.identogo.com/
https://www.identogo.com/
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mailed by US Mail.  Current Mailing timelines take 7-10 business days to reach the 
intended destination.   

When you do access your result it is important that you be able to download it, save it 
and print it for future needs. There will be no second access to this electronic result. 

Additionally, If you registered for your fingerprints on August 30, 2022 or after and used 
the purpose type of employee 14 years of age or older and having contact with children, 
provided a valid email address and created a security question and answer you will 
receive your result via email notification.  This will occur after September 21, 2022. 

If any result has a record associated with it, those results will not be electronically 
available and can only  be mailed by US Mail. Current Mailing timelines take 7-10 
business days to reach the intended destination.   

 

Owen J. Roberts School District requires all background checks and clearance to be 
dated within one year of submission to the District for owner approval. Clearances must 
be submitted to the District within 20 days of contract finalization, or three weeks prior to 
construction starting, whichever is sooner. 
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SECTION 004100 – GC BID FORM 
 
 
 
 BID FORM 
 
 FOR 
 

              CONTRACT NUMBER:         1 
                  

                                          CONTRACT NAME:      General Construction             
 
  

FOR 
 

Renovations to the Owen J. Roberts School District, District Service Center 
 

932 Sanatoga Road, Pottstown, PA 19465 

 
 
 
Proposal of: (Name) 
                                                                                 
 
(Address)                                                                                                
 
 
(Telephone)                                                                                              
 
 
(Contact Person)                                                                                              
 
 
Own J. Roberts School District 
901 Ridge Road 
Pottstown, PA 19465 
 
In conformity with the Plans and Specifications as prepared by Schradergroup, 555 E. North Lane 
Conshohocken PA 19428, after an examination of the site and the Bidding and Contract 
Documents, the undersigned submits this proposal and enclosed herewith a bond in an amount of 
not less than ten percent (10%) of the total of the hereinafter stated Base Bid, made payable to or 
indemnifying the “Owen J. Roberts School District, 901 Ridge Road, Pottstown, PA 19465”, which 
it is understood will be held by the Owner, as security as provided in the Instructions to Bidders, if 
this proposal or any part thereof is accepted by the Owner, and the undersigned shall fail to 
furnish approved bonds and execute the Agreement within ten (10) days from the date of 
issuance of the award. Should the Owner fail to make an award on this project through no fault or 
failure on the part of the Bidder, then the Owner shall return said bid security. 
 

 It is hereby certified that the undersigned is the only person(s) interested in this proposal as 
principal, and that the proposal is made without collusion with any person, firm or corporation.  
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The Bidder submits herewith, as such, a Non-Collusion Affidavit in accordance with the provisions 
of the Pennsylvania Anti-bid-Rigging Act of October 28, 1983. 

 
            Bidder hereby agrees to execute the Agreement and furnish surety company bonds in the amount 

of one hundred percent (100%) of the Contract Price for the Performance Bond and Labor and 
Material Payment Bond, within ten (10) days after mailing by the Owner of notice of award, and to 
begin work with ten (10) days after date of Notice to Proceed. 

 
            Bidder guarantees that, if awarded contract, he will furnish and deliver all materials, tools, 

equipment, tests transportation, secure all permits and licenses, do and perform all labor, 
supervision and all means of construction, pay all fees and do all incidental work, and to execute, 
construct and finish, in an expeditious, substantial and workmanlike manner, in accordance with 
the plans and specifications, to the complete satisfaction and acceptance of the Owner, for the 
Work of this Contract for the Renovations to the OJR District Service Center. 

 
            It is understood that the Owner, reserves the right to reject any or all proposals, or part thereof, or 

items therein and to waive technicalities required for the best interest of the Owner. It is further 
understood that competency and responsibility of bidders will receive consideration before the 
award of the contract. A certified copy of the Contractor’s Qualification Statement, AIA Document 
A-305 will be submitted as part of this bid.    

 
            Bidders submit this proposal with the understanding that the work shall be substantially complete 

by the dates indicated in Supplemental Instruction to Bidders, Item 18, Time for Completion. The 
time for completion of the work of all contracts shall be considered as of the essence of this 
Contract.  Liquidated Damages do apply to this Project and are further described in Supplemental 
Instructions to Bidders, Item 18C. 

 
 The Contractor understands and agrees the TIME IS OF THE ESSENCE and that all schedule 

dates are minimum performance dates, notwithstanding anything to the contrary contained in the 
Contract Documents, should the progress of the Project be ahead of schedule dates, the 
Contractor agrees to coordinate and complete its Work in accordance with the actual Project 
Progress and the actual pace of the Project without additional compensation. 

 
            The bidder agrees that he will not assign his bid or any of his rights or interests thereunder without 

the written consent of the Owner. In the event of a discrepancy between the verbiage (words) and 
numbers entered here below, the verbiage shall govern.    

 
            Bid Withdrawal 
 
            This proposal is submitted with the definite understanding that it will not be withdrawn for a period 

of sixty (60) days after Bids are due, or any authorized postponement thereof, except as provided 
by law (73 P.S. §1602, as amended). 
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THE BID, as called for, is submitted as follows: 
 
Item A. BASE BID: 

For all General Construction Work, complete, for the OJR District Service Center Renovation 
project, as shown and specified in the Contract Documents, for the lump sum of: 
 
_____________________________________________________________________________ 
 
 
Dollars ($                                                               ) 
 
 
Item B.  ALTERNATES: See Section 012300 for Full Description 
 
No alternates for this Prime Contract. 
 
 
 
Item C.  UNIT PRICES 
                              
Unit Prices shall include costs for furnishing and installing all materials, labor, tools, equipment, 
and other incidental necessary to complete the specified operation. Unit Prices will be used to 
ADD/DEDUCT the contract where appropriate. 
 
Schedule of Unit Prices:  
 
UNIT PRICE 1: BIDDER agrees to provide additional miscellaneous structural steel including, but 
not limited to, wide flange shapes, HSS sections, angles, plates and channels, fully fabricated, 
shop-primed as necessary, and erected in accordance with the applicable Division 5 Section at 
the following Unit Price. Allowance shall include labor for field installation conditions (e.g.: cutting, 
drilling, bolting and/or welding). 

 The contract Unit Price per ton for Unit Price 1 work is:           $__________ per Ton 
 
UNIT PRICE 2: BIDDER agrees to provide 1/2" thick cementitious self-leveling floor 
underlayment at the following Unit Price. 

 The contract Unit Price per ton for Unit Price 2 work is:           $__________ per SF 
 
UNIT PRICE 3: BIDDER agrees to provide concrete infill for floor slab area at the following Unit 
Price. 

 The contract Unit Price per ton for Unit Price 3 work is:           $__________ per CY 
 
UNIT PRICE 4: BIDDER agrees to provide spray foam insulation where directed at the following 
Unit Price. 

 The contract Unit Price per ton for Unit Price 4 work is:           $__________ per CF 
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UNIT PRICE 5: BIDDER agrees to provide an additional 72" x 48" Dry Marker Board at the 
following Unit Price. 

 The contract Unit Price per ton for Unit Price 5 work is:           $__________ Each 
 
UNIT PRICE 6: BIDDER agrees to provide an additional 48" x 48" Tack Board at the following 
Unit Price. 

 The contract Unit Price per ton for Unit Price 6 work is:           $__________ Each 
 
UNIT PRICE 7: BIDDER agrees to provide Acoustic Ceiling Tile Type ACT1 and grid at the 
following Unit Price. 

 The contract Unit Price per ton for Unit Price 7 work is:           $__________ per SF 
 
UNIT PRICE 8: BIDDER agrees to provide a laborer (Class 03) at the following fully burdened 
rate. 

 The contract Unit Price per ton for Unit Price 8 work is:           $__________ per Hour 
 
UNIT PRICE 9: BIDDER agrees to provide 3/4” plywood roof sheathing at the following Unit Price 

 The contract Unit Price per ton for Unit Price 9 work is:           $__________ per SF 

 
UNIT PRICE 10: BIDDER agrees to remove wet/damaged roofing insulation and install new 
polyisocyanurate insulation at 6” thickness at the following Unit Price. 

 The contract Unit Price per ton for Unit Price 10 work is:           $__________ per SF 
 
 
Item D.  ALLOWANCES 
 
Bidder agrees to include in the Base Bid Price, in addition to the Work shown on the Drawings 
and Specifications the following: 
 
Quantity Allowance: 
 
Quantity Allowance 1: 2 Tons of Unit Price 1 Work:   $ __________ 
        
Quantity Allowance 2: 2,000 square feet of Unit Price 2 Work:   $ __________ 
        
Quantity Allowance 3: 10 cubic yards of Unit Price 3 Work:   $ __________ 
        
Quantity Allowance 4: No Allowance for Unit Price 4 Work. 
       
Quantity Allowance 5: 4 each of Unit Price 5 Work:   $ __________ 
 
Quantity Allowance 6: 4 each of Unit Price 6 Work:   $ __________ 
 
Quantity Allowance 7: 1,000 square feet of Unit Price 7 Work:   $ __________ 
 
Quantity Allowance 8: 120 hours of Unit Price 8 Work:   $ __________ 
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Quantity Allowance 9: 500 square feet of Unit Price 9 Work:   $ __________ 
 
Quantity Allowance 10: 500 square feet of Unit Price 10 Work:   $ __________ 
 
  
 
TOTAL ALLOWANCE (INCLUDE IN BASE BID PRICE):   $ ________________ 
 
 
 
 
 
 
Name of Contractor                                                                                                                            
  

 
____________________________________________________________________________ 
 
 
 
ATTACHMENTS: 
 
The following Documents are attached and are made a condition of this Bid: 
 

a.  Non-collusion Affidavit  

b.  Bid Bond 

c.  Contractor Qualification Statement 

d.  Commonwealth of PA – Public Works Employment Verification Form 
 
ACCEPTANCE OF ADDENDA: 

 
In submitting this proposal, I have received and included in this bid, the instructions and 
information contained in the following Addenda: 
 
 Addendum No.  Dated 
 ____________ ______________ 
 ____________ ______________ 
 ____________ ______________ 
 ____________ ______________ 
 ____________ ______________ 
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SIGNATURES 
 
The Undersigned here certifies that this Proposal is genuine and not a sham, collusive or 
fraudulent or made in the interest of or in behalf of any person, firm or corporation not herein 
named; and that the Undersigned has not, directly or indirectly, inducted or solicited any bidder to 
submit a sham bid, or any other person, firm or corporation from bidding, and that the 
Undersigned has not, in any manner, sought by collusion to secure for himself any advantage 
over any other Bidder.   
 
_______________________________ 
(Individual Bidder) 
 
_____________________________Seal 
WITNESS 
 
__________________________________  
 
 
Trading and doing business as   
 
__________________________________  
 
Business 
Address:____________________________________________________________________  
 
** If a fictitious trade name is employed in the conduct of business, insert such name and 
complete appropriate, by deletion, the following sentence: 
 
The foregoing fictitious trade name (has) (has not) been registered under Pennsylvania Law. 
 
_____________________________________________  
 
_______________________________ 
(Partnership Bidder)                                                              
 
______________________________Seal 
 
WITNESS 
 
____________________________________     ______________________________Seal 
                                                                                                    Partner 
 
____________________________________    ______________________________Seal 
                                                                                                    Partner 
 
____________________________________    ______________________________Seal 
                                                                                                    Partner 
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Business Address: 
 
 
 
 
** If a fictitious or trade name is employed in the conduct of business, insert such name and 
complete, as appropriate, by deletion, the following statement: 
 
The foregoing fictitious or trade name (has) (has not) been registered under Pennsylvania law. 
 
 
Complete, as appropriate, the following statement: 
 
The Partners constituting the Partnership are: 
 
____________________________________   _______________________________________   
 
 
____________________________________   ________________________________________ 
   
 
________________________________________    
(Corporate Bidder) 
 
***____________________________________________________    
      (Name of Corporation) 
 
 
By:_______________________________________________________    
      (Vice) President 
 
ATTEST: 
 
____________________________________________________    
(Asst.) Secretary 
 
(Corporate Seal) 
 
 
Business Address: 
 
 
 
                                      OR (If appropriate) 
 
         (Name of Corporation) 
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WITNESS 
 
____________________________________   
 
***By:______________________________________   
                  Authorized Representative 
 
Business Address: 
 
 
  
 
*** Complete, as appropriate, the following statement: 
 
       The Corporation has been organized and is existing under the  
       laws of the _________________________of__________________________     
                               (state/commonwealth)                                    (state) 
 
 
                                                      END OF BID FORM 
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SECTION 004100 – MC BID FORM 
 
 
 
 BID FORM 
 
 FOR 
 

              CONTRACT NUMBER:         2 
                  

                                          CONTRACT NAME:      Mechanical Construction             
 
  

FOR 
 

Renovations to the Owen J. Roberts School District, District Service Center 
 

932 Sanatoga Road, Pottstown, PA 19465 

 
 
 
Proposal of: (Name) 
                                                                                 
 
(Address)                                                                                                
 
 
(Telephone)                                                                                              
 
 
(Contact Person)                                                                                              
 
 
Own J. Roberts School District 
901 Ridge Road 
Pottstown, PA 19465 
 
In conformity with the Plans and Specifications as prepared by Schradergroup, 555 E. North Lane 
Conshohocken PA 19428, after an examination of the site and the Bidding and Contract 
Documents, the undersigned submits this proposal and enclosed herewith a bond in an amount of 
not less than ten percent (10%) of the total of the hereinafter stated Base Bid, made payable to or 
indemnifying the “Owen J. Roberts School District, 901 Ridge Road, Pottstown, PA 19465”, which 
it is understood will be held by the Owner, as security as provided in the Instructions to Bidders, if 
this proposal or any part thereof is accepted by the Owner, and the undersigned shall fail to 
furnish approved bonds and execute the Agreement within ten (10) days from the date of 
issuance of the award. Should the Owner fail to make an award on this project through no fault or 
failure on the part of the Bidder, then the Owner shall return said bid security. 
 

 It is hereby certified that the undersigned is the only person(s) interested in this proposal as 
principal, and that the proposal is made without collusion with any person, firm or corporation.  
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The Bidder submits herewith, as such, a Non-Collusion Affidavit in accordance with the provisions 
of the Pennsylvania Anti-bid-Rigging Act of October 28, 1983. 

 
            Bidder hereby agrees to execute the Agreement and furnish surety company bonds in the amount 

of one hundred percent (100%) of the Contract Price for the Performance Bond and Labor and 
Material Payment Bond, within ten (10) days after mailing by the Owner of notice of award, and to 
begin work with ten (10) days after date of Notice to Proceed. 

 
            Bidder guarantees that, if awarded contract, he will furnish and deliver all materials, tools, 

equipment, tests transportation, secure all permits and licenses, do and perform all labor, 
supervision and all means of construction, pay all fees and do all incidental work, and to execute, 
construct and finish, in an expeditious, substantial and workmanlike manner, in accordance with 
the plans and specifications, to the complete satisfaction and acceptance of the Owner, for the 
Work of this Contract for the Renovations to the OJR District Service Center. 

 
            It is understood that the Owner, reserves the right to reject any or all proposals, or part thereof, or 

items therein and to waive technicalities required for the best interest of the Owner. It is further 
understood that competency and responsibility of bidders will receive consideration before the 
award of the contract. A certified copy of the Contractor’s Qualification Statement, AIA Document 
A-305 will be submitted as part of this bid.    

 
            Bidders submit this proposal with the understanding that the work shall be substantially complete 

by the dates indicated in Supplemental Instruction to Bidders, Item 18, Time for Completion. The 
time for completion of the work of all contracts shall be considered as of the essence of this 
Contract.  Liquidated Damages do apply to this Project and are further described in Supplemental 
Instructions to Bidders, Item 18C. 

 
 The Contractor understands and agrees the TIME IS OF THE ESSENCE and that all schedule 

dates are minimum performance dates, notwithstanding anything to the contrary contained in the 
Contract Documents, should the progress of the Project be ahead of schedule dates, the 
Contractor agrees to coordinate and complete its Work in accordance with the actual Project 
Progress and the actual pace of the Project without additional compensation. 

 
            The bidder agrees that he will not assign his bid or any of his rights or interests thereunder without 

the written consent of the Owner. In the event of a discrepancy between the verbiage (words) and 
numbers entered here below, the verbiage shall govern.    

 
            Bid Withdrawal 
 
            This proposal is submitted with the definite understanding that it will not be withdrawn for a period 

of sixty (60) days after Bids are due, or any authorized postponement thereof, except as provided 
by law (73 P.S. §1602, as amended). 
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THE BID, as called for, is submitted as follows: 
 
Item A. BASE BID: 

For all Mechanical Construction Work, complete, for the OJR District Service Center 
Renovation project, as shown and specified in the Contract Documents, for the lump sum of: 
 
_____________________________________________________________________________ 
 
 
Dollars ($                                                               ) 
 
 
Item B.  ALTERNATES: See Section 012300 for Full Description 
 
Alternates left blank or indicated as “Not Applicable” (N/A) shall be considered the same as “No 
Change in Cost. 
 
Alternate No. 1 – ATC System ADD / DEDUCT:   
 
 Dollars ($                  ) 
 
Alternate No. 2 – ATC System                                            ADD / DEDUCT:   
 
 Dollars ($                  ) 
 
 
 
Item C.  UNIT PRICES 
                              
Unit Prices shall include costs for furnishing and installing all materials, labor, tools, equipment, 
and other incidental necessary to complete the specified operation. Unit Prices will be used to 
ADD/DEDUCT the contract where appropriate. 
 
Schedule of Unit Prices:  
 

1. Unit Price No. M1: Grilles and Diffusers. 
a. Description: Furnish and install additional grilles and diffusers in size 24x24: 
b. Comply with requirements for Division 23. 
c. Unit of Measurement: Per piece.     $__________ Each  

 
2. Unit Price No. M2: Butterfly Valves. 

a. Description: Furnish and install additional 6” butterfly valve: 
b. Comply with requirements for Division 23. 
c. Unit of Measurement: Per piece.      $__________ Each 

 
3. Unit Price No. M3: Ball Valves. 

a. Description: Furnish and install additional 2” ball valve: 
b. Comply with requirements for Division 23. 
c. Unit of Measurement: Per piece.      $__________ Each 
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4. Unit Price No. M4: Steel Pipe. 
a. Description: Furnish and install 6” schedule 40 steel piping with 

insulation: 
b. Comply with requirements for Division 23. 
c. Unit of Measurement:  Per Linear Foot.    $__________ per LF 

 
5. Unit Price No. M5: Copper Pipe. 

a. Description: Furnish and install 2” Type L copper piping with 
insulation: 

b. Comply with requirements for Division 23. 
c. Unit of Measurement:  Per Linear Foot.    $__________ per LF 

 
6. Unit Price No. M6:  TAB Assistance. 

a. Description:  Provide TAB Assistance for general troubleshooting and corrective action as 
directed by the District and the TAB Contractor hired by the District. 

b. Comply with requirements for Division 23, Section 230593. 
c. Unit of Measurement:  Per Hour.    $__________ per Hour 

 
7. Unit Price No. M7: Thermostat/Humidistat. 

a. Description: Furnish and install additional wall mounted thermostat/humidistat: 
b. Comply with requirements for Division 23. 
c. Unit of Measurement: Per piece.     $__________ Each 
 

8. Unit Price No. M8: Sheet Metal. 
a. Description: Furnish and install with insulated galvanized sheet metal ductwork, 

fabricated in nominal 48” x 24” x 48” sections, low pressure.  
b. Comply with requirements for Division 23. 
c. Unit of Measurement:  Per Pound(lb).    $__________ per lb. 

 
Item D.  ALLOWANCES 
 
Bidder agrees to include in the Base Bid Price, in addition to the Work shown on the Drawings 
and Specifications the following: 
 
Quantity Allowance: 
 

1. Quantity Allowance No. M-1: Grilles and Diffusers: 
Furnish and install additional grilles and diffusers in size 24x24: 
6 x unit price:   $ __________ 

        
2. Quantity Allowance No. M-2: Butterfly Valves: 

Furnish and install additional 6” butterfly valve, 4 x unit price:   $ __________ 
        

3. Quantity Allowance No. M-3: Ball Valves: 
Furnish and install additional 2” ball valve, 10 x unit price:   $ __________ 

        
4. Quantity Allowance No. M-4: Steel Pipe: 

 Furnish and install 6” schedule 40 steel piping with 
insulation, 50 ft x unit price:   $ __________ 

        
5. Quantity Allowance No. M-5: Copper Pipe: 

 Furnish and install 2” Type L copper piping with 
insulation, 100 ft x unit price:   $ __________ 
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6. Quantity Allowance No. M-6:  TAB Assistance: 
 Provide TAB Assistance for general troubleshooting 
 and corrective action as directed by the District and the TAB 
 Contractor hired by the District.  60 Hours x unit price:   $__________
             

7. Quantity Allowance No. M-7: Thermostat/Humidistat: 
Furnish and install additional wall mounted 
thermostat/humidistat, 6 x unit price:   $ __________ 

 
8. Quantity Allowance No. M-8: Sheet Metal: Furnish and install 

with insulated galvanized sheet metal ductwork, fabricated in 
nominal 48” x 24” x 48” sections, low pressure. 
200 lbs x unit price:   $ __________ 

 
 
TOTAL ALLOWANCE (INCLUDE IN BASE BID PRICE):   $ ________________ 
 
 
 
Name of Contractor                                                                                                                            
  

 
____________________________________________________________________________ 
 
ATTACHMENTS: 
 
The following Documents are attached and are made a condition of this Bid: 
 

a.  Non-collusion Affidavit  

b.  Bid Bond 

c.  Contractor Qualification Statement 

d.  Commonwealth of PA – Public Works Employment Verification Form 
 
ACCEPTANCE OF ADDENDA: 

 
In submitting this proposal, I have received and included in this bid, the instructions and 
information contained in the following Addenda: 
 
 Addendum No.  Dated 
 ____________ ______________ 
 ____________ ______________ 
 ____________ ______________ 
 ____________ ______________ 
 ____________ ______________ 
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SIGNATURES 
 
The Undersigned here certifies that this Proposal is genuine and not a sham, collusive or 
fraudulent or made in the interest of or in behalf of any person, firm or corporation not herein 
named; and that the Undersigned has not, directly or indirectly, inducted or solicited any bidder to 
submit a sham bid, or any other person, firm or corporation from bidding, and that the 
Undersigned has not, in any manner, sought by collusion to secure for himself any advantage 
over any other Bidder.   
 
_______________________________ 
(Individual Bidder) 
 
_____________________________Seal 
WITNESS 
 
__________________________________  
 
 
Trading and doing business as   
 
__________________________________  
 
Business 
Address:____________________________________________________________________  
 
** If a fictitious trade name is employed in the conduct of business, insert such name and 
complete appropriate, by deletion, the following sentence: 
 
The foregoing fictitious trade name (has) (has not) been registered under Pennsylvania Law. 
 
_____________________________________________  
 
_______________________________ 
(Partnership Bidder)                                                              
 
______________________________Seal 
 
WITNESS 
 
____________________________________     ______________________________Seal 
                                                                                                    Partner 
 
____________________________________    ______________________________Seal 
                                                                                                    Partner 
 
____________________________________    ______________________________Seal 
                                                                                                    Partner 
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Business Address: 
 
 
 
 
** If a fictitious or trade name is employed in the conduct of business, insert such name and 
complete, as appropriate, by deletion, the following statement: 
 
The foregoing fictitious or trade name (has) (has not) been registered under Pennsylvania law. 
 
 
Complete, as appropriate, the following statement: 
 
The Partners constituting the Partnership are: 
 
____________________________________   _______________________________________   
 
 
____________________________________   ________________________________________ 
   
 
________________________________________    
(Corporate Bidder) 
 
***____________________________________________________    
      (Name of Corporation) 
 
 
By:_______________________________________________________    
      (Vice) President 
 
ATTEST: 
 
____________________________________________________    
(Asst.) Secretary 
 
(Corporate Seal) 
 
 
Business Address: 
 
 
 
                                      OR (If appropriate) 
 
         (Name of Corporation) 
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WITNESS 
 
____________________________________   
 
***By:______________________________________   
                  Authorized Representative 
 
Business Address: 
 
 
  
 
*** Complete, as appropriate, the following statement: 
 
       The Corporation has been organized and is existing under the  
       laws of the _________________________of__________________________     
                               (state/commonwealth)                                    (state) 
 
 
                                                      END OF BID FORM 
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SECTION 004100 – EC BID FORM 
 
 
 
 BID FORM 
 
 FOR 
 

              CONTRACT NUMBER:         3 
                  

                                          CONTRACT NAME:      Electrical Construction             
 
  

FOR 
 

Renovations to the Owen J. Roberts School District, District Service Center 
 

932 Sanatoga Road, Pottstown, PA 19465 

 
 
 
Proposal of: (Name) 
                                                                                 
 
(Address)                                                                                                
 
 
(Telephone)                                                                                              
 
 
(Contact Person)                                                                                              
 
 
Own J. Roberts School District 
901 Ridge Road 
Pottstown, PA 19465 
 
In conformity with the Plans and Specifications as prepared by Schradergroup, 555 E. North Lane 
Conshohocken PA 19428, after an examination of the site and the Bidding and Contract 
Documents, the undersigned submits this proposal and enclosed herewith a bond in an amount of 
not less than ten percent (10%) of the total of the hereinafter stated Base Bid, made payable to or 
indemnifying the “Owen J. Roberts School District, 901 Ridge Road, Pottstown, PA 19465”, which 
it is understood will be held by the Owner, as security as provided in the Instructions to Bidders, if 
this proposal or any part thereof is accepted by the Owner, and the undersigned shall fail to 
furnish approved bonds and execute the Agreement within ten (10) days from the date of 
issuance of the award. Should the Owner fail to make an award on this project through no fault or 
failure on the part of the Bidder, then the Owner shall return said bid security. 
 

 It is hereby certified that the undersigned is the only person(s) interested in this proposal as 
principal, and that the proposal is made without collusion with any person, firm or corporation.  
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The Bidder submits herewith, as such, a Non-Collusion Affidavit in accordance with the provisions 
of the Pennsylvania Anti-bid-Rigging Act of October 28, 1983. 

 
            Bidder hereby agrees to execute the Agreement and furnish surety company bonds in the amount 

of one hundred percent (100%) of the Contract Price for the Performance Bond and Labor and 
Material Payment Bond, within ten (10) days after mailing by the Owner of notice of award, and to 
begin work with ten (10) days after date of Notice to Proceed. 

 
            Bidder guarantees that, if awarded contract, he will furnish and deliver all materials, tools, 

equipment, tests transportation, secure all permits and licenses, do and perform all labor, 
supervision and all means of construction, pay all fees and do all incidental work, and to execute, 
construct and finish, in an expeditious, substantial and workmanlike manner, in accordance with 
the plans and specifications, to the complete satisfaction and acceptance of the Owner, for the 
Work of this Contract for the Renovations to the OJR District Service Center. 

 
            It is understood that the Owner, reserves the right to reject any or all proposals, or part thereof, or 

items therein and to waive technicalities required for the best interest of the Owner. It is further 
understood that competency and responsibility of bidders will receive consideration before the 
award of the contract. A certified copy of the Contractor’s Qualification Statement, AIA Document 
A-305 will be submitted as part of this bid.    

 
            Bidders submit this proposal with the understanding that the work shall be substantially complete 

by the dates indicated in Supplemental Instruction to Bidders, Item 18, Time for Completion. The 
time for completion of the work of all contracts shall be considered as of the essence of this 
Contract.  Liquidated Damages do apply to this Project and are further described in Supplemental 
Instructions to Bidders, Item 18C. 

 
 The Contractor understands and agrees the TIME IS OF THE ESSENCE and that all schedule 

dates are minimum performance dates, notwithstanding anything to the contrary contained in the 
Contract Documents, should the progress of the Project be ahead of schedule dates, the 
Contractor agrees to coordinate and complete its Work in accordance with the actual Project 
Progress and the actual pace of the Project without additional compensation. 

 
            The bidder agrees that he will not assign his bid or any of his rights or interests thereunder without 

the written consent of the Owner. In the event of a discrepancy between the verbiage (words) and 
numbers entered here below, the verbiage shall govern.    

 
            Bid Withdrawal 
 
            This proposal is submitted with the definite understanding that it will not be withdrawn for a period 

of sixty (60) days after Bids are due, or any authorized postponement thereof, except as provided 
by law (73 P.S. §1602, as amended). 
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THE BID, as called for, is submitted as follows: 
 
Item A. BASE BID: 

For all Electrical Construction Work, complete, for the OJR District Service Center Renovation 
project, as shown and specified in the Contract Documents, for the lump sum of: 
 
_____________________________________________________________________________ 
 
 
Dollars ($                                                               ) 
 
 
Item B.  ALTERNATES: See Section 012300 for Full Description 
 
No alternates for this Prime Contract. 
 
 
 
Item C.  UNIT PRICES 
                              
Unit Prices shall include costs for furnishing and installing all materials, labor, tools, equipment, 
and other incidental necessary to complete the specified operation. Unit Prices will be used to 
ADD/DEDUCT the contract where appropriate. 
 
Schedule of Unit Prices:  
 

1. Unit Price No. E1: Duplex Receptacle .      $ _________ 
a. Description: Provide and install duplex receptacle, outlet box, 100’ of  

¾” conduit, wire (2#12 and 1#12 ground), and provide 1 branch circuit 
protective device within the panelboard. 

b. Comply with requirements for Division 26. 
c. Unit of Measurement: Per Unit. 

 
2. Unit Price No. E2: Tele/Data Outlet.       $ _________ 

a. Description: Provide and install tele/data outlet, outlet box, plate,  
double jack, 25’ of ¾” conduit, 100’ of Cat. 6 data cable, terminations 
at both workstations and wiring closet ends and testing. 

b. Comply with requirements for Division 27. 
c. Unit of Measurement: Per Unit. 

 
3. Unit Price No. E3: Fire Alarm Combination Device.    $ _________ 

a. Description: Provide and install fire alarm combination audible/visual  
signals (60cd) including 50’ of ¾” conduit, interconnecting cable and  
connections. 

b. Comply with requirements for Division 28. 
c. Unit of Measurement: Per Unit. 

 
4. Unit Price No. E4: Occupancy Sensors.     $ _________ 
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d. Description: Provide an additional occupancy sensor (type as required for space) 
consisting of junction or backbox, mounting equipment, cabling, conduit and all 
terminations and connections to the lighting control pack.  

a. Comply with requirements for Division 26. 
b. Unit of Measurement: Per Unit. 

 
5. Unit Price No. E5: Control Power Pack.     $ _________ 

a. Description: Provide an additional control/power pack consisting of junction box, 
mounting equipment, cabling, conduit and all terminations and connections to the 
circuit, lights and lighting control accessories such as occupancy sensors, 
network bridges, etc 

b. Comply with requirements for Division 26. 
c. Unit of Measurement: Per Unit. 

 
6. Unit Price No. E6: Wireless Access Points.     $ _________ 

a. Description: Provide a wireless access point with 100 lf of cabling plus two data drops 
per access point. 

b. Comply with requirements for Division 27. 
c. Unit of Measurement: Per Unit. 

 
7. Unit Price No. E7: Type A1 light fixture.     $ _________ 

a. Description: Provide an additional type ‘A1’ light fixture with 20 feet of circuiting, hung 
in place, with any accessories. 

b. Comply with requirements for Division 26. 
c. Unit of Measurement: Per Unit. 

 
8. Unit Price No. E8: Journeyman Electrician Labor.    $ _________ 

a. Description: Provide a journeyman electrician laborer for Owner’s use for work as 
directed by the Owner’s Representative and at his discretion. 

b. Unit of Measurement: Per Man-hour. 
 
 
Item D.  ALLOWANCES 
 
Bidder agrees to include in the Base Bid Price, in addition to the Work shown on the Drawings 
and Specifications the following: 
 
Quantity Allowance: 
 

1. Quantity Allowance No. E-1: DUPLEX RECEPTACLE– Provide 
and install five (5) Duplex Receptacles in accordance with Unit 
Price No. E1.   $__________ 

 
2. Quantity Allowance No. E-2: TELE/DATA OUTLET– Provide and 

install five (5) Tele/Data Outlets in accordance with Unit Price No. 
E2.    $__________ 

 
3. Quantity Allowance No. E-3: FIRE ALARM COMBINATION 

DEVICE – Provide and install five (5) Fire Alarm Combination 
Devices in accordance with Unit Price No. E3.   $__________ 
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4. Quantity Allowance No. E-4: OCCUPANCY SENSORS – Provide 

and install five (5) Occupancy Sensor Devices in accordance with 
Unit Price No. E4.   $__________ 

 
5. Quantity Allowance No. E-5: CONTROL POWER PACK – 

Provide and install five (5) Control Power Packs in accordance 
with Unit Price No. E5.   $__________ 

 
6. Quantity Allowance No. E-6: WIRELESS ACCESS POINTS – 

Provide and install three (3) Wireless Access Points in 
accordance with Unit Price No. E6.   $__________ 

 
7. Quantity Allowance No. E-7: TYPE A1 LIGHT FIXTURE – 

Provide and install five (5) Type A1 Light Fixtures in accordance 
with Unit Price No. E7.   $__________ 
 

8. Quantity Allowance No. E-8: JOURNEYMAN ELECTRICIAN 
HOURS – Provide twenty (20) Journeyman Electrician Hours in 
accordance with Unit Price No. E8.   $__________ 

 
 
TOTAL ALLOWANCE (INCLUDE IN BASE BID PRICE):   $ ________________ 
 
 
Name of Contractor                                                                                                                            
  

 
____________________________________________________________________________ 
 
ATTACHMENTS: 
 
The following Documents are attached and are made a condition of this Bid: 
 

a.  Non-collusion Affidavit  

b.  Bid Bond 

c.  Contractor Qualification Statement 

d.  Commonwealth of PA – Public Works Employment Verification Form 
 
ACCEPTANCE OF ADDENDA: 

 
In submitting this proposal, I have received and included in this bid, the instructions and 
information contained in the following Addenda: 
 
 Addendum No.  Dated 
 ____________ ______________ 
 ____________ ______________ 
 ____________ ______________ 
 ____________ ______________ 
 ____________ ______________ 
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SIGNATURES 
 
The Undersigned here certifies that this Proposal is genuine and not a sham, collusive or 
fraudulent or made in the interest of or in behalf of any person, firm or corporation not herein 
named; and that the Undersigned has not, directly or indirectly, inducted or solicited any bidder to 
submit a sham bid, or any other person, firm or corporation from bidding, and that the 
Undersigned has not, in any manner, sought by collusion to secure for himself any advantage 
over any other Bidder.   
 
_______________________________ 
(Individual Bidder) 
 
_____________________________Seal 
WITNESS 
 
__________________________________  
 
 
Trading and doing business as   
 
__________________________________  
 
Business 
Address:____________________________________________________________________  
 
** If a fictitious trade name is employed in the conduct of business, insert such name and 
complete appropriate, by deletion, the following sentence: 
 
The foregoing fictitious trade name (has) (has not) been registered under Pennsylvania Law. 
 
_____________________________________________  
 
_______________________________ 
(Partnership Bidder)                                                              
 
______________________________Seal 
 
WITNESS 
 
____________________________________     ______________________________Seal 
                                                                                                    Partner 
 
____________________________________    ______________________________Seal 
                                                                                                    Partner 
 
____________________________________    ______________________________Seal 
                                                                                                    Partner 
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Business Address: 
 
 
 
 
** If a fictitious or trade name is employed in the conduct of business, insert such name and 
complete, as appropriate, by deletion, the following statement: 
 
The foregoing fictitious or trade name (has) (has not) been registered under Pennsylvania law. 
 
 
Complete, as appropriate, the following statement: 
 
The Partners constituting the Partnership are: 
 
____________________________________   _______________________________________   
 
 
____________________________________   ________________________________________ 
   
 
________________________________________    
(Corporate Bidder) 
 
***____________________________________________________    
      (Name of Corporation) 
 
 
By:_______________________________________________________    
      (Vice) President 
 
ATTEST: 
 
____________________________________________________    
(Asst.) Secretary 
 
(Corporate Seal) 
 
 
Business Address: 
 
 
 
                                      OR (If appropriate) 
 
         (Name of Corporation) 
 
 
 
 



 
Owen J. Roberts School District 

Renovations to the OJR District Service Center 
Pottstown, PA 

 

 

SCHRADERGROUP EC BID FORM 
A Hord Coplan Macht Studio  004100 - Page 8  
Project: 225180.00    

WITNESS 
 
____________________________________   
 
***By:______________________________________   
                  Authorized Representative 
 
Business Address: 
 
 
  
 
*** Complete, as appropriate, the following statement: 
 
       The Corporation has been organized and is existing under the  
       laws of the _________________________of__________________________     
                               (state/commonwealth)                                    (state) 
 
 
                                                      END OF BID FORM 
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SECTION 004100 – PC BID FORM 
 
 
 
 BID FORM 
 
 FOR 
 

              CONTRACT NUMBER:         4 
                  

                                          CONTRACT NAME:      Plumbing Construction             
 
  

FOR 
 

Renovations to the Owen J. Roberts School District, District Service Center 
 

932 Sanatoga Road, Pottstown, PA 19465 

 
 
 
Proposal of: (Name) 
                                                                                 
 
(Address)                                                                                                
 
 
(Telephone)                                                                                              
 
 
(Contact Person)                                                                                              
 
 
Own J. Roberts School District 
901 Ridge Road 
Pottstown, PA 19465 
 
In conformity with the Plans and Specifications as prepared by Schradergroup, 555 E. North Lane 
Conshohocken PA 19428, after an examination of the site and the Bidding and Contract 
Documents, the undersigned submits this proposal and enclosed herewith a bond in an amount of 
not less than ten percent (10%) of the total of the hereinafter stated Base Bid, made payable to or 
indemnifying the “Owen J. Roberts School District, 901 Ridge Road, Pottstown, PA 19465”, which 
it is understood will be held by the Owner, as security as provided in the Instructions to Bidders, if 
this proposal or any part thereof is accepted by the Owner, and the undersigned shall fail to 
furnish approved bonds and execute the Agreement within ten (10) days from the date of 
issuance of the award. Should the Owner fail to make an award on this project through no fault or 
failure on the part of the Bidder, then the Owner shall return said bid security. 
 

 It is hereby certified that the undersigned is the only person(s) interested in this proposal as 
principal, and that the proposal is made without collusion with any person, firm or corporation.  
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The Bidder submits herewith, as such, a Non-Collusion Affidavit in accordance with the provisions 
of the Pennsylvania Anti-bid-Rigging Act of October 28, 1983. 

 
            Bidder hereby agrees to execute the Agreement and furnish surety company bonds in the amount 

of one hundred percent (100%) of the Contract Price for the Performance Bond and Labor and 
Material Payment Bond, within ten (10) days after mailing by the Owner of notice of award, and to 
begin work with ten (10) days after date of Notice to Proceed. 

 
            Bidder guarantees that, if awarded contract, he will furnish and deliver all materials, tools, 

equipment, tests transportation, secure all permits and licenses, do and perform all labor, 
supervision and all means of construction, pay all fees and do all incidental work, and to execute, 
construct and finish, in an expeditious, substantial and workmanlike manner, in accordance with 
the plans and specifications, to the complete satisfaction and acceptance of the Owner, for the 
Work of this Contract for the Renovations to the OJR District Service Center. 

 
            It is understood that the Owner, reserves the right to reject any or all proposals, or part thereof, or 

items therein and to waive technicalities required for the best interest of the Owner. It is further 
understood that competency and responsibility of bidders will receive consideration before the 
award of the contract. A certified copy of the Contractor’s Qualification Statement, AIA Document 
A-305 will be submitted as part of this bid.    

 
            Bidders submit this proposal with the understanding that the work shall be substantially complete 

by the dates indicated in Supplemental Instruction to Bidders, Item 18, Time for Completion. The 
time for completion of the work of all contracts shall be considered as of the essence of this 
Contract.  Liquidated Damages do apply to this Project and are further described in Supplemental 
Instructions to Bidders, Item 18C. 

 
 The Contractor understands and agrees the TIME IS OF THE ESSENCE and that all schedule 

dates are minimum performance dates, notwithstanding anything to the contrary contained in the 
Contract Documents, should the progress of the Project be ahead of schedule dates, the 
Contractor agrees to coordinate and complete its Work in accordance with the actual Project 
Progress and the actual pace of the Project without additional compensation. 

 
            The bidder agrees that he will not assign his bid or any of his rights or interests thereunder without 

the written consent of the Owner. In the event of a discrepancy between the verbiage (words) and 
numbers entered here below, the verbiage shall govern.    

 
            Bid Withdrawal 
 
            This proposal is submitted with the definite understanding that it will not be withdrawn for a period 

of sixty (60) days after Bids are due, or any authorized postponement thereof, except as provided 
by law (73 P.S. §1602, as amended). 
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THE BID, as called for, is submitted as follows: 
 
Item A. BASE BID: 

For all Plumbing Construction Work, complete, for the OJR District Service Center Renovation 
project, as shown and specified in the Contract Documents, for the lump sum of: 
 
_____________________________________________________________________________ 
 
 
Dollars ($                                                               ) 
 
 
Item B.  ALTERNATES: See Section 012300 for Full Description 
 
No alternates for this Prime Contract. 
 
 
Item C.  UNIT PRICES 
                              
Unit Prices shall include costs for furnishing and installing all materials, labor, tools, equipment, 
and other incidental necessary to complete the specified operation. Unit Prices will be used to 
ADD/DEDUCT the contract where appropriate. 
 
Schedule of Unit Prices:  
 

1. Unit Price No. P1: Additional 3/4” insulated domestic water piping. 
a. Description: Provide and install 50’ of insulated domestic water piping, hangers, 

accessories, ball valve and fittings in accordance with the applicable Division 22 
Sections. 

b. Comply with requirements for Division 22. 
c. Unit of Measurement: Per Unit.      $ _________ 

 
2. Unit Price No. P2: Ball Valves. 

a. Description: Furnish and install (5) additional  1/2" ball valve 
b. Comply with requirements for Division 22. 
c. Unit of Measurement: Per piece.       $ _________ 

 
3. Unit Price No. P3: Ball Valves. 

a. Description: Furnish and install (5) additional 3/4” ball valve: 
b. Comply with requirements for Division 22. 
c. Unit of Measurement: Per piece.       $ _________ 

 
4. Unit Price No. P4: Journeyman Plumber Labor. 

a. Description: Provide a journeyman Plumber for Owners use for work as directed by 
Owner’s Representative and at his discretion. 

b. Unit of Measure:  Per Man-hour      $ _________ 
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Item D.  ALLOWANCES 
 
Bidder agrees to include in the Base Bid Price, in addition to the Work shown on the Drawings 
and Specifications the following: 
 
Quantity Allowance: 
 

1. Quantity Allowance No. P1: Additional 3/4” insulated domestic 
water piping  
Furnish and install additional 50 ’  unit price:   $ __________ 

        
2. Quantity Allowance No. P-2: Ball Valves: 

Furnish and install additional 3/4” ball valve, 5 x unit price:   $ __________ 
        

3. Quantity Allowance No. P-3: Ball Valves: 
Furnish and install additional 1” ball valve, 5 x unit price:   $ __________ 

         
4. Quantity Allowance No. P-4: Journeyman Plumber: 

Provide 40 hours for Journeyman Plumber. 40 x unit price   $ __________ 
         
 
TOTAL ALLOWANCE (INCLUDE IN BASE BID PRICE):   $ ________________ 
 
 
 
Name of Contractor                                                                                                                            
  

 
____________________________________________________________________________ 
 
ATTACHMENTS: 
 
The following Documents are attached and are made a condition of this Bid: 
 

a.  Non-collusion Affidavit  

b.  Bid Bond 

c.  Contractor Qualification Statement 

d.  Commonwealth of PA – Public Works Employment Verification Form 
 
ACCEPTANCE OF ADDENDA: 

 
In submitting this proposal, I have received and included in this bid, the instructions and 
information contained in the following Addenda: 
 
 Addendum No.  Dated 
 ____________ ______________ 
 ____________ ______________ 
 ____________ ______________ 
 ____________ ______________ 
 ____________ ______________ 
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SIGNATURES 
 
The Undersigned here certifies that this Proposal is genuine and not a sham, collusive or 
fraudulent or made in the interest of or in behalf of any person, firm or corporation not herein 
named; and that the Undersigned has not, directly or indirectly, inducted or solicited any bidder to 
submit a sham bid, or any other person, firm or corporation from bidding, and that the 
Undersigned has not, in any manner, sought by collusion to secure for himself any advantage 
over any other Bidder.   
 
_______________________________ 
(Individual Bidder) 
 
_____________________________Seal 
WITNESS 
 
__________________________________  
 
 
Trading and doing business as   
 
__________________________________  
 
Business 
Address:____________________________________________________________________  
 
** If a fictitious trade name is employed in the conduct of business, insert such name and 
complete appropriate, by deletion, the following sentence: 
 
The foregoing fictitious trade name (has) (has not) been registered under Pennsylvania Law. 
 
_____________________________________________  
 
_______________________________ 
(Partnership Bidder)                                                              
 
______________________________Seal 
 
WITNESS 
 
____________________________________     ______________________________Seal 
                                                                                                    Partner 
 
____________________________________    ______________________________Seal 
                                                                                                    Partner 
 
____________________________________    ______________________________Seal 
                                                                                                    Partner 
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Business Address: 
 
 
 
 
** If a fictitious or trade name is employed in the conduct of business, insert such name and 
complete, as appropriate, by deletion, the following statement: 
 
The foregoing fictitious or trade name (has) (has not) been registered under Pennsylvania law. 
 
 
Complete, as appropriate, the following statement: 
 
The Partners constituting the Partnership are: 
 
____________________________________   _______________________________________   
 
 
____________________________________   ________________________________________ 
   
 
________________________________________    
(Corporate Bidder) 
 
***____________________________________________________    
      (Name of Corporation) 
 
 
By:_______________________________________________________    
      (Vice) President 
 
ATTEST: 
 
____________________________________________________    
(Asst.) Secretary 
 
(Corporate Seal) 
 
 
Business Address: 
 
 
 
                                      OR (If appropriate) 
 
         (Name of Corporation) 
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WITNESS 
 
____________________________________   
 
***By:______________________________________   
                  Authorized Representative 
 
Business Address: 
 
 
  
 
*** Complete, as appropriate, the following statement: 
 
       The Corporation has been organized and is existing under the  
       laws of the _________________________of__________________________     
                               (state/commonwealth)                                    (state) 
 
 
                                                      END OF BID FORM 
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SECTION 004200 – BID ATTACHMENTS 
 
 

The following documents must be completed and attached to all bids: 
 

1. Bid Bond (AIA A310 – 2010) 

2. Contractor Qualification Statement (AIA A305 – 1986) 

3. Non-Collusion Affidavit 

4. Commonwealth of PA – Public Works Employment Verification Form 
 
 
This section contains ten (10) pages, not including this cover page. 
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ADDITIONS AND DELETIONS: 

The author of this document 

has added information 

needed for its completion. 

The author may also have 

revised the text of the 

original AIA standard form. 

An Additions and Deletions 

Report that notes added 

information as well as 

revisions to the standard 

form text is available from 

the author and should be 

reviewed. 

This document has important 

legal consequences. 

Consultation with an 

attorney is encouraged with 

respect to its completion 

or modification. 

Any singular reference to 

Contractor, Surety, Owner 

or other party shall be 

considered plural where 

applicable. 

ELECTRONIC COPYING of any 

portion of this AIA®  Document 

to another electronic file is 

prohibited and constitutes a 

violation of copyright laws 

as set forth in the footer of 

this document. 

CONTRACTOR: 
(Name, legal status and address) 

SURETY:  
(Name, legal status and principal place 

of business) 

     

   

 

 

 

     

   

 

 

 

 

OWNER: 
(Name, legal status and address) 

Owen J. Roberts School District 

901 Ridge Road 

Pottstown, PA 19465 

BOND AMOUNT: $    

 

PROJECT: 
(Name, location or address, and Project number, if any) 

Renovations to the Owen J. Roberts School District, District Services Center 

 

 

The Contractor and Surety are bound to the Owner in the amount set forth above, for the 

payment of which the Contractor and Surety bind themselves, their heirs, executors, 

administrators, successors and assigns, jointly and severally, as provided herein. The 

conditions of this Bond are such that if the Owner accepts the bid of the Contractor 

within the time specified in the bid documents, or within such time period as may be 

agreed to by the Owner and Contractor, and the Contractor either (1) enters into a 

contract with the Owner in accordance with the terms of such bid, and gives such bond or 

bonds as may be specified in the bidding or Contract Documents, with a surety admitted 

in the jurisdiction of the Project and otherwise acceptable to the Owner, for the faithful 

performance of such Contract and for the prompt payment of labor and material furnished 

in the prosecution thereof; or (2) pays to the Owner the difference, not to exceed the 

amount of this Bond, between the amount specified in said bid and such larger amount 

for which the Owner may in good faith contract with another party to perform the work 

covered by said bid, then this obligation shall be null and void, otherwise to remain in full 

force and effect. The Surety hereby waives any notice of an agreement between the 

Owner and Contractor to extend the time in which the Owner may accept the bid. Waiver 

of notice by the Surety shall not apply to any extension exceeding sixty (60) days in the 

aggregate beyond the time for acceptance of bids specified in the bid documents, and the 

Owner and Contractor shall obtain the Surety’s consent for an extension beyond sixty 

(60) days.  

 

If this Bond is issued in connection with a subcontractor’s bid to a Contractor, the term 

Contractor in this Bond shall be deemed to be Subcontractor and the term Owner shall be 

deemed to be Contractor. 

 

When this Bond has been furnished to comply with a statutory or other legal requirement 

in the location of the Project, any provision in this Bond conflicting with said statutory or 

legal requirement shall be deemed deleted herefrom and provisions conforming to such 

statutory or other legal requirement shall be deemed incorporated herein. When so 
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furnished, the intent is that this Bond shall be construed as a statutory bond and not as a common law bond. 

 

Signed and sealed this            day of               ,           

 

     

 
 (Contractor as Principal) (Seal) 

       

(Witness)  (Title) 

     

 
 (Surety) (Seal) 

       

(Witness)  (Title) 
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ADDITIONS AND DELETIONS: 

The author of this document 

has added information 

needed for its completion. 

The author may also have 

revised the text of the 

original AIA standard form. 

An Additions and Deletions 

Report that notes added 

information as well as 

revisions to the standard 

form text is available from 

the author and should be 

reviewed. 

This document has important 

legal consequences. 

Consultation with an 

attorney is encouraged with 

respect to its completion 

or modification. 

This form is approved and 

recommended by the American 

Institute of Architects 

(AIA) and The Associated 

General Contractors of 

America (AGC) for use in 

evaluating the 

qualifications of 

contractors.  No 

endorsement of the 

submitting party or 

verification of the 

information is made by AIA 

or AGC.  

ELECTRONIC COPYING of any 

portion of this AIA®  Document 

to another electronic file is 

prohibited and constitutes a 

violation of copyright laws 

as set forth in the footer of 

this document. 

The Undersigned certifies under oath that the information provided herein is true and sufficiently complete so as not 

to be misleading. 

 

SUBMITTED TO: Mr. Mike Shelgren   

 

ADDRESS:  Owen J. Roberts School District  

     901 Ridge Road 

     Pottstown, PA 19465 

 

SUBMITTED BY:    
 

NAME:    
 

ADDRESS:    
 

PRINCIPAL OFFICE:    
 

[    ] Corporation 

[    ] Partnership 

[    ] Individual 

[    ] Joint Venture 

[    ] Other    

 

NAME OF PROJECT: (if applicable)  Capital Mechanical Improvements for the Owen J. 

Roberts School District 

 

TYPE OF WORK: (file separate form for each Classification of Work) 

 

[    ] General Construction 

[    ] HVAC 

[    ] Electrical 

[    ] Plumbing 

[    ] Other: (Specify)    

 

§ 1 ORGANIZATION 

§ 1.1 How many years has your organization been in business as a Contractor?    

 

§ 1.2 How many years has your organization been in business under its present business 

name?    

 

§ 1.2.1 Under what other or former names has your organization operated?  

 

   

 

§ 1.3 If your organization is a corporation, answer the following: 

§ 1.3.1 Date of incorporation:    
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§ 1.3.2 State of incorporation:    

§ 1.3.3 President's name:    

§ 1.3.4 Vice-president's name(s)  

 

   

 

§ 1.3.5 Secretary's name:    

§ 1.3.6 Treasurer's name:    

 

§ 1.4 If your organization is a partnership, answer the following: 

§ 1.4.1 Date of organization:    

§ 1.4.2 Type of partnership (if applicable):    

§ 1.4.3 Name(s) of general partner(s) 

 

   

 

§ 1.5 If your organization is individually owned, answer the following: 

§ 1.5.1 Date of organization:    

§ 1.5.2 Name of owner: 

 

   

 

§ 1.6 If the form of your organization is other than those listed above, describe it and name the principals: 

 

   

 

§ 2 LICENSING 
§ 2.1 List jurisdictions and trade categories in which your organization is legally qualified to do business, and 

indicate registration or license numbers, if applicable. 

 

   

 

§ 2.2 List jurisdictions in which your organization's partnership or trade name is filed. 

 

   

 

§ 3 EXPERIENCE 

§ 3.1 List the categories of work that your organization normally performs with its own forces. 

 

   

 

§ 3.2 Claims and Suits.  (If the answer to any of the questions below is yes, please attach details.) 

§ 3.2.1 Has your organization ever failed to complete any work awarded to it? 

 

   

 

§ 3.2.2 Are there any judgments, claims, arbitration proceedings or suits pending or outstanding against 

your organization or its officers? 

 

   

 

§ 3.2.3 Has your organization filed any law suits or requested arbitration with regard to construction 

contracts within the last five years? 

 

   

 

§ 3.3 Within the last five years, has any officer or principal of your organization ever been an officer or principal of 

another organization when it failed to complete a construction contract?  (If the answer is yes, please attach details.) 
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§ 3.4 On a separate sheet, list major construction projects your organization has in progress, giving the name of 

project, owner, architect, contract amount, percent complete and scheduled completion date. 

 

   

 

§ 3.4.1 State total worth of work in progress and under contract: 

 

   

 

§ 3.5 On a separate sheet, list the major projects your organization has completed in the past five years, giving the 

name of project, owner, architect, contract amount, date of completion and percentage of the cost of the work 

performed with your own forces. 

 

   

 

§ 3.5.1 State average annual amount of construction work performed during the past five years: 

 

   

 

§ 3.6 On a separate sheet, list the construction experience and present commitments of the key individuals of your 

organization. 

 

   

 

§ 4 REFERENCES 

§ 4.1 Trade References: 

 

   

 

§ 4.2 Bank References: 

 

   

 

§ 4.3 Surety: 

§ 4.3.1 Name of bonding company: 

 

   

 

§ 4.3.2 Name and address of agent: 

 

   

 

§ 5 FINANCING 

§ 5.1 Financial Statement. 

§ 5.1.1 Attach a financial statement, preferably audited, including your organization's latest balance sheet 

and income statement showing the following items: 
 

Current Assets (e.g., cash, joint venture accounts, accounts receivable, notes receivable, accrued 

income, deposits, materials inventory and prepaid expenses); 

 

Net Fixed Assets; 
 

Other Assets; 
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Current Liabilities (e.g., accounts payable, notes payable, accrued expenses, provision for income 

taxes, advances, accrued salaries and accrued payroll taxes); 
 

Other Liabilities (e.g., capital, capital stock, authorized and outstanding shares par values, earned 

surplus and retained earnings). 

 

§ 5.1.2 Name and address of firm preparing attached financial statement, and date thereof: 

 

   

 

§ 5.1.3 Is the attached financial statement for the identical organization named on page one? 

 

   

 

§ 5.1.4 If not, explain the relationship and financial responsibility of the organization whose financial 

statement is provided (e.g., parent-subsidiary). 

 

   

 

§ 5.2 Will the organization whose financial statement is attached act as guarantor of the contract for construction? 

 

   

 

§ 6 SIGNATURE 

§ 6.1 Dated at this         day of                           

 

Name of Organization:    

 

By:    

 

Title:    

 

§ 6.2  

 

   

 

M                                               being duly sworn deposes and says that the information provided herein is true and 

sufficiently complete so as not to be misleading. 

 

Subscribed and sworn before me this    day of       

 

Notary Public:    

 

My Commission Expires:    
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SECTION 004200 – NON-COLLUSION AFFIDAVIT OF CONTRACTOR 
 
 

A. INSTRUCTIONS FOR NON-COLLUSION AFFIDAVET 
 
1. This Non-Collusion Affidavit is material to any contract awarded pursuant to this bid.  

According to the Pennsylvania Antibid-Rigging Act, 73 P.S. §§ 1611 et seq., 
governmental agencies may require Non-Collusion Affidavits to be submitted together 
with bids. 

 
2. This Non-Collusion Affidavit must be executed by the member, officer or employee of the 

bidder who makes the final decision on prices and the amount quoted in the bid. 
 

3. Bid rigging and other efforts to restrain competition, and the making of false sworn 
statements in connection with the submission of bids are unlawful and may be subject to 
criminal prosecution.  The person who signs the Affidavit should examine it carefully 
before signing and assure himself or herself that each statement is true and accurate, 
making diligent inquiry, as necessary, of all other persons employed by or associated 
with the bidder with responsibilities for the preparation, approval or submission of the 
bid. 

 
4. In the case of a bid submitted by a joint venture, each party to the venture must be 

identified in the bid documents, and an Affidavit must be submitted separately on behalf 
of each party. 

 
5. The term “complementary bid” as used in the Affidavit has the meaning commonly 

associated with that term in the bidding process, and includes the knowing submission of 
bids higher than the bid of another firm, any intentionally high or noncompetitive bid, and 
any other form of bid submitted for the purpose of giving a false appearance of 
competition. 

 
6. Failure to file an Affidavit in compliance with these instructions will result in 

disqualification of the bid.  
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State of Pennsylvania   
  
   
County of Chester  
 
I state that I am _________________________________________ of  
     (Title) 
_______________________________________                        
                                   (Name of Firm) 
 
and that I am authorized to make this affidavit on behalf of my firm, and its owners, directors 
and officers.  I am the person responsible in my firm for the price(s) and the amount of this bid. 
 
I state that: 
 
1. The price(s) and amount of this bid have been arrived at independently and without 

consultation, communication or agreement with any other contractor, bidder or potential 
bidder. 

 
2. Neither the price(s) nor the amount of this bid, and neither the approximate price(s) nor 

approximate amount of this bid, have been disclosed to any other firm or person who is a 
bidder or potential bidder, and they will not be disclosed before bid opening. 

 
3. No attempt has been made or will be made to induce any firm or person to refrain from 

bidding on this contract, or to submit a bid higher than this bid, or to submit any intentionally 
high or noncompetitive bid or other form of complementary bid. 

 
4. The bid of my firm is made in good faith and not pursuant to any agreement or discussion 

with, or inducement from, any firm or person to submit a complementary or other 
noncompetitive bid. 

 
5. ________________________________________(name of firm), its affiliates, subsidiaries, 

officers, directors and employees are not under investigation by any governmental agency, 
and have not in the last three years been convicted or found liable for any act prohibited by 
State or Federal law in any jurisdiction, involving conspiracy or collusion with respect to 
bidding on any public contract, except as follows (explain any exceptions):  
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I state that _______________________________________________ (name of firm) 
understands and acknowledges that the above representations are material and important, 
and will be relied on by the Owen J. Roberts School District in awarding the contract(s) for 
which this bid is submitted.  I understand and my firm understands that any misstatement in 
this affidavit is and shall be treated as fraudulent concealment from the Owen J. Roberts  
School District of the true facts relating to the submission of bids for this contract. 

 
____________________________________________________________________________ 
 
(Signature, Name & Company Position) 
 
 
 
SWORN TO AND SUBSCRIBED BEFORE ME THIS ______DAY OF ____________, 20___. 
 
      
____________________________________________________________ 
    (Notary Public)                                           
 

 
 
 
 
 
 
Note:  This document must be completed, signed, notarized and returned with your bid. 
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SECTION 004210 - WAIVER OF LIENS/MECHANICS’ LIEN WAIVER 

 
Chester County, Pennsylvania           __________, 20__ 
 
OWNER:  Owen J. Roberts School District (“Owner”) 
 
CONTRACTOR: _________________ (“Contractor”) 
 
CONTRACT:  Contract between Owner and Contractor dated __________, 20__. 
 
PROJECT: All labor and material necessary for the Capital Mechanical Improvements 

for the Owen J. Roberts School District project in Chester County, 
Pennsylvania (“Project”). 

 
 1. Contractor hereby stipulates and agrees for payment of One Dollar ($1.00) and 
other good and valuable consideration, the receipt and sufficiency of which are hereby 
acknowledged, that Contractor, any Subcontractor, any Sub-subcontractor, any materialman, or 
any other person furnishing labor or materials to any of them, shall not file a lien, commonly 
called a mechanics’ lien, or claim for any and all amounts that are, from time-to-time, owed by 
the Owner against the Project or improvements thereon, and any leasehold interests therein, or 
any part thereof, for any labor or materials furnished.  All Subcontractors, Sub-subcontractors, 
materialmen, or any other person furnishing labor or materials to any of them or to the 
Contractor for the Project or improvements thereon, any leasehold interests therein, or any part 
thereof, shall look to and hold the Contractor personally liable for all Subcontracts, labor or 
materials furnished to the Project or improvements thereon, so that there shall not be any legal 
or lawful claim of any kind whatsoever against the Owner for and about the erection, 
construction and completion of the Project or improvements thereon, and any leasehold 
interests therein, or any part thereof, or with respect to labor and materials furnished under any 
supplemental contract or arrangement for extra work in connection with alterations and related 
improvements on the Project and any leasehold interests therein, or any part thereof. 
 
 2. This Waiver of Liens/Mechanics’ Lien Waiver, waiving the right of lien, shall be 
an independent covenant and shall also operate and be effective with respect to work done and 
materials furnished under any supplemental contract or arrangement for extra work in 
connection with alterations and related improvements at the Project and any leasehold interests 
therein. 
 
 3. In the event Contractor, any Subcontractor, any Sub-subcontractor, any 
materialman, or any other person furnishing labor and materials to any of them, files any 
mechanics’ lien or claim, each hereby irrevocably waives any right to jury trial in any action to 
strike or discharge the lien. 
 
 4. Without limitation of the foregoing, this Waiver of Liens/Mechanics’ Lien Waiver is 
made and intended to be filed with the Office of the Prothonotary of the county or counties in 
which the Project is located in accordance with the requirements of Section 402 of the 
Mechanics’ Lien Law of 1963 of the Commonwealth of Pennsylvania (49 P.S. § 1402), as 
amended and supplemented. 
 
 5. Each of the terms, provisions, covenants, conditions of this Waiver of 
Liens/Mechanics’ Lien Waiver, as the case may be, shall be binding upon and inure to the 
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benefit of Owner, Contractor, each Subcontractor of Contractor, each Sub-subcontractor of 
each Subcontractor, and each party acting for, through, or under Contractor, Subcontractor, or 
Sub-subcontractor, and their respective heirs, executors, administrators, successors and 
assigns. 
 
 6. In order to give the Owner full power and authority to protect itself and the Project 
against any and all claims filed by the Contractor, any Subcontractor, any Sub-subcontractor, 
any materialmen, any other person furnishing labor or materials to any of them, or anyone 
acting under or through them in violation of the foregoing covenant, the said Contractor, for itself 
and all persons or entities acting through it, hereby irrevocably authorizes and empowers any 
Attorney of any Court of Common Pleas of the Commonwealth of Pennsylvania, to appear for it 
or any of them, in any of the said Courts of Common Pleas as Attorney for it and in its name, 
mark any and all claims satisfied of record at the cost and expense of the Contractor, including, 
without limitation, all legal fees (e.g., fees of attorneys, paralegals, and any other legal 
professionals) related thereto, any and all claims or claim, lien or liens, filed by or for the 
Contractor, any Subcontractor, any Sub-subcontractor, any materialmen, any other person 
furnishing labor or materials to any of them, or anyone acting under or through them in violation 
of the foregoing covenant, or in its or their name against the Project or any part thereof.  For 
such act or acts this shall be good and sufficient warrant and authority and a reference to the 
Court, Term, and Number in which and where this Waiver of Liens/Mechanics’ Lien Waiver shall 
have been filed shall be a sufficient exhibit of the authority herein contained to warrant such 
action, and the Contractor does hereby remise, release and quit-claim all rights and all manner 
of errors, defects and imperfections whatsoever in entering such satisfaction or in anyway 
touching or concerning the same. 
 
 7. In the event of a dispute between the Contractor and the Owner, to the extent 
that the Owner incurs any legal fees, professional fees, or other costs or expenses in defending, 
removing, marking satisfied any mechanics’ liens or any other expenses incurred by Owner in 
connection with mechanics’ lien claims and/or judgments related to the Project, the Contractor 
will be solely responsible for those amounts incurred by the Owner, which will be deducted to 
the extent available, from any amounts due the Contractor under the Contract.  If the amount 
due the Contractor is not sufficient to cover such cost, the Contractor shall pay the difference to 
the Owner within ten (10) days of receipt of the Owner’s invoice for such legal fees, professional 
fees or other costs and expenses.   
 

[signature page follows] 
 
 
 IN WITNESS WHEREOF, Contractor, acting by its duly authorized officers and intending 
to be legally bound, has hereunto caused this instrument to be duly executed as of the day and 
year first above written. 
 
CONTRACTOR:     
 
By:              
Title:       Witness 
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COMMONWEALTH OF PENNSYLVANIA : 
       :  ss. 
COUNTY OF ___________    : 
 
 On this ____ day of ___________, 20__, before me, a notary public, the undersigned 
officer, personally appeared ______________________, who acknowledged himself/herself to 
be the _______________ of ________________________, a Pennsylvania _____________, 
and that he/she as such officer, being authorized to do so, executed the foregoing Waiver of 
Liens/Mechanics’ Lien Waiver for the purposes therein contained by signing the name of the 
company by himself/herself as such officer. 
 
 IN WITNESS WHEREOF, I have hereunto set my hand and official seal. 
 
 
             
          Notary Public 
   
      My commission expires:     
 
 
 
TO THE PROTHONOTARY: 
 
Please index this instrument in the name of the Owner as plaintiff and Contractor as defendant 
and in the name of the Owner as defendant and Contractor as plaintiff. 
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SECTION 005200 - AGREEMENT BETWEEN OWNER AND CONTRACTOR 
AIA A104-2017 (AMENDED) 

 
 

This is an agreement (the “Agreement”) dated ___________________________, between 

Owen J. Roberts School District, 901 Ridge Road, Pottstown, PA 19465 (“Owner”) and the 

following trade contractor,  

____________________________________________________________________________

__  (“Contractor”), for Contractor to perform work on a construction project for Owner.   

In exchange for the consideration identified herein, and intending to be legally bound, 

Owner and Contractor agree that this Agreement incorporates the terms of AIA Document A104 

– 2017 (Standard Abbreviated Form of Agreement Between Owner and Contractor), as 

amended in accordance with the terms below.   

The specifics of this Agreement are as follows: 

1. Project name: Renovations to the Owen J. Roberts District Service Center 

2. Type of work to be performed by Contractor (general trades, electrical, plumbing, HVAC, 

etc.): __________________________________________________________________ 

3. Architect (or other consultant who shall be perform duties assigned to the “Architect”): 

____________________________________________________________________________

__ 

4. Contract sum: 

____________________________________________________________ 

5. By signing below, Owner and Contractor agree to the terms of AIA Document A104 – 
2017, and the following Amendments thereto:  
 
For Contractor (name and title): ____________________________________________ 

For Owner (School Board President) ____________________________________________ 
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This is a SAMPLE AIA Document: There is no implied permission to reproduce this document. 
The original document purchased by the user is intended to be consumed in the course of this 
project.   
 
This section contains ten (25) pages, not including this cover page. 
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SECTION 005210 – AMENDMENTS TO AIA A104-2017 
 
 

These amendments contain modification of and additions to AIA Document A104 – 2017, 
"Standard Abbreviated Form of Agreement Between Owner and Contractor,” for the Agreement 
to be entered into between the Owen J. Roberts School District (the “School District,” the 
“District” or the “Owner”) and the Contractor.  
 
If no specific Architect is identified in the Agreement, the Owner or its designee shall 
perform activities assigned to the Architect in AIA Document A104 – 2017 and in these 
amendments thereto. 
 
ARTICLE 2 – DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION  
 
Add Subparagraphs 2.3.4 and 2.3.5, as set forth below: 
 
2.3.4   The Contractor acknowledges that time is of the essence to achieve Substantial 

Completion of the Work by March 1, 2027, and Final Completion of the Work by April 1, 
2027.  The Contractor agrees that all Work shall be executed diligently with trained 
workers in sufficient number and at a rate of progress that the Contractor meets these 
deadlines.  The Contractor shall prepare and provide the Owner a project schedule 
identifying how the Contractor plans to meet these deadlines within one week of signing 
a written agreement with the Owner, and shall update such schedule during the course 
of the Work whenever the schedule changes or upon request of the Owner for an 
updated schedule.     

 
2.3.5 Should the Contractor fail to meet the Substantial Completion deadline, unless the 

deadline is extended as provided in the Contract Documents, the Contractor (and the 
Contractor's Surety) shall be liable for and shall pay to the Owner the sum of $1,000.00 
as liquidated damages for each calendar day until the Work has reached Substantial 
Completion.  The Owner's right to receive liquidated damages shall be in addition to all 
other rights and remedies available to the Owner at law or in equity.  The Contractor 
agrees that such daily amount of liquidated damages is a fair and reasonable pre-
estimate of loss and does not constitute a penalty, agrees not to challenge such daily 
amount and agrees to pay the Owner’s legal fees in the event of such challenge. 

 
ARTICLE 4 – PAYMENTS  
 
Replace Subparagraph 4.1 in its entirety (including Subparagraphs 4.1.1 through 4.1.5) with the 

following: 
 
4.1. Based upon Applications for Payment submitted by the Contractor, certified by the 

Architect and approved by the Owner, the Owner shall make payments to the Contractor 
within ten (10) days of approval by the Owner’s Board of School Directors.   

 
4.2.2 Add the following after “or as follows:” 
 
 Final payment shall be made within 10 days of approval by the Owner’s Board of School 

Directors. 
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ARTICLE 5 – DISPUTE RESOLUTION 
 
Replace Subparagraph 5.1 in its entirety with the following: 
 
5.1. Binding dispute resolution shall be by arbitration at the sole option of the Owner, 

pursuant to the rules of the American Arbitration Association, or otherwise by bench trial 
(no jury) in the Court of Common Pleas for the County in which the Project is located.  

 
ARTICLE 7 – GENERAL PROVISIONS 
 
Add Subparagraphs 7.1.1, 7.1.2 and 7.1.3 as follows: 

 
7.1.1 Where the Contract Documents do not identify specific quality or standards for materials 

or workmanship, such Work is to be of good quality and fit for the intended use and 
purpose thereof.  

  
7.1.2 Any indication or notation applicable to one of a number of similar situations, materials or 

processes shall be deemed to apply to all such situations, materials or processes, 
except where a contrary result is indicated by the Contract Documents. 

 
7.1.3 Any inconsistencies between different provisions of the Contract Documents shall be 

construed in the manner that provides the greatest value or betterment to the Owner.  
 
Add the following to the end of Subparagraph 7.5.1: 
 
7.5.1  [added] The Contractor shall be entitled to receive without charge five (5) sets of prime 

Contract Documents and one (1) set of documents for each other prime Contract (if 
any).  

 
Replace subparagraph 7.9 in its entirety with the following: 
 
7.9 Where the Contract Documents require that written notice be given between parties, 

written notice shall be effectuated upon delivery in person, by mail, by any delivery 
service, by facsimile, or by email.  

 
ARTICLE 8 – OWNER 
 
Delete Subparagraph 8.1.1 in its entirety.  
 
Replace Subparagraphs 8.1.2 and 8.1.3 in their entirety with Subparagraph 8.1.2 as follows: 
 
8.1.2 The Owner shall not be responsible to furnish surveys of the Project site or utility 

locations for the Project site.  The Contractors shall have no claims for surface or 
subsurface conditions, whether unforeseen, foreseen, or foreseeable.  The Contractor 
shall exercise special care in executing subsurface work in proximity of subsurface 
utilities, improvements and easements. 

 
8.2 In Paragraph 8.2, delete the word "repeatedly." 
 
Replace Subparagraph 8.3 in its entirety with the following:  
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8.3 If the Contractor defaults or neglects to carry of the Work in accordance with the 

Contract Documents, and fails within a five-day period after receipt of notice from the 
Owner to commence and continue correction of such default or neglect with diligence 
and promptness, the Owner, without prejudice to any other remedy the Owner may 
have, may correct such deficiencies and may defect the reasonable cost thereof, 
including the Owner’s expenses for related legal services, Architect services or other 
services, from the payment then or thereafter due the Contractor.  

 
Add Paragraph 8.4 as set forth below: 
 
8.4 Owner's rights set forth in Paragraph 8.2 and 8.3 shall be in addition to all other rights of 

the Owner established in the Contract Documents, at law or in equity. 
 
ARTICLE 9 – CONTRACTOR 
 
Replace Subparagraph 9.1.1 in its entirety with the following: 
 
9.1.1  The Contractor warrants that it has carefully studied and reviewed the Contract 

Documents and has reported any errors, inconsistencies or omissions to the Architect.  
The Contractor hereby acknowledges and declares that to Contractor's knowledge the 
Contract Documents are full and complete, are sufficient to have enabled the Contractor 
to determine the cost of the Work and fulfill all of the Contractor's obligations under the 
Contract Documents.  The Contractor shall immediately report any error, inconsistency 
or omission it encounters to the Architect for resolution.  If the Contractor performs any 
construction activity knowing or having reason to know that it involves an error, 
inconsistency or omission, the Contractor shall bear the cost of correction. 

 
Add Subparagraphs 9.2.3 through 9.2.9 as set forth below: 
 
9.2.3 The Contractor shall perform its Work in accordance with the Contract Documents and in 

a professional, businesslike and workmanlike manner.  Among other things, at 
completion of the Work, the Contractor shall thoroughly clean the site and remove from 
the site all tools, equipment, obstructions and debris resulting from the Work.  

 
9.2.4 Standard of Quality; The various materials and products specified in the specifications 

by name or description are given to establish a standard of quality and of cost for bid 
purposes.  It is generally the intent to describe the minimum standard, and not to limit 
the bidder to any one material or product.  However, where “no substitutions” are 
identified or where proprietary names are used, the Contractor must provide the 
specified project for compliance with the Owner’s requirements.     

 
9.2.5 The Contractor shall abide by all federal, state and local legal requirements applicable to 

this project, including requirements imposed by statute, regulation, code, ordinance, 
administrative rule or by order of any court or administrative agency.  This includes, but 
is not limited to, requirements governing health, safety, labor and environmental 
protection.  Among other things, the Contractor shall submit an MSDS form (or other 
required form) and proper labeling to the Architect in advance of each chemical being 
used. 
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9.2.6 The Contractor shall perform its Work in a manner to interfere as little as possible with 
the normal conduct of school activities, using its best efforts to protect the safety of 
students, employees and School District property.  No interruption to, or interference 
with, any of the services such as heating, lighting, plumbing, etc., together with all 
normal means of ingress and egress to buildings and property will be allowed without 
express permission of the School District.   

 
9.2.7 The Contractor’s Work shall be at all times subject to the inspection and approval of the 

School District.  Any materials that in the opinion of the School District do not comply 
with the Contract Documents will be rejected and shall be immediately removed from the 
site.  Any workmanship that in the opinion of the School District does not comply with the 
Contract Documents shall be stopped at once, and corrective measures shall be 
instituted at once. 

 
9.2.8 For a Project with multiple prime contractors, all Contractors are responsible for the 

coordination and integration of their respective scopes of Work.  The General Trades 
Contractor is responsible for making all coordination decisions not mutually agreed upon 
by affected Contractors.  The Owner and its consultants or agents shall not be liable for 
any costs incurred by a Contractor due to failure of Contractors to coordinate and 
integrate their Work or due to any delays in the Work.  If a Contractor causes damages 
or additional costs to another Contractor (including by causing delays, interferences, 
hindrances, loss of efficiencies or acceleration of Work), an adversely impacted 
Contractor will have a third-party beneficiary claim for legal action against the 
responsible Contractor.  All Contractors acknowledge and accept the right of other 
Contractors to bring such third-party beneficiary claims, waive any privity of contract 
defense against such claims, and agree not to include the Owner its professional 
consultants or agents as parties in any such legal action.  

 
9.2.9 Contractor shall not assign its duties under this Agreement without the express written 

approval of Owner’s Board of School Directors.  
 
Add Subparagraphs 9.3.4 through 9.3.7 as set forth below: 
 
9.3.4 All persons employed by the Contractor to perform the Work shall be competent and 

first-class workmen and mechanics, who are duly skilled in their respective branches of 
labor. 

 
9.3.5 Should the Owner object in writing to any personnel of Contractor or any Subcontractor, 

such person shall not perform services on the Project, and there shall be no change in 
the Contract Sum as a result of such objection. 

 
9.3.6 The Contractor shall assign an on-site Superintendent for the project, who shall not be 

replaced so long as the Superintendent remains in the Contractor’s employment without 
written consent by the Owner, and who shall be replaced without any change in the 
Contract Sum if the Owner, in its discretion, so requires.  

 
9.3.7 Background Check Requirements (Act 34 and Act 151) and Employment History Review  

 
 For any employee or other representative of the Contractor or its subcontractors who 

enters the work site, the Contractor shall provide the District originals (or notarized 
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copies satisfactory to the Owner) of criminal record and child abuse background check 
reports, and shall to the extent required by School Code § 111.1 obtain an employment 
history review.  When an original background check report is provided, the School 
District will copy and return the original to the Contractor.  The reports must be provided 
before any employee or other representative of the Contractor or its subcontractors 
enters the work site.  Failure to comply with these requirements is a breach of the 
contract between the Contractor and the School District, will result in withholding of 
contract payments, and may result in assessment of a penalty under applicable law.  
The Contractor is responsible for ensuring compliance with these requirements by all its 
subcontractors.  Required reports include criminal history record information from the 
Pennsylvania state police and FBI pursuant to the School Code, 24 P.S. § 1-111 (Act 
34).  Such criminal history record information shall be no more than one-years old.  As to 
child abuse reports, the Contractor must provide for all such individuals an official 
clearance statement pursuant to the Child Protective Services Law, 23 Pa. C.S.A. § 
6355 (Act 151).  Such child abuse information shall be no more than one-years old. 

 
9.4 In Paragraph 9.4, end the second sentence after the words “free from defects” and 

delete the remainder of the sentence. 
 
Add Subparagraph 9.5.1 as set forth below: 
 
9.5.1 The Contractor shall claim tax exemptions for items that are tax exempt.  The Contractor 

assigns to the Owner the right to collect any refund of taxes that are paid on tax exempt 
items.  

 
9.6.2 In Subparagraph 9.6.2 add "or having reason to know" after "knowing" in the second 

sentence. 
 
Add Subparagraph 9.6.3 as set forth below: 
 
9.6.3 The Contractor is responsible for performing or coordinating proper inspections of the 

Work in accordance with federal, state and local statutes, codes and regulations. 
 
9.8.2 In Subparagraph 9.8.2, add the following to the end: “, and in accordance with time limits 

in the Contract Documents.”  
 
9.13  In Subparagraph 9.13, add the following as a new second sentence: “Representatives of 

governmental agencies responsible to inspect the Work shall have access at all 
reasonable times for such inspections, and the Contractor shall provide proper facilities 
for such access and inspection.” 

 
9.15.1 Delete from the first sentence of Subparagraph 9.15.1 the following:  “provided that such 

claim, damage, loss or expense is attributable to bodily injury, sickness, disease or 
death, or to injury to or destruction of tangible property (other than the Work itself),”  

 
ARTICLE 11 – SUBCONTRACTORS 
 
11.2 In Paragraph 11.2, delete the word “reasonable” from the second sentence and delete 

the third sentence in its entirety. 
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ARTICLE 13 – CHANGES IN THE WORK 
 
Add the following Subparagraphs 13.2.1 through 13.2.4 to Paragraph 13.2 as follows: 
 
13.2.1 Labor.  Labor costs shall include the certified Base Prevailing Wage Rate (or the base 

wage rate if the Prevailing Wage Act is not applicable to the Project), plus actual fringe 
benefits per wage determination plus 25% for FICA, SUTA, FUTA and Workers' 
Compensation.  No costs beyond those listed will be considered.  Total labor cost for the 
Contractor’s employees shall be this cost plus a mark-up of 15% for overhead and profit.  
This mark-up includes all overhead, including supervisory personnel, estimators, staff, 
office time, etc. 

 
13.2.2. Material, Supplies and Equipment:  Costs shall be the invoice cost, plus sales tax, plus a 

mark-up of 10% for overhead and profit. 
 
13.2.3 Bonds and Insurance:  Costs shall be submitted without mark-up. 
 
13.2.4 Overhead and Profit on Subcontractor Labor:  For work performed by a Subcontractor, 

the Contractor’s cost shall be limited to the total Subcontractor's invoice plus a mark-up 
of 5% for the Contractor’s overhead and profit.  Subcontractors’ invoice for hourly wages 
and material costs must be in accordance with the above definitions. 

 
13.4 Delete Paragraph 13.4 in its entirety. 
 
ARTICLE 14 – TIME 
 
14.4 In Paragraph 14.4, insert “and approved by the Owner” after “Architect” 
 
Replace Paragraph 14.5 in its entirety with the following  
 
14.5 In the event of Project delay that the Owner determines in its discretion to be beyond the 

reasonable control or anticipation of the Contractor, the Owner may approve a Change 
Order extending the Contract Time.  The Contractor shall not, though, assert any claim 
for additional payment due to, relating to or arising from Project delay.  Should the 
Contractor violate this provision and assert a claim for additional payment due to, 
relating to or arising from Project delay, the Contractor shall be liable to the Owner for 
any costs incurred by the Owner (including fees charged to the Owner by attorneys, 
architects or other consultants of the Owner) associated with defending against such 
claim.  See Subparagraph 9.2.7 for the right of Contractors to pursue third-party 
beneficiary claims against other Contractors causing Project delay.  

 
ARTICLE 15 – PAYMENTS AND COMPLETION 
 
Delete Subparagraph 15.2 on “Control Estimate” in its entirety.  
 
Add Subparagraph 15.3.5 as follows: 
 
15.3.5 Payments shall be made in accordance with Article 4 of this Agreement, subject to the 

retainage set forth in the Commonwealth Procurement Code, 62 Pa. C.S.A. Section 
3921.  Until 50% of the Work is completed, the Owner will pay 90% of the amount due 
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the Contractor on account of monthly progress payments.  When the Work is 50% 
completed and a request in writing from the Contractor has been submitted, the Architect 
and the Owner will consider a reduction of Retainage to 5%.  Along with the written 
request the Contractor shall submit Consent of Surety to Reduction in Retainage, form 
AIA G707A (or other form acceptable to the Owner).  However, at all times retainage 
may be increased from the above amounts by the Owner in its sole discretion, if it 
believes additional retainage is appropriate to protect the Owner from potential financial 
loss or risk based upon any reasons identified in Subparagraph 15.4.3.  

 
15.4.2 In Subparagraph 15.4.2, in the second sentence, after “upon” insert “or after” and 

replace “minor deviations from the Contract Documents prior to completion” with 
“deviations from the Contract Documents” 

 
15.4.3. In Subparagraph 15.4.3, make the following changes: 
 

At the end of the first sentence add the following:  “, and the Owner may disapprove a 
Certificate of Payment for the same reasons.” 
 
In the fourth sentence, after “The Architect may also withhold a Certificate for Payment” 
insert “and the Owner may also disapprove a Certificate for Payment” and after “the 
Architect’s” add “or the Owner’s”  

 
In Subparagraph 15.4.3.2, replace “reasonable evidence indicating probable filing of 
such claims” with “directly or impliedly threatened”  
 
In Subparagraph 15.4.3.4, delete the word “reasonable” 
 
In Subparagraph 15.4.3.6, delete the word “reasonable” 
 
In Subparagraph 15.4.3.7, delete the word "repeated"  

 
Add the Subparagraph 15.4.5 as follows: 
 
15.4.5 The Contractor may not stop or delay Work or terminate the Contract because the 

Architect withholds certifications for an Application for Payment in whole or in part. 
 
15.5.1 At the end of Subparagraph 15.5.1, add the following: 
 

The Contractor shall comply with the Pennsylvania Contractor and Subcontractor 
Payment Act. 

 
15.6.3 In Subparagraph 15.6.3, after the initial use of “which” in the second sentence, insert “, if 

approved by the Owner,”  
 
15.6.4 In Subparagraph 15.6.4, replace “if any,” with “if required by the Owner,” 
 
15.7.2 In Subparagraph 15.7.2, in the first sentence insert “the Owner has approved such 

payment and” after “until” 
 
Delete Subparagraph 15.7.3 in its entirety and replace with the following: 
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15.7.3 The making of final payment shall not constitute a waiver of any claims by the Owner.  
 
ARTICLE 17 – INSURANCE AND BONDS  
 
Add Subparagraphs 17.1.1.1 through 17.1.1.3 as set forth below 
 
17.1.1.1 In addition to the foregoing requirements, all insurance policies and bonds 

required for this Project shall be issued by companies with an A.M. Best Financial 
Strength rating of at least A-.  

 
17.1.1.2 Certificates of Insurance acceptable to the Owner and on forms approved by the 

Insurance Commissioner of the Commonwealth of Pennsylvania shall be filed with the 
Owner prior to commencement of the Work.  The Certificates shall contain a provision 
that coverages afforded under the policies will not be cancelled, reduced or non-
renewed unless at least thirty (30) days prior written notice has been given to the Owner.  
Except for Workers' Compensation Insurance, the Owner shall be named with respect to 
the Project as an additional insured on all insurance.  The Contractor shall furnish to the 
Architect copies of all endorsements that are subsequently issued amending coverage 
or limits. 

 
17.1.1.3 During the term of the Contract, and for Comprehensive General Liability and 

Excess Liability for one year after the completion of the Work, the Contractor and each 
Subcontractor shall, at their own expense, purchase and maintain the following 
insurance in companies properly licensed and satisfactory to the Owner. 

 
 Workers' Compensation and Employer's Liability 
 Amounts and coverage as required by Law and the Excess (Umbrella) Liability 

Insurance Company. 
 
 Comprehensive General Liability 
 Including coverage for premises, operations, independent contractors, elevators, 

contractual liability, products, completed operations, Broad Form property damage, 
explosion, collapse, and underground property damage, personal injury.  No deductible 
permitted.  Coverage amount limit shall be a minimum of one million dollars 
($1,000,000.00). 

 
 Excess (Umbrella) Liability Insurance 
 Bodily Injury and Property Damage following the form of the aforementioned 

Comprehensive General Liability, Comprehensive Automobile Liability, and Employer's 
Liability.  Coverage amount limit shall be a minimum of two million dollars 
($2,000,000.00) Bodily Injury and Property Damage combined.  No deductible permitted.  
No "gaps" permitted between primary and excess coverage. 

 
 The Owner shall be named as Certificate Holder.  The Owner and Architect shall be 

named as Additional Insured under this policy for this Project. 
 
Delete Subparagraphs 17.1.2 through 17.1.9 in their entirety.  
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Delete Paragraph 17.2 (including Subparagraphs 17.2.1 through 17.2.3) in its entirety and 
replace it with the following: 
 
17.2 The Owner shall provide Builder’s Risk Insurance at its option. 
 
17.3.1 Add the following to the end of Subparagraph 17.3.1:   
 

The Contractor shall provide a performance bond and a labor and material payment 
bond, each in the amount of 100% of the contract price, in forms required by the Owner, 
within five (5) days of receiving notice of the intent to award the bid to the Contractor.  

 
ARTICLE 18 – CORRECTION OF WORK 
 
18.1 End the second sentence of Paragraph 18.1 after the words “at the Contractor’s 

expense” and delete the remainder of the sentence. 
 
18.2 In Paragraph 18.2, replace “within one year” with “anytime” in the first sentence, and 

delete the second and third sentences.  
 
18.4 Delete Paragraph 18.4 in its entirety. 
 
18.5 Delete Paragraph 18.5 in its entirety. 
 
ARTICLE I9 – MISCELLANEOUS PROVISIONS 
 
Add the following Paragraph 19.7: 
 
19.7 No cash allowances are included in this Project. 
 
Add the following Paragraph 19.8: 
 
19.8 The Contractor shall comply with the Employment Verification Act, as follows: 

(1) The Pennsylvania Public Works Employment Verification Act (43 P.S. §§ 167.1-
167.11) requires Contractors and Subcontractors performing work on “public 
works projects” to comply with federal employment eligibility requirements, 
including verification through the U.S. Department of Homeland Security’s E-
Verify program which compares I-9 employment verification data to data from the 
Department of Homeland Security and Social Security Administration records, in 
order to confirm that employees are authorized to work in the United States. 

(2) All Contractors shall submit a “Public Works Employment Verification Form” to 
the Owner through the Architect at the same time when performance and 
payments bonds are submitted. Submission of this form is a precondition of the 
Contract being awarded and executed.  These requirements apply to all 
employees hired by the Contractor or Subcontractor regardless of whether the 
employee will be working onsite or offsite. 

(3) Subcontracts between the Contractor and its Subcontractors or between any 
Subcontractor and its Subcontractors are required to contain notification of 
applicability of the Act, the requirement to provide a “Public Works Employment 
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Verification Form” as stated under number 4 below, and reference to the 
Department of General Services website as stated under item number 6 below. 

(4) All Subcontractors shall submit a “Public Works Employment Verification Form” 
to the Contractor, who shall submit the form to the Owner through the Architect 
prior to the Subcontractor beginning either onsite or offsite work. Submission of 
this form shall be a precondition of the Subcontract remaining in force, and the 
Contractor shall terminate the Subcontract if the Subcontractor does not comply.  
These requirements apply to all employees hired by the Subcontractor 
regardless of whether the employee will be working onsite or offsite. 
“Subcontractor” includes any entity that performs work on the project other than 
the prime Contractor and other than an individual. The term does not include an 
entity that is solely a material supplier for the project. 

(5) The Contractor or Subcontractor shall be responsible for any penalties imposed 
for failure to comply with this Act. 

(6) Contractors and Subcontractors may access the form at www.dgs.state.pa.us.  
The Chapter 66 Guidelines may be located at 
http://www.pabulletin.com/secure/data/vol42/42-52/index.html. 

 
Add the following Paragraph 19.9: 
 
19.9 The Contractor agrees to comply with the Pennsylvania Human Relations Act, 43 P.S. § 

951, et. seq., which prohibits discrimination in employment on account of race, color, 
familial status, religious creed, ancestry, age, sex, national origin, handicap, disability or 
use of guide of support animal, and to comply with the additional non-discrimination 
provisions applicable to public works in Pennsylvania, 62 Pa. C.S. § 3701:  

 
(1)  In the hiring of employees for the performance of work under the contract or any 
subcontract, no contractor, subcontractor or any person acting on behalf of the 
contractor or subcontractor shall by reason of gender, race, creed or color discriminate 
against any citizen of this Commonwealth who is qualified and available to perform the 
work to which the employment relates. 
 
(2)  No contractor or subcontractor or any person on their behalf shall in any manner 
discriminate against or intimidate any employee hired for the performance of work under 
the contract on account of gender, race, creed or color. 
 
(3)  The contract may be canceled or terminated by the government agency, and all 
money due or to become due under the contract may be forfeited for a violation of the 
terms or conditions of that portion of the contract. 

 
Add the following Paragraph 19.10: 
 
19.10 If the Work includes the installation of steel, steel products or steel machinery and 

equipment, the Contractor shall comply with Pennsylvania’s Steel Product Procurement 
Act, 73 P.S. § 1881, et seq., as amended, which requires that steel products produced in 
the United States be utilized in public works.  

 
 
ARTICLE 20 – TERMINATION OF THE CONTRACT 
 

http://www.dgs.state.pa.us/
http://www.pabulletin.com/secure/data/vol42/42-52/index.html
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20.1 Delete Paragraph 20.1 in its entirety. 
 
20.2 Change Subparagraph 20.2 as follows: 
 

In Subparagraph 20.2.1.1, delete " repeatedly" 
 

In Subparagraph 20.2.1.3, delete "repeatedly" 
 
In Subparagraph 20.2.1.4, delete “substantial” 

 
20.2.2 In Subparagraph 20.2.2, change "seven" to "five." 
 
20.3 In Paragraph 20.3, end the second sentence after the words “payment for Work 

executed” and delete the remainder of that sentence. 
 
ARTICLE 21 – CLAIMS AND DISPUTES  
 
21.1 In Subparagraph 21.1, delete the second sentence. 
 
21.2 Replace Subparagraph 21.2 with the following: 
 
21.2 The Contractor shall provide written notice to the Owner of any claim within 21 days of 

becoming aware of the circumstances giving rise to the claim.  
 
Delete Subparagraph 21.3 in its entirety.  
 
Replace Subparagraphs 21.5 through 21.9 in their entirety with Subparagraph 21.5 as set forth 
below: 
 
21.5 Any controversy, dispute or Claim arising hereunder that is not resolved to the 

satisfaction of all parties by the Architect shall be resolved by binding arbitration only if 
arbitration is selected by the Owner, pursuant to the rules of the American Arbitration 
Association.  In the absence of such selection by the Owner, any controversy, dispute or 
Claim arising out of or related to the Contract Documents, or the breach thereof, shall be 
settled by non-jury trial in the Court of Common Pleas in the county where the Project is 
located.  All parties hereby consent to such jurisdiction and venue and irrevocably waive 
any right to a jury trial. 

 
Replace Paragraph 21.11 in its entirety with the following:  
 
21.11  The Contractor waives any claim for consequential damages arising out of or relating to 

the Contract Documents or from any breach or violation thereof. 
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ADDITIONS AND DELETIONS:  

The author of this document may 

have revised the text of the original 

AIA standard form. An Additions and 

Deletions Report that notes 

revisions to the standard form text is 

available from the author and should 

be reviewed. A vertical line in the left 

margin of this document indicates 

where the author has added to or 

deleted from the original AIA text. 

This document has important legal 

consequences. Consultation with an 

attorney is encouraged with respect 

to its completion or modification. 

 

ELECTRONIC COPYING of any 

portion of this AIA®  Document to 

another electronic file is prohibited 

and constitutes a violation of 

copyright laws as set forth in the 

footer of this document. 

 

AGREEMENT made as of the _____ day of _________ in the year Two Thousand 

Twenty-Six 

(In words, indicate day, month and year.) 

 

BETWEEN the Owner: 

(Name, legal status, address and other information) 

 

Owen J. Roberts School District 

901 Ridge Road 

Pottstown, PA 19465 

 

 

and the Contractor: 

(Name, legal status, address and other information) 

 

   

 

 

 

 

for the following Project: 

(Name, location and detailed description) 

 

Renovations to the Owen J. Roberts School District, District Service Center 

 

 

 

 

The Architect: 

(Name, legal status, address and other information) 

 

Hord Coplan Macht, Inc. 

d/b/a SCHRADERGROUP Studio 

555 E. North Lane 

Suite 5100, Bldg D., Second Fl. 

Conshohocken, PA 19428 

 

 

 

 

 

 

 

The Owner and Contractor agree as follows. 
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3      CONTRACT SUM 
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8      OWNER 

 

9      CONTRACTOR 

 

10      ARCHITECT 

 

11      SUBCONTRACTORS 

 

12      CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 

 

13      CHANGES IN THE WORK 

 

14      TIME 

 

15      PAYMENTS AND COMPLETION 

 

16      PROTECTION OF PERSONS AND PROPERTY 

 

17      INSURANCE AND BONDS 

 

18      CORRECTION OF WORK 

 

19      MISCELLANEOUS PROVISIONS 

 

20      TERMINATION OF THE CONTRACT 

 

21      CLAIMS AND DISPUTES 

 

ARTICLE 1   THE WORK OF THIS CONTRACT 
The Contractor shall execute the Work described in the Contract Documents, except as specifically indicated in the 

Contract Documents to be the responsibility of others. 

 

ARTICLE 2   DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 
§ 2.1 The date of commencement of the Work shall be: 

(Check one of the following boxes.) 

 

[             ]      The date of this Agreement. 

 

[     X        ]      A date set forth in a notice to proceed issued by the Owner. 

 

[             ]      Established as follows: 
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(Insert a date or a means to determine the date of commencement of the Work.) 

 

            

 

If a date of commencement of the Work is not selected, then the date of commencement shall be the date of this 

Agreement. 

 

§ 2.2 The Contract Time shall be measured from the date of commencement. 

 

§ 2.3 Substantial Completion  
§ 2.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shall achieve 

Substantial Completion of the entire Work: 

(Check the appropriate box and complete the necessary information.) 

 

[             ]      Not later than             (             ) calendar days from the date of commencement of the Work. 

 

[      X       ]      By the following date: March 1, 2027         

 

§ 2.3.2 Subject to adjustments of the Contract Time as provided in the Contract Documents, if portions of the Work are 

to be completed prior to Substantial Completion of the entire Work, the Contractor shall achieve Substantial 

Completion of such portions by the following dates: 

(Table deleted) 

 

§ 2.3.3 If the Contractor fails to achieve Substantial Completion as provided in this Section 2.3, liquidated damages, if 

any, shall be assessed as set forth in Section 3.5. 

 

§ 2.3.4 The Contractor acknowledges that time is of the essence to achieve Substantial Completion of the Work by 

March 1, 2027, and Final Completion of the Work by April 1, 2027.  The Contractor agrees that all Work shall be 

executed diligently with trained workers in sufficient number and at a rate of progress that the Contractor meets these 

deadlines.  The Contractor shall prepare and provide the Owner a project schedule identifying how the Contractor 

plans to meet these deadlines within one week of signing a written agreement with the Owner, and shall update such 

schedule during the course of the Work whenever the schedule changes or upon request of the Owner for an updated 

schedule. 

 

§ 2.3.5 Should the Contractor fail to meet the Substantial Completion deadline, unless the deadline is extended as 

provided in the Contract Documents, the Contractor (and the Contractor's Surety) shall be liable for and shall pay to 

the Owner the sum of $1,000.00 as liquidated damages for each calendar day until the Work has reached Substantial 

Completion.  The Owner's right to receive liquidated damages shall be in addition to all other rights and remedies 

available to the Owner at law or in equity.  The Contractor agrees that such daily amount of liquidated damages is a 

fair and reasonable pre-estimateof loss and does not constitute a penalty, agrees not to challenge such daily amount 

and agrees to pay the Owner’s legal fees in the event of such challenge.  

 

 

ARTICLE 3   CONTRACT SUM 

§ 3.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the 

Contract. The Contract Sum shall be one of the following: 

(Check the appropriate box.) 

 

[       X      ]      Stipulated Sum, in accordance with Section 3.2 below 

 

[             ]      Cost of the Work plus the Contractor’s Fee, in accordance with Section 3.3 below 

 

[             ]      Cost of the Work plus the Contractor’s Fee with a Guaranteed Maximum Price, in accordance with 

Section 3.4 below 

 

(Based on the selection above, complete Section 3.2, 3.3 or 3.4 below.) 
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§ 3.2 The Stipulated Sum shall be _______________________________________________ and 00/100 Dollars ($ 

XXXXXX.XX), subject to additions and deductions as provided in the Contract Documents. 

 

§ 3.2.1 The Stipulated Sum is based upon the following alternates, if any, which are described in the Contract 

Documents and are hereby accepted by the Owner: 

(State the numbers or other identification of accepted alternates. If the bidding or proposal documents permit the 

Owner to accept other alternates subsequent to the execution of this Agreement, attach a schedule of such other 

alternates showing the amount for each and the date when that amount expires.) 

 

 

 

§ 3.2.2 Unit prices, if any: 

(Identify the item and state the unit price and the quantity limitations, if any, to which the unit price will be applicable.) 

(Table deleted) 

 

§ 3.2.3 Allowances, if any, included in the stipulated sum: 

(Identify each allowance.) 

(Table deleted) 

Project Material Allowances included in the Stipulated Sum are listed on the Contractor’s Bid Form, attached hereto as 

Exhibit A, and made a part hereof. No quantity limitations shall apply to the Project. Allowances shall be solely owned 

by the Owner and, as such, the Owner shall have the sole discretion relating to the use of these allowances. 

Furthermore, any unused portion of the allowances shall be deducted from the Contractor’s Contract Sum. The 

Contractor shall receive no compensation on the unused portion of the allowances. The Contractor will be required to 

furnish documentation to the Owner evidencing the expenditures to be charged to the allowance and the reasons 

therefore prior to the Owner’s approval of expenditures from the Allowances. 

 

§ 3.3 Intentionally Deleted 

(Paragraphs deleted) 

(Paragraphs deleted) 

 

§ 3.4 Intentionally Deleted 

(Paragraphs deleted) 

(Paragraphs deleted) 

(Paragraphs deleted) 

(Paragraphs deleted) 

(Paragraphs deleted)  

(Paragraphs deleted) 

(Table deleted) 

(Paragraphs deleted) 

(Table deleted) 

(Paragraphs deleted) 

(Paragraphs deleted) 

(Paragraphs deleted) 

 

 

§ 3.5 Liquidated damages, if any: 

(Insert terms and conditions for liquidated damages, if any.) 

 

Should the Contractor fail to meet the Substantial Completion deadline, unless the deadline is extended as provided in 

the Contract Documents, the Contractor (and the Contractor's Surety) shall be liable for and shall pay to the Owner the 

sum of $1,000.00 as liquidated damages for each calendar day until the Work has reached Substantial Completion.  The 

Owner's right to receive liquidated damages shall be in addition to all other rights and remedies available to the Owner 

at law or in equity.  The Contractor agrees that such daily amount of liquidated damages is a fair and reasonable pre-

estimate of loss and does not constitute a penalty, agrees not to challenge such daily amount and agrees to pay the 

Owner’s legal fees in the event of such challenge.      
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ARTICLE 4   PAYMENT 

(Paragraph Deleted) 

§ 4.1 Based upon Applications for Payment submitted by the Contractor, certified by the Architect and approved by the 

Owner, the Owner shall make payments to the Contractor within ten (10) days of approval by the Owner’s Board of 

School Directors.   

 

§ 4.2 Final Payment 

§ 4.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the 

Contractor when 

.1      the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct Work 

as provided in Section 18.2, and to satisfy other requirements, if any, which extend beyond final 

payment;  

.2      the Contractor has submitted a final accounting for the Cost of the Work, where payment is on the basis 

of the Cost of the Work with or without a Guaranteed Maximum Price; and 

.3      a final Certificate for Payment has been issued by the Architect in accordance with Section 15.7.1. 

 

§ 4.2.2 The Owner’s final payment to the Contractor shall be made no later than 30 days after the issuance of the 

Architect’s final Certificate for Payment or as follows: 

 

Final payment shall be made within 10 days of approval by the Owner’s Board of School  

Directors. 

 

ARTICLE 5   DISPUTE RESOLUTION 

(Paragraph Deleted) 

§ 5.1 Binding Dispute Resolution 

Binding dispute resolution shall be by arbitration at the sole option of the Owner, pursuant to the rules of the American 

Arbitration Association, or otherwise by bench trial (no jury) in the Court of Common Pleas for the County in which the 

Project is located. 

 

ARTICLE 6   ENUMERATION OF CONTRACT DOCUMENTS 

§ 6.1 The Contract Documents are defined in Article 7 and, except for Modifications issued after execution of this 

Agreement, are enumerated in the sections below. 

 

§ 6.1.1 The Agreement is this executed AIA Document A104™–2017, Standard Abbreviated Form of Agreement 

Between Owner and Contractor. 

 

§ 6.1.2 Building information modeling exhibit, dated as indicated below: 

(Insert the date of the building information modeling exhibit incorporated into this Agreement.) 

 

            

 

§ 6.1.3 The Supplementary and other Conditions of the Contract:  

 

Document Title Date Pages 

    

 

§ 6.1.4 The Specifications: 

(Either list the Specifications here or refer to an exhibit attached to this Agreement.) 

 

The Project Manual dated 07/24/2026, its modified Table of Contents attached hereto as Exhibit B and made part 

hereof, that shall be deemd to include additions/deletions, if any, made by Addenda.                       

 

§ 6.1.5 The Drawings: 

(Either list the Drawings here or refer to an exhibit attached to this Agreement.) 

 

Drawings dated 07/24/2026 as listed in the drawing index on drawing cover sheet(s) shall be deemed to include 

additions/deletions, if any, made by Addenda.                       
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§ 6.1.6 The Addenda, if any: 

 

Number Date Pages 

   

   

   

 

Portions of Addenda relating to bidding or proposal requirements are not part of the Contract Documents unless the 

bidding or proposal requirements are enumerated in this Article 6. 

 

§ 6.1.7 Additional documents, if any, forming part of the Contract Documents: 

.1      Other Exhibits: 

(Check all boxes that apply.) 

 

[     ]      Exhibit A, Determination of the Cost of the Work. 

 

[     ]      AIA Document E204™–2017, Sustainable Projects Exhibit, dated as indicated below: 

(Insert the date of the E204-2017 incorporated into this Agreement.) 

 

                         

 

[     ]      The Sustainability Plan: 

 

Title Date Pages 

   

 

[     ]      Supplementary and other Conditions of the Contract: 

 

Document Title Date Pages 

    

 

.2      Other documents, if any, listed below: 

(List here any additional documents that are intended to form part of the Contract Documents.) 

 

Multiple Contract Summary; Advertisement or Invitation to Bid; Instructions to Bidders; Supplemental 

Instructions to Bidders; Contractor’s Bid; Sample Forms; Portions of the Addenda Relating to Bidding 

Requirements; Bidder Qualification Forms: Performance and Payment Bond; Prevailing Wage 

Determination; Public Works Employment Verification Form; Bid Bond, Non-Collusion Affidavit            

 

ARTICLE 7   GENERAL PROVISIONS 

§ 7.1 The Contract Documents 

The Contract Documents are enumerated in Article 6 and consist of this Agreement (including, if applicable, 

Supplementary and other Conditions of the Contract), Drawings, Specifications, Addenda issued prior to the execution 

of this Agreement, other documents listed in this Agreement, and Modifications issued after execution of this 

Agreement. A Modification is (1) a written amendment to the Contract signed by both parties, (2) a Change Order, (3) a 

Construction Change Directive, or (4) a written order for a minor change in the Work issued by the Architect. The 

intent of the Contract Documents is to include all items necessary for the proper execution and completion of the Work 

by the Contractor. The Contract Documents are complementary, and what is required by one shall be as binding as if 

required by all; performance by the Contractor shall be required to the extent consistent with the Contract Documents 

and reasonably inferable from them as being necessary to produce the indicated results. 

 

§ 7.1.1 Where the Contract Documents do not identify specific quality or standards for materials or workmanship, such 

Work is to be of good quality and fit for the intended use and purpose thereof. 

 

§ 7.1.2 Any indication or notation applicable to one of a number of similar situations, materials or processes shall be 

deemed to apply to all such situations, materials or processes, except where a contrary result is indicated by the 

Contract Documents. 
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§ 7.1.3 Any inconsistencies between different provisions of the Contract Documents shall be construed in the manner 

that provides the greatest value or betterment to the Owner. 

 

§ 7.2 The Contract 

The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated 

agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either written or 

oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be 

construed to create a contractual relationship of any kind between any persons or entities other than the Owner and the 

Contractor. 

 

§ 7.3 The Work 

The term “Work” means the construction and services required by the Contract Documents, whether completed or 

partially completed, and includes all other labor, materials, equipment, and services provided or to be provided by the 

Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project. 

 

§ 7.4 Instruments of Service 

Instruments of Service are representations, in any medium of expression now known or later developed, of the tangible 

and intangible creative work performed by the Architect and the Architect’s consultants under their respective 

professional services agreements. Instruments of Service may include, without limitation, studies, surveys, models, 

sketches, drawings, specifications, and other similar materials. 

 

§ 7.5 Ownership and use of Drawings, Specifications and Other Instruments of Service 

§ 7.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective 

Instruments of Service, including the Drawings and Specifications, and will retain all common law, statutory and other 

reserved rights in their Instruments of Service, including copyrights. The Contractor, Subcontractors, Sub-

subcontractors, and suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or distribution 

to meet official regulatory requirements or for other purposes in connection with the Project is not to be construed as 

publication in derogation of the Architect’s or Architect’s consultants’ reserved rights. [added] The Contractor shall be 

entitled to receive without charge five (5) sets of prime Contract Documents and one (1) set of documents for each other 

prime Contract (if any). 

 

§ 7.5.2 The Contractor, Subcontractors, Sub-subcontractors and suppliers are authorized to use and reproduce the 

Instruments of Service provided to them, subject to the protocols established pursuant to Sections 7.6 and 7.7, solely 

and exclusively for execution of the Work. All copies made under this authorization shall bear the copyright notice, if 

any, shown on the Instruments of Service. The Contractor, Subcontractors, Sub-subcontractors, and suppliers may not 

use the Instruments of Service on other projects or for additions to this Project outside the scope of the Work without 

the specific written consent of the Owner, Architect and the Architect’s consultants. 

 

§ 7.6 Digital Data Use and Transmission 

The parties shall agree upon written protocols governing the transmission and use of, and reliance on, Instruments of 

Service or any other information or documentation in digital form. 

 

§ 7.7 Building Information Models Use and Reliance 

Any use of, or reliance on, all or a portion of a building information model without agreement to written protocols 

governing the use of, and reliance on, the information contained in the model shall be at the using or relying party’s sole 

risk and without liability to the other party and its contractors or consultants, the authors of, or contributors to, the 

building information model, and each of their agents and employees. 

 

§ 7.8 Severability 

The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining provisions. 

If it is determined that any provision of the Contract Documents violates any law, or is otherwise invalid or 

unenforceable, then that provision shall be revised to the extent necessary to make that provision legal and enforceable. 

In such case the Contract Documents shall be construed, to the fullest extent permitted by law, to give effect to the 

parties' intentions and purposes in executing the Contract. 
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(Paragraph Deleted) 

§ 7.9 Notice 

Where the Contract Documents require that written notice be given between parties, written notice shall be effectuated 

upon delivery in person, by mail, by any delivery service, by facsimile, or by email. 

 

§ 7.10 Relationship of the Parties 

Where the Contract is based on the Cost of the Work plus the Contractor’s Fee, with or without a Guaranteed Maximum 

Price, the Contractor accepts the relationship of trust and confidence established by this Agreement and covenants with 

the Owner to cooperate with the Architect and exercise the Contractor’s skill and judgment in furthering the interests of 

the Owner; to furnish efficient business administration and supervision; to furnish at all times an adequate supply of 

workers and materials; and to perform the Work in an expeditious and economical manner consistent with the Owner’s 

interests. The Owner agrees to furnish and approve, in a timely manner, information required by the Contractor and to 

make payments to the Contractor in accordance with the requirements of the Contract Documents. 

 

ARTICLE 8   OWNER 

§ 8.1 Information and Services Required of the Owner 

(Paragraph deleted) 

 

(Paragraph deleted) 

§ 8.1.2 The Owner shall not be responsible to furnish surveys of the Project site or utility locations for the Project site.  

The Contractors shall have no claims for surface or subsurface conditions, whether unforeseen, foreseen, or 

foreseeable.  The Contractor shall exercise special care in executing subsurface work in proximity of subsurface 

utilities, improvements and easements. 

 

(Paragraph deleted) 

 

§ 8.1.4 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents, 

including those required under Section 9.6.1, the Owner shall secure and pay for other necessary approvals, easements, 

assessments, and charges required for the construction, use, or occupancy of permanent structures or for permanent 

changes in existing facilities. 

 

§ 8.2 Owner’s Right to Stop the Work 

If the Contractor fails to correct Work which is not in accordance with the requirements of the Contract Documents, or 

fails to carry out the Work in accordance with the Contract Documents, the Owner may issue a written order to the 

Contractor to stop the Work, or any portion thereof, until the cause for such order is eliminated; however, the right of 

the Owner to stop the Work shall not give rise to a duty on the part of the Owner to exercise this right for the benefit of 

the Contractor or any other person or entity. 

 

(Paragraph deleted) 

§ 8.3 Owner’s Right to Carry Out the Work 

If the Contractor defaults or neglects to carry of the Work in accordance with the Contract Documents, and fails within 

a five-day period after receipt of notice from the Owner to commence and continue correction of such default or neglect 

with diligence and promptness, the Owner, without prejudice to any other remedy the Owner may have, may correct 

such deficiencies and may defect the reasonable cost thereof, including the Owner’s expenses for related legal services, 

Architect services or other services, from the payment then or thereafter due the Contractor.   

 

§ 8.4 Owner's rights set forth in Paragraph 8.2 and 8.3 shall be in addition to all other rights of the Owner established 

in the Contract Documents, at law or in equity. 

 

ARTICLE 9   CONTRACTOR 

§ 9.1 Review of Contract Documents and Field Conditions by Contractor 

(Paragraph deleted) 

§ 9.1.1 The Contractor warrants that it has carefully studied and reviewed the Contract Documents and has reported 

any errors, inconsistencies or omissions to the Architect.  The Contractor hereby acknowledges and declares that to 

Contractor's knowledge the Contract Documents are full and complete, are sufficient to have enabled the Contractor to 

determine the cost of the Work and fulfill all of the Contractor's obligations under the Contract Documents.  The 

Contractor shall immediately report any error, inconsistency or omission it encounters to the Architect for resolution.  
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If the Contractor performs any construction activity knowing or having reason to know that it involves an error, 

inconsistency or omission, the Contractor shall bear the cost of correction. 

 

§ 9.1.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the 

Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as the 

information furnished by the Owner pursuant to Section 8.1.2, shall take field measurements of any existing conditions 

related to that portion of the Work and shall observe any conditions at the site affecting it. These obligations are for the 

purpose of facilitating coordination and construction by the Contractor and are not for the purpose of discovering errors, 

omissions, or inconsistencies in the Contract Documents; however, the Contractor shall promptly report to the Architect 

any errors, inconsistencies, or omissions discovered by or made known to the Contractor as a request for information in 

such form as the Architect may require. It is recognized that the Contractor’s review is made in the Contractor’s 

capacity as a contractor and not as a licensed design professional unless otherwise specifically provided in the Contract 

Documents. 

 

§ 9.1.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable laws, 

statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor shall 

promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a request for 

information in such form as the Architect may require. 

 

§ 9.2 Supervision and Construction Procedures 

§ 9.2.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The 

Contractor shall be solely responsible for and have control over construction means, methods, techniques, sequences, 

and procedures, and for coordinating all portions of the Work under the Contract, unless the Contract Documents give 

other specific instructions concerning these matters.  

 

§ 9.2.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees, 

Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for or on 

behalf of the Contractor or any of its Subcontractors.  

 

§ 9.2.3 The Contractor shall perform its Work in accordance with the Contract Documents and in a professional, 

businesslike and workmanlike manner.  Among other things, at completion of the Work, the Contractor shall thoroughly 

clean the site and remove from the site all tools, equipment, obstructions and debris resulting from the Work. 

 

§ 9.2.4 Standard of Quality; The various materials and products specified in the specifications by name or description 

are given to establish a standard of quality and of cost for bid purposes.  It is generally the intent to describe the 

minimum standard, and not to limit the bidder to any one material or product.  However, where “no substitutions” are 

identified or where proprietary names are used, the Contractor must provide the specified project for compliance with 

the Owner’s requirements. 

 

§ 9.2.5 The Contractor shall abide by all federal, state and local legal requirements applicable to this project, including 

requirements imposed by statute, regulation, code, ordinance, administrative rule or by order of any court or 

administrative agency.  This includes, but is not limited to, requirements governing health, safety, labor and 

environmental protection.  Among other things, the Contractor shall submit an MSDS form (or other required form) 

and proper labeling to the Architect in advance of each chemical being used. 

 

§ 9.2.6 The Contractor shall perform its Work in a manner to interfere as little as possible with the normal conduct of 

school activities, using its best efforts to protect the safety of students, employees and School District property.  No 

interruption to, or interference with, any of the services such as heating, lighting, plumbing, etc., together with all 

normal means of ingress and egress to buildings and property will be allowed without express permission of the School 

District. 

 

§ 9.2.7 The Contractor’s Work shall be at all times subject to the inspection and approval of the School District.  Any 

materials that in the opinion of the School District do not comply with the Contract Documents will be rejected and 

shall be immediately removed from the site.  Any workmanship that in the opinion of the School District does not 

comply with the Contract Documents shall be stopped at once, and corrective measures shall be instituted at once. 

 

§ 9.2.8 For a Project with multiple prime contractors, all Contractors are responsible for the coordination and 
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integration of their respective scopes of Work.  The General Trades Contractor is responsible for making all 

coordination decisions not mutually agreed upon by affected Contractors.  The Owner and its consultants or agents 

shall not be liable for any costs incurred by a Contractor due to failure of Contractors to coordinate and integrate their 

Work or due to any delays in the Work.  If a Contractor causes damages or additional costs to another Contractor 

(including by causing delays, interferences, hindrances, loss of efficiencies or acceleration of Work), an adversely 

impacted Contractor will have a third-party beneficiary claim for legal action against the responsible Contractor.  All 

Contractors acknowledge and accept the right of other Contractors to bring such third-party beneficiary claims, waive 

any privity of contract defense against such claims, and agree not to include the Owner its professional consultants or 

agents as parties in any such legal action. 

 

§ 9.2.9 Contractor shall not assign its duties under this Agreement without the express written approval of Owner’s 

Board of School Directors. 

 

§ 9.3 Labor and Materials 

§ 9.3.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, materials, 

equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other facilities and 

services necessary for proper execution and completion of the Work whether temporary or permanent and whether or 

not incorporated or to be incorporated in the Work. 

 

§ 9.3.2 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other 

persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not skilled in 

tasks assigned to them.  

 

§ 9.3.3 The Contractor may make a substitution only with the consent of the Owner, after evaluation by the Architect 

and in accordance with a Modification. 

 

§ 9.3.4 All persons employed by the Contractor to perform the Work shall be competent and first-class workmen and 

mechanics, who are duly skilled in their respective branches of labor. 

 

§ 9.3.5 Should the Owner object in writing to any personnel of Contractor or any Subcontractor, such person shall not 

perform services on the Project, and there shall be no change in the Contract Sum as a result of such objection. 

 

§ 9.3.6 The Contractor shall assign an on-site Superintendent for the project, who shall not be replaced so long as the 

Superintendent remains in the Contractor’s employment without written consent by the Owner, and who shall be 

replaced without any change in the Contract Sum if the Owner, in its discretion, so requires. 

 

§ 9.3.7 Background Check Requirements (Act 34 and Act 151) and Employment History Review   

 For any employee or other representative of the Contractor or its subcontractors who enters the work site, the 

Contractor shall provide the District originals (or notarized copies satisfactory to the Owner) of criminal record and 

child abuse background check reports, and shall to the extent required by School Code § 111.1 obtain an employment 

history review.  When an original background check report is provided, the School District will copy and return the 

original to the Contractor.  The reports must be provided before any employee or other representative of the Contractor 

or its subcontractors enters the work site.  Failure to comply with these requirements is a breach of the contract 

between the Contractor and the School District, will result in withholding of contract payments, and may result in 

assessment of a penalty under applicable law.  The Contractor is responsible for ensuring compliance with these 

requirements by all its subcontractors.  Required reports include criminal history record information from the 

Pennsylvania state police and FBI pursuant to the School Code, 24 P.S. § 1-111 (Act 34).  Such criminal history record 

information shall be no more than five-years old.  As to child abuse reports, the Contractor must provide for all such 

individuals an official clearance statement pursuant to the Child Protective Services Law, 23 Pa. C.S.A. § 6355 (Act 

151).  Such child abuse information shall be no more than five-years old. 

 

§ 9.4 Warranty 

The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract will be 

of good quality and new unless the Contract Documents require or permit otherwise. The Contractor further warrants 

that the Work will conform to the requirements of the Contract Documents and will be free from defects. Work, 

materials, or equipment not conforming to these requirements may be considered defective. The Contractor’s warranty 

excludes remedy for damage or defect caused by abuse, alterations to the Work not executed by the Contractor, 
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improper or insufficient maintenance, improper operation or normal wear and tear under normal usage. All other 

warranties required by the Contract Documents shall be issued in the name of the Owner, or shall be transferable to the 

Owner, and shall commence in accordance with Section 15.6.3. 

 

§ 9.5 Taxes 

The Contractor shall pay sales, consumer, use, and other similar taxes that are legally enacted when bids are received or 

negotiations concluded, whether or not yet effective or merely scheduled to go into effect. 

 

§ 9.5.1 The Contractor shall claim tax exemptions for items that are tax exempt.  The Contractor assigns to the Owner 

the right to collect any refund of taxes that are paid on tax exempt items. 

 

§ 9.6 Permits, Fees, Notices, and Compliance with Laws 

§ 9.6.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the permits, fees, 

licenses, and inspections by government agencies necessary for proper execution and completion of the Work that are 

customarily secured after execution of the Contract and legally required at the time bids are received or negotiations 

concluded. The owner will secure and pay for the building permit. 

 

§ 9.6.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, rules 

and regulations, and lawful orders of public authorities applicable to performance of the Work. If the Contractor 

performs Work knowing or having reason to know it to be contrary to applicable laws, statutes, ordinances, codes, rules 

and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility for such 

Work and shall bear the costs attributable to correction. 

 

§ 9.6.3 The Contractor is responsible for performing or coordinating proper inspections of the Work in accordance 

with federal, state and local statutes, codes and regulations. 

 

§ 9.7 Allowances 

The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. The Owner shall 

select materials and equipment under allowances with reasonable promptness. Allowance amounts shall include the 

costs to the Contractor of materials and equipment delivered at the site and all required taxes, less applicable trade 

discounts. Contractor’s costs for unloading and handling at the site, labor, installation, overhead, profit, and other 

expenses contemplated for stated allowance amounts shall be included in the Contract Sum but not in the allowance. 

 

§ 9.8 Contractor’s Construction Schedules 

§ 9.8.1 The Contractor, promptly after being awarded the Contract, shall submit for the Owner’s and Architect’s 

information a Contractor’s construction schedule for the Work. The schedule shall not exceed time limits current under 

the Contract Documents, shall be revised at appropriate intervals as required by the conditions of the Work and Project, 

shall be related to the entire Project to the extent required by the Contract Documents, and shall provide for expeditious 

and practicable execution of the Work. 

 

§ 9.8.2 The Contractor shall perform the Work in general accordance with the most recent schedule submitted to the 

Owner and Architect, [added] and in accordance with time limits in the Contract Documents. 

 

§ 9.9 Submittals 

§ 9.9.1 The Contractor shall review for compliance with the Contract Documents and submit to the Architect Shop 

Drawings, Product Data, Samples, and similar submittals required by the Contract Documents in coordination with the 

Contractor’s construction schedule and in such sequence as to allow the Architect reasonable time for review. By 

submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to the Owner and 

Architect that the Contractor has (1) reviewed and approved them; (2) determined and verified materials, field 

measurements, and field construction criteria related thereto, or will do so; and (3) checked and coordinated the 

information contained within such submittals with the requirements of the Work and of the Contract Documents. The 

Work shall be in accordance with approved submittals.  

 

§ 9.9.2 Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents. 

 

§ 9.9.3 The Contractor shall not be required to provide professional services that constitute the practice of architecture 

or engineering unless such services are specifically required by the Contract Documents or unless the Contractor needs 
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to provide such services in order to carry out the Contractor's own responsibilities. If professional design services or 

certifications by a design professional are specifically required, the Owner and the Architect will specify the 

performance and design criteria that such services must satisfy. The Contractor shall cause such services or 

certifications to be provided by an appropriately licensed design professional. If no criteria are specified, the design 

shall comply with applicable codes and ordinances. Each Party shall be entitled to rely upon the information provided 

by the other Party. The Architect will review and approve or take other appropriate action on submittals for the limited 

purpose of checking for conformance with information provided and the design concept expressed in the Contract 

Documents. The Architect’s review of Shop Drawings, Product Data, Samples, and similar submittals shall be for the 

limited purpose of checking for conformance with information given and the design concept expressed in the Contract 

Documents. In performing such review, the Architect will approve, or take other appropriate action upon, the 

Contractor’s Shop Drawings, Product Data, Samples, and similar submittals. 

 

§ 9.10 Use of Site 

The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes, 

rules and regulations, lawful orders of public authorities, and the Contract Documents and shall not unreasonably 

encumber the site with materials or equipment. 

 

§ 9.11 Cutting and Patching 

The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to make its parts 

fit together properly. 

 

§ 9.12 Cleaning Up 

The Contractor shall keep the premises and surrounding area free from accumulation of waste materials and rubbish 

caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste materials, 

rubbish, the Contractor’s tools, construction equipment, machinery, and surplus material from and about the Project. 

 

§ 9.13 Access to Work 

The Contractor shall provide the Owner and Architect with access to the Work in preparation and progress wherever 

located. Representatives of governmental agencies responsible to inspect the Work shall have access at all reasonable 

times for such inspections, and the Contractor shall provide proper facilities for such access and inspection. 

 

§ 9.14 Royalties, Patents and Copyrights 

The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement of 

copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but shall not 

be responsible for defense or loss when a particular design, process, or product of a particular manufacturer or 

manufacturers is required by the Contract Documents or where the copyright violations are contained in Drawings, 

Specifications or other documents prepared by the Owner or Architect. However, if an infringement of a copyright or 

patent is discovered by, or made known to, the Contractor, the Contractor shall be responsible for the loss unless the 

information is promptly furnished to the Architect. 

 

§ 9.15 Indemnification 

§ 9.15.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner, Architect, 

Architect’s consultants, and agents and employees of any of them from and against claims, damages, losses and 

expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance of the Work, but 

only to the extent caused by the negligent acts or omissions of the Contractor, a Subcontractor, anyone directly or 

indirectly employed by them, or anyone for whose acts they may be liable, regardless of whether or not such claim, 

damage, loss, or expense is caused in part by a party indemnified hereunder. Such obligation shall not be construed to 

negate, abridge, or reduce other rights or obligations of indemnity which would otherwise exist as to a party or person 

described in this Section 9.15.1. 

 

§ 9.15.2 In claims against any person or entity indemnified under this Section 9.15 by an employee of the Contractor, a 

Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, the 

indemnification obligation under Section 9.15.1 shall not be limited by a limitation on amount or type of damages, 

compensation or benefits payable by or for the Contractor or Subcontractor under workers’ compensation acts, 

disability benefit acts or other employee benefit acts. 
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ARTICLE 10   ARCHITECT 

§ 10.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be an 

Owner’s representative during construction, until the date the Architect issues the final Certificate for Payment. The 

Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract Documents, 

unless otherwise modified in writing in accordance with other provisions of the Contract. 

 

§ 10.2 Duties, responsibilities, and limitations of authority of the Architect as set forth in the Contract Documents shall 

not be restricted, modified, or extended without written consent of the Owner, Contractor, and Architect. Consent shall 

not be unreasonably withheld. 

 

§ 10.3 The Architect will visit the site at intervals appropriate to the stage of the construction to become generally 

familiar with the progress and quality of the portion of the Work completed, and to determine in general, if the Work 

observed is being performed in a manner indicating that the Work, when fully completed, will be in accordance with the 

Contract Documents. However, the Architect will not be required to make exhaustive or continuous on-site inspections 

to check the quality or quantity of the Work. The Architect will not have control over, charge of, or responsibility for 

the construction means, methods, techniques, sequences, or procedures, or for safety precautions and programs in 

connection with the Work, since these are solely the Contractor’s rights and responsibilities under the Contract 

Documents. 

 

§ 10.4 On the basis of the site visits, the Architect will keep the Owner reasonably informed about the progress and 

quality of the portion of the Work completed, and promptly report to the Owner (1) known deviations from the Contract 

Documents, (2) known deviations from the most recent construction schedule submitted by the Contractor, and (3) 

defects and deficiencies observed in the Work. The Architect will not be responsible for the Contractor’s failure to 

perform the Work in accordance with the requirements of the Contract Documents. The Architect will not have control 

over or charge of and will not be responsible for acts or omissions of the Contractor, Subcontractors, or their agents or 

employees, or any other persons or entities performing portions of the Work. 

 

§ 10.5 Based on the Architect’s evaluations of the Work and of the Contractor’s Applications for Payment, the 

Architect will review and certify the amounts due the Contractor and will issue Certificates for Payment in such 

amounts. 

 

§ 10.6 The Architect has authority to reject Work that does not conform to the Contract Documents and to require 

inspection or testing of the Work. 

 

§ 10.7 The Architect will review and approve or take other appropriate action upon, the Contractor’s submittals such as 

Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance with 

information given and the design concept expressed in the Contract Documents. 

 

§ 10.8 The Architect will interpret and decide matters concerning performance under, and requirements of, the Contract 

Documents on written request of either the Owner or Contractor. The Architect will make initial decisions on all claims, 

disputes, and other matters in question between the Owner and Contractor but will not be liable for results of any 

interpretations or decisions rendered in good faith. 

 

§ 10.9 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent 

expressed in the Contract Documents. 

 

ARTICLE 11   SUBCONTRACTORS 

§ 11.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the 

Work at the site. 

 

§ 11.2 Unless otherwise stated in the Contract Documents, the Contractor, as soon as practicable after award of the 

Contract, shall notify the Owner and Architect of the Subcontractors or suppliers proposed for each of the principal 

portions of the Work. The Contractor shall not contract with any Subcontractor or supplier to whom the Owner or 

Architect has made written objection within ten days after receipt of the Contractor’s list of Subcontractors and 

suppliers. The Contractor shall not be required to contract with anyone to whom the Contractor has made reasonable 

objection. 
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§ 11.3 Contracts between the Contractor and Subcontractors shall (1) require each Subcontractor, to the extent of the 

Work to be performed by the Subcontractor, to be bound to the Contractor by the terms of the Contract Documents, and 

to assume toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the 

Subcontractor’s Work, which the Contractor, by the Contract Documents, assumes toward the Owner and Architect, and 

(2) allow the Subcontractor the benefit of all rights, remedies and redress against the Contractor that the Contractor, by 

these Contract Documents, has against the Owner. 

 

ARTICLE 12   CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 

§ 12.1 The term “Separate Contractor(s)” shall mean other contractors retained by the Owner under separate 

agreements. The Owner reserves the right to perform construction or operations related to the Project with the Owner’s 

own forces, and with Separate Contractors retained under Conditions of the Contract substantially similar to those of 

this Contract, including those provisions of the Conditions of the Contract related to insurance and waiver of 

subrogation. 

 

§ 12.2 The Contractor shall afford the Owner and Separate Contractors reasonable opportunity for introduction and 

storage of their materials and equipment and performance of their activities, and shall connect and coordinate the 

Contractor’s activities with theirs as required by the Contract Documents. 

 

§ 12.3 The Owner shall be reimbursed by the Contractor for costs incurred by the Owner which are payable to a 

Separate Contractor because of delays, improperly timed activities, or defective construction of the Contractor. The 

Owner shall be responsible to the Contractor for costs incurred by the Contractor because of delays, improperly timed 

activities, damage to the Work, or defective construction of a Separate Contractor. 

 

ARTICLE 13   CHANGES IN THE WORK 

§ 13.1 By appropriate Modification, changes in the Work may be accomplished after execution of the Contract. The 

Owner, without invalidating the Contract, may order changes in the Work within the general scope of the Contract 

consisting of additions, deletions, or other revisions, with the Contract Sum and Contract Time being adjusted 

accordingly. Such changes in the Work shall be authorized by written Change Order signed by the Owner, Contractor, 

and Architect, or by written Construction Change Directive signed by the Owner and Architect. Upon issuance of the 

Change Order or Construction Change Directive, the Contractor shall proceed promptly with such changes in the Work, 

unless otherwise provided in the Change Order or Construction Change Directive. 

 

§ 13.2 Adjustments in the Contract Sum and Contract Time resulting from a change in the Work shall be determined by 

mutual agreement of the parties or, in the case of a Construction Change Directive signed only by the Owner and 

Architect, by the Contractor’s cost of labor, material, equipment, and reasonable overhead and profit, unless the parties 

agree on another method for determining the cost or credit. Pending final determination of the total cost of a 

Construction Change Directive, the Contractor may request payment for Work completed pursuant to the Construction 

Change Directive. The Architect will make an interim determination of the amount of payment due for purposes of 

certifying the Contractor’s monthly Application for Payment. When the Owner and Contractor agree on adjustments to 

the Contract Sum and Contract Time arising from a Construction Change Directive, the Architect will prepare a Change 

Order.  

 

§ 13.2.1 Labor.  Labor costs shall include the certified Base Prevailing Wage Rate (or the base wage rate if the 

Prevailing Wage Act is not applicable to the Project), plus actual fringe benefits per wage determination plus 25% for 

FICA, SUTA, FUTA and Workers' Compensation.  No costs beyond those listed will be considered.  Total labor cost for 

the Contractor’s employees shall be this cost plus a mark-up of 15% for overhead and profit.  This mark-up includes all 

overhead, including supervisory personnel, estimators, staff, office time, etc. 

 

§ 13.2.2 Material, Supplies and Equipment:  Costs shall be the invoice cost, plus sales tax, plus a mark-up of 10% for 

overhead and profit. 

 

§ 13.2.3 Bonds and Insurance:  Costs shall be submitted without mark-up. 

 

§ 13.2.4 Overhead and Profit on Subcontractor Labor:  For work performed by a Subcontractor, the Contractor’s cost 

shall be limited to the total Subcontractor's invoice plus a mark-up of 5% for the Contractor’s overhead and profit.  

Subcontractors’ invoice for hourly wages and material costs must be in accordance with the above definitions. 
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§ 13.3 The Architect will have authority to order minor changes in the Work not involving adjustment in the Contract 

Sum or extension of the Contract Time and not inconsistent with the intent of the Contract Documents. Such changes 

shall be effected by written order and shall be binding on the Owner and Contractor. The Contractor shall carry out such 

written orders promptly. If the Contractor believes that the proposed minor change in the Work will affect the Contract 

Sum or Contract Time, the Contractor shall notify the Architect and shall not proceed to implement the change in the 

Work. 

 

(Paragraph deleted) 

 

ARTICLE 14   TIME 

§ 14.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing this Agreement 

the Contractor confirms that the Contract Time is a reasonable period for performing the Work. 

 

§ 14.2 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in the 

Contract Documents for Substantial Completion of the Work. 

 

§ 14.3 The term “day” as used in the Contract Documents shall mean calendar day unless otherwise specifically 

defined. 

 

§ 14.4 The date of Substantial Completion is the date certified by the Architect and approved by the Owner in 

accordance with Section 15.6.3. 

 

(Paragraph deleted) 

§ 14.5 In the event of Project delay that the Owner determines in its discretion to be beyond the reasonable control or 

anticipation of the Contractor, the Owner may approve a Change Order extending the Contract Time.  The Contractor 

shall not, though, assert any claim for additional payment due to, relating to or arising from Project delay.  Should the 

Contractor violate this provision and assert a claim for additional payment due to, relating to or arising from Project 

delay, the Contractor shall be liable to the Owner for any costs incurred by the Owner (including fees charged to the 

Owner by attorneys, architects or other consultants of the Owner) associated with defending against such claim.  See 

Subparagraph 9.2.7 for the right of Contractors to pursue third-party beneficiary claims against other Contractors 

causing Project delay. 

 

ARTICLE 15   PAYMENTS AND COMPLETION 

§ 15.1 Schedule of Values 

§ 15.1.1 Where the Contract is based on a Stipulated Sum or the Cost of the Work with a Guaranteed Maximum Price 

pursuant to Section 3.2 or 3.4, the Contractor shall submit a schedule of values to the Architect before the first 

Application for Payment, allocating the entire Stipulated Sum or Guaranteed Maximum Price to the various portions of 

the Work. The schedule of values shall be prepared in the form, and supported by the data to substantiate its accuracy 

required by the Architect. This schedule of values shall be used as a basis for reviewing the Contractor’s Applications 

for Payment. 

 

§ 15.1.2 The allocation of the Stipulated Sum or Guaranteed Maximum Price under this Section 15.1 shall not constitute 

a separate stipulated sum or guaranteed maximum price for each individual line item in the schedule of values. 

 

§ 15.2 Intentionally Deleted 

(Paragraph deleted) 

(Paragraph deleted) 

(Paragraph deleted) 

(Paragraph deleted) 

(Paragraph deleted) 

 

§ 15.3 Applications for Payment 

§ 15.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the 

Architect an itemized Application for Payment prepared in accordance with the schedule of values, if required under 

Section 15.1, for completed portions of the Work. The application shall be notarized, if required; be supported by all 

data substantiating the Contractor’s right to payment that the Owner or Architect require; shall reflect retainage if 

provided for in the Contract Documents; and include any revised cost control information required by Section 15.2.4. 



 

AIA Document A104 – 2017 (formerly A107™ – 2007). Copyright © 1936, 1951, 1958, 1961, 1963, 1966, 1970, 1974, 1978, 1987, 1997, 2007 and 2017. All 
rights reserved. “The American Institute of Architects,” “American Institute of Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are trademarks of 
The American Institute of Architects. This draft was produced at 16:22:57 EDT on 07/28/2025 under Subscription No.20250098964 which expires on 02/14/2026, 
is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright 
violations, e-mail docinfo@aiacontracts.com. 
User Notes:  (6887dc1a790d19eaaca054b9) 

 
16 

 

Applications for Payment shall not include requests for payment for portions of the Work for which the Contractor does 

not intend to pay a Subcontractor or supplier, unless such Work has been performed by others whom the Contractor 

intends to pay. 

 

§ 15.3.2 With each Application for Payment where the Contract Sum is based upon the Cost of the Work, or the Cost of 

the Work with a Guaranteed Maximum Price, the Contractor shall submit payrolls, petty cash accounts, receipted invoices 

or invoices with check vouchers attached, and any other evidence required by the Owner to demonstrate that cash 

disbursements already made by the Contractor on account of the Cost of the Work equal or exceed progress payments 

already received by the Contractor plus  payrolls for the period covered by the present Application for Payment, less that 

portion of the progress payments attributable to the Contractor’s Fee. 

 

§ 15.3.3 Payments shall be made on account of materials and equipment delivered and suitably stored at the site for 

subsequent incorporation in the Work. If approved in advance by the Owner, payment may similarly be made for 

materials and equipment stored, and protected from damage, off the site at a location agreed upon in writing.  

 

§ 15.3.4 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner no 

later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment all 

Work for which Certificates for Payment have been previously issued and payments received from the Owner shall, to 

the best of the Contractor’s knowledge, information and belief, be free and clear of liens, claims, security interests or 

other encumbrances adverse to the Owner’s interests. 

 

§ 15.3.5 Payments shall be made in accordance with Article 4 of this Agreement, subject to the retainage set forth in the 

Commonwealth Procurement Code, 62 Pa. C.S.A. Section 3921.  Until 50% of the Work is completed, the Owner will 

pay 90% of the amount due the Contractor on account of monthly progress payments.  When the Work is 50% 

completed and a request in writing from the Contractor has been submitted, the Architect and the Owner will consider 

a reduction of Retainage to 5%.  Along with the written request the Contractor shall submit Consent of Surety to 

Reduction in Retainage, form AIA G707A (or other form acceptable to the Owner).  However, at all times retainage 

may be increased from the above amounts by the Owner in its sole discretion, if it believes additional retainage is 

appropriate to protect the Owner from potential financial loss or risk based upon any reasons identified in 

Subparagraph 15.4.3. 

 

§ 15.4 Certificates for Payment 

§ 15.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either issue to 

the Owner a Certificate for Payment, with a copy to the Contractor, for such amount as the Architect determines is 

properly due, or notify the Contractor and Owner of the Architect’s reasons for withholding certification in whole or in 

part as provided in Section 15.4.3. 

 

§ 15.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, based 

on the Architect’s evaluations of the Work and the data in the Application for Payment, that, to the best of the 

Architect’s knowledge, information, and belief, the Work has progressed to the point indicated, the quality of the Work 

is in accordance with the Contract Documents, and the Contractor is entitled to payment in the amount certified. The 

foregoing representations are subject to an evaluation of the Work for conformance with the Contract Documents upon 

or after Substantial Completion, to results of subsequent tests and inspections, to correction of deviations from the 

Contract Documents and to specific qualifications expressed by the Architect. However, the issuance of a Certificate for 

Payment will not be a representation that the Architect has (1) made exhaustive or continuous on-site inspections to 

check the quality or quantity of the Work; (2) reviewed construction means, methods, techniques, sequences, or 

procedures; (3) reviewed copies of requisitions received from Subcontractors and suppliers and other data requested by 

the Owner to substantiate the Contractor’s right to payment; or (4) made examination to ascertain how or for what 

purpose the Contractor has used money previously paid on account of the Contract Sum. 

 

§ 15.4.3 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary to 

protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 15.4.2 cannot be 

made, and the Owner may disapprove a Certificate of Payment for the same reasons. If the Architect is unable to certify 

payment in the amount of the Application, the Architect will notify the Contractor and Owner as provided in Section 

15.4.1. If the Contractor and the Architect cannot agree on a revised amount, the Architect will promptly issue a 

Certificate for Payment for the amount for which the Architect is able to make such representations to the Owner. The 

Architect may also withhold a Certificate for Payment and the Owner may also disapprove a Certificate for Payment or, 
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because of subsequently discovered evidence, may nullify the whole or a part of a Certificate for Payment previously 

issued, to such extent as may be necessary in the Architect’s or the Owner’s opinion to protect the Owner from loss for 

which the Contractor is responsible, including loss resulting from acts and omissions described in Section 9.2.2, 

because of 

.1      defective Work not remedied; 

.2      third-party claims filed or directly or impliedly threatened unless security acceptable to the Owner is 

provided by the Contractor; 

.3      failure of the Contractor to make payments properly to Subcontractors or suppliers for labor, materials or 

equipment; 

.4      evidence that the Work cannot be completed for the unpaid balance of the Contract Sum; 

.5      damage to the Owner or a Separate Contractor; 

.6      evidence that the Work will not be completed within the Contract Time and that the unpaid balance 

would not be adequate to cover actual or liquidated damages for the anticipated delay; or 

.7      failure to carry out the Work in accordance with the Contract Documents. 

 

§ 15.4.4 When either party disputes the Architect’s decision regarding a Certificate for Payment under Section 15.4.3, 

in whole or in part, that party may submit a Claim in accordance with Article 21. 

 

§ 15.4.5 The Contractor may not stop or delay Work or terminate the Contract because the Architect withholds 

certifications for an Application for Payment in whole or in part. 

 

§ 15.5 Progress Payments 

§ 15.5.1 The Contractor shall pay each Subcontractor, no later than seven days after receipt of payment from the Owner, 

the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to the 

Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate agreement with 

each Subcontractor, require each Subcontractor to make payments to sub-subcontractors in a similar manner. The 

Contractor shall comply with the Pennsylvania Contractor and Subcontractor Payment Act. 

 

§ 15.5.2 Neither the Owner nor Architect shall have an obligation to pay or see to the payment of money to a 

Subcontractor or supplier except as may otherwise be required by law. 

 

§ 15.5.3 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the 

Owner shall not constitute acceptance of Work not in accordance with the Contract Documents. 

 

§ 15.5.4 Provided the Owner has fulfilled its payment obligations under the Contract Documents, the Contractor shall 

defend and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney’s fees and 

litigation expenses, arising out of any lien claim or other claim for payment by any Subcontractor or supplier of any tier. 

Upon receipt of notice of a lien claim or other claim for payment, the Owner shall notify the Contractor. If approved by 

the applicable court, when required, the Contractor may substitute a surety bond for the property against which the lien 

or other claim for payment has been asserted. 

 

§ 15.6 Substantial Completion 

§ 15.6.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof is 

sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for 

its intended use. 

 

§ 15.6.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept 

separately, is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive list of 

items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the 

responsibility of the Contractor to complete all Work in accordance with the Contract Documents. 

 

§ 15.6.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether the Work or 

designated portion thereof is substantially complete. When the Architect determines that the Work or designated portion 

thereof is substantially complete, the Architect will issue a Certificate of Substantial Completion which, if approved by 

the Owner, shall establish the date of Substantial Completion; establish responsibilities of the Owner and Contractor for 

security, maintenance, heat, utilities, damage to the Work and insurance; and fix the time within which the Contractor 

shall finish all items on the list accompanying the Certificate. Warranties required by the Contract Documents shall 
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commence on the date of Substantial Completion of the Work or designated portion thereof unless otherwise provided 

in the Certificate of Substantial Completion. 

 

§ 15.6.4 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written 

acceptance of responsibilities assigned to them in the Certificate. Upon such acceptance and consent of surety, if 

required by the Owner, the Owner shall make payment of retainage applying to the Work or designated portion thereof. 

Such payment shall be adjusted for Work that is incomplete or not in accordance with the requirements of the Contract 

Documents. 

 

§ 15.7 Final Completion and Final Payment 

§ 15.7.1 Upon receipt of the Contractor’s notice that the Work is ready for final inspection and acceptance and upon 

receipt of a final Application for Payment, the Architect will promptly make such inspection and, when the Architect 

finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect will promptly 

issue a final Certificate for Payment stating that to the best of the Architect’s knowledge, information and belief, and on 

the basis of the Architect’s on-site visits and inspections, the Work has been completed in accordance with the Contract 

Documents and that the entire balance found to be due the Contractor and noted in the final Certificate is due and 

payable. The Architect’s final Certificate for Payment will constitute a further representation that conditions stated in 

Section 15.7.2 as precedent to the Contractor’s being entitled to final payment have been fulfilled. 

 

§ 15.7.2 Final payment shall not become due until the Owner has approved such payment and the Contractor has 

delivered to the Owner a complete release of all liens arising out of this Contract or receipts in full covering all labor, 

materials and equipment for which a lien could be filed, or a bond satisfactory to the Owner to indemnify the Owner 

against such lien. If such lien remains unsatisfied after payments are made, the Contractor shall refund to the Owner all 

money that the Owner may be compelled to pay in discharging such lien, including costs and reasonable attorneys’ fees. 

 

(Paragraph deleted) 

§ 15.7.3 The making of final payment shall not constitute a waiver of any claims by the Owner. 

 

§ 15.7.4 Acceptance of final payment by the Contractor, a Subcontractor or supplier shall constitute a waiver of claims 

by that payee except those previously made in writing and identified by that payee as unsettled at the time of the final 

Application for Payment. 

 

ARTICLE 16   PROTECTION OF PERSONS AND PROPERTY 

§ 16.1 Safety Precautions and Programs 

The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs in 

connection with the performance of the Contract. The Contractor shall take reasonable precautions for safety of, and 

shall provide reasonable protection to prevent damage, injury, or loss to 

.1      employees on the Work and other persons who may be affected thereby; 

.2      the Work and materials and equipment to be incorporated therein, whether in storage on or off the site, 

under care, custody, or control of the Contractor, a Subcontractor, or a Sub-subcontractor; and 

.3      other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways, 

structures and utilities not designated for removal, relocation, or replacement in the course of 

construction. 

 

The Contractor shall comply with, and give notices required by, applicable laws, statutes, ordinances, codes, rules and 

regulations, and lawful orders of public authorities bearing on safety of persons and property and their protection from 

damage, injury, or loss. The Contractor shall promptly remedy damage and loss to property caused in whole or in part 

by the Contractor, a Subcontractor, a sub-subcontractor, or anyone directly or indirectly employed by any of them, or by 

anyone for whose acts they may be liable and for which the Contractor is responsible under Sections 16.1.2 and 16.1.3. 

The Contractor may make a claim for the cost to remedy the damage or loss to the extent such damage or loss is 

attributable to acts or omissions of the Owner or Architect or by anyone for whose acts either of them may be liable, 

and not attributable to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in 

addition to the Contractor’s obligations under Section 9.15. 

 

§ 16.2 Hazardous Materials and Substances 

§ 16.2.1 The Contractor is responsible for compliance with the requirements of the Contract Documents regarding 

hazardous materials or substances. If the Contractor encounters a hazardous material or substance not addressed in the 
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Contract Documents, and if reasonable precautions will be inadequate to prevent foreseeable bodily injury or death to 

persons resulting from a material or substance, including but not limited to asbestos or polychlorinated biphenyl (PCB), 

encountered on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately stop Work 

in the affected area and notify the Owner and Architect of the condition. When the material or substance has been 

rendered harmless, Work in the affected area shall resume upon written agreement of the Owner and Contractor. By 

Change Order, the Contract Time shall be extended appropriately and the Contract Sum shall be increased in the 

amount of the Contractor’s reasonable additional costs of shutdown, delay, and start-up. 

 

§ 16.2.2 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor, 

Subcontractors, Architect, Architect’s consultants, and agents and employees of any of them from and against claims, 

damages, losses, and expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance 

of the Work in the affected area, if in fact, the material or substance presents the risk of bodily injury or death as 

described in Section 16.2.1 and has not been rendered harmless, provided that such claim, damage, loss, or expense is 

attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property (other than the 

Work itself), except to the extent that such damage, loss, or expense is due to the fault or negligence of the party 

seeking indemnity. 

 

§ 16.2.3 If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency for 

the cost of remediation of a hazardous material or substance solely by reason of performing Work as required by the 

Contract Documents, the Owner shall indemnify the Contractor for all cost and expense thereby incurred. 

 

ARTICLE 17   INSURANCE AND BONDS 

§ 17.1 Contractor’s Insurance 

§ 17.1.1 The Contractor shall purchase and maintain insurance of the types and limits of liability, containing the 

endorsements, and subject to the terms and conditions, as described in this Section 17.1 or elsewhere in the Contract 

Documents. The Contractor shall purchase and maintain the insurance required by this Agreement from an insurance 

company or insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. 

The Contractor shall maintain the required insurance until the expiration of the period for correction of Work as set 

forth in Section 18.4, unless a different duration is stated below: 

 

§ 17.1.1.1 In addition to the foregoing requirements, all insurance policies and bonds required for this Project shall be 

issued by companies with an A.M. Best Financial Strength rating of at least A-. 

 

§ 17.1.1.2 Certificates of Insurance acceptable to the Owner and on forms approved by the Insurance Commissioner of 

the Commonwealth of Pennsylvania shall be filed with the Owner prior to commencement of the Work.  The Certificates 

shall contain a provision that coverages afforded under the policies will not be cancelled, reduced or non-

renewedunless at least thirty (30) days prior written notice has been given to the Owner.  Except for Workers' 

Compensation Insurance, the Owner shall be named with respect to the Project as an additional insured on all 

insurance.  The Contractor shall furnish to the Architect copies of all endorsements that are subsequently issued 

amending coverage or limits. 

 

§ 17.1.1.3 During the term of the Contract, and for Comprehensive General Liability and Excess Liability for one year 

after the completion of the Work, the Contractor and each Subcontractor shall, at their own expense, purchase and 

maintain the following insurance in companies properly licensed and satisfactory to the Owner.  

  

Workers' Compensation and Employer's Liability 

Amounts and coverage as required by Law and the Excess (Umbrella) Liability Insurance Company.  

  

Comprehensive General Liability 

Including coverage for premises, operations, independent contractors, elevators, contractual liability, products, 

completed operations, Broad Form property damage, explosion, collapse, and underground property damage, personal 

injury.  No deductible permitted.  Coverage amount limit shall be a minimum of one million dollars ($1,000,000.00).  

  

Excess (Umbrella) Liability Insurance 

Bodily Injury and Property Damage following the form of the aforementioned Comprehensive General Liability, 

Comprehensive Automobile Liability, and Employer's Liability.  Coverage amount limit shall be a minimum of two 

million dollars ($2,000,000.00) Bodily Injury and Property Damage combined.  No deductible permitted.  No "gaps" 
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permitted between primary and excess coverage.  

  

The Owner shall be named as Certificate Holder.  The Owner and Architect shall be named as Additional Insured 

under this policy for this Project. 

 

(Paragraph deleted) 

 

(Paragraph deleted) 

 

(Paragraph deleted) 

 

(Paragraph deleted) 

 

(Paragraph deleted) 

 

(Paragraph deleted 

 

 

(Paragraph deleted) 

§ 17.2 Owner’s Insurance 

The Owner shall provide Builder’s Risk Insurance at its option. 

(Paragraph deleted) 

(Paragraph deleted) 

(Paragraph deleted) 

 

§ 17.3 Performance Bond and Payment Bond 

§ 17.3.1 The Owner shall have the right to require the Contractor to furnish bonds covering faithful performance of the 

Contract and payment of obligations arising thereunder as stipulated in the Contract Documents on the date of execution 

of the Contract. The Contractor shall provide a performance bond and a labor and material payment bond, each in the 

amount of 100% of the contract price, in forms required by the Owner, within five (5) days of receiving notice of the 

intent to award the bid to the Contractor. 

 

§ 17.3.2 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of 

obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall authorize a 

copy to be furnished. 

 

ARTICLE 18   CORRECTION OF WORK 

§ 18.1 The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of the 

Contract Documents, whether discovered before or after Substantial Completion and whether or not fabricated, installed, or 

completed. Costs of correcting such rejected Work, including additional testing and inspections, the cost of uncovering and 

replacement, and compensation for the Architect’s services and expenses made necessary thereby, shall be at the Contractor’s 

expense. 

 

§ 18.2 In addition to the Contractor’s obligations under Section 9.4, if, anytime after the date of Substantial Completion 

of the Work or designated portion thereof or after the date for commencement of warranties established under Section 

15.6.3, or by terms of an applicable special warranty required by the Contract Documents, any of the Work is found to 

be not in accordance with the requirements of the Contract Documents, the Contractor shall correct it promptly after 

receipt of notice from the Owner to do so unless the Owner has previously given the Contractor a written acceptance of 

such condition. 

 

§ 18.3 If the Contractor fails to correct nonconforming Work within a reasonable time, the Owner may correct it in 

accordance with Section 8.3. 

 

(Paragraph deleted) 

(Paragraph deleted) 
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ARTICLE 19   MISCELLANEOUS PROVISIONS 

§ 19.1 Assignment of Contract 

Neither party to the Contract shall assign the Contract without written consent of the other, except that the Owner may, 

without consent of the Contractor, assign the Contract to a lender providing construction financing for the Project if the 

lender assumes the Owner’s rights and obligations under the Contract Documents. The Contractor shall execute all 

consents reasonably required to facilitate such assignment. 

 

§ 19.2 Governing Law 

The Contract shall be governed by the law of the place where the Project is located, excluding that jurisdiction’s choice 

of law rules. If the parties have selected arbitration as the method of binding dispute resolution, the Federal Arbitration 

Act shall govern Section 21.6. 

 

§ 19.3 Tests and Inspections 

Tests, inspections, and approvals of portions of the Work required by the Contract Documents or by applicable laws, 

statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities shall be made at an appropriate 

time. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections, and approvals with 

an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public authority, and shall 

bear all related costs of tests, inspections, and approvals. The Contractor shall give the Architect timely notice of when 

and where tests and inspections are to be made so that the Architect may be present for such procedures. The Owner 

shall bear costs of tests, inspections, or approvals that do not become requirements until after bids are received or 

negotiations concluded. The Owner shall directly arrange and pay for tests, inspections, or approvals where building 

codes or applicable laws or regulations so require. 

 

§ 19.4 The Owner’s representative: 

(Name, address, email address and other information) 

 

§ 19.5 The Contractor’s representative: 

(Name, address, email address and other information) 

 

§ 19.6 Neither the Owner’s nor the Contractor’s representative shall be changed without ten days’ prior notice to the 

other party. 

 

§ 19.7 No cash allowances are included in this Project. 

 

§ 19.8 The Contractor shall comply with the Employment Verification Act, as follows: 

(1) The Pennsylvania Public Works Employment Verification Act (43 P.S. §§ 167.1-167.11) requires Contractors 

and Subcontractors performing work on “public works projects” to comply with federal employment eligibility 

requirements, including verification through the U.S. Department of Homeland Security’s E-Verifyprogram 

which compares I-9 employment verification data to data from the Department of Homeland Security and Social 

Security Administration records, in order to confirm that employees are authorized to work in the United States.  

(2) All Contractors shall submit a “Public Works Employment Verification Form” to the Owner through the 

Architect at the same time when performance and payments bonds are submitted. Submission of this form is a 

precondition of the Contract being awarded and executed.  These requirements apply to all employees hired by 

the Contractor or Subcontractor regardless of whether the employee will be working onsite or offsite. 

(3) Subcontracts between the Contractor and its Subcontractors or between any Subcontractor and its 

Subcontractors are required to contain notification of applicability of the Act, the requirement to provide a 

“Public Works Employmen Verification Form” as stated under number 4 below, and reference to the 

Department of General Services website as stated under item number 6 below. 

(4) All Subcontractors shall submit a “Public Works Employment Verification Form” to the Contractor, who shall 

submit the form to the Owner through the Architect prior to the Subcontractor beginning either onsite or offsite 

work. Submission of this form shall be a precondition of the Subcontract remaining in force, and the Contractor 

shall terminate the Subcontract if the Subcontractor does not comply.  These requirements apply to all employees 

hired by the Subcontractor regardless of whether the employee will be working onsite or offsite. 

“Subcontractor” includes any entity that performs work on the project other than the prime Contractor and 

other than an individual. The term does not include an entity that is solely a material supplier for the project.  

(5) The Contractor or Subcontractor shall be responsible for any penalties imposed for failure to comply with this 

Act. 
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(6) Contractors and Subcontractors may access the form at www.dgs.state.pa.us. The Chapter 66 Guidelines may be 

located at http://www.pabulletin.com/secure/data/vol42/42-52/index.html. 

 

§ 19.9 The Contractor agrees to comply with the Pennsylvania Human Relations Act, 43 P.S. § 951, et. seq., which 

prohibits discrimination in employment on account of race, color, familial status, religious creed, ancestry, age, sex, 

national origin, handicap, disability or use of guide of support animal, and to comply with the additional non-

discrimination provisions applicable to public works in Pennsylvania, 62 Pa. C.S. § 3701:   

  

(1)  In the hiring of employees for the performance of work under the contract or any subcontract, no contractor, 

subcontractor or any person acting on behalf of the contractor or subcontractor shall by reason of gender, race, 

creed or color discriminate against any citizen of this Commonwealth who is qualified and available to perform 

the work to which the employment relates.  

  

(2)  No contractor or subcontractor or any person on their behalf shall in any manner discriminate against or 

intimidate any employee hired for the performance of work under the contract on account of gender, race, creed 

or color.  

  

(3)  The contract may be canceled or terminated by the government agency, and all money due or to become due 

under the contract may be forfeited for a violation of the terms or conditions of that portion of the contract. 

 

§ 19.10 If the Work includes the installation of steel, steel products or steel machinery and equipment, the Contractor 

shall comply with Pennsylvania’s Steel Product Procurement Act, 73 P.S. § 1881, et seq., as amended, which requires 

that steel products produced in the United States be utilized in public works. 

 

ARTICLE 20   TERMINATION OF THE CONTRACT 

§ 20.1 Intentionally Deleted 

 

§ 20.2 Termination by the Owner for Cause 

§ 20.2.1 The Owner may terminate the Contract if the Contractor 

.1      refuses or fails to supply enough properly skilled workers or proper materials; 

.2      fails to make payment to Subcontractors for materials or labor in accordance with the respective 

agreements between the Contractor and the Subcontractors; 

.3      disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of a public 

authority; or 

.4      otherwise is guilty of breach of a provision of the Contract Documents. 

 

§ 20.2.2 When any of the reasons described in Section 20.2.1 exists, the Owner, upon certification by the Architect that 

sufficient cause exists to justify such action, may, without prejudice to any other remedy the Owner may have and after 

giving the Contractor five days’ notice, terminate the Contract and take possession of the site and of all materials, 

equipment, tools, and construction equipment and machinery thereon owned by the Contractor and may finish the Work 

by whatever reasonable method the Owner may deem expedient. Upon request of the Contractor, the Owner shall 

furnish to the Contractor a detailed accounting of the costs incurred by the Owner in finishing the Work. 

 

§ 20.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 20.2.1, the Contractor shall 

not be entitled to receive further payment until the Work is finished. 

 

§ 20.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for the 

Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not expressly 

waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance, the 

Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case may be, 

shall be certified by the Architect, upon application, and this obligation for payment shall survive termination of the 

Contract. 

 

§ 20.3 Termination by the Owner for Convenience 

The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause. The Owner shall 

pay the Contractor for Work executed. 
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ARTICLE 21   CLAIMS AND DISPUTES 

§ 21.1 Claims, disputes, and other matters in question arising out of or relating to this Contract, including those alleging 

an error or omission by the Architect but excluding those arising under Section 16.2, shall be referred initially to the 

Architect for decision.  

 

(Paragraph deleted) 

§ 21.2 Notice of Claims 

The Contractor shall provide written notice to the Owner of any claim within 21 days of becoming aware of the 

circumstances giving rise to the claim. 

 

§ 21.3 Intentionally Deleted 

 

§ 21.4 If a clam, dispute or other matter in question relates to or is the subject of a mechanic’s lien, the party asserting 

such matter may proceed in accordance with applicable law to comply with the lien notice or filing deadlines. 

 

(Paragraph deleted) 

§ 21.5 Any controversy, dispute or Claim arising hereunder that is not resolved to the satisfaction of all parties by the 

Architect shall be resolved by binding arbitration only if arbitration is selected by the Owner, pursuant to the rules of 

the American Arbitration Association.  In the absence of such selection by the Owner, any controversy, dispute or 

Claim arising out of or related to the Contract Documents, or the breach thereof, shall be settled by non-jury trial in the 

Court of Common Pleas in the county where the Project is located.  All parties hereby consent to such jurisdiction and 

venue and irrevocably waive any right to a jury trial. 

 

§ 21.6 Intentionally Deleted 

 

§ 21.7 Intentionally Deleted 

 

§ 21.8 Intentionally Deleted 

 

§ 21.9 Intentionally Deleted 

 

§ 21.10 Continuing Contract Performance 

Pending final resolution of a Claim, except as otherwise agreed in writing, the Contractor shall proceed diligently with 

performance of the Contract and the Owner shall continue to make payments in accordance with the Contract 

Documents. 

 

(Paragraph deleted) 

§ 21.11 Waiver of Claims for Consequential Damages 

The Contractor waives any claim for consequential damages arising out of or relating to the Contract Documents or 

from any breach or violation thereof. 

 

This Agreement entered into as of the day and year first written above. 

 

 

 

 

 

OWNER (Signature) 

 

(Printed name and title) 

 

 

CONTRACTOR (Signature) 

 

(Printed name and title) 
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SECTION 006100 - PERFORMANCE BOND 
 
 

Bond No.:      Amount:  $      
 
 
______________________________________________________________________________
_ 
______________________________________________________________________________
_ 
__________________________________________________, as principal (the “Contractor”), and  
______________________________________________________________________________
_ 
______________________________________________________________________________
_ 
___________________________________________, as surety (the “Surety”), are firmly bound to 
 
 

OWEN J. ROBERTS SCHOOL DISTRICT 
 
as obligee (hereinafter called the “Owner”), in the sum of ___________________________Dollars 
($_______________________ ), for the payment of which we bind ourselves, our heirs, executors, 
legal representatives, successors and assigns, jointly and severally, by this Bond. 
 
 
 Background.  The Contractor submitted to the Owner a bid (the “Bid”) to perform certain 
Mechanical Improvements Work for the Owner in connection with a project known as Capital 
Mechanical Improvements Project, such Work to be performed pursuant to plans, specifications 
and other related contract documents that are incorporated into the Bid by reference. The Bid and 
other contract documents shall be deemed a part hereof as fully as if set out herein, and shall 
together be referred to as the “Contract Documents.”  The Owner is a “contracting body” under 
provisions of Act No. 385 of the General Assembly of the Commonwealth of Pennsylvania, 
approved by the Governor on December 20, 1967, known and cited as the “Public Works 
Contractors’ Bond Law of 1967” (the “Act”).  Under the Contract Documents, it is provided that if 
the Contractor shall furnish this Bond to the Owner, and if the Owner shall make an award to the 
Contractor in accordance with the Bid, then the Contractor and the Owner shall enter into an 
agreement with respect to performance of such work (the “Agreement”), the form of which 
Agreement is set forth in the Contract Documents.  It is a condition of the Contract Documents that 
this Bond shall be furnished by the Contractor to the Owner. 
 
 NOW, THEREFORE, intending to be legally bound, the Contractor and Surety agree as 
follows: 
 

1. The Contractor and the Surety, jointly and severally, bind themselves for 
performance of the obligations of the Contractor under the Agreement and other Contract 
Documents, and to all of the terms of this Performance Bond.  The Contractor and Surety 
understand that time is of the essence in performing their respective obligations under the 
Contract Documents and this Bond. 

 



Owen J. Roberts School District 
Renovations to the OJR District Service Center 

Pottstown, PA 
 

SCHRADERGROUP PERFORMANCE BOND 
A Hord Coplan Macht Studio  006100 - Page 2  
Project: 225180.00 

2. The Contractor and Surety will be relieved of their obligations under this Bond if 
and when the Contractor shall perform all of its obligations under the Agreement and other 
Contract Documents in the manner provided therein, including the making of any payments due to 
the Owner and its employees, directors or agents, and the Contractor and the Surety shall perform 
all of their obligations under this Bond.  This Bond shall remain in force and effect until all of the 
foregoing conditions are fulfilled. 
 

3. If the Owner terminates its Agreement with the Contractor for cause pursuant to 
the Contract Documents or if the Contractor has abandoned its work in violation of the Contract 
Documents, the Surety will have the following rights and obligations: 
 

a. As Option 1, the Surety shall fulfill the performance of all obligations of 
the Contractor under the Contract Documents and this Bond.  Pursuant to Option 1, any 
replacement contractor retained by the Surety to fulfill the performance of the obligations of the 
Contractor must be qualified as a responsible contractor under Pennsylvania law.  The original 
Contractor shall not serve as the Surety’s replacement contractor.  The Surety shall provide the 
Owner, upon request, information on the pertinent qualifications of any proposed replacement 
contractor.  The Owner will pay the unpaid contract price to the Surety as work progresses, 
under the payment terms of the Contract Documents.   

 
b. As Option 2, the Surety may request to enter a written agreement with the 

Owner, pursuant to which the Owner shall complete all unfulfilled work of the Contractor 
pursuant to the Contract Documents, with reimbursement from Surety to Owner if the cost of 
finishing the work, together with all other expenses for which the Surety is liable, exceeds the 
unpaid balance to the Contractor under the Contract Documents.  If the Surety wishes to make 
a request to the Owner pursuant to Option 2, it must do so within 30 days of receipt of written 
notice by the Owner that the Agreement with the Contractor has been terminated or that the 
Contractor has abandoned its work under the Contract Documents.  The Owner shall be under 
no obligation to accept a request by the Surety to utilize Option 2, and if such a request is not 
timely made or is denied, the Surety shall proceed pursuant to Option 1. 

 
4.  Without limiting the obligations otherwise stated in this Bond, the Surety shall be 

liable under this Bond to pay the Owner the following to the extent the Contractor does not 
make such payment to the Owner: (a) any money the Contractor is obligated to pay the Owner 
under the Contract Documents, including any liquidated damages; and (b) any cost, expense, 
liability or damage incurred by the Owner (including any fees or costs of attorneys, architects, 
engineers, construction managers or other consultants) arising from (i) any default, failure or 
termination of the Contractor, (ii) the Owner’s enforcement of Contractor or Surety obligations 
under this Bond, or (iii) any delay in performance of the Contractor’s scope of Work caused by 
the Contractor or Surety that violates a project schedule approved pursuant to the Contract 
Documents, without regard to whether such delay occurs before or after commencement of the 
Surety’s obligations pursuant to Paragraph 3 of this Performance Bond.   

 
5. Amounts due and not paid to Owner when due under this Bond shall bear 

interest from the date the payment is due at the legal rate prevailing in Pennsylvania. 
 
 6. This Bond shall be deemed amended automatically and immediately, without formal 
and separate amendments hereto, upon amendment to the Contract Documents not increasing the 
contract price more than twenty percent (20%), so as to bind the Contractor and the Surety to the 
performance of the Contract Documents as so amended, and so as to increase the Bond amount 
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by the increased contract price amount.  The term “amendment,” wherever used in this Bond and 
whether referring to this Bond, the Contract Documents, or the Agreement shall include any 
alteration, addition, extension or modification of any character whatsoever. 
 
 7. The Contractor and the Surety agree that none of the following will in any way 
reduce the Surety’s obligations under this Bond, and the Surety waives notice of any of the 
following:  (1) any change, alteration or addition to the terms of the Contract Documents or to the 
work to be performed thereunder; (2) any extension of time; (3) any act of the forbearance of either 
the Contractor or the Owner toward the other; (4) any acceleration of payments to the Contractor 
resulting in payments to the Contractor of more than the amount to which the Contractor is 
entitled under the Contract Documents or in advance of the time required under the Contract 
Documents. 
 
 8. No settlement between the Owner and the Contractor shall abridge the right of any 
other beneficiary hereunder having a claim not yet asserted or satisfied. 
 

9. Owner’s acceptance of the Contractor’s work under the Contract Documents or 
approval of final payment to the Contractor shall not terminate the performance obligations of 
Contractor and Surety under the Contract Documents and this Bond, and shall not waive any 
later claim for nonperformance.   

 
10. Owner may at any time, but is not obligated to, notify Surety of Owner’s concerns 

about Contractor performance, and send to Surety copies of any communication to Contractor.   
 

11. This Bond shall be interpreted in accordance with the laws (including the 
common law) of the Commonwealth of Pennsylvania.  Exclusive jurisdiction and venue for any 
litigation concerning this Bond shall exist in the Court of Common Pleas in the county in which 
the project is located.  The Contractor and the Surety waive a jury trial in any such litigation. 

 
 12. This Bond is executed and delivered under the subject to the Act. 
 
IN WITNESS WHEREOF, the Contractor and the Surety cause this Bond to be signed, sealed and 
delivered this ______ day of __________________, 20_____. 
 
 
 

(Individual Contractor) 
  
 
 
WITNESS:      _____________________________(SEAL) 
       Signature of Individual 
_____________________________   Trading and Doing Business As 
 
       _____________________________ 
 
 
 

 
(Partnership Contractor) 
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        Name of Partnership 
WITNESS: 
 
_____________________________  By:____________________________(SEAL) 
        Partner 
  
_____________________________  By:____________________________(SEAL) 
        Partner 
 
_____________________________  By:____________________________(SEAL) 
        Partner 
 
 
 

(Corporation Contractor) 
       
              
        Name of Corporation 
 
      By:___________________________________ 
        (Vice) President 
ATTEST: 
 
_____________________________ 
(Assistant) Secretary 
 
 
(CORPORATE SEAL) 
 
 
or (If Appropriate) 
 
 
              
        Name of Corporation    
WITNESS: 
 
_____________________________  *By:___________________________________ 
        Authorized Representative 
 
*Attach appropriate proof, dated as of the same date as the Bond, evidencing authority to execute 
on behalf of the corporation. 
 
 
 
 

(Corporation Surety) 
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        Name of Corporation 
 
 
WITNESS: 
 
_____________________________  **_____________________________________ 
        Attorney-in-Fact 
 
 
 
**Attach an appropriate power of attorney, dated as of the same date as the Bond, evidencing the 
authority of the attorney-in-fact to act on behalf of the corporation. 
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SECTION 006120 - PAYMENT BOND (AIA A312 – 2010) 
 

 

This is a SAMPLE AIA Document: There is no implied permission to reproduce this document. 
The original document purchased by the user is intended to be consumed in the course of this 
project. 
 
This section contains four (4) pages, not including this cover page. 
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ADDITIONS AND DELETIONS: 

The author of this document 

has added information 

needed for its completion. 

The author may also have 

revised the text of the 

original AIA standard form. 

An Additions and Deletions 

Report that notes added 

information as well as 

revisions to the standard 

form text is available from 

the author and should be 

reviewed. 

This document has important 

legal consequences. 

Consultation with an 

attorney is encouraged with 

respect to its completion 

or modification. 

Any singular reference to 

Contractor, Surety, Owner 

or other party shall be 

considered plural where 

applicable. 

ELECTRONIC COPYING of any 

portion of this AIA®  Document 

to another electronic file is 

prohibited and constitutes a 

violation of copyright laws 

as set forth in the footer of 

this document. 

 

CONTRACTOR: 
(Name, legal status and address) 

SURETY: 
(Name, legal status and principal 

place of business) 

     

   

     

   

 

OWNER: 
(Name, legal status and address) 

Owen J. Roberts School District 

901 Ridge Road 

Pottstown, PA 19465 

 

CONSTRUCTION CONTRACT 
Date:    

Amount: $    

Description: 

(Name and location) 

 

Renovations to the Owen J. Roberts School District, District Service Center 

 

BOND 

Date:  

(Not earlier than Construction Contract Date) 

   

Amount: $    

Modifications to this Bond:    None    See Section 18 

 

CONTRACTOR AS PRINCIPAL  SURETY 
Company: (Corporate Seal)  Company: (Corporate Seal) 

Signature:    

 

Signature:    

Name and 

Title: 

      Name and 

Title: 

     

(Any additional signatures appear on the last page of this Payment Bond.) 

 

(FOR INFORMATION ONLY — Name, address and telephone) 

AGENT or BROKER: 
 

OWNER’S REPRESENTATIVE: 
(Architect, Engineer or other party:) 

   

    

Mr. Mike Shelgren 

Director of Facilities 

Owen J. Roberts School District 

901 Ridge Road 

Pottstown, PA 19465 
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§ 1 The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, 

successors and assigns to the Owner to pay for labor, materials and equipment furnished for use in the performance 

of the Construction Contract, which is incorporated herein by reference, subject to the following terms. 

 

§ 2 If the Contractor promptly makes payment of all sums due to Claimants, and defends, indemnifies and holds 

harmless the Owner from claims, demands, liens or suits by any person or entity seeking payment for labor, 

materials or equipment furnished for use in the performance of the Construction Contract, then the Surety and the 

Contractor shall have no obligation under this Bond.  

 

§ 3 If there is no Owner Default under the Construction Contract, the Surety’s obligation to the Owner under this 

Bond shall arise after the Owner has promptly notified the Contractor and the Surety (at the address described in 

Section 13) of claims, demands, liens or suits against the Owner or the Owner’s property by any person or entity 

seeking payment for labor, materials or equipment furnished for use in the performance of the Construction Contract 

and tendered defense of such claims, demands, liens or suits to the Contractor and the Surety.  

 

§ 4 When the Owner has satisfied the conditions in Section 3, the Surety shall promptly and at the Surety’s expense 

defend, indemnify and hold harmless the Owner against a duly tendered claim, demand, lien or suit. 

 

§ 5 The Surety’s obligations to a Claimant under this Bond shall arise after the following:  

 

§ 5.1 Claimants, who do not have a direct contract with the Contractor,  

.1 have furnished a written notice of non-payment to the Contractor, stating with substantial accuracy 

the amount claimed and the name of the party to whom the materials were, or equipment was, 

furnished or supplied or for whom the labor was done or performed, within ninety (90) days after 

having last performed labor or last furnished materials or equipment included in the Claim; and 

.2 have sent a Claim to the Surety (at the address described in Section 13). 

 

§ 5.2 Claimants, who are employed by or have a direct contract with the Contractor, have sent a Claim to the Surety 

(at the address described in Section 13). 

 

§ 6 If a notice of non-payment required by Section 5.1.1 is given by the Owner to the Contractor, that is sufficient to 

satisfy a Claimant’s obligation to furnish a written notice of non-payment under Section 5.1.1. 

 

§ 7 When a Claimant has satisfied the conditions of Sections 5.1 or 5.2, whichever is applicable, the Surety shall 

promptly and at the Surety’s expense take the following actions: 

 

§ 7.1 Send an answer to the Claimant, with a copy to the Owner, within sixty (60) days after receipt of the Claim, 

stating the amounts that are undisputed and the basis for challenging any amounts that are disputed; and 

 

§ 7.2 Pay or arrange for payment of any undisputed amounts. 

 

§ 7.3 The Surety’s failure to discharge its obligations under Section 7.1 or Section 7.2 shall not be deemed to 

constitute a waiver of defenses the Surety or Contractor may have or acquire as to a Claim, except as to undisputed 

amounts for which the Surety and Claimant have reached agreement. If, however, the Surety fails to discharge its 

obligations under Section 7.1 or Section 7.2, the Surety shall indemnify the Claimant for the reasonable attorney’s 

fees the Claimant incurs thereafter to recover any sums found to be due and owing to the Claimant. 

 

§ 8 The Surety’s total obligation shall not exceed the amount of this Bond, plus the amount of reasonable attorney’s 

fees provided under Section 7.3, and the amount of this Bond shall be credited for any payments made in good faith 

by the Surety.  

 

§ 9 Amounts owed by the Owner to the Contractor under the Construction Contract shall be used for the 

performance of the Construction Contract and to satisfy claims, if any, under any construction performance bond. 

By the Contractor furnishing and the Owner accepting this Bond, they agree that all funds earned by the Contractor 

in the performance of the Construction Contract are dedicated to satisfy obligations of the Contractor and Surety 

under this Bond, subject to the Owner’s priority to use the funds for the completion of the work. 
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§ 10 The Surety shall not be liable to the Owner, Claimants or others for obligations of the Contractor that are 

unrelated to the Construction Contract. The Owner shall not be liable for the payment of any costs or expenses of 

any Claimant under this Bond, and shall have under this Bond no obligation to make payments to, or give notice on 

behalf of, Claimants or otherwise have any obligations to Claimants under this Bond.  

 

§ 11 The Surety hereby waives notice of any change, including changes of time, to the Construction Contract or to 

related subcontracts, purchase orders and other obligations. 

 

§ 12 No suit or action shall be commenced by a Claimant under this Bond other than in a court of competent 

jurisdiction in the state in which the project that is the subject of the Construction Contract is located or after the 

expiration of one year from the date (1) on which the Claimant sent a Claim to the Surety pursuant to Section 5.1.2 

or 5.2, or (2) on which the last labor or service was performed by anyone or the last materials or equipment were 

furnished by anyone under the Construction Contract, whichever of (1) or (2) first occurs. If the provisions of this 

Paragraph are void or prohibited by law, the minimum period of limitation available to sureties as a defense in the 

jurisdiction of the suit shall be applicable.  

 

§ 13 Notice and Claims to the Surety, the Owner or the Contractor shall be mailed or delivered to the address shown 

on the page on which their signature appears. Actual receipt of notice or Claims, however accomplished, shall be 

sufficient compliance as of the date received. 

 

§ 14 When this Bond has been furnished to comply with a statutory or other legal requirement in the location where 

the construction was to be performed, any provision in this Bond conflicting with said statutory or legal requirement 

shall be deemed deleted herefrom and provisions conforming to such statutory or other legal requirement shall be 

deemed incorporated herein. When so furnished, the intent is that this Bond shall be construed as a statutory bond 

and not as a common law bond. 

 

§ 15 Upon request by any person or entity appearing to be a potential beneficiary of this Bond, the Contractor and 

Owner shall promptly furnish a copy of this Bond or shall permit a copy to be made. 

 

§ 16 Definitions 
§ 16.1 Claim. A written statement by the Claimant including at a minimum: 

.1 the name of the Claimant; 

.2 the name of the person for whom the labor was done, or materials or equipment furnished; 

.3 a copy of the agreement or purchase order pursuant to which labor, materials or equipment was 

furnished for use in the performance of the Construction Contract; 

.4 a brief description of the labor, materials or equipment furnished; 

.5 the date on which the Claimant last performed labor or last furnished materials or equipment for use 

in the performance of the Construction Contract; 

.6 the total amount earned by the Claimant for labor, materials or equipment furnished as of the date of 

the Claim;  

.7 the total amount of previous payments received by the Claimant; and 

.8 the total amount due and unpaid to the Claimant for labor, materials or equipment furnished as of the 

date of the Claim. 

 

§ 16.2 Claimant. An individual or entity having a direct contract with the Contractor or with a subcontractor of the 

Contractor to furnish labor, materials or equipment for use in the performance of the Construction Contract. The 

term Claimant also includes any individual or entity that has rightfully asserted a claim under an applicable 

mechanic’s lien or similar statute against the real property upon which the Project is located. The intent of this Bond 

shall be to include without limitation in the terms “labor, materials or equipment” that part of water, gas, power, 

light, heat, oil, gasoline, telephone service or rental equipment used in the Construction Contract, architectural and 

engineering services required for performance of the work of the Contractor and the Contractor’s subcontractors, 

and all other items for which a mechanic's lien may be asserted in the jurisdiction where the labor, materials or 

equipment were furnished. 

 

§ 16.3 Construction Contract. The agreement between the Owner and Contractor identified on the cover page, 

including all Contract Documents and all changes made to the agreement and the Contract Documents. 

 



D
R
A
F
T

AIA Document A312™ – 2010 Payment Bond. The American Institute of Architects. All rights reserved. WARNING: This AIA®  Document is 

protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA®  Document, or any 

portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. 

This draft was produced by AIA software at 10:12:01 on 05/12/2016 under Order No.8674658270_1 which expires on 05/15/2017, and is not for 

resale. 

User Notes:   (1633974113) 

 

4 

 

§ 16.4 Owner Default. Failure of the Owner, which has not been remedied or waived, to pay the Contractor as 

required under the Construction Contract or to perform and complete or comply with the other material terms of the 

Construction Contract. 

 

§ 16.5 Contract Documents. All the documents that comprise the agreement between the Owner and Contractor. 

 

§ 17 If this Bond is issued for an agreement between a Contractor and subcontractor, the term Contractor in this 

Bond shall be deemed to be Subcontractor and the term Owner shall be deemed to be Contractor. 

 

§ 18 Modifications to this bond are as follows: 

 

   

 

(Space is provided below for additional signatures of added parties, other than those appearing on the cover page.) 

CONTRACTOR AS PRINCIPAL  SURETY 
Company: (Corporate Seal)  Company: (Corporate Seal) 

Signature:    

 

Signature:    

Name and Title:       Name and Title:      

Address:     Address:    

 
 



 
 

Owen J. Roberts School District 
Renovations to the OJR District Service Center 

Pottstown, PA 
 

SCHRADERGROUP PREVAILING WAGES AND FORMS 
A Hord Coplan Macht Studio  008200 - Page 1  
Project: 225180.00 
 

SECTION 008200– PREVAILING WAGES AND FORMS 
 
 

The following information contains the Commonwealth of Pennsylvania Prevailing Wage rates 
generated specifically for this project.  Contractors are to utilize this information in preparation of 
their bids.   
 
This section contains eight (8) pages, not including this cover page. 
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#$%&$'($)*+$,-.'/(+0(12&1$ 34546763 897:;< 8<;:=5 857>:33

#$%&$'($)*+$,-.'/(+0(12&1$ 34546769 89<:35 837:69 855<:==

?(/-&1@.2&1$ A454675; 8<3:;> 8AA:=A 8=>:96

?1/B2-.C&1 34546763 837:77 8A6:3= 8;6:3=

?1/B2-.C&1 34546769 835:53 8A<:>6 8;9:7=

D.1E&+'&1FDG/&H(HI.1'CJK,1L&C/+M)N.C(,'O 34546763 83<:3> 86>:76 8;A:95

D.1E&+'&1F*+$'1,@&+'I&1$(+JK,1L&C/+M)N.C(,'O 34546763 8<=:<= 86>:76 8=9:<>

D.1E&+'&1FP(Q@.+JK,1L&C/+M)N.C(,'O 34546763 86A:=< 867:96 8<<:A9

D.1E&+'&1$ 34546763 8<=:<= 86>:76 8=9:<>

D.1E&+'&1$ 34546769 8<;:33 8A7:A> 8=;:><

D.1E&+'&1$ 3454676= 837:<9 8A7:=< 8;5:67

D.1E&+'&1$ 3454676; 836:<A 8A5:7> 8;A:36

D.1E&+'&1$ 3454676> 83<:<9 8A5:<< 8;3:>7

D.1E&+'&1$ 345467A7 839:33 8A5:=> 8;;:A<

D&@&+'R/+/$G&1$)I-.$'&1&1$ 34546766 8A;:3= 8A6:A> 8=7:>9

D&@&+'S.$(+$ 3454676< 8<9:=7 8A6:<9 8=>:59

D&@&+'S.$(+$ 34546763 8<;:=7 8A6:<9 8;5:59

T(B2%,/-Q&1UI/-&T1/L&1$ 34546763 833:6A 8A=:>> 8>A:66

T(B2%,/-Q&1UI/-&T1/L&1$ 34546769 839:>; 8A=:>> 8><:>=

T(B2%,/-Q&14I/-&T1/L&1T/L&1 34546763 89<:A3 8<5:=< 8579:7>

T(B2%,/-Q&14I/-&T1/L&1T/L&1 34546769 899:3< 8<5:=< 857;:6;

T(B2%,/-Q&14E/-&Q1/L&1'&+Q&1 34546763 833:6A 8A=:>> 8>A:66

T(B2%,/-Q&14E/-&Q1/L&1'&+Q&1 34546769 839:>; 8A=:>> 8><:>=

T1CV.--R/+/$G&1 34546763 8<7:5< 8A6:A3 8=6:<>

T1CV.--R/+/$G&1 34546769 8<5:57 8A6:>> 8=<:7>

W-&B'1/B/.+$ 34546763 83;:9A 8<=:6; 8573:>5

W-&B'1/B/.+$ 34546769 896:<5 8<;:37 8557:>5

W-&B'1/B/.+$ 3454676= 899:3A 837:9A 855=:59

W-&B'1/B/.+$ 3454676; 8=7:;A 836:;A 856A:99

W-&L.'(1D(+$'1,B'(1 54546763 8=5:;3 8<3:== 855=:96

W-&L.'(1D(+$'1,B'(1 54546769 8=<:;9 8<9:;9 8565:=6

R-((1D(L&1&1 34546763 835:9= 8A5:9> 8;A:A9

R-((1D(L&1&1 34546769 836:;< 8A6:;9 8;3:=7

X-.Y/&1 34546763 8<>:>9 8A;:A< 8;;:A7

X-.Y/&1 34546769 835:A7 8A>:A= 8>7:9=

*+'&1/(1R/+/$G 3454676A 8A<:97 863:;7 897:<7

*1(+0(12&1$J?1/QM&UK'1,B',1.-UZ1+.@&+'.-UI1&B.$'O =454676< 83A:67 8<3:75 8>;:65

*1(+0(12&1$JP/MM&1$O =4546763 8<<:== 8A9:6= 8;5:7<

*1(+0(12&1$JP/MM&1$O =4546769 8<;:;< 8A9:36 8;3:A9

*1(+0(12&1$JP(Q@.+4P&/+H(1B/+MO =454676< 8<=:=7 8A<:== 8;6:<=

*1(+0(12&1$JP(Q@.+4P&/+H(1B/+MO =4546763 8<=:;7 8A9:93 8;<:<3

*1(+0(12&1$JP(Q@.+4P&/+H(1B/+MO =4546769 836:A> 8A9:>7 8;>:6>

N.%(1&1$JD-.$$75FK&&+('&$O 34546763 8A=:63 869:57 89A:A3

N.%(1&1$JD-.$$76FK&&+('&$O 34546763 8<5:77 86=:=7 89;:=7
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#$%&'(')*+,$))-./0((1&2()3 45657-74 8.9:;9 87;:7< 8;.:=4

#$%&'(')*+,$))->/0((1&2()3 45657-74 8.9:;9 87;:7< 8;.:=4

#$%&'(')*+,$))-4/0((1&2()3 45657-74 8.9:74 87;:6- 8;.:.4

#$1?)@$A(#$%&'(' 45657-7> 8.-:9- 87>:7. 84>:=.

#$1?)@$A(#$%&'(' 45657-74 8.7:64 87>:.- 84;:>4

B$'%,(CD1D)E(' 45657-74 8>6:69 8.-:94 896:=7

B$'%,(CD1D)E(' 45657-7; 8>7:-9 8.6:<4 89.:=7

B$'%,(B$)&1 45657-7. 8>9:7- 8.6:=4 89=:64

B$'%,(0(22(' 45657-7; 846:4- 8..:<- 8<4:.-

B$)&1F(1?('G+(H(12 45657-7. 8.4:-7 874:=< 8;6:--

BD,,I'DJE2 45657-74 849:.= 8.4:<6 8=.:7-

BD,,I'DJE2 45657-7; 8;-:7- 8.4:<6 8=;:-6

KA('$2&')*LMD,?D1JG+,$))-6/0((N&2()3 45657-74 84>:47 8.>:>= 8<=:-6

KA('$2&')*LMD,?D1JG+,$))-6/0((N&2()3 45657-7; 844:;9 8.4:.> 8=6:-6

KA('$2&')*LMD,?D1JG+,$))-6O/0((N&2()3 45657-74 849:47 8.4:.< 8=7:=-

KA('$2&')*LMD,?D1JG+,$))-6O/0((N&2()3 45657-7; 84<:;< 8.;:77 8=>:=-

KA('$2&')*LMD,?D1JG+,$))-7/0((N&2()3 45657-74 84>:79 8.>:>7 8<<:;=

KA('$2&')*LMD,?D1JG+,$))-7/0((N&2()3 45657-7; 844:>. 8.4:7; 8=-:;=

KA('$2&')*LMD,?D1JG+,$))-7O/0((N&2()3 45657-74 849:7= 8.4:7= 8=7:4<

KA('$2&')*LMD,?D1JG+,$))-7O/0((N&2()3 45657-7; 84<:>> 8.;:6> 8=>:4<

KA('$2&')*LMD,?D1JG+,$))-./0((N&2()3 45657-74 84-:6< 8..:77 8<.:>-

KA('$2&')*LMD,?D1JG+,$))-./0((N&2()3 45657-7; 846:.> 8.>:-; 8<4:>-

KA('$2&')*LMD,?D1JG+,$))->/0((N&2()3 45657-74 8>=:<< 8..:6. 8<.:-6

KA('$2&')*LMD,?D1JG+,$))->/0((N&2()3 45657-7; 846:-> 8..:=9 8<4:-6

KA('$2&')*LMD,?D1JG+,$))-4/0((N&2()3 45657-74 8><:6; 8.7:;7 8<-:9<

KA('$2&')*LMD,?D1JG+,$))-4/0((N&2()3 45657-7; 8>=:.7 8..:>; 8<7:9<

KA('$2&')*LMD,?D1JG+,$))-;/0((N&2()3 45657-74 8>9:69 8.7:.. 89=:4-

KA('$2&')*LMD,?D1JG+,$))-;/0((N&2()3 45657-7; 8><:.> 8..:6; 8<6:4-

KA('$2&')*LMD,?D1JG+,$))-9O/0((N&2()3 45657-74 8;;:7; 8.=:44 86-4:<6

KA('$2&')*LMD,?D1JG+,$))-9O/0((N&2()3 45657-7; 8;9:9. 8>-:>< 86-<:76

KA('$2&')*LMD,?D1JG+,$))-9L/0((N&2()3 45657-74 8;4:=9 8.=:>; 86-4:>.

KA('$2&')*LMD,?D1JG+,$))-9L/0((N&2()3 45657-7; 8;9:>> 8>-:.= 86-9:<.

P$D12(')+,$))6*)((1&2()3 45657-74 8>>:.< 8.>:44 89<:=.

P$D12(')+,$))6*)((1&2()3 45657-7; 8>4:96 8.4:77 8<-:=.

P$D12(')/#D1(02'DAAD1J 675657-7> 8>>:67 879:=6 897:-.

P$D12(')/#D1(02'DAAD1J 675657-74 8>4:67 87=:>6 89>:4.

P$D12(')+,$))>*)((1&2()3 45657-74 8>;:>9 8.>:44 8<6:-7

P$D12(')+,$))>*)((1&2()3 45657-7; 8><:>4 8.4:77 8<.:;9

P,$)2('(') 45657-7> 8.=:<< 8..:-< 897:=;

A,MH%(' 45657-74 89-:4. 8.=:>; 86-=:==

A,MH%(' 45657-7; 89.:9. 8>-:.; 866>:-=

P&D12(')G+$M,Q(')G+,($1(') 45657-74 846:.4 8.6:<- 8<.:64

P&D12(')G+$M,Q(')G+,($1(') 45657-7; 84.:.4 8.7:.- 8<4:;4

R&&S(')*+&HA&)D2D&13 45657-74 8>;:-. 8.>:99 8<-:<-
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#$$%&'()*$+,$(-.-$/0 12324546 789:1; 7;1:44 7<4:91

#$$%&'()=>-/?@&0 12324548 7;8:;1 744:45 716:11

#$$%&'()=@A.&BC-@&0 12324548 7;9:;1 744:45 71D:11

=>&&.E&.A@F$'G&'( 12324541 764:64 714:39 7338:9D

=>&&.E&.A@F$'G&'( 12324546 761:56 718:8< 733D:18

=-?/EAG&'(A/HIA/?A'( 923124541 7;;:8< 746:83 71D:<D

=-?/EAG&'(A/HIA/?A'( 923124546 7;6:;< 741:53 763:;D

=,'-/G@&'%-..&'( 3232454; 764:4; 7;3:DD 7D8:44

=,'-/G@&'%-..&'( 12324541 795:;9 7;8:<1 7351:44

=.&A+%-..&'( 12324548 795:;4 78;:5D 733;:83

=.&A+%-..&'( 12324541 794:14 788:<D 7339:83

=.$/&EA($/( 12324541 715:55 7;4:<5 7<4:<5

=.$/&EA($/( 12324546 713:15 7;;:<5 7<1:;5

C&''AJJ$K-/-(>&' 12324541 781:63 74D:83 791:54

C&''AJJ$K-/-(>&' 12324546 789:9< 74D:63 799:;D

C&''AJJ$L'-/H&' 12324541 781:<< 74D:83 791:4D

C&''AJJ$L'-/H&' 12324546 789:9< 74D:63 799:;D

C&''AJJ$E&M>A/-M( 12324541 714:43 7;3:46 7<;:89

C&''AJJ$E&M>A/-M( 12324546 71;:;6 7;4:63 7<1:D9

C-@&K-/-(>&' 12324541 783:39 7;5:91 793:D4

C-@&K-/-(>&' 12324546 784:59 7;3:<1 79;:D4

C-@&=&..&' 12324541 714:43 7;3:46 7<;:89

C-@&=&..&' 12324546 71;:;6 7;4:63 7<1:D9

C'NMGH'-O&'M@A((3)(&&/$.&(0 12324548 7;6:9D 744:18 71D:;;

C'NMGH'-O&'M@A((3)(&&/$.&(0 12324546 7;<:19 74;:<9 764:88

C'NMGH'-O&'M@A((4)(&&/$.&(0 12324548 7;6:<D 744:18 71D:8;

C'NMGH'-O&'M@A((4)(&&/$.&(0 12324546 7;<:69 74;:<9 764:18

C'NMGH'-O&'M@A((;)(&&/$.&(0 12324546 7;<:D4 74;:<9 764:9D

F-/H$PK-@+2C-/.Q/(.A@@&' 62324541 749:84 731:3; 784:11
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%&'()*+,-& ./0/121. 3.2422 3514.6 3714.6

%&'()*+,-& ./0/1218 3.040. 3594:1 378426

;+&<-=>-&?;@'-ABAC+&>,DEF&G-,'=HIJ+,BF>K ./0/121. 38.4:8 35242: 3:842.

;+&<-=>-&?;@'-ABAC+&>,DEF&G-,'=HIJ+,BF>K ./0/1218 3864.1 352499 3:64:8

;+&<-=>-&?L=M>&FN-=>C-&MB=DEF&G-,'=HIJ+,BF>K ./0/121. 3.745: 31:428 37649.

;+&<-=>-&?L=M>&FN-=>C-&MB=DEF&G-,'=HIJ+,BF>K ./0/1218 38242: 31:428 37:40.

;+&<-=>-&?OBPN+=DEF&G-,'=HIJ+,BF>K ./0/121. 39.477 31540: 38:426

;+&<-=>-&?OBPN+=DEF&G-,'=HIJ+,BF>K ./0/1218 3984:6 3154.9 3624.0

;+&<-=>-& ./0/121. 3.6458 35242: 37649.

;+&<-=>-& ./0/1218 3.7460 352499 37:40.

;-N-=>Q+MB=M ./0/1215 395412 3514:0 368400

;-N-=>Q+MB=M ./0/121. 3984.. 351488 36:410

RB()SF'*P-&TC'*-R&'G-&M ./0/121. 3..415 3564:: 3:5411

RB()SF'*P-&TC'*-R&'G-&M ./0/1218 3.84:7 3564:: 3:94:6

RB()SF'*P-&/C'*-R&'G-&R'G-& ./0/121. 382450 3994:6 302.417

RB()SF'*P-&/C'*-R&'G-&R'G-& ./0/1218 380477 39.496 302645.

RB()SF'*P-&/<'*-P&'G-&>-=P-& ./0/121. 3..415 3564:: 3:5411

RB()SF'*P-&/<'*-P&'G-&>-=P-& ./0/1218 3.84:7 3564:: 3:94:6

U*-(>&'(J'=-N+= 8/5/1219 381426 3554:8 3:8425

U*-(>&'(J'=-N+= 8/1/121. 38.402 35949. 3::4..

L&B=VB&)-&MD%&'PH-TE>&F(>F&+*TW&=+N-=>+*TC&-(+M>K 6/0/1219 3.5412 39.420 3:7410

L&B=VB&)-&MDO'HH-&MK 6/0/1215 3914.5 359409 368486

L&B=VB&)-&MDOBPN+=/O-'=AB&('=HK 6/0/1215 39.462 359466 372496

J+SB&-&MD;*+MM20?E--=B>-MK ./0/121. 392412 316472 387422

J+SB&-&MD;*+MM20?E--=B>-MK ./0/1218 39048. 3164:2 38:4..

J+SB&-&MD;*+MM21?E--=B>-MK ./0/121. 392492 316472 387412

J+SB&-&MD;*+MM21?E--=B>-MK ./0/1218 39047. 3164:2 38:46.

J+SB&-&MD;*+MM25?E--=B>-MK ./0/121. 392492 316472 387412

J+SB&-&MD;*+MM25?E--=B>-MK ./0/1218 39047. 3164:2 38:46.

J+SB&-&MD;*+MM29?E--=B>-MK ./0/121. 35.422 316472 381472

J+SB&-&MD;*+MM29?E--=B>-MK ./0/1218 35849. 3164:2 38945.

J+SB&-&MD;*+MM2.?E--=B>-MK ./0/121. 39042. 316472 38747.

J+SB&-&MD;*+MM2.?E--=B>-MK ./0/1218 3914.2 3164:2 362492

J+SB&-&MD;*+MM28?E--=B>-MK ./0/121. 390402 316472 3874:2

J+SB&-&MD;*+MM28?E--=B>-MK ./0/1218 3914.. 3164:2 36249.

J+SB&-&MD;*+MM26?E--=B>-MK ./0/121. 3924:. 316472 38746.

J+SB&-&MD;*+MM26?E--=B>-MK ./0/1218 391492 3164:2 362452

J+SB&-&MD;*+MM27?E--=B>-MK ./0/121. 392462 316472 3874.2

J+SB&-&MD;*+MM27?E--=B>-MK ./0/1218 39140. 3164:2 36242.

J+SB&-&MD;*+MM2:?E--=B>-MK ./0/121. 3924.. 316472 38745.

J+SB&-&MD;*+MM2:?E--=B>-MK ./0/1218 391422 3164:2 38:4:2

J+SB&-&MD;*+MM02?E--=B>-MK ./0/121. 392462 316472 3874.2

J+SB&-&MD;*+MM02?E--=B>-MK ./0/1218 39140. 3164:2 36242.

J+SB&-&MD;*+MM00?E--XB>-MK ./0/121. 392482 316472 387492
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%&'()*)+,-.&++//01**2(3*+4 56/67879 :;7<85 :7=<>8 :9><>5

%&'()*)+,-.&++/701**2(3*+4 56/67875 :;7<?8 :7=<@8 :=8</8

%&'()*)+,-.&++/701**2(3*+4 56/67879 :;7<@5 :7=<>8 :=8<=5

%&'()*)+,-.&++/?01**2(3*+4 56/67875 :;;<?? :7=<@8 :=7</?

%&'()*)+,-.&++/?01**2(3*+4 56/67879 :;5<=@ :7=<>8 :=?<9@

%&'()*)+,-.&++/;01**2(3*+4 56/67875 :;8<>8 :7=<@8 :9@<=8

%&'()*)+,-.&++/;01**2(3*+4 56/67879 :;/<>8 :7=<>8 :9><@8

%&'()*)+A3B.B3C,DEFG2%H4,I.&JK*)+(L4 56/67875 :?;<8= :/><=? :5?<@8

%&'()*)+A3B.B3C,DEFG2%H4,I.&JK*)+(L4 56/67879 :?5<57 :/><@? :55<?5
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%&LM+N&K*%&'()*) 56/6787; :?8<7@ :7;<85 :5;<??

%&LM+N&K*%&'()*) 56/67875 :?/<=? :7;</5 :55<@@

OB..P)BJQ3 56/67875 :5=<?> :?5<@/ :>?<78

OB..P)BJQ3 56/67879 :98<78 :?5<@/ :>9<8/

GK*)&3()+-.&++8/01**2(3*+,RSB.MBLJTU*&VCT
UBJQP&C4

56/67875 :5;<57 :?;<;> :@><8/
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56/67879 :55<9= :?5<?; :>/<8/
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56/67875 :5=<57 :?5<?@ :>7<>8
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GK*)&3()+-.&++8701**2(3*+,RSB.MBLJTU*&VCT
UBJQP&C4

56/67875 :5;<7= :?;<;7 :@@<9>

GK*)&3()+-.&++8701**2(3*+,RSB.MBLJTU*&VCT
UBJQP&C4

56/67879 :55<;? :?5<79 :>8<9>

GK*)&3()+-.&++87&01**2(3*+,RSB.MBLJTU*&VCT
UBJQP&C4

56/67875 :5=<7> :?5<7> :>7<5@
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%&'()*+(,-.),,/012345''6+*',1789.:9;<=>')?@=
>9<AB)@3

CDEDF/FG HG0I0J HK/IKL HE/LIFE

%&'()*+(,-.),,/017345''6+*',1789.:9;<=>')?@=
>9<AB)@3

CDEDF/FC HGCIM0 HJMIKG HE/CIKJ

%&'()*+(,-.),,/017345''6+*',1789.:9;<=>')?@=
>9<AB)@3

CDEDF/FG HG0IKK HK/IJM HE/0ILJ

N)9;*'(,4O9;'5*(9&&9;< EFDEDF/FK HKKIEF HF0IME H0FI/J

N)9;*'(,4O9;'5*(9&&9;< EFDEDF/FC HKCIEF HFMIKE H0KICJ

N)9;*'(,-.),,F1,'';+*',3 FDEDF/FC HC/ILC HJJIME HLKI0G

N)9;*'(,-.),,F1,'';+*',3 FDEDF/FG HCEIGE HJCI// HLGIGE

N)9;*'(,-.),,J1,'';+*',3 FDEDF/FC HGEILE HJJIMC HMCI0G

N)9;*'(,-.),,J1,'';+*',3 FDEDF/FG HGFIC0 HJCI/K HM0IGE

N+9;*'(,=-)8.P'(,=-.');'(, CDEDF/FC HCEIJC HJEIL/ HLJIEC

5*')QR9**'(,1>')?@);:>9<AB)@4S),T9,*(9U8*9+;3 CDEDF/FC HGLILM HKKI0J HEEJIGF

5*')QR9**'(, CDEDF/EL HCGIJ0 HJKIJM HM/I0G

V(8WP:(9?'(W.),,E1,'';+*',3 CDEDF/FK HJGIGK HFFICK HCMIEL

V(8WP:(9?'(W.),,E1,'';+*',3 CDEDF/FG HJLIKF HFJIL0 HGFIFM

V(8WP:(9?'(W.),,F1,'';+*',3 CDEDF/FK HJGI0K HFFICK HCMIFL

V(8WP:(9?'(W.),,F1,'';+*',3 CDEDF/FG HJLICF HFJIL0 HGFIJM

V(8WP:(9?'(W.),,J1,'';+*',3 CDEDF/FG HJLI00 HFJIL0 HGFIGK
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SECTION 009000 – CONSTRUCTION FORMS 
 
 

The attached forms shall be used during the course of this project.  Substitute forms will not be 
acceptable. 
 

 
1. PA Request for Criminal Record Check 
2. Pennsylvania Child Abuse History Certification (Form CY 113) 
3. Change Order Form (AIA Document G701– 2017) 
4. Application and Certificate for Payment (AIA Document G702 – 1992) 
5. Continuation Sheet (AIA Document G703 – 1992) 
6. Certificate of Substantial Completion (AIA Document G704– 2017) 
7. Subcontractors List 
8. Contractor’s Affidavit of Payment of Debts & Claims (AIA Document G706 – 1994) 
9. Contractor’s Affidavit of Release of Liens (AIA Document G706A – 1994) 
10. Consent of Surety to Final Payment (AIA Document G707 – 1994) 
11. Consent of Surety to Reduction or Partial Release of Retainage (AIA Document 

G707A – 1994) 
12. Proposal Request (AIA Document G709 – 2018) 
13. Architects Supplemental Instructions (AIA Document G710 – 2017) 
14. Construction Change Directive (AIA Document G714 - 2017) 
15. Request for Information Form 
16. Submittal Cover Sheet Form 
17. Equipment Suppliers List 
18. Pennsylvania Statutes 

  
 
This section contains thirty-four (34) pages, not including cover page. 
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