
IN THE VILLAGE OF CENTERTOWN, MISSOURI


Bill No. 0020-021                                                                                                         Ordinance No. _214


AN ORDINANCE AUTHORIZING THE CHAIRMAN TO MODIFY AN AGREEMENT WITH B & P PATTERSON, LLC FOR CONTRACTOR SERVICES FOR CENTERTOWN’S STORMWATER IMPROVEMENTS PROJECT


BE IT ORDAINED BY THE BOARD OF TRUSTEES OF THE VILLAGE OF CENTERTOWN, MISSOURI, AS FOLLOWS:


	Section 1.  The Board of Trustees for the Village of Centertown, Missouri, hereby authorizes Adam Brown as the Chairman of the Board of Trustees for the Village of Centertown, Missouri to modify an agreement with B & P Patterson, LLC for contractor services for Centertown’s Stormwater Improvements Project, dated April 14, 2020 and ordained in Ordinance 199, dated the same.

	Section 2.  Change Order No. 1 modifies the original contract completion date from ninety days to 150 days. Increase of 60 days.

	Section 3.  Change Order No. 2 modifies the original contract price from $181,281.35 to $183,131.35.  This is an increase of $1,850.00 for the removal and disposal of the abandoned underground fuel oil tank discovered near the corner of Main Street and Monroe Street.  This work also includes the additional sidewalk removal and fill required to return the void back to grade.
                           
	Section 4.  This ordinance shall be in full force and effect from and after its 
                           passage by the Board of Trustees.



FIRST READING HELD: AUGUST 25, 2020













SECOND READING HELD AND FINAL PASSAGE ON THIS  25TH DAY OF AUGUST, 2020  BY THE FOLLOWING VOTE:

	
	
	Aye	Nay

Adam Brown             _X__                               _____
Paula Hinshaw	_X__	_____          
Heather Hunger	_X__ 	_____
Sherry Kempf	_ABSENT__	_____
Celine Whitaker        _ABSENT__                   _____
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