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On April 17, 2014, Judge William H. Pauley of the United States District Court for the Southern District of   
New York (the “Court”) approved a consent decree obligating NYCHA to abate mold and excessive moisture 
and their root causes in a timely and effective manner (the “Consent Decree”). In July 2018, the Court 
approved the Revised Consent Decree, which among other things, included the appointment of an 
independent Ombudsperson.  
 
On September 20, 2019, the Court appointed César de Castro as the Ombudsperson and re-appointed him 
to serve through December 31, 2021 to address NYCHA residents’ complaints about leak, mold, and 
excessive moisture repair orders. The Court also re-appointed and directed Stout Risius Ross, LLC (“Stout”) 
to operate the Ombudsperson’s call center (“OCC”) for a period contemporaneous with that of the 
Ombudsperson’s appointment.  
 
The OCC and the Ombudsperson, working collaboratively with the Baez Plaintiffs, plaintiff organizations, the 
Special Master, the court-appointed Independent Data Analyst (“IDA”), the court-appointed Independent Mold 
Analyst (“IMA”) and NYCHA (collectively herein as the “Parties”), has been successful in its efforts to assist 
NYCHA residents with mold and leak related complaints and identify opportunities for systemic operational 
change at NYCHA.1 The OCC was developed to assist residents in situations where their mold and leak-
related complaints are not being adequately addressed or resolved by NYCHA.  NYCHA residents can now 
reach an independent party that offers effective and empathetic listening, proactive communication and timely 
case management to ensure their complaint is addressed. Throughout this process, the OCC seeks to have 
resident complaints promptly resolved by NYCHA and works with NYCHA to use OCC resident complaints 
as opportunities to refine and transform its culture and operational processes. 
 
The OCC launched on November 4, 2019. This report provides an update and overview of the OCC 
operations, activities and call center metrics for the sixth reporting period from May 1, 2021, through July 31, 
2021 (“Quarter 7” or “Q7”).  
 
Pursuant to the Court’s September 20, 2019 order, this report is filed independently from the Ombudsperson.  
  
  

 
1 On December 23, 2020, the Court reappointed the IDA and IMA for a 1-year term through December 31, 2021. 
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I. Executive Summary  
 
As of July 31, 2021, the OCC has been available for NYCHA residents for nearly 2 years and has assisted 
nearly 7,000 NYCHA residents with mold and leak-related complaints. The OCC has proven to be a very 
successful outlet for NYCHA residents to seek the help they need towards living in a healthier home, 
particularly during the COVID-19 pandemic.2 As of the end of the quarter, NYCHA had nearly 54,500 open 
parent mold and leak work orders associated with mold and leaks in nearly 40,000 unique apartments (or 
24% of all NYCHA apartments), of which 92% were open for greater than 7 or 15-days as required by the 
Revised Consent Decree. As such, at least 36,524 unique apartments were eligible for the OCC’s assistance 
in Q7.  
 
NYCHA remains committed to continuing the success of OCC operations by providing resources to service 
resident reports of mold and severe leaks and work to expedite the necessary repair activity to ensure its 
residents are living in a heathier home. Despite unexpected staff turnover, continued disruption arising from 
the COVID pandemic and other complexities in Q7, NYCHA’s Mold Response Unit (“MRU”) has worked 
diligently to help NYCHA residents with the help they need towards living in a healthier home and work with 
each development within NYCHA to improve its communication with residents and be held accountable to 
ensure that the proper repair work is completed to the resident’s satisfaction.  
NYCHA’s Office of Mold Assessment and Remediation (“OMAR”) and Compliance departments have 
particularly instrumental to the success of the operations through its support, collaboration, and adoption to 
implement the OCC’s recommendations for organizational change strategies associated with mold and leaks. 
Understanding the feedback from both the residents’  perspective as well as the operations perspective offers 
a unique opportunity for ongoing and sustainable transformative change in NYCHA’s response to mold and 
leaks, and its efforts to effectively prevent recurrence and improve resident communication. 
 
OCC’s Impact to Date for NYCHA Residents Includes (but is not limited to):   

• Assisted 6,837 NYCHA residents with 7,347 direct mold and leak-related resident reported 
complaints; 

• Assisted 8,903 NYCHA residents with at least 9,413 direct and indirect mold and leak-related 
complaints (including other residents that did not directly contact the OCC for assistance);3  

• Serviced over 3,600 resident-reported complaints per month (within a quarter); 
• Placed nearly 36,000 calls with NYCHA residents; 
• Monitored the completion of more than 28,000 parent and child work orders; 
• Collaborated and received referrals from the NYCHA’s Monitor team (Guidepost Solutions), elected 

officials, tenant organizers, or other non-profit organizations for over 715 NYCHA residents;   
• Collaborated and received referrals from the NYCHA’s compliance department for 348 resident-

reported complaints;   
• Assisted with relocation (temporary or permanent) for nearly 140 NYCHA residents;  
• Conducted nearly 75 virtual inspections with NYCHA residents; and  

 
2 Refer to Appendix A for more information regarding NYCHA’s COVID-19 guidance in relation to mold and leak work order 
remediation. 
3 For example, this includes resident reported complaints that involve work in other units (e.g., the floors above or below) or if the 
resident submits an additional complaint after the initial complaint. This number is understated due to a lack of reporting on  the 
number of units that each OCC resident-reported complaint affects.  
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• Collaborated with at least 15 NYCHA departments regarding resident reported complaints, systemic 
operational change opportunities, technical change opportunities, and/or standard procedure 
improvements. 

 
NYCHA’s dedication to better serve its residents and its commitment to ensure the success of the OCC has 
also been recognized by several sources, including (but not limited to): 

• Congressman Ritchie Torres distinguished the Ombudsperson and OCC as “a powerful tool” helping 
NYCHA residents resolve mold and leak related complaints.  

• News reporter Monica Morales from Pix11 News also featured a story on the OCC, highlighting 
resident success stories.  

• New York assembly members (15 collectively) issued a joint statement to NYCHA’s Chairman stating 
(in part) that the OCC and Ombudsperson have helped to ensure that needed repairs can be 
addressed by NYCHA to improve the quality of life in Public Housing. 

 
Need for effective, empathetic resident communication.  
 
NYCHA needs to continue to evolve to a customer-centric culture through increased and improved 
communication with residents regarding the results of inspections, remediation plans, and scheduling of work. 
It remains that nearly all resident-reported complaints to the OCC have involved a breakdown of 
communication between the resident and NYCHA. The OCC has identified a variety of resident 
communication strategies and best practices (refer to Section III A starting on page 32) NYCHA should 
consider in its efforts to evolve to a more customer-centric culture and train its staff to better engage with 
residents. NYCHA’s Resident Community Associates (“RCA”) within MRU, who respond to OCC resident-
reported complaints, set an example of how these strategies and best practices can be implemented. For 
NYCHA to operate effectively and efficiently, there will need to be a continued culture change at NYCHA to 
effectively communicate with residents (and internally) with the accountability and commitment needed to 
ensure that the proper repair work is completed. If this can be achieved, there will be a considerable reduction 
of resident-reported complaints to the OCC and significant improvements in NYCHA’s ability to efficiently and 
effectively remediate mold and leaks. In Q6, per NYCHA’s request, Stout developed recommendations 
regarding effective communication with NYCHA residents regarding mold and leak remediation. It is our 
understanding that NYCHA is evaluating those recommendations.  
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Demand for the OCC’s assistance remains due to the severity of the resident reported living 
conditions.  
 
As shown in Figure 1, there has been a steady demand for the OCC’s assistance, with an average of 493 
resident-reported complaints per month after the portfolio-wide launch on July 1, 2020.  
 

Figure 1 
 

 
 

 
In Q7, there were 1,219 new resident-reported complaints created, of which nearly 50% reported severe 
conditions and 26% reported they were living with respiratory health concerns that may have been caused 
by or exasperated by their current living conditions. Over 85% of the resident complaints received by the 
OCC required NYCHA to complete substantial repair work that requires scheduling of several appointments, 
follow-up communication, and quality assurance checks to ensure the work was adequately completed. 
These include unresolved on-going leaks and/or severe mold, oftentimes resulting in deteriorated walls, pest 
infestations, and unhealthy living conditions. For many of the reported complaints, residents were left with 
broken or missing fixtures such as sinks, cabinets, toilets, and/or showers or exposed holes in the wall due 
to wall breaks made to attempt a leak repair.  
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See below for examples of the conditions originally reported by residents to the OCC in Q7:4  

 
 
If NYCHA can communicate more effectively, promptly conduct the necessary repair work and proactively 
communicate roadblocks from preventing progress on resident-reported complaints to the OCC, requests 
from the Ombudsperson can be prevented in future quarters and there will be a considerable reduction of 
OCC resources required to monitor these complaints.  

 
The independence of the OCC and Ombudsperson remains essential.  
 
The independence of the OCC and the Ombudsperson has been and will continue to be an essential element 
of the success of the OCC. NYCHA has made progress in conducting complex repair activities, ensuring the 
proper remediation steps are being taken (sometimes requiring re-inspections or follow-up work at the OCC’s 
request), and working to re-establish trust with residents at certain developments. The success of the OCC 
requires NYCHA to be accountable for its work based on the resident’s feedback and as a result, there has 
been a positive outcome for NYCHA residents. In Q7, additional efforts were required by the OCC and the 
Ombudsperson due to the increased number of resident-reported complaints with a lack of progress causing 
escalation, accounting for 66% of resident reported complaints serviced in the quarter.  Such activity included 
engagement with development staff to discuss responsiveness concerns, requests for action on specific 
resident-reported complaints, and requests to meeting with NYCHA RCAs to better understand the obstacles 
it is facing.  Significant resources are required by the OCC for escalated resident-reported complaints.  

 
4 Progress has been made on each of these complaints, therefore, these pictures do not reflect current conditions. Refer to Exhibit 
1 for additional pictures. 
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César de Castro, the Ombudsperson, has been actively involved in the OCC. Mr. de Castro has been able 
to effectively communicate the significance of his appointment, the obligations he has under the Consent 
Decree, and the actions he can take if NYCHA does not use its best efforts to resolve resident complaints to 
the OCC. Mr. de Castro continues to emphasize the need for prompt responses from NYCHA staff to assist 
and aid in the scheduling and completion of the necessary repair work. Mr. de Castro’s extensive experiences 
engaging with NYCHA residents have been helpful in overcoming communication barriers and working with 
NYCHA to ensure residents’ needs are met. 
 
For NYCHA to be successful in its efforts to effectuate continued and sustained culture change it will require 
substantial effort by NYCHA to serve residents through effective communication, individual accountability, 
commitment to conduct the proper repair work, effective and appropriate use of vendors to overcome staffing 
limitations or complex repairs, and a commitment to operational oversight via data strategy and operational 
processes, as discussed throughout this report.  
 

Continuing to raise awareness of the OCC to all residents using multiple communication channels, 
with frequent distribution, is required.  
 
In Q7, 36,524 unique apartments were eligible for the OCC’s assistance, of which only 3% contacted the 
OCC with a new resident-reported complaint. This is likely due (in part) to a lack of resident awareness about 
the OCC.5 The OCC does not currently conduct independent outreach to NYCHA residents. In Q7, NYCHA’s 
outreach regarding the OCC was on social media only. During the quarter, NYCHA did not use additional 
email notifications, rent mailers, robo-calls, flyering, canvassing or targeted phone outreach (as it had done 
during the initial roll-out from January – July 2020).6  However, in Q7 NYCHA launched its new Mold 
Campaign that included a multi-channel outreach plan including written materials (educational packet, flyer, 
posters, door hangers) and social media materials (website, videos, social media posts) which was shared 
with residents through rent mailers, door-to-door canvasing, building canvasing, social media posts, and 
other forms of resident engagement. Some of the marketing collateral contained information regarding the 
OCC, which may help improve awareness of the OCC.  
 
In December 2020, legislation was passed that requires the City to provide NYCHA residents with information 
about the Ombudsperson and the OCC via the distribution of pamphlets, telephone calls and included in a 
rent statement.7  The OCC has not been made aware of any progress regarding the implementation of this 
legislation.   

 
5 The OCC has received feedback from tenant organizations, community organizations, and residents (through canvassing 
activities and Monitor Referrals based on work order reviews) that they were not aware of the OCC.  
6 NYCHA’s OCC communication efforts are contemplated within the framework of all resident communication that NYCHA is 
doing. As such, giving consideration to NYCHA communication resources and other communication priorities, NYCHA believed 
the social media channels utilized were appropriate for promoting the OCC. 
7 Int. 1911-A requires that the City provide NYCHA tenants with information about the Mold Ombudsperson, the Ombudsperson’s 
call center, and how to file a complaint about mold. An agency or office designated by the Mayor will distribute pamphlets to NYCHA 
residents with this information. NYCHA residents will also receive this information via a telephone call. Tenants who are enrolled 
in electronic billing may receive an email with the information instead of a paper copy. Elected officials and community 
representatives would also receive pamphlets. The designated office would also be required to hold a public briefing about the 
Mold Ombudsperson at least once a year. This legislation went into effect immediately and was sponsored by Council Member 
Ritchie Torres. The bill was passed on December 10, 2020.  

Case 1:13-cv-08916-LAP   Document 392-3   Filed 01/28/22   Page 9 of 77



10 
 

The OCC is hopeful that NYCHA will continue to raise awareness of the OCC to all residents using multiple 
communication channels, with frequent distribution. NYCHA must continue to communicate to residents that 
the OCC and the Ombudsperson are independent of NYCHA and is an outlet for residents who are not 
satisfied with NYCHA’s efforts.  
 

II. Resident-Reported Complaints to the OCC8 
 

A. Resident-Reported Complaint Metrics Since Launch9, 10 
 
Since the OCC launched in November 2019, 7,347 resident-reported complaints have been received by the 
OCC, which increases to at least 9,413 resident-reported complaints when considering work involving 
multiple units (including other residents that did not directly contact the OCC for assistance). 11  It is estimated 
that the OCC has monitored the completion of nearly 29,000 parent and child work orders (or 33,000 including 
open work orders) and received nearly 36,000 phone calls from NYCHA residents. The OCC has assisted 
with relocation (temporary or permanent) of nearly 140 NYCHA residents and conducted 73 virtual 
inspections with NYCHA residents.  
 

 
8 Number of unique complaints can vary over time based on the source of the complaint (e.g., resident-reported complaint and 
referral complaint for the same unit may be reported as 2 unique complaints and later merged into 1 complaint), eligibility of 
assistance (e.g., a complaint may be created for a NYC resident but if it later determined that the resident is not a NYCHA resident, 
the complaint will be excluded from reporting), and number of complaints per unit (e.g., resident may have created a complaint in 
Month 1 in the bathroom and an additional complaint in the bedroom in Month 2, depending on the nature the complaint, it may be 
reported separately or merged into 1 complaint). The status of complaints can vary over time based on the required repair activity 
(e.g., work may have been completed but is re-opened due to recurrence), or the resident’s requests (e.g., to place complaint on 
hold due COVID-19 delays). Therefore, the number of unique complaints and complaint statuses may change quarter over quarter.  
The number of monitored work orders is estimated based on work order activity recorded in Maximo during the time period that 
the OCC resident reported complaint was open. The work orders are likely understated since it excludes all work orders for units 
that were transitioned to RAD, inspection work orders conducted by OMAR or the QA department, remediation plans created and 
managed by OMAR or its vendors, work orders in other units that are connected to the OCC complaint (e.g., complex leak work), 
remediation plans with child work orders that are not linked to the mold or leak parent work order, etc. 
9 The resident-reported complaint metrics may change over time. Complaints may change status based on feedback received or 
may be merged if they are related to the same issue. The OCC evaluates call volumes, issues raised, escalations required, number 
of resident interactions, etc., to identify process refinement opportunities that could create operational improvements and 
efficiencies. Since adjustments to the data fields and methods of recording the data have been and continue to be modified and 
enhanced, it is possible that certain metrics are understated or not entirely representative of the actual activities conducted in the 
quarter. The OCC relies on MRU to populate the necessary data fields for MRU activity tracking. We have been informed that due 
to MRU staffing limitations and training of new resources, data fields were not always populated and therefore some reported 
metrics are likely understated. 
10 On November 30, 2020, NYCHA announced that it transitioned 13 Manhattan developments with 1,645 apartments managed 
by NYCHA to private property management through the Department of Housing and Urban Development’s (“HUD”) Rental 
Assistance Demonstration (“RAD”) and Permanent Affordability Commitment Together (“PACT”) programs in Manhattan. The OCC 
worked to resolve all resident-reported complaints in those developments prior to the transition. Those with remaining work still 
pending were referred to the new private property management offices through NYCHA and the RCAs communicated this with 
each resident. It is our understanding that new private property management offices would prioritize OCC complaints. Those 
resident-reported complaints have been excluded from the OCC reporting metrics. As of the end of Q6, no additional developments 
were transitioned to RAD.  
11 For example, this includes resident reported complaints that involve work within other units (e.g., the floors above or below) or 
if the resident submits an additional complaint after the initial complaint. This number is understated due to a lack of reporting on  
the number of units that each OCC resident-reported complaint affects.  
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Figure 2 shows the distribution of resident complaints reported to the OCC, as of the end of the quarter. 71% 
have been resolved (including resolved and fully resolved), 8% have had most work resolved, 14% have 
work in progress, 4% are in the process of follow-up, and 3% are awaiting contact or scheduling.  
 

Figure 2 
 

 
 

 

1. Resident-Reported Complaints Serviced in Q7 
 
In Q7, there were 3,360 resident complaints worked on or “serviced” in the quarter, which were either open 
at the end of the prior quarter (2,141) or opened within the quarter (1,219). This is the number of complaints 
with which the OCC assisted during the quarter.   
 
Of the 3,360 resident complaints serviced in the quarter, 1,261 (38%) were resolved in the quarter and 2,099 
(62%) remained open (or unresolved) at the end of the quarter.  
 
As demonstrated in Figure 3 there was a 7% decline in the number of resident-reported complaints serviced 
in the quarter. Contributing factors to the decline likely include:  

• Declining rates of new resident-reported complaints in recent quarters (e.g., 51% decline from Q4 to 
Q6); 

• NYCHA’s increased ability to more efficiently resolve aging (Q4 and prior quarters) resident-reported 
complaints through the completion of the necessary repair activity to the resident’s satisfaction; and  

• NYCHA’s ability to complete work orders that were once on hold due to COVID-19.12  
 

  

 
12 Refer to Appendix A for information regarding NYCHA’s Work Order Guidance during COVID-19. 
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Figure 3 
 

 
 

2. Number of New Resident-Reported Complaints Created this Quarter 
 

In Q7, there was 1,219 new resident-reported complaints created, an average of 94 per week or 
approximately 406 per month. As demonstrated in Figure 4 there was a 17% increase, compared to 22% 
decline between Q5 to Q6 and 51% decline between Q4 and Q6.  
 

Figure 4 
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The increase in new resident-reported complaints is likely attributable to several factors (discussed 
throughout the report) including: 

• Increased referrals from tenant organizations, NYCHA’s Compliance department, and NYCHA 
residents (word of mouth);  

• Increased rate of resident-reported mold work orders within NYCHA (9% increase from the prior 
quarter); and 

• Decreased COVID-19 concerns and transmission (allowing NYCHA workers in their unit).  
 
 

3. Resident-Reported Complaints Created by Awareness Channel  
 
In Q7, NYCHA’s OCC outreach activities remained consistent with prior quarters. Figure 5 shows the 
concentration of reported complaints sourced from representatives that are aware of the OCC including 
NYCHA’s Customer Contact Center (“CCC”) and Referrals (such as from tenant organizers, the HUD Monitor, 
3-1-1, NYCHA’s Compliance department, NYCHA’s office of the inspector general, news press and other 
residents) which collectively accounted for 79% of complaints created in Q7. The other forms of targeted 
outreach including social media posts, flyering, canvassing robo-calls, email communication, mailers, etc., 
collectively accounted for the remaining 21% in Q7. Despite NYCHA’s efforts to conduct weekly or bi-weekly 
social media posts, only 2% of residents reported that they were aware of the OCC because of these efforts.  
 

Figure 5 
 

 
 
Other forms of targeted outreach that were effective in the initial launch of the OCC and prior to the COVID-
19 pandemic (in Q1-Q3) such as email notification, rent mailers, robo-calls, door-to-door canvasing, flyering, 
or targeted phone outreach have not been conducted in recent quarters. The distribution of resident-reported 
complaints by awareness channel is an indication that further outreach using additional channels would 
increase resident awareness of the OCC. NYCHA remains open to considering additional measures to 
continue to promote awareness of the OCC, balanced by the many other resident communications NYCHA 
plans.  
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The OCC is hopeful that the legislation passed in December 2020 requiring the City to provide NYCHA 
residents with information about the Ombudsperson and the OCC via multiple awareness channels (e.g., 
distribution of pamphlets, telephone calls and included in a rent statement) will be implemented in Q8 and 
future quarters, increasing resident awareness of the OCC. 
 

4. OCC Call Volumes 
 
The OCC’s main role is to process new complaints and confirm resident satisfaction once the complaint is 
resolved. It is expected that NYCHA will promptly address and resolve the residents’ complaints and the OCC 
and Ombudsperson will monitor progress.  
 
In Q7, the OCC had 6,278 calls with residents, with an average of 101 calls per business day. The distribution 
of languages preferred by residents included 86% English, 13% Spanish, and 1% other languages (including 
Russian and Chinese). As shown in Figure 6, there is a 23% decline in call volume compared to Q6. Despite 
the reduction in overall call volume, the number of calls per resident-reported complaint serviced in the 
quarter (2) has remained consistent with Q6.  
 

Figure 6 
 

 
 

 
The decline in call volume is attributable to several factors including:  

• A reduction of OCC resident-reported complaints serviced in the quarter (7%);  
• A reduction of resident-reported complaints resolved in the quarter (indicating that the OCC is still 

awaiting NYCHA to finish the repair work) (31%); and 
• Changes to OCC’s call center technology and routing for follow-up calls which caused a decline in 

follow-up calls (discussed further below).  
Figure 7 shows the estimated distribution of calls received in the quarter that were associated with conducting 
intake for a newly reported complaint or seeking confirmation that the work has been completed to the 
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residents’ satisfaction (accounting for 44% of calls) versus follow-up calls with residents (accounting for 56% 
of calls).13 Resident follow-up calls and interactions to the OCC may include questions regarding a scheduled 
date, results of an inspection or the remediation plan, a missed appointment or unannounced appointment, 
frustration with an interaction with a worker or a delayed scheduling date, complaint about the recent work 
performed (or lack thereof) or seeking an update from NYCHA. The OCC expects no more than 10% of 
overall calls should be for follow-up interactions.  
 

Figure 7 
 

 
 

 
The OCC requests that the resident follow-up with the NYCHA’s RCA for any questions about remediation 
activity or scheduling after the OCC intake process. However, the resident is also informed that they can 
follow-up with the OCC directly if they have any questions or concerns that the RCA could not appropriately 
address (or if they are unable to reach the RCA). Figure 8 shows a 9% decline in follow-up calls to the OCC 
in Q7, which is due (in part) to the OCC modification to the interactive voice response (IVR) system to allow 
residents to more quicky reach the OCC for follow-up calls. 
 
  

 
13 The estimated distribution of calls is calculated based on the number of newly created resident-reported complaints (+15% for 
follow-up attempts if resident is not reachable) + the number of resident-reported complaints (+10% follow-up attempts if resident 
is not reachable). The remaining calls are considered follow-up calls.  
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Figure 8 
 

 
 

In Q7, many residents contacted the OCC with the following types of follow-up calls: 
• Failed attempt to contact the RCA and wanted an update from the OCC;  

o E.g., the resident had not yet heard from the RCA since OCC intake; the resident was unable 
to reach the RCA (voicemail was full or haven’t received a returned phone call); the resident 
was unaware of who the RCA point of contact is and how that differs from the OCC; or the 
RCA does not speak their preferred language.  

• A missed appointment or unannounced appointment (earlier than anticipated and/or without notice);  
• Dissatisfaction with upcoming scheduling date (too far in the future), being asked to open a new work 

order for current remediation plan; or lack of progress on the repair activity (development delay in 
scheduling); 

• Dissatisfaction with recent repair activity (e.g., work was not performed acceptably or improper 
interaction with the labor worker); 

• Dissatisfaction with the on-going conditions within the apartment associated with missing or 
inoperable components (e.g., tub enclosure, sink, cabinets, etc.);  

• Recurrence (e.g., the leak has returned while awaiting for next repair date); or 
• Dissatisfaction of overall work during the OCC’s closeout attempt (based on the RCA’s feedback of 

resident satisfaction). 
 
If NYCHA can more effectively and promptly communicate with residents, a significant proportion of the 
follow-up calls to the OCC can be prevented in future quarters. NYCHA has been receptive to the OCC’s 
recommendations of strategies to reduce the volume of follow-up calls and has already implemented some 
of the recommendations (while others are under development or consideration), including:  

• Creation of an RCA “fact sheet” or “flyer” that provides an overview of the RCA’s role and list of their 
contact information which the OCC can share with the resident after intake and post on its website; 

• Possible modifications to the interactive voice response (IVR) of the OCC phone line to direct a 
resident to NYCHA if they wish to speak to an RCA, which would reduce the follow-up calls to the 
OCC. 
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• RCA increased frequency of resident communication throughout the remediation process (e.g., 
providing interim updates if there are delays in scheduling or awaiting inspection results); 

• RCA initial communication email to the resident with their contact information; 
• RCA supervisor monitoring of RCA resident communication to ensure contact is made within 1 

business day after OCC intake is completed; 
• RCA automated reminder process to inform the development and the resident of the upcoming 

scheduled date; 
• RCA supervisor monitoring of RCA’s response and action to OCC questions raised during intake to 

address the resident concerns; 
• RCA supervisor monitoring of RCA’s voicemail box to ensure the RCA is reachable to address the 

resident’s questions or concerns; and 
• RCA script for communication with residents to confirm satisfaction of all work performed, request 

pictures or video; and inform the resident that the OCC will follow-up to close out the ticket. 
 

5. Resident-Reported Complaints by Location and Complaint Type  
 
In Q7, there were new resident-reported complaints created in 195 separate developments across the 
portfolio, with a range of 1 to 46 complaints per development. The top 27 developments accounted for 43% 
of all new resident-reported complaints in Q7. The top 5 developments with new resident-reported complaints 
included Lincoln, Patterson, Jefferson, Red Hook West, and Brownsville. New resident-reported complaints 
were opened in each borough (which were consistent with past quarters) including:  

• Manhattan - 34%;  
• Brooklyn - 31%;  
• Bronx - 25%; and 
• Queens/Staten Island - 10%. 

  
The new resident-reported complaints to the OCC in Q7 included the following complaint types (which were 
consistent with past quarters):  

• 46% associated with mold repairs only;  
• 34% associated with both leak and mold repairs; 
• 18% associated with leak repairs only; and  
• 3% associated with other repairs not directly associated with leak or mold (e.g., ceiling damaged or 

paint).14  
 
The proportion of mold-related complaints is due (in large part) to NYCHA’s outreach activities related to the 
OCC. In Q7, 43% of new resident-reported complaints were from the CCC. The CCC only informs residents 
of the OCC when mold-related complaints are made, not leak-related complaints.15 If NYCHA increases 
outreach efforts across multiple channels with frequent distribution, the proportion of complaint types may 
change in future quarters. 

 
14 The reported work order type is determined after the inspections have been completed, therefore, all complaints filed in the 
quarter may not be included in this metric and complaint type may change over time.  
15 Refer to Section III of this report for further information. NYCHA has indicated that it is committed to expanding the CCC outreach 
for leaks once it has stabilized the MRU processes, procedures, training, and staffing levels and can be adequately prepared to 
process the anticipated increased number of resident complaints to the OCC. The OCC is in support of NYCHA’s efforts to stabilize 
the MRU operations related to OCC response before significantly expanding notification through the CCC.  
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6. Resident-Reported Complaints by Complaint Category  
 
Figure 9 shows the distribution of resident complaints made to the OCC by initial complaint category in Q7 
compared to the prior quarter. While the distribution below reflects the residents’ initial complaint to the OCC, 
the OCC found that residents complaint category may evolve over time (e.g., complaint may start out as a 
scheduling complaint but there could be components of recurrence or missed appointments, etc.).16  

 
Figure 9 

 

 
 
 

In Q7 (consistent with Q6), nearly 50% of new resident-reported complaints were for complex situations 
regarding recurrence or craftmanship (incomplete or poor quality of work). 17 These complaints take longer 
to resolve due to the complexity of the repair activity, need for supplemental inspections (when applicable), 
interaction with multiple Departments within NYCHA, and relocation (when applicable). In Q7, there was an 
increase in Scheduling complaints due (in part) to work order backlog from prior COVID-19 restrictions and 
a lack of proper communication to resident regarding upcoming scheduling dates. Upon NYCHA’s request, 
the OCC and IDA can analyze the proportions of complaints associated with these category to inform NYCHA 
opportunities for increased monitoring, communication best practices, or possible complex repair activity that 
may require capital projects (e.g., roofing or façade work).  

• In Q6, upon NYCHA’s request, the OCC started to track information regarding the types of 
Craftmanship complaints the OCC was receiving. In Q7 there were:  

o 77% - Work was started but not completed; 
o 10% - Poor quality work performed (e.g., plaster or paint);  

 
16 Complaint category is used to determine the operational OCC process. Any OCC tickets that have not completed the intake 
process are excluded from this metric. The categorization does not go through a verification process or have specific 
requirements for eligibility (e.g., craftmanship complaints do not require pictures or evidence of poor quality work and recurrence 
complaints are resident complaint regarding the recurrence of an issue).  
17 The Recurrence percentage in Figure 9 above is not the overall recurrence rate for mold or leaks at NYCHA. Rather, the 
percentage is the percentage of OCC Complaints where the resident was indicating that their complaint was about a recurring 
issue. 
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o 7% - Other reasons such as a conflict with the worker; and 
o 6% - Repair work was completed but a missing component or fixtures was never replaced. 

 

7. Resident-Reported Complaints by Reported Conditions  
 
In Q7, 49% of new resident-reported complaints received by the OCC involved reports of severe conditions 
and/or a lack of proper repair work leaving the resident without a fully operational apartment. These 
complaints often require substantial repair work that requires scheduling of several appointments, interaction 
with a variety of departments within NYCHA, and quality assurance checks to ensure the work was 
adequately completed. In Q7 there were: 18 

• 296 (or 24%) resident-reported complaints to the OCC where the resident reported a large area of 
visible mold (e.g., over 20 Sq. Ft. of mold);  

• 134 (or 11%) resident-reported complaints to the OCC where the resident reported a hole in the wall 
(exposed cavity due to mold or leak repair activity); 

• 113 (or 9%) resident-reported complaints to the OCC where the resident reported a severe and/or 
active leak (often requiring repair work within several apartments within the building line); and 

• 51 (or 4%) resident-reported complaints to the OCC where the resident reported an inoperable or 
missing sink, toilet, cabinet, etc. 
 

8. Resident-Reported Complaints by Complex Situations  
 
Many of the complaints received by the OCC involve reports of lack of proper repair work in the past, complex 
repair work requiring access to multiple units, or complexities involving active lawsuits or resident 
communication barriers between the resident and NYCHA. These complaints often require substantial repair 
work that requires scheduling of several appointments, interaction with a variety of departments within 
NYCHA (e.g., Legal, Family Services, Resident Engagement, etc.), and quality assurance checks to ensure 
the work was adequately completed. In Q7 the following tickets were created with one of the following 
criteria:19 

• 108 resident-reported complaints to the OCC where the resident was also involved in a Court case 
against NYCHA; 

• 101 resident-reported complaints to the OCC that required complex building line leak investigations; 
• 138 resident-reported complaints to the OCC that required work in other units in the building; 
• 53 resident-reported complaints to the OCC of an additional mold or leak related complaint after 

OCC intake; and 
• 44 resident-reported complaints to the OCC that required extensive exterior building repair work (29 

required roof repair work, 10 required facade repair work, and 5 capital repair projects). 
 

 
 

 
18 Metrics include both resolved and unresolved complaints created in the quarter.  
19 Ibid. 
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As a result of the complexities and the required repair work, the following requests and activities were 
completed in Q7:20 

• Recommended re-inspections of a work order due to resident dissatisfaction of previous work 
performed for 422 resident complaints to the OCC;  

• Requested an immediate (urgent) action taken for 314 resident complaints to the OCC (e.g., abate 
flooding conditions, immediate temporary repair, etc.); 

• Recommended that NYCHA re-open a work order due to lack of proper completion for 141 resident 
complaints to the OCC; 

• Recommended that NYCHA’s Compliance department conduct a review or investigation into 88 
resident complaints to the OCC of improper closure of work order(s), reports of possible misconduct 
or other resident-reported concerns; 

• Used OMAR secured vendor contracts for an inspection for 44 resident complaints to the OCC and 
Quality Assurance (“QA”) for 23 resident complaints to the OCC ;  

• Conducted virtual inspections for 40 resident complaints to the OCC;  
• Recommended that NYCHA have a 3rd party, independent of the development, attend an inspection 

due to conflict between the resident and the development staff for 26 resident complaints to the 
OCC21; and  

• Conducted a work order investigation for 7 resident complaints to the OCC. 
 

9. Resolved Resident Reported Complaints to the OCC 
 
In total, 1,491 resident-reported complaints were resolved in Q7, accounting for 44% of the complaints 
serviced within the quarter (compared to 63% in Q6). 22  

• 1,261 resident-reported complaints were fully resolved;  
• 227 resident-reported complaints were resolved (pending resident confirmation); and  
• 3 resident-reported complaints were placed on-hold (due to the resident’s request).  

 
Of the 1,261 fully resolved resident-reported complaints, the resolution type included: 

• Remediation completed for reported mold or leak issue – 73%; 
• Responded to resident service inquiry or question – 23% including; and 

o 66 resident complaints where the OCC left the resident a voice message (and/or email 
message) after 3 attempts with the resident’s requested information (rather than connecting 
via phone).   

• Referred to NYCHA’s Compliance department or the resident was relocated – 4%.  
o 13 resident complaints resulted in relocation in Q7.  

 

 
20 Metrics include both resolved and unresolved complaints serviced in the quarter.  
21 OCC has recommended that NYCHA consider the use of virtual inspections as an effective tool for situations where there is a 
dispute between the resident and development staff regarding resident dissatisfaction of the work (or lack thereof) performed.  
22 There were 45 resident-reported complaints created within the quarter and closed by merging the complaint into another ticket, 
which have been excluded. This situation can occur if two members of a household create separate complaints to the OCC or if 
there is an overlap from a referral whereby the resident has already directly reported the complaint to the OCC (e.g., Tenant 
organizer informs the OCC of the resident complaint and the resident directly contacts the OCC with the same complaint). 
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In Q7, the overall average number of days to resolve a resident-reported complaint to the OCC was 166 days 
(as compared to 138 days in the prior quarter), due (in part) to NYCHA making progress on work orders that 
were previously on hold or delayed due to COVID-19 (e.g., non-emergency leaks and paint). 12% of all 
resolved resident-reported complaints to the OCC were closed within 1 day, 8% in 2 to 30 days, and 79% 
after more than 30 days.  

• NYCHA’s previous COVID-19 work order guidance will continue to impact the number of reported 
days to resolve resident-reported complaints in Q8 for situations when the only remaining work was 
previously outside of NYCHA’s work order guidance due to COVID-19 (e.g., painting or non-
emergency leak). Many of these complaints were placed on hold for several weeks or months so the 
number of days is significantly higher than the actual number of days it took NYCHA to conduct the 
necessary repair work.  

o The OCC has found that many residents who were previously on-hold reported new 
complaints to the OCC during the re-opening process or required additional repair work (e.g., 
recurring mold, flaking plaster) due to the length of time that had passed since the remaining 
work was placed on hold.  

• Resident-reported complaints involving extensive repair work in several rooms of the unit (where 
resident relocation may be required) took 275 days to resolve (on average).  

• Residents’ requests for advanced scheduling to accommodate the residents work schedules or other 
personal reasons.  

• The OCC and MRU also observed staffing limitations in certain developments that required 
scheduling delays of 4+ weeks.  

o The OCC found that so long as the resident was informed of the next scheduling date and 
the reason for the delay, they often did not raise a concern as to the proposed timing of 
remediation activities, particularly once the mold cleaning or immediate leak issue had been 
resolved and only follow-up work was required (e.g., painting).  

 
As shown in Figure 10, resident-reported complaints to the OCC regarding leak work required the longest 
time to resolve (on average 212 days). Many of these complaints required leak inspections to identify the 
root cause (involving other units within the building) and remediation activities that included multiple skilled 
trade workers (e.g., maintenance, plumber, plaster, painter) and multiple visits to the unit to complete the 
repair.  
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Figure 10 
 

 
 
 

10. Unresolved Resident Reported Complaints to the OCC 
 
There were 2,021 resident complaints to the OCC in Q7 that were open (or unresolved) at the end of the 
quarter, of which 41% were created in the quarter (as shown in Figure 11). Unresolved resident-reported 
complaints to the OCC created prior to Q4 are complex complaints requiring monitoring for relocation, 
complex repair work being conducted by a vendor, delayed scheduling due to a resident’s request, or the 
remaining follow-up work has been delayed due to COVID-19. 23 

 
  

 
23 The Ombudsperson is monitoring the activity associated with these complaints and is working with NYCHA to resolve them 
within a reasonable period of time. If such action is not taken, the Ombudsperson may issue an Order to NYCHA to complete the 
necessary repair work within a specific timeframe. 
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Figure 11 
 

 
 
Figure 12 shows the status of unresolved resident-reported complaints to the OCC at the end of the quarter, 
of which 12% were awaiting follow-up contact from the resident to finalize the intake process with the OCC 
or NYCHA, 10% were awaiting scheduling contact or scheduling of their inspection, and the remaining 78% 
had activity occurred (e.g., inspection has been completed and remediation plan has been created).   

Figure 12 
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Of the 78% of unresolved resident-reported complaints where activity has occurred, 823 complaints (or 44%) 
have had the mold or leak issue resolved, with only follow-up work remaining (if any), as shown in Figure 13.  
 

Figure 13 
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B. Positive Resident Feedback  
 

The OCC received positive feedback, gratitude and appreciation from over 80 residents throughout the 
quarter, as highlighted (and paraphrased) in Figure 14.  
 

Figure 14 
 

  

 

• “I am so grateful for all of the assistance from the OCC and my RCA. Without the OCC, these issues in 
my Bathroom would still be present and unresolved. Thank you!” (Morris II Development); 

 
• “Thank you! NYCHA really did a great job and I appreciate you really hanging in there with me to ensure 

everything was completed correctly.” (Albany Development); 
 

• “I am very satisfied with NYCHA’s work. The RCA did a wonderful job (regarding resident 
communication), I can’t even ask for more.” (Wald Development); 

 
• “All the work is completed, even the paint. I am so grateful for the work that MRU and the OCC did, before 

you nobody would help me. You are the only ones that came through for my family and I will not forget 
that.” (Whitman Development); 

 
• “I have never received assistance this fast, I am so glad the mold is finally gone.” (Grant Development); 

 
• “Everything has been completed and it looks so great. A job well done, thank you for your work and 

making sure it went as quicky as it did.” (Bronx River Addition Development) 
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C. OCC and Ombudsperson Ticket Monitoring 
 
In Q7, the OCC serviced 478 (or 14%) resident-reported complaints without the assistance of NYCHA due 
to the nature of the complaints (such as providing the resident with an upcoming scheduling date that had 
already been set). The OCC monitored the remaining 2,882 (or 86%) complaints serviced in the quarter that 
required NYCHA’s MRU assistance, due to the complaints involving requests for assistance from various 
NYCHA departments.  
 

1. OCC Ticket Monitoring Process 
 
The OCC monitors the complaint activity to ensure that NYCHA is communicating with the resident and 
scheduling the necessary inspection(s) and repair work. OCC requests that the RCA reach out to the resident 
within one business day of assignment to the RCA and schedule the next step within 2-business days after 
speaking to the resident (or a later agreed upon time with the resident). Thereafter, the RCA should provide 
scheduling of the next step to the resident after the previous step has been completed. Historically, if the 
OCC did not receive an update of progress made or received a follow-up call from a resident regarding a lack 
of responsiveness, the OCC would “escalate” the complaint by informing NYCHA (the RCA assigned to the 
complaint, the RCA supervisor, and/or MRU). The OCC would also escalate resident-reported complaints 
that involved reports of severe conditions such as a flooding condition, mold growth of greater than 20 sq. ft., 
mold or leak issues involving several rooms of the unit, or other possible health hazards that did not indicate 
progress. That is, an escalation of a resident-reported complaint was triggered by severe conditions, lack of 
MRU responsiveness to the resident, or lack of scheduling or progress by the development. The OCC may 
escalate a complaint to NYCHA more than once. Any resident-reported complaint requiring escalation more 
than once (e.g., due to a lack of progress communicating with the resident or lack of scheduling repair activity) 
are placed under monitoring through the Ombudsperson. 
 
In Q6, the OCC developed an automated ticketing monitoring system and report that allows NYCHA 
opportunities for increased oversight and management to ensure that progress is being made on all resident-
reported complaints. This system includes 9 key categories (listed below) that are updated daily and emailed 
weekly to NYCHA stakeholders (MRU and RCA Supervisors). The categories have been selected based on 
the key operational steps required to ensure that NYCHA is communicating with the resident and scheduling 
the necessary inspection(s) and repair work, which will prevent resident reported follow-up calls or complaints 
to the OCC. The first page of the report is a summary providing a count of OCC tickets flagged per category. 
Each tab after the summary provides information regarding the total number of tickets, distribution charts (by 
RCA assigned, aging charts, priority level, etc.) and ticket details per category. The goal of this report is to 
ensure that the number of tickets flagged for increased oversight and management are very minimal and if 
there are tickets flagged in this report they are promptly reviewed and addressed.  If NYCHA utilizes this 
report appropriately, the number of follow-up calls to the OCC and escalations should significantly decline in 
future quarters.  
 

1. Initial Communication Not Made with Resident within 1 Day of the MRU Assignment Date; 
2. Inspection Not Completed within 7 Days of the MRU Assignment Date; 
3. Remediation Plan Not Created within 10 Days of the MRU Assignment Date; 
4. Next Scheduled Appointment Date has Passed; 
5. Ticket Not Updated within 7 Days and Next Appointment Date Pending; 
6. Remediation Plan Not Assigned to a Craft After Inspection is Completed; 
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7. High Priority Ticket Not Updated within 2 Days and Next Appointment Date Pending; 
8. OCC Escalated High Priority Ticket Open for Greater Than 90 Days and Next Appointment Date 
Pending; and 
9. OCC Escalated High Priority Ticket (Escalated At Least 2x) and Next Appointment Date Pending. 
 

In Q6, the OCC developed an automated ticketing monitoring system and report for the Ombudsperson to 
ensure that progress is being made on all resident-reported complaints. This report is designed similarly to 
the report designed for NYCHA but is focused aging and high priority complaints.  
 
As shown in Figure 15, the weekly average of resident-reported complaints flagged in the automated ticketing 
monitoring report ranged from a total (across all categories) of 1,139 (weekly low) to 1,896 (weekly high), 
with an average of 1,378 (weekly average).24 By the end of Q6, MRU’s progress declined by 58% with nearly 
1,900 resident-reported complaints being flagged in the automated ticketing monitoring report. 
 

Figure 15  
 

 
 
As shown in Figure 16, the weekly average per category ranged from 33 (in Category 1 - Initial 
Communication Not Made with Resident within 1 Day of the MRU Assignment Date) to 450 (in Category 5 - 
Ticket Not Updated within 7 Days and Next Appointment Date Pending). It should be noted that each category 
may involve responsiveness required by MRU or other NYCHA departments, of which some situations involve 
complex situations regarding relocation, capital repairs, building repairs, or vendors.25 As discussed 
throughout this document, there are opportunities for NYCHA to continue to focus on improved resident 

 
24 The number of resident-reported complaints included in this report may be duplicative across various categories (particularly in 
Categories 8 and 9). The number of unique resident-reported complaints flagged in this report is not tracked because each 
element (or Category being flagged) needs to be independently reviewed and addressed.  
25 The OCC has informed NYCHA of opportunities to refine the automated ticketing monitoring system and report to exclude 
certain complex resident-reported complaints from these reports, which can be tracked and monitored through separate 
channels with extended timelines for responsiveness. NYCHA is considering these enhancements as it makes progress on 
reducing the number resident-reported complaints flagged in the report in the next quarter.  
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communication and scheduling the next step in the repair process efficiently which will reduce the number of 
resident-reported complaints contained within this report. 

• For example, in Q7 there was an average of 94 new resident-reported complaints created each 
week, indicating that on average, 36% were not contacted within 1 business day after being assigned 
to MRU (compared to 19% in Q6). 

 
Figure 16  
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2. OCC Escalations to MRU 
 
Due to the creation of the automated ticketing monitoring system and report, the OCC has reduced its efforts 
to proactively escalate resident-reported complaints lacking updates from NYCHA or next scheduling date 
since these situations are included in the automated ticketing monitoring report. The OCC escalations are 
focused on resident-reported follow-up complaints or lack of progress on high or urgent priority complaints 
that are not being addressed by NYCHA.  
 
In Q7, the OCC escalated 1,914 resident-reported complaints. As shown in Figure 17, this accounted for 
66% of complaints serviced in the quarter requiring MRU’s assistance. These complaints required immediate 
action by NYCHA and frequent updates on the progress made or information regarding why such progress 
was not attainable.  
 

Figure 17  
 

  
 
 

In Q7, the OCC revised its escalation notification process and expanded the escalation path due to the large 
volume of escalated complaints. In collorbaortion with MRU, the OCC created a more granular esclation path 
allowing for increased transparency of escalated tickets. The esclations includes: Step 1 – RCA (with a copy 
to RA); Step 2 – RA (with a copy to MRU); Step 3 – MRU (with a copy to OMAR), and Step 4 – OMAR (with 
a copy to the Ombudsperson). The process includes an email push notification outside of the call center 
platform and allows for prompt action. For any resident-reported complaint that is escalated to Step 4 – MRU, 
it is automatically included in the weekly coordination call with the OCC and various departments within 
NYCHA including OMAR, Compliance, Enviornment Health and Safety (EH&S), and the CCC for increased 
oversight to ensure process is made. The OCC is hopeful that this new process will allow NYCHA to 
communicate more effectively and promptly conduct the necessary repair work, which will lead to a decline 
in resident-reported follow-up complaints and the necessary number of escalations by the OCC. If this can 
be achieved, a significant proportion of the OCC follow-up communication and administrative burden can be 
prevented in future quarters. 
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As shown in Figure 18, there has been a 4% increase in escalated resident-reported complaints in Q7 despite 
a reduction in the OCC’s proactive monitoring and a reduction of resident-reported complaints serviced in the 
quarter. In Q7: 

• The OCC received negative feedback from residents regarding NYCHA’s progress on 219 resident-
reported complaints; and 

• The OCC escalated 655 resident -reported complaints due to a lack of responsiveness by the RCA, 
(which was a 16% decline from 781 in Q6). 
 

Figure 18 
 

 
 

 
3. OCC Escalations Monitored by the Ombudsperson 

 
All resident-reported complaints that required escalation more than once were placed under monitoring 
through the Ombudsperson. In Q7, 449 (23%) of resident-reported complaints that required escalation more 
than once, resulting in the Ombudsperson monitoring. As shown in Figure 19, there was an 11% increase in 
the number of resident complaints escalated in the quarter. If NYCHA can communicate more effectively and 
promptly conduct the necessary repair work, a significant proportion of the OCC follow-up communication 
and administrative burden can be prevented in future quarters. 
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Figure 19 
 

  
 

 
4. Ombudsperson Activity  

 
In Q7, the Ombudsperson’s actions and requests to NYCHA included:  

• The Ombudsperson held meetings with select developments with responsiveness concerns 
including Albany, Ingersoll, Manhattanville, and Queensbridge North. The Ombudsperson 
requested: 

o Feedback was collected at each meeting and increased oversight was requested by MRU. 
The OCC observed some increased responsiveness at these developments in the weeks 
following the meeting with the Ombudsperson.  

o Prioritization plans were created for the developments to ensure immediate progress was 
achievable.  

• The Ombudsperson requested that MRU arrange meetings for him with the RCAs in small groups to 
solicit their feedback about the RCA program. The Ombudsperson wanted to gather observations 
and feedback from the RCAs interactions with various internal stakeholders to identify possible 
opportunities to increase responsiveness, improve resident communication and reduce the number 
of resident-reported complaints flagged in the weekly OCC monitoring reports.  Prior to these 
meetings the Ombudsperson requested MRU’s training materials for RCAs and RAs.   

o As of the end of Q7, it is our understanding that MRU was evaluating this request.  
• Escalated Complaints – The Ombudsperson was involved in 5 resident-reported complaints due to 

a resident-reported follow-up complaint, disputes between the resident and NYCHA, and/or a delay 
in progress. The Ombudsperson issued specific requests for each resident-reported complaint in 
April 2021. As of the end of Q7, all 5 resident-reported complaints remained open and NYCHA was 
working on the Ombudsperson’s requests for each complaint. 
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If NYCHA can communicate more effectively, promptly conduct the necessary repair work and proactively 
communicate roadblocks from preventing progress on resident-reported complaints to the OCC, requests 
from the Ombudsperson can be prevented in future quarters. 
 

III. Factors Necessary For Continued Success 
 

A. Need for Continued Effective, Empathetic Resident Communication  
 
As discussed in prior quarters, NYCHA needs to continue to evolve to a more customer-centric culture 
through increased communication with residents regarding root cause issues, remediation plans, scheduling 
of work, and confirming satisfaction. It remains that nearly all resident-reported complaints to the OCC have 
involved a breakdown of communication between the resident and NYCHA. Residents were often unaware 
of the Mold Busters remediation standard procedure, the status of the repair work needed in their unit, or the 
next scheduling date. For MRU to operate effectively and efficiently (servicing OCC resident-reported 
complaints), there will need to be a continued culture change at NYCHA to effectively communicate with 
residents (and internally within the Authority) with accountability and a demonstration of commitment to 
ensure that the proper repair work is completed.  
 

1. Resident Communication Strategies and Scheduling Best Practices  
 
The OCC has assisted nearly 7,000 residents within NYCHA (with nearly 36,000 inbound and outbound 
phone calls). Based on these experiences, the OCC has identified a variety of different resident 
communication strategies and best practices that NYCHA should consider in its efforts to work towards 
evolving to a more customer-centric culture and working to train its staff to better engage with residents.  
 
Key Elements of Empathic Resident Communication: 

• Active listening - NYCHA listening to the residents’ description of health concerns, safety concerns, 
and prior experiences with NYCHA;   

• Knowledgeable about the subject matter - NYCHA listening to the residents’ description of the current 
complaint (diagnosis of the historic problem, not just the current situation and ensuring the proper 
classification of the reported conditions); 

• Attentiveness - NYCHA responding immediately, with commitment and accountability, to the results 
of inspection findings and the conditions identified within the unit (e.g., sharing virtual inspections 
and/or pictures) and the sense of urgency to internally escalate severe conditions to supervisors and 
upper management (as needed); 

• Accuracy - NYCHA carefully and empathetically discussing with the resident the findings of any 
inspection, the series of activities/work that need to be completed to effectively remediate the 
situation, any unknowns or uncertainties that are still being reviewed, whether a relocation may be 
necessary (and if so, what that process will be and why) when they will hear from someone regarding 
the next step in the process (and who that person will be), and what they can do if they have any 
questions or concerns about what was discussed or about work that is completed later;  

• Proactive approach - NYCHA feedback from residents via a survey (or other methods) to gauge the 
effectiveness of the communication efforts being implemented and to offer the residents the ability 
to provide feedback; and 
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• Empathy - NYCHA listening to the resident’s feedback with acknowledgment and concern with 
offering an opinion.  

• Resident communication expectations and timing should be adhered to rather than unannounced 
visits. 

 
Considerations and Strategies for Complex Resident Communication Situations  

• Identification of situations or information that may cause the resident to feel strong emotions based 
on previous experiences (e.g., the idea that someone will “paint over mold” rather than remediated 
it properly); 

• Develop strategies to proactively avoid communication roadblocks or conflict (e.g., ensure the 
resident is aware of the mold remediation process so their concern about “painting over mold” is 
addressed);  

• Address communication setbacks or hostile interactions (e.g., resident refusal) by allowing the 
resident space and providing the resident an outlet to voice their concerns; 

• Identify ways to re-establish trust after a conflict such as use of alternative methods of communication 
or additional points of contacts for communication (e.g., communication via email rather than via 
phone);  

• Collaboration with other internal stakeholders (e.g., another family member or emergency contact) 
or external stakeholders (e.g., NYCHA’s Family Services; Non-for-profit organization or community 
advocate) to assist in communication if progress is limited; and 

• Develop guidelines or recommendations for assisting residents with complex situations such as 
hoarding, barriers due to mental health, or residency concerns regarding head of household.  

 

Key Elements of Effective Resident Communication Regarding Scheduling  

• During initial intake of condition to CCC -  
o Confirm resident contact information (also confirm this in follow-up interaction with the 

resident); 
o Identify the preferred method of communication for the resident (e.g., phone number, email, 

mail, etc.); 
o Provide an initial scheduling date to the resident and confirm the resident’s availability (also 

provide a copy via mail, email or MyNYCHA App message); and 
o Provide information for where the resident can easily check on the status and schedule of 

upcoming work and how the resident can reschedule, if needed.  
• Prior to scheduled appointment (1-2 days prior) - 

o Confirm scheduled appointment in advance of the date via robo-call or push notification to 
the resident using the preferred method of contact for the resident;  

o Use scheduling windows that are as narrow as possible and avoid all-day windows to 
minimize resident inconvenience; 

o Review the results of the appointment confirmation process to identify any scheduled 
appointments that need to be rescheduled for a future date; 

o Use real-time staffing assessments to identify when scheduled appointments cannot be met 
(due to planned or unplanned absences) and contact residents to reschedule; and 

o Avoid unannounced visits or unscheduled appointments; 
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• Day of scheduled appointment -  
o Effective planning to ensure work has been sequenced properly, the worker understands 

the scope of the work and materials required, and estimated time required to complete the 
work;  

o Effective communication with the resident regarding the timeframe of the scheduled 
appointment, the anticipated duration of the appointment, and the type of work being 
performed; 

o Monitor data related to all calls to residents to confirm that calls are being made for all 
scheduled work prior to arrival; 

o Pre-call to the resident 30-60 minutes before arrival to confirm availability and expected 
arrival time; 

o For situations regarding inspection or repair activity in more than 1 unit, the residents should 
be informed of possible delays or awareness that the work may not be in their unit at certain 
times; 

o Communicate any anticipated delays or need to reschedule due to staff shortages in 
advance; and 

o Communicate next steps and timing before leaving the appointment to ensure the resident 
understands what the next step will be. 

o Inform resident that they will be contacted about a post-work resident survey requesting 
feedback regarding the resident’s experience and satisfaction. 

• Post scheduled appointment - 
o Provide the resident with written confirmation that the work performed has been completed; 
o Provide the resident with written information regarding any Quality Assurance check (e.g., 

Mold Busters) that will occur in the future (e.g., 45 days later) with information on when it will 
be scheduled and communicated to the resident; 

o Complete a survey of resident experience and satisfaction using the preferred method of 
communication for the resident; and 

o Track and monitor survey results to ensure any concerns or dissatisfaction is addressed via 
a follow-up call with the resident to learn about what went wrong and how it can be resolved.  

 
If NYCHA can effectively communicate with residents to ensure the proper repair work is completed on the 
scheduled dates, there will be a significant decline in resident-reported complaints to the OCC. NYCHA has 
been receptive to these recommendations and it is our understanding that the recommendations are being 
taken into consideration for revisions to NYCHA’s Mold and Leak standard procedures by the Analytics and 
Process Change team within NYCHA. 
 

Please see below for information regarding progress and opportunities identified this quarter: 

• Difficulties Associated with Relocations and Reasonable Accommodation Requests – The 
OCC has observed that some complaints require significant repair work that can take a long time to 
effectively remediate (or require asbestos abatement) or where the severity of the conditions in the 
unit renders it uninhabitable and requires the resident to relocate, either temporarily while the 
necessary repair work is being conducted or permanently.  

o In Q7 (consistent with past quarters), resident relocations were each handled differently 
based on the facts and circumstances of the complaint, oftentimes involving the Property 
Manager, the Compliance department, and/or NYCHA’s highest level (Chief Operating 
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Officer “COO”, formally referred to as the General Manager’s (“GM”) office) office. The OCC 
has observed that there are often complexities associated with these complaints regarding 
the location of the relocation (requiring the identification of one or several units, ensuring the 
comparable size of the unit (e.g., same number of bedrooms), the lack of availability of 
vacant units, the costs associated with the relocation, and other complexities regarding lease 
agreements and storage.  

o NYCHA needs to create clear guidelines and policies regarding relocation criteria, moving 
expenses, temporary lease agreements, and the resident’s responsibilities to promptly 
respond. We are hopeful that in future quarters, NYCHA will work to develop an operational 
plan to ensure that relocations can be completed efficiently to ensure the health and safety 
of the residents are being addressed and the necessary repair work can be conducted 
immediately.  

• There are also situations when a resident files a Reasonable Accommodations request to relocate 
due to a health or safety concern (e.g., breathing condition/asthma as a result of mold). The OCC 
found that residents who get to this point are often placed on a long waiting list (often lasting months 
or years) for a transfer due to a lack of available vacant units, particularly those that are 3+ bedrooms 
or larger. These residents do not appear to always be provided information about their location 
options and variations of estimated wait times based on the availability and number of people on the 
waiting list. The OCC has also found that some residents did not have an open or pending request, 
despite their belief that they were on the waiting list.  

o NYCHA needs to develop alternative solutions for residents who require relocation to ensure 
their health and safety concerns are being addressed (within reasonable expectations) and 
ensure that all communication is provided and understood by the resident.  

o NYCHA needs to regularly update residents that are awaiting a Reasonable 
Accommodations to check-in on the status of the relocation and ensure that the request is 
not closed without the resident’s written consent.   

  
• Recording Resident Satisfaction in Maximo – In Q3 the OCC learned that NYCHA has a data 

element in the Maximo work order system to record resident satisfaction, including for mold and leak 
work orders. Based on feedback from MRU, it appears that this data field is not being used 
consistently across NYCHA. Recording and understanding resident satisfaction, and how that might 
change over time, will be instrumental to ensure there is consistent, effective, empathetic resident 
communication across the authority.  

o We are hopeful that in in future quarters, NYCHA will develop an operational strategy to 
review, respond to, and oversee the results of this data element (associated with mold and 
leaks). 
 

• Resident Satisfaction Robo-Call Survey – In Q3 the OCC learned that NYCHA conducts an 
automated robo-calling survey to record resident satisfaction, including for mold and leak work 
orders. Based on feedback from MRU, it appears that this survey is not being used consistently 
across NYCHA to understand resident satisfaction and identify areas for improvement or best 
practices. In Q4, the court-appointed IDA created data visualizations to help NYCHA identify high 
and lower performers (individuals, developments, consolidations, and boroughs) as it relates to the 
resident satisfaction survey responses. 

o We are hopeful that in future quarters, NYCHA will develop an operational strategy to review, 
respond to, and oversee the results of this survey (associated with mold and leaks). 
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• Resident Communication Regarding Complex Leaks– In Q7 there were 101 new resident-

reported complaints to the OCC that required complex building line leak investigations. The OCC 
received extensive feedback from residents indicating they reported leak issues to NYCHA in the 
past and nothing was done after the inspection by NYCHA. Residents reported that NYCHA would 
come to inspect the leak and be informed from a maintenance worker that they will return after they 
identified the root cause of the leak which was outside of their unit (e.g., the roof or units above or 
below). In many situations, residents report that nobody ever returned or informed them about 
whether repair work was performed to address the root cause of the leak.  

o The OCC is hopeful that the implementation of the Leak Standard Procedure will improve 
NYCHA’s communication process with residents regarding root cause repair work being 
completed outside of their unit.  

 
• Resident Communication Regarding Mold Buster QA Inspections – In Q7 the OCC observed 

that some residents (less than 10) with open or recently closed Mold Buster QA inspections were 
unaware of the inspection, confused about its purpose (to re-inspect the area to confirm that the root 
cause was addressed and the mold had no re-occurred), and were not informed about the scheduling 
or results of the inspection. The OCC and court-appointed IDA have asked OMAR for information 
regarding the resident communication process (written and verbal) regarding the lifecycle of the Mold 
Busters QA process, including resident education regarding the purpose and process, scheduling, 
and understanding the results. 

 
 

B. NYCHA’s Responsiveness to Resident Complaints to the OCC  
 
The OCC was developed to assist residents in situations where their mold and leak-related complaints were 
not being adequately addressed or resolved by NYCHA. The OCC interacts directly with NYCHA’s MRU to 
assist in the facilitation and scheduling of inspections, the creation of the remediation plan, and the scheduling 
of repair work. For all resident complaints to the OCC where a resident has had an open mold or leak work 
order for more than 7 or 15 days (depending on the repair) before contacting the OCC, an RCA is assigned 
to the resident to ensure proper levels of communication and case management.26 The OCC relies on MRU 
to provide prompt, resident-focused responses throughout the complaint process and ensure that the resident 
is being informed of progress throughout the process. The OCC monitors the complaint and remains available 
to assist the resident if they have any questions or concerns that the RCA cannot address. MRU must interact 
with various stakeholders at NYCHA for each complaint (such as property management staff, borough 
schedulers, skilled trade management staff, neighbor administrators, NYCHA’s Legal Department, vendors, 
etc.). To effectively resolve resident-reported complaints to the OCC, a continuous level of prompt, detailed, 
resident-focused responsiveness is required by all parties involved. The RCA must also provide the OCC 
responses to questions raised during intake and maintain a log of recent activity, including the root cause of 

 
26 The RCA position was created by NYCHA’s MRU department in Q1 with a singular focus and responsibility to communicate with 
residents and relevant teams within NYCHA (e.g., property management staff, maintenance workers, MRU, etc.) to ensure 
successful completion of resident complaints to the OCC. The RCA position is a dedicated resource to service mold and leak 
related complaints.  
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the issue, the remediation plan, upcoming scheduling dates, resident questions, and other relevant 
information.27 
 

1. OCC Interactions with MRU (and RCAs) 
 
Overall, MRU has demonstrated a commitment to resolve resident-reported complaints to the OCC in Q7. 
MRU is in a unique position where it does not have control over the volume of complaints provided to it, nor 
can it control the complexity of the complaint or rate of responsiveness that it will receive from the 
developments to take action. The RCA must proactively communicate with the resident, NYCHA, and the 
OCC to ensure progress is being made on each resident-reported complaint. The RCA must balance effective 
communication with the review of work order data to ensure the proper remediation plan is being created and 
scheduled appropriately. Despite MRU’s best efforts to promptly respond and process each resident-reported 
complaint assigned to it, there were increased delays in responsiveness in Q7 (as discussed above). If 
NYCHA can schedule the necessary repair work and promptly respond to MRU requests, such delays, and 
related resources, could be considerably reduced in future quarters. 
 
As shown in Figure 20, MRU had a 3% decline in requests for assistance on resident-reported complaints 
this quarter but an increase in OCC escalations and OCC escalations requiring the Ombudsperson’s 
monitoring (refer to Figure 18 and 19 discussed above), accounting for over 65% of resident-reported 
complaints serviced in the quarter. In Q7, MRU continued to dedicate time and resources to create processes, 
procedures, tools, and templates to create efficiencies and prioritization plans for its internal workflow to best 
serve residents and train its staff (with a focus on the new supervisors).  The OCC is hopeful that the 
increased oversight and management of the supervisors and the new operational tools (such as the 
automated ticket monitoring system) will increase responsiveness and therefore reduce the resources 
required of the OCC in future quarters (through a reduction of resident-reported follow-up calls and 
complaints). 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
27 To effectively resolve resident complaints to the OCC, and ensure transparency regarding active cases and new developments, 
the MRU facilitates a weekly coordination call with the OCC and various departments within NYCHA including OMAR, Compliance, 
EH&S, and the CCC. 
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Figure 20 
 

 
 
Please see below for additional information regarding progress and opportunities identified this quarter: 
 

• MRU Staffing Resources – In Q7, NYCHA created an organization chart for its MRU team which 
contained a total of 38 employees including 30 RCAs; 6 RAs (5 RCAs assigned to each RA); 1 
Program Manager; and 1 Senior Administrator. In Q7 MRU replaced the vacant Program Manger 
position but 3 vacant RCA positions remained at the end of the quarter (due to a loss of 6 additional 
staff in Q7). The staff turnover and vacancies limited progress in the quarter, leading to increased 
OCC escalations and some negative feedback from residents. In Q8, it will be important for NYCHA 
to ensure there is a greater level of ticket oversight by the RCA supervisors to reduce OCC 
escalations and tickets flagged in automated ticketing monitoring report. 

o In Q7, MRU and the OCC continued to work collaboratively to identify opportunities to 
streamline the case management processes by developing workflow prioritization protocols 
and procedure views, modifications to data collection processes, and a feedback system to 
share OCC ticket activity with other stakeholders. In Q7, the OCC held a training session 
with all RCAs and RAs to review the OCC’s operations, workflows, data fields, and 
escalation processes.  The RCAs and RAs provided valuable feedback and asked questions 
for areas of concern or confusion.  

o Last quarter the OCC offered to shadow the RCAs and/or RCA supervisors to better 
understand their daily workflows to inform system and/or process refinements to increase 
responsiveness and reduce the number of resident-reported complaints contained in the 
automated ticket monitoring report (refer to Figure 15 and 16). NYCHA has been receptive 
to this idea and plans to arrange meetings in Q8.  

o In Q7, MRU provided the OCC and Ombudsperson a weekly update regarding MRU’s 
progress on its operations within the department. In Q5, it was requested that MRU expand 
this over time to provide additional information regarding ticket activity, level of backlog/non-
responsiveness, delays and responsiveness concerns at certain developments, notable 
activity on open complaints, complex resident communication situations, etc. As NYCHA can 
continue to take a proactive steps towards managing the resident-reported complaints and 
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systemic opportunities to reduce future resident-reported complaints, the OCC’s role can be 
considerably reduced in future quarters. 

o In future quarters, it will be important for MRU to analyze the OCC resident-reported 
complaint volumes that each RCA can effectively manage to ensure they are appropriately 
staffed to meet the demands of the OCC volume.  MRU will also need to evaluate its staffing 
structure to determine if additional RCAs would be required to ensure the proper levels of 
case management when NYCHA activates the CCC notification of the OCC to residents 
reporting leak complaints. 

 
• RCA Productivity and Monitoring Reports – In Q6, the OCC worked in collaboration with MRU to 

develop a preliminary RCA automated monitoring system and report to gage and compare individual 
RCA productivity levels and manage the volume of open resident-reported complaints. Information 
including the volume of tickets, the average days open, the average days to update, the volume of 
complex cases (e.g., court cases, complex leak investigations, roof repairs, relocation, etc.), and the 
number of updates made per day is available for each RCA. This report is intended to provide the 
RCA supervisors with the tools to needed to ensure that the RCAs are successfully positioned to be 
able to manage caseloads assigned to them and prevent OCC escalations, which could considerably 
reduce the OCC efforts in future quarters. 

o In Q7 MRU’s program manager was reviewing the monitoring system and report to identify 
opportunities to integrate it into the RA’s workflow and oversight processes and planned to 
provide feedback to the OCC in Q8 on possible enhancements or revisions.  

o The OCC is hopeful that in future quarters, NYCHA will use this monitoring system and report 
to inform its business decisions regarding RCA assignments and resources to ensure that 
there is an increase in responsiveness for all resident-reported complaints.  

  
• RCA Communication with Residents – There is currently no process in place for MRU to monitor 

RCA communication (or lack thereof) with residents. Each RCA is assigned a mobile device with a 
unique phone number. The calls are not recorded and the calls cannot be re-routed to other RCAs if 
the assigned RCA is on another call or not available.28 This process makes it difficult for the RCA 
supervisors to monitor and provide feedback to the RCAs on communication strategies and best 
practices with the residents it serves.  

o In Q7, the OCC received complaints from some residents that, at times, the RCAs were not 
reachable (via live phone or the ability to leave a voicemail). MRU implemented the OCC’s 
recommendation for processes around monitoring voicemails and conducting monthly audits 
of the RCAs' adherence to such policies. In Q7 the OCC received a limited number of 
requests from residents to be assigned a new RCA (for 4 separate RCAs) due to a lack of 
responsiveness. MRU re-assigned each case to the RA supervisor and worked to provide 
training to the RCA previously assigned to the resident-reported complaint.  
 In Q7, the OCC recommended that the MRU senior administrator review the RCA 

productivity and monitoring reports for select RCAs to evaluate complaint volumes 
and consider strategies to improve performance.  

 
28 During Q4, MRU conducted a pilot project for RCAs to communicate with the resident through the OCC call center platform, 
which provides complete transparency of call volumes and records the conversations, but due to operational inefficiencies 
identified during the pilot, RCA’s current process and phone structure will remain. 
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 In Q7, the OCC recommended that the RCAs develop a process to inform residents 
if they will be unavailable (e.g., out of the office or unavailable) and offer their RA’s 
contact information if the resident needs assistance in their absence.  

 In Q7, MRU conducted voicemail audits each month resulting in none of the RCAs 
having their voicemail box full. In Q8, the OCC will conduct randomized audits of 
the RCA mailboxes (as needed) to evaluate any resident-reported complaints 
regarding the RCAs not being reachable.  

o In Q5, the OCC recommended that RCAs be provided a call script for resident 
communication regarding satisfaction of the repair activity to ensure the RCA is asking 
relevant questions regarding remediation activities and follow-up work. The OCC also 
recommended that the RCA should request pictures or videos from the resident and/or 
development to ensure the work has been completed appropriately. The OCC 
recommended that recorded or written communication from the resident (e.g., email or SMS 
text message) be provided so the close-out process would be more efficient for the OCC 
(eliminating the need to contact the resident to confirm satisfaction).  
 In Q7, the OCC received a very limited number of resident-reported complaints sent 

to close out from MRU with recorded or written communication of resident 
satisfaction. The OCC is hopeful that this will increase in Q8 and future quarters, 
requiring a lower volume of calls from the OCC.  

o In Q7, the OCC received nearly 350 complaints (compared to nearly 450 in Q6) from 
residents that there was a missed appointment or the resident was unaware of the next 
scheduled date (after creating a resident-reported complaint with the OCC). These situations 
should be avoided if the RCAs are adhering to MRU processes and procedures regarding 
appointment confirmation and work completion confirmation with residents and associated 
data entry. In Q6, MRU informed the OCC that it increased the oversight of these procedures 
to ensure that RCAs are keeping residents informed of the scheduling dates or making them 
aware of any anticipated delays, which resulted in over a 20% decline of reported missed 
appointments in the quarter. 

o In future quarters, MRU should consider strategies to monitor and identify opportunities for 
improved resident communication by the RCAs such as resident feedback surveys or RCA 
supervisor shadowing.  
 

• RCA Training – MRU hired and trained approximately 30 RCAs in the last several months. It is our 
understanding that the virtual training program included resident interaction techniques, responding 
to and reporting updates to the OCC, data field updates and case management, interacting with 
developments and the need for prompt escalation, understanding NYCHA’s work order data system, 
and use of tools and technologies to gain efficiencies. In Q7, the OCC observed RCAs meeting the 
basic demand of this role. However, the OCC also observed the need for additional training and 
oversight associated with data field updates, case management and workflow prioritization, prompt 
escalation, and responding and reporting updates to the OCC (including sharing of resident 
communication, pictures, and other important information).  

o In Q7 (consistent with prior quarters), the OCC provided feedback and recommendations on 
individual RCAs and/or resident-reported complaints where there were opportunities for 
training, development associated with data field updates, need for prompt escalations, need 
for clear responses to OCC questions or structured notes, need for remediation plans with 
root cause inspection results, need for follow-up questions with the development to address 
the resident-reported complaint, and increased oversight based on resident-reported 
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complaints about engagement with the RCA. The OCC recommended that MRU conduct 
weekly reviews to ensure each RCA is getting customized feedback and training to properly 
adhere to MRU processes and procedures.  
 In Q7, MRU’s program manager provided a training program and resource guide to 

the RAs and RCAs regarding the data field population process. The OCC answered 
questions and provided feedback on the data fields and its intended use. As a result 
of this training program, MRU provided feedback to the OCC on alterations to the 
data fields to better align with its processes and streamline its operations. 
Requested adjustments were implemented within the quarter.   

 In Q7, MRU indicated that it conducted weekly audits of the RCA’s adherence to 
updating the appropriate data fields. Based on the results of the audit, feedback is 
provided on individual cases. Due to the results of the audits, MRU increased the 
monitoring and audits to a daily cadence. MRU is hopeful that these increases 
measures will result in better performance in Q8.    

 The OCC has developed certain data restriction technology to prevent the RCAs 
from improperly editing or altering certain data fields. The OCC also developed and 
shared a data integrity dashboard with the RAs that flags select data fields that may 
not have been updated.  

o The OCC is hopeful that in Q8, the OCC will see an increase in RCA productivity and 
adherence to MRU processes and procedures which will reduce the level of follow-up 
interactions currently required by the OCC and reduce the number of failed data field audits.  
 

• Complex Resident Communication Circumstances – In Q7, there were 502 resident-reported 
complaints to the OCC that involved communication barriers between the OCC, MRU (or the 
development), and the resident. These were situations whereby the resident did not agree with the 
inspection results (or remediation plan) associated with the reported complaint or the resident was 
not satisfied or willing to allow NYCHA to conduct the repair work. In many of these cases, the OCC 
suggested that MRU have a 3rd party from outside the development participate in the inspection 
and/or remediation activities (e.g., MRU representative, OMAR, representative, Compliance 
representative, Quality Assurance representative, or the IMA). NYCHA supported all of these 
requests in Q7 and it found it to be a good use of resources to circumvent resident refusal of 
scheduled appointments. In other cases, the OCC will suggest that MRU communicate with the 
resident via email (rather than phone) if there is a lack of responsiveness from the resident or refusal 
to engage. In some of these complaints, other departments may be involved to assist in 
communication with the resident (e.g., Property management office, NYCHA Borough Liaisons, or 
NYCHA Family Services). However, there have been resident complaints where these efforts have 
not been successful and agreed-upon next steps have not been determined.29 

o The OCC recommended that MRU and the RCA supervisors closely monitor these resident-
reported complaints to aid and support the RCAs to ensure progress can be made and 
roadblocks can be avoided (e.g., via the identification of triggers or areas of concerns) by 
proactively addressing them.  

o It is our understanding that in future quarters, NYCHA will consider creating guidelines on 
how it will define its “best efforts” to support resident-reported complaints involving complex 
circumstances.   

 
29 Resident-reported complaints in these circumstances are referred to the Ombudsperson for assistance regarding next steps. 
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• MRU Demand for Spanish Language – In Q7 (consistent with prior quarters), nearly 15% of 

complaints (437) required Spanish language interaction. It is our understanding that MRU has only 
3 RCAs with Spanish language capabilities and that the other RCAs use language services to 
communicate with residents that require Spanish language. It is our understanding that the RCAs 
have some inefficiencies using the languages services and limits their ability to establish a rapport 
with the resident.  

o In Q7, the OCC received feedback from some residents that it was difficult to ask their RCA 
questions due to the inefficiencies associated with the language services or it was frustrating 
that the RCAs would contact them (or leave them messages) in English rather than Spanish. 
In some situations MRU has requested that the OCC assist with resident communication for 
Spanish residents.  

o In Q8, MRU should consider retaining additional Spanish-speaking RCAs for the 3 vacant 
positions to ensure prompt, effective resident responsiveness.   

 
  

Case 1:13-cv-08916-LAP   Document 392-3   Filed 01/28/22   Page 42 of 77



43 
 

2. Overall Responsiveness with NYCHA Stakeholders 
 
In Q7, the OCC saw continued progress towards effectuating a culture change within NYCHA. NYCHA has 
made progress in conducting complex repair activities, ensuring the proper remediation steps are being taken 
(sometimes requiring re-inspections or follow-up work at the OCC’s request), and working on re-establishing 
trust with residents at certain developments.  
 
However, MRU also experienced on-going responsiveness issues at certain developments requiring 
substantial efforts and follow-up communication (and internal escalations) to receive the necessary 
information needed (e.g., scheduling date, updated remediation plan, a question regarding a missed 
appointment, verification of work being completed, or ensure the proper information is logged and created it 
the data system) to respond to the OCC and provide an update to the resident.  
 
While it is our understanding that some of these delays in responsiveness have been due to staffing, 
coverage and management constraints, there will need to be a greater level of prompt and continuous, 
detailed, resident-focused responsiveness for all resident-reported complaints handled by the MRU. As 
shown in Figure 21, MRU internal escalations for resident-reported complaints included 7 different 
management offices among the boroughs, whereby some complaints were escalated to NYCHA’s highest 
level (COO). MRU internal escalations to the Neighborhood Administrator (NA) (808 in Q7) are often done 
proactively by MRU to ensure prompt action is taken to address the resident reported complaint and increase 
transparency across the development. If there is still a lack of progress due to staff coverage or delayed 
responsiveness (after multiple follow-up attempts to the NA) MRU will further escalate the complaint, 
accounting for 686 internal escalations in Q7. In certain situations, MRU had to enlist resources outside the 
development to conduct mold or leak inspections due to the persistent lack of responsiveness of the 
development. Increased responsiveness of the developments will be critical for the success of MRU and the 
OCC.  
 

Figure 21 
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In addition to the internal escalations, MRU indicated the following activities associated with interactions 
with NYCHA developments in Q7:  

• Follow-up with the development to seek a response regarding inspection findings or remediation 
plans for 2,387 resident-reported complaints (83% of complaints requiring its involvement);  

• Requested expedited scheduling or a revision to the remediation plan for 1,792 resident-reported 
complaints (62% of complaints requiring its involvement); and  

• Follow-up with the development (or skilled trades) in regard to 1,024 resident-reported complaints 
(36% of complaints requiring its involvement) due to a lack of adequate information included in the 
remediation plan, inspection findings, notes with the Maximo data system, and/or an upcoming 
scheduling date. 
 
 

See below for additional information regarding progress and opportunities identified this quarter:  
 

• Executive Dashboard for Operations – In Q4, the OCC and the court-appointed IDA worked with 
NYCHA to create new data platforms (including within NYCHA’s data environment) to provide greater 
visibility and clarity to NYCHA regarding open and closed work orders in combination with feedback 
from residents contacting the OCC. In Q4, the executive data analytic dashboard for each borough 
grouping was finalized and became available for all borough groups. This data platform contains 
data regarding work order trends, resident-reported complaint trends, and data associated with the 
strategies identified above. The OCC recommended that MRU (or the OCC) should facilitate 
recurring meetings with the borough groups to offer opportunities for collaboration and further 
discussions regarding best practices and strategies to reduce the number of follow-up requests 
required by MRU.   

o It does not appear that the borough groups assigned access to the data platform have logged 
into the system or reviewed the dashboard as of the end of Q7. It is our understanding that 
the operations team rely on the OCC work order data flag to identify and prioritize work 
orders associated with resident-reported complaints. We are hopeful that in future quarters, 
NYCHA will begin to utilize these dashboards (which show aggregated information and 
trends) and facilitate recurring meetings to review and respond to development-wide 
strategies and best practices to reduce resident-reported complaints to the OCC.  

 
• Participation from Other Departments (Legal, Family Partnerships, Social Services) – In Q7, 

MRU (with the support of the Ombudsperson and OCC) worked with various departments to ensure 
certain resident-reported complaints could be effectively resolved. The OCC found that there are 
situations where the resident’s complaint to the OCC can be linked to or associated with, other 
situations beyond the mold and leak complaint (on-going legal cases, disputes between the resident 
and development, and/or cases with Social Services or Family Partnerships). These departments 
have helped ensure that proper protocols and appropriate actions are being taken to best serve the 
resident.   

o Such activities included:  
 Providing feedback on protocols for interaction with residents (including instructions 

to development for scheduling and staffing repair work), notice to the resident (two 
weeks in advance, two days in advance, etc.), and procedures for access dates;  
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 Written reports of resident legal cases and associated legal documentation (e.g., 
complaint, rulings, etc.); 

 Written reports or interoffice memos from Family Partnerships on activities, history 
of complaints/referrals, and emergency points of contact; and 

o Assisting MRU with effective communication with residents. It is our understanding that in 
Q7 the Legal department was involved in 4 resident complaints to the OCC and Family 
Services (and/or Social Services) was involved in 2 resident complaints to the OCC. 

 
• Feedback Sessions with Developments – The OCC and Ombudsperson have recommended that 

MRU host monthly feedback sessions with the borough groups (and developments) to identify 
constraints and limitations associated with promptly resolving resident-reported complaints to the 
OCC. This process could assist MRU to develop plans and strategies to reduce the number of follow-
up requests. In past quarters, MRU held feedback sessions with the borough groups to hear about 
their experiences working with MRU and servicing resident complaints to the OCC. During these 
sessions MRU provided feedback on resident communication best practices, need for 
responsiveness (and the number of escalations), scheduling difficulties, and capital repair 
constraints. It is our understanding that in Q7 NYCHA conducted feedback sessions for 
developments with responsiveness delays.30  

o In Q7, developments with responsiveness delays included (but were not limited to): 
 Adams; 
 Albany; 
 Brownsville; 
 Fiorentino Plaza; 
 Ingersoll; 
 Unity; 
 Manhattanville;  
 Morrisania Air Rights / Jackson; and 
 Queensbridge North. 

o Feedback received from the developments in Q7 and prior quarters included: 31  
 Vacancies at the staff and management levels; 
 Delays regarding planned capital repairs and asbestos inspections;  
 Lack of vendor contract funding or vendor availability; 
 Lack of inventory (e.g., tub enclosures, cabinets, etc.);  
 Complex resident communication barriers preventing the resident’s allowance of 

work; and/or 
 Inability to provide a response to OCC requests (to MRU) in a reasonable amount 

of time with appropriate action steps due to competing demands of an unreasonable 
workload (based on resources available) and a large number of competing requests 
from other internal and external parties (such as NYCHA’s Compliance department, 
Quality Assurance department, General Manager’s office, and MRU and external 
parties such as the Monitor team, Mayor's office, court mandates, etc.).  

 
30 The OCC and Ombudsperson were not invited to attend these sessions.  
31 It is our understanding that OMAR takes the feedback provided to them under advisement to determine strategies to assist each 
development and find opportunities to use its vendor contracts on complex matters.  
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o Strategies developed and implemented to reduce the number of follow-up requests in Q7 
and prior quarters included:  
 Greater transparency at the senior leadership level of resident-reported complaints 

experiencing non-responsiveness from NYCHA to take action, with a listing of all 
open work orders associated with that unit;  

 Creation and access to an executive dashboard that the OCC provides for each 
borough grouping with data regarding OCC activity (and escalations) associated 
with the resident-reported complaints, reports of severe conditions, and metrics 
associated with open work order volumes and backlog;  

• In Q7, it does not appear that these tools were regularly used by NYCHA.  
 Creation of various dashboards (by the IDA) containing information regarding open 

work orders with missing fixtures (e.g., tub enclosures, cabinets, etc.), aging vendor 
work orders, or backlogs by craft where inventory may be required, vendor 
scheduling and procurement may required, or staffing assistance from other 
developments within the Borough; and  

 Creation of a data flag in Maximo for OCC work orders so the development can 
query live reports of open work orders.  

 
Through MRU’s continued support and oversight, the OCC is hopeful that cultural and operational changes 
will continue to take effect resulting in more effective communication with residents (and within NYCHA) and 
continued improvement in the accountability and commitment needed to ensure proper repair work is 
completed and addressed promptly. 
 

C. Transparency and Individual Accountability are Necessary to Effectuate Culture 
Change 

 
As discussed in prior quarters, NYCHA needs to continue to increase oversight of work order activity to 
ensure that standard procedures are being followed and proper remediation steps are being taken through 
on-going training and staff development. Additionally, NYCHA needs to prioritize the completion of the Leak 
Standard Procedure to properly identify and repair complex leaks.32 
 
In Q7 (consistent with prior quarters), the OCC received extensive feedback from residents indicating they 
reported mold and leak issues to NYCHA in the past and nothing was done to fix the issue. Through our 
review of these cases, the residents’ reports are almost universally correct. For all resident-reported 
complaints, there is an increased level of case management and oversight of work performed, which provides 
accountability for each worker involved in the remediation process. The OCC will not close a complaint until 
the resident has indicated that the work has been performed to their satisfaction. There have been situations 
where the resident does not report satisfaction and the OCC will go back to NYCHA to understand what 
happened and seek additional work or a re-inspection if needed. The OCC will also provide a referral to 
Compliance for any resident-reported complaint where there is an indication of improper proper repair work. 
The goal is that with increased individual accountability to conduct the proper remediation steps, resident 
satisfaction will increase and cause a decline in resident-reported complaints to the OCC. 
 

 
32 NYCHA completed a pilot project throughout Q4 and Q5. It is our understanding that NYCHA is developing the second phase of 
the pilot project, which is tentatively scheduled to begin in January 2022. 
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See below for information regarding progress and opportunities identified this quarter:  
 

• Re-inspections – For situations where the resident contacts the OCC dissatisfied with repair work, 
the OCC requests that MRU conduct a re-inspection of the work to determine the root cause and 
ensure the appropriate remediation plan is created. The OCC has, on several occasions, requested 
that NYCHA conduct a thorough leak investigation for complaints of leak recurrence or non-visible 
leaks. The OCC has stressed the importance for NYCHA to identify situations where the root cause 
of an issue cannot easily be identified so that outside resources (such as the court-appointed IMA or 
vendors) can be enlisted. The OCC has found that the necessary investigation and remediation 
required for these complex complaints take a very long time for NYCHA to repair and requires 
substantial follow-up from the OCC to ensure progress and effective resident communication.  

o In Q7, the OCC requested re-inspections for 422 resident-reported complaints (13% of 
complaints serviced in the quarter). The OCC is hopeful that the implementation of the Leak 
Standard Procedure will improve NYCHA’s ability to properly identify and repair complex 
leaks and reduced the need for re-inspections.  

o For certain developments with extensive leak-related issues, advanced training for leak 
investigation and remediation repair solutions for underlying root causes should be offered 
to maintenance workers and an emphasis to maintenance workers that non-visible leaks 
need to be investigated. 
 

• Recommendations to NYCHA’s Compliance Department – The OCC continues to receive 
feedback from residents in some situations indicating they reported mold and leak issues to NYCHA 
in the past and NYCHA closed the work order without completing the work. Residents noted they 
would create work order tickets (on the MyNYCHA app or through the CCC) but they would be closed 
without ever hearing from anyone (which could be seen on the MyNYCHA app or would be 
communicated to the resident from the CCC if the resident followed-up on the scheduling date). The 
OCC has been able to conduct work order reviews in these situations and has found that there are 
often cases where work orders were recorded as closed for “no work done,” “resident not home,” 
“resident refusal,” or “unfounded”. The OCC has also learned of instances where according to 
residents they were informed that a wall break was needed but was not performed (and the work 
order was closed as “unfounded” or “no work done”). For these situations, the OCC will recommend 
that MRU consider a referral to the Compliance department to review and/or investigate the activity 
associated with the complaint.33  

o In Q7, 38 resident-reported complaints were referred to Compliance for review or 
investigation. It is our understanding that Compliance conducts an assessment and then 
may assign it to QA, EH&S or Customer Operations for review and investigation, or 
Compliance may conduct the investigation itself. In Q7, Compliance handled 26 cases, QA 
was assigned 11 cases, and EH&S was assigned 1 case. It is our understanding that 
Compliance makes recommendations, where appropriate, for staff accountability.34 
However, it is supervisory staff in NYCHA Operations who must decide whether to accept 

 
33 The Compliance department has access to all resident complaints to the OCC and participates on a weekly standing call with 
the OCC, MRU, and other NYCHA departments. 
34 It is our understanding that Compliance may recommend additional Mold Busters training and/or take employee corrective action, 
including but not limited to verbal warnings, instructional memoranda, or counseling memoranda. 
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and act upon Compliance’s recommendations. In Q7, Compliance recommended staff 
accountability for 2 cases associated with OCC referrals.  

o In Q7 (consistent with prior quarters), Compliance has been very responsive to all OCC 
referrals and requests to investigate worker activity. Throughout the course of the quarter, 
Compliance has provided updates on its investigations and asked the OCC for feedback on 
next steps or supplemental review.  

 
• Resident Reported Follow-up Complaints to the CCC – The OCC has received feedback from 

numerous residents that they reported a complaint to CCC concerning a missed appointment, 
unsatisfactory repair work, inability to create a mold complaint on the MyNYCHA App (due to having 
another mold ticket open), or a lack of inspection scheduling when creating a mold ticket on the 
MyNYCHA App. During the conversation with the CCC, the resident would be informed that someone 
from NYCHA would reach out to them to reschedule or inspect the situation. In some situations, 
residents reported that they followed-up with the CCC several times before contacting the OCC to 
assist with scheduling their mold or leak work order ticket. Scheduling of repair work is the first step 
in the process and the CCC must be equipped to be able to resolve these issues directly with the 
resident. Additionally, NYCHA needs to take immediate action on all resident-reported follow-up 
complaints to avoid the unnecessary involvement and resources of the OCC or Compliance.  

o The OCC has worked with NYCHA to better understand the operational processes and 
procedures associated with processing CCC follow-up complaints and the mechanisms for 
the developments to review and respond to such complaints. Based on the information 
gathered there does not appear to be an operational process or strategy to ensure 
accountability and oversight of these complaints or understand the magnitude of the volume 
within the NYCHA developments.  The OCC and court-appointed IDA recommended that 
immediate action should be taken to address these resident complaints.  

o In Q6, Compliance developed and implemented an operational oversight plan (across all 5 
boroughs) to review, respond to, and oversee the results of these complaints (associated 
with mold and leaks). It is our understanding that this continued in Q7 and has successfully 
resolved hundreds of these complaints throughout the quarter. Additionally, its our 
understanding that Compliance received positive feedback from the developments on this 
program and provided them access to reports so it can be independently monitored.  

o We are hopeful that in Q8 and future quarters, the volume of these complaints will decline 
and thus reduce new resident-reported complaints to the OCC.  

 
• Additional Training for Workers – In Q7, over 25% of resident-reported complaints to the OCC 

were assigned the craftmanship swim lane. In these situations, the mold or leak repair was made but 
the work was unsatisfactory, did not solve the problem, or was not completed. Based on these 
findings and feedback from property management and the court-appointed IMA, NYCHA began 
offering additional Mold Busters field training to each borough grouping during the month in which 
the OCC launches at that location. NYCHA should also be closely monitoring Mold Busters Quality 
Assurance (“QA”) inspections for the identification of training opportunities for NYCHA staff. It is our 
understanding that NYCHA is keeping track of the areas in which additional training is needed to aid 
in developing supplemental training materials for staff. It is our understanding that the court-
appointed IMA is also developing a supplemental training bulletin for NYCHA workers regarding 
certain mold and leak remediation activities (such as wall breaks). As discussed above, NYCHA is 
also in the process of creating a revised leak standard procedure which will provide additional 
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opportunities to train staff about leak investigations and remediation. This will be critical to NYCHA’s 
ability to conduct proper and consistent leak remediation for NYCHA residents. It is our 
understanding that NYCHA’s QA department is providing Maximo training when conducting its 
Quality Assurance visits and the Compliance department is providing Maximo training when it 
conducts inspection desk reviews.   

o We are hopeful that in Q8 and future quarters, NYCHA will continue to provide increased 
training to ensure the work performed is to the resident’s satisfaction and thus reduce new 
resident-reported complaints to the OCC.  

 
• Need for Better Data Recording – In Q7 the OCC observed that (similar to prior quarters) there 

were several instances where NYCHA would indicate that work was completed for a work order but 
there would be no indication of any progress in the Maximo data system.35 In situations where there 
were complex leak investigations, there was no information in Maximo to understand what 
investigative steps had been completed, where access was denied, and what the next steps were to 
resolve the issue. In other cases, the development has created a work order for the wrong unit which 
caused a delay in scheduling. In Q7, the OCC also observed that (similar to prior quarters) there 
were several instances where the resident would indicate that the work has been completed but the 
work order was still open in Maximo.36 This creates significant inefficiencies for NYCHA as people 
will eventually have to confirm that the repair work was completed or not and delays the completion 
of sequenced work for the completion or a waste of resources if the work was already performed. 
Feedback from property management and borough schedulers indicated that there is a need for 
better training and reinforcement to record detailed notes and pictures in Maximo. It was also 
communicated that some workers do not have access to hand-held devices to enter such information 
and they needed to go back to the office to record the information.  

o In Q7, MRU had to reach out to the development (or skilled trades) regarding a lack of 
adequate information included in the remediation plan, inspection findings, notes with the 
Maximo data system, and/or an upcoming scheduling date for 1,024 resident-reported 
complaints. MRU provided feedback to the management staff regarding the administrative 
burden that can be alleviated when appropriate information is proactively populated.  

o The OCC also observed that in Q7 (consistent with prior quarters) there were several 
instances where NYCHA would create a child work order for a remediation plan but not link 
it to the parent inspection.37 This creates significant inefficiencies for MRU to track and 
maintain the progress of the remediation plan and can complicate Baez compliance metrics 
and the QA process for mold complaints.38  

o NYCHA should consider conducting regular formal training on the importance of updating 
Maximo work order data in real-time, providing more detailed notes in the system, and 
uploading pictures for each work order. NYCHA should also consider conducting quarterly 

 
35 This was also found through the court-appointed IMA’s mid-stream quality assurance inspections where the data indicated that 
there were wall-breaks conducted with no follow-up repair work.  However, upon inspection, the wall breaks were completed and 
repaired. This was also found through the Compliance department in its efforts to monitor delinquent mold work orders and follow-
up SR complaints.  
36 The court-appointed IDA issued a report and recommendation based on the OCC’s outbound calling survey, that a reasonable 
range of 40% - 60% of residents with long-term pending work orders could have had the work completed already. 
37 It is our understanding that in these situations, the RCA requested that the development re-link the child work order to the parent 
inspection.  
38 In a prior quarter, MRU analyzed 93 resident-reported complaints to the OCC and determined that 64 (nearly 70%) were 
affected by this. 
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assessments of physical inventory to ensure staff has the proper equipment and materials 
available to complete the repairs at each development.  

 
• Need for Updated Resident Contact Data – In Q7 (consistent with prior quarters) the OCC 

observed that there were several instances where NYCHA was unable to reach the resident due to 
the phone number being out of service. For many of these situations there was no email address on 
file. When the RCA is unable to reach the resident they will review NYCHA’s data systems to see if 
the resident provided an alterative contact number or whether the resident had contacted the CCC 
using an alternative contact number. When alternative phone numbers cannot be retrieved, the RCA 
will request that the Development send a letter (via mail or under the door) or visit the resident’s 
home to request updated information. This process causes delays in scheduling repair activity and 
inefficiencies for the RCA and NYCHA in completing repairs. As discussed above, the OCC has 
provided NYCHA with Resident Communication Strategies and Scheduling Best Practices that would 
ensure updated contact information is regularly collected, verified and maintained.  
 

• Process to Reduce Missed Appointments – As discussed in prior quarters, the OCC found that 
missed appointments continue to be a common reason for resident-reported complaints to the OCC. 
Based on conversations with NYCHA, it appears there are no data reporting processes in place to 
notify the property management office or borough scheduler of appointments scheduled for the day 
for each worker.39 Therefore, there is no automated efficient process to review and prioritize work 
orders, identify capacity constraints, and reschedule any anticipated missed appointments. In Q1 of 
the OCC, the court-appointed IDA created the architecture of an automated daily user report of 
scheduled work orders to provide to the property management office, borough schedulers, and/or 
RCAs the ability to prioritize and communicate any anticipated rescheduling demands in advance of 
a missed appointment. It is our understanding that NYCHA is in the process of building this report in 
its operating environment. The creation of a new process to reduce the number of missed 
appointments will positively impact all residents (not just those that reached out to the OCC) and will 
likely reduce the number of resident complaints to the OCC regarding missed appointments.  

o It is our understanding that in Q3, NYCHA was working to develop and integrate an 
automated daily user report of scheduled work orders but it had not yet been operationalized. 
It is our understanding that NYCHA’s Strategic Planning Department is overseeing this 
initiative in conjunction with an auto scheduling pilot program.  

o It is our understanding that RCAs send proactive emails at the beginning of each week to 
each development to inform them of their upcoming scheduled appointments for residents 
who reported a complaint with the OCC.  

 
• Proactive Efforts to Remediate and Close All Open WOs – At the end of the quarter, NYCHA had 

nearly 54,400 open parent mold and leak work orders associated with mold and leaks in nearly 
40,000 unique apartments (or 24% of all NYCHA apartments), of which 92% were open for greater 
than 7 or 15-days. In Q7 (similar to prior quarters), the OCC found that some residents had several 
open parent work orders related to mold and leaks within the same unit (and room). For these 
situations, the OCC asked that MRU coordinate and resolve all open work orders in a given room. 

 
39 It is our understanding from OMAR that the property management supervisory staff can create a query in the data system to 
identify work order tickets that have a past scheduled date without a proper labor record to identify missed appointments.   
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Ongoing efforts to resolve all open work orders related to mold and leak will help NYCHA reduce its 
backlog of open work orders and reduce the demand for the OCC.  

o As discussed above, the court-appointed IDA issued a report and recommendation in Q5 
recommending that NYCHA should conduct an automated multi-channel outreach program 
to all residents with long-term pending (open) work orders. NYCHA should track all resident 
communication, as well as which residents indicated the work was completed (by the 
resident and by NYCHA, separately) and analyze these work orders to develop best 
practices that would minimize the frequency with which long-term pending (open) work 
orders have had the work completed but have not been closed. This iterative process can 
be used when any work order reaches 100 days in age and again at 200 days in age or 
other intervals as set by NYCHA.  

 
• Data Strategy to Develop Operational Processes and Procedures – NYCHA needs to use data 

to develop regular operational processes, procedures, and responses to effectively monitor and 
prioritize inspection, work order and Q&A activity, resident-reported complaints, and requests from 
internal and external stakeholders. NYCHA needs to develop iterative processes to address new 
issues that arise with effective strategies and goals to best utilize current resources, identify 
opportunities for change, and ensure accountability.  

o Each quarter, the court-appointed IDA identified several analyses and data visualizations for 
OMAR and Compliance’s review that are intended to allow NYCHA the ability to monitor 
individual accountability and compliance such as resident satisfaction survey responses, 
children work orders closed with no work done, repeated unfounded work orders, QA 
failures, etc. It is our understanding that Compliance has been using these tools in its daily 
operations.  
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D. Critical NYCHA Resource Constraints Necessary to Overcome to Ensure the 
Continued Success of the OCC 

 
As discussed in prior quarters, NYCHA needs to retain additional resources to remediate mold and leak 
complaints promptly including maintenance workers and skilled trade resources such as plumbers, painters, 
and carpenters. NYCHA should also utilize virtual inspection technology to ensure efficient use of current 
staffing available. 
 
Please see below for information regarding progress and opportunities identified this quarter:  
 

• Vacant Management Positions – There are currently vacant management positions across NYCHA 
developments, such as Property Manager, Supervisor of Caretakers, etc. Because these 
management positions are unfilled, the existing management staff is required to complete all required 
inspections, scheduling and follow-up work, and interaction with the RCAs for resident-reported 
complaints. It is our understanding that NYCHA sent temporary relief (or floating staff) to help 
alleviate the constraints, when possible. While temporary support was encouraging, the OCC found 
that there appeared to be a breakdown in communication associated with the knowledge transfer 
regarding resident remediation plans, resident communication, and coordination with the RCAs. 
NYCHA has indicated that there are often staffing constraints or delays to conduct mold inspections 
due to the lack of management positions on-site due to alternative working schedules (AWS) (e.g., 
only one superintendent or assistant superintendent on staff because they rotate weekend 
availability and no maintenance workers available to aid in the inspection).  

o For NYCHA and the OCC operations to be efficient and effective, these management 
positions will need to be filled promptly. The OCC is hopeful that NYCHA will fill vacant 
positions as soon as possible. 

 
• Staffing Constraint – Maintenance Workers – All developments across NYCHA have a significant 

number of open work orders. Many of the open work orders are complex, requiring two maintenance 
workers to work together (across different units) to identify root causes and repair the issue(s). Based 
on feedback from NYCHA, there are severe staffing constraints at the maintenance worker level due 
to turnover and its inability to replace those positions. The Ombudsperson and OCC were also made 
aware of staffing limitations due to a lack of funding for overtime and loss of available workers due 
to other demands such as pest programs. Also, NYCHA’s previous COVID-19 work order guidance 
has created a severe backlog of open work orders for non-emergency leaks that will need to be 
addressed since the work order restrictions have been lifted. 

o In Q6, NYCHA reported that the Butler Development in the Bronx (which houses 4,235 
residents within 1,492 units) was severely short-staffed with only 1 maintenance worker on 
site.40 In Q7, NYCHA reported staffing constraints at Edenwald, Saint Nicholas, Mill Brook, 
Throggs Neck, Unity Plaza, Baruch, WRUR (Brownstone), East River, Lafayette, Mitchel, 
Sotomayor, and Tilden. 

o For NYCHA and the OCC operations to be efficient and effective, these vacant positions will 
need to be filled promptly. 

 
 

 
40 https://www1.nyc.gov/assets/nycha/downloads/pdf/pdb2020.pdf 
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• Staffing Constraint – Skilled Trades – Many developments across NYCHA have a significant 
number of complex work orders that can take a long time to effectively repair. It is our understanding 
that many of the work orders require pipe repairs and that nearly all pipes in certain buildings require 
asbestos abatement, causing delays in remediation. Also, many work orders involve multiple units, 
requiring more time to investigate and repair these complex circumstances. NYCHA indicated that 
the skilled trade resources are very short-staffed in all skilled trade positions, most importantly 
plumbers, painters, and carpenters. Such work can require 2 or 3 different skilled trades and each 
trade often has a backlog (sometimes up to several weeks away). This often requires work in more 
than one apartment so scheduling and sequencing the work by skilled trade becomes a challenge. 
Also, NYCHA’s previous COVID-19 work order guidance created a backlog of open work orders for 
non-emergency mold and leak-related repairs that are being addressed since guidance lifted in Q6. 

o In Q7, NYCHA reported staffing constraints at Edenwald, Saint Nicholas, Mill Brook, Throggs 
Neck, Unity Plaza, Baruch, WRUR (Brownstone), East River, Lafayette, Mitchel, Sotomayor, 
and Tilden. 

o In Q7, the OCC observed significant delays and missed appointments for asbestos 
inspection work orders. MRU has closely monitored these work orders but indicated that 
NYCHA is severely short-staffed with only one 3-person team across all NYCHA for this 
work.  

o It is our understanding that NYCHA has been increasing its vendor capacity to compensate 
for certain staffing constraints. NYCHA has allocated $32 million for contracts focused on 
mold and leaks over a period of several years. In addition, NYCHA has approved an 
additional 211 skilled trade staff and 56 maintenance workers that it anticipates hiring 
through June 2022, as part of its Transformation Plan. As of April 16, 2021 (within Q6), all 
maintenance worker positions have had a selection made and more than half had confirmed 
start dates. In Q7, NYCHA Operations was in the process of creating openings for the skilled 
trade staff and HR was developing a larger recruitment and prioritization plan which was 
launching in Queens/Staten Island.   

o For NYCHA and the OCC operations to be efficient and effective, adequate skilled trade 
resources will need to be available in each development.  

 
• Virtual Inspection Technology – In Q2, the OCC launched a virtual inspection pilot and has since 

offered virtual inspections to NYCHA residents to assess the severity of mold or leak issues. Virtual 
inspections will enable NYCHA to better serve residents while also prioritizing the health and safety 
of the NYCHA residents and workers. The OCC has found virtual inspections to be a very effective 
method to expedite repair work and/or resident relocation because the internal escalation process 
(within NYCHA) allows for transparency of the conditions. Virtual inspections can also create 
efficiencies for NYCHA by reducing the time spent conducting inspections, identifying necessary 
materials for repairs, accelerating the creation of work orders, assist with remote training or complex 
triage, etc. In Q3, a working committee for virtual inspections was formed consisting of 
representatives from different teams within NYCHA (including OMAR, Compliance, and EH&S) to 
consider how to integrate virtual inspections for a variety of use cases including reports of simple 
complaints (that a worker could walk the resident through the repair), reports of resident 
dissatisfaction of repair work performed, pre-remediation inspections or assessments (for vendors 
or skilled trade), virtual unit walkthroughs for relocations, oversight of common space cleanliness, 
opportunities for training, etc. In Q4, the OCC memorialized the pilot with a document regarding 
insights and recommendations for implementation in NYCHA’s operations including sections on 
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technology, use cases, process details for conducting virtual inspections, and spreading awareness 
of virtual inspections.  

o NYCHA was committed to the pilot and it is our understanding that it is working with 
leadership to evaluate the integration of the technology into its operations. The OCC is 
hopeful that NYCHA will implement virtual inspection technology in Q7 or future quarters.  
 

E. Effective Use of Vendors 
 
As discussed in prior quarters, NYCHA must effectively use vendors (and have the appropriate contracts in 
place) to overcome temporary staffing constraints. NYCHA reported that at the end of Q7, there were nearly 
54,400 open mold and leak parent work orders, of which 92% had been opened for over 7 or 15 days as of 
the end of the quarter. 
 
Please see below for information regarding progress and opportunities identified this quarter:  
 

• Vendor Backlog – Due to the limited availability of skilled trade resources, the use of vendors is 
increasingly important for leak-related work orders and resident-reported complaints. Based on the 
open work order data, the average days a work order is pending awaiting vendor work is very long. 
NYCHA’s property management has indicated that there was a 6- to 8-week backlog for certain 
vendors, such as plumbers and painters. These vendors can only be utilized to assist with leak-
related work orders, not mold remediation due to State laws.  

o It is our understanding that it is the responsibility of the vendor to communicate with the 
resident regarding the scheduling of work and the responsibility of the property 
superintendent (and/or OMAR and MRU) to monitor completion of the work and closing of 
the work order, depending on the vendor contract. It will be important for NYCHA to monitor 
such activity to ensure vendor(s) are appropriately communicating with residents and the 
superintendent is promptly reviewing such activity and updating work order information.  

o At the end of Q7, OMAR was in the process using vendors to assist select OCC complaints 
with only paintwork remaining whereby the resident was interested in having their entire unit 
painted (not just the affected room). It is our understanding that NYCHA will contact some 
of these residents for scheduling and prioritization when the vendors become available at 
each development (under a ”development blitz approach”) and will refer the remaining 
complaints to the developments to perform the remaining work.  

o In Q7 (consistent with prior quarters), the OCC observed continued vendor backlogs, and 
high levels of open long-term pending work orders. The OCC also observed severe staff 
storages for plumbers in select developments with scheduling delays of at least 4-8 weeks. 
Once this issue was raised to OMAR, it agreed to utilize vendor contracts to conduct the 
necessary repair work, when able.  

o The OCC is hopeful that vendors can be further utilized in Q8 and future quarters to 
complement NYCHA staff and ensure work is being completed within 7- or 15-days, as 
required by the Baez Revised Consent Decree.  

 
• OMAR’s Mold Assessor and Remediator Contracts – It is our understanding that NYCHA has 

executed three Mold Assessor and two Mold Remediator contracts to remediate and repair complex 
cases of mold (where conditions impact multiple rooms, involve repair work in a ceiling or wall cavity, 
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and require multiple skilled trades to satisfactorily resolve). As of Q6, NYCHA was in the process of 
securing 2 additional contracts for mold remediation.   

o In Q7, OMAR used these contracts on several resident-reported complaints to the OCC that 
required substantial repair work. While this is a great resource to remediate severe 
conditions, the OCC has observed that these contracts have limited resources and it can 
take a long time to schedule an inspection and develop a scope of work (weeks or months), 
before beginning the repair work.41 The OCC often doesn’t receive the OMAR CM 
inspections reports and is not provided with work orders associated with the remediation 
plan so tracking progress is not possible.  In Q7, MRU set up a weekly meeting with the 
OMAR CM team to receive updates of progress on all OCC cases so that the resident could 
remained informed of the next steps.  

o Throughout the last several quarters, OMAR awarded additional vendor contracts for a total 
of $10 million to address leak repairs and $50 million for the ventilation program. OMAR has 
retained 3 additional vendors (and additional scope of work lines) to the contracts in its 
efforts to expedite the timeline to conduct work. In Q6, NYCHA entered into 3 $10 million 
Job Order Contracts and added 13 additional lines were allocated to OMAR’s 2021 budget 
to administer these contracts.  

o For the OCC operations to be efficient and effective, management must prioritize skilled 
trade resources to mold-related work orders and increase the availability of vendor contracts 
to conduct remediation work on leak issues. There must be a greater level of oversight and 
management of the vendor contracts to ensure repair activity is expedited. The OCC is 
hopeful NYCHA will further utilize these contacts in Q8 and future quarters.  

 

 

 

 

  

 
41 It is also our understanding that these contracts may be very costly to NYCHA, reaching hundreds of thousands of dollars for 
just one unit and often require asbestos investigation (and abatement) and resident relocation.  
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F. The Commitment to Data Strategy, Individual Accountability at NYCHA, 
Collaboration and Resident Engagement Creates Significant Opportunities for Improvement 

 
As discussed in prior quarters, NYCHA must maintain a commitment to data strategy, individual 
accountability, collaboration, and resident engagement with a continuous pursuit of opportunities for 
improvement. 
 
The OCC’s resident engagement, findings from detailed work order reviews, and collaboration with various 
internal and external stakeholders (including the Parties and Tenant Associations) have already provided 
significant opportunities for operational changes across the NYCHA portfolio. This combination of 
perspectives, activities, and processes informs standard procedure, use and interpretation of data, resident 
communication, and the effective use of NYCHA resources. Understanding the feedback from both the 
residents’  perspective as well as the operations perspective offers a unique opportunity for ongoing and 
sustainable transformative change in NYCHA’s response to mold and leaks, and its efforts to effectively 
prevent recurrence.  
 
In June 2021 (within Q7), at the request of the Plaintiffs, the IDA and OCC issued a report and 
recommendations regarding strategies to improve NYCHA’s progress towards compliance in Baez. This 40-
page document outlines the four phases necessary to develop a comprehensive, sustainable, data-driven, 
effective strategy to improve its compliance required by the Baez RCD, including  the development of interim 
milestones, iterative processes, daily / weekly / monthly operational responses, collaboration with 
Compliance and other NYCHA departments, continual evaluation mechanisms, feedback sessions from the 
field, technical training of staff, leadership training of management, resident communication best practices 
and training, culture change initiatives, identification of staffing constraints and barriers to improvement, etc. 

• In Q7, Compliance kicked off an Enhanced Oversight Program (EOP) to improve compliance 
indicators at Brownsville Houses with the IDA, OCC and various departments within NYCHA (e.g., 
EHS, OMAR. Property Management, Skilled Trade, etc.). During the four-month oversight period, 
EHS, OMAR, and Compliance will provide technical assistance and support to development staff on 
the Mold SP, Maximo, and leak tracing. EHS will also perform periodic compliance oversight of key 
activities such as mold inspections and mold remediation. The EOP team will also seek to identify 
roadblocks to improved compliance (lack of staffing, IT issues, procurement issues) and will actively 
seek to remove roadblocks in order to meet the four-month performance milestones. Weekly 
meetings and a regular onsite presence will help to build connectivity between Property Management 
staff and the overall NYCHA support departments, as this connectivity is key to fostering a shared 
agency mission of Baez compliance. 

 
Please see below for information regarding progress and opportunities identified:  
 

• IDA Initiatives Identified in Support of the OCC – The court-appointed IDA worked with NYCHA 
(OMAR, Compliance, EH&S, and Operations) to identify and/or implement data tracking and/or 
information provided to residents regarding mold and leak remediation including, but not limited to:  

o Identification of building lines with high volumes of mold and/or leak work orders to help 
identify certain buildings that may be prioritized for capital repairs; 

o Identification of different mold work order classifications that the CCC agent can select when 
creating a mold inspection work order with a resident that does not follow the Mold Busters 
standard procedure; 
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o OMAR inspections associated with mold complaints do not follow the Mold Busters standard 
procedure and do not have parent or child work orders created which circumvents Baez 
compliance; 

o Identification of progress toward compliance (by development) to remediate mold and leak 
work orders within Baez 7 or 15-day requirements;  

o Information and data tracking associated with repair work conducted by developments that 
were scheduled to transition to RAD within the quarter; 

o Discrepancy between resident provided a scheduling time frame on the MyNYCHA app 
(8:00 a.m. – 12:00 p.m. or 12:00 p.m. – 4:00 p.m.) and NYCHA worker provided scheduling 
time frame (8:00 a.m. – 4:00 p.m.) which can lead to missed appointments and resident 
frustration;  

o Identification of long-term pending work orders that have been resolved but are recorded as 
being open in the system;  

o Identification of improper CCC communication to residents and lack of calls being recorded 
by the CCC agents; 

o Identification of resident satisfaction survey response data that does not appear to be 
operationalized or utilized by OMAR, MRU, or Compliance; 

o Identification of CCC follow-up ticket data for reports of missed appointments or 
unsatisfactory work that does not appear to be operationalized or utilized by OMAR, MRU, 
or Compliance; 

o Identification of children work orders that are not associated with the leak or mold parent 
work order, which may be understating NYCHA’s compliance with the Baez consent decree; 

o Identification of concerns with how CCC was classifying certain conditions which have 
caused significant inefficiency and confusion that frequently occurs when NYCHA staff arrive 
at a unit expecting one condition only to learn that it is a very different condition that the 
resident is experiencing (e.g., peeling paint or flaking plaster); 

o Identification of priority building lines (and individual floors) that are in the most need of repair 
work based on the history of created parent work orders for both mold and leaks; 

o Identification of Mold Busters inspection work orders that were conducted in less than 5 or 
10 minutes that were closed as “Unfounded”;  

o Identification of labor workers with large volumes of Mold Busters inspection work orders 
that were conducted in less than 5 or 10 minutes that were closed as “Unfounded”;  

o Dust wipe child work orders creating an administrative hold on the completion of paintwork 
orders; and 

o Data tracking and need for an operational monitoring process to ensure proactive inventory 
re-stocking for tub enclosures, cabinets, etc. 

 
• Preventing Resident Complaints to the OCC – While NYCHA works on the systemic factors 

outlined in this report to reduce resident-reported complaints and prevent the need for residents to 
contact the OCC, NYCHA has the opportunity to utilize data strategy to identify residents that may 
have a higher propensity to have a complaint (e.g., the long term open work order, recurring mold 
and leak work orders, open or exposed wall, awaiting the repair or replacement of a sink, toilet, 
shower, or cabinets, several open work orders, etc.) and proactively reach out to ensure the proper 
repair work is conducted.  

o NYCHA planned to conduct proactive outreach to residents that have several open mold 
and leak work orders to lower the number of resident complaints to the OCC, but this has 
been delayed due to staffing and resource limitations.  
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o The OCC is hopeful that NYCHA will conduct this outreach in future quarters.  
 

G. Recurrence Complaints 
 

As discussed in prior quarters, NYCHA needs to properly address resident recurrence complaints associated 
with complex building repairs (e.g., roof repairs, façade or exterior brickwork repairs, pipe replacement, etc.) 
and develop interim solutions to ensure the health and safety concerns raised by the residents and reduction 
of duplicative work currently required by NYCHA. 
 
Please see below for information regarding progress and opportunities identified this quarter:  
 

• Interim Repairs and Routine Inspections – In Q7, nearly 20% of resident-reported complaints to 
the OCC were recurrence-related, whereby NYCHA had completed the mold or leak repair in the 
past but the resident-reported that the problem had returned within a year. These are often situations 
related to poor ventilation within the unit or lack of root cause remediation due to building needs 
(such as needed roof repair work, pipe replacement work, façade or exterior repair work) that is left 
unfinished which leads to a recurrence of the reported mold or leak condition. For many of these 
complaints, the OCC was informed that complex building repair work is required and despite any 
remediation work within the unit, there is a higher likelihood of recurrence.  

o MRU works with the developments with these capital repair issues to develop interim 
solutions to ensure the health and safety of the resident. Such solutions included temporary 
roof repair work and waterproofing the unit to try and prevent recurrence. It is also our 
understanding that routine inspections will be conducted by the development on a bi-annual 
or annual basis to ensure the conditions are remediated if they return.  

o In Q7, the OCC was informed by some residents that the mold or leak had recurred. As a 
result, the OCC created follow-up complaints for these residents and requested a re-
inspection to be conducted. If requested, the OCC and the court-appointed IDA can analyze 
these follow-up complaints in further detail (including work order investigations and building 
line analyses) to better understand the reported recurrence and offer any opportunities for 
training, required inspections (e.g., roof, façade, building line pipes, individual units, etc.) or 
interim repairs. 

 
H. Continuing to Raise Awareness of the OCC 

 
In Q6, OMAR created new social media outreach content regarding the OCC which was published regularly 
in Q7 and is scheduled through August 2021.42 However, new resident-reported complaints created through 
this channel accounted for only 2% in the quarter. While a multi-channel, frequent outreach campaign would 
raise awareness of the OCC to all residents, as discussed above, NYCHA’s efforts to raise awareness about 
the OCC must be balanced against other communication and outreach commitments by NYCHA to residents 
on a wide range of topics. NYCHA has indicated its commitment to ensuring residents are made aware of 
the OCC and the importance of regular, multi-channel outreach, with advanced notice and use of approved 

 
42 The OCC works with OMAR, Compliance, and the Department of Communication (DOC) to facilitate effective and efficient 
communication to the OCC when planned social media messaging is scheduled for distribution (or lack thereof) to ensure the 
OCC is aware of when messaging is provided to residents. 
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content. The OCC is hopeful that NYCHA will continue to evaluate the opportunity to expand its outreach 
efforts to other communication channels in future quarters, balanced against its other communication 
priorities. There may also be opportunities to raise awareness about the OCC through the efforts of other 
stakeholders and community groups.  
 
In Q7, NYCHA launched its new Mold Campaign that contained a multi-channel outreach plan including 
written materials (educational packet, flyer, posters, door hangers) and social media materials (website, 
videos, social media posts) which was shared with residents through rent mailers, door-to-door canvasing, 
building canvasing, social media posts, and other forms of resident engagement. Some of the marketing 
collateral contained information regarding the OCC, which may help improve awareness of the OCC.43  
 
Please see below for information regarding progress and opportunities identified this quarter:  
 

• NYCHA Communication with Residents Regarding the OCC – It will be important for NYCHA to 
reinforce the independence of the Ombudsperson and OCC to residents as well as the fact that 
NYCHA is taking action to become more resident-focused and accountable. Residents have 
expressed confusion in calls to the OCC, and the Parties, about whether the OCC is part of NYCHA, 
creating the potential for lack of engagement from residents because of factors such as skepticism 
or fear. The fact of its independence has been an important element of the OCC’s communication 
with residents and provides an opportunity for dialogue and trust with the resident. The 
Ombudsperson and the OCC have emphasized to NYCHA that it must communicate to residents 
that the OCC and the Ombudsperson are independent of NYCHA.  The Ombudsperson and the OCC 
have been working with NYCHA to ensure that all written communication to residents includes such 
language. The OCC and Ombudsperson have reviewed and approved all content published within 
the quarter to ensure that the independence of the OCC is clearly stated in outreach materials about 
the OCC.   
 

• Pending Outreach Channels – In Q1, in coordination with the Ombudsperson and OCC, NYCHA 
developed a monthly communication plan to inform residents about the OCC and to clearly 
demonstrate that the Ombudsperson is independent of NYCHA. The communication plan 
contemplated multiple communication channels (over several weeks) for each borough grouping 
launch. See below for the current outreach channels available to residents:44  

 
• OCC contact information has not yet been made accessible to residents on: 

o MyNYCHA app for reports of leaks. 
▪ Residents who report mold conditions through the app are notified that if the resident 

has a complaint after opening the work order the OCC can be contacted. However, 
reports of leaks or moisture conditions included in the Baez Revised Consent 
Decree are not provided this notification in the app at this time.  

▪ It is our understanding that NYCHA plans to re-consider this once the Leak standard 
procedure has been implemented (which is not anticipated until late 2022) and MRU 
is adequately staffed.  

 
43 The OCC information is contained on NYCHA’s website and on the last page of the educational packet. The OCC information 
is not included in the written materials such as the flyer, poster, or door hangers.  
44 Refer to Appendix B for outreach examples.  
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o NYCHA’s Customer Contact Center (CCC) interactive voice response (“IVR”) system for 
reports of leaks. 

▪ Residents who report mold conditions through the CCC are notified that if the 
resident has a complaint after opening the work order the OCC can be contacted. 
However, reports of leaks or moisture conditions included in the Baez Revised 
Consent Decree are not provided this notification at this time.  

▪ It is our understanding that NYCHA plans to re-consider this once MRU is 
adequately staffed which the OCC supports. 

o NYCHA residents who have a mold inspection conducted that is considered “unfounded” 
and informed that no mold is present. As mentioned above, the court-appointed IMA 
estimated that nearly 50-60% of mold inspections that are closed as “unfounded” may be 
overstated and therefore do have a mold or excess moisture problem.    

▪ It is our understanding that the OCC contact information is provided on the mold 
inspection review form (shown in Appendix B) which is only provided to residents 
when the inspection results are “founded” and require a remediation plan.  

▪ It is our understanding that NYCHA is in the process (scheduled for December 2021) 
of including the OCC contact information to the Mold Inspection Receipt form which 
indicates whether the mold is “founded” or “unfounded”. This will ensure all residents 
who report mold conditions are provided with the OCC contact information.  
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Exhibit 1 –Resident-Reported Complaint Examples to the OCC 

A. Before and After Example  
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B. Brooklyn Residents  
    

 
 

C. Bronx Residents  
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D. Manhattan Residents  
   

 
E. Queens and Staten Island Residents  
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Appendix A – NYCHA’s Work Order Guidance During the COVID-19 Pandemic  

On March 12, 2020 (amid Q2) New York’s Mayor, Bill de Blasio, declared a state of emergency in New York 
City in response to the COVID-19 pandemic.44F

45  As a result, NYCHA has communicated various updates 
regarding the measures that it has taken in response to the pandemic.45F

46 In Q7, NYCHA continued to expand 
the types of work employees will be permitted to conduct in-units, including work associated with mold and 
leak complaints. As of May 3, 2021 (in Q7), NYCHA provided notice to all staff that it had lifted suspension 
on all work orders.  
 
The OCC has included a link to the NYCHA Journal on its website and informs residents of the current 
guidance. The OCC also makes sure the resident is comfortable with having repair work scheduled and 
conducted. For residents who do not wish to have work conducted, the OCC can request advanced 
scheduling or place the resident’s ticket on-hold until they are comfortable having repair work conducted.  
 
Please see below for historic guidance pertaining to mold and leak work orders conducted within units that 
were made available to residents via the NYCHA Journal (emphasis added): 
 

• March 13 and 16, 2020 – NYCHA would conduct some leak-related complaints that were considered 
“emergency repair (e.g., gas/water leaks, stoppages, etc.)”47;48 This guidance unintentionally 
excluded mold work orders. 
 

• March 20, 2020 – NYCHA provided more context regarding leak-related work orders that were being 
conducted including “…water leaks, gas leaks, flooding conditions, stoppages, electrical issues, 
and hazardous conditions.” 49 This guidance excluded mold work orders. 50 
 

• April 6, 2020 – NYCHA expanded the work orders it would address including “…conducting mold 
inspections and, if mold conditions are found, the necessary remediation and repair work. Paint 
related to mold conditions is suspended.”51 
 

• April 17, 2020 – NYCHA requires that all staff wear face coverings (also referred to as PPE) during 
work within a unit - “Governor and the City issued another Order requiring all essential employees to 
wear a face-covering that covers the mouth and nose when in direct contact with members of the 
public – that is, when employees are within six feet or less of any other person in the workplace, 
including coworkers and residents.”52 

 
45 https://nychajournal.nyc/update-from-nycha-chair-and-general-manager-on-covid-19-measures/. 
46 NYCHA is informing residents about COVID-19 updates through emails from NYCHA Chair Gregory Russ and General Manager 
Vito Mustaciuolo, direct phone calls, robocalls, notices posted in buildings, push notifications from the MyNYCHA app, and updates 
on NYCHA websites and social media. (https://www1.nyc.gov/site/nycha/about/covid-19-FAQ.page). 
47 https://nychajournal.nyc/covid-19-update-on-staff-working-in-apartments/ 
48 https://nychajournal.nyc/covid-19-updates-related-to-nycha-property-management-offices/ 
49 https://nychajournal.nyc/nycha-development-property-management-offices-services-update/ 
50 It is our understanding that the COVID-19 work order guidance disseminated to the property management staff included mold 
work orders as of March 20, 2020, although this was not communicated directly to residents via the NYCHA Journal.  
51 https://nychajournal.nyc/development-services-update/ 
52 https://nychajournal.nyc/face-coverings-additional-protections-nycha/ 
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• October 6, 2020 – NYCHA expanded the work orders it would address related to leak related 
complaints - “Perform all repairs associated with a defined set of leak work orders, described 
in further detail in the Work Order Guidance, regardless of Priority Code.”53 
 

• November 12, 2020 – NYCHA expanded the work orders it would address related to leak related 
complaints - “Perform all repairs associated with an additional set of leak work orders, described in 
further detail in the Work Order Guidance, regardless of Priority Code” associated with water leaks 
or stoppages affecting the walls, toilets, and sinks.54 

 
• February 3, 2021 – “NYCHA is now authorizing painting related to mold.”55 

 
• May 3, 2021 – “All work in occupied units, including scheduled repairs for non-emergency work, 

annual inspections and other skilled trades or maintenance work, is no longer suspended.” 56 
 
  

 
53 http://nychanow.nyc/guidance-regarding-covid-19/      
54 http://nychanow.nyc/guidance-regarding-covid-19/ 
55 https://my.nycha.info/Public/Mailer/docs/Phase-3-of-Work-Order-Guidance-Expansion-version10-1-19-
2021.pdf?utm_source=chair%2bwork2%2b3&utm_medium=email&utm_campaign=chair%2bwork2%2b3 
56 http://nychanow.nyc/guidance-regarding-covid-19/ 
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Appendix B – OCC Outreach Examples 

A. OCC Flyer 
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B. MyNYCHA Kiosk 
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C. MyNYCHA App Notification  
 

  
  

Case 1:13-cv-08916-LAP   Document 392-3   Filed 01/28/22   Page 68 of 77



69 
 

D. NYCHA Mold Busters Mold Inspection Review Form  
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E. NYCHA Website – Mold Busters 
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F. Email Notification  
 

 
 

G. NYCHA Intergovernmental Newsletter 
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H. Social Media Posts 
 

1. The NYCHA Journal  
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2. Facebook 
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3. Twitter 
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4. Instagram 
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Appendix C - OCC Operation Overview 

The OCC has been created to receive complaints from residents who have already contacted the NYCHA 
Customer Contact Center (CCC) but still have concerns about mold, leaks and any associated repairs that 
has not been completed properly or has not been completed on time. Complaints can be submitted to the 
OCC via phone (Monday – Friday 9am – 5pm) at 1-888-341-7152 or through a web-form at 
www.ombnyc.com.  
 
The OCC’s operations are guided by this general process:  

• Provide an independent and supportive resident experience through effective and empathetic 
listening, proactive communication and establishment of trust.  

• Determine the process needed to seek resolution to the resident’s satisfaction (based on the 
resident’s complaint). 

• Ensure there is timely case management and escalate the complaint if there is a lack of 
responsiveness or willingness to resolve the issue raised. A complaint will not be closed until the 
remediation of the work has been completed to resident’s satisfaction or a relocation has been 
conducted.   

• Evaluate and investigate resident complaints though data analysis of NYCHA’s Maximo work order 
database and offer observations and recommendations to NYCHA’s Mold Response Unit (MRU), 
Compliance department and/or Environmental Health and Safety (EH&S) department.57  

• Perform strategic data collection and recommend operational enhancements.  
 
Common reasons for residents to contact the OCC include:  

• A resident scheduled a mold inspection or the repair of a leak and NYCHA did not show up for the 
appointment (Missed appointment complaint). 

• NYCHA conducted a mold inspection but did not tell the resident the next step in the repair process 
(Scheduling complaint). 

• NYCHA scheduled a mold or leak repair and it has taken longer than the required 15 days to 
complete the repair and this is causing a problem for the resident (Scheduling complaint). 

• NYCHA started the mold remediation process and/or leak repair work but did not complete it and did 
not provide the resident with a follow-up appointment date to complete the repair (Scheduling 
complaint). 

• NYCHA completed the mold or leak repair but the work was unsatisfactory or did not solve the 
problem (Craftsmanship complaint or Improper closure of a work order complaint). 

• NYCHA completed the mold or leak repair but the problem came back again even though NYCHA 
tried to repair it (Recurrence complaint). 

• A resident who has a report of mold or a leak related issue but does not have an open work order 
(New mold or leak related issue complaints).  

o In these situations, the OCC assists the resident in opening a mold or leak work order with 
the CCC, if requested. If the resident, however, experiences any issues (discussed above) 
after opening the work order with NYCHA, they are advised to contact the OCC back.  

 
57 NYCHA supports this data analysis by extracting mold and leak data twice a week to populate a Tableau report that allows OCC 
call center representatives and NYCHA’s RCAs to rapidly view a unit’s history of mold and leak complaints by inputting easy-to-
obtain resident information: name, address, etc. 
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• The OCC also receives service inquiries to better understand what the OCC is and how it can help 
them (OCC service inquires complaints).  

 
The OCC interacts with NYCHA’s Office of Mold Assessment and Remediation (OMAR) unit. OMAR 
developed a specialized task force, the Mold Response Unit (MRU) within OMAR that monitors complaints 
received from the OCC to ensure successful resolution and closure. For all resident complaints to the OCC 
where a resident has had an open mold or leak work order for more than 7 or 15 days (depending on the 
repair) prior to contacting the OCC, a NYCHA Resident Community Associate (“RCA”) (formally known as a 
Resident Coordinator or “RC”) may be assigned to the resident to ensure proper levels of communication 
and case management, if needed.57F

58  
 
Once the OCC receives the complaint from the resident, they will contact the resident to discuss the proposed 
next steps for anything that cannot be resolved during the initial intake. The OCC ’s objective is to have an 
actionable next step for the resident within 1 business day. Such next steps may involve the OCC to request: 

• OCC and/or NYCHA to receive photos, video, and/or conduct a virtual inspection with the resident 
to better understand the issues they are facing; 

• NYCHA RCA to contact the resident within 1 business day of OCC intake and assignment;  
• NYCHA immediately schedule and conduct a re-inspection of prior work performed; 
• Expedited scheduling for work orders that have been open for longer than 7 or 15 days; 
• NYCHA to reach out to the resident to discuss the results of the Mold Busters initial inspection and/or 

associated remediation plan; or 
• Referral of the complaint to NYCHA’s Compliance or EH&S departments depending on the 

circumstances.  
 
The length of time to resolve a complaint is contingent on a variety of factors including the complexity of the 
repair, the scheduling availability (and preferences) of the resident, and the staffing constraints, scheduling 
limitations, and inventory of materials at NYCHA.  
 
In response to the COVID-19 pandemic, the OCC provides NYCHA residents with information about COVID-
19 on its website, including NYCHA’s policies during these times. The OCC also informs residents of the 
current guidance, makes sure the resident is comfortable with having repair work scheduled and conducted, 
and provides the resident with feedback on what to expect regarding social distancing and the need for 
wearing a face covering.  
 
The OCC completed the phased portfolio-wide launch by July 1, 2020. Throughout the launch, the Parties 
facilitated meetings with each borough grouping (before and after the launch) to identify staffing limitations 
and resources that NYCHA will need to address resident complaints to the OCC. For the OCC to continue to 
be successful, NYCHA will need to continue to assess the staffing limitations and other resource constraints 
at each development and work to ensure those positions are filled or other resource solutions are identified. 
Effective (and regular), multi-channel communication and collaborations within various departments within 
NYCHA, will be critical to the continued success of the OCC. 

 
58 The RCA position was created by NYCHA’s MRU department in Q1 with a singular focus and responsibility to communicate with 
residents and relevant teams within NYCHA (e.g., property management staff, maintenance workers, MRU, etc.) to ensure 
successful completion of resident-reported complaints to the OCC. The RCA position is a dedicated resource to service mold and 
leak related complaints.  
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