
Risk Assessment for Colwall Orchard Group Wassail - 2024
Date 08-Jan-24

 Step1  Step 2  Step 3  Step 4  Step 5 

Significant risks, 
hazards and potential 

impacts 

Assess risk 
(likelihood x 

severity) 
Mitigation: Existing controls 

Residual risk 
(likelihood x 

severity) 

Further action needed (by 
whom and when) 

Risks not fully assessed and mitigation 
plans are inadequate leading to accidents 
and/or incidents which could be avoided 
and lead to legal proceedings if an incident 
occurred.

9 (3x3)

Revisit professional advice from Herefordshire Events 
Safety Advisory Group.
Prepare/review and amend Risk Assessments, 
Emergency Action Plan, all relevant SWOW and 
Guidance to support event. Seek review and approval of 
Wassail Working Group by Week-7. 

1 (1x1)

Insurance policy does not cover the event 
activities or location leading to financial 
loss if something happened.

9 (3x3)
Check insurance cover by Week-7 and amend insurance 
cover or event planning if necessary.

1 (1x1)

New insurance policy agreed after 2023 event.  
The only issue was the fire which needs to be 
100m from any habitable building.  The 2023 
(same in 2024) location is agreed with the insurers.

Event is not licensed  leading to legal 
proceedings.

9 (3x3)

Check licenses and permissions are in place and  
specifically apply for a Temporary Events Notice by Week-
6 and confirm the food and alcohol suppliers confirm they 
are complying with legislation.

1 (1x1)

An alcohol licence will be required for the sale of 
Alcohol but  the Royal Legion will be providing this.
Looking at the other general guidance issued by 
Herefordshire Council we need a Temporary 
Events Notice (TEN) for the sale of food and or 
alcohol.  This was obtained in January.
As we are not providing the food or alcohol then we 
need to have some written confirmation that any 
supplier is conforming with all the relevant 
legislation.  They were approached in January.

Covid numbers increase leading to 
unacceptable risk of holding the event.

9 (3x3)

Follow Government guidance.
Cancel event if necessary.
Ticket sales postponed until Week-6 earliest to reduce risk 
of needing to refund tickets purchased.

4 (2x2)

Covid numbers are indeed increasing in December 
23 but there is no Government advice on outside or 
inside gatherings.  The situation will be monitored 
up till the date of the event.

Insufficient volunteers to support event 
leading to key roles not adequately 
covered and volunteer stress.

6 (2x3)

Confirm all key roles and numbers of helpers required by 
Week-6 
Request helpers by Week-6.
Confirm individuals taking on all key roles by Week-6.
Cancel event if key roles cannot be filled by Week-4. 

1 (1x1) Completed list of volunteers in January.

Participants are not aware of the type of 
event, site conditions, toilet facilities, 
parking arrangements, location of event 
leading to people arriving not dressed for 
weather and conditions; not finding the 
event; being unprepared for limited toilet 
facilities.

4 (2x2)

Prepare useful information and seek approval of WWG by 
Week-7.

Pre-event information to include information about:
• No parking at site
• Route to walk to site and distance and time it will take
• Conditions on site

• How to request further information if you have special 
requirements

1 (1x1)

Script for attendees email and MoC 
announcements at The Crescent and Lugge Mill  
includes things like Parking, description of the 
procession route, any hazards for less able people 
and distance/time to travel, lost children/valuables 
procedure, emergency action plan,

Event attracts too many people leading to 
accidents/incidents and legal proceedings 
and invalid insurance if something 
happened.

9 (3x3)

A maximum of 499 adults/children attending including all 
volunteers, catering contractors and entertainers. 
. Promotion to be adjusted according to tickets sold in 
weeks leading to the event.

1 (1x1)
The limit of 499 includes volunteers and people 
working on food/alcohol not just the guests.  
Expected maximum attendance in 2024 = 250

Online ticket sales system fails leading to 
lack of ability to monitor and manage 
numbers attending.

9 (3x3)
Test ticket sales system by Week-6. Refine and/or amend 
as necessary

3 1x3)

Prepared by: Clive Killick
Date:  
Review date: Annual
Reviewed by: 
Next review due: 
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This risk assessment includes all the risks that were identified for the "full scale" Wassail of 2020.

In 2023 the following risk based activities were removed;  COG catering in APS, Juggler, Ticketing

Items in the risk assessment that do not apply to 2024 have been Greyed-out



Ticket sales are low leading to lack of 
atmosphere and reduced funds raised or a 
financial loss. 

6 (3x2)

Ticket sales monitored. Promotion to be adjusted 
according to tickets sold in weeks leading to the event.
Accept that there will be fewer people with disappointment 
at loss of street procession. Aim to compensate with 
ceremony drama

2 (2x1)

Rain and bad weather before the event 
leading to very slippery ground and 
difficulty in bringing concession (bar/pig 
roast) equipment onto site

6 (3x2)

Hay will be used in the areas where people walk most and 
around the bridge.
Attendees will be advised to wear appropriate footwear
Concession operators will be advised of likely conditions 
and wet-weather plans made if required.

3 (3x1)

One week before event, volunteers will clear paths 
and lay hay in critical areas to minimise slippery 
conditions.
Discussions will be held with concessions and a wet 
weather plan will be in place if needed

Site preparations including: 
• carrying + erecting gazebos
•  use of ladders to install decorations to 
gazebos and  
Apple Packing Shed (APS) leading to falls 
etc
•  lifting and moving items 
•  things falling from shelves in APS
• site conditions leading to trips and slips

9 (3x3)

A maximum of 499 adults/children attending including all 
volunteers, catering contractors and entertainers. 
Promotion to be adjusted according to tickets sold in 
weeks leading to the event.

2 (2x1)
Reduced scope for Luggs Mill.  Numbers limited to 
about 250 for 2024

2020 route along roads
Walk to site, partially along narrow lane, 
approx 1 mile from centre of village 
leading to pedestrians injured by moving 
vehicles on the road,

3 (1x3)

Pre-event information by Week-6 to 
a) install ‘Event Slow’ signs on Old Church Road
b) provide directions/map to the site along Stone Drive 
and Old Church Road;
c)  explain distance to walk to reach site; 
d) Participants advised to bring torches;
e) Reflective arrows installed on lamp-posts along return 
route for pedestrians walking to and returning from the 
site.  Need to update all mitigations for the procession 
route and fallback plan

1 (1x1) Not Applicable for new route

2023+ route along footpaths across 
fields with a small section at the start 
along public roads
Walk to site, across fields along footpaths 
with route lighting, approx 1 mile from 
centre of village potential slip hazards and 
exhaustion in bad weather,

3 (1x3)

Pre-event information by Week-6 to 
a) provide directions/map to the site along footpaths with a 
small section at the start on public roads;
b)  explain distance to walk to reach site; 
c) Participants advised to bring torches;
d) Ensure adequate lighting is available and very slippery 
areas are covered by hay

The procession route will be as per last year 2023. 
Also a fallback route is required for wet weather 
and for anybody who does not want to process The 
proposed route is mainly off road. There is a bit of 
public highway at the start and this will have to be 
managed accordingly by sheppherding people in 
small groups. Severe wet weather will result in 
cancellation /postponement

People getting lost/not finding the site, 4 (2x2)

People using the nominated procession route will be 
covered by above
People who chose not to process will be covered by the 
fallback instructions

1 (1x1) See action on procession and fallback position

Fatigue for young and older participants. 3 (3x1)
This risk to be covered in the Pre-event position and 
instructions for people who do not wish to use the 
procession route

1 (1x1)

See action on procession and fallback position 
People not wanting to walk to the orchard could 
access the orchard via the main Luggs mill 
entrance on Old Church Lane, where there is 
limited parking for people with very limited mobility. 
Specific individuals who request support will be 
advised of this option.

Lack of light or obstacles in path leading to 
accidents / injury

3 (3x1)
This risk to be covered in the Pre-event position and 
instructions for people who do not wish to use the 
procession route

1 (1x1)
See action on procession and fallback position As 
above

Spread of fire due to the failure of 
the wood burning stove and 
chimney in Orchard Room of Apple 
Packing Shed.

3 (1x3)

The stove was fitted in 2016, to current Building 
Regulations.  It has a fully lined chimney.   The stove is 
mounted on a tiled plinth, backed by fire resistant 
boarding. 

2 (1x2)

Spread of fire from the 
inappropriate use of the wood 
burning stove in Orchard Room of 
Apple Packing Shed.

6 (2x3)

A set of instructions for safe use of the woodburning stove 
are located adjacent to the woodburning stove.
The stove is only lit and supervised by Trustees of COG, 
who are familiar with its operation.  
The fire is fitted with a thermometer to allow users to 
ensure the burn temperature is kept below 500oC.  
Matches and firelighters are stored in a metal box 
alongside the plinth to avoid accidental ignition by stray 
sparks.  
Fire gloves are provided for users of the stove to prevent 
burns when lighting and fuelling the fire.
Once the room is warm, the use of further fuel is regulated 
such that it should have burnt down to ash by the end of 
the event.  
The safety of the stove is always checked prior to leaving 
and locking up the room.

3 (1x3)

Spread of fire from the cooker in 
Orchard Room of Apple Packing 
Shed.

6 (2x3)

The kitchen area includes a built in domestic oven with 
integral ceramic hob.  
A written user sheet and instructions are attached to the 
wall above the stove to ensure that the electric switch 
supplying the hob is not turned off until the warning lights 
have gone out.

3 (1x3)

Fire due to electrical wiring failure 6 (2x3)

The wiring was all fitted by a qualified electrician, to 
current standards.  The main risk derives from the 
possible damage to the wiring by rodents in the Apple 
Packing Shed section (the Orchard Room is rodent proof).  
The wiring in the Apple Packing Shed is mounted high on 
the walls to minimise the risk of rodent damage, whilst the 
wiring in the Orchard Room is supplied via external 
trunking, such that damage would be highly visible.

1 (1x1)

Faults in electrical equipment 3 (1x3)

Electrical equipment in use in the Apple Packing Shed 
includes domestic appliances such as kettles, vacuums 
etc., and also larger items such as a desiccator and honey 
spinner.  
All electrical items are PAT tested annually.

2 (1x2)
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Caterer’s equipment: risk of fire during use 3 (1x3)

Caterer’s will be asked to provide a SWOW document for 
their equipment.
If the Caterer’s equipment is electrical, evidence of PAT 
testing must be supplied.
Caterers will be responsible for managing their catering 
equipment during the duration of the event.
Caterers will operate in the main food/drink area which will 
be supervised by a team of two fire marshals stationed by 
the bonfire whilst it is lit. They will be provided with buckets 
of water, fire extinguishers and first aid rucksacks to 
include fire blankets.

2 (1x2)

Fire performer (Jimmy Juggle): 
Uncontrolled fire leading to fire damage, 
burns, noxious fumes.

9 (3x3)

A 3m space is created between audience and the 
performer on a non flammable, non slippery surface, in a 
well ventilated area with adequate safety equipment. Fire 
equipment and fuel waiting to be used is also secured 
three metres from audience and maintained at the 

 minimum amount required for the performance.1 (1 x 1)

1 (1x1)

Fire performer (Jimmy Juggle): 
Equipment/costume failures leading to 
burns, broken bones, bruises cuts and 
grazes.

6 (2x3)

Equipment and costumes are maintained to a high 
standard. Visual checks are carried out before each and 
every performance with special regard to all joins, fixtures 
and fastenings.

1 (1x1)

Bonfire: General risks 6 (2x3)
The bonfire will be managed according to COG’s SWOW 
document for use of the bonfire. 

3 (1x3)

There will be a bonfire at Lugs Mill, it will be a 
smaller than usual as people will not be staying at 
the site therefore the bonfire does not have to last 
long.  Two bonfire marshalls (Martin & Sue 
Blamire) will be there whilst it is burning CK will also 
attend throughout and fire marshals will focus on 
bonfire risk as well as torches.

Bonfire: risk of bonfire being lit before the 
event.

4 (2x2)
The bonfire will be built on the day of the event.
‘Keep Off’ notices to be displayed.

2 (1x2)
Bonfire built a few days before event.  It will be 
covered to keep it dry and will be visable from 
Lindsay's house.

Bonfire: Risk of people falling into bonfire 
leading to burn injuries.

9 (3x3)

People will be kept a safe distance away from the bonfire 
throughout the duration of the event. 
There will be a team of two fire marshals stationed by the 
bonfire whilst it is lit. They will be provided with buckets of 
water and first aid rucksacks to include fire blankets.

4 (2x2)
Hazard Manager (CK) and bonfire/fire marshals will 
be in attendance whilst bonfire is lit.

Bonfire: Risk of stray sparks igniting 
rubbish leading to fire.

3 (1x3)

The bonfire will not be lit on a very windy evening.
Containers for rubbish will be sited a safe distance away 
from the bonfire.
The site will be cleared of any general rubbish or non-
essential flammable material before the event.
There will be one team of two fire marshals stationed by 
the bonfire whilst it is lit. They will be provided with buckets 
of water and first aid rucksacks to include fire blankets.

1 (1x1)
There should'nt be any combustible matter in 
Luggs Mill Orchard.  Loose brush will be collected 
before the event.

Bonfire: Risk of stray sparks igniting 
peoples’ clothing or hair leading to burn 
injuries.

6 (2x3)

People will be kept a safe distance away from the bonfire.
The bonfire will not be lit on a very windy evening. 
There will be one team of two fire marshals stationed by 
the bonfire whilst it is lit. They will be provided with buckets 
of water and first aid rucksacks to include fire blankets.

2 (1x2)
Hazard Manager (CK) and bonfire/fire marshals will 
be in attendance whilst bonfire is lit.

Bonfire: Risk of stray sparks igniting 
buildings, or gazebos leading to fire and 
burn injuries.

6 (2x3)

The bonfire will not be lit on a very windy evening.
 They will be provided with a buckets of water and first aid 
rucksacks to include fire blankets.

2 (1x2)
Hazard Manager (CK) and bonfire/fire marshals will 
be in attendance whilst bonfire is lit.

Flaming Brands: Risk of fire during 
construction and storage before use.

3 (1x3)

The flaming brands will be the solid wax FLARE type 
which we will purchase. Little to no risk of ingition before 
event They main characters wit have the parafin soaked 
flaming brand type

1 (1x1)

Warning about torches included in MoC speech 
before procession starts. There is an experienced 
volunteer to manage the flaming torches risk.  That 
person will work with CK/CB to ensure adequate 
mitigation for all torch risks.  Fire marshals will be 
stationed at key points on the procession route and 
on the main site to monitor torch risks.

Flaming Brands: risk of ignition by 
accidental or deliberate means 
immediately before use.

3 (1x3)
The flaming brands will be the solid wax type FLARE 
which we will purchase. Little to no risk of ingition before 
event

1 (1x1)

Warning about torches included in MoC speech 
before procession starts. There is an experienced 
volunteer to manage the flaming torches risk.  That 
person will work with CK/CB to ensure adequate 
mitigation for all torch risks.  Fire marshals will be 
stationed at key points on the procession route and 
on the main site to monitor torch risks.

Flaming Brands: Risk of igniting people’s 
clothing or hair

6 (2x3)

Flares will be lit by COG volunteers in a quiet location 
away from visitors.

COG volunteers holding flares will not be allowed to carry 
anything else.
Flares will be carried during the prosession.  
Flaming brands will be extinguished in a metal dustbin 
filled with water at the end of the ceremony whilst still in 
the orchard.
The location where flaming brands are ignited and 
extinguished will be supervised by a pair of fire marshals 
with a bucket of water and first aid rucksacks to include 
fire blankets.

1 (1x1)

Warning about torches included in MoC speech 
before procession starts. There is an experienced 
volunteer to manage the flaming torches risk.  That 
person will work with CK/CB to ensure adequate 
mitigation for all torch risks.  Fire marshals will be 
stationed at key points on the procession route and 
on the main site to monitor torch risks.
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Processionary torches: risk of ignition by 
accidental or deliberate means 
immediately before use.

6 (2x3)
After processionary torches have been issued surplus, 
unused stock will be returned to the Apple Packing Shed 
for secure storage.

1 (1x1)

Warning about torches included in MoC speech 
before procession starts. There is an experienced 
volunteer to manage the flaming torches risk.  That 
person will work with CK/CB to ensure adequate 
mitigation for all torch risks.  Fire marshals will be 
stationed at key points on the procession route and 
on the main site to monitor torch risks.

Processionary torches: Risk of igniting 
people’s clothing or hair.

9 (3x3)

Safe use of processionary torches will be part of the 
Health and Safety Guidance briefing to visitors at the start 
of the event.
Processionary torches will be lit by trained COG 
volunteers.
Processionary torches will only be carried by adults who 
have had instruction in their use.
Processionary torches will only be used in the main 
community orchard and will not be brought back to the 
main communal areas by the Apple Packing Shed.
Processionary torches will be extinguished in a metal 
dustbin filled with water whilst still in the orchard.
The location where processionary torches are ignited and 
extinguished will be supervised by a pair of fire marshals 
with a bucket of water and first aid rucksacks to include 
fire blankets. 

4 (2x2)

Warning about torches included in MoC speech 
before procession starts. There is an experienced 
volunteer to manage the flaming torches risk.  That 
person will work with CK/CB to ensure adequate 
mitigation for all torch risks.  Fire marshals will be 
stationed at key points on the procession route and 
on the main site to monitor torch risks.

Processionary torches: risk of being 
discarded on the ground in the orchard.

3 (1x3)

Provide instruction on safe disposal when handing out 
torches.
Provide a team of two fire marshals for the main 
ceremony in the orchard to supervise safe use of torches.
Provide fire marshals with gauntlets for retrieval of 
discarded processionary torches.

1 (1x1)

Warning about torches included in MoC speech 
before procession starts. There is an experienced 
volunteer to manage the flaming torches risk.  That 
person will work with CK/CB to ensure adequate 
mitigation for all torch risks.  Fire marshals will be 
stationed at key points on the procession route and 
on the main site to monitor torch risks.

Processionary torches: risk of being taken 
out of orchard.

6 (2x3)
Provide stewards at the three gates leading out of the 
orchard to ensure that no-one leaves the orchard with an 
ignited processionary torch.

1 (1x1)

Warning about torches included in MoC speech 
before procession starts. There is an experienced 
volunteer to manage the flaming torches risk.  That 
person will work with CK/CB to ensure adequate 
mitigation for all torch risks.  Fire marshals will be 
stationed at key points on the procession route and 
on the main site to monitor torch risks.

Smokers: risk of discarded matches or 
cigarette butts igniting straw laid on the 
ground.

6 (2x3)

The only areas where straw will be laid on the ground (if 
the site is very wet) will be in areas where there is high 
foot traffic 
The straw will be damped down to eliminate the chance of 
it catching fire.
This area will be supervised by a pair of fire marshals with 
a bucket of water and first aid rucksacks to include fire 
blankets.

1 (1x1)
Fire fighting people/materials are nominated and 
available.  Additional fire fighting materials to be 
provided in PA tent.

Smokers: risk of cigarettes setting fire to 
Apple Packing Shed or composting toilet.

6 (2x3) APS will not be used 1 (1x1)

Fire pit: risk of unintended ignition of 
materials by deliberate or accidental 
means.

3 (1x3) No Fire pit at Luggs Mill 1 (1x1)

Rubbish: risk of unintended ignition of 
materials by deliberate or accidental 
means.

3 (1x3) There should not be any rubbish to catch fire 1 (1x1) Rubbish bins are available

Use of fireworks leading to possible 
misfiring, misdirection or other failure – 
leading to risk of burns to operator, 
spectators and adjacent property.

6 (2x3) There will be one rocket firework   1 (1x1)
Tim Dixon to light and aim away from Luggs Mill.  
He has done this for all COG wassails

Use of shotgun and smoke bomb in 
celebration

6 (2x3)

There will be onf firing of shotgun and one smoke bomb.  
The shotgun firer (John Bishop) is very experienced and 
has the appropriate certificate.  The smoke bomb is a 
theatrical design and low-hazard.  It will be used in the 
performance area away from the public

1 (1x1)

Windy weather leading to bonfire embers 
blowing and igniting tents, sheds, etc;

6 (2x3) There will be no bonfire if windy 3 (1x3)

Electricity circuits and lighting
Power surge leading to failure of electricity 
supply;

4 (2x2)

Loading of electrics calculated and within limits of the 
supply capacity. 

Electrical equipment PAT tested in advance of event.
PA and catering concessions will use battery power

1 (1x1)

Everything is battery operated or uses a dedicated 
generator provided by RL or COG.  The COG one 
is PAT tested.  No mains voltage cables are 
required from Brookmead

Ticket collection 
People turning up without tickets leading to 
disappointment and disruption

6 (3x2)
Not a ticketed event. Invitees only with RSVP to get an 
idea of numbers

2 (1x2) All people invited with a email/printable ticket

Ticket collection 
People finding other ways onto the site 
without tickets leading to more people at 
event than we are allowed.

6 (2x3)
Have sufficient ticket collectors to cover all entry 
points.N/A

3 1x3)



Parking
No parking on the site leading to 
congestion and bad parking at other 
places in Colwall.

6 (3x2)

Pre-event information to 
• encourage people to walk if they live close, travel by train 
or bus to Colwall, or if not possible to car share;
• Stress that there is no parking on site or on the roads 
leading to the site; 
• Request ‘No parking’ signs in Old Church Road.

2 (1x2)
No parking on site.  Access for mobility limited 
people will be managed by volunteers.

Toilet facilities
One toilet cubicle and on Urinal set. Cubile 
should be disabled friendly .

6 (3x2)
Inform all attending about the lack of toilet facilities via 
invitation information provided. 

4 (2x2)

Weather conditions
Windy weather leading to unsafe 
conditions or people of for gazebos and 
therefore no cover for refreshments;

4 (2x2)

Assess weather conditions. If event runs in poor weather 
conditions First Aiders and Event Safety Officer to be alert 
to potential for slips and falls and mitigate to avoid and 
prepare to react accordingly. 

1 (1x1)

Weather conditions
Wet or icy conditions leading to slips and 
cuts, abrasions, lacerations, puncture 
wounds, fractures, twists, sprains and 
strains;

6 (3x2)
Straw to be added to ground in slippy areas and 
dampened to avoid fire risk.  2 (1x2)

Weather conditions
Cold or icy conditions leading to 
hyperthermia

3 (1x3) First aiders to be alert for such an occurance.  2 (1x2)

Weather conditions
Bad weather preventing volunteers and 
visitors attending leading to cancellation 
and financial loss.

4 (2x2)

Event to be cancelled if weather conditions are severe so 
that volunteers and visitors would struggle to attend. 
Cancellation Policy:  Assess weather conditions and 
make final decision by ?. Notify all online bookings by 
email. 

1 (1x1)

Food related risks
Risk of food poisoning and allergic 
reaction

9 (3x3)

Hill top farm staff preparing and serving food to follow 
SWOW for event catering.
Allergy sheets completed for all food prepared by 
providers and full list of ingredients collected too. Allergy 
advice to be made available.
Warm food to be heated sufficiently (63oc) and served 
safely.
Professional caterers to have hygiene certificates 
displayed.

3 (1x3)

Drink related risks
Serving alcohol to under 18s leading to 
legal proceedings

4 (2x2) The Legion is responsible for this? 3 (1x3)

Drink related risks
Excessive alcohol consumption leading to 
wide range of injuries and anti social 
behaviour.

6 (2x3)
Bar staff and lead volunteers to be alert to anyone 
intoxicated, not able to walk, or violent/anti-social 
behaviour, and to take supportive remedial action.

2 (2x1)

Drink related risks
Burns from mulled drinks

4 (2x2)
Drinks etc will be served at max of 70oc as monitored by 
thermostat on pasteuriser. 

2 (1x2)

Procession and Ceremony in the 
Orchard
a) Bottle neck in gates leading to crush 
injuries or discomfort
b) Trip hazards from uneven ground and 
long grass - leading to various injuries;
c) Bumps etc from overhanging branches 
post stay to telegraph pole - leading to 
various injuries;
d) Falling into pond – leading to drowning 
or hypothermia.

6 (2x3)

a) Marshals to limit numbers entering through gate to 
orchard 
b) Volunteer party organised to check site prior to the 
event and remove all obvious portable hazards and fill in 
any serious holes and depressions. Ensure grass is cut to 
less than 4” high on all main paths and assembly areas. 
Participants advised to wear suitable footwear for 
conditions.
c)  Trees, tree guards and other hazards on route to be 
decorated with tea light lanterns to minimise risk of 
collisions.
d) Route set to avoid the stream in orchard which is  
fenced off, and marshalled to prevent straying of 
participants.

2 (1x2)

Use of a shot gun during the ceremony 
leading to injury

6 (2x3)

Shot gun is fired by a person with relevant firearms 
certificates.  The shot gun is carried by this person in gun 
case at all times until the point of use and is never left 
unattended.  Spectators are arranged in a ring around the 
tree and kept away from the tree being Wassailed.  
The shot gun is shot with a blank, up in the air.

2 (1x2)
This action is closely managed and John Bishop is 
highly experienced, he has performed this role on 
several previous occasions.

Medical emergencies  arising from 
accidents and pre-existing health 
conditions

6 (2x3)

Qualified First aiders (Principal and Deputy) are on hand in 
case of medical emergency and all to have received 
briefing. 
Master of Ceremony to inform crowd in introduction of the 
Information Point to go to for First Aid.
An Emergency Plan has been prepared and an 
Emergency Coordinator has been appointed to ensure 
efficient handling of any emergency that might arise. 

2 (1x2)
First aiders have been identified.  Medical 
emergencies will be taken to the PA tent.

Exiting site onto road
Collision with cars when exiting site

4 (2x2)
Marshal to be positioned at exit onto Old Church Road 
wish visitors well on their return home and check road for 
traffic.

2 (1x2) No vehicles allowed on site

Anti-social behaviour
Damage to people or facilities due to 
drunken/ unruly behaviour

4 (2x2)

The event is supervised by Safety Stewards and Fire 
Marshals who are briefed to look out for unruly behaviour 
and to intervene in a non-confrontational way if they feel 
safe to do so.  

1 (1x1)
Volunteers recruited to cover event safety and 
medical response.

Event Cancellation
People turn up when event is cancelled

4 (2x2) Have an event cancellation plan via email . 2 (1x2)
Emergency cancellation plan discussed and 
prepared.

External or event related cause
e.g. fire, helicopter crash, heart attack, 
coronary

3 (1x3)

Emergency Action Plan in place to deal with major 
emergency incidents.
MC to include ref to H&S in introduction to event 
Volunteers to all be briefed on place to congregate in an 
emergency.

2 (1x2)
Emergency cancellation plan discussed and 
prepared.
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