COUNCIL OF TRAPPE
TRAPPE TOWN HALL
AUGUST 21, 2017
President Fegel called the infrastructure projects workshop to order at 5:00 pm. Council members: Nick
Newnam, Tonya Pritchett, RD Diefenderfer and Walter Chase were present. Other attendees for the
Town: Administrator Braband, Attorney Booth and Superintendent Callahan. Public Attendees: Pete
Bozick, Jason Lytle and Scott Getchell from GMB and Don English.
Well 6 – Scott Getchell, GMB
Scott stated that the Town wells are over 50 years old and have been having a lot of mechanical issues
lately therefore the Town requested that GMB do a PER (professional engineering report) to see what
options are available to the Town. The PER concluded that the best option for the Town is to drill a new
well to add to the already existing 2 wells. The new proposed well would be placed onto the same
property as the water tower and would allow the Town to share controls that are already installed. The
PER has been approved by USDA and USDA has approved loan financing only for this project.
Administrator Braband stated that a grant application was completed and submitted to USDA in hopes
that a grant would be available but USDA is only offering a loan in the amount of $1,141,000.00 with an
interest rate of 2% and 40 year maturity date. The quarterly payment would be $10,384.00 should the
Town go with USDA’s loan. Scott stated that not only will this project bring a new well online for the
Town but it would also replace all the outdated equipment that is currently there and bring the Town up
to the current standards which is much more operator friendly. Superintendent Callahan informed the
Council of all the recent repairs to Well 4 and Well 5 and some of the costs associated with these
repairs. Scott and Superintendent Callahan both informed the Council of the benefits of the new well
from improving the Town’s water supply to the ability to get rid of the chlorine gas system that the
Town currently has. Administrator Braband explained to the Council that the urgency of this project is
because the Town is currently running on 2 old wells, one of which is currently down due to needed
repairs. If the second well goes down before the first well is repaired then the Town has no water
source. If the Council were to approve the installation of the new well then this well would be become
the primary well and the other 2 old wells would become backups. Commissioner Diefenderfer asked
why the project is so much more expensive than what an irrigation well would cost which comes out of
the same aquifer. Scott answered that this project isn’t only a new well, new controls will be installed, a
new building will be built, new chlorine feed system, new security fencing and upgrades to the existing
wells would be completed. The Town’s wells also have to comply with more regulations and testing
than an irrigation well would be required to do. Attorney Booth stated that this is also just an estimate
and if the Council chooses to move forward with the project then the whole project would be put out to
bid and USDA would have to approve the winning bid. Scott stated this is just a preliminary design, a
plan for the Town. President Fegel asked about going to MDE for possible grant funding. Scott replied
that there is possible funding through MDE but it could be a couple of years before funding is available
and MDE could come back with a loan only approval. Administrator Braband stated that as of right now
the earliest funding through MDE is July 2019 and this project is an eighteen month project therefore
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the Town is looking at almost 4 years before the new well comes online. Can the Town wait and take
the chance or go with USDA who is offering a loan now? The Town would have to upfront the entire
project through interim financing. President Fegel asked the Council to think about the project and
what direction they would like to go.
Pumping station upgrades and renovations – Jason Lytle, GMB
Jason stated that the Town asked GMB to look at the Town’s existing 8 pumping stations and evaluate
their conditions. A PER was done describing each pumping stations and what the best option for the
Town would be regarding that particular pumping station. The PER showed that the best option for the
White Marsh station and the Lakeview Station was to repair them, the South Main Street station and
the Greenfield Avenue station showed that the best option was a total replacement for each of them,
the Shelby Acres pumping station showed that nothing needed to be done at this time, Marvel South,
Marvel North and Rumsey Drive pumping stations showed that the best option was to do a gravity fed
sewer line to the Rumsey Drive pumping station and remove the 2 on Marvel Drive. The cost for this
entire project is almost $2,000,000.00. The PER has been submitted to USDA but USDA has not
accepted it yet because USDA’s engineers are focusing on projects that they are funding this year at this
time. Jason stated that MDE is funding projects now with BRF funding for I & I improvement projects
and this could be a possibility for some of the pumping stations. Jason stated that GMB does need to
know if the Town wants to handle the initial investigations for this project such as Geo Tech, easements,
surveying, property acquisitions, etc. Attorney Booth stated that the Town has some previous
discussions regarding property acquisitions so the Town could handle that portion most likely. President
Fegel stated that he spoke with Senator Eckhardt previously and discussed using BRF funds for pump
stations and she assured him that she would try to get legislation passed to allow the funds to be used
for these types of projects. Jason stated that he has seen the BRF funds used for I & I projects but not
just repairing existing stations but that could change if new legislation is passed. Attorney Booth asked
if the Town were to only be able to get loans for both of these projects which the Town cannot afford to
handle at this time, what the priority would be from a public safety, need to fix things perspective.
President Fegel stated that he felt the well was most important because the pumping stations are
currently operational. Jason stated that this PER was assessing all the pumping stations but if there is
one that is more important than another the project could be changed. If the Council should choose to
proceed with the design then decisions need to be made regarding who would hire for the geo tech
work, etc and let GMB know for the design contract.
ENR Plant Upgrade – Jason Lytle, GMB
Jason stated that GMB had conversations with MDE regarding the Town’s eligibility for the treatment
plant ENR upgrade and MDE agreed to fully fund the planning study. Attorney Booth stated that the
Town previously signed an ENR agreement that stated the Town would apply for an ENR upgrade in
February 2017 but the Town never received it back from MDE. Jason stated that under the ENR
agreement there is a provision that the nutrients that are reduced by the ENR upgrade become property
of MDE. This is important to the Town because the Council needs to look at where they hope to be in
the future development wise and not just where there are now. Jason stated that Lakeside
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Development is something that needs to be kept in mind and look at the future flows and capacities
when considering the design on the upgrade. A proposal for a PER was submitted to the Council for
their review and signature when ready to proceed. Attorney Booth stated that she has talked to the
Lakeside Developers and their needs will be accounted for. MDE does not like to fund expansion which
may mean that the Town doesn’t get as much grant funding for this project but would instead get more
loan funding with the idea that this design would be phased so the Town is able to expand to
accommodate additional development. The Town would enter into an agreement with Lakeside to
allow the Town to commit to the loan but the burden wouldn’t fall onto the existing citizens. The
agreement would state that Lakeside would pay for any additional loan needed for their capacity the
minute that the Town would have to start paying. Attorney Booth stated that she will talk to MDE to
make it perfectly clear that if the Town accepts their money, that we are not limiting our expansion
potential as far as Lakeside and the Lyons farm development are concerned. MDE just issued an
eligibility determination list in July and Trappe is on this list. MDE is now funding the decommission of
treatment lagoons and some expansion which is determined by their formula which just became
effective July 1st. Attorney Booth stated that this is huge; MDE will pay for up to 50% of sludge removal.
Jason and Attorney Booth will sit down with MDE and discuss the upgrade and the expansion of the
Town prior to the Town accepting anything from MDE.
Main Street Water Line – Scott Getchell, GMB
Scott stated that the Town applied to MDE for a grant to replace the water line on Main Street from
White Marsh Elementary to Maple Avenue. This project was brought about by the large water line
break that occurred in October 2016 on Main Street. This project would replace about 3,800 feet of
water line and totals almost $1,000,000.00. MDE did not fund this project this cycle but the Town can
and will apply again during the next funding cycle. This project is not an emergency but it is something
that does need to be done and should be planned for.
With no further business to discuss Commissioner Diefenderfer made a motion to adjourn the meeting
at 5:57 pm. Commissioner Chase seconded the motion and all approved.
Respectfully submitted,
Erin Braband – Town Administrator/Clerk
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