
 

 
LOS VAQUEROS RESERVOIR JOINT POWERS AUTHORITY 

AGENDA  
Regular Meeting of the Board of Directors 

November 8, 2023 – 9:30 a.m. 
 

To be held at: 
ZONE 7 WATER AGENCY 
100 North Canyons Parkway 

Livermore, CA 94551 
 

JOIN BY ZOOM 
Please click the link below to join the webinar: 

https://us06web.zoom.us/j/81404669563  
Or One tap mobile: 

+16699006833,,81404669563# (San Jose, US) 
Or Telephone 1-669-900-6833   Webinar ID: 814 0466 9563 

 
 

 
In compliance with the Americans with Disabilities Act, the meeting room is wheelchair 
accessible and disabled parking is available at the Zone 7 Administrative Building lot. If you are 
a person with a disability and you need disability-related modifications or accommodations to 
participate in this meeting, please contact the Authority’s Clerk at rperea@lagerlof.com. 
Notification at least 48 hours prior to the meeting will enable the Authority to make reasonable 
arrangements to ensure accessibility to this meeting. {28 CFR 35.102-35, 104 ADA Title II}. 
 
Members of the public may submit written comments to the Clerk by 4:00 p.m. on the day prior 
to the meeting for the Clerk to read into the record (subject to three-minute limitation). The 
meeting Chair will acknowledge such individual(s) at the appropriate time in the meeting prior to 
making their comment. Materials related to items on this Agenda are available for public review 
at: www.losvaquerosjpa.com/board-meetings. Each item on the Agenda shall be deemed to 
include any appropriate motion, resolution, or ordinance, to take action on any item. Members of 
the public will be disconnected from the meeting prior to any Closed Session, if applicable. 
 
CALL TO ORDER 
 
PLEDGE OF ALLEGIANCE 
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ROLL CALL OF DIRECTORS 
Angela Ramirez Holmes, Chair, Zone 7 Water Agency 
Anthea Hansen, Vice Chair, San Luis & Delta-Mendota Water Authority 
Ellen Wehr, Secretary, Grassland Water District 
Paul Sethy, Treasurer, Alameda County Water District 
Antonio Martinez, Director, Contra Costa Water District 
Michael Tognolini, Director, East Bay Municipal Utility District 
Dennis Herrera, Director, San Francisco Public Utilities Commission 
Rebecca Eisenberg, Director, Santa Clara Valley Water District  
TBD, Director – Ex Officio - Department of Water Resources 
 
ALTERNATE DIRECTORS 
Jonathan Wunderlich, Alternate Director, Alameda County Water District 
Patt Young, Alternate Director, Contra Costa Water District 
Lesa McIntosh, Alternate Director, East Bay Municipal Utility District 
Ricardo Ortega, Alternate Director, Grassland Water District 
Steve Ritchie, Alternate Director, San Francisco Public Utilities Commission 
Jose Gutierrez, Alternate Director, San Luis & Delta-Mendota Water Authority 
Richard Santos, Alternate Director, Santa Clara Valley Water District 
Sandy Figuers, Alternate Director, Zone 7 Water Agency 
TBD, Alternate Director – Ex Officio, Department of Water Resources 
 
PUBLIC COMMENT ON NON-AGENDA ITEMS 
Any member of the public wishing to address the Board of Directors regarding items not on the 
Agenda should do so at this time. The Board welcomes your comments and requests that 
speakers present their remarks within established time limits and on issues that directly affect the 
Authority or are within the jurisdiction of the Authority.  
 
CONSENT CALENDAR 
 
1.1 Approval of Minutes from October 11, 2023 Board of Directors Meeting 

 
1.2 Treasurer’s Report – Month Ended September 30, 2023 

 
ACTION ITEMS 
 
None. 
 
 
DISCUSSION ITEMS 
 
2.1 JPA Administration Cost Estimate Update 
 
2.2  Program Management Update 

• Agreements Schedule Update 
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• October Activities  
 

 
FUTURE AGENDA ITEMS 
 
 
REPORTS 
 
3.1 Directors 
 
3.2 Executive Director  

3.2.1  Federal Relations Report 
3.2.2 October 2023 Engagement Activities with Reclamation 

 
3.3 General Counsel 
 
3.4 Committee Meeting Summaries  
 
 
ADJOURNMENT 
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CONSENT CALENDAR 

ITEM 1.1: APPROVAL OF MINUTES FROM OCTOBER 11, 2023 BOARD OF 
DIRECTORS MEETING 

RESPONSIBLE/LEAD STAFF MEMBER: 

 James Ciampa, General Counsel 

RECOMMENDATION: 

That the Authority’s Board of Directors approve the attached minutes from the October 
11, 2023 Board of Directors meeting.  

DISCUSSION: 

The Clerk, General Counsel and Executive Director have prepared the attached draft 
minutes from the October 11, 2023 Board of Directors meeting.  

ALTERNATIVES: 

Any suggested revisions to the draft October 11, 2023 Board meeting minutes will be 
considered. 

FISCAL ANALYSIS: 

Not applicable. 

ENVIRONMENTAL REQUIREMENTS: 

Not applicable. 

EXHIBITS/ATTACHMENTS: 

Draft minutes from October 11, 2023 Board of Directors meeting. 
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LOS VAQUEROS RESERVOIR JOINT POWERS AUTHORITY 
MINUTES 

Regular Meeting of the Board of Directors 
Held at:  ZONE 7 WATER AGENCY 

100 North Canyons Parkway, Livermore, CA 94551 
October 11, 2023 – 9:30 a.m. 

 

 
Chair Angela Ramirez Holmes called the meeting to order at 9.31 a.m. 
 
PLEDGE OF ALLEGIANCE – led by Chair Angela Ramirez Holmes 
 
ROLL CALL OF DIRECTORS 
Angela Ramirez Holmes, Chair, Zone 7 Water Agency 
Anthea Hansen, Vice Chair, San Luis & Delta-Mendota Water Authority 
Ellen Wehr, Secretary, Grassland Water District 
Paul Sethy, Treasurer, Alameda County Water District 
Antonio Martinez, Director, Contra Costa Water District 
Michael Tognolini, Director, East Bay Municipal Utility District 
Rebecca Eisenberg, Director, Santa Clara Valley Water District (arrived at 10:03 a.m.) 
 
ALTERNATE DIRECTORS 
Jonathan Wunderlich, Alternate Director, Alameda County Water District 
Patt Young, Alternate Director, Contra Costa Water District 
Sandy Figuers, Alternate Director, Zone 7 Water Agency 
*Steve Ritchie, Alternate Director, San Francisco Public Utilities Commission 
 
*Participated in place of absent Director 
 
ABSENT 
Dennis Herrera, Director, San Francisco Public Utilities Commission 
Lesa McIntosh, Alternate Director, East Bay Municipal Utility District 
Ricardo Ortega, Alternate Director, Grassland Water District 
Jose Gutierrez, Alternate Director, San Luis & Delta-Mendota Water Authority 
Richard Santos, Alternate Director, Santa Clara Valley Water District 
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OTHERS PRESENT 
Taryn Ravazzini, Executive Director 
James Ciampa, Lagerlof, LLP, General Counsel (via Zoom) 
Chuck Gardner, Program Manager, Hallmark Group 
Jessica Alwan, Program Manager, Hallmark Group 
Maddy Benner, Hallmark Group 
David Moore, Clean Energy Capital 
Christopher Brown, C.J. Brown and Company CPAs (via Zoom) 
Doug Brown, Stradling Yocca Carlson & Rauth, a Professional Corporation (via Zoom) 
Maureen Martin, CCWD LVE Program Manager 
Jennifer Johnson, Permitting Officer, CCWD 
Rosemarie Perea, Board Clerk (by telephone) 
Norma Alley, Assistant Board Clerk 
 
Numerous others were present in person and by telephone. 
 
PUBLIC COMMENT ON NON-AGENDA ITEMS 
Chair Ramirez Holmes called for public comments on non-agenda items. None were received. 
 
CONSENT CALENDAR 
The Consent Calendar consisted of the following items: 
 
1.1 Approval of Minutes from September 13, 2023 Board of Directors Meeting 
 
1.2 Treasurer’s Report – Month Ended August 31, 2023 

 
1.3 JPA June FY23 Closeout Treasurer’s Report 
 
Chair Ramirez Holmes called for public comments. None were received. 
 
Upon motion by Alternate Director Ritchie, seconded by Director Tognolini, the Consent 
Calendar, was approved by the following roll call vote: 
 
AYES: Angela Ramirez Holmes, Chair, Zone 7 Water Agency 

Anthea Hansen, Vice Chair, San Luis & Delta-Mendota Water Authority 
Ellen Wehr, Secretary, Grassland Water District 
Paul Sethy, Treasurer, Alameda County Water District 
Antonio Martinez, Director, Contra Costa Water District 
Michael Tognolini, Director, East Bay Municipal Utility District 
Steve Ritchie, Alternate Director, San Francisco Public Utilities Commission 

NOES: None 
ABSENT: Rebecca Eisenberg, Director, Santa Clara Valley Water District 
ABSTAIN: None  
 
The motion passed with a 7-0 vote. 
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ACTION ITEMS 
 
2.1 Approval of Contract with Audit Firm 

Executive Director Taryn Ravazzini reviewed the process by which the Authority 
solicited proposals for an auditing firm to be engaged to prepare the audit of the Authority’s 
financial statements for the 2023 fiscal year. She stated the recommendation from the Finance 
Committee was to award the contract to C.J. Brown and Company CPAs for a one-year term, 
with options for the Authority to proceed with that firm for up to two subsequent years. 

 
Executive Director Ravazzini stated that C.J. Brown and Company CPAs provided their 

peer review report as requested in the Authority’s request for proposals. The firm’s peer review 
report identified certain deficiencies in their system of quality control. Authority staff conducted 
additional due diligence, including obtaining positive reference reports from other C.J. Brown 
and Company clients, and is satisfied those deficiencies have been rectified. Executive Director 
Ravazzini then reviewed possible alternatives available to the Board, including going back out 
with a subsequent request for proposals. Alternate Director Ritchie advised against going back 
out at this point. Executive Director Ravazzini stated C.J. Brown and Company quoted a $6,250 
all-inclusive maximum fee for the Authority’s Fiscal Year 2023 audit and she stated that 
Christopher Brown was available via Zoom to address any questions or concerns. 

Chair Ramirez Holmes called for any questions from Board members and for public 
comments. None were received. 
 

Upon motion by Alternate Director Ritchie, seconded by Treasurer Sethy, the Board 
approved award of the agreement with C.J. Brown and Company CPAs to provide financial 
statement audit services to the Authority for a one-year period for Fiscal Year 2023 with an 
option to extend for up to two subsequent years. The motion was approved by the following roll 
call vote: 
 
AYES: Angela Ramirez Holmes, Chair, Zone 7 Water Agency 

Anthea Hansen, Vice Chair, San Luis & Delta-Mendota Water Authority 
Ellen Wehr, Secretary, Grassland Water District 
Paul Sethy, Treasurer, Alameda County Water District 
Antonio Martinez, Director, Contra Costa Water District 
Michael Tognolini, Director, East Bay Municipal Utility District 
Steve Ritchie, Alternate Director, San Francisco Public Utilities Commission 

NOES: None 
ABSENT: Rebecca Eisenberg, Director, Santa Clara Valley Water District 
ABSTAIN: None  
 
The motion passed with a 7-0 vote. 
 
2.2  Appointment of Auditor for FY 2023  

Executive Director Ravazzini stated the Authority’s Joint Exercise of Powers Agreement, 
in Section 4.4, authorizes the Board of Directors to appoint the Authority’s auditor. Thus, it is 
necessary that the Board act to appoint the Authority’s auditor for the 2023 Fiscal Year.  
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Based on the action under the preceding item, C.J. Brown and Company CPAs is 
recommended to be appointed as the Authority’s auditor for the 2023 Fiscal Year. 

Chair Ramirez Holmes called for any questions from Board members and for public 
comments. None were received. 
 

Upon motion by Vice Chair Hansen, seconded by Director Martinez, the Board approved 
the appointment of C.J. Brown and Company CPAs as the Authority’s auditor for the 2023 
Fiscal Year. The motion was approved by the following roll call vote: 
 
AYES: Angela Ramirez Holmes, Chair, Zone 7 Water Agency 

Anthea Hansen, Vice Chair, San Luis & Delta-Mendota Water Authority 
Ellen Wehr, Secretary, Grassland Water District 
Paul Sethy, Treasurer, Alameda County Water District 
Antonio Martinez, Director, Contra Costa Water District 
Michael Tognolini, Director, East Bay Municipal Utility District 
Steve Ritchie, Alternate Director, San Francisco Public Utilities Commission 

NOES: None 
ABSENT: Rebecca Eisenberg, Director, Santa Clara Valley Water District 
ABSTAIN: None  
 
The motion passed with a 7-0 vote. 
 
2.3  Approval of Contract with Bond Counsel Firm 

General Counsel James Ciampa informed the Board that the Authority is moving into the 
phase where various financing alternatives are being pursued. Interim financing, the WIFIA loan 
(for which the application was recently submitted to the U.S. Environmental Protection Agency), 
and other possible debt issuances are now approaching. In addition, the preparation of a Master 
Resolution with respect to Authority debt will also be forthcoming in the next few months.  

 Mr. Ciampa stated those financing activities necessitate engagement of bond counsel to 
assist the Authority with specialized counsel related to those debt vehicles, appropriate 
structuring of that debt to ensure compliance with federal tax requirements and related services 
in negotiating various agreements in connection with any debt issuances. Also, bond counsel will 
take the lead in drafting the Authority’s Master Resolution. 

 A request for proposals was provided to various law firms with expertise in serving as 
bond counsel for public agencies. Four firms submitted responsive proposals: Best, Best & 
Krieger, LLP; Hawkins Delafield & Wood, LLP; Orrick, Herrington & Sutcliffe LLP; and 
Stradling Yocca Carlson & Rauth, a Professional Corporation. The Authority convened a 
selection committee consisting of its general counsel, financial consultant David Moore, program 
manager Chuck Gardner and attorneys from East Bay Municipal Utility District (Tim Kline), San 
Luis & Delta- Mendota Water Authority (Rebecca Akroyd) and Santa Clara Valley Water 
District (Andy Gschwind). 

 The selection committee reviewed all four proposals and interviewed each of the four 
proposing firms. Following that process, the selection committee unanimously concurred that 
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Stradling Yocca Carlson & Rauth would best meet the Authority’s needs. Mr. Ciampa stated 
Doug Brown of Stradling Yocca Carlson & Rauth, was present via Zoom to answer any 
questions. 

Chair Ramirez Holmes called for questions from the Board members and for public 
comments. None were received. 
 

Upon motion by Alternate Director Ritchie, seconded by Treasurer Sethy, the Board 
approved the engagement of Stradling Yocca Carlson & Rauth, a Professional Corporation as the 
Authority’s bond counsel. The motion was approved by the following roll call vote: 
 
AYES: Angela Ramirez Holmes, Chair, Zone 7 Water Agency 

Anthea Hansen, Vice Chair, San Luis & Delta-Mendota Water Authority 
Ellen Wehr, Secretary, Grassland Water District 
Paul Sethy, Treasurer, Alameda County Water District 
Antonio Martinez, Director, Contra Costa Water District 
Michael Tognolini, Director, East Bay Municipal Utility District 
Steve Ritchie, Alternate Director, San Francisco Public Utilities Commission 

NOES: None 
ABSENT: Rebecca Eisenberg, Director, Santa Clara Valley Water District 
ABSTAIN: None  
 
The motion passed with a 7-0 vote. 
 
DISCUSSION ITEMS 
 
3.1 Interim Financing Update 
 David Moore of the Authority’s Financial Consultant, Clean Energy Capital, advised that 
the Authority’s Plan of Finance is being developed and will set forth the Authority’s interim 
financing alternatives and the preferred alternative. 
 

Alternate Director Ritchie asked when that plan would be provided to the Finance 
Committee. Mr. Moore advised the draft Plan of Finance would be ready for committee review 
in November or December. Director Tognolini asked about what impact a delay in not having the 
Service Agreement in place by June 2024 would have. Mr. Moore stated that interim financing 
could be used to meet any cash flow needs or Multi-Party Agreement Amendment No. 6 could 
be developed, although he understands that is not favored by the Members. Program Manager 
Chuck Gardner noted that there may be adequate unused funds from Fiscal Year 2023 remaining 
to be used at the beginning of Fiscal Year 2024 to provide short-term finances, especially if the 
$621,000 contingency is not used. 

 
Chair Ramirez Holmes called for public comments. None were received. 

 
3.2 Permitting Update  
 A presentation entitled “Environmental Permitting Update” for the LVE Phase 2 
Expansion was provided by Maureen Martin, CCWD LVE Program Manager. Ms. Martin 
introduced Jennifer Johnson who reviewed the state and federal permit requirements under the 
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various applicable state and federal laws, including the Endangered Species Act, National 
Historic Preservation Act, Clean Water Act, Bald and Golden Eagle Preservation Act and 
California Fish and Game Code Section 1602.  

Ms. Johnson stated that approximately 2,500 acres are proposed for acquisition and 
protection to meet species/habitat-based mitigation requirements under those various laws. The 
Bald and Golden Eagle Protection Act requires mitigation for nest disturbance and territory loss, 
including power pole retrofitting. The cost assumption for the overall mitigation requirements is 
approximately $36.8 million, based on the acquisition and preservation of the 2,500 acres at 
approximately $15,000 per acre.  

Director Eisenberg requested clarification on the per acre cost, which she thought seemed 
low. Ms. Johnson advised the majority of the habitat is grassland habitat which supports many 
species and the eagles and therefore that helps to reduce the per acre cost. Chair Ramirez Holmes 
pointed out the overall environmental benefits of the Project and also noted that open space land 
prices in Alameda and Contra Costa Counties are also impacted by local development 
restrictions that reduce property values on such open space lands.  

Alternate Director Ritchie asked for an explanation on “pole retrofitting” relating to eagle 
protections. Ms. Johnson explained that due to the wide wingspan of the eagles, they often will 
hit electrical lines and be electrocuted. The poles can be retrofitted to widen the gaps between 
lines to avoid such instances. Alternate Director Ritchie asked for a list of the tribes evaluated for 
eligibility in connection with the National Historic Preservation Act and Ms. Johnson stated she 
will get that information for Alternate Director Ritchie. Director Tognolini asked what uses are 
acceptable in connection with land mitigation. Ms. Johnson stated open space for grazing is the 
typical permissible use. Director Tognolini also asked about the California Department of Fish 
and Wildlife’s concerns with larval species. Ms. Martin stated that concern occurs only when the 
Delta is in excess conditions. Secretary Wehr asked for confirmation that the proposed mitigation 
does not exceed regulatory requirements and Ms. Johnson responded that the mitigation being 
proposed is intended to meet those requirements, but also will take advantage where possible of 
lands that are already under conservation protection. 

Chair Ramirez Holmes called for public comments. None were received. 
 
3.3 Washington D.C. Engagement Trip and Related Meetings 
 Executive Director Ravazzini reviewed the trip to Washington, D.C. in late September 
that she attended along with Chair Ramirez Holmes, Vice Chair Hansen, and Secretary Wehr. 
The trip included meetings with congressional offices, the U.S. Bureau of Reclamation, 
including with Commissioner Touton, and the U.S. Environmental Protection Agency, which 
included the entire team and Deputy Director, who will be involved with the Authority’s WIFIA 
loan. Executive Director Ravazzini stated the meetings went very well and Commissioner 
Touton was very pleased with the female composition of the Authority’s leadership. Overall, the 
trip was very positive and an excellent way for congressional staff to learn about the Project. 

Executive Director Ravazzini reported that a few days after the Washington, D.C. 
meeting, the Bureau of Reclamation informed the Authority that the Bureau will be able to 
proceed with the Basis of Negotiation, which is a prerequisite to the Record of Decision and 
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Partnership Agreement.  

Chair Ramirez Holmes advised that she appreciated everyone’s attendance and stated the 
in-person meetings are very critical. Executive Director Ravazzini thanked Valley Water and San 
Luis-Delta & Mendota Water Authority, which had staff attend various meetings. Vice Chair 
Hansen noted the Project is “the” project in California and that she heard many comments on the 
impressive progress made since the last visit. Secretary Wehr stated the Authority’s relationships 
in Washington, D.C. are critical, and that the federal government is “bending over backwards” to 
support the Project. 

Treasurer Sethy thanked the Directors who made the time to go to Washington D.C. 
Director Martinez was concerned that the leave behind materials were not provided in advance of 
the trip. Several directors acknowledged that the materials were provided in advance of the 
Washington D.C. trip. Alternate Director Ritchie stated that with the recent passing of Senator 
Feinstein, it is important to build relationships with Senator Padilla and with newly appointed 
Senator Butler. 

Chair Ramirez Holmes called for public comments. None were received. 
 
3.4  Program Management Update 

• Agreements Schedule and Update 
• JPA Cost Estimate Update 
• September Activities  

 
Program Manager Chuck Gardner reviewed Program Management activities over the 

prior month. The presentation included status of Authority contract authorizations, budget, 
schedule, and agreements. Continued progress toward drafting project agreements has been made 
and an updated schedule for completion of those agreements as related to Project funding was 
included in the presentation. At the request of the Board, projections for completion of each 
agreement were further detailed, noting key issues and approach to resolution with negotiations 
on the CCWD Design and Construction Agreement proposed to begin in October.  

The program controls team developed a cash flow for the Authority which was included 
in the presentation. The Authority’s cash flow will be updated on a quarterly basis consistent 
with ongoing reporting requirements. Additional detail as related to the updated Project 
Construction Cost Estimate is included specific to Authority costs, consistent with the 
assumptions included in the WIFIA application. Also, the draft Strategic Communications Plan 
has been developed and will be reviewed with the Communications and Outreach Committee at 
its October meeting. 

In connection with the “Quarterly Projected Cash Flow Report,” Treasurer Sethy noted 
there is not much cushion for costs and asked whether the Board would be able to see where 
things stand with the Service Agreements. Executive Director Ravazzini stated the initial draft 
Service Agreement was distributed to the Legal Work Group and Members’ management last 
week. With respect to the “LVE Service Agreement Completion Schedule” included in the 
presentation, he endorses the approach of taking a more aggressive stance to move forward with 
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the possibility of a facilitator being needed.  

Relative to Project agreement issues, Director Tognolini inquired whether the Authority 
has engaged with the Bureau of Reclamation with respect to the permit to use the Folsom South 
Canal. Maureen Martin stated the Bureau has not yet been engaged on that issue. Director 
Tognolini requested that EBMUD be involved in those discussions once they begin. Vice Chair 
Hansen noted that what is currently happening with respect to the Project is typical of large 
projects with which she has previously been involved and it is important that the focus remains 
on what needs to happen.  

Chair Ramirez Holmes called for public comments. None were received. 
 
FUTURE AGENDA ITEMS 
None. 
 
REPORTS 
 
4.1 Directors 
 Chair Ramirez Holmes noted that last week was the second anniversary of the Authority. 
She also advised the Board that she had appointed Patt Young, Alternate Director, Contra Costa 
Water District, to the Communications and Outreach Committee. 
 
4.2 Executive Director 

Executive Director Ravazzini stated her report is included in the meeting materials and 
asked if there were any questions in connection with the report. None were received. 
 
4.3  General Counsel 
 General Counsel Ciampa advised that the Service Agreement was distributed to the Legal 
Work Group and Members’ management on October 4, and he is in the process of scheduling a 
meeting with the Legal Work Group for late October or early November. 
 
4.4 Committee Meeting Summaries 

The following committee Meeting Summary was included for the Board’s review: 
 
•   Finance Committee Meeting Summary - September 18, 2023 

 
The meeting was adjourned at 11:51 a.m. 
 
 
        
 Angela Ramirez Holmes, Chair 
ATTEST: 
 
 
       
Ellen Wehr, Secretary 
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ITEM 1.2: TREASURER’S REPORT – MONTH ENDED SEPTEMBER 30, 2023 
 
RESPONSIBLE/LEAD STAFF MEMBER: 

 Taryn Ravazzini, Executive Director 

DISCUSSION: 

 Staff has prepared the Treasurer’s Report for September 2023. This report was reviewed 
by the Finance Committee at its October 26, 2023 meeting. 
 
ALTERNATIVES: 

For discussion purposes. 

FISCAL ANALYSIS: 

None. 

ENVIRONMENTAL REQUIREMENTS: 

Not applicable. 

EXHIBITS/ATTACHMENTS: 

Treasurer’s Report for Month Ended September 30, 2023. 
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TREASURER’S MONTHLY REPORT 
FOR PERIOD ENDED SEPTEMBER 30, 2023 
MULTI-PARTY AGREEMENT STATUS 
Amendment No. 5 to the Multi-Party Cost Share Agreement (MPA) 
has been fully executed by the JPA, CCWD and all other JPA 
Members. The first invoice of $619,500 was mailed to the seven 
participating member agencies on September 1, 2023.  

MPA EXPENDITURES 
The following chart provides an overview of the MPA expenditures 
through September 30, 2023 in addition to in-kind services, funds 
received, outstanding receivable, and cash on hand. All LAPs remain 
in good standing and the Project cash on hand remains positive. 
 

 
 
MPA Cost:  $84,610,865 (through Amendment No. 5) 
 

Expenditures:  
 CCWD:  $40,122,717  
 LVRJPA:  $760,325 (Consultants and Legal) 

In-kind:  $7,727,868 (LAPs and Reclamation) 
 Total:  $48,610,910 
 

Funds Received: 
 CWC:  $20,734,993 
 Reclamation: $2,420,227 
 LAP:  $23,546,077 (cash contributions) 
 In-kind:  $7,727,868 (LAPs and Reclamation) 
 Total:  $54,429,165 
 

Outstanding Receivables: 
 CWC:  $2,857,249 (invoices and retention) 
 Reclamation: $3,025,702 
 LVRJPA  $3,717,000 (LAPs)  
 

Cash on Hand: 
CCWD:  $5,030,097 

 LVRJPA:  $809,490 

 
OCTOBER 26, 2023 

UPCOMING ACTIVITIES  
  
November TBD – Finance Committee 
Meeting via Zoom  

 

FINANCE COMMITTEE 
 

Chair: Anthea Hansen, SLDMWA 

Vice-Chair: Paul Sethy, ACWD 

Rebecca Eisenberg, SCVWD 

Michael Tognolini, EBMUD 

 

ACRONYM KEY 
 

ACWD – Alameda County Water District 

CCWD – Contra Costa Water District 

CWC – California Water Commission 

EBMUD – East Bay Municipal Utility 
District 

GWD – Grassland Water District 

LAP – Local Agency Partners 

MPA – Multi-party Cost Share Agreement 

SFPUC – San Francisco Public Utilities 
Commission 

SCVWD – Santa Clara Valley Water 
District (Valley Water) 

SLDMWA – San Luis & Delta-Mendota 
Water Authority 

Zone 7 – Alameda County Flood Control 
and Water Conservation Dist 
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FEDERAL FUNDING STATUS 
On July 27, 2023, the Bureau of Reclamation announced an additional 
allocation of $10M to the project increasing Federal funding under the 
Bipartisan Infrastructure Law to a total of $92M.  
 
A total of $82 million was allocated to the Project in the Bipartisan 
Infrastructure Law FY22 Spend Plan. The Authority was allocated $18 
million in FY23 from the Water Infrastructure Improvements for the 
Nation (WIIN) Act. Previous awards of Federal funding during FY21 and 
FY22 include $10 million in pre-construction funding and $54 million in 
construction funding. CCWD executed an assistance agreement with 
Reclamation for a total of $7.2 million in federal funding for permitting, 
design, and other pre-construction activities and Reclamation has paid 
the first two invoices. Staff are working with Reclamation to develop an 
amendment to allocate approximately $800,000 in additional pre-
construction funding. 
 
Future Federal funding requests include the remainder of the requested 
federal share of 21 percent of the total project cost (approximately $39 
million).  
 

STATE FUNDING STATUS 
The Project qualified for funding under the Water Storage Investment 
Program and received an adjusted Maximum Conditional Eligibility 
Determination of $477,558,343 from the California Water Commission 
(CWC) on March 16, 2022. This amount reflects an additional inflation 
adjustment of 1.5 percent and an increase in over $7 million from the 
previous award. 
 
The Early Funding Agreement with the CWC provides for a cost share of 
50 percent of eligible costs during pre-construction. An amendment was 
executed in November 2022 that extended the agreement through 
December 31, 2023 and added $927,917 in additional early funding as 
a result of the inflation adjustments to the total award amount. The 
summary below reflects the Total Budget and other budget status 
information of the amended Early Funding Agreement. 
 
Early Funding Agreement Summary to Date: 
Total Budget:   $47,755,834 
 
Total Program Funding:  $23,877,917 (50 percent cost share) 
 
Total Billed To Date:  $47,184,484 (99% spent to date) 
 
Total Amount Remaining: $571,350 
 
Total Retention To Date: $72,506 
 
Outstanding Invoices:  $2,857,249 
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DISCUSSION ITEMS 
 
ITEM 2.1: JPA ADMINISTRATION COST ESTIMATE UPDATE 

 
RESPONSIBLE/LEAD STAFF MEMBER: 

 Chuck Gardner, LVE JPA Program Manager 

RECOMMENDATION:  

Not applicable. 

DISCUSSION: 

The program management team presented an estimated cost at completion table to the 
JPA Board in October, which required an update of estimated JPA Administrative Costs. Upon 
reviewing initial assumptions and methodologies used to develop the amounts previously 
reported in the 2022 cost estimate, staff developed an updated budget which was discussed at the 
October Finance Committee. JPA Administrative Cost to Completion Estimate reflects current 
assumptions and current contracted values.  

There are several sources of change noted from 2022 to 2023 JPA Administrative Cost 
estimates: 

• The 2022 cost estimate assumed only a 3-year period, until funding was expected to 
be received, which was assumed to be at the end of FY2023. The current 2023 
version estimates costs through construction, which is scheduled to be complete at the 
end of the first quarter of FY32.  

• In the 2022 cost estimate, CCWD Tech Services were included in JPA Administrative 
Costs; however, those costs were also contemplated in the 2022 construction cost 
estimate, and therefore have been removed from the JPA Administrative Costs 
estimate. 

• Several professional services (legal, financial advisory services, external affairs, and 
program management) costs were estimated to be much lower than the 2023 estimate. 

• Contingency was not included in the 2022 model but has been added to the current 
2023 model at $621K in FY24 and at 10% of the total costs by year for all remaining 
years, a total of $3.3M through the end of the construction period.  

• Escalations are 4% per year in the current 2023 version versus 3% in the 2022 
version. 

• The 2023 estimate contemplates schedule delays reflected in the July 2023 
construction schedule update.  

The combination of these assumptions is a net difference of $14.8M. 

ALTERNATIVES: 

Not applicable.  
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FISCAL ANALYSIS: 

 A cost increase of $14.8M through the construction phase is expected. 

ENVIRONMENTAL REQUIREMENTS: 

Not applicable. 

EXHIBITS/ATTACHMENTS: 

JPA Administrative Services Cost at Completion Report. 
LVE JPA Services Cost Update. 
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Los Vaqueros JPA
Cost at Completion October 31,2023

Primary Responsibility Assumptions FY24 FY25 FY26 FY27 FY28 FY29 FY30 FY31
FY32
 (1QTR) Total Project

JPA Insurance Policy FY24 budget; assumes 4% escalation/yr 62,261$            64,751$            67,341$            70,035$            72,837$            75,750$            78,780$            81,931$            21,302$            594,989$          
Finance/Credit Support FY24 budget; assumes 4% escalation/yr 594,826$          618,619$          643,364$          -$                   -$                   -$                   -$                   -$                   -$                   1,856,810$       
Accounting Services Estimate based on lower cost than original budget 50,000$            75,000$            98,000$            101,920$          105,997$          110,237$          114,646$          119,232$          31,000$            806,032$          
Project Mgmt/Controls FY25 = orig cost proposal less FY24 contract; assumes 4% escalation/yr and reduction to 1,112,391$       1,988,201$       2,067,729$       2,150,438$       2,236,456$       2,325,914$       1,935,160$       2,012,567$       523,267$          16,352,124$    
Project Video - CWC Requirement Per contract 22,000$            -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   22,000$            
Legal FY24 budget; assumes 4% escalation/yr 300,000$          312,000$          324,480$          337,459$          350,958$          364,996$          303,677$          315,824$          82,114$            2,691,507$       
Federal Relations $15K per mo + $10K exp; assumes  4% escalation/yr through dam const. 190,000$          197,600$          205,504$          213,724$          166,705$          -$                   -$                   -$                   -$                   973,533$          
Agency Facilitation FY24 Budget $250K [TBD] 125,000$          125,000$          -$                   -$                   -$                   -$                   -$                   -$                   -$                   250,000$          
Water Supply Manager Starts in 2030; assumed 4% escalation/yr -$                   -$                   -$                   -$                   -$                   -$                   300,000$          312,000$          324,480$          936,480$          
Board Clerk/Administration FY24 budget; assumes 4% escalation/yr 25,000$            26,000$            27,040$            28,122$            29,246$            30,416$            31,633$            32,898$            8,554$               238,909$          
Legal - Bond Counsel Per contract - est $165K + $40K first three years 225,000$          40,000$            40,000$            -$                   -$                   -$                   -$                   -$                   -$                   305,000$          
Executive Director FY24 budget; assumes 4% escalation/yr and reduction to 80% time in FY30 456,015$          456,015$          474,256$          493,226$          512,955$          533,473$          443,850$          461,604$          120,017$          3,951,409$       
JPA Financial Audit Per contract first two years, est after year 2 6,250$               6,250$               8,000$               10,000$            10,400$            10,816$            11,249$            11,699$            12,167$            86,830$            
WIFIA Loan Application Fees $100K spent in FY24, $200K + $10K admin est for FY25, $20K maint all other years 100,000$          210,000$          20,000$            20,000$            20,000$            20,000$            20,000$            20,000$            20,000$            450,000$          
Reimbursable Expenses Assume 4% escalation/yr (Ravazzini and Hallmark contracts) 55,000$            60,000$            62,400$            64,896$            67,492$            70,192$            72,999$            75,919$            19,739$            548,637$          
Contingency $621K in FY24, then 10% of all costs excluding WIFIA fees for remaining years 621,000$          396,944$          401,811$          346,982$          355,304$          352,179$          329,199$          342,367$          114,264$          3,260,052$       

Total 3,944,743$      4,576,381$      4,439,926$      3,836,802$      3,928,349$      3,893,973$      3,641,193$      3,786,041$      1,276,904$      33,324,311$    
Cumulative Budget 3,944,743$       8,521,124$       12,961,050$    16,797,852$    20,726,201$    24,620,174$    28,261,367$    32,047,407$    33,324,311$    33,324,311$    
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LVE JPA Services Cost Update
November 8, 2023
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Agenda

1. Assumptions from 2022 estimate

2. Updates to 2023 estimate

3. Sources of change

4. Questions
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Table 6 – Estimated Cost at Completion – All Costs Comparison (Costs in $1,000)1
1 All costs shown are multiples of $1,000 and are rounded up to the nearest $100,000.
2 Program Reserves in 2022 include: Applied Program Contingency ($47.121M); Capital Project Reserve ($47.573M); Debt 
Service Reserve Fund ($39.995M); and Administrative and Operating Fund Reserve ($3.731M)

Percent 
Change

(%)

Implementation Costs $88,600 $89,700 $1,100 1%
Los Vaqueros Dam Expansion $449,200 $532,800 $83,600 19%
Transfer Bethany Pipeline $219,400 $264,600 $45,200 21%
Expanded Transfer Facility $94,700 $99,000 $4,300 5%
Neroly High Lift Pump Station $68,900 $77,400 $8,500 12%
Pumping Plant No. 1 Replacement $94,100 $112,200 $18,100 19%
Transfer Pump Station Modifications $60,700 $57,100 ($3,600) -6%
Los Vaqueros Recreation Facilities $14,400 $10,000 ($4,400) -31%
Los Vaqueros Marina Relocation $84,700 $100,500 $15,800 19%
Program Reserves2 $138,400 $100,000 ($38,400) -27%

Total $1,313,000 $1,443,300 $130,300 10%
EBMUD Mokelumne Aqueduct $23,700 $23,700 $0 0%
JPA Costs

Financing Cost $19,100 $20,990 $1,890 10%
JPA Admin Costs (Pre-Operations) $18,500 
Interest on LAP Contributions $2,300 $2,450 $150 7%

Program Total $1,376,600 

Project Element

June 2022 Capital 
Cost Estimate 

Cost at 
Completion

June 2023 Capital 
Cost Estimate 

Cost at 
Completion

Changes 
Between 
Updates
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Estimated Cost at Completion – All Costs Comparison (Costs in $1,000)1
1 All costs shown are multiples of $1,000 and are rounded up to the nearest $100,000.
2 Program Reserves in 2022 include: Applied Program Contingency ($47.121M); Capital Project Reserve ($47.573M); Debt 
Service Reserve Fund ($39.995M); and Administrative and Operating Fund Reserve ($3.731M)

Percent 
Change

(%)

Implementation Costs  $                88,600  $                89,700  $              1,100 1%
Los Vaqueros Dam Expansion                  449,200                  532,800                83,600 19%
Transfer Bethany Pipeline                  219,400                  264,600                45,200 21%
Expanded Transfer Facility                    94,700                    99,000                  4,300 5%
Neroly High Lift Pump Station                    68,900                    77,400                  8,500 12%
Pumping Plant No. 1 Replacement                    94,100                  112,200                18,100 19%
Transfer Pump Station Modifications                    60,700                    57,100                (3,600) -6%
Los Vaqueros Recreation Facilities                    14,400                    10,000                (4,400) -31%
Los Vaqueros Marina Relocation                    84,700                  100,500                15,800 19%
Program Reserves2                  138,400                  100,000              (38,400) -28%

Subtotal  $           1,313,100  $           1,443,300  $          130,200 10%
EBMUD Mokelumne Aqueduct  $                23,700  $                23,700  $                   -   0%
JPA Costs

Financing Cost                    19,100                    20,990                  1,890 10%
JPA Admin Costs (Pre-Operations)                    18,500                    33,324                14,824 80%
Interest on LAP Contributions                      2,300                      2,450                     150 7%

Subtotal  $                63,600  $                80,464  $            16,864 27%
Program Total  $           1,376,700  $           1,523,764  $          147,064 11%

Project Element

June 2022 Capital 
Cost Estimate 

Cost at 
Completion

June 2023 Capital 
Cost Estimate 

Cost at 
Completion

Changes 
Between 
Updates
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Sources of Change
• Estimated Cost Period

• Classification of Cost Categories

• Assumptions for Consultant Costs

• Application of Contingency

• Escalation

• Construction Duration
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Additio

Estimated Period & Purpose of Costs               
Original Estimate of 3-Year Duration and Only Until Funding Secured

AAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAdddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddddiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiittttttttttttttttttttttttttttttttttttttttttttttttttttttttiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiioooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooo

Additional Note: CCWD Technical Services of $16.181M were also included in the $1.313B facilities costs in the June 2022 Capital Cost Estimate
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Classification of Cost Categories                
Original Estimate of 3-Year Duration and Only Until Funding Secured

2022 2023
CCWD Tech Services 

and Admin Costs 
included in both the 

Facilities Estimate and the 
JPA Admin Estimate

CCWD Tech Services 
and Admin Costs 

included in 
Facilities Estimate

25
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Estimated Cost Comparison
June 2022 / June 2023

• Program Management was estimated to be $250K per year. Current 
cost estimate is $1.2M for FY24 with annual escalations.

• General Counsel was estimated to be $100K per year. Current cost 
estimate is $300K for FY24 with annual escalations.

• Financial advisory services was estimated to be $400K per year. 
Current cost estimate is $595K for FY24 with annual escalations.

• Contingency was not included in the prior cost estimate. The current 
estimate includes $621K for FY24 and 10% of costs, excluding WIFIA 
Fees, for remaining years

• WIFIA fees were not included in the prior cost model and are 
estimated to be a one-time fee of $300K, plus $10K setup fee, plus 
ongoing maintenance fees of $20K per year.

26
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JPA Administrative Cost Estimate                      
October 31, 2023

Los Vaqueros JPA
Cost at Completion October 31,2023

Primary Responsibility FY24 FY25 FY26 FY27 FY28 FY29 FY30 FY31
FY32
 (1QTR) Total Project

JPA Insurance Policy 62,261$            64,751$            67,341$            70,035$            72,837$            75,750$            78,780$            81,931$            21,302$            594,989$          
Finance/Credit Support 594,826$          618,619$          643,364$          -$                  -$                  -$                  -$                  -$                  -$                  1,856,810$      
Accounting Services 50,000$            75,000$            98,000$            101,920$          105,997$          110,237$          114,646$          119,232$          31,000$            806,032$          
Project Mgmt/Controls 1,112,391$      1,988,201$      2,067,729$      2,150,438$      2,236,456$      2,325,914$      1,935,160$      2,012,567$      523,267$          16,352,124$    
Project Video - CWC Requirement 22,000$            -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  22,000$            
Legal 300,000$          312,000$          324,480$          337,459$          350,958$          364,996$          303,677$          315,824$          82,114$            2,691,507$      
Federal Relations 190,000$          197,600$          205,504$          213,724$          166,705$          -$                  -$                  -$                  -$                  973,533$          
Agency Facilitation 125,000$          125,000$          -$                  -$                  -$                  -$                  -$                  -$                  -$                  250,000$          
Water Supply Manager -$                  -$                  -$                  -$                  -$                  -$                  300,000$          312,000$          324,480$          936,480$          
Board Clerk/Administration 25,000$            26,000$            27,040$            28,122$            29,246$            30,416$            31,633$            32,898$            8,554$              238,909$          
Legal - Bond Counsel 225,000$          40,000$            40,000$            -$                  -$                  -$                  -$                  -$                  -$                  305,000$          
Executive Director 456,015$          456,015$          474,256$          493,226$          512,955$          533,473$          443,850$          461,604$          120,017$          3,951,409$      
JPA Financial Audit 6,250$              6,250$              8,000$              10,000$            10,400$            10,816$            11,249$            11,699$            12,167$            86,830$            
WIFIA Loan Application Fees 100,000$          210,000$          20,000$            20,000$            20,000$            20,000$            20,000$            20,000$            20,000$            450,000$          
Reimbursable Expenses 55,000$            60,000$            62,400$            64,896$            67,492$            70,192$            72,999$            75,919$            19,739$            548,637$          
Contingency 621,000$          396,944$          401,811$          346,982$          355,304$          352,179$          329,199$          342,367$          114,264$          3,260,052$      

3,944,743$      4,576,381$      4,439,926$      3,836,802$      3,928,349$      3,893,973$      3,641,193$      3,786,041$      1,276,904$      33,324,311$    
3,944,743$      8,521,124$      12,961,050$    16,797,852$    20,726,201$    24,620,174$    28,261,367$    32,047,407$    33,324,311$    33,324,311$    

Note: The escalation rate of 4 percent is based on a review of several cost indices, including: ENR CCI, United States (U.S.) Bureau of Reclamation Construction Cost Trend 20-23, U.S. Army Corps of 
Engineers Cost Indices dated September 2022
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Questions
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ITEM 2.2: PROGRAM MANAGEMENT UPDATE   

RESPONSIBLE/LEAD STAFF MEMBER: 

 Chuck Gardner, Program Manager 

DISCUSSION: 

 Chuck Gardner, Program Manager, will present a status of JPA program-level activities. 
Monthly standing updates noted in the presentation include status of Authority contract 
authorizations, budget, schedule, cash flow, and agreements. Continued progress toward drafting 
project agreements has been made and an updated schedule for completion of those agreements 
as related to project funding is included in the presentation. At the request of the Board, 
projections for completion of each agreement is further detailed in the attached presentation 
noting key issues and approach to resolution.  

An updated agreement resolution schedule is provided which reflects continued member 
agency feedback. The schedule is continuing to be refined with subsequent coordination with 
member agencies. Of note, this schedule reflects a potential delay due to member agency request 
to manage agreements sequentially in lieu of the proposed expedited concurrent approach. The 
revised schedule reflects prioritization of the Backstop Plan managed jointly by CCWD and 
EBMUD, as well as the Design and Construction Agreement (DCA) managed by CCWD. 
Additional agreements will be staggered following progress on the Backstop Plan and DCA. 

The draft Strategic Communications Plan has been developed to align with and build on the 
overarching goals and priorities set forth by the Communications & Outreach Committee and 
approved by the Board of Directors. Plan elements encompass target audiences, communications 
coordination process, message platform, strategies, tactics, outreach schedule, and methods for 
evaluation. The draft plan and related efforts have been put on hold to focus team resources on 
agreement development and finalization. 

ALTERNATIVES: 

For discussion purposes. 

FISCAL ANALYSIS: 

None. 

ENVIRONMENTAL REQUIREMENTS: 

Not applicable. 

EXHIBITS/ATTACHMENTS: 

 October Program Management Update Presentation. 
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LVE Program Management Update
November 8, 2023
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Overview
1. Accomplishments

2. Authority Contract Authorizations

3. Budget 

4. Cash Flow 

5. Schedule 

6. Agreements 

7. Next Steps 
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October Accomplishments
• Complete Draft of Service Agreement 

• Convened CCWD FUA Ad Hoc

• Convened DCA Ad Hoc

• Revised CCWD FUA Term Sheet

• GM Feedback on Project Agreement Schedule
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Authority Contract Authorizations
Los Vaqueros JPA
Active Contracts and Progress Billings - September 2023

Contractor/Consultant/Vendor Primary Responsibility Contract Term
Max. Contract
Value/NTE

Billed Through
September 2023

Remaining
Contract Value

% Term
Expired % Billed

CalMutuals - JPRIMA 1 JPA Insurance Policy 05/30/2023 - 04/01/2024 62,261.00$            62,261.00$            -$                        40% 100%
Clean Energy Capital - CEC Finance/Credit Support 08/25/2022 - 06/30/2024 1,090,515.00$       763,699.79$          326,815.21$          59% 70%
Eide Bailly, LLP Accounting Services 07/01/2023 - 06/30/2024 98,000.00$            8,146.75$              89,853.25$            25% 8%
Hallmark Group Project Management/Controls 05/22/2023 - 06/30/2024 1,251,440.00$       463,728.49$          787,711.51$          33% 37%
J Comm, Inc. 2 Project Video - CWC Requirement 08/16/2023 - 01/31/2024 22,000.00$            10,000.00$            12,000.00$            27% 45%
Lagerlof, LLP 3 Legal 07/01/2023 - 06/30/2024 300,000.00$          64,259.01$            235,740.99$          25% 21%
Natural Resource Results, LLC Federal Relations/Lobbying 05/16/2023 - 06/30/2024 212,500.00$          67,500.00$            145,000.00$          33% 32%
Regional Government Services - RGS 4 Board Clerk/Administration 03/08/2023 - 06/30/2023 25,000.00$            16,666.92$            8,333.08$              Month-to-Month 67%
S&P Global Ratings Rating Evaluation 12/19/2022 - [Open] 55,000.00$            50,000.00$            5,000.00$              Open 91%
T. Ravazzini Consulting Executive Director 09/14/2022 - 06/30/2025 1,270,220.00$       450,731.91$          819,488.09$          37% 35%
C.J. Brown & Company CPAs JPA Financial Audit 10/16/2023 - 06/30/2024 6,250.00$              -$                        6,250.00$              0% 0%
Stradling Yocca Carlson & Rauth 5 Bond Counsel 10/24/2023 - 06/30/2025 225,000.00$          -$                        225,000.00$          0% 0%

1  Payment in full required on policy renewal date.
2  Contract terms required $10,000 payment due at signing.
3  Legal services "contract value" is an estimated FY24 cost projection not an actual contract or NTE.
4  Contract is month-to-month effective July 1, 2023.
5  Estimate based on proposed fee structure, no specified NTE value
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Authority Budget Report         
Month End September 30, 2023

Budget Cost Category FY24 Budget Budget To Date Accrued Costs Paid Costs

Total
Accrued/Paid
Costs

Budget Variance 
Over/(Under)

JPA Services 1

Management 1,706,000$               426,500$                  471,766$                  471,766$                  45,266$                    
Administration 250,000$                  62,500$                    8,244$                      8,244$                      (54,256)$                   
Financial 720,000$                  180,000$                  161,056$                  161,056$                  (18,944)$                   
External Affairs/Agency Support 470,000$                  117,500$                  55,000$                    55,000$                    (62,500)$                   
Legal 505,000$                  126,250$                  64,259$                    64,259$                    (61,991)$                   

Total JPA Services 3,651,000$              912,750$                  760,325                    760,325$                  (152,425)$                

CCWD Services 2

Management 75,000$                    6,250$                      -$                          -$                          (6,250)$                     
Environmental Planning/Design

Dam Raise 1,324,400$               110,367$                  80,316$                    80,316$                    (30,051)$                   
Transfer Bethany Pipeline 2,564,800$               213,733$                  176,051$                  176,051$                  (37,682)$                   
Pumping Plant No. 1 1,260,800$               105,067$                  46,229$                    46,229$                    (58,838)$                   
Program (not facility specific) 2,475,333$               206,278$                  197,336$                  197,336$                  (8,942)$                     

Legal 860,000$                  71,667$                    52,286$                    52,286$                    (19,381)$                   
Fees 584,000$                  48,667$                    -$                          -$                          (48,667)$                   

Total CCWD Services 9,144,333$              762,028$                  552,218$                  552,218$                  (209,810)$                
CCWD Labor 3

Management 203,000$                  50,750$                    75,401$                    75,401$                    24,651$                    
Environmental Planning/Design -$                          

Dam Raise 427,100$                  106,775$                  72,166$                    72,166$                    (34,609)$                   
Transfer Bethany Pipeline 621,780$                  155,445$                  118,878$                  118,878$                  (36,567)$                   
Pumping Plant No 1 427,080$                  106,770$                  75,561$                    75,561$                    (31,209)$                   
Program (not facility specific) 2,423,500$               605,875$                  550,621$                  550,621$                  (55,254)$                   

Total CCWD Labor 4,102,460$              1,025,615$              892,627$                  892,627$                  (132,988)$                
Total CCWD 13,246,793$            1,787,643$              1,444,845$              1,444,845$              (342,798)$                
Total (excluding contingency) 16,897,793$            2,700,393$              760,325$                  1,444,845$              2,205,170$              (495,223)$                
Contingency 2,175,207$               543,802$                  -$                          -$                          -$                          (543,802)$                
Total 19,073,000$            3,244,195$              760,325$                  1,444,845$              2,205,170$              (1,039,025)$             
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Quarterly Projected Cash Flow Report  
Fiscal Year 2024

Beginning
FY24 - Q1
Jul - Sep

FY24 - Q2
Oct - Dec

FY24 - Q3
Jan - Mar

FY24 - Q4
Apr - Jun Total

CASH - Beginning of Year -$                      -$                      1,429,112$           1,097,591$           1,385,571$           

CASH SOURCES

LAP Funding (from Contra Costa Water District) 1,425,000             -                        -                        -                        1,425,000             

LAP Funding (invoiced by JPA - September 1, 2023) 619,500                3,717,000             -                        -                        4,336,500             

LAP Funding (to be invoiced by JPA - January 5, 2024) -                        -                        4,336,500             -                        4,336,500             

TOTAL CASH SOURCES 2,044,500             3,717,000             4,336,500             -                        10,098,000           

TOTAL CASH AVAILABLE -                        2,044,500             5,146,112             5,434,091             1,385,571             

CASH USES

CCWD Progress Payments (per MPA 5) -                        2,913,000             2,913,000             -                        5,826,000             

EPA WIFIA Loan Application Fee 100,000                -                        -                        -                        100,000                

Management 320,866                414,322                414,322                414,322                1,563,832             

Administration 1,569                    75,866                  75,866                  75,866                  229,167                

Financial 100,376                153,208                153,208                153,208                560,000                

External Affairs/Agency Support 40,000                  130,279                130,279                130,279                430,837                

Legal - General Counsel 43,380                  77,207                  77,207                  77,207                  275,000                

Legal - Bond Counsel (TBD) -                        75,000                  75,000                  75,000                  225,000                

Insurance - General and Excess Liability -                        -                        -                        62,261                  62,261                  

Contingent Costs -                        194,639                194,639                194,639                583,917                

Direct Reimbursable Costs 9,197                    15,000                  15,000                  15,000                  54,197                  

TOTAL CASH USES 615,388                4,048,521             4,048,521             1,197,782             9,910,211             

CASH - End of Year -$                      1,429,112$           1,097,591$           1,385,571$           187,789$              
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Estimated Cost at Completion – All Costs Comparison (Costs in $1,000)1
1 All costs shown are multiples of $1,000 and are rounded up to the nearest $100,000.
2 Program Reserves in 2022 include: Applied Program Contingency ($47.121M); Capital Project Reserve ($47.573M); Debt 
Service Reserve Fund ($39.995M); and Administrative and Operating Fund Reserve ($3.731M)

Percent 
Change

(%)

Implementation Costs  $                88,600  $                89,700  $              1,100 1%
Los Vaqueros Dam Expansion                  449,200                  532,800                83,600 19%
Transfer Bethany Pipeline                  219,400                  264,600                45,200 21%
Expanded Transfer Facility                    94,700                    99,000                  4,300 5%
Neroly High Lift Pump Station                    68,900                    77,400                  8,500 12%
Pumping Plant No. 1 Replacement                    94,100                  112,200                18,100 19%
Transfer Pump Station Modifications                    60,700                    57,100                (3,600) -6%
Los Vaqueros Recreation Facilities                    14,400                    10,000                (4,400) -31%
Los Vaqueros Marina Relocation                    84,700                  100,500                15,800 19%
Program Reserves2                  138,400                  100,000              (38,400) -28%

Subtotal  $           1,313,100  $           1,443,300  $          130,200 10%
EBMUD Mokelumne Aqueduct  $                23,700  $                23,700  $                   -   0%
JPA Costs

Financing Cost                    19,100                    20,990                  1,890 10%
JPA Admin Costs (Pre-Operations)                    18,500                    33,324                14,824 80%
Interest on LAP Contributions                      2,300                      2,450                     150 7%

Subtotal  $                63,600  $                80,464  $            16,864 27%
Program Total  $           1,376,700  $           1,523,764  $          147,064 11%

Project Element

June 2022 Capital 
Cost Estimate 

Cost at 
Completion

June 2023 Capital 
Cost Estimate 

Cost at 
Completion

Changes 
Between 
Updates
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Construction Schedule Summary                         
July 13, 2023

Brown and Caldwell

Carollo Engineers

AECOM

Lead Agency: CCWD

Lead Agency: CCWD

Lead Agency: CCWD

Lead Agency: CCWD

Lead Agency: CCWD

Lead Agency: CCWD

Lead Agency: CCWD

Lead Agency: CCWD
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General Manager Meeting

• Recommendation to prioritize Backstop Plan and 
Design and Construction Agreement

• Recommendation to revise agreement development 
schedule reflecting potential delay

• Additional revisions suggested are being 
incorporated

• Update in progress for presentation at next LVE JPA 
Board meeting

• Discussed and refined proposed resolution process
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Service Agreements                             
Status Issues
• Developed Working Draft 
• Member comments due 10/30
• Review with Legal Work Group 11/2
• LVE Partners Operations Simulation Tool 
• JPA support of member Business Case 

development

• Operational rules
• Cost allocation rules
• Storage and conveyance capacity 

share

CCWD Facilities Usage Agreement 
Status Issues
• JPA Ad Hoc convened 10/16
• Termsheet revision for GM comment
• Member comments due 10/27
• Term sheet revision complete
• Awaiting CCWD advancement of DCA

• Definition of provided capacity.
• Accommodation of members use in 

relation to CCWD priority use.
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EBMUD Design & Construction, O&M, Facilities 
Usage Agreement

Status Issues
• Meeting to review EBMUD comments, in 

progress
• Impasse issues by outside facilitator, if necessary

• Availability of Freeport during drought 
conditions

• Lead time for use of Freeport

CCWD Design Construction Agreement                   
Status Issues
• Draft Termsheet with CCWD
• CCWD meeting with ACWD, EBMUD 11/15 for 

issues resolution
• CCWD to manage development

• Cost Control 
• Reviews and Approvals
• Contract Authority
• Design Review Team
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Agreement Development Progress
Agreement Owner Status Ball In Court Due Date

WIFIA Loan Agreement M. Dutton (CCWD) Application 
Submitted (9/22) EPA 5/1/2024

Service Agreement J. Ciampa (JPA Staff) Working Draft Members 6/1/2024

CCWD Design and Construction  
  Agreement C. Hentz (CCWD) Termsheet CCWD 4/17/2024

CCWD Facilities Usage Agreement J. Quimby (CCWD) Termsheet JPA 5/8/2023

CCWD O&M Agreement J. Quimby (CCWD) Termsheet 
(Overdue 10/6) CCWD TBD

EBMUD Facilities Usage,   
  Design/Construction, O&M Agreements G. Su (EBMUD) Working Draft JPA 2/14/2024

Contracts for Administration of Public 
  Benefits CDFW/DWR

Kristal Davis-Fadtke (CDFW) 
Jessica Boyt (DWR)

Draft Adaptive 
Management Plan 
/ Legal Review

JPA/CCWD 3/1/2024

CCWD Backstop Agreement G. Su (EBMUD) 
M. Martin (CCWD)

Memo Developed 
(8/10) CCWD 5/8/2024
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Federal & State Agreement                        
Development Progress
Agreement Owner Status Ball In Court Due Date

Operations D. Sereno (CCWD) Not started 4/1/2024 

Partnership T. Ravazzini (JPA Staff) Not started 3/1/2024

Refuge Water Supply E. Wehr (Grassland) In progress 4/1/2024
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Contract for Administration of                       
Public Benefits Update

• Initial meetings with DFW and DWR were held in August. 
• Staff are working on developing initial adaptive management plan 
drafts for each CAPB. 
• CAPB Workgroup convened Oct. 10 (Kick off and ecosystem 
benefits) and Oct. 13 (emergency response and recreation) and were 
provided updates and opportunities for input as more work product is 
developed.
• Draft adaptive management plan for ecosystem benefits will be 
shared with Reclamation prior to sharing with DFW.
• Final draft CAPBs are expected by February of 2024 for review by 
the California Water Commission and opportunity for public comment 
prior to executing the CAPBs before the final funding award hearing.
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Next Steps
• Management of Agreement Issues Resolution

• Convene issues resolution groups

• Develop budget plan to mitigate delay
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REPORTS 

ITEM 3.1: DIRECTOR REPORTS 

Design and Construction Agreement (DCA) Ad Hoc Committee  

The DCA Ad Hoc Committee convened on October 9, 2023 and reviewed a proposed 
resolution process outlining a series of meetings to identify and resolve key issues with the DCA. 
Comments and feedback were incorporated into the process and the Ad Hoc further discussed 
identification of a Design and Construction Agreement Resolution Team on behalf of the JPA to 
work with CCWD to resolve key outstanding issues. Subsequent correspondence confirmed 
Clifford Chan of EBMUD, Ed Stevenson of ACWD, and Ryan McCarter of Valley Water to 
engage with CCWD. 

CCWD Facilities Use Agreement (FUA) Ad Hoc 

The CCWD Facilities Use Agreement Ad Hoc Committee convened on October 16, 2023 
and appointed Jonathan Wunderlich as Chair. The draft term sheet was reviewed, and direction 
was provided to JPA staff to draft suggested language in response to comments in the form of a 
complete updated draft. The revised draft term sheet was updated and distributed to the Ad Hoc 
and general managers on October 24, 2023 requesting input by October 27, 2023. A small 
negotiating team will be identified with finance and/or water resources/operational experience to 
engage with the Ad Hoc and define areas for negotiation which will support subsequent 
discussions with CCWD.  
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ITEM 3.2: EXECUTIVE DIRECTOR’S REPORT 

The following highlights additional key activities, which occurred last month and are not 
otherwise addressed in the packet.  

Second Anniversary of the Joint Powers Authority – October 6, 2023 marked the second 
anniversary of the effective date of the Joint Exercise of Powers Authority Agreement 
establishing the Los Vaqueros Reservoir JPA. Some of the many “Year Two” accomplishments 
of the Authority were highlighted in a letter to the Board of Directors. See attached.  

Leadership Workshop #5 with US Bureau of Reclamation – Close coordination with our 
federal partners continue as the fifth Leadership Workshop was held with Reclamation on 
October 26, 2023. See Item 3.3.2 October 2023 Engagement Activities with Reclamation. 

We would also like to express our appreciation to Richard Welsh, Principal Deputy Regional 
Director of the California-Great Basin Region Office, who is set to retire at the end of November 
after a distinguished 30+ year career with Reclamation. Mr. Welsh has been a critical partner in 
assisting the Reclamation, JPA, and CCWD teams develop and maintain effective working 
relationships to address issues related to LVE’s federal benefits with the ultimate goal of getting 
this important locally-led project up and running.   

Water for Wildlife Coalition: The Executive Director joined Grassland WD representatives on 
a bimonthly call with the Water for Wildlife Coalition on October 20. This included 
representatives from such organizations as The Nature Conservancy, Point Blue, California 
Waterfowl Association, Ducks Unlimited, Audubon, and Defenders of Wildlife, all which 
currently remain unopposed to the Project. This was an opportunity for the Executive Director to 
introduce herself to this group of stakeholders and provide an update on the Project. Several 
questions were fielded, particularly around the progress with the California Water Commission 
process and the development of the Contracts for the Administration of Public Benefits.  

Virtual Tour Video Progress – The Authority continues to undertake the development of a 
“virtual tour” video of the Project, which is a requirement of the California Water Commission 
Proposition 1 Water Storage Investment Program. The Authority’s videographer, Nick Janes of 
JComm and his team, took some footage of last month’s Board meeting. Additionally, following 
the Board meeting, interviews were conducted of the Chair, Vice Chair, and Executive Director 
at the reservoir and additional footage was taken of the watershed. The contract with JComm for 
this WSIP requirement will be optimized to use some of the footage as a visual exhibit during the 
upcoming LVE Open House on November 28 at ACWA Fall Conference. See Open House 
invitation.  

Presentations: Chuck Gardner, JPA Program Manager, provided a status and cost update to 
Valley Water’s Water Storage Exploratory Committee on October 13. Chair Ramirez Holmes 
has been invited to share an update on LVE at the ACWA Fall Conference Region 5 meeting.  

EXHIBITS/ATTACHMENTS: 

 ACWA Open House Invitation 
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JPA Year Two Accomplishments 

Contra Costa Water District Water Storage Investment Program Quarterly Report No. 21 
for the Los Vaqueros Reservoir Expansion Project 

  

47
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1331 CONCORD AVE, CONCORD, CA 94520 | 916-206-5367 | LosVaquerosJPA.com 

 

 

October 27, 2023 

 

 
Accomplishments in the Second Year of the Los Vaqueros Reservoir 
Joint Powers Authority 
 
 
Dear LVR JPA Board of Directors, 
 
The Los Vaqueros Reservoir JPA (Authority) has demonstrated significant 
progress in its second year, highlighted by independent staffing to 
conduct all administrative and fiscal activities. The Authority has built a 
strong team to manage Authority operations through the procurement 
and selection of the executive director, general counsel, financial advisor, 
program manager, accounting, audit, federal relations, and bond counsel 
roles. With banking, financial services, and insurance recently secured, 
the JPA has successfully transitioned administration activities from 
Contra Costa Water District to the Authority. Additionally, the Board 
unanimously supported the execution of Amendments Nos. 4 & 5 to the 
Cost Share Agreement for Los Vaqueros Reservoir Expansion Project, 
which secures continued Authority member funding through FY 2024.  

The Authority’s commitment to transparency and public engagement is 
demonstrated by regular reporting to the Board of Directors, as well as 
the Finance, Communications and Outreach, and Operations and 
Engineering Committees. The executive director and leadership team 
provide project status updates to member agency boards and committees, 
state and federal partners, non-government organizations, and 
community groups to ensure a broad understanding and awareness of the 
LVE Project and its regional benefits, in keeping with the Authority’s 2023 
Communications Goals and Priorities. The Authority remains engaged in 
industry outreach through its recent membership in the Association of  

California Water Agencies (ACWA) and will be hosting another LVE Open House at the upcoming 2023 ACWA 
Fall Conference in Indian Wells.  

The Authority team has developed and strengthened relationships with legislative and regulatory agency 
representatives in Washington D.C. and in Sacramento through a series of successful introductory visits and 
briefings, including with the Commissioner of the US Bureau of Reclamation (Reclamation), US Environmental 
Protection Agency (EPA), and Congressional members during Washington DC visits in the fall of 2022 and 
2023. Those visits have resulted in additional federal appropriations being provided to the Project. Monthly 
Leadership meetings, together with Project facility owner and operator Contra Costa Water District, have been 
established with Reclamation to collaborate on project benefits and federal investment, evidenced by the 
$110M in federal funding awarded to the Project between October 2022 and July 2023. 

Drafts of the numerous project agreements are being developed and an updated Plan of Finance will be 
distributed in the coming month. The Authority team has conducted numerous key subgroup meetings with 
member agency staff to build consensus on major issues for service agreement development. Models, tools, 
and extensive analyses have been developed to aid member agencies in assessing their respective business 
cases for investment. A positive indicative credit rating was secured to best position the Authority for interim 
and long-term financing. The Project construction schedule and budget have been updated, and the WIFIA 
loan application was completed and submitted to the EPA.  

Board of Directors 

Angela Ramirez Holmes, Chair 
Zone 7 Water Agency 

Anthea Hansen, Vice Chair 
San Luis & Delta-Mendota Water 
Authority 

Ellen Wehr, Secretary 
Grassland Water District 

Paul Sethy, Treasurer 
Alameda County Water District 

Antonio Martinez 
Contra Costa Water District 

Michael Tognolini 
East Bay Municipal Utility District 

Dennis Herrera 
San Francisco Public Utilities 
Commission 

Rebecca Eisenberg 
Santa Clara Valley Water District 

Executive Director 

Taryn Ravazzini 
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As the Authority moves into its third year, we look forward to memorializing the Project partnership and 
benefits through the execution of the Project service agreement, other Project agreements between member 
agencies, finalizing the Proposition 1 WSIP-required Contracts for Administration of Public Benefits with state 
agencies, and securing funding agreements with the California Water Commission and Reclamation to move 
the Los Vaqueros Reservoir Expansion Project from design into construction.  

 

Thank you for your continued leadership! 

 

Sincerely, 

 

 

Taryn Ravazzini 
LVR JPA Executive Director 
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October 27, 2023 
 
Submitted Electronically to CWC@water.ca.gov 
 
Matthew Swanson, Chair 
California Water Commission 
P.O. Box 942836 
Sacramento, CA 94236 
 
Subject:  Submittal of the Water Storage Investment Program Quarterly Report No. 21 for the 

Los Vaqueros Reservoir Expansion Project 
 
Dear Chair Swanson: 
 
Contra Costa Water District is pleased to submit the Water Storage Investment Program Quarterly Report    
No. 21 for the Los Vaqueros Reservoir Expansion Project. The report provides an update on project status 
following the July 1, 2023 to September 30, 2023 quarter. 
 
If you have any questions or require additional information, please contact Maureen Martin at 
(925) 688-8323 or mmartin@ccwater.com, or Maggie Dutton at (925) 688-8132 or mdutton@ccwater.com. 
 
Sincerely, 
 
       
Maureen Martin, Ph.D.  
LVE Program Manager 
 
MM/MD:wec 
 
Enclosures 
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Water Storage Investment Program Quarterly Report 
The Quarterly Report is intended to document applicants’ progress toward complying with regulation section 
6013 and receiving final WSIP funding, including any changes in the magnitude of public benefits that could 
affect cost allocation. Applicants must provide a summary level update of the project status for the 
requirements and milestones listed below. The template may be modified as necessary to effectively 
communicate information. If minimal activities occurred during a reporting period, the report can be 
condensed.  

 Note any issues or concerns that have, will, or could affect milestones or requirements.  

 Identify key issues, including legal issues such as lawsuits or injunctions related to the project, that 
need to be resolved.  

 Discuss how the actual schedule is progressing in comparison to the schedule provided in the Initial 
Report or the last reported schedule.  

 Update the project schedule as needed.  

 Note any milestones or accomplishments that occurred since submittal of the prior Quarterly Report. 

Project Information 

Project Name:  

Los Vaqueros Reservoir Expansion Project 

Applicant Name: 

Contra Costa Water District 

Date:  

10/30/2023 

Reporting Period:  

Quarterly Report No. 21 ‐ July 1, 2023 to September 30, 2023 

General Update and Key Issues 

Please provide a general update and describe any key issues that occurred during this reporting period. You 
may attach additional documents or pages if more space is needed: 

No issues or concerns have been identified during the reporting period that could affect completion of 
milestones or requirements. CCWD and Local Agency Partners continue to make progress on Environmental 
Planning and Engineering Feasibility tasks through the WSIP Early Funding Agreement, and on the tasks 
required to schedule a final award hearing for WSIP funding for the LVE Project. 

Items Required Prior to Scheduling a Final Award Hearing 

The following items must be provided prior to scheduling a hearing. As applicable, please describe the status, 
estimated completion date, and percent complete of: 
1. Contracts for non‐public cost share: 

Status: Local cost share agreements were recently amended amongst project partners and extends 
through June 2024. The Service Agreement between the JPA and the JPA Members is being developed to 
cover local share of project costs. The schedule for finalizing and executing the Service Agreement sets a 
target date for April 2024.  
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Estimated Completion Date: April 2024 

Percent Complete: 70% 

2. Contracts for administration of public benefits: 

Status: Discussions continue with DWR and CDFW on individual project contract development.  

Estimated Completion Date: February 2024 

Percent Complete: 55% 

3. Completed feasibility studies: 

Status: Completed. 

Estimated Completion Date: October 2021 

Percent Complete: 100% 

4. Final environmental documentation: 

Status: Final Supplement to the Final EIS/EIR was released February 2020. CCWD Board approved in May 
2020.  

Estimated Completion Date: August 2020 

Percent Complete: 100% 

5. All required federal, state, and local approvals, certifications, and agreements: 

Status: Coordination with federal, state, and local agencies is ongoing. 

Estimated Completion Date: May 2024 

Percent Complete: 70% 

Items Required to Execute a Funding Agreement 

Please provide an update, as applicable, on the following documents, which are needed to execute a funding 
agreement for the project: 

 Applicant’s audited financial statements 

 Final project costs, schedule, and scope of work 

 Evidence of bilateral communications 

 Limited waiver of sovereign immunity (see regulations section 6013(f)(8)) 

Updates to information provided in the Initial Report or prior Quarterly Reports are only needed when a 
significant change has occurred. The Commission may request submittal of updated information prior to 
executing a funding agreement. 

 
No changes. At the inception of the program, CCWD submitted two years of financial statements to the CWC 
along with the WSIP Financial Management Systems Questionnaire. Final project costs, schedule, and scope of 
work are currently in development. Evidence of bilaterial communications was provided in the WSIP 
application, and further pertinent evidence will be provided as communications between responsible agencies 
is initiated. CCWD is not a tribe and the project is not expected to impact tribal lands; thus, acquisition of a 
limited waiver of sovereign immunity is not applicable. 
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Status Update 

Provide a status update for the following, as applicable: 

 Labor Compliance 

 Urban Water Management Plans 

 Agricultural Water Management Plans 

 Groundwater Management or Groundwater Sustainability Plans 

 Potential effect of other conditionally eligible projects on the applicant’s public benefits 

Updates to information provided in the Initial Report or prior Quarterly Reports are only needed when a 
significant change has occurred. The Commission may request submittal of updated information prior to 
executing a funding agreement. 

 

Labor compliance program is expected to begin prior to qualifying work (construction) in approximately 2025. 
CCWD's 2020 Urban Water Management Plan was approved by DWR May 23, 2022. CCWD’s service area 
includes a small amount of agricultural water customers, but CCWD is not required to complete an AWMP based 
on the requirements described in SB X7‐7. CCWD is a participant in the GSP development of the East Contra 
Costa Subbasin; the GSP was finalized in October 2021 and all implementing GSAs adopted the GSP. The GSP 
was approved by DWR in July 2023. 
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3.2.1 FEDERAL RELATIONS REPORT 

 

 
 
To: Board of Directors, Los Vaqueros Reservoir Joint Powers Authority 
From: Natural Resource Results and Water and Power Law Group 
RE: Board Report – November 2023 
              
 
Speaker of the House 
 
On October 25th, House Republicans elected Mike Johnson (R-LA) as the new Speaker of the 
House, after Steve Scalise (R-LA), Jim Jordan (R-OH), and Tom Emmer (R-MN) all failed to 
garner enough support for the gavel over the last three weeks.  
 
Prior to becoming Speaker, Johnson served as vice chair of the GOP conference — but was seen 
by hardline conservatives as somewhat outside the mainstream party leadership mentality that 
some of them faulted McCarthy for embodying. He sat on the House Armed Services and House 
Judiciary Committees. He is the first Speaker from Louisiana and is also the first Speaker since 
2007 to win the speakership without serving as committee chair or in a top leadership position. 
Johnson is the first member of the House Judiciary Committee in modern times to win the gavel. 
 
Appropriations 
 
Shortly before being elected as Speaker, Congressman Johnson sent a letter to his Republican 
colleagues laying out his approach for the appropriations process. In that letter, he noted that his 
goal is for the House to pass all 12 appropriations bills between now and then end of the calendar 
year to strengthen its negotiating position with the Senate and White House. If the House is 
unable to accomplish this before the current Continuing Resolution (CR) expires on November 
17th, Johnson supports another CR that would fund the government through January 15th or April 
15th (whichever the conference prefers). 
 
There is growing energy around attaching an extension of the Farm Bill to a future CR as well as 
security funding for Ukraine, Israel, Taiwan, and the U.S.-Mexico border. The inclusion of some 
or all of these components could complicate passage of a CR in which case they would likely be 
punted and dealt with on whatever government funding vehicle follows the next CR. 
 
With the House’s functional ability restored, Speaker Johnson has laid out his proposed 
agenda/timeline for the remainder of the appropriations process: 
 
Week of 10/30 – Legislative Branch, Interior and Environment, Transportation 
Week of 11/6 – Commerce Justice Science, Financial Services 
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Week of 11/13 – Labor/HHS, Agriculture 
 
On October 26th, the House passed its version of the FY24 Energy and Water appropriations bill, 
which included Congressman Valadao’s (R-CA) H.R. 215, the WATER For California Act. H.R. 
215 would: 
 

• Require the Bureau of Reclamation to operate the CVP in accordance with the 2019 
biological opinions unless changes are agreed to as a part of the voluntary agreement 
process. 

• Prevent reconsultation on the biological opinion unless certain criteria are met. 
• Override state law to allow for Shasta raise to move forward. 
• Retroactively fund WIIN Act funding request for the Shasta raise that were not approved 

by Congress (this would mean that less WIIN Act funding is available for projects like 
LVE) 

• Reauthorize the storage account from the WIIN Act. 
• Deem CVPIA complete. 

 
The Democratic Senate and White House will not support moving forward with the text of this 
legislation include in an appropriations bill – passing the House is likely as far as this bill gets 
this Congress.  
 
The House passed Energy and Water bill did not include Congressman Garamendi’s amendment 
to release previously appropriated WIIN Act storage funding to projects in California. The 
amendment, which was cosponsored by Congressman Harder and Congressman Costa, would 
have released previously appropriated funding for LVE, Sites, Del Puerto, and B.F. Sisk. 
 
Lobbying Coordination  
 
On October 5th, NRR hosted the monthly lobbying coordination call with JPA member agency 
lobbyists. The purpose of the call was to debrief member agency lobbyists on the JPA’s trip to 
Washington DC and answer questions about the trip (there were not any questions from the 
group). 
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3.2.2  OCTOBER 2023 ENGAGEMENT ACTIVITIES WITH RECLAMATION 

The JPA, CCWD staff, and consultants are continuing to engage with Reclamation to advance 
several required agreements, approvals, and permits for the project construction. We held the 
fifth workshop with Reclamation’s leadership on October 26, 2023.  

• Reclamation continues to demonstrate commitment to meeting the Strike Team schedule 
with regards to completion and execution of the Record of Decision and the Partnership 
Agreement. 

• Reclamation confirmed that that Federal investment focus in LVE would be towards 
Refuge water supply benefits. Reclamation would be pursuing an arrangement that allow 
them to access LVE unused conveyance capacity on a pay-as-you-go approach. Details of 
this arrangement will be developed with Reclamation over the next few months.  

• Reclamation and JPA is preparations to initiate discussions on the terms sheet for the 
Refuge Acquisitions Agreement and the Partnership Agreement.  

The next leadership meeting between the JPA, CCWD, and Reclamation is planned during 
ACWA November 27-29, 2023. 
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Monthly List of Authority Contracts Entered into by Executive Director 

October 2023 

 

Contracts Amount Purpose 

Hyatt $2,300 (hold for minimum) ACWA Conference Meeting Room 

   

   

Total $2,300  
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ITEM 3.4: COMMITTEE MEETING SUMMARIES 

RESPONSIBLE/LEAD STAFF MEMBER: 

 Taryn Ravazzini, Executive Director 

RECOMMENDATION: 

 None. 

ALTERNATIVES: 

Not applicable. 

FISCAL ANALYSIS: 

Not applicable. 

ENVIRONMENTAL REQUIREMENTS: 

Not applicable. 

EXHIBITS/ATTACHMENTS: 

• Finance Committee Meeting Summary October 26, 2023 
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SUMMARY OF REGULAR MEETING OF 

FINANCE COMMITTEE 
October 26, 2023 – 8:30 a.m. 

 
 
Directors Participating Telephonically:   
 
Anthea Hansen 107 Cayuga, Santa Cruz, California 95063 
Paul Sethy   46961 Zapotec Drive, Fremont, California 94539 
Rebecca Eisenberg  2345 Waverly Street, Palo Alto, California 94301 
Michael Tognolini  375 Eleventh Street, Oakland, California 94607 
 

Chair Anthea Hansen called the meeting to order at 8:34 a.m. Authority staff and members 
of the public also attended the meeting. 
 

Chair Hansen called for public comments on non-agenda items; none were received. 
 

1.1 September 18, 2023 Finance Committee Meeting Summary. The draft 
summary of the September 18, 2023 Finance Committee meeting was presented for the 
Committee’s review and discussion. The draft summary was approved by the Committee, as 
presented.  

 
Chair Hansen called for comments from members of the Committee and for public 

comments; none were received. 

1.2 Draft Treasurer’s Report – Month Ended September 30, 2023. Jacqueline 
Harris, Program Controls Manager, presented the draft Treasurer’s Report for the month ended 
September 30, 2023, which showed Local Agency Partner funds received through September 30, 
2023 from EBMUD and ACWD, and funds received from Zone 7 Water Agency as of October 
25, 2023. The Committee asked that acronyms for Zone 7 Water Agency and San Francisco 
Public Utilities Commission be added to the Acronym Key on the Treasurer’s Report. Chair 
Hansen asked whether the outstanding receivables from the California Water Commission and 
the Bureau of Reclamation would be applied to JPA’s or CCWD’s cash on hand. She was 
advised those funds would be applied to CCWD’s cash on hand. Committee Member Sethy 
stated the JPA’s cash on hand appeared low and asked whether any additional payments are 
expected to be added to the cash on hand. He was advised that none were expected. Following 
the contributions from the three Local Agency Partners described above, the cash on hand in the 
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JPA account is $2.667M as of October 26, 2023. 

The Treasurer’s Report for the month ended September 30, 2023 was approved with the 
recommended additions. 

Chair Hansen called for comments from members of the Committee and for public 
comments; none were received. 

1.3 Summary of Invoices – Month Ended September 30, 2023. Ms. Harris 
reviewed the summary of the Authority’s invoices for September 30, 2023.  

Chair Hansen called for comments from members of the Committee and for public 
comments; none were received. 

1.4 JPA Administration Cost Estimate Update. Chuck Gardner, LVE JPA Program 
Manager, and the program management team presented an estimated cost at completion table to 
the Authority’s Board of Directors at its October 11, 2023 meeting. That table needed an updated 
analysis of estimated Authority Administrative Costs. Upon reviewing initial assumptions and 
methodologies used to develop the amounts previously reported in the 2022 cost estimate, staff 
developed an updated budget and Administrative Cost estimate for discussion with the 
Committee.  

Mr. Gardner and the Program Management team reviewed the updated 2023 cost 
estimate, and the sources of change noted in and between the 2022 to 2023 JPA Administrative 
Cost estimates, which included: 

• The 2022 cost estimate assumed only a 3-year period, until funding was expected to 
be secured, which was assumed to be at the end of FY2023. The current 2023 version 
estimates costs through the end of construction, which is scheduled to be complete at 
the end of the first quarter of FY2032.  

• In the 2022 cost estimate, CCWD Technical Services and Administrative Costs were 
included in JPA Administrative Costs; however, because costs for those services are 
contemplated in the 2023 Construction Cost estimate, those costs were reclassified to 
construction in the current 2023 cost estimate. 

• Initial placeholder assumptions were used for consulting teams prior to procurement, 
and the scope and support for Authority administration was further defined through a 
competitive bidding process, resulting in an overall Authority administrative cost 
increase in the 2023 estimate as the proposals received exceeded those assumptions.  

• Several professional services (legal, financial advisory services, external affairs, and 
program management) costs were estimated to be much lower in the 2022 estimate 
than in the 2023 estimate. 

• The 3% annual escalations in the 2022 cost estimate were increased to 4% annual 
escalations in the current 2023 cost estimate based on the ENR rate for the SF area. 

• Contingency was not included in the 2022 cost estimate but has been added to the 
current 2023 cost estimate at $621K in FY2024, then at 10% of all costs excluding 
WIFIA fees for all remaining years, amounting to a total of $3.3M through the end of 
the construction period. The 2023 cost estimate assumes contingency will be used; 
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however, if the contingency amount is not used, it will be carried over to the next 
fiscal year.  

• The 2023 cost estimate contemplates schedule delays reflected in the July 2023 
updated construction schedule. 

• WIFIA fees were not included in the prior cost model and are estimated to be a one-
time fee of $300K, plus ongoing maintenance fees of $20,000 per year. 

• The current 2023 estimate also includes an assumption for an agreement support 
position at an estimated annual cost of $300,000 per year for three years. 

The combined result of the updated assumptions in the 2023 cost estimate is an expected 
net difference/increase of $15.6 million through the end of the construction period.  

Chair Hansen asked for clarification on the “Agreement Support” position included in the 
2023 cost estimate. Executive Director Ravazzini advised the person or persons appointed to this 
proposed role, which may be broken up into two positions, would be responsible for helping the 
Authority implement agreements negotiated in coming years, which would likely include internal 
and external coordination of Project agreements as they are implemented and outreach to 
Members, Project partners and stakeholders to ensure the requirements of each adopted contract 
are met. Chair Hansen requested more information be provided on this item. 

Committee Member Sethy asked Executive Director Ravazzini whether she anticipates 
the need for any additional support staff at this time. Executive Director Ravazzini advised that 
the Program Management team is providing the required support at this time; however, she may 
want to revisit this question when her contract is up for review in 2025, depending on any 
changed needs at that time. Chair Hansen also questioned the one-time social media cost 
estimate and asked whether additional expenses are anticipated going forward. Executive 
Director Ravazzini advised that this expense is a one-time expense to comply with the California 
Water Commission’s WSIP requirement to present a short video that showcases the Project.  
Chair Hansen asked that the reference to “social media” be changed to “Water Commission 
Compliance.” Executive Director Ravazzini agreed to make that proposed change. Committee 
Member Sethy complimented the Program Management team on the updated Authority 
Administrative Cost Estimate and thanked the team for bringing some of the issues it discovered 
with the 2022 cost estimate to the Committee’s attention.  

Chair Hansen called for comments from members of the Committee and for public 
comments; none were received. 

1.5 Finance Committee Reschedule Dates. Executive Director Ravazzini noted the 
upcoming November 23, 2023 and December 28, 2023 Finance Committee meetings conflict 
with holidays, which will reduce availability and participation by the Committee and public. She 
advised that she will follow-up with the Finance Committee members to determine alternate 
dates for rescheduling those meetings as a combined session, or possibly canceling one of those 
meetings.  Chair Hansen requested that any revised dates be placed on the calendar soon as 
possible for planning purposes. 

Chair Hansen called for comments from members of the Committee and for public 
comments; none were received. 
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FUTURE AGENDA ITEMS: 

1. Evaluation on spending in the months ahead.
2. Update on Plan of Finance.
3. Master Resolution.

The meeting adjourned at 9:27 a.m. 

Reid Miller  
Reid Miller  
General Counsel 
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