
LOS VAQUEROS RESERVOIR JOINT POWERS AUTHORITY 
AGENDA  

Regular Meeting of the Board of Directors 
February 14, 2024 – 9:30 a.m. 

To be held at: 
ZONE 7 WATER AGENCY 
100 North Canyons Parkway 

Livermore, CA 94551 

JOIN BY ZOOM 
Please click the link below to join the webinar: 

https://us06web.zoom.us/j/81404669563  
Or One tap mobile: 

+16699006833,,81404669563# (San Jose, US)
Or Telephone 1-669-900-6833   Webinar ID: 814 0466 9563 

In compliance with the Americans with Disabilities Act, the meeting room is wheelchair accessible 
and disabled parking is available at the Zone 7 Administrative Building lot. If you are a person 
with a disability and you need disability-related modifications or accommodations to participate 
in this meeting, please contact the Authority’s Clerk at rperea@lagerlof.com. Notification at least 
48 hours prior to the meeting will enable the Authority to make reasonable arrangements to ensure 
accessibility to this meeting. {28 CFR 35.102-35, 104 ADA Title II}. 

Members of the public may submit written comments to the Clerk by 4:00 p.m. on the day prior 
to the meeting for the Clerk to read into the record (subject to three-minute limitation). The meeting 
Chair will acknowledge such individual(s) at the appropriate time in the meeting prior to making 
their comment. Materials related to items on this Agenda are available for public review at: 
www.losvaquerosjpa.com/board-meetings. Each item on the Agenda shall be deemed to include 
any appropriate motion, resolution, or ordinance, to take action on any item. Members of the public 
will be disconnected from the meeting prior to any Closed Session, if applicable. 

CALL TO ORDER 

PLEDGE OF ALLEGIANCE 
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ROLL CALL OF DIRECTORS 
Angela Ramirez Holmes, Chair, Zone 7 Water Agency 
Anthea Hansen, Vice Chair, San Luis & Delta-Mendota Water Authority 
Ellen Wehr, Secretary, Grassland Water District 
Paul Sethy, Treasurer, Alameda County Water District 
Antonio Martinez, Director, Contra Costa Water District 
Michael Tognolini, Director, East Bay Municipal Utility District 
Dennis Herrera, Director, San Francisco Public Utilities Commission 
Rebecca Eisenberg, Director, Santa Clara Valley Water District  
TBD, Director – Ex Officio - Department of Water Resources 
 
ALTERNATE DIRECTORS 
Jonathan Wunderlich, Alternate Director, Alameda County Water District 
Patt Young, Alternate Director, Contra Costa Water District 
Lesa McIntosh, Alternate Director, East Bay Municipal Utility District 
Ricardo Ortega, Alternate Director, Grassland Water District 
Steve Ritchie, Alternate Director, San Francisco Public Utilities Commission 
Jose Gutierrez, Alternate Director, San Luis & Delta-Mendota Water Authority 
Richard Santos, Alternate Director, Santa Clara Valley Water District 
Sandy Figuers, Alternate Director, Zone 7 Water Agency 
TBD, Alternate Director – Ex Officio, Department of Water Resources 
 
PUBLIC COMMENT ON NON-AGENDA ITEMS 
Any member of the public wishing to address the Board of Directors regarding items not on the 
Agenda should do so at this time. The Board welcomes your comments and requests that speakers 
present their remarks within established time limits and on issues that directly affect the Authority 
or are within the jurisdiction of the Authority.  
 
CONSENT CALENDAR 
 
1.1 Approval of Minutes from January 10, 2024 Board of Directors Meeting 

 
1.2 Treasurer’s Reports 

• Month Ended November 30, 2023 
• Month Ended December 31, 2023 
 

ACTION ITEMS 
 
2.1 Finance Committee Capital Preservation Strategy Recommendation  
 
2.2  Amended Conflict of Interest Code 
 
2.3 LVR JPA Proposed Program Management Contract Amendment 
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DISCUSSION ITEMS 
 
3.1 Program Management Update 

 
3.2 LVR JPA May Board Meeting Reschedule  
 
 
FUTURE AGENDA ITEMS 
 
 
REPORTS 
 
4.1 Directors 
 
4.2 Executive Director  

4.2.1  Federal Relations Report 
4.2.2 January 2024 Engagement Activities with Reclamation 

 
4.3 General Counsel 
 
4.4 Committee Meeting Summaries  
 
 
ADJOURNMENT 
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CONSENT CALENDAR 

ITEM 1.1: APPROVAL OF MINUTES FROM JANUARY 10, 2024 BOARD OF 
DIRECTORS MEETING 

RESPONSIBLE/LEAD STAFF MEMBER: 

 James Ciampa, General Counsel 

RECOMMENDATION: 

That the Authority’s Board of Directors approve the attached minutes from the January 10, 
2024 Board of Directors meeting.  

DISCUSSION: 

The Clerk, General Counsel and Executive Director have prepared the attached draft 
minutes from the January 10, 2024 Board of Directors meeting.  

ALTERNATIVES: 

Any suggested revisions to the draft January 10, 2024 Board meeting minutes will be 
considered. 

FISCAL ANALYSIS: 

Not applicable. 

ENVIRONMENTAL REQUIREMENTS: 

Not applicable. 

EXHIBITS/ATTACHMENTS: 

• Draft minutes from January 10, 2024 Board of Directors meeting. 
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LOS VAQUEROS RESERVOIR JOINT POWERS AUTHORITY 
MINUTES 

Regular Meeting of the Board of Directors 
Held at:  ZONE 7 WATER AGENCY 

100 North Canyons Parkway, Livermore, CA 94551 
January 10, 2024 – 9:30 a.m. 

 
 

 
Chair Angela Ramirez Holmes called the meeting to order at 9:32 a.m. 
 
PLEDGE OF ALLEGIANCE – led by Chair Angela Ramirez Holmes 
 
ROLL CALL OF DIRECTORS 
Angela Ramirez Holmes, Chair, Zone 7 Water Agency 
Anthea Hansen, Vice Chair, San Luis & Delta-Mendota Water Authority 
Ellen Wehr, Secretary, Grassland Water District 
Paul Sethy, Treasurer, Alameda County Water District 
Antonio Martinez, Director, Contra Costa Water District 
Michael Tognolini, Director, East Bay Municipal Utility District 
Rebecca Eisenberg, Director, Santa Clara Valley Water District (arrived at approximately 9:50 
a.m.) 
 
ALTERNATE DIRECTORS 
Jonathan Wunderlich, Alternate Director, Alameda County Water District 
Patt Young, Alternate Director, Contra Costa Water District 
Richard Santos, Alternate Director, Santa Clara Valley Water District 
 
ABSENT 
Lesa McIntosh, Alternate Director, East Bay Municipal Utility District 
Dennis Herrera, Director, San Francisco Public Utilities Commission 
Ricardo Ortega, Alternate Director, Grassland Water District 
Steve Ritchie, Alternate Director, San Francisco Public Utilities Commission 
Jose Gutierrez, Alternate Director, San Luis & Delta-Mendota Water Authority 
Sandy Figuers, Alternate Director, Zone 7 Water Agency 
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OTHERS PRESENT 
Taryn Ravazzini, Executive Director 
James Ciampa, Lagerlof, LLP, General Counsel (via Zoom) 
Chuck Gardner, Program Manager, Hallmark Group 
Jessica Alwan, Program Manager, Hallmark Group 
Maddy Benner, Hallmark Group 
Maureen Martin, Contra Costa Water District 
Rosemarie Perea, Board Clerk (via Zoom) 
M. J. Brown, Assistant Board Clerk 
 
Approximately 30 others were present in person, via Zoom and by telephone. 
 
PUBLIC COMMENT ON NON-AGENDA ITEMS 
Chair Ramirez Holmes called for public comments on non-agenda items. None were received. 
 
CONSENT CALENDAR 
The Consent Calendar consisted of the following items: 
 
1.3 Approval of Minutes from December 13, 2023 Board of Directors Meeting 

Chair Ramirez Holmes called for public comments. None were received. 
 

Upon motion by Treasurer Sethy, seconded by Director Martinez, the Consent Calendar 
was approved by the following roll call vote: 
 
AYES: Angela Ramirez Holmes, Chair, Zone 7 Water Agency 
  Anthea Hansen, Vice Chair, San Luis & Delta-Mendota Water Authority 

Ellen Wehr, Secretary, Grassland Water District 
Paul Sethy, Treasurer, Alameda County Water District 
Antonio Martinez, Director, Contra Costa Water District 
Michael Tognolini, Director, East Bay Municipal Utility District 
Richard Santos, Alternate Director, Santa Clara Valley Water District 

NOES: None 
ABSENT: None 
ABSTAIN: None  
 
The motion passed with a 7-0 vote. 
 
ACTION ITEM 
2.1  Election of Chair and Vice Chair 
 Chair Angela Ramirez Holmes advised that Sections 4.1 and 4.2 of the Authority’s Joint 
Exercise of Powers Agreement (“JPA Agreement”) address the election of the Authority’s Chair 
and Vice Chair, respectively. Those sections provide those officers are to be elected at the Board’s 
first meeting of each calendar year.  
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Chair Ramirez Holmes then asked for nominations for Chair. Vice Chair Anthea Hansen 
nominated Angela Ramirez Holmes for another term as Chair. No other nominations were 
received, and the election of Angela Ramirez Holmes as Chair was approved by the following roll 
call vote: 

 
AYES: Angela Ramirez Holmes, Chair, Zone 7 Water Agency 
  Anthea Hansen, Vice Chair, San Luis & Delta-Mendota Water Authority 

Ellen Wehr, Secretary, Grassland Water District 
Paul Sethy, Treasurer, Alameda County Water District 
Antonio Martinez, Director, Contra Costa Water District 
Michael Tognolini, Director, East Bay Municipal Utility District 
Richard Santos, Alternate Director, Santa Clara Valley Water District 

NOES: None 
ABSENT: None 
ABSTAIN: None 
  
The motion passed with a 7-0 vote. 
 

Chair Ramirez Holmes then asked for nominations for Vice Chair. Secretary Ellen Wehr 
nominated Anthea Hansen for another term as Vice Chair. No other nominations were received, 
and the election of Anthea Hansen as Vice Chair was approved by the following roll call vote: 

 
AYES: Angela Ramirez Holmes, Chair, Zone 7 Water Agency 
  Anthea Hansen, Vice Chair, San Luis & Delta-Mendota Water Authority 

Ellen Wehr, Secretary, Grassland Water District 
Paul Sethy, Treasurer, Alameda County Water District 
Antonio Martinez, Director, Contra Costa Water District 
Michael Tognolini, Director, East Bay Municipal Utility District 
Richard Santos, Alternate Director, Santa Clara Valley Water District 

NOES: None 
ABSENT: None 
ABSTAIN: None  
 
The motion passed with a 7-0 vote. 
 

Chair Ramirez Holmes further stated that pursuant to Sections 4.3 and 4.4 of the JPA 
Agreement, the offices of Secretary and Treasurer are appointed by the Board and serve at the 
Board’s pleasure and therefore there is no need for those offices to be addressed at this meeting. 
If either Secretary Wehr or Treasurer Sethy did not desire to continue in those positions or there 
was a desire of the Board to change the appointments to those offices, such a change could be 
considered at the February 14 Board meeting. Both Secretary Wehr and Treasurer Sethy expressed 
their desire to continue in their respective positions.  
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DISCUSSION ITEMS 
3.1 Program Management Update 

Chuck Gardner, Program Manager, presented a status of JPA program-level activities. 
Monthly standing updates noted in the presentation included accomplishments from the prior 
month, status of Authority contract authorizations, budget review, schedule review, review of cash 
flow, status of agreements and overview of the capital preservation strategy to be implemented.  

December accomplishments included refining of the Project agreements’ schedule, 
development of the capital preservation strategy and transmitting the respective Facilities Usage 
Agreements to CCWD and EBMUD. In reviewing the Authority’s contract authorizations, Mr. 
Gardner noted Clean Energy Capital and Hallmark Group remained over-budget. He stated Clean 
Energy Capital’s workload will be reduced in the coming months because the interim financing 
efforts will be placed on hold. The Hallmark Group’s efforts will be more difficult to adjust 
because its budgeting had contemplated the Project agreements being done by the end of 2023, but 
efforts on those agreements are expected to continue throughout 2024.   

Mr. Gardner then summarized the current status of Authority’s FY 24 budget and stated 
the Authority’s expenses, CCWD’s outside expenses and CCWD’s internal labor costs were all 
under budget. He then reviewed the project cash flow report, which included a contingency amount 
of $583,617. Vice Chair Hansen asked if that contingency amount is expected to be spent in the 
current fiscal year and Mr. Gardner replied that with the current reduction of expenses, it is not 
likely that contingency amount will be spent in the current fiscal year.  

On the construction schedule update, the Mr. Gardner clarified the schedule provided has 
not been adjusted. He stated the revised schedule is still being reviewed, but he expects about an 
eight-month delay to get to funding with the California Water Commission, which will impact the 
construction start date. He stated the revised schedule will likely be presented to the Board at its 
March meeting.  

Mr. Gardner then reviewed the status of the various Project agreements. He stated the 
CCWD Design and Construction Agreement continues to be negotiated by the work group of 
General Managers. The next meeting of that group is on February 1. Secretary Wehr asked if that 
is the first meeting after the December 19, 2023 meeting that occurred. Mr. Gardner stated it was 
and that he hoped the cadence of meetings can be increased. He also confirmed that Executive 
Director Ravazzini attended the December 19 meeting and will be attending the February 1 
meeting. Secretary Wehr requested an analysis be prepared of the financial impacts to members of 
any shifts in risks under the Design and Construction Agreement. Chair Ramirez Holmes requested 
that meeting notes from the December 19 and February 1 meetings be provided to the Ad Hoc 
Committee for the CCWD Design and Construction Agreement. 

Mr. Gardner reported the Authority transmitted its comments and proposed revisions to the 
EBMUD Facilities Usage Agreement Term Sheet to EBMUD and a meeting to discuss those 
revisions and issues will occur in the next few weeks. Also, the Authority transmitted its comments 
and proposed revisions to the CCWD Facilities Usage Agreement Term Sheet to CCWD and a 
meeting will be scheduled in early to mid-February. With respect to the Service Agreement, 
Ibrahim Khadam will be conducting oversubscription workshops later this month. 
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Mr. Gardner stated CCWD and EBMUD continue to work on development of the Backstop 
Plan and CCWD is awaiting a draft memorandum from EBMUD. Director Tognolini clarified 
EBMUD is working on one piece of the overall backstop plan, the conveyance piece. Maureen 
Martin of CCWD advised she had just received the memorandum from EBMUD and CCWD is 
working with the Bureau of Reclamation on related issues and is studying various water treatment 
alternatives.   

 Mr. Gardner then discussed the status of the Contracts for Administration of Public 
Benefits. He corrected the slide in the meeting packet (page 24 of the packet) which stated that 
member input had been provided on the Ecosystem CAPB and clarified that CAPB will be 
provided to members’ staffs once further drafting issues are resolved. With respect to permitting 
issues, Executive Director Ravazzini stated the Authority signed onto a comment letter to the 
California Department of Fish and Wildlife in support of CCWD’s counter-proposal to the draft 
Incidental Take Permit for operations.  Among the issues addressed is the need for a longer permit 
term (to increase to a 20-year term) and revisions to the minimization measures so they are more 
proportional.   

 Mr. Gardner then reviewed the revised LVE JPA Summary Schedule. Treasurer Sethy 
asked what encompasses the DWR Turn-In Agreement. Mr. Gardner responded that agreement 
addresses the flow of water into the State Water Project. Maureen Martin noted the Turn-In 
Agreement applies only to the portions of the Transfer-Bethany Pipeline that traverse land owned 
by DWR.  Vice Chair Hansen asked whether a wheeling agreement would be required.  Ms. Martin 
advised there may be a need for a conveyance agreement depending on the nature of the water 
being moved but that would be addressed later, in a subsequent agreement. Vice Chair Hansen 
asked what parties are signatories on the Turn-In Agreement.  Ms. Martin responded the Authority 
and DWR are the parties to the agreement and CCWD’s obligations will be addressed through its 
agreements with the Authority.  

Alternate Director Wunderlich asked whether there will be another cost update. Mr. 
Gardner stated he was anticipating receiving updated costs to inform the capital preservation 
strategy from CCWD in the next few days. Additionally, he noted that a third party could be 
engaged by the LVR JPA to provide technical review services of the overall project cost estimate. 
Alternate Director Wunderlich emphasized the members’ need for the updated financial 
information. Chair Ramirez Holmes stated the Finance Committee should be involved in any 
decisions relating to the revised cost estimates and determining whether third party review is 
necessary. 

 Mr. Gardner stated the revised schedule has time built in for members’ committee review 
processes. He stated the Authority is in close communication with members to ensure alignment 
with those processes. Chair Ramirez Holmes asked CCWD to ensure that audio is available for its 
committee meetings so interested parties can hear the discussions at those meetings.  

 With respect to the Authority’s burn rate reduction, it was proposed that committee meeting 
frequency be reduced to bi-monthly Finance Committee meetings, quarterly Operations and 
Engineering Committee meetings and twice annually Communication and Outreach Committee 
meetings.  Reducing the number of meetings would reduce administrative costs related to those 
meetings. Chair Ramirez Holmes would like the Communications and Outreach Committee 
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meetings to be scheduled quarterly and they could be cancelled if there was no business to discuss.   

   Director Eisenberg noted the Authority needs to look at ways to develop other revenue 
sources and she stated the Authority should review possible use of carbon credits to generate 
revenue.  She also feels that reducing transparency is unfair to the public. Vice Chair Hansen asked 
what is saved by not having a Finance Committee meeting.  Mr. Gardner advised he would provide 
an update of the expected cost savings to the Finance Committee. Chair Ramirez Holmes stated 
Authority staff should discuss possible meeting reductions with each of the committee chairs. 

Chair Ramirez Holmes called for public comments and comments from those on Zoom.  
None were received. She then asked for any questions or comments from directors. Director 
Martinez stated his appreciation for the work that is being done behind the scenes on the 
agreements. 
 
FUTURE AGENDA ITEMS 
None. 
 
REPORTS 
4.1 Directors.  
 Chair Ramirez Holmes noted it is the time to review all committee assignments. She is not 
inclined to make any changes, but if anyone would like a change to their committee assignment, 
they should e-mail her those requests for consideration. 
  
4.2 Executive Director 

Executive Director Ravazzini stated her written report is included in the meeting materials. 
She emphasized the ongoing Executive Management Team meetings between the Authority and 
CCWD and her appointment as a member of the Association of California Water Agencies’ 
Federal Affairs Committee, representing ACWA’s Region 5.  

 
  With respect to engagement activities with the Bureau of Reclamation, she mentioned 

several leadership changes at the Bureau and that further technical discussions with the Bureau 
will take place at the CVP Water Users Conference on January 24 to 26. 

4.3  General Counsel 
 General Counsel Ciampa had no report. 
   
4.4 Committee Meeting Summaries 

The Finance Committee Meeting Summary for December 5, 2023 was presented. 

 
The meeting was adjourned at 10:52 a.m. 
       
 Angela Ramirez Holmes, Chair 
ATTEST: 
 
       
Ellen Wehr, Secretary 
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ITEM 1.2:  TREASURER’S REPORT  
MONTH ENDED NOVEMBER 30, 2023 
MONTH ENDED DECEMBER 31, 2023 

 
RESPONSIBLE/LEAD STAFF MEMBER: 

 Jacqueline Harris, Program Controls Manager 

DISCUSSION: 

 Staff has prepared the Treasurer’s Report for Month Ended November 30, 2023 and Month 
ended December 31, December 2023. These reports were reviewed by the Finance Committee at 
the January 22, 2024 meeting. 
 
ALTERNATIVES: 

For discussion purposes. 

FISCAL ANALYSIS: 

None. 

ENVIRONMENTAL REQUIREMENTS: 

Not applicable. 

EXHIBITS/ATTACHMENTS: 

• Treasurer’s Report for Month Ended November 30, 2023 
• Treasurer’s Report for Month Ended December 31, 2023 
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TREASURER’S MONTHLY REPORT 
FOR PERIOD ENDED NOVEMBER 30, 2023 

  
 MULTI-PARTY AGREEMENT STATUS 

 Amendment No. 5 to the Multi-Party Cost Share Agreement (MPA) 
 has been fully executed by the JPA, CCWD and all other JPA Members. 
 All payments from the first round of Member Agency funding have been 
 received. The second invoice of $619,500 will be dated January 5, 2024 
 and will be sent out in mid-December with a scheduled due date of 
 February 29, 2024. 
  
 MPA EXPENDITURES 

The following chart provides an overview of the MPA expenditures 
 through November 30, 2023, in addition to in-kind services, funds 
 received, outstanding receivable, and cash on hand. All Member 
 Agencies remain in good standing and the Project cash on hand 

 remains positive. 
 

 
 
 
MPA Cost:  $82,510,865 (Amendment No. 5) – see note below 
 

Expenditures:  
CCWD:   $41,639,337  
LVRJPA:  $1,226,862 (Consultants and Legal) 
In-kind:  $7,776,868 (Member Agencies and Reclamation) 
Total:   $50,643,067 

Funds Received: 
CWC:   $21,387,546 
Reclamation:  $2,420,227 
Member Agencies: $27,276,500 (Cash Contributions) 
In-kind:  $7,776,868 (Member Agencies and Reclamation) 
Total:   $58,861,141 
 

Outstanding Receivables: 
CWC:   $2,490,371 (Invoices and Retention) 
Reclamation:  $2,071,077 
LVRJPA   $0 (Member Agencies)  
 

Cash on Hand: 
CCWD:   $8,609,073 
LVRJPA:  $1,727,091 
 
Note:  Cumulative cost has been adjusted; the cost of MPA No. 3 was misstated in prior reports.

 

 
JANUARY 22, 2024 

UPCOMING ACTIVITIES  
  
February 22, 2024 – Finance 
Committee Meeting via Zoom  
 
March 28, 2024 - Finance 
Committee Meeting via Zoom 
 

FINANCE COMMITTEE 
 

Chair: Anthea Hansen, SLDMWA 

Vice-Chair: Paul Sethy, ACWD 

Rebecca Eisenberg, SCVWD 

Michael Tognolini, EBMUD 

 

ACRONYM KEY 
 

ACWD – Alameda County Water District 

CCWD – Contra Costa Water District 

CWC – California Water Commission 

EBMUD – East Bay Municipal Utility 
District 

GWD – Grassland Water District 

MPA – Multi-party Cost Share Agreement 

SFPUC – San Francisco Public Utilities 
Commission 

SCVWD – Santa Clara Valley Water 
District (Valley Water) 

SLDMWA – San Luis & Delta-Mendota 
Water Authority 

Zone 7 – Alameda County Flood Control 
and Water Conservation District 
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Early Funding Agreement Summary to Date: 
 
Total Budget:   $47,755,834 
 
Total Program Funding:  $23,877,917 (50% cost share) 
 
Total Billed To Date:  $47,755,834 (100% spent to date) 
 
Total Amount Remaining: $0 
 
Total Retention To Date: $72,506 
 
Outstanding Invoices:  $2,490,371 

 
STATE FUNDING STATUS 
The Project qualified for funding under the Water Storage Investment Program and received an adjusted Maximum Conditional 
Eligibility Determination of $477,558,343 from the California Water Commission (CWC) on March 16, 2022. This amount reflects an 
additional inflation adjustment of 1.5 percent and an increase of over $7 million from the previous award. 
 
The Early Funding Agreement with the CWC provides for a cost share of 50 percent of eligible costs during pre-construction. An 
amendment was executed in November 2022 that extended the agreement through December 31, 2023, and added $927,917 in 
additional early funding because of the inflation adjustments to the total award amount. The summary above reflects the Total 
Budget and other budget status information of the amended Early Funding Agreement.  

 
FEDERAL FUNDING STATUS 
On July 27, 2023, the Bureau of Reclamation announced an additional allocation of $10M to the project increasing Federal funding 
under the Bipartisan Infrastructure Law to a total of $92M.  
 
A total of $82 million was allocated to the Project in the Bipartisan Infrastructure Law FY22 Spend Plan. The Authority was allocated 
$18 million in FY23 from the Water Infrastructure Improvements for the Nation (WIIN) Act. Previous awards of Federal funding 
during FY21 and FY22 include $10 million in pre-construction funding and $54 million in construction funding. CCWD executed an 
assistance agreement with Reclamation for a total of $7.2 million in federal funding for permitting, design, and other pre-
construction activities and Reclamation has paid the first two invoices. Staff are working with Reclamation to develop an amendment 
to allocate approximately $800,000 in additional pre-construction funding. 
 
Future Federal funding requests include the remainder of the requested federal share of 21 percent of the total project cost 
(approximately $39 million).  
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TREASURER’S MONTHLY REPORT 
FOR PERIOD ENDED DECEMBER 31, 2023 

  
 MULTI-PARTY AGREEMENT 

The second round of Member Agency invoices were sent out on 
December 15, 2023. Per MPA No. 5, invoices are dated January 5, 
2024 and each Member Agency was invoiced $619,500. Payment 
is due to the JPA by February 29, 2024. 

  
 MPA EXPENDITURES 

The following chart provides an overview of the MPA expenditures 
 through December 31, 2023, in addition to in-kind services, funds 
 received, outstanding receivables, and cash on hand. All Member 
 Agencies remain in good standing and the Project cash on hand 

 remains positive. 
 
 

 
 
 
MPA Cost:  $82,510,865 (Amendment No. 5) 
 

Expenditures:  
CCWD:  $42,424,180  
LVRJPA:  $1,417,292 (Consultants and Legal) 
In-kind:  $7,801,368 (Member Agencies and Reclamation) 
Total:  $51,642,840 

Funds Received: 
CWC:  $21,387,546 
Reclamation: $4,491,303 
Member Agencies: $27,350,000 (Cash Contributions) 
In-kind:  $7,801,368 (Member Agencies and Reclamation) 
Total:  $61,030,217 
 

Outstanding Receivables: 
CWC:  $2,490,371 (Invoices and Retention) 
Reclamation: $0 
LVRJPA  $0 (Member Agencies)  
 

Cash on Hand: 
CCWD:  $8,378,686 
LVRJPA:  $1,521,638 
 

 
 

 

 
JANUARY 22, 2024 

UPCOMING ACTIVITIES  
  
February 22, 2024 – Finance 
Committee Meeting via Zoom  
 
March 28, 2024 - Finance 
Committee Meeting via Zoom 
 

FINANCE COMMITTEE 
 

Chair: Anthea Hansen, SLDMWA 

Vice-Chair: Paul Sethy, ACWD 

Rebecca Eisenberg, SCVWD 

Michael Tognolini, EBMUD 

 

ACRONYM KEY 
 

ACWD – Alameda County Water District 

CCWD – Contra Costa Water District 

CWC – California Water Commission 

EBMUD – East Bay Municipal Utility 
District 

GWD – Grassland Water District 

MPA – Multi-party Cost Share Agreement 

SFPUC – San Francisco Public Utilities 
Commission 

SCVWD – Santa Clara Valley Water 
District (Valley Water) 

SLDMWA – San Luis & Delta-Mendota 
Water Authority 

Zone 7 – Alameda County Flood Control 
and Water Conservation District 
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Early Funding Agreement Summary to Date: 
 
Total Budget:   $47,755,834 
 
Total Program Funding:  $23,877,917 (50% cost share) 
 
Total Billed To Date:  $47,755,834 (100% spent to date) 
 
Total Amount Remaining: $0 
 
Total Unpaid Retention:  $433,263 
 
Outstanding Invoices:  $2,490,371 

 
STATE FUNDING STATUS 
The Project qualified for funding under the Water Storage Investment Program and received an adjusted Maximum Conditional 
Eligibility Determination of $477,558,343 from the California Water Commission (CWC) on March 16, 2022. This amount reflects an 
additional inflation adjustment of 1.5 percent and an increase of over $7 million from the previous award. 
 
The Early Funding Agreement with the CWC provides for a cost share of 50 percent of eligible costs during pre-construction. An 
amendment was executed in November 2022 that extended the agreement through December 31, 2023, and added $927,917 in 
additional early funding because of the inflation adjustments to the total award amount. The summary above reflects the Total 
Budget and other budget status information of the amended Early Funding Agreement. 

 
FEDERAL FUNDING STATUS 
On July 27, 2023, the Bureau of Reclamation announced an additional allocation of $10M to the project increasing Federal funding 
under the Bipartisan Infrastructure Law to a total of $92M.  
 
A total of $82 million was allocated to the Project in the Bipartisan Infrastructure Law FY22 Spend Plan. The Authority was allocated 
$18 million in FY23 from the Water Infrastructure Improvements for the Nation (WIIN) Act. Previous awards of Federal funding 
during FY21 and FY22 include $10 million in pre-construction funding and $54 million in construction funding. CCWD executed an 
assistance agreement with Reclamation for a total of $7.2 million in federal funding for permitting, design, and other pre-
construction activities and Reclamation has paid the first two invoices. Staff are working with Reclamation to develop an amendment 
to allocate approximately $800,000 in additional pre-construction funding. 
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ACTION ITEMS 
 
ITEM 2.1: FINANCE COMMITTEE CAPITAL PRESERVATION STRATEGY 

RECOMMENDATION 

RESPONSIBLE/LEAD STAFF MEMBER: 

 Taryn Ravazzini, Executive Director 

RECOMMENDATION: 

 The LVR JPA Finance Committee recommends the Authority’s Board of Directors 
approve the proposed Capital Preservation Strategy (CPS) which seeks to extend expenditure of 
Multi-party Agreement Amendment #5 funding through June of 2025 by reducing interim costs. 
The CPS will result in delayed implementation of scope for many project consultants to align with 
the anticipated delay in development of project agreements. Included in the proposed approval is 
authority for the Executive Director to execute resulting consultant contract amendments to revise 
scopes of work, adjust terms of consultant contracts and decrease contract amounts. The action 
will also include direction for the Executive Director to proceed with a “no cost” amendment to 
Mult-Party Agreement Amendment #5 to extend its term through June 30, 2025.  

DISCUSSION: 

 The LVR JPA is projecting a schedule delay due to the development of the various partner 
agreements. In response to this anticipated delay, LVR JPA staff developed several potential 
scenarios which were presented at the January Finance Committee for consideration in order to 
ensure sufficient interim funding for near-term Project activities. Staff will provide a summary 
presentation noting proposed modifications to consultant scope and contract values.  

ALTERNATIVES: 

The LVR JPA Board could determine to not implement the CPS which would result in a 
funding deficit by July 2024 requiring additional member contributions. 

FISCAL ANALYSIS: 

None.  

ENVIRONMENTAL REQUIREMENTS: 

Not applicable. 

EXHIBITS/ATTACHMENTS: 

• LVR JPA Capital Preservation Strategy Overview Presentation. 
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LVR JPA Capital Preservation Strategy Update
February 14, 2024
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Overview

1. Background

2. Recommended Reductions 

3. Modifications to Scope 

4. Next Steps 
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Background

Conserve capital and focus on mission-
critical activities
• Maintain administrative functions of the JPA
• Focus on agreement completion
• Maintain critical design and permitting activities
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Notes: Does not include facilitation costs or 3rd party technical design 
reviews for design or cost estimates. Meeting reductions are not 
contemplated in FY25 Draft Budget.

Funding Scenarios Reviewed by 
Finance Committee

Finance 
Committee 

Options

Consultant
Reductions

Public Meeting 
Reductions 

MPA 5 Funding 
Available 
Through

Scenario 1 July 2025

Scenario 2 June 2025

Scenario 3 August 2024

Scenario 4 July 2024

No Action Additional ~$6M to sustain level of effort through June 2025.
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Recommendation              
Consultant Reductions Only

Monthly Reduction
$ %

Clean Energy Capital - CEC $        21,956 58%
Eide Bailly, LLP $          1,000 33%
Natural Resource Results, LLC $          5,000 33%
Regional Government Services $              727 23%
Stradling Yocca Carlson & Rauth $        21,875 88%
Reduction $        50,558 
Overall JPA Reduction % ~18%
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Proposed JPA Consultant         
Reductions Overview 

Continued Scope Delayed Scope
Clean Energy Capital - CEC On-call services for financial 

pro-forma.
Support for WIFIA and interim 
financing due to schedule delay.

Eide Bailly, LLP Ongoing support at current 
level of effort.

Delay in ramp up of services due to 
minimal transactions.

Natural Resource Results, LLC Monthly reporting and 
Executive Director support.

Reduced meeting frequency with 
interested stakeholders.

Regional Government Services Monthly board meeting 
support.

Revised hours assumptions from 
previous year.

Stradling Yocca Carlson & Rauth On-call support for WIFIA and 
interim financing. Review of 
Service Agreement. 

Delay to Prioritization Resolution, 
WIFIA and interim financing 
finalization. 
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Proposed JPA Consultant         
Reductions Overview 

Continued Scope Delayed Scope
Prosio Consulting & Jennifer 
Persike (Communications)

Newsletter development, 
social media posting, news 
release support, advisory 
services.

Communications Plan finalization 
and implementation.

Khadam Consulting, Inc. Continued agreement 
development support.
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Proposed CCWD 
Reductions Overview 

Continued Scope Delayed Scope
AECOM 
(Dam Expansion)

Risk register update, groundwater 
sampling, deadpool disposal alternatives, 
electrical and SCADA design, discharge 
channel design.

Brown & Caldwell 
(PP1 Replacement)

Risk register update, 90% design. PP1 final design, hydraulic 
modeling and preliminary 
design of the Rock Slough Fish 
Screen Afterbay Encasement as 
a value engineering proposal.
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Proposed CCWD 
Reductions Overview 

Continued Scope Delayed Scope
Carollo
(Transfer Bethany 
Pipeline)

DWR Turn-In Agreement, 30% preliminary design 
report, conservation land acquisition planning, right 
of way planning, public right-of-way land rights 
coordination, Camino Diablo and Vasco Roads 
crossing design, coordination with PG&E and owners 
of petroleum pipelines to finalize alignment.

Postponement of the 
second phase of 
geotechnical 
investigations, 60% design, 
and land acquisition 
efforts. 

GEI
(Capital PM 
Services)

Develop Project Management Information System, 
technical reviews, evaluation of PP1 90% design, 
evaluation of LVE Program resequencing, project 
management support services.
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Proposed CCWD 
Reductions Overview 

Continued Scope
CCWD 
(Environmental Services 
and Permitting)

No substantial change in work.

CCWD
(Construction Schedule)

The delay in CWC funding, combined with slowed efforts on PP1 design, is 
initially estimated to result in at least a one-year delay in project 
completion from the June 2023 LVE Project (Construction) Schedule. 
Further review of the project schedule will be conducted pending 
resolution of discussions related to the various Program agreements. 
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MPA 5 No-Cost Time Extension for 
Scope Only:

Reduce JPA burn rate by ~12%

Reduce CCWD burn rate

• Extend MPA 5 for time-only and request contingency 

transfer to JPA, before June 30, 2024.

• CCWD transfers $1.55M contingency to JPA

• JPA enters into FAA with Reclamation 
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Next Steps

• Seek LVR JPA Board approval of the recommended 
consultant reductions.

• Executive Director execution of consultant cost and 
scope amendments necessary to implement CPS.

• Seek MPA 5 No-Cost Extension.

• Monthly status reporting to LVR JPA Board.
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ITEM 2.2: AMENDED CONFLICT OF INTEREST CODE 

RESPONSIBLE/LEAD STAFF MEMBER: 

 James Ciampa, Legal Counsel 

RECOMMENDATION: 

 That the LVE JPA Board adopt the Conflict of Interest Code, as amended. 

DISCUSSION: 

 In December 2022, the Board approved the Authority’s Conflict of Interest Code. The 
Authority previously submitted the draft Code to the Fair Political Practices Commission 
(“FPPC”) for approval because the FPPC is the code reviewing body due to the fact the Authority 
consists of members from multiple counties. The FPPC’s initial suggested revisions to the draft 
Code were incorporated into the version adopted by the Board in December 2022.   

 Over the several months in late 2023, the FPPC came back with further proposed revisions 
to the Code, as it was adopted in December 2022. Those revisions are shown in the attached 
redlined version of the Code. Those revisions include (i) changes in the assigned Disclosure 
Categories for the Executive Director and Program Manager, (ii) a clarifying explanatory comment 
regarding Directors’ filing obligation, and (iii) changes to the Disclosure Categories, including the 
deletion of prior Categories 5 and 7 and deletion of references to the Administrator. A clean version 
of the Code, as amended, to be adopted by the Board is also attached. 

In December 2023, the Board approved the proposed revisions to the Code, and notice of 
a 45-day public comment period was posted. There were no requests for a public hearing and it is 
requested the Board provide final approval of the amended Conflict of Interest Code. 

ALTERNATIVES: 

The Board could defer action on the draft amendments to the Conflict of Interest Code. 

ALTERNATIVES: 

None. 

FISCAL ANALYSIS: 

None. 

ENVIRONMENTAL REQUIREMENTS: 

Not applicable. 

EXHIBITS/ATTACHMENTS: 

• Amended Conflict of Interest Code (2024) – redlined and clean versions.  
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CONFLICT OF INTEREST CODE 

OF THE 

LOS VAQUEROS RESERVOIR JOINT POWERS AUTHORITY  

The Political Reform Act (Government Code Section 81000, et seq.) requires state 

and local government agencies to adopt and promulgate conflict of interest codes. The 

Fair Political Practices Commission has adopted a regulation (2 Cal. Code of Regs. 

Sec. 18730) that contains the terms of a standard conflict of interest code, which can 

be incorporated by reference in an agency's code. After public notice and hearing, the 

standard code may be amended by the Fair Political Practices Commission to conform 

to amendments in the Political Reform Act. Therefore, the terms of 2 California Code 

of Regulations Section 18730 and any amendments to it duly adopted by the Fair 

Political Practices Commission are hereby incorporated by reference. This 

incorporation page, Regulation 18730 and the attached Appendices, x, designating 

positions and establishing disclosure categories, shall constitute the conflict-interest 

code of the Los Vaqueros Reservoir Joint Powers Authority (the “Authority”). 

All officials and designated positions required to submit a statement of 

economic interests shall file their statements of economic interests with the 

Authority’s Clerk, or their designee, as the Authority’s Filing Officer/Official.  The 

Authority’s Clerk, or their designee, shall retain the originals of the statements filed 

by all officials and designated positions and shall make the statements available for 

public inspection and reproduction during regular business hours. (Gov. Code Sec. 

81008.) 
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APPENDIX A 
 

DESIGNATED POSITIONS 
 

Designated Positions Title or Function Disclosure Categories 
Assigned 

  
General Counsel for the Authority 1, 2 
Executive Director 3, 4, 5 6, 7 
Program Manager 2, 3, 4, 5 6, 7 
  
Consultants/New Positions * 
 
*Consultants/new positions shall be included in the list of designated positions and 
shall disclose pursuant to the broadest disclosure category in the code subject to the 
following limitations: 
 
The Executive Director may determine in writing that a particular consultant or new 
position, although a "designated position," is hired to perform a range of duties that 
is limited in scope and thus, is not required to comply fully with the disclosure 
requirements described in this section. Such determination shall include a 
description of the consultant's or new position's duties and, based upon that 
description, a statement of the extent of disclosure requirements. The Executive 
Director's determination is a public record and shall be retained for public inspection 
in the same manner and location as this conflict-of-interest code. (Government Code 
Section 81008.) 
 

 
The following positions are NOT covered by the conflict-of-interest code because 
they must file under Government Code Section 87200 and, therefore, are listed for 
informational purposes only: 
 

Members of the Authority’s Board of Directors and Alternates 
 
  Administrator  
 

Secretary (if not a Director) 
 
Treasurer (if not a Director) 

 
  Investment consultant, if any 
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An Iindividuals holding one of the above-listed positions may contact the Fair Political 
Practices Commission for assistance or written advice regarding their filing obligations if 
they believe their position has been categorized incorrectly.  The Fair Political Practices 
Commission makes the final determination whether a position is covered by § 87200. 

 
 
 

CONFLICT OF INTEREST CODE 
 

OF THE 
 

LOS VAQUEROS RESERVOIR JOINT POWERS AUTHORITY 
 

EXHIBIT “A” 
 

OFFICIALS WHO MANAGE PUBLIC INVESTMENTS 
 

 The Authority’s officials, including those of its Administrator, Contra Costa 
Water District, who manage public investments, as defined by 2 Cal. Code of Regs. 
§ 18701(b), are NOT subject to the Authority’s Code, but must file disclosure 
statements under Government Code Section 87200 et seq. [Regs. § 18730(b)(3)].  
These positions are listed here for informational purposes only. 
 
 It has been determined that the positions listed below are officials who 
manage public investments1: 
 
  Members of the Authority’s Board of Directors and Alternates 
 
  Administrator  
 
Secretary (if not a Director) 
 
Treasurer (if not a Director) 
 
  Investment consultant, if any 
 

  

 
1 Individuals holding one of the above-listed positions may contact the Fair Political Practices 
Commission for assistance or written advice regarding their filing obligations if they believe 
their position has been categorized incorrectly.  The Fair Political Practices Commission 
makes the final determination whether a position is covered by § 87200. 
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EXHIBIT B 
 

DISCLOSURE CATEGORIES 

 

The disclosure categories listed below identify the types of economic 
interests that the designated position must disclose for each disclosure 
category to which they are assigned. 

Category 1:   All investments, and business positions in business 
entities, and sources of income, (including receipt of gifts, loans and travel 
payments), that are located in, that do business in or own real property within 
the Authority’s jurisdiction.   

Category 2:   All interests in real property which is located in whole or in 
part within, or not more than two (2) miles outside of, the Authority's jurisdiction, 
including any leasehold, beneficial or ownership interest or option to acquire 
property.   

Category 3:   All investments and business positions in business entities, 
and sources of income, including receipt of gifts, loans and travel payments, that 
are engaged in land development, construction or the acquisition or sale of real 
property within the Authority’s jurisdiction.    

Category 4:   All investments and business positions in business entities, 
and sources of income, including receipt of gifts, loans and travel payments, that 
provide services, products, materials, machinery, vehicles or equipment of a type 
purchased or leased by the Authority or its Administrator.    

Category 5:   All investments and business positions in business entities, 
and sources of income, including receipt of gifts, loans and travel payments, that 
provide services, products, materials, machinery, vehicles or equipment of a type 
purchased or leased by the Designated Position’s department, unit or division. 

Category 6:    All investments and business positions in business entities, 
and income, including the receipt of loans, gifts and travel payments, from sources 
that have filed a claim against the Authority or its Administrator during the 
previous two years, or have a claim pending against the Authority or its 
Administrator.   

Category 7:  All investments, business positions and income, including 
gifts, loans and travel payments, or income from a non-profit organization, if the 
source is the type to receive grants or other monies from or through the Authority.   
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CONFLICT OF INTEREST CODE 

OF THE 

LOS VAQUEROS RESERVOIR JOINT POWERS AUTHORITY  

The Political Reform Act (Government Code Section 81000, et seq.) requires state 

and local government agencies to adopt and promulgate conflict of interest codes. The 

Fair Political Practices Commission has adopted a regulation (2 Cal. Code of Regs. 

Sec. 18730) that contains the terms of a standard conflict of interest code, which can 

be incorporated by reference in an agency's code. After public notice and hearing, the 

standard code may be amended by the Fair Political Practices Commission to conform 

to amendments in the Political Reform Act. Therefore, the terms of 2 California Code 

of Regulations Section 18730 and any amendments to it duly adopted by the Fair 

Political Practices Commission are hereby incorporated by reference. This 

incorporation page, Regulation 18730 and the attached Appendices, designating 

positions and establishing disclosure categories, shall constitute the conflict-interest 

code of the Los Vaqueros Reservoir Joint Powers Authority (the “Authority”). 

All officials and designated positions required to submit a statement of 

economic interests shall file their statements of economic interests with the 

Authority’s Clerk, or their designee, as the Authority’s Filing Officer/Official.  The 

Authority’s Clerk, or their designee, shall retain the originals of the statements filed 

by all officials and designated positions and shall make the statements available for 

public inspection and reproduction during regular business hours. (Gov. Code Sec. 

81008.) 
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APPENDIX A 

DESIGNATED POSITIONS 
 

Designated Positions Title or Function Disclosure Categories 
Assigned 

  
General Counsel for the Authority 1, 2 
Executive Director 3, 4, 5  
Program Manager 3, 4, 5  
  
Consultants/New Positions * 
 
*Consultants/new positions shall be included in the list of designated positions and 
shall disclose pursuant to the broadest disclosure category in the code subject to the 
following limitations: 
 
The Executive Director may determine in writing that a particular consultant or new 
position, although a "designated position," is hired to perform a range of duties that 
is limited in scope and thus, is not required to comply fully with the disclosure 
requirements described in this section. Such determination shall include a 
description of the consultant's or new position's duties and, based upon that 
description, a statement of the extent of disclosure requirements. The Executive 
Director's determination is a public record and shall be retained for public inspection 
in the same manner and location as this conflict-of-interest code. (Government Code 
Section 81008.) 

 
The following positions are NOT covered by the conflict-of-interest code because 
they must file under Government Code Section 87200 and, therefore, are listed for 
informational purposes only: 
 

Members of the Authority’s Board of Directors and Alternates 
 
  Administrator  

 
Treasurer (if not a Director) 

 
  Investment consultant, if any 
 
An individual holding one of the above-listed positions may contact the Fair Political 
Practices Commission for assistance or written advice regarding their filing obligations if 
they believe their position has been categorized incorrectly.  The Fair Political Practices 
Commission makes the final determination whether a position is covered by § 87200. 
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EXHIBIT B 
 

DISCLOSURE CATEGORIES 

 

The disclosure categories listed below identify the types of economic 
interests that the designated position must disclose for each disclosure 
category to which they are assigned. 

Category 1:   All investments, business positions in business entities, 
and sources of income (including receipt of gifts, loans and travel payments) 
that are located in, that do business in or own real property within the 
Authority’s jurisdiction.   

Category 2:   All interests in real property which is located in whole or in 
part within, or not more than two (2) miles outside of, the Authority's jurisdiction, 
including any leasehold, beneficial or ownership interest or option to acquire 
property.   

Category 3:   All investments and business positions in business entities, 
and sources of income, including receipt of gifts, loans and travel payments, that 
are engaged in land development, construction or the acquisition or sale of real 
property within the Authority’s jurisdiction.    

Category 4:   All investments and business positions in business entities, 
and sources of income, including receipt of gifts, loans and travel payments, that 
provide services, products, materials, machinery, vehicles or equipment of a type 
purchased or leased by the Authority.    

Category 5:   All investments and business positions in business entities, 
and income, including the receipt of loans, gifts and travel payments, from sources 
that have filed a claim against the Authority during the previous two years, or 
have a claim pending against the Authority.   
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ITEM 2.3: LVR JPA PROPOSED PROGRAM MANAGEMENT CONTRACT 
AMENDMENT  

RESPONSIBLE/LEAD STAFF MEMBER: 

 Taryn Ravazzini, Executive Director 

RECOMMENDATION:  

That the LVR Board of Directors approve the recommended LVR JPA Program 
Management contract amendment. 

DISCUSSION: 

As reported at the January 2024 Los Vaqueros Expansion Joint Powers Authority (JPA) 
Board meeting, the project is experiencing delays related to the development of Member Agency 
agreements. The program management team has worked closely with the Member Agencies to 
develop a detailed schedule which estimates that construction funding will not be secured until 
February 2025. As a result of the near-term delay, additional program management support will 
be needed to complete the project agreements, funded by a reallocation within the approved JPA 
FY 23/24 budget.  

The Hallmark Group was contracted for Program Management services on May 23, 2023 
for a term through June 30, 2024 to provide program management, controls and reporting, 
agreement development support, and strategic communications with its staff and sub-contractors 
in the amount of $1,251,440. The program management team’s contracted scope assumed 
completion of service and related project agreements in December 2023 and a corresponding 
reduction in costs. Given the expected delays, no reduction in costs will occur throughout the 
remainder of the fiscal year. Additionally, agreement support for JPA activities exceeded the 
number of meetings estimated for coordinating with the member agencies.  

As of December 31, 2023, the Program Management contract with Hallmark Group had 
approximately $468,824.13 remaining available funds. Program Management costs have averaged 
monthly billings of $112,000/mo. The remaining contracted budget only supports an average of 
$78,000/mo. for the remainder of the fiscal year. Although Hallmark Group is working diligently 
to manage its resources and those of the program, additional funding is necessary to absorb the 
schedule delay and sustain the level of effort required to manage completion of the agreements 
and maintain business operations of the LVR JPA for the near-term.  

ALTERNATIVES: 

For discussion purposes. 

FISCAL ANALYSIS: 

The JPA FY 23/24 budget contemplated a line item of $250,000 for additional agreement 
support, which is being fulfilled by Hallmark Group and Khadam Consulting. The allocation will 
include $150,000 of the amount to support Hallmark and $100,000 to support Khadam Consulting, 
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Inc. Note that Hallmark does not receive any mark-up on Khadam’s services.. This proposed 
amendment will serve as a reallocation of that budget line item to program management and will 
have no additional fiscal impact to approved JPA budget for this year. This proposed amendment 
does not include any scope or cost related to facilitation services or 3rd party technical reviews for 
design or cost estimates. 

ENVIRONMENTAL REQUIREMENTS: 

Not applicable. 

EXHIBITS/ATTACHMENTS: 

• Proposed Program Management Amendment. 

  

38



 

 The Hallmark Group 

 Page 1 of 3 

HALLMARK GROUP - AMENDMENT 1 
LOS VAQUEROS RESERVOIR EXPANSION PROJECT 

Agreement Number:  23051 

Amendment Amount:  $250,000.00 

New Contract Value:  $1,501,440.00 

DESCRIPTION OF AMENDMENT 

As reported at the January 2024 Los Vaqueros Expansion Joint Powers Authority (JPA) Board meeting, the 
project is experiencing delays related to the development of Member Agency agreements. The program 
management team’s contracted scope assumed completion of these agreements in December 2023. The 
program management team has worked closely with the Member Agencies to develop a detailed schedule 
which estimates that construction funding will not be secured until February 2025. As a result of the near-
term delay, additional program management support will be needed to complete the project agreements.  

The JPA FY 23/24 budget contemplated a line item of $250,000 for additional agreement support, which 
is being fulfilled by Hallmark Group and its sub-consultants. This proposed amendment will serve as a 
reallocation of that budget line item to program management and will be of no additional fiscal impact to 
approved JPA budget for this year. Hallmark requests $250,000 as an amendment to Agreement 23051 to 
continue support to the Los Vaqueros Reservoir Joint Powers Authority as described in the scope outlined 
in the original Agreement. 

SCOPE OF WORK  

TASK 1 – HALLMARK GROUP EFFORTS 

Due to near-term delays related to project agreement development, Hallmark Group will be extending 
administrative efforts to support agreement development and continued management of JPA activities. 
Additionally, to-date Hallmark Group has been supporting more JPA meetings than projected in its initial 
scope and has been tasked with increased support in the development of quarterly progress reports for 
the Bureau of Reclamation. Hallmark Group requests $150,000 in support of these efforts.  

 

Consultant Rate Hours Total Cost
Hallmark Group 640              150,000$                           

Gardner 350$            130 45,500$                             
Creel 350$            10 3,500$                               

Harris 225$            95 21,375$                             
Alwan 225$            195 43,875$                             
Fields 200$            85 17,000$                             

Benner 150$            125 18,750$                             
Fuentes 150$            0 -$                                  
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 The Hallmark Group 

 Page 2 of 3 

TASK 2 – KHADAM CONSULTING EFFORTS 

Due to near-term delays related to project agreement development, Hallmark’s subconsultant, Ibrahim 
Khadam, will be extending his efforts to support agreement development, provide facilitation of 
oversubscription workshops, and development of additional decision-support analyses. Hallmark Group 
requests $100,000 to support Ibrahim Khadam’s efforts. 

 

TERM AND COST SUMMARY 

The term of this Amendment is January 1, 2024 through June 30, 2024. Consultant shall invoice all 
services according to the Original Agreement. The total amount of this Amendment is $250,000 
amending the Agreement to a maximum contract value of $1,501,440.00. 

CONTACT PERSONS 

 

  

Consultant Rate Hours Total Cost
Khadam Consulting, Inc. 420              100,000$                           

I. Khadam 235$            420 98,700$                             
Direct Costs 1,300$                               

LOS VAQUEROS RESERVOIR 
JOINT POWERS AUTHORITY 

HALLMARK GROUP 

Representative: Taryn Ravazzini Representative: Charles R. Gardner Jr. 

Los Vaqueros Reservoir JPA 1331 Concord Ave. 500 Capitol Mall, Suite 2350 

Concord, CA 94520 Sacramento, CA 95814 

Phone: (916) 206-5367 Phone: (916) 923-1500 

Email:  travazzini@losvaquerosjpa.com Email: cgardner@hgcpm.com 
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AUTHORIZED SIGNATURES 

Hallmark Group and Los Vaqueros Reservoir Joint Powers Authority agree that these services will be 
performed in accordance with the terms and conditions of original Agreement. 

 

LOS VAQUEROS RESERVOIR 

JOINT POWERS AUTHORITY 

 HALLMARK GROUP 

   

Taryn Ravazzini 
Executive Director 

 Charles R. Gardner Jr. 
President 

   

Date  Date 

41



 

DISCUSSION ITEMS 
 
ITEM 3.1: PROGRAM MANAGEMENT UPDATE   

RESPONSIBLE/LEAD STAFF MEMBER: 

 Chuck Gardner, Program Manager 

DISCUSSION: 

Chuck Gardner, Program Manager, will present a status of JPA program-level activities. 
Monthly standing updates noted in the presentation include status of Authority contract 
authorizations, budget, schedule, cash flow, and status of agreements.  

ALTERNATIVES: 

For discussion purposes. 

FISCAL ANALYSIS: 

None. 

ENVIRONMENTAL REQUIREMENTS: 

Not applicable. 

EXHIBITS/ATTACHMENTS: 

• February 2024 Program Management Update Presentation. 
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LVE Program Management Update
February 14, 2024
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Overview

1. Accomplishments
2. Authority Contract Authorizations
3. Budget 
4. Cash Flow 
5. Schedule 
6. Agreements
7. Next Steps 
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January Accomplishments

Refinement of Capital Preservation Strategy 
CCWD Meeting Convened re: Facilities Usage Agreement 
DCA Meeting Convened, Agreement Review Underway
Hosted CAPB Workshop
Facilitated General Manager Meeting
Submitted WSIP Quarterly Report
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Authority Contract Authorizations
Los Vaqueros JPA
Active Contracts and Progress Billings - December 2023

Contractor/Consultant/Vendor Primary Responsibility Contract Term
Max. Contract
Value/NTE

Billed Through
December 2023

Remaining
Contract Value

% Term
Expired % Billed

CalMutuals - JPRIMA 1 JPA Insurance Policy 05/30/2023 - 04/01/2024 62,261.00$            62,261.00$            -$                        70% 100%
Clean Energy Capital - CEC Finance/Credit Support 08/25/2022 - 06/30/2024 1,090,515.00$       876,451.04$          214,063.96$          73% 80%
Eide Bailly, LLP Accounting Services 07/01/2023 - 06/30/2024 98,000.00$            13,734.25$            84,265.75$            50% 14%
Hallmark Group Project Management/Controls 05/22/2023 - 06/30/2024 1,251,440.00$       758,504.18$          492,935.82$          56% 61%
J Comm, Inc. 2 Project Video / CWC Requireme 08/16/2023 - 01/31/2024 22,000.00$            11,715.59$            10,284.41$            82% 53%
Lagerlof, LLP 3 Legal 07/01/2023 - 06/30/2024 300,000.00$          113,056.02$          186,943.98$          50% 38%
Natural Resource Results, LLC Federal Relations 05/16/2023 - 06/30/2024 212,500.00$          112,500.00$          100,000.00$          56% 53%
Regional Government Services - RGS 4 Board Clerk/Administration 03/08/2023 - 06/30/2023 25,000.00$            24,474.06$            525.94$                 Month-to-Month 98%
S&P Global Ratings Rating Evaluation 12/19/2022 - [Open] 55,000.00$            50,000.00$            5,000.00$              Open 91%
T. Ravazzini Consulting Executive Director 09/14/2022 - 06/30/2025 1,270,220.00$       557,895.44$          712,324.56$          46% 44%
C.J. Brown & Company CPAs JPA Financial Audit 10/16/2023 - 06/30/2024 6,250.00$              -$                        6,250.00$              0% 0%
Stradling Yocca Carlson & Rauth 5 Bond Counsel 10/24/2023 - 06/30/2025 225,000.00$          15,800.00$            209,200.00$          10% 7%

1  Payment in full required on policy renewal date.
2  Contract terms required $10,000 payment due at signing.
3  Legal services "contract value" is an estimated FY24 cost projection not an actual contract or NTE.
4  Contract is month-to-month effective July 1, 2023.
5  Estimate based on proposed fee structure, no specified NTE value
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Authority Budget Report         
Month End December 31, 2023

Budget Cost Category FY24 Budget Budget To Date Accrued Costs Paid Costs

Total
Accrued/Paid
Costs

Budget Variance 
Over/(Under)

JPA Services 1

Management 1,706,000$               853,000$                  892,538$                  892,538$                  39,538$                    
Administration 250,000$                  125,000$                  14,618$                    14,618$                    (110,382)$                
Financial 720,000$                  360,000$                  295,364$                  295,364$                  (64,636)$                   
External Affairs/Agency Support 470,000$                  235,000$                  101,716$                  101,716$                  (133,284)$                
Legal 505,000$                  252,500$                  113,056$                  113,056$                  (139,444)$                

Total JPA Services 3,651,000$              1,825,500$              1,417,292                1,417,292$              (408,208)$                

CCWD Services 2

Management 75,000$                    25,000$                    -$                          -$                          (25,000)$                   
Environmental Planning/Design

Dam Raise 1,324,400$               441,467$                  234,543$                  234,543$                  (206,924)$                
Transfer Bethany Pipeline 2,564,800$               854,933$                  729,990$                  729,990$                  (124,943)$                
Pumping Plant No. 1 1,260,800$               420,267$                  188,849$                  188,849$                  (231,418)$                
Program (not facility specific) 2,475,333$               825,111$                  660,308$                  660,308$                  (164,803)$                

Legal 860,000$                  286,667$                  142,881$                  142,881$                  (143,786)$                
Fees 584,000$                  194,667$                  (9,923)$                     (9,923)$                     (204,590)$                

Total CCWD Services 9,144,333$              3,048,111$              1,946,648$              1,946,648$              (1,101,463)$             
CCWD Labor 3

Management 203,000$                  101,500$                  138,461$                  138,461$                  36,961$                    
Environmental Planning/Design -$                          

Dam Raise 427,100$                  213,550$                  158,205$                  158,205$                  (55,345)$                   
Transfer Bethany Pipeline 621,780$                  310,890$                  254,213$                  254,213$                  (56,677)$                   
Pumping Plant No 1 427,080$                  213,540$                  164,864$                  164,864$                  (48,676)$                   
Program (not facility specific) 2,423,500$               1,211,750$               1,157,415$               1,157,415$               (54,335)$                   

Total CCWD Labor 4,102,460$              2,051,230$              1,873,158$              1,873,158$              (178,072)$                
Total CCWD 13,246,793$            5,099,341$              3,819,806$              3,819,806$              (1,279,535)$             
Total (excluding contingency) 16,897,793$            6,924,841$              1,417,292$              3,819,806$              5,237,098$              (1,687,743)$             
Contingency 2,175,207$               1,087,604$               -$                          -$                          -$                          (1,087,604)$             
Total 19,073,000$            8,012,445$              1,417,292$              3,819,806$              5,237,098$              (2,775,347)$             
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Quarterly Projected Cash Flow Report  
Fiscal Year 2024

Beginning
FY24 - Q1
Jul - Sep

FY24 - Q2
Oct - Dec

FY24 - Q3
Jan - Mar

FY24 - Q4
Apr - Jun Total

BEGINNING CASH BALANCE -$                      -$                      1,429,112$           1,523,868$           2,050,363$           

CASH SOURCES

Member Agency Funding (from Contra Costa Water District) 1,425,000             -                        -                        -                        1,425,000             

Member Agency Funding (invoiced by JPA - September 1, 2023) 619,500                3,717,000             -                        -                        4,336,500             

Member Agency Funding (to be invoiced by JPA - January 5, 2024) -                        -                        4,336,500             -                        4,336,500             

TOTAL CASH SOURCES 2,044,500             3,717,000             4,336,500             -                        10,098,000           

TOTAL CASH AVAILABLE -                        2,044,500             5,146,112             5,860,368             2,050,363             

CASH USES

CCWD Progress Payments (per MPA 5) -                        2,913,000             2,913,000             -                        5,826,000             

EPA WIFIA Loan Application Fee 100,000                -                        -                        -                        100,000                

Management 320,866                433,257                450,530                512,542                1,717,195             

Administration 1,569                    9,290                    5,000                    7,500                    23,359                  

Financial 100,376                144,273                70,921                  54,326                  369,896                

External Affairs/Agency Support 40,000                  46,716                  40,000                  30,000                  156,716                

Legal - General Counsel 43,380                  56,758                  61,764                  73,268                  235,169                

Legal - Bond Counsel (TBD) -                        -                        22,050                  9,375                    31,425                  

Insurance - General and Excess Liability -                        -                        -                        -                        -                        

Contingent Costs -                        -                        233,567                350,350                583,917                

Direct Reimbursable Costs 9,197                    18,952                  13,173                  15,000                  56,321                  

TOTAL CASH USES 615,388                3,622,244             3,810,004             1,052,362             9,099,998             

ENDING CASH BALANCE -$                      1,429,112$           1,523,868$           2,050,363$           998,002                
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Estimated Cost at Completion – All Costs Comparison (Costs in $1,000)1
1 All costs shown are multiples of $1,000 and are rounded up to the nearest $100,000.
2 Program Reserves in 2022 include: Applied Program Contingency ($47.121M); Capital Project Reserve ($47.573M); Debt 
Service Reserve Fund ($39.995M); and Administrative and Operating Fund Reserve ($3.731M)

Percent 
Change

(%)

Implementation Costs  $                88,600  $                89,700  $              1,100 1%
Los Vaqueros Dam Expansion                  449,200                  532,800                83,600 19%
Transfer Bethany Pipeline                  219,400                  264,600                45,200 21%
Expanded Transfer Facility                    94,700                    99,000                  4,300 5%
Neroly High Lift Pump Station                    68,900                    77,400                  8,500 12%
Pumping Plant No. 1 Replacement                    94,100                  112,200                18,100 19%
Transfer Pump Station Modifications                    60,700                    57,100                (3,600) -6%
Los Vaqueros Recreation Facilities                    14,400                    10,000                (4,400) -31%
Los Vaqueros Marina Relocation                    84,700                  100,500                15,800 19%
Program Reserves2                  138,400                  100,000              (38,400) -28%

Subtotal  $           1,313,100  $           1,443,300  $          130,200 10%
EBMUD Mokelumne Aqueduct  $                23,700  $                23,700  $                   -   0%
JPA Costs

Financing Cost                    19,100                    20,990                  1,890 10%
JPA Admin Costs (Pre-Operations)                    18,500                    33,324                14,824 80%
Interest on LAP Contributions                      2,300                      2,450                     150 7%

Subtotal  $                63,600  $                80,464  $            16,864 27%
Program Total  $           1,376,700  $           1,523,764  $          147,064 11%

Project Element

June 2022 Capital 
Cost Estimate 

Cost at 
Completion

June 2023 Capital 
Cost Estimate 

Cost at 
Completion

Changes 
Between 
Updates
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Construction Schedule Summary                         
July 13, 2023

Brown and Caldwell

Carollo Engineers

AECOM

Lead Agency: CCWD

Lead Agency: CCWD

Lead Agency: CCWD

Lead Agency: CCWD

Lead Agency: CCWD

Lead Agency: CCWD

Lead Agency: CCWD

Lead Agency: CCWD
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LVE JPA Agreements Status

CCWD DCA  Meeting held 2/1, first draft of agreement distributed by 
   CCWD, member review in progress, comments due 2/15.

EBMUD FUA  JPA transmitted comments to EBMUD, meeting scheduled 
   2/20 to discuss EBMUD response to JPA comments on 
   termsheet.

CCWD FUA  JPA transmitted term sheet comments to CCWD, comment 
   review meeting held 1/30, CCWD to provide formalized 
   response table and revisions to termsheet, CCWD to initiate 
   draft agreement development.
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LVE JPA Agreements Status

Service Agreement Comments consolidated, oversubscription workshops  
   scheduled for February.

Backstop Plan CCWD is reviewing the draft agreement from EBMUD.

DWR Turn-In Met with DWR representatives to discuss outstanding terms of 
  the Agreement. Received the updated draft Agreement from 

   DWR.
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Contract for Administration of                          
Public Benefits Update

• CAPBs have been shared with staff at JPA member agencies as well 
as with CDFW and DWR.

Permitting Update
• Provided written response to CDFW on the second administrative 

draft of the ITP on February 2.
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Design Updates

LV Dam Expansion
• CCWD provided revised construction plan sheets to DSOD in 

response to minor comments.

Pumping Plant 1
• Continuing design work to wrap-up in progress design activities.

Transfer-Bethany Pipeline
• Preliminary work continues with respect to geotechnical analysis, 

right-of-way, alignment planning, permitting and the 30% design.

Risk Management
• CCWD and its consultants provided a Program Risk Status update 

presentation to the JPA Design Review Team on January 24.
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LVE JPA Summary Schedule                                                           
January 10, 2024 

2023 2025

Permits

Water Rights

Partner 
Agreements

State & 
Federal 

Agreements

Service 
Agreement

CWC Process

Today

Nov Jan Mar May Jul Sep Nov Jan

Permitting

Water Rights Change Petition

CCWD/EBMUD Backstop Plan
CCWD DCA

CCWD Facilities Usage Agreement
CCWD O&M Agreement 

EBMUD Facilities Usage, Design/Construction, O&M Agreements

CAPB
Basis of Negotiation / Approval Memo

Partnership Agreement (Reclamation, JPA)
LVE 2 Operations Agreement (Reclamation, DWR, CCWD)

Agency Business Case, Capacity Feedback
Oversubscription Workshops

Revision per Agreements
Member Review and Board Consideration

JPA Board Consideration

CWC Award Hearing
CWC Funding Agreement Development

Mar May

DWR Turn-In Agreement (DWR, JPA, CCWD)

CWC Funding Agreement Signed 
Estimated February 2025
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Next Steps

• Implement Consultant Reductions (pending BoD approval).

• Seek MPA 5 No- Cost Time Extension (pending BoD approval).

• Manage Agreement Issues Resolution
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ITEM 3.2: LVR JPA MAY BOARD MEETING RESCHEDULE 
 

RESPONSIBLE/LEAD STAFF MEMBER: 

 Taryn Ravazzini, Executive Director 

DISCUSSION: 

 As a member of the California Association of Water Agencies (ACWA), the LVR JPA has 
maintained an important presence at both the fall and spring conferences. The upcoming Board of 
Directors meeting currently scheduled for May 8, 2024 conflicts with the 2024 Spring ACWA 
Conference. Staff would propose to coordinate with the Board for an alternative meeting date and 
time to accommodate the conflict and report back at the March Board meeting. 

ALTERNATIVES: 

The Board could determine to keep the May meeting as scheduled, and seek additional 
ways to accommodate the conflict.  

FISCAL ANALYSIS: 

None. 

ENVIRONMENTAL REQUIREMENTS: 

Not applicable. 

EXHIBITS/ATTACHMENTS: 

 None. 
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REPORTS 

ITEM 4.2: EXECUTIVE DIRECTOR’S REPORT 

The following highlights additional key activities, which occurred last month and are not otherwise 
addressed in the packet.  

Executive Management Team (EMT) Meetings Update – The Authority and CCWD Executive 
Management Teams continue to meet to further discuss and address the major Project agreements, 
along with any other outstanding critical path issues requiring coordination among the Authority 
and CCWD. The January 8 meeting agenda included coordination on the capital preservation 
strategy, an update on the Design and Construction Agreement small group discussions and future 
process, and overall agreement and project schedule. The next meeting is set for February 16.  

2024 Mid-Pacific Water Users’ Conference – The Executive Director attended the US Bureau 
of Reclamation Water Users’ Conference held in Reno, NV from January 24-26.  During the 
opening session following Commissioner Touton’s address, Karl Stock, the new Director of the 
California-Great Basin Region, shared the Region’s priorities, which included: 1) attracting and 
retaining a strong workforce; 2) ensuring operational aptitude and institutional preparedness for 
variable conditions; 3) making strategic investments in the future and to deliver contractual 
obligations, noting that the Bipartisan Infrastructure Law/WIIN Act funds offer a once in a lifetime 
opportunity; and, 4) promoting and maintaining science-based and adaptive management 
approaches to operations projects. On Wednesday evening, January 25, the Authority and CCWD 
co-hosted a dinner for Reclamation staff and Authority members attending the conference. The 
small event was well attended by Authority Members, Reclamation Region staff, and 
representatives from the Commissioner’s Office and Denver policy office. Throughout the 
conference, the Executive Director and Authority representatives engaged in several meetings with 
Reclamation staff. For more information, see Item 4.2.2 below. 

ACWA Federal Affairs Committee Meeting - The Executive Director attended the first meeting 
of the ACWA Federal Affairs Committee on January 31. Angela Ebiner, Policy Advisor for 
Senator Padilla, provided an overview of the Senator’s efforts to authorize a permanent Low-
Income Water Assistance Program (“LIHWAP”) to safeguard water affordability. This builds off 
the Bipartisan Infrastructure Law-authorized LIHWAP pilot program and consideration is being 
given to where the permanent program resides, under Health and Human Services or 
Environmental Protection Agency. ACWA’s Executive Director Dave Eggerton discussed the 
upcoming Washington, DC Conference, February 27-29. ACWA staff provided an overview of 
the Committee’s role, ACWA Code of Conduct, brief legislative and regulatory updates, ACWA 
Proposed Federal Affairs Committee 2024-2025 Priorities, and partner organization updates. The 
Proposed Committee Priorities, which include funding for water infrastructure and WIIN Act 
Storage Account, are mostly consistent with those from the previous year. Staff reported President 
Biden will conduct the State of the Union address on March 7. If Authority Members would like 
copies of the Committee packet, please inform Authority staff.  See also 4.2.1 Federal Relations 
Report for additional updates.   
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Design and Construction Agreement (DCA) Update – A designated group of Authority Member 
Agency representatives and the JPA Executive Director and Program Manager met with CCWD 
on February 1 to continue discussions and negotiations on key terms of the DCA. A summary of 
the DCA meeting has been provided to the Authority’s DCA Ad Hoc Committee Chair while the 
small group discussions continue.   

CCWD provided an initial draft of the DCA to the group members on January 30. Key Member 
Agency representatives are currently reviewing the draft and will meet the week of February 19 to 
consolidate comments and prioritize negotiating positions.  The Authority remains focused on the 
budget and schedule and is working to minimize the time between DCA group sessions. The 
primary issue requiring further discussion is the Authority’s level of control and oversight over 
design and construction decisions commensurate with the significant financial investment being 
made by Member Agencies. Efforts have been made to address additional concerns around 
transparency, risk reduction, and risk sharing. Progress is being made in some areas, i.e. JPA 
review of construction documents, while creative proposals continue to be proffered to reach 
resolution on agreement terms. Additionally, efforts are underway to engage a facilitator should 
those services be required to assist the group with addressing potential impasse issues. 

LVE Update to California Natural Resource Agency (CNRA) –In the Fall of 2023, CNRA 
Secretary Wade Crowfoot requested a Project progress update, which was rescheduled to February 
1, 2024. The Executive Director and CCWD representatives met with the Secretary (virtually), 
Deputy Secretary Nancy Vogel, California Water Commission Executive Director Joe Yun and 
staff, and California Department of Fish and Wildlife (DFW) staff. The discussion centered on the 
Contract for the Administration of Public Benefit and the Incidental Take Permit (ITP) with DFW. 
This comes on the heels of the Member Agencies’ letter to DFW supporting CCWD’s 
counterproposal to the administrative draft ITP and DFW’s subsequent release of the second 
administrative draft. The Secretary focused his comments on the Governor’s support for the Los 
Vaqueros Reservoir Expansion Project and the critical need for getting water infrastructure 
projects built with Proposition 1 funds. The Secretary expressed his commitment to working with 
the Authority and its Member Agencies to see LVE succeed.  

EXHIBITS/ATTACHMENTS: 

• WSIP LVE Project Quarterly Report No. 22. 
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January 30, 2024 
 
Submitted Electronically to CWC@water.ca.gov 
 
Matthew Swanson, Chair 
California Water Commission 
P.O. Box 942836 
Sacramento, CA 94236 
 
Subject:  Submittal of the Water Storage Investment Program Quarterly Report No. 22 for the 

Los Vaqueros Reservoir Expansion Project 
 
Dear Chair Swanson: 
 
Contra Costa Water District is pleased to submit the Water Storage Investment Program Quarterly Report    
No. 22 for the Los Vaqueros Reservoir Expansion Project. The report provides an update on project status 
following the October 1, 2023 to December 31, 2023 quarter. 
 
If you have any questions or require additional information, please contact Maureen Martin at 
(925) 688-8323 or mmartin@ccwater.com, or Maggie Dutton at (925) 688-8132 or mdutton@ccwater.com. 
 
Sincerely, 
 
       
Maureen Martin, Ph.D.  
LVE Program Manager 
 
MM/MD:wec 
 
Enclosures 
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Water Storage Investment Program Quarterly Report 
The Quarterly Report is intended to document applicants’ progress toward complying with regulation section 
6013 and receiving final WSIP funding, including any changes in the magnitude of public benefits that could 
affect cost allocation. Applicants must provide a summary level update of the project status for the 
requirements and milestones listed below. The template may be modified as necessary to effectively 
communicate information. If minimal activities occurred during a reporting period, the report can be 
condensed.  

 Note any issues or concerns that have, will, or could affect milestones or requirements.  

 Identify key issues, including legal issues such as lawsuits or injunctions related to the project, that 
need to be resolved.  

 Discuss how the actual schedule is progressing in comparison to the schedule provided in the Initial 
Report or the last reported schedule.  

 Update the project schedule as needed.  

 Note any milestones or accomplishments that occurred since submittal of the prior Quarterly Report. 

Project Information 

Project Name:  

Los Vaqueros Reservoir Expansion Project 

Applicant Name: 

Contra Costa Water District 

Date:  

1/30/2024 

Reporting Period:  

Quarterly Report No. 22 ‐ October 1, 2023 to December 31, 2023 

General Update and Key Issues 

Please provide a general update and describe any key issues that occurred during this reporting period. You 
may attach additional documents or pages if more space is needed: 

No issues or concerns were been identified during the reporting period that could affect completion of 
program requirements.  
 
CCWD and JPA Member Agencies continue to make progress on environmental planning and engineering 
feasibility efforts in alignment the tasks in the WSIP Early Funding Agreement, which expired in December 
2023, and on the tasks required to schedule a final award hearing for WSIP funding for the LVE Project.  
 
JPA Member Agencies continue to develop independent business cases for their investment, which will be 
informed by final permits. Draft Contracts for the Administration of Public Benefits are being developed in 
coordination with JPA Member Agencies and partner state agencies.  
 
JPA Member Agencies and US Bureau of Reclamation continue work on all aspects of federal interest and 
investment in the Project. 
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Items Required Prior to Scheduling a Final Award Hearing 

The following items must be provided prior to scheduling a hearing. As applicable, please describe the status, 
estimated completion date, and percent complete of: 
1. Contracts for non‐public cost share: 

Status: Local cost share agreements were recently amended amongst project partners and extends into FY 
2025. The Service Agreement between the JPA and the JPA Members is being developed to cover local 
share of project costs. The schedule for finalizing and executing the Service Agreement sets a target date 
for September 2024.  

Estimated Completion Date: September 2024 

Percent Complete: 72% 

2. Contracts for administration of public benefits: 

Status: Discussions continue with DWR and CDFW on individual project contract development. Drafts have 
been developed and negotiations expected to commence in first quarter of 2024. 

Estimated Completion Date: June 2024 

Percent Complete: 65% 

3. Completed feasibility studies: 

Status: Completed. 

Estimated Completion Date: October 2021 

Percent Complete: 100% 

4. Final environmental documentation: 

Status: Final Supplement to the Final EIS/EIR was released February 2020. CCWD Board approved in May 
2020.  

Estimated Completion Date: August 2020 

Percent Complete: 100% 

5. All required federal, state, and local approvals, certifications, and agreements: 

Status: Coordination with federal, state, and local agencies is ongoing. 

Estimated Completion Date: September 2024 

Percent Complete: 73% 

Items Required to Execute a Funding Agreement 

Please provide an update, as applicable, on the following documents, which are needed to execute a funding 
agreement for the project: 

 Applicant’s audited financial statements 

 Final project costs, schedule, and scope of work 

 Evidence of bilateral communications 

 Limited waiver of sovereign immunity (see regulations section 6013(f)(8)) 

Updates to information provided in the Initial Report or prior Quarterly Reports are only needed when a 
significant change has occurred. The Commission may request submittal of updated information prior to 
executing a funding agreement. 
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No changes pending completion of the audit. At the inception of the program, CCWD submitted two years of 
financial statements to the CWC along with the WSIP Financial Management Systems Questionnaire. An 
update to the project cost estimate was completed in July 2023 suggesting a 10% increase above the June 
2022 estimate. An update to the project schedule was started in November. Final project costs, schedule, and 
scope of work are currently in development.  
 
Evidence of bilaterial communications was provided in the WSIP application, and further pertinent evidence 
will be provided as communications between responsible agencies is initiated. CCWD and the JPA are not 
tribes and the project is not expected to impact tribal lands; thus, acquisition of a limited waiver of sovereign 
immunity is not applicable. 
 

Status Update 

Provide a status update for the following, as applicable: 

 Labor Compliance 

 Urban Water Management Plans 

 Agricultural Water Management Plans 

 Groundwater Management or Groundwater Sustainability Plans 

 Potential effect of other conditionally eligible projects on the applicant’s public benefits 

Updates to information provided in the Initial Report or prior Quarterly Reports are only needed when a 
significant change has occurred. The Commission may request submittal of updated information prior to 
executing a funding agreement. 

 

Labor compliance program is expected to begin prior to qualifying work (construction) in approximately 2025. 
CCWD's 2020 Urban Water Management Plan was approved by DWR May 23, 2022. CCWD’s service area 
includes a small amount of agricultural water customers, but CCWD is not required to complete an AWMP based 
on the requirements described in SB X7‐7. CCWD is a participant in the GSP development of the East Contra 
Costa Subbasin; the GSP was finalized in October 2021 and all implementing GSAs adopted the GSP. The GSP 
was approved by DWR in July 2023. 
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4.2.1 FEDERAL RELATIONS REPORT 

WATER AND POWER 
LAW GROUP PC 

 BERKELEY · WASHINGTON, D.C. 
 
 
To: Board of Directors, Los Vaqueros Reservoir Joint Powers Authority 
From: Natural Resource Results and Water and Power Law Group 
RE: Board Report – February 2024 
              
 
Appropriations 
 
The federal government is still operating under two separate Continuing Resolutions (CRs). One 
of those CRs will expire on March 1st (this includes the Energy and Water appropriations bill 
which funds the Bureau of Reclamation) and the 2nd CR will expire on March 8th. 
 
Appropriators have reached agreement on 302(b) allocations which are essentially the amount of 
funding that each of the twelve appropriations bills will receive. This number then gets spread 
among the various agencies and programs that an appropriations bill funds. While the 302(b) 
allocations have not been made public yet, appropriators have made comments in the press 
indicating that they are looking at minor cuts compared to FY23 which many of them welcome 
given the severe cuts that the House was trying to pass last year and earlier this year. 
 
We expect the California Republican delegation to push for inclusion of certain provisions from 
H.R. 215, the WATER for California Act (Rep. Valadao) in the final Energy and Water bill. The 
House passed Energy and Water bill included the entirety of H.R. 215 but was opposed and 
never taken up by the Democratic Senate – a scenario that is likely to plan itself out again during 
negotiations on the final FY24 Energy and Water bill. 
 
The text of H.R. 215 is attached for reference. 
 
Reclamation Personnel 
 
John Watts – longtime water staffer for former Senator Feinstein – has joined Reclamation in the 
Commissioner’s office as a Senior Advisor. His understanding of the complexities of California 
water policy, as well as his connections to water users and NGOs alike should add significant 
value to the Commissioner in her decision-making on California related matters.  
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118TH CONGRESS 
1ST SESSION H. R. 215 

To provide long-term water supply and regulatory reliability to drought- 

stricken California, and for other purposes. 

IN THE HOUSE OF REPRESENTATIVES 

JANUARY 9, 2023 

Mr. VALADAO (for himself, Mr. MCCARTHY, Mr. CALVERT, Mr. DUARTE, Mr. 

MIKE GARCIA of California, Mr. ISSA, Mr. KILEY, Mrs. KIM of Cali-

fornia, Mr. LAMALFA, Mr. MCCLINTOCK, Mr. OBERNOLTE, and Mrs. 

STEEL) introduced the following bill; which was referred to the Com-

mittee on Natural Resources 

A BILL 
To provide long-term water supply and regulatory reliability 

to drought-stricken California, and for other purposes. 

Be it enacted by the Senate and House of Representa-1

tives of the United States of America in Congress assembled, 2

SECTION 1. SHORT TITLE. 3

This Act may be cited as the ‘‘Working to Advance 4

Tangible and Effective Reforms for California Act’’ or the 5

‘‘WATER for California Act’’. 6

SEC. 2. TABLE OF CONTENTS. 7

The table of contents for this Act is as follows: 8

Sec. 1. Short title. 

Sec. 2. Table of contents. 
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•HR 215 IH

Sec. 3. Definitions. 

TITLE I—CVP AND SWP OPERATIONS 

Sec. 101. Operation of the CVP and SWP. 

Sec. 102. Operations and reviews. 

Sec. 103. Application of State laws. 

Sec. 104. Reconsultation of NOAA Biological Opinion and FWS Biological 

Opinion. 

Sec. 105. Sunset. 

Sec. 106. Consultation on coordinated operations. 

TITLE II—ALLOCATIONS FOR SACRAMENTO VALLEY 

CONTRACTORS 

Sec. 201. Definitions. 

Sec. 202. Allocations of water. 

Sec. 203. Protection of refuge, municipal and industrial and other contractors. 

Sec. 204. Other contractors. 

TITLE III—INFRASTRUCTURE 

Sec. 301. Shasta Reservoir enlargement project. 

Sec. 302. Water supply plan; projects. 

Sec. 303. Conservation fish hatcheries. 

Sec. 304. Storage; duration. 

Sec. 305. Shasta Dam enlargement. 

TITLE IV—CVPIA ACTIONS 

Sec. 401. CVPIA restoration actions. 

SEC. 3. DEFINITIONS. 1

In this Act, the following definitions apply: 2

(1) CVP.—The term ‘‘CVP’’ means the Central 3

Valley Project. 4

(2) CVP CONTRACTOR.—The term ‘‘CVP con-5

tractor’’ means any public water agency, water user 6

organization, or person that has entered into a con-7

tract with the United States for water service from 8

the CVP, whether in the form of a water service 9

contract, repayment contract, water rights settle-10

ment contract, exchange contract, or refuge con-11

tract. 12
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(3) FWS BIOLOGICAL OPINION.—The term 1

‘‘FWS Biological Opinion’’ means the United States 2

Fish and Wildlife Service ‘‘Biological Opinion for the 3

Reinitiation of Consultation on the Coordinated Op-4

erations of the Central Valley Project and State 5

Water Project’’ (Service File No. 08FBTD00–2019– 6

F–0164) signed on October 21, 2019. 7

(4) NOAA BIOLOGICAL OPINION.—The term 8

‘‘NOAA Biological Opinion’’ means the National 9

Oceanic and Atmospheric Administration Fisheries 10

‘‘Biological Opinion on the Long-term Operation of 11

the Central Valley Project and the State Water 12

Project’’ (Consultation Tracking Number: WCRO– 13

2016–00069) signed on October 21, 2019. 14

(5) PREFERRED ALTERNATIVE.—The term 15

‘‘Preferred Alternative’’ means the Alternative 1 16

(Preferred Alternative), as described in the Final 17

Environmental Impact Statement on the Reinitiation 18

of Consultation on the Coordinated Long-Term Op-19

eration of the Central Valley Project and the State 20

Water Project, issued by the Bureau of Reclamation, 21

and dated December 2019. 22

(6) SWP.—The term ‘‘SWP’’ means the Cali-23

fornia State Water Project. 24
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(7) SWP CONTRACTOR.—The term ‘‘SWP con-1

tractor’’ means a public agency that has entered into 2

a long-term water supply contract with the Cali-3

fornia Department of Water Resources for water 4

service from the SWP. 5

TITLE I—CVP AND SWP 6

OPERATIONS 7

SEC. 101. OPERATION OF THE CVP AND SWP. 8

(a) CONGRESSIONAL DIRECTION REGARDING CVP 9

AND SWP OPERATIONS.—The CVP and the SWP shall 10

be operated in accordance with the Preferred Alternative 11

and FWS Biological Opinion and NOAA Biological Opin-12

ion. 13

(b) APPLICATION OF LAWS AND REGULATIONS TO 14

OTHERS.—Operation of the CVP and SWP shall proceed 15

pursuant to subsection (a) except to the extent changes 16

to operations are undertaken pursuant to one or more 17

agreements, which are voluntarily entered into, approved, 18

and implemented by CVP contractors, for operations of 19

the CVP, and SWP contractors, for operations of the 20

SWP, with all applicable Federal departments and the 21

State of California, including any agency or board of the 22

State of California. 23

(c) COSTS.—No cost, including water supply, finan-24

cial, mitigation-related, or otherwise, associated with the 25
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implementation of any agreement under subsection (b) 1

shall be imposed by any Federal department or agency or 2

the State of California, including any agency or board of 3

the State of California, directly or indirectly on any CVP 4

contractor, SWP contractor, or any other person or entity, 5

unless such costs are incurred on a voluntary basis. 6

(d) ENDANGERED SPECIES ACT.—Notwithstanding 7

subsection (b), implementation of subsection (a) shall not 8

conflict with the FWS Biological Opinion and the NOAA 9

Biological Opinion. 10

(e) NATIVE SPECIES PROTECTION.—The State of 11

California shall not impose any bag, catch, or size restric-12

tion or limit on the take or harvest of striped bass or any 13

species of black bass, including largemouth bass, 14

smallmouth bass, and spotted bass, that occupy the Sac-15

ramento-San Joaquin Rivers Delta or its tributaries. 16

SEC. 102. OPERATIONS AND REVIEWS. 17

In carrying out section 101(a), the Secretary of the 18

Interior and the Secretary of Commerce shall implement 19

their statutory authorities in a manner that improves 20

water supply reliability and enables the CVP and SWP 21

to provide the maximum quantity of water supplies prac-22

ticable to CVP agricultural, municipal, and industrial con-23

tractors, water service or repayment contractors, water 24

rights settlement contractors, exchange contractors, ref-25
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uge contractors, and SWP contractors, in accordance with 1

the Preferred Alternative, NOAA Biological Opinion, and 2

FWS Biological Opinion. 3

SEC. 103. APPLICATION OF STATE LAWS. 4

(a) REDUCED WATER SUPPLY.—If, as a result of the 5

application of applicable State law or regulation, the State 6

of California (including any agency or board of the State 7

of California) alters operation of the SWP in a manner 8

that directly or indirectly results in reduced water supply 9

to the SWP as compared with the water supply available 10

under the Preferred Alternative, and as a result, CVP 11

yield is greater than it otherwise would have been under 12

the Preferred Alternative, then that additional yield shall 13

be made available to the SWP for delivery to SWP Con-14

tractors to offset that reduced water supply. If it is nec-15

essary to reduce water supplies for any authorized uses 16

of the CVP or CVP Contractors to make available to the 17

SWP that additional yield, such reductions shall be ap-18

plied proportionately to those authorized uses or CVP con-19

tractors that benefit from that increased yield. 20

(b) NO RESTRICTION OF CERTAIN WATER 21

RIGHTS.—The State of California (including any agency 22

or board of the State of California) shall not restrict the 23

exercise of any water right obtained pursuant to State law, 24

including but not limited to a pre-1914 appropriative right 25

VerDate Sep 11 2014 02:09 Jan 20, 2023 Jkt 039200 PO 00000 Frm 00006 Fmt 6652 Sfmt 6201 E:\BILLS\H215.IH H215pb
in

ns
 o

n 
D

S
K

JL
V

W
7X

2P
R

O
D

 w
ith

 $
$_

JO
B

70



7 

•HR 215 IH

or riparian right in order to offset any impact resulting 1

from the implementation of this title on any species af-2

fected by operations of the CVP or the SWP. 3

SEC. 104. RECONSULTATION OF NOAA BIOLOGICAL OPIN-4

ION AND FWS BIOLOGICAL OPINION. 5

(a) REQUIREMENT FOR RECONSULTATION.— 6

(1) REQUIREMENT.—Neither the Secretary of 7

the Interior, acting through the Commissioner of 8

Reclamation, nor the Secretary of Commerce or 9

their designees shall commence, complete, or request 10

reinitiation of consultation on the coordinated long- 11

term operation of the Central Valley Project and the 12

State Water Project that will result in changes to or 13

the replacement of the documents listed in para-14

graph (2) unless— 15

(A) more than 75 percent of California has 16

experienced 4 consecutive years of D3 or D4 17

level drought, as defined by the U.S. Drought 18

Monitor; 19

(B) the Commissioner of Reclamation iden-20

tifies one specific factor or combination of fac-21

tors under section 402.16 of title 50, Code of 22

Federal Regulations; and 23

(C) not fewer than 120 days before offi-24

cially commencing or requesting reinitiation, the 25
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Secretary of the Interior notifies the Committee 1

on Natural Resources of the House of Rep-2

resentatives and Committee on Energy and 3

Natural Resources of the Senate, in writing, 4

of— 5

(i) the intent to commence or request 6

reinitiation under this section; and 7

(ii) the detailed justification for the 8

identification of the specific factor or com-9

bination of factors under section 402.16 of 10

title 50, Code of Federal Regulations, that 11

was identified to satisfy the requirement in 12

subparagraph (B). 13

(2) DOCUMENTS.—The documents referred to 14

in paragraph (1) are the following: 15

(A) The FWS Biological Opinion. 16

(B) The NOAA Biological Opinion. 17

(C) The Record of Decision for the Reiniti-18

ation of Consultation on the Coordinated Long- 19

Term Modified Operations of the Central Valley 20

Project and State Water Project, signed on 21

February 18, 2020. 22

(b) APPLICABLE PROCEDURES AND REVIEW.—For 23

the purposes of this Act, before reinitiating consultation 24

on the Long-Term Operation of the CVP and SWP, a re-25
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quest by the Secretary of the Interior, the Secretary of 1

the Commerce, or any other Federal employee, to reini-2

tiate consultation shall be made in writing and considered 3

a rule under section 551 of title 5, United States Code, 4

and subject to the requirements of sections 801 through 5

808 of that title. 6

(c) COOPERATION.—In implementing this section, the 7

Secretary of the Interior and the Secretary of Commerce 8

shall comply with requirements included in section 4004 9

of Public Law 114–322. 10

(d) EXCLUSION.—Notwithstanding subsection (b), in 11

implementing this section, section 801(b)(2) of title 5, 12

United States Code, shall not apply. 13

SEC. 105. SUNSET. 14

Sections 101 through 104 shall have no force or ef-15

fect on and after the date that is 7 years after the date 16

of the enactment of this Act. 17

SEC. 106. CONSULTATION ON COORDINATED OPERATIONS. 18

The Water Infrastructure Improvements for the Na-19

tion Act (Public Law 114–322) is amended— 20

(1) in section 4004(a)— 21

(A) in paragraph (1), by inserting ‘‘or pro-22

posed action’’ after ‘‘biological assessment,’’; 23

(B) in paragraph (2), by inserting ‘‘or pro-24

posed action’’ after ‘‘biological assessment,’’; 25
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(C) by redesignating paragraphs (3) 1

through (6) as paragraphs (4) through (7), re-2

spectively; 3

(D) after paragraph (2), by inserting the 4

following new paragraph: 5

‘‘(3) receive a copy of the proposed action and 6

have the opportunity to review that document and 7

provide comment to the action agency, which com-8

ments shall be afforded due consideration during de-9

velopment;’’; and 10

(E) in paragraph (7), as redesignated by 11

subparagraph (C) of this paragraph— 12

(i) in the matter preceding subpara-13

graph (A), by inserting ‘‘action agency pro-14

poses a proposed action or’’ before ‘‘the 15

consulting agency’’; 16

(ii) in subparagraph (A), by inserting 17

‘‘proposed action or’’ before ‘‘alternative 18

will’’; and 19

(iii) in subparagraph (B), by striking 20

‘‘alternative actions’’ and insert ‘‘actions 21

or alternatives’’; and 22

(2) in section 4013, by deleting ‘‘section 4004, 23

which shall expire 10 years after the date of its en-24
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actment;’’ and inserting ‘‘section 4004, which shall 1

expire on December 16, 2033;’’. 2

TITLE II—ALLOCATIONS FOR 3

SACRAMENTO VALLEY CON-4

TRACTORS 5

SEC. 201. DEFINITIONS. 6

In this title, the following definitions apply: 7

(1) The term ‘‘existing CVP agricultural water 8

service or repayment contractor within the Sac-9

ramento River Watershed’’ means any water service 10

or repayment contractor within the Shasta, Trinity, 11

or Sacramento River division of the CVP that has 12

in effect a water service or repayment contract on 13

the date of enactment of this title that provides 14

water for irrigation. 15

(2) The terms ‘‘Above Normal’’, ‘‘Below Nor-16

mal’’, ‘‘Dry’’, and ‘‘Wet’’, with respect to a year, 17

have the meanings given those terms in the Sac-18

ramento Valley Water Year Type (40–30–30) Index. 19

SEC. 202. ALLOCATIONS OF WATER. 20

Subject to section 203, and notwithstanding any 21

changes to operations of the CVP or SWP voluntarily 22

agreed to, approved, and implemented by CVP contrac-23

tors, the Secretary of the Interior shall make every reason-24

able effort in the operation of the CVP to allocate water 25
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provided for irrigation purposes to each existing CVP agri-1

cultural water service contractor within the Sacramento 2

River Watershed in accordance with the following: 3

(1) Not less than 100 percent of the contract 4

quantity of the existing CVP agricultural water serv-5

ice contractor within the Sacramento River Water-6

shed in a Wet year. 7

(2) Not less than 100 percent of the contract 8

quantity of the existing CVP agricultural water serv-9

ice contractor within the Sacramento River Water-10

shed in an Above Normal year. 11

(3) Not less than 100 percent of the contract 12

quantity of the existing CVP agricultural water serv-13

ice contractor within the Sacramento River Water-14

shed in a Below Normal year that is preceded by an 15

Above Normal or Wet year. 16

(4) Not less than 50 percent of the contract 17

quantity of the existing CVP agricultural water serv-18

ice contractor within the Sacramento River Water-19

shed in a Dry year that is preceded by a Below Nor-20

mal, Above Normal, or Wet year. 21

(5) In any other year not identified in any sub-22

sections (a) through (d), not less than twice the allo-23

cation percentage to south-of-Delta CVP agricultural 24

water service contractors, up to 100 percent. 25
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SEC. 203. PROTECTION OF REFUGE, MUNICIPAL AND IN-1

DUSTRIAL AND OTHER CONTRACTORS. 2

Nothing in section 202 shall— 3

(1) adversely affect any protections for the envi-4

ronment, including the obligation of the Secretary of 5

the Interior to make water available to managed 6

wetlands pursuant to section 3406(d) of the Central 7

Valley Project Improvement Act (title XXXIV of 8

Public Law 102–575; 106 Stat. 4722); 9

(2) adversely affect any obligation of the Sec-10

retary of the Interior or the Secretary of Commerce 11

under the FWS Biological Opinion or the NOAA Bi-12

ological Opinion; 13

(3) modify any provision of a water service con-14

tract that addresses municipal or industrial water 15

shortage policies of the Secretary of the Interior; 16

(4) affect or limit the authority of the Secretary 17

of the Interior to adopt or modify municipal and in-18

dustrial water shortage policies; 19

(5) constrain, govern, or affect, directly or indi-20

rectly, the operations of the American River division 21

of the CVP or any deliveries from that division or 22

a unit or facility of that division; or 23

(6) affect any allocation to a CVP municipal or 24

industrial water service contractor by increasing or 25

decreasing allocations to the contractor, as compared 26
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to the allocation the contractor would have received 1

absent section 202. 2

SEC. 204. OTHER CONTRACTORS. 3

Nothing in section 202 shall— 4

(1) affect the priority of any individual or entity 5

with a Sacramento River settlement contract over 6

water service or repayment contractors; 7

(2) affect the United States ability to deliver 8

water to the San Joaquin River exchange contrac-9

tors from the Sacramento River and the Delta via 10

the Delta-Mendota Canal or modify or amend the 11

rights and obligations under the Purchase Contract 12

between Miller and Lux and the United States and 13

the Second Amended Exchange Contract between 14

the United States, Department of the Interior, Bu-15

reau of Reclamation and Central California Irriga-16

tion District, San Luis Canal Company, Firebaugh 17

Canal Water District and Columbia Canal Company; 18

(3) affect the allocation of water to Friant divi-19

sion contractors of the CVP; 20

(4) result in the involuntary reduction in con-21

tract water allocations to individuals or entities with 22

contracts to receive water from the Friant division; 23

(5) result in the involuntary reduction in water 24

allocations to refuge contractors; or 25
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(6) authorize any actions inconsistent with 1

State water rights law. 2

TITLE III—INFRASTRUCTURE 3

SEC. 301. SHASTA RESERVOIR ENLARGEMENT PROJECT. 4

Section 40902(a)(2) of the Infrastructure Investment 5

and Jobs Act (Public Law 117–58) is amended— 6

(1) in subparagraph (B)— 7

(A) in the matter preceding clause (i), by 8

striking ‘‘this Act, except for any project for 9

which—’’ and inserting ‘‘this Act; or’’; and 10

(B) by striking clauses (i) and (ii); and 11

(2) in subparagraph (C), by striking ‘‘(except 12

that projects described in clauses (i) and (ii) of sub-13

paragraph (B) shall not be eligible)’’. 14

SEC. 302. WATER SUPPLY PLAN; PROJECTS. 15

(a) PLAN.—Not later than 180 days after the date 16

of the enactment of this Act, the Commissioner of Rec-17

lamation shall develop a water deficit report, which shall 18

identify— 19

(1) projected water supply shortages in the 20

State of California for irrigation water service, mu-21

nicipal and industrial water service, water supply for 22

wildlife refuges supplied by the CVP or the SWP; 23

and 24
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(2) infrastructure projects or actions which, if 1

taken, would— 2

(A) significantly reduce or eliminate the 3

projected water supply shortage; or 4

(B) fulfill water allocations consistent with 5

agricultural, municipal and industrial contrac-6

tors, water service or repayment contractors, 7

water rights settlement contractors, exchange 8

contractors, and SWP contractors with water 9

delivery contractors on the CVP and SWP. 10

(b) REPORT TO CONGRESS.—The Commissioner of 11

Reclamation shall provide a report described in subsection 12

(a) to the House Committee on Natural Resources and 13

the Senate Committee on Energy and Natural Resources 14

upon its completion. 15

SEC. 303. CONSERVATION FISH HATCHERIES. 16

Section 4010(b)(5) of the Water Infrastructure Im-17

provements for the Nation Act (Public Law 114–322) is 18

amended by adding at the end the following: 19

‘‘(D) SEMI-ANNUAL REPORT.—The Sec-20

retary of the Interior and the Secretary of 21

Commerce shall submit to the Committee on 22

Natural Resources of the House of Representa-23

tives and Committee on Energy and Natural 24

Resources of the Senate semi-annual reports 25
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that detail activities carried out under this 1

paragraph.’’. 2

SEC. 304. STORAGE; DURATION. 3

(a) STORAGE.—Section 4007 of the Water Infra-4

structure Improvements for the Nation Act (Public Law 5

114–322) is amended— 6

(1) in subsection (b)(1), by striking ‘‘or any 7

public agency organized pursuant to State law’’ and 8

inserting ‘‘any public agency organized pursuant to 9

State law, or any stakeholder’’; and 10

(2) in subsection (i), by striking ‘‘January 1, 11

2021’’ and inserting ‘‘January 1, 2028’’. 12

(b) DURATION.—Section 4013 of the Water Infra-13

structure Improvements for the Nation Act (Public Law 14

114–322) is amended— 15

(1) in paragraph (1), by striking ‘‘and’’; 16

(2) by redesignating paragraph (2) as para-17

graph (3); and 18

(3) by inserting after paragraph (1) the fol-19

lowing: 20

‘‘(2) section 4007, which (except as provided in 21

paragraph (3)), shall expire on December 31, 2028; 22

and’’. 23
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SEC. 305. SHASTA DAM ENLARGEMENT. 1

(a) FUNDING.—In accordance with section 4007 of 2

the Water Infrastructure Improvements for the Nation 3

Act (Public Law 114–322), and as recommended by the 4

Secretary in letters dated February 13, 2019; June 22, 5

2020; and December 3, 2020; funds made available in the 6

Water and Related Resources account for the Bureau Rec-7

lamation in Acts of appropriation for fiscal years 2017, 8

2018, 2019, 2020, and 2021 shall be made available to 9

the Shasta Dam and Reservoir Enlargement Project. 10

(b) CLARIFICATION.—No provision of State law shall 11

preclude or otherwise prevent any public water agency, in-12

cluding a public agency of the State, that contracts for 13

the delivery of CVP water from assisting or cooperating 14

with, whether by loan, grant, license, or otherwise, the 15

planning and construction of any project undertaken by 16

the Bureau of Reclamation to enlarge Shasta Dam. 17

TITLE IV—CVPIA ACTIONS 18

SEC. 401. CVPIA RESTORATION ACTIONS. 19

(a) REFUGE WATER SUPPLY PROGRAM.—Not later 20

than two years after the date of enactment of this Act, 21

the Secretary of the Interior shall complete the refuge 22

water supply program under section 3406(d) of the Cen-23

tral Valley Project Improvement Act (title XXXIV of Pub-24

lic Law 102–575; 106 Stat. 4722) and shall, within that 25

two-year period, give priority to completing the refuge 26
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water supply program when making funding decisions 1

from the Central Valley Project Restoration Fund estab-2

lished under section 3407 of the Central Valley Project 3

Improvement Act (106 Stat. 4726), the Infrastructure In-4

vestment and Jobs Act (Public Law 117–25), the Land 5

and Water Conservation Fund Act (Public Law 88–578), 6

and other sources of funding. 7

(b) RESTORATION ACTIONS DEEMED COMPLETE.— 8

Upon completion of the refuge water supply program pur-9

suant to subsection (a), or September 30, 2025, whichever 10

occurs first, the Secretary of the Interior shall deem com-11

plete the fish, wildlife, and habitat mitigation and restora-12

tion actions mandated under section 3406 of the Central 13

Valley Project Improvement Act (title XXXIV of Public 14

Law 102–575; 106 Stat. 4714). 15

Æ 
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4.2.2  JANUARY 2024 ENGAGEMENT ACTIVITIES WITH RECLAMATION 

The JPA, CCWD staff, and consultants are continuing to engage with Reclamation to advance 
several required agreements, approvals, and permits for the Project construction. Key 
engagement activities include:  

• Conducted a technical session with Reclamation during the CVP Water User Conference 
in Reno Nevada on January 25, 2024. Reclamation participants included regional 
leadership, representatives from Denver’s Policy group, and representatives from the 
Commissioner’s office in DC. The meeting discussed Reclamation’s ongoing work to 
better define the Federal benefits in the Project to advance the development of the 
Partnership Agreement. 

• Working with Reclamation staff to prepare for a follow-up technical coordination 
meeting on Federal benefits in mid-February. 

• Continue technical coordination with Reclamation to develop the term sheet for the 
Partnership Agreement. 

• Continuing to track development of Reclamation’s Basis of Negotiation, which will allow 
initiation of formal negotiations on the Partnership agreements. 
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Monthly List of Authority Contracts Entered into by Executive Director 

January 2024 

 

Contracts Amount Purpose 

None.   

   

   

Total   
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ITEM 4.4: COMMITTEE MEETING SUMMARIES 

RESPONSIBLE/LEAD STAFF MEMBER: 

 Taryn Ravazzini, Executive Director 

RECOMMENDATION: 

 None. 

ALTERNATIVES: 

Not applicable. 

FISCAL ANALYSIS: 

Not applicable. 

ENVIRONMENTAL REQUIREMENTS: 

Not applicable. 

EXHIBITS/ATTACHMENTS: 

• Draft January 22, 2024 Finance Committee Meeting Summary. 
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SUMMARY OF REGULAR MEETING OF 

FINANCE COMMITTEE 
January 22, 2024 – 10:00 a.m. 

 
Directors Participating Telephonically:   
 
Anthea Hansen 17840 Ward Avenue, Patterson, California 95363 
Paul Sethy   46961 Zapotec Drive, Fremont, California 94539 
Rebecca Eisenberg  2345 Waverly Street, Palo Alto, California 94301 
Michael Tognolini  375 Eleventh Street, Oakland, California 94607 [Director Tognolini 

participated remotely through both audio and video from a different 
address in accordance with Government Code Section 54953(f)(2)(A)(i) 
due to just cause resulting from a contagious illness; Director Tognolini 
confirmed there were no other individuals 18 years of age or older who 
were present in his remote location] 

 
Chair Anthea Hansen called the meeting to order at 10:04 a.m. Authority staff and 16 

members of the public also attended the meeting. 
 

Chair Hansen called for public comments on non-agenda items; none were received. 
 

1.1 December 5, 2023 Finance Committee Meeting Summary. The draft summary 
of the December 5, 2023 Finance Committee meeting was presented for the Committee’s review 
and discussion. Chair Hansen called for comments from members of the Committee and for public 
comments; none were received. The draft summary was approved by the Committee, as presented.  

 
1.2 Draft Treasurer’s Report 

• Month Ended November 30, 2023 
• Month Ended December 31, 2023 

  Jacqueline Harris, Program Controls Manager, presented the draft Treasurer’s Reports for 
the months ending November 30, 2023 and December 31, 2023. She stated all Member payments 
for the first installment under Multi-Party Cost Share Agreement Amendment No. 5 have been 
received. She further reported that cash on hand as of November 30 was $1,727,091 and cash on 
hand as of December 31 was $1,521,638. A payment in the amount of $2,071,077 was received 
from the Bureau of Reclamation in December 2023.   
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 Committee Member Sethy asked that a line item be added to the Treasurer’s Report to 
reflect WIIN Act payments received from the Bureau of Reclamation in order to provide clarity 
on the source of monies received under the WIIN Act. Committee Member Eisenberg suggested 
that receivables from the Bureau of Reclamation could be marked with an asterisk. Ms. Harris 
advised that can be done in future reporting. Ms. Harris further stated that a revised format for the 
Treasurer’s Report will be used for the January report, to be presented at the February Finance 
Committee meeting. 
 

Chair Hansen called for comments from members of the Committee and for public 
comments; none were received. The Treasurer’s Reports for the months ending November 30, 
2023 and December 31, 2023 were approved as presented. 

1.3 Summary of Invoices 
• Month Ended November 30, 2023 
• Month Ended December 31, 2023 

Ms. Harris reviewed the summary of the Authority’s invoices for November 2023, totaling 
$205,453.69, and December 2023, totaling $190,429.97. Ms. Harris reviewed the various invoices 
that were paid in those months and noted the Authority’s bank balance at JP Morgan Chase was 
$1,727,091 as of November 30, 2023 and $1,521,638 as of December 31, 2023. 

Chair Hansen called for comments from members of the Committee and for public 
comments; none were received. 

1.4 LVR JPA Capital Preservation Strategy Update. Chuck Gardner, Program 
Manager, presented a Capital Preservation Strategy update. He noted the Authority is projecting a 
schedule delay resulting from the delays in developing the various Project agreements. Although 
the schedule is still under review with the Members, staff has developed several potential scenarios 
for the Finance Committee to consider in order to ensure sufficient interim funding for Project 
activities through the end of the 2024 fiscal year and into the 2025 fiscal year. Mr. Gardner then 
presented an overview of the various options for discussion, which included reducing the 
Authority’s burn rate by approximately 18% through adjustments to consultants’ work and 
reducing CCWD’s burn rate by approximately 36% by delaying design work on various Project 
components. Mr. Gardner further stated some possible resequencing of construction activities is 
also being investigated. Lastly, Mr. Gardner reviewed four alternative scenarios to reduce 
consultant costs and to reduce Authority committee meeting frequency, along with the impact 
those respective combinations would have on overall costs.  

Committee Member Tognolini asked for a clarification on slide 12 “Reductions and 
Funding Implications” as to whether the stated reductions were only related to reducing the 
frequency of Finance Committee meetings or if those reductions related to all meetings of 
Authority committees. Mr. Gardner clarified those reductions applied to all public-noticed 
committees, not just the Finance Committee.  

Committee Member Sethy believed Scenario 2 was the best choice, to have consultant 
reductions, but no committee meeting reductions. Committee Member Eisenberg requested that a 
cash flow statement be prepared and provided to the Finance Committee and stated her concern in 
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making any cuts, which will likely result in increased risks of higher costs in the future. She also 
inquired about possible ways to increase inflows to the Authority through additional federal 
funding or a bridge loan.  

 Committee Member Tognolini noted Authority staff have already looked into ways to 
bring in more revenue and he is comfortable with either Scenario 1 (both consultant cost reductions 
and committee meeting frequency reductions) or Scenario 2. However, he stated action should be 
taken soon so the savings can be realized as promptly as possible. Chair Hansen noted she is 
leaning towards Scenario 2. Mr. Gardner stated that it may be possible to reduce committee 
meeting expenses by simply not holding a meeting if there were not sufficient items to discuss, 
even without formally adjusting the meeting schedule.  

The Committee reached consensus among Chair Hansen and Committee Members Sethy 
and Tognolini to proceed with Scenario 2 as a recommendation to the full Board, with the 
cancellation of any committee meetings that are not necessary. Committee Member Eisenberg 
noted she is in favor of Scenario 4 — no consultant reductions and no meeting reductions, and that 
Scenario 2 is her second choice.   

Chair Hansen called for comments from members of the Committee and for public 
comments; none were received. 

1.5 LVR JPA Proposed Program Management Contract Amendment.  Taryn 
Ravazzini, Executive Director, advised that as reported at the Authority’s January 10, 2024 Board 
meeting, the Project is experiencing delays related to the development of various Project 
agreements. The program management team’s contracted scope assumed completion of these 
agreements in December 2023. The program management team has worked closely with the 
Members to develop a detailed schedule which estimates that construction funding will not be 
secured until February 2025. As a result of the near-term delay, additional program management 
support will be needed to work on the Project agreements throughout the current fiscal year. Staff 
is presenting a proposed amendment to move $250,000 that had been budgeted for separate 
agreement support to the program management team’s line item and to amend the program 
management team’s contract amount by that $250,000. Of that amount, $150,000 would be 
allocated to the Hallmark Group’s administrative and contract support work and the other 
$100,000 would be allocated to Khadam Consulting for agreement development services. The 
proposed amendment does not include any change in scope of services. Ms. Ravazzini is 
requesting the Finance Committee recommend approval of the proposed amendment to the 
Authority’s Board of Directors for consideration at its February 14, 2024 meeting. 

Chair Hansen asked whether the change in allocation is limited to the 2024 fiscal year, 
which will end on June 30, 2024. Mr. Gardner stated the amendment is limited to the 2024 fiscal 
year. Committee Member Sethy stated he supports the proposed amendment and he particularly 
views Mr. Khadam’s work as extremely critical to the Project and the completion of the Service 
Agreement. Chair Hansen and Committee Members Eisenberg and Tognolini also stated their 
support for the proposed amendment. Committee Member Tognolini asked if the adjustment had 
been factored into the Capital Preservation Strategy and Ms. Ravazzini stated it had been included 
in the Capital Preservation Strategy calculations.   
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Chair Hansen called for comments from members of the Committee and for public 
comments; none were received. 

1.6 LVE JPA 2025/2026 FY Draft Budget Review.  Executive Director Ravazzini 
then began the discussion of the initial draft of the Fiscal Year 2025 (FY25) budget. She stated 
staff continues to coordinate with Contra Costa Water District in developing the Authority’s FY25 
Budget. Program Controls Manager Jacqueline Harris then provided an overview of the FY25 
budget, including sources and uses of funds totaling $11,550,000. That budget amount represents 
a 41% decrease from the FY24 Budget.   

Ms. Harris noted the FY25 Budget is highly dependent on maintaining schedule and 
achieving key milestones required to secure financing to initiate construction. After completion of 
key milestones, the FY25 Budget would require Board approved adjustments for design, 
construction and land acquisition. Ms. Harris further stated that to fund the FY2025 Budget, if 
there was no carryover of unused funds from the FY 2024 budget, each Member would need to 
contribute $1.65 million. 

Committee Member Sethy requested a mid-year budget review to look at the second half 
of FY2025. Committee Member Eisenberg referred to the “Use of Funds” slide noting a total of 
$8,415,000 for CCWD services and labor and inquired whether it is possible to delay payment of 
those amounts, including with interest to be paid to CCWD. Ms. Harris advised that postponing 
payment has been discussed with CCWD, but nothing has been agreed to. 

Chair Hansen called for comments from members of the Committee and for public 
comments; none were received. 

1.7 WIFIA Update.  Program Controls Manager Harris reported that in December 
2023, Executive Director Ravazzini appointed her as the Authority’s WIFIA Application Point of 
Contact. Ms. Harris reported the Authority recently submitted responses to nine of twelve 
questions posed by the EPA (the other three questions were not ripe for answering at this point due 
to the delay in developing the Project agreements). At this time, the Authority’s application is 
deemed complete and is moving forward with the EPA and will only require additional efforts 
from Authority staff as may be requested by the EPA Manager. A completed application protects 
the Authority from potential exposure to future EPA policy revisions that may affect the Project 
and allows the EPA to proceed in allocating the necessary funding required for the Project.  

The Authority has also requested confirmation from EPA that the Project is not subject to 
the Buy America, Build America Act (“BABAA”) as project design planning was initiated prior 
to May 14, 2022 effective date of the BABAA. The confirmation will come in the form of a 
Decision Memorandum from the EPA after it has reviewed the documentation the Authority has 
provided. 

Chair Hansen called for comments from members of the Committee and for public 
comments; none were received. 
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FUTURE AGENDA ITEMS: 
 

• Report on Capital Preservation Study 
 
 
The meeting adjourned at 11:59 a.m. 
 
         James D. Ciampa   
        James D. Ciampa, General Counsel 
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