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The information contained herein is based on information provided in project proposals submitted to PJM by third parties through 
its 2022 RTEP Window 3. PJM analyzed such information for the purpose of identifying potential solutions for the 2022 RTEP 
Window 3. Any decision made using this information should be based upon independent review and analysis and shall not form 
the basis of any claim against PJM.

This maps contained in this report are only intended to illustrate the general electrical connectivity of the projects and should not 
be relied upon for exact geographical substation locations or line routes.
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2022 RTEP Window 3 Reliability Analysis 

Background
In early 2022, PJM shared its 2022 load forecast, which indicated high data center load growth activity, particularly in 
northern Virginia. In July 2022, PJM directed an immediate need transmission enhancement project to enable the 
integration of the forecasted data center load up to and including year 2025. Since then, data center loads within 
northern Virginia have been increasing at an unprecedented rate, and new data center load is being proposed in 
Maryland near the Doubs substation. As shown in Table 1, the recorded actual summer peak in 2022 was 21,156 
MW while the 2022 forecast called for 20,424 MW. In an effort to stay ahead of these rapid increases, PJM continued 
its consultation efforts with Transmission and Distribution Owners in the area to refine its forecast and further 
enhance its need assessment. 

PJM began receiving near and long term forecast input from Dominion, First Energy and NOVEC for data center load 
growth projections up to and including 2038 (15-year planning horizon). The PJM 2023 forecast calls for between 
4.2% and 5.0% annual load growth in the Dominion area over the next 10- to 15-year time frame as shown in Figure 
1 below. The Load Forecast information was refined and modeled at a bus/substation level for the 2028 and 2030 
study years, and PJM reassessed the transmission development needs in the area based on the refined forecast 
information and localized allocation of load.

Figure 1. Dominion 2023 Summer Peak Load Forecast

The data center load growth rate (currently concentrating in areas of northern Virginia) continues to increase. 
FirstEnergy’s APS zone (just north of Virginia) is also experiencing data center load development, driving high flows 
within the northern Virginia transmission system, into the data center concentrated load pocket. The 2027 and 
2027/28 study cases summer zonal load for Dominion and First Energy is provided in Table 1. 

https://www.pjm.com/
https://pjm.com/-/media/library/reports-notices/load-forecast/2023-load-report.ashx
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There are regional flows from the following:

• West and East toward Doubs-Goose Creek

• South into and out of Bristers toward Loudon

Major voltage support needs within Dominion and APS will be required. Some of the voltage violations are observed 
under N-0 conditions (fictitious MVARs were modeled in order to solve the case), and heavy regional transfers will 
require additional reinforcements to support the regional transfers.

Table 1. 2027/28 Case Summer Zonal Load for Dominion and FirstEnergy

Summer Zonal Load (MW)

Study Case Dominion/NOVEC FirstEnergy (APS)

2022 Peak 20,424 (forecast)/21,156 (actual) 8,675 (forecast)/8,412 (actual)

2027 RTEP 23,681 8,780

2027 Baseline 26,393 9,607

2027 High Load Growth 28,893 10,559

2028 RTEP (2023 Load Forecast) 28,705 9,568

Data Center Component Load (modeled in cases) ~5,700 ~1,500

Case Development

2027
The 2022 RTEP Window 3 cases are based upon the 2022 RTEP, five-year out 2027 case with the following 
included:

• 2027 Dominion immediate need solution b3718

• 33 Dominion supplemental projects presented through the M-3 process from January to September of 2022

• Bus level data center load additions

• Summer, winter and light load cases were developed for baseline and high load growth scenarios 

The immediate need baseline project, b3718, builds a new 500/230 kV substation called Wishing Star near 
Brambleton substation and installs one 500/230 kV 1440 MVA transformer at the substation. A new 500/230 kV 
substation called Mars will be built near Dulles International Airport, and one 500/230 kV 1440 MVA transformer will 
be installed at the substation. The 500 kV line No. 546 (Brambleton-Mosby) and 500 kV line No. 590 (Brambleton-
Mosby) will be cut and extended to the proposed Wishing Star substation, and lines will terminate in a 500 kV 
breaker and a half configuration.
The project will reconductor the approximate mileage of the following lines: 

• 0.62 miles of 230 kV line No. 2214 (Buttermilk-Roundtable)

• 1.52 miles of 230 kV line No. 2031 (Enterprise-Greenway-Roundtable)

https://www.pjm.com/
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• 0.64 miles of 230 kV line No. 2186 (Enterprise-Shellhorn)

• 2.17 miles of 230 kV line No. 2188 (Lockridge-Greenway-Shellhorn)

• 0.84 miles of 230 kV line No. 2223 (Lockridge-Roundtable)

• 3.98 miles of 230 kV line No. 2218 (Sojourner-Runway-Shellhorn)

• 1.61 miles of 230 kV line No. 9349 (Sojourner-Mars)

The project will also upgrade four 500 kV breakers to 63 kA on either end of 500 kV line No. 584 (Loudoun-Mosby 
circuit No. 1) and four 500 kV breakers to 63 kA on either end of 500 kV line No. 502 (Loudoun-Mosby circuit No. 2), 
cut and loop the 230 kV line No. 2079 (Sterling Park-Dranesville) into the Davis Drive substation and install two GIS 
230 kV breakers. Figure 2 below shows a high-level illustration of the project scope. The PJM Board approved cost 
for this project is $627.62 million. This project is identified as immediate need, with a required in-service date of June 
2025. The projected in-service date for all project components is December 2026. The local transmission owner, 
Dominion, was designated to complete this work.
Figure 2. Dominion Immediate Need Solution b3718

2028
In addition to the data center load growth currently forecasted by 2027/2028 in Dominion (northern Virginia) and APS 
(Doubs) zones, there are a number of additional drivers necessitating the need for transmission development. Over 
the past two years, there has been approximately 11,100 MW of announced generator deactivations to the west and 
south of Conastone, about 5,300 MW of which occurred after the Window 3 2027 case was created. The 
replacement generation is coming from the region to the east of Peach Bottom as well as west of Doubs to meet 
projected load growth. 

PJM has also implemented a new block dispatch procedure in the 2023 RTEP that more accurately reflects real-time 
operations dispatch and no longer tries to maintain historical intraregional transfer levels. The old dispatch procedure 
would have dispatched most of the generators in the Dominion zone at 100% or higher to maintain historical regional 
interchange. The 2028 case is subject to new generator deliverability testing requirements. After observing initial 

https://www.pjm.com/
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2028 analysis results, which showed an increased number and severity of overloads, PJM determined it would be 
prudent to utilize the 2028 cases to evaluate the proposals for robustness. 

Window Objective
The objective of the 2022 RTEP Window 3 is to develop robust, holistic and expandable solutions that address the 
2027/28 baseline violations as illustrated in Map 1 associated with:

• Local Constraints: Resulting from directly serving the data center loads in APS and Dominion zones 
through the respective 230 kV networks and into the points of delivery:

− Goose Creek-Ashburn-Mars-Wishing Star and Brambleton 

• Regional Constraints: Resulting from imports into load center areas (500 kV primarily):

− Doubs-Goose Creek 

− Front Royal-Morrisville-Vint Hill-Loudoun/Mosby 

− Meadow Brook-Loudoun/Mosby

− Morrisville-Bristers-Ox 

− Peach Bottom-Conastone-Brighton-Doubs

• Reactive Power Needs: Needed reactive power MVAR reinforcements, both static and dynamic as deemed 
necessary, to address the reactive power needs of the system for the 2027/28 baseline scenario

• Cummulative Impact of Generation Changes and Deactivations: 

− 11,100 MW of announced deactivations to the west and south of Conastone

− Approximately 5,300 MW occurring after the 2022 RTEP 2027 case was created

− The vast majority of the new generation with signed ISAs has been solar, which has low availability 
during the winter period.

− The replacement generation is coming from the region to the east of Peach Bottom as well as west of 
Doubs to meet projected load growth.

− PJM has implemented a new block dispatch procedure.

− The old dispatch procedure in the past (including that implemented in the 2027 study cases) maintained 
historical intraregional transfers, dispatching most of the generators in the Dominion zone at 100%.

• Adherance to All Applicable Criteria: The recommended solution must adhere to all applicable planning 
criteria, including PJM, NERC, SERC, RFC and local Transmission Owner FERC 715 criteria.

https://www.pjm.com/
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Map 1. 2022 RTEP Window 3 Map of Regional/Local Needs

Reliability Solutions and Initial Screening
PJM received 72 proposals from ten different entities as part of this window (Table 2). Of the ten proposing entities, 
six were incumbent Transmission Owners (TOs) and four were non-incumbent entities. PJM received 22 proposals 
that are upgrades, and received 50 greenfield proposals. The total cost of all proposals, not all of which are required, 
add up to approximately $54.4 billion. The proposals include:

• 230 kV, 500 kV and 765 kV developments

• HVDC developments

• Underground 500 kV AC cable developments

• 500 kV GIS substations

• Double circuit 500 kV proposals

Proposal Clusters/Groupings
The below Map 2 shows the regional nature of the proposals, concentrating in four clusters: West, South, East, and 
Northern Virginia data center areas. Each cluster included proposals by different entities in the same need area 
and/or addressed the same local/regional needs.

https://www.pjm.com/
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Map 2. Regional Clusters 

Table 2. 2022 RTEP Window 3 Submitted Proposals

# ID Proposing 
Entity Focus Area Project Title Submitted 

Cost ($M)
1 9 Scottsville-Bremo Sag Study $1.27
2 55 Boxwood-Scottsville 138 kV Rebuild $104.88
3 181 Boxwood-Scottsville 138 kV Sag Study $4.26
4 196 Glen Lyn-Peters Mountain Rebuild $21.89
5 202 Cloverdale Transformer Addition $57.29
6 234 Glen Lyn-Peters Mountain Sag Study $0.80
7 410 Cloverdale Breaker Reconfiguration $11.59
8 477 Fieldale-Franklin Rebuild $74.89
9 524 Opossum Creek and New London Reactors $8.86
10 537 Fieldale-Franklin Sag Study $30.19
11 629 Scottsville-Bremo Rebuild $31.31
12 856

AEP Local AEP

Leesville-Altavista Rebuild $28.85
13 487 Combo Maryland & Pennsylvania Baseline Reliability Solution $492.75
14 858 South Stork-Flys 500 kV Greenfield Line and Substations $510.44
15 904 Combo Joshua Falls-Yeat 765 kV Greenfield Line and Substation $1,048.10
16 977

AEP - 
Transource

South Yeat 500/230 kV Greenfield Station $232.14
17 30 Dominion Local DOM Charlottesville-Hollymead Line No. 2054 Rebuild $159.87

https://www.pjm.com/
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# ID Proposing 
Entity Focus Area Project Title Submitted 

Cost ($M)
18 74 Local DOM Line No. 2090 (Ladysmith CT-Fredericksburg) Rebuild $57.34
19 129 South Dominion Aggregate 500 kV Proposal $3,035.05
20 211 Hollymead-Gordonsville Line No. 2135 Rebuild $54.85
21 231

Local DOM
Reactive Power VAR Reinforcements $155.82

22 516 East Interregional solution- Aspen-Doubs Second 500 kV Line $61.72
23 671 South Line No. 541 (Front Royal to Morrisville) Rebuild $299.03

24 692 South Data Center Alley Local solution-New 500 kV/230 kV Aspen-
Golden & Golden-Mars lines $1,058.45

25 704 Local DOM Hollymead-Gordonsville Line No. 2135 Rebuild $36.89
26 711 South Regional Solution-500 kV North Anna-Wishing Star Upgrades $1,227.84
27 731 Local DOM Locks Substation 230/115 kV Transformer Upgrade $7.14
28 923 South Second 500 kV line from Lexington to Dooms $232.18
29 967

Dominion

Local DOM Charlottesville-Hollymead Line No. 2054 Rebuild $183.48
30 548 LSPower Scenario RTEP Window 3 Solution $2,404.48

31 28 Hunterstown-Doubs-Goose Creek, Black Oak-Pike-Goose 
Creek, Pike SVC + Cap Banks $884.05

32 116
East/West

Hunterstown-Doubs-Gant Solution $478.87
33 175 Scenario Combination of PEBO 215A + WOP 1F + SOP 8E $6,265.95*
34 217 East North Delta-Conastone Solution $155.99
35 255 Hunterstown-Doubs-Gant Solution $411.61

36 279 Black Oak-Woodside-Goose Creek, Woodside SVC + Cap 
Banks Solution $429.18

37 347

West

Black Oak-Woodside-Gant, Woodside SVC + Cap Banks $483.83

38 385 East
New 500/230 kV Bartholow substation, new 500/230 kV North 
Delta substation, new 230 kV Grisham switchyard, new 500/230 
kV Goram substation

$1,140.73

39 419 East/West Hunterstown-Doubs-Audobon-Goose Creek $548.75

40 445 Muddy Creek/Delta-Conastone/Hunterstown-Doubs-Goose 
Creek Solution $637.80

41 530 Muddy Creek/North Delta-Conastone Solution $166.74

42 564

East
New 500/230 kV Bartholow substation, new 500/230 kV North 
Delta substation, new 230 kV Grisham switchyard, new 500/230 
kV Goram substation

$876.88

43 577 South Front Royal-Racefield, Warrenton-Wheeler, North Anna-Lady 
Smith $258.38

44 598 Scenario Combination of PEBO 220 + WOP 1F + SOP 8E $2,036.47
45 631 East Muddy Creek/North Delta-Conastone Solution $184.47

46 642 West 502 Junction-Black Oak-Woodside-Gant, Woodside SVC + Cap 
Banks, Gant-Farmwell, Cochran Tap-Round Table $747.31

47 663

NextEra

South Front Royal-Racefield, Warrenton-Rixlew, Warrenton-
Hourglass, Mars-Ocean Court-Davis Drive $284.17

48 676 Black Oak-Stonewall-Gant, Stonewall SVC + Cap Banks, Gant-
Farmwell, Cochran Tap-Round Table Solution $552.49

49 685 Ft. Martin-Black Oak-Woodside, Woodside SVC + Cap Banks 
Solution $609.78

50 719

NextEra West

Ft. Martin-Black Oak-Pike, Pike SVC + Cap Banks Solution $600.90

https://www.pjm.com/
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# ID Proposing 
Entity Focus Area Project Title Submitted 

Cost ($M)

51 728 Barnhart Substation, Bartholow Substation, Barnhart-
Bartholow-Goose Creek solution $385.36

52 766 South Front Royal-Racefield, Warrenton-Wheeler $239.59

53 846 Hunterstown-Doubs-Goose Creek, Black Oak-Woodside-Goose 
Creek, Stonewall SVC + Cap Banks $892.94

54 853
West 502 Junction-Black Oak-Woodside-Gant, Woodside SVC + Cap 

Banks $683.55

55 948 East
New 500/230 kV Bartholow substation, new 500/230 kV North 
Delta substation, new 230 kV Grisham switchyard, new 500/230 
kV Goram substation, and Keeney to Waugh Chapel tie-in.

$5,381.25*

56 951 West Black Oak-Gore-Goose Creek, Pike SVC + Cap Bank Solution $419.86
57 344 East PECO Expansion Plan for DOM Window 2023 $302.86
58 600

PECO
Local Other Exelon Replacement Upgrades $423.79

59 660 West Cooper BGE-PEPCO $1,105.62
60 691

PEPCO East
Mid-Atlantic Power Pathway (MAPP) $1,990.28

61 23 Data Center Reinforcement Proposal No. 2 $3,503.86
62 837

POTOED - 
FirstEnergy Combo

Data Center Reinforcement Proposal No. 1 $2,991.77
63 374 East Otter Creek-Conastone 500 and 230 kV DCT Line $154.21
64 606

PPL
Local Other Juniata-Lewistown 230 kV No. 2 line $141.16

65 24 East Proposal A-North Delta-New Raphael-Waugh Chapel 500 kV $739.40
66 125 Local Other Proposal B-North Delta-Northeast 230 kV $313.34
67 229 East Proposal C-Hunterstown-New Green Valley 500 kV $529.11
68 325 Combo Proposal E-Brambleton-Hinsons Ford Rd 500 kV $944.05
69 637 Proposal D-Conastone-Doubs 500 kV $684.22

70 741 Proposal G-Peach Bottom-New Brandon Shores 500 kV; Peach 
Bottom-Doubs 500 kV $1,065.32

71 808 Proposal F-Peach Bottom-New Raphael-Waugh Chapel 500 
kV; Peach Bottom-Doubs 500 kV $1,150.80

72 962

PSEG

East

Proposal H-Peach Bottom-Doubs 500 kV (Circuits No. 1 and 
No. 2) $977.71

Total: $54,408.06
*The proposal cost was increase due to cost revision provided by 

proposing entity from approximately $1.6 billion to $5.4 billion.

Proposal Screening
PJM performed a generator deliverability screening of all proposals on the 2027 cases to obtain a preliminary 
understanding of performance. It is important to note that many of the proposals are not intended to be standalone 
projects, as they are intended to be combined with other proposals in order to address flowgate violations. Table 3 and 
Table 4 summarize the performance evaluation results of all 72 submitted proposals. The tables summarize the 
intended flowgates by each proposal as specified in the proposing entity submission, the remediated flowgates as 
confirmed by PJM testing, the total addressed/unaddressed flowgates out of all window flowgates and whether the 
proposal, on its own, introduces any new flowgates. Where a high number of unaddressed flowgates are shown in the 

https://www.pjm.com/
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Table 3, such as for some of Dominion and NextEra proposals, the specific proposals are either combined with other 
entitys’ proposals and/or part of a larger scenario proposal.

Table 3. 2027 Proposal Summary by Number of Flowgates (FG)

# ID
Proposing 

Entity
Focus 
Area

Project 
Intended 
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ed
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1 9 0 0 0 36 491 13
2 55 16 16 0 61 466 17
3 181 16 14 2 55 472 6
4 196 1 1 0 44 483 17
5 202 1 1 0 43 484 11
6 234 1 1 0 43 484 10
7 410 1 1 0 180 347 79
8 477 2 2 0 176 351 81
9 524 2 2 0 176 351 82
10 537 2 2 0 169 358 20
11 629 0 0 0 175 352 83
12 856

AEP Local AEP

2 1 1 175 352 87
13 30 3 3 0 47 480 22
14 741 Local DOM

108 4 104 44 483 7
15 1291 South 117 84 33 149 378 46
16 2111 113 7 106 52 475 11
17 2311 Local DOM

108 11 97 58 469 16
18 516 PB-C 15 15 0 195 332 25
19 671 Local DOM 0 0 0 43 484 8
20 692 South 62 62 0 127 400 11
21 704 Local DOM 2 2 0 49 478 7
22 711 South 35 33 2 127 400 143
23 7311 Local DOM 108 4 104 47 480 7
24 923 South 3 3 0 49 478 11
25 9671

Dominion

Local DOM 114 7 107 47 480 22
26 600 Local Other 126 124 2 287 240 81

27/28 660/344
Exelon

PB-C 96 96 0 309 218 91
29 231 501 419 82 433 94 35
30 8371

FE 
(POTOMAC) Combo

501 421 80 434 93 21
31 548 LS Power Scenario 515 509 6 518 9 32
32 281 339 263 76 306 221 102
33 1161 West

294 246 48 275 252 66
34 2171 PB-C 170 139 31 244 283 82
35 2551

NextEra

West 298 189 109 249 278 86

1 These proposals are designed to work in tandem with other proposal components submitted by the same proposing entity. The 
performance of these proposals is further judged through the scenario analysis exercise instead of individually only
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# ID
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36 2791 260 170 90 239 288 102
37 3471 228 165 63 237 290 105
38 385 PB-C 378 372 6 500 27 313
39 4191 West 492 242 250 272 255 81
40 4451 318 268 50 306 221 105
41 530 1 1 0 236 291 86
42 5641

PB-C
375 333 42 355 172 38

43 5771 South 127 75 52 163 364 208
44 598 Scenario 634 630 4 510 17 10
45 6311 PB-C 181 150 31 248 279 93
46 6421 West 353 257 96 303 224 176
47 6631 South 170 100 70 166 361 211
48 6761 253 189 64 277 250 93
49 6851 299 210 89 265 262 227
50 7191 297 197 100 252 275 231
51 7281

West

494 189 305 206 321 153
52 7661 South 127 74 53 160 367 208
53 8461 344 270 74 314 213 102
54 8531 West

301 210 91 266 261 99
55 9481 PB-C 382 341 41 365 162 31
56 9511 West 220 162 58 231 296 111
57 175 Scenario 466 463 3 510 17 11
58 374 PB-C 8 8 0 142 385 27
59 6061 PPL

Local Other 14 10 4 46 481 17
60 24 PB-C 158 148 10 286 241 76
61 125 Local Other 111 110 1 268 259 71
62 2291 PB-C 191 177 14 295 232 93
63 3251 Combo 192 168 24 304 223 81
64 637 161 148 13 281 246 101
65 741 194 184 10 290 237 88
66 808 198 188 10 327 200 79
67 962

PSEG

PB-C

181 164 17 283 244 97
68 487 Combo 317 307 10 438 89 5
69 858 South 63 61 2 169 358 18
70 904 Combo 148 142 6 295 232 39
71 977

TRANSRC

South 26 26 0 196 331 26
NOTE: Proposal 691 case did not converge, so no results are shown.

1 These proposals are designed to work in tandem with other proposal components submitted by the same proposing entity. The 
performance of these proposals is further judged through the scenario analysis exercise instead of individually only
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Table 4. 2027 Proposal Summary by Number of Facilities

# ID
Proposing 

Entity Focus Area
No Longer Overloaded

(out of 146)
Remaining Overloads

(out of 146)
New 

Overloads
1 9 15 131 1
2 55 20 126 1
3 181 19 127 0
4 196 16 130 0
5 202 16 130 0
6 234 16 130 0
7 410 45 101 10
8 477 45 101 9
9 524 44 102 10

10 537 48 98 0
11 629 44 102 11
12 856

AEP Local AEP

42 104 10
13 30 19 127 0
14 74

Local DOM
17 129 0

15 129 South 43 103 6
16 211 17 129 0
17 231

Local DOM
15 131 1

18 516 PB-C 65 81 3
19 671 Local DOM 18 128 0
20 692 South 37 109 2
21 704 Local DOM 17 129 0
22 711 South 39 107 7
23 731 Local DOM 16 130 0
24 923 South 18 128 0
25 967

Dominion

Local DOM 19 127 0
26 600 Local Other 63 83 11

27/28 660/344
Exelon

PB-C 60 86 22
29 23 97 49 6
30 837

FE (POTOMAC) Combo
100 46 3

31 548 LS Power Scenario 114 32 11
32 28 52 94 16
33 116

West
50 96 13

34 175 Scenario 117 29 4
35 217 PB-C 54 92 10
36 255 44 102 16
37 279 41 105 7
38 347

West
41 105 7

39 385

NextEra

PB-C 81 65 13

https://www.pjm.com/
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# ID
Proposing 

Entity Focus Area
No Longer Overloaded

(out of 146)
Remaining Overloads

(out of 146)
New 

Overloads
40 419 West 55 91 18
41 445 58 88 21
42 530 53 93 12
43 564

PB-C

81 65 13
44 577 South 32 114 25
45 598 Scenario 117 29 3
46 631 PB-C 54 92 16
47 642 West 64 82 17
48 663 South 38 108 26
49 676 56 90 5
50 685 45 101 25
51 719 43 103 21
52 728

West

40 106 23
53 766 South 33 113 26
54 846 49 97 16
55 853

West
49 97 9

56 948 PB-C 80 66 10
57 951 West 36 110 7
58 374 PB-C 32 114 1
59 606

PPL
Local Other 16 130 1

60 24 PB-C 53 93 16
61 125 Local Other 59 87 12
62 229 PB-C 58 88 22
63 325 Combo 52 94 19
64 637 51 95 18
65 741 58 88 18
66 808

PSEG

PB-C
70 76 16

67 962 PSEG PB-C 56 90 19
68 487 Combo 100 46 0
69 858 South 56 90 0
70 904 Combo 69 77 2
71 977

TRANSRC

South 49 97 1
NOTE: Proposal 691 case did not converge, so no results are shown.

The proposals submitted by AEP were intended to address local AEP flowgates posted with the window and were not 
included in the cluster evaluations. The proposals were evaluated in the 2027 and 2028 cases and addressed the 
posted flowgate violations. 
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Regional Proposal Components
The first step to scenario development was to cluster the 500 kV and above proposal components to determine the 
more efficient or cost-effective combination of backbone solution components. Table 5 through Table 8 organize the 
backbone proposal components into regional clusters.

Table 5.  East Cluster

Proposal ID Proposing Entity List Components

344/660-1
Peach Bottom North-Graceton New 500 kV
West Cooper-Peach Bottom South New 500 kV Line
West Cooper-High Ridge 500 kV
Rebuild 5012 500 kV (will be looped in to West Cooper and Gracetone)

344/660-2
West Cooper-Peach Bottom South New 500 kV Line
West Cooper-High Ridge 500 kV
Rebuild 5012 500 kV (will be looped in to West Cooper)

344/660-3
Peach Bottom North-Graceton New 500 kV
West Cooper-Peach Bottom South New 500 kV Line
Rebuild 5012 500 kV (will be looped in to West Cooper and Gracetone)

691

Exelon

230 mile, 500 kV AC/400 kV DC (Possum Pt-Burches Hill-Cheltenham-Chalk Pt. 
Mission to Salem 500 kV)
Hallowing (HVDC)-Mission (HVDC)

Conastone-North Delta 500 kV
548 LS Power

Huntersdown-Doubs 500 kV

217 North Delta-Conastone 500 kV
385/564 New Otter Creek-Bartholow (Conastone-Brighton tap, Doubs-Brighton Tap) 500 kV
385/564 North Delta-Conastone 500 kV

530

NextEra

North Delta-Conastone 500 kV 
948 New Otter Creek-Bartholow (Conastone-Brighton tap, Doubs-Brighton Tap) 500 kV
948

NextEra
North Delta-Conastone 500 kV

374 PPL Otter Creek-Conastone 500 and 230 kV DCT Line

229 Hunterstown-Green Valley 500 kV 
24 N. Delta-New Raphael-W. Chapel 500 kV
325 N. Delta-New Raphael-W. Chapel 500 kV
637 Conastone-Doubs 500 kV
741 Peach Bottom-Brandon Shore 500 kV
741 Peach Bottom-Doubs 500 kV
808 Peach Bottom-Raphael-W. Chapel 500 kV
808 Peach Bottom-Doubs 500 kV
962

PSEG

Peach Bottom-Doubs 500 kV (two lines)
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Table 6. West Cluster

Proposal ID Proposing Entity List Components
23 Fort Martin-Doubs 500 No. 1 & 2
23 Meadow Brook-Doubs 500 kV
23 Meadow Brook-Pruntytown 500 kV
837 Fort Martin-Doubs 500 No. 1
837 Meadow Brook-Doubs 500 kV
837

FE

Meadow Brook-Pruntytown 500 kV

548 LS Power 502 Junction-Black Oak-Doubs 500 kV

279 Black Oak-Stonewall-Goose Creek 500 kV
28 Black Oak-Gore-Goose Creek 500 kV
347 Black Oak-Stonewall-Goose Creek 500 kV

642 Build new 500 kV line from 502 Junction to Black Oak to Stonewall to new 
Belmont/Gant 500 kV

676 Black Oak-Stonewall-Goose Creek 500 kV
685 Build new 500 kV line from Fort Martin to Black Oak to Stone Wall to Goose Creek 
719 Fort Martin to Black Oak to Gore to Goose Creek 500 kV
846 Black Oak-Stonewall-Goose Creek 500 kV

853 Build new 500 kV line from 502 Junction to Black Oak to Stonewall to new 
Belmont/Gant 500 kV

951 Black Oak-Gore-Goose Creek 500 kV
116 Hunterstown-Doubs 500 kV
255 Hunterstown-Doubs 500 kV
28 Hunterstown-Doubs 500 kV
419 Hunterstown-Doubs 500 kV
445 Hunterstown-Doubs 500 kV
116 Hunterstown-Doubs 500 kV
255

NextEra

Hunterstown-Doubs 500 kV

Table 7. South Cluster

Proposal ID Proposing Entity List Components
711 New 500 kV Line (North Anna-Spotsylvania)
711 New 500 kV Line (Spotsylvania to Vint Hill)
711 New 500 kV Line (Vint Hill to Wishing Star)
923

Dominion

Second 500 kV line from Lexington to Dooms
548 LS Power Front Royal-VintHill 500 kV
577 Front Royal to New Wishing Star sub 500 kV
663 Front Royal to New Wishing Star sub 500 kV
766

NextEra
Front Royal to New Wishing Star sub 500 kV

325 PSEG Brambleton-Hinsons Ford 500 kV
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Proposal ID Proposing Entity List Components
904 TRANSRC  Joshua Falls to Yeat 765 kV

Table 8. Northern Virginia Data Center Cluster

Proposal ID Proposing Entity List Components
516 Aspen-Doubs Second 500 kV Line | Line No. 514 (Goose Creek-Doubs) Rebuild
692 Aspen-Golden 500 kV Line Build
692 New Mars-Golden 500 kV
692

Dominion

Aspen to Goose Creek 500 kV

23 Aspen-Doubs Second 500 kV Line | Line No. 514 (Goose Creek-Doubs) Rebuild
837

FE
Aspen-Doubs Second 500 kV Line | Line No. 514 (Goose Creek-Doubs) Rebuild

548 Doubs-Goose Creek 500 kV
548

LS Power
Goose Creek-Beaumeade 500 kV

116 Doubs-Gant (new Belmont) 500 kV
255 Doubs-Gant (new Belmont) 500 kV
28 Doubs-Goose Greek 500 kV
419 Doubs-Beaumeade-Goose Creek 500 kV
445 Doubs -Goose Creek 500 kV
846

NextEra

Doubs-Goose Greek 500 kV

858 TRANSRC Stork-Flys 500 kV Underground Line

Window 3 Evaluations Process

Consultation Meetings With Proposing Entities
PJM held two rounds of meetings with each of the proposing entities, and the discussions focused on gaining clarity 
on proposed developments, assumptions, rationale of proposed alternatives and variations. The first round of 
meetings were conducted in June/July of 2023, and the second round was initiated in late July and concluded mid-
August. The latter half of the discussions focused on outage scheduling, routing, risk and cost assumptions and 
considerations. In addition to the primary two consultation rounds, several additional consultation meetings were 
organized by PJM with short-listed proposing entities to assist with refining and finalizing the 2022 Window 3 selected 
proposal list.

Scenario Development 
PJM developed scenarios, which were combinations of proposals and/or components from different proposals, 
addressing all areas of need and evaluated them against the 2027 and 2028 2022 Window 3 base cases. Over 30 
scenarios were analyzed for the 2027 model, and over 100 scenarios were developed and analyzed for the 2028 
model. Certain scenarios were full combination scenarios submitted by the proposing entities, such as those 
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submitted by the incumbent Transmission Owners, or other entities including NextEra, LS Power and Transource. 
PJM also optimized scenarios using components from incumbent and non-incumbent proposing entities. Several 
scenarios were found adequate to address the needs present in the 2027 analysis; however, the 2028 evaluations 
show the need for more robust reinforcements in the Eastern cluster and introduced changes to solutions in the 
Southern cluster. The Western cluster needs are less sensitive, though still impacted by the robustness test. A 
number of proposals that were developed by proposing entities to address the 2027 needs specifically did not offer 
the needed scalability and robustness to address the needs posed by the 2028 system conditions. Please refer to the 
scenario list and abbreviated description provided in Appendix B.

The scenarios were evaluated based on the following principles:

• Performance

− Meeting the system needs of 2027 and being flexible to address 2028 needs

• Scalability

− Scenario/development longevity – system robustness and utilization 

• Impact

− Utilization of existing right of way (ROW) where possible and efficient.

• Validated Cost

− Cost evaluation using third-party benchmarking metrics

• Risks

− Triggering additional costs:

▪ Substation rebuilds due to extreme short-circuit levels

− Avoid extended critical outages (Peach Bottom/Conastone rebuilds)

− Imposing high permitting

− Inability to meeting in-service date

• Efficiencies

− Avoidance of redundant capital investment including recognizing synergies with EOL facilities and 
overlaps of previously approved (or imminent) supplemental/baseline upgrades

The scenarios were developed and tested to first address the regional needs and then were refined through new 
scenarios to address local needs. Scenarios were further refined using more effective proposal components as 
demonstrated through their performance in the analysis. 

2027 Reliability Evaluation Summary
As described earlier on in this report, initial screening was performed on all submitted individual proposals for 2027. 
These proposals included proposed upgrades at voltage levels of 230 kV to 765 kV. Some of the proposals 
attempted to address all four cluster needs and were evaluated as standalone scenarios. PJM also developed a 
scenario by combining the incumbent Transmission Owner proposals, along with further refined scenarios that 
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utilized select components from various proposals. The 2027 reliability analysis results indicated that all submitted 
combination proposals could address the 2027 needs to a varying degree. In order to test the robustness of the 
proposal, PJM evaluated the scenarios on the 2028 cases.

This section outlines the key needs identified as part of the PJM 2022 RTEP Window 3, together with a brief 
summary of how each of the key proposals addressed those needs in the 2027 study base case scenario. 

Eastern Quadrant:
For the eastern quadrant, all submitted proposals acknowledged the need to reinforce the Peach Bottom to Doubs 
500 kV transmission corridor via various 230 kV and 500 kV proposals. Generally, all combination proposals 
submitted by proposing entities addressed the reliability evaluation tests including Gen Deliverability and N-1 analysis 
with varying degrees. Some of the proposals that did not consider the robustness evaluation requirement part of the 
PJM 2022 RTEP Window 3 Problem Statement were not designed to handle the higher power transfer demands from 
the East toward West and hence offered little room beyond meeting the 2027 needs. These proposals are primarily 
LS Power proposal 548 and Transource combined proposal. Both LS Power and Transource indicated that their 
proposed solutions were neither designed considering the 2028 robustness and needs base case scenarios nor 
tested against the 2028 cases. 

Exelon proposal 344/660, PSEG proposal 229, 637, 741 ,808, Nextera proposal 217, 385, 445, 728, 948, PPL 
proposal 374 and Ls Power proposal 548 all proposed 500 kV transmission line developments to address the 
debottlenecking need of the Peach Bottom to Conastone corridor as well as provide additional supply into the 
northern Virginia system.

Western Quadrant:
In the west, three proposing entities (First Energy, Nextera and LS Power) offered 500 kV transmission 
developments to address the higher APS to northern Virginia (West to East) transfer capability needs. One entity 
(Transource) proposed a 765 kV development. All of these developments proved adequate, from a technical transfer 
capability perspective, in addressing the identified needs in the western quadrant either in combination or individually. 

It is to be noted that although the proposed 765 kV development by Transource has merits from diversifying the 
West-East transfer path over a wider geographic area, it does pose its own routing, siting and construction risks that 
may delay meeting the needs in the area in 2027 or as close to that timeline as possible. 

Other smaller proposal components, such as the Front Royal to Wishing Star/Loudon area 500 kV developments by 
Nextera (proposal numbers: 766, 577, 663), offer limited transfer enhancements once the needed bulk transmission 
reinforcements are in place. These developments, as outlined in the PJM constructability evaluation report pose 
much higher elevated construction risk and when compared to the limited incremental transfer capability offered were 
dropped from further consideration. 

Southern Quadrant:
The 2027 analysis indicated that the proposed 500 kV line rebuilds in the existing 500 kV corridor currently running 
between Front Royal and Vint Hill are effective in addressing the identified overloads under the 2027 scenario. LS 
Power also proposed to build a new, greenfield 500 kV line along that corridor to enhance its transfer capability, 
which was proven also effective technically. It is to be noted, however, that the 2022 RTEP Window 3, 2027 
basecase scenario adopted the older PJM generation dispatch and deliverability rules (in effect at the time) where 
each load zone tends to hold its import interchange with the rest of the PJM system constant at historical levels. With 
the much higher and material load increase forecasted in Dominion and APS (up to 7,500 MW), this is difficult to 
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justify and would require the local generation within Dominion to be dispatched up or close to their maximum 
capability. This higher Dominion dispatch affects the flows along the 500 kV corridor between North Anna and 
Morrisville 500 kV substations. With a more reasonable dispatch pattern, according to PJM’s new block dispatch 
methodology, the higher South-to-North flow will drop in the 2028 robustness test scenarios, as further highlighted in 
the following section. 

2027/28 Reliability Evaluation Summary
The 2028 case for the 2023 RTEP was still under development when the 2022 Window 3 opened, and once 
preliminary study results were available, PJM shared the results with stakeholders at the April 2023 special TEAC. 

The 2028 evaluation indicated the need for further regional transfer reinforcements, beyond those offered through the 
2027 and changes to a number of needs, particularly within the southern region due to: 

• Major deactivation requests in the study area (e.g., Brandon Shores, among others)

• Higher regional transfers as a result of the new block dispatch and generator deliverability test

For this reason, PJM utilized the 2027/28 cases to further assess the robustness of the proposals. The LS Power 
(proposal 548), NextEra (proposal 598) and Transource (proposal combo) combination proposals did not prove 
effective in the 2027/28 initial testing. However, PJM further tested the components of LS Power and Transource 
proposals in developing additional scenarios. NextEra proposed a standalone add-on component upgrade to its 2027 
combination proposal (proposal 598) to address 2028 needs through proposal No. 175. PJM evaluations showed that 
the NextEra proposal 175 and the incumbent Transmission Owners (Exelon, FirstEnergy and Dominion) combination 
proposal scenarios showed promising performance, and thus were used as starting points for further scenario 
development and assessments.

PJM evaluated every proposal individually, as well as various combinations of the proposals and components to 
identify the most effective solution. Based on different combinations of scenarios performed, PJM identified the need 
for three regional/local transmission solutions in the East cluster, and results are reflected in the short-listed 
scenarios.

East Proposal Cluster
Six proposing entities submitted over 15 proposals to address the East cluster violations, as illustrated in Map 3. 
During the window evaluations, PJM confirmed the need for regional and local reinforcements into the BGE system, 
along with regional reinforcements between Peach Bottom and northern Virginia. 

PJM evaluated every proposal individually, as well as various combinations of the proposals and components to 
identify the more efficient or cost-effective solution. Based on different combinations of scenarios performed, PJM 
identified the need for three regional/local transmission solutions in the East cluster, which are reflected in the short-
listed scenarios.
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Map 3. East Proposal Cluster Map

NOTE: This map is only intended to illustrate the general electrical connectivity of the projects and 
should not be relied upon for exact geographical substation locations or line routes. 

Listed below are groups of solutions evaluated as potential solutions to address the BGE local as well as regional 
transfers:

Solutions evaluated to address BGE local/regional 

• North Delta-High Ridge 500 kV (proposal ID 344/660):
Approximately a 67-mile AC overhead line proposed by Exelon, the incumbent Transmission Owner. One 
hundred percent of the line will utilize existing ROW. The solution addresses all of the BGE violations and a 
majority of the violations due to transfer limitations. The proposed cost is approximately $550 million.

• Peach Bottom/N. Delta-Raphael-Waugh Chapel 500 kV (Proposal ID 808):
Approximately a 72-mile AC overhead line proposed by PSEG. The line would be greenfield and require new 
ROW (a portion of the circuit will parallel existing ROW). The solution will require additional upgrade(s), and 
there are potential short-circuit issues at Peach Bottom substation that will require rebuilding of the substation. 
The proposed cost is approximately $511 million in addition to any substation components included in the 
proposal. 

• Peach Bottom-Brandon Shore 500 kV (Proposal ID 741):
Approximately a 56-mile AC overhead line proposed by PSEG. The line would be greenfield and require new 
ROW, majority of which will parallel existing ROW. The solution is comparable to the Exelon solution; however, 
there are potential short-circuit issues at Peach Bottom substation that will require rebuilding of the substation. The 
proposed cost is approximately $434 million in addition to any substation components included in the proposal.
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• Keeney-Waugh Chapel 230 kV double circuit (Proposal ID 948):
Approximately a 73-mile AC overhead line, along with 31 miles of submarine cable, solution proposed by 
NextEra. The line would be greenfield and require new ROW (approximately 15% of the length would parallel 
existing ROW). Not only would the solution require additional upgrades to address the BGE local and regional 
needs, it has a proposed cost of over $4 billion. 

Solutions evaluated to address BGE local area solutions (focused on Brandon Shores deactivation)

• Graceton-Batavia double circuit 230 kV (Proposal ID 344/660):
Approximately a 29-mile AC overhead line proposed by Exelon, the incumbent Transmission Owner. The 
solution will be adjacent to an existing circuit, will utilize an existing ROW, and addresses the majority of the local 
needs. The proposed cost is approximately $195 million.

• Peach Bottom/N. Delta-Raphael-Waugh Chapel 500 kV (Proposal ID 808):
The same notes as described above in the “BGE Local/Regional Solutions” section for the same line would apply.

• Peach Bottom-Brandon Shore 500 kV (Proposal ID 741):
The same notes as described above in the “BGE Local/Regional Solutions” section for the same line would apply.

• Keeney-Waugh Chapel 230 kV double circuit (Proposal ID 948):
The same notes as described above in the “BGE Local/Regional Solutions” section for the same line would apply.

Listed below are solutions evaluated by PJM to address the regional transfer needs, mainly related to transfer to 
northern Virginia/APS areas:

Proposals evaluated to address regional transfer

• Peach Bottom-Graceton-Conastone/N. Delta 500 kV upgrade (Proposal ID 344/660):
A solution proposed by both Exelon and Transource that builds a new 500 kV substation (N. Delta) in the Peach 
Bottom area and reconfigures the Peach Bottom substation to avoid short-circuit issues that require the Peach 
Bottom station rebuild. The project includes a new Peach Bottom-Graceton 500 kV, Peach Bottom-N. Delta 500 kV, 
and N. Delta-High Ridge 500 kV lines, resulting in approximately 75 miles of new transmission that utilizes the 
existing ROW for the majority of the length, rebuilding of an existing 500 kV line from Peach Bottom-Conastone.

• Peach Bottom-Doubs 500 kV (Proposal ID 741/808):
Approximately 87 miles AC overhead greenfield line proposed by PSEG. This solution does not address the 
Peach Bottom short-circuit issue along with space constraints at the substation.

• Conastone-Doubs 500 kV (Proposal ID 637):
Approximately 69 miles AC overhead greenfield with small portion paralleling an existing line proposed by PSEG. 
The project along with the PPL-proposed project 374 provides the needed transfer capability into the northern 
Virginia area.

• Otter Creek-Conastone 500 kV (Proposal ID 374):
Approximately 17 miles AC overhead line proposed by PPL. The line will expand existing ROW to build the line. 
The Otter Creek-Conastone 500 kV line will tie in to the PSEG proposed Conastone-Doubs, bypassing the 
Conastone substation. 
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• Hunterstown-Green Valley 500 kV (Proposal ID 229):
Approximately a 40 miles AC overhead greenfield line proposed by PSEG. The Hunterstown termination causes 
500 kV overloads in the Peach Bottom area. The proposal also results in short-circuit issues at Conastone 
substation, requiring a substation rebuild. 

• Hunterstown-Doubs-Goose Creek 500 kV (Proposal ID 548/846): 
This path is proposed by NextEra and LS Power. The NextEra proposal includes approximately 71 miles AC 
overhead greenfield line from Hunterstown-Doubs 500 kV, with 25% of the new ROW paralleling existing ROW. 
The Doubs-Groose Creek 500 kV section would be approximately 19 miles of greenfield line, 20% of which will 
be underground. The LS Power proposal includes approximately a 66-mile AC overhead Hunterstown-Doubs 
500 kV line, of which, 20 miles would utilize existing ROW. The Doubs-Groose Creek 500 kV section would be 
approximately 18 miles, of which eight miles would utilize existing ROW. The lines out of the Hunterstown-Doubs 
cause violations on the PECO and BGE system requiring additional upgrades.

• Otter Creek-T-Point 500 kV (Proposal ID 948): 
Approximately a 61-mile AC overhead greenfield line paralleling existing ROW proposed by NextEra. The 
solution results in short-circuit issues at Conastone substation requiring rebuild of the station.

• Barnhart (Hunterstown-Conastone Tap)-T-Point 500 kV (Proposal ID 728):
Approximately a 37 mile AC overhead greenfield line, 5% of which is paralleling existing ROW, proposed by 
NextEra. The solution results in short-circuit issues at Conastone substation requiring rebuild of the station.

• N. Delta-Conastone 500 kV (Proposal ID 217/385/530/564/548):
This path is proposed by NextEra and LS Power, both of which are approximately 15 miles. The majority of the 
ROW parallels existing ROW or utilizes existing ROW. Exelon who is the owner of the ROW is utilizing the same 
ROW in their proposal. 

• T-Point-Data Center Alley 230 kV (Proposal ID 728):
Approximately a 35-mile two greenfield single 230 kV circuits proposed by NextEra. Of the total length, 95% is 
AC overhead, and the remaining 5% would be underground. The 230 kV system can’t be built without the 500 kV 
T-Point, which will cause a short-circuit issue at Conastone substation requiring the Conastone station rebuild. 

• Transource 230 kV development between Peach Bottom and Conastone (Proposal ID 487–IEC East):
Scope includes Transource’s 500/230 kV developments between Peach Bottom and Conastone. The project 
doesn’t address the BGE local need. 

Proposals evaluated to address PA/MD tie lines

• Transource 230 kV development between New Rice-Ringgold (Proposal ID 487- IEC West):
Scope includes Transource’s new 500/230 kV Rice substation (tie into Vinco-Hunterstown 500 kV circuit) and 
approximately 29 miles of new double circuit 230 kV AC overhead greenfield transmission line between Rice and 
Ringgold (FE station).

• First Energy new Hunterstown-Carroll 230 kV (Proposal ID 837)
The project includes approximately 24 miles of rebuilding an existing Hunterstown-Carroll 115/138 circuit to 230 
kV double circuit construction. 
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West Proposal Cluster
Four proposing entities submitted solutions to address the West cluster violations, as illustrated in Map 4. All 
proposals approached the West needs through new 500 kV or 765 kV lines. 

Regional Solutions

• 502 Junction-Black Oak-Stonewall-New Belmont (Gant) 500 kV: (NextEra)
Approximately 67 miles of one 500 kV line on existing or parallel to existing ROW to Black Oak 500 kV substation. 
The next portion of the line will be approximately 53 miles long terminating at Stonewall substation to existing or 
parallel to existing ROW. PJM’s analysis did not show additional benefits of looping the line into Black Oak 500 kV 
substation. The 500 kV line will continue east for roughly 22 miles on existing or parallel to existing ROW before 
turning south for 25 miles as greenfield development to be terminated at New Belmont/Gant 500 kV substation. 

• Fort Martin-Doubs 500 kV double/single circuits: (FE)
Construct approximately 158 miles of new 500 kV (double/single) line(s) from Fort Martin 500 kV substation to 
Doubs 500 kV substation. The new transmission line will require installation of new 500 kV breakers at Doubs 
and Fort Martin 500 kV substation and the expansion of Doubs 500 kV substation. 

• Pruntytown-Mt. Storm and Meadow Brook-Doubs 500 kV: (FE)
− Construct approximately 50 miles of new 500 kV line from Pruntytown 500 kV substation to structure No. 5 of 

on the Meadow Brook to Mount Storm 500 kV line located adjacent to Mt. Storm 500 kV substation. Cut the 
existing Meadow Brook 500 kV to Mount Storm 500 kV line from the Mount Storm line terminal, and connect 
the new 500 kV line from Pruntytown 500 kV substation. The new transmission line will require expansion of 
Pruntytown 500 kV substation. 

− Constuct approximately 55 miles of new 500 kV line from Meadowbrook 500 kV substation to Doubs 500 kV 
substation. Reterminate existing Meadow Brook to Loudon 500 kV line and existing Meadow Brook to Front 
Royal 500 kV line. The new transmission line will require installation of new 500 kV breakers at Doubs and 
Meadow Brook 500 kV substation and the expansion of Doubs 500 kV substation.

• 502 Junction-Black Oak-Doubs 500 kV: (LS Power)
Construct approximately 73 miles of new 500 kV line from 502 Junction 500 kV substation to Black Oak 500 kV 
substation. Construct approximately 72 miles of new 500 kV line from Black Oak 500 kV substation to Doubs 
500 kV substation. Approximately 52 miles of the 72-mile line will be built by rebuilding the existing 138 kV circuit 
to a double 500/138 kV circuit. 

• Joshua Falls-Yeat 765 kV: (Transource)

Construct approximately 135 miles of new 765 kV line from existing Joshua Falls 765 kV substation to a new 
Yeat 765 kV substation. The new transmission line will require installation of new 765 kV breakers at Joshua 
Falls 765 kV substation. 

The above-proposed 500 kV solutions, regardless of proposing entity, overlapped in terms of proposed ROW with the 
exception of First Energy’s proposal of new line from Pruntytown-Mt. Storm and Meadow Brook-Doubs. PJM also 
tested less effective/efficient solutions, two examples of which are provided below:

• Front Royal-New Wishing Star 500 kV: (NextEra)
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• Black Oak-Goose Creek 500 kV: (NextEra)

PJM evaluated every proposal individually, as well as various combinations of the proposals and components to 
identify the most effective solution. Based on different combinations of scenarios performed, PJM identified that with 
adequate reinforcements in the East (three lines), only one 500 kV or 765 kV line with dedicated dynamic VAR 
support would be required. For the 500 kV reinforcement options terminating at Doubs, additional transfer capability 
would be required into Goose Creek (Northern VA area).

Map 4. West Proposal Cluster Map

NOTE: This map is only intended to illustrate the general electrical connectivity of the projects and
should not be relied upon for exact geographical substation locations or line routes. 
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South Proposal Cluster
Four proposing entities submitted solutions to address the South cluster violations, as illustrated in Map 5. All 
proposals approached the South needs primarily through new 500 kV lines. 

Regional Solutions

• Front Royal-New Wishing Star (Racefield) 500 kV: (NextEra)
Approximately a 48-mile AC overhead line proposed by NextEra with about 70% greenfield ROW, 25% adjacent 
to road ROW and 5% an expansion of existing transmission ROW. This solution is the most direct route, from 
west to east, into the Loudoun area and is similar in nature to the originally proposed Trail project (Meadow 
Brook-Loudoun). The Trail project was a 500 kV line proposed by Dominion and Allegheny Power, through their 
subsidiary TrAILCo. It began in western Pennsylvania, crossed through West Virginia, and into Loudoun County, 
Virginia. Due to the amount of opposition at the time, the line took a much longer route heading south toward 
Morrisville before heading back up to Loudoun. PJM performed sensitives with and without the new Front Royal-
New Wishing Star 500 kV line and did not see a substantial impact on solved violations. PJM believes obtaining 
new ROW will be difficult following the TrAILCo project.

• Front Royal-Vint Hill 500 kV: (NextEra)
Approximately a 64-mile AC overhead greenfield line proposed by LS Power. The line primarily parallels existing 
ROW along Front Royal-Morrisville and Meadow Brook-Vint Hill (previously Loudoun).

• Hinsons Ford Rd-Brambleton 500 kV: (PSEG)
Approximately 34-mile AC overhead greenfield line proposed by PSEG. The proposal shows some similarities to 
the two above proposals by NextEra and LS Power. While not going directly from west to east or travels as far 
south to Morrisville, the line would cut across to Brambleton/Loudon area.

• North Anna-Wishing Star 500 kV: (Dominion)
The Dominion solution brings a 500 kV line from North Anna all the way up to Wishing Star connecting to 
Spotsylvania and Vint Hill along the way. In order to fit the additional 500 kV line in their existing corridor, 
Dominion would wreck and rebuild structures from Morrisville to Wishing Star, which will impact two 500 kV and 
two 230 kV lines. The North Anna-Spotsylvania section is approximately a 14 mile, the Spotsylvania-Vint Hill 
section is approximately 38 miles and the Vint Hill-Wishing Star section is approximately 17 miles, all of which 
would be new AC overhead lines using existing ROW. However, PJM observed that some violations seen in the 
2027 results are not present in 2028, likely due to the assumption and methodology changes, and so it may not 
be necessary to go as far south as North Anna, but rather start at Morrisville instead.

PJM evaluated every proposal individually, as well as various combinations of the proposals and components to 
identify the most effective solution.
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Map 5. South Proposal Cluster Map

NOTE: This map is only intended to illustrate the general electrical connectivity of the projects and 
should not be relied upon for exact geographical substation locations or line routes. 

Northern Virginia Data Center Cluster
Three proposing entities submitted solutions to address the Northern VA data center cluster violations, as illustrated 
in Map 6. Proposals approached the data center needs primarily either through underground 500 kV cables or an 
overhead 500 kV and 230 kV line. 

Data Center Alley Solutions

• Goose Creek-Beaumeade 500 kV underground (LS Power) – 2308/3596 MVA for SN/SE
Approximately a 5-mile greenfield underground double circuit cable proposed by LS Power. The proposal would 
expand Dominion’s existing Goose Creek and Beaumeade substations to accommodate the new line. LS Power 
proposes to follow the W&OD Trail in which Dominion currently owns the ROW.

• Stork-Flys 500 kV underground:
Approximately a 5-mile greenfield underground cable proposed by Transource. The line would be built along the 
center median of a road. The summer normal and emergency ratings would be 3302/3302 MVA (SN/SE)

• Aspen-Golden-Mars 500/230 kV overhead (Dominion) – 4357/4357 MVA for SN/SE
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The proposal builds a new Aspen substation adjacent to Goose Creek, along with another new substation called 
Golden southeast of Aspen. The new line would start at Aspen, move southeast toward Golden, and then 
eventually close the 500 kV ring around the data center area to Mars. The Aspen-Golden section of the line 
would be approximately 8.5 miles, and the Golden-Mars section would be approximately 8.3 miles, both of which 
would be 500 kV AC overhead with 230 kV underneath. The project cost is approximately $1 billion.

PJM evaluated every proposal individually, as well as various combinations of the proposals and components to 
identify the most effective solution. All three proposals have comparable performance in terms of solving the 
violations in the Data Center Alley area.

Map 6. Northern VA Data Center (Data Center Alley) Proposal Cluster Map

NOTE: This map is only intended to illustrate the general electrical connectivity of the projects and 
should not be relied upon for exact geographical substation locations or line routes. 
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Short-Circuit Analysis
Drivers for the 2022 Window 3 are reliability violations stemming from load flow analysis, not short-circuit analysis. 
Short-circuit analysis followed a screening process to support the 2022 Window 3 evaluation of proposals. The short-
circuit screening identified potential additional scope attributed to overduty breakers, and potential switchyard 
rebuilds. Short-circuit analysis was applied holistically, where the scenario under study was comprised of one or 
more proposals, designed to address all Window violations at once which ensures accounting for all short-circuit 
contributions by all proposed solution facilities of each scenario.

The screening process considered 11 separate TO breaker sets2 using the window posted 2027 baseline case, then 
analyzed the proposals and scenarios using a single Aspen OSF (Options Settings File) based on PECO’s study 
parameters. Short-circuit screening was performed on all scenarios deemed promising based on power flow analysis 
results and on the final selected proposals base case. 

As part of the scenario screening process, breakers identified as overduty attributed to the scenario under study were 
reviewed. For proposals that included breaker replacements, those breakers were reviewed for adequacy of their 
proposed interrupting capability. The study also identified breakers that became overdutied as a consequence of the 
scenario under study, but were not addressed in the individual proposals received by PJM. If replacing the 
consequential overduty breaker with a breaker having a greater interrupting capability could remediate the overduty 
condition, then the cost of the breaker replacement was factored into the overall scenario cost. 

However, in some scenarios, the identified fault level increase was quite high, exceeding the ratings of the substation 
ground grid and other fault-sensitive facilities within the substation. In these situations, simply upsizing the breaker 
does not fully address the high fault level violation. For example, at the Conastone 500 kV yard, excessively high 
fault level would require the entire substation to be rebuilt. 

The Peach Bottom 500 kV North and South yards were also monitored closely. Remediation of excessively high fault 
levels could require a long duration outage of the 500 kV Peach Bottom switchyards, which may impact the 
availability and operability of the Peach Bottom nuclear plant during the rebuild if so required. Scenarios that created 
excessively high fault levels at either Conastone or Peach Bottom were hence flagged, and impacts to both cost and 
schedule factors were given due consideration when evaluation feasibility of proposed solutions. 

The 2022 Window 3 selected scenario underwent a subsequent short-circuit analysis more rigorous than the short-
circuit screening. An Aspen Breaker Duty Report, using the native TO Option Settings File, was generated for each 
TO area where overduty breakers were identified in the initial screening. Results were shared with the impacted TOs 
for validation and breaker replacement cost estimation. 

Objectives of the short-circuit analysis were achieved with the 2022 Window 3 selected scenario. Neither the 
Conastone nor Peach Bottom substations were impacted for excessively high fault levels that exceed the existing 
short-circuit capability reported by the transmission owner. There were, however, 36 breakers identified as 
overdutied, which were not included in the submitted proposals. These breakers are located in APS and Dominion 
substations at nominal voltages of 138kV, 230 kV and 500 kV. Costs to remediate these overduty breakers are 
incorporated into the selected scenario cost estimate.

2 AE-DPL, AEP, APS, ATSI, FirstEnergy(JCPL-MetEd-Penelec), BGE, DOM, PECO, PEPCO, PPL, PSEG
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Table 9. Identified Circuit Breaker Upgrades/Replacements (beyond those proposed by proposing entities)

TO Area Substation kV BREAKER (Qty)
Double Toll Gate 138 1APS Doubs 500 1
Ashburn 230 1
Beaumeade 230 1
Beco 230 2
Belmont 230 1
Brambleton 230 6
Gainesville 230 1
Loudon 230 2
Ox 230 7
Paragon Park 230 4
Reston 230 1
Stonewater 230 4

DOM

Waxpool 230 4

Load Deliverability Analysis
Load Deliverability is one of the studies conducted in evaluating the 2022 Window 3 proposals. PJM performed the load 
deliverability analysis to determine the increased CETL (Capacity Emergency Transfer Limit) enabled by the proposed 
proposals individually and in combination within a specific scenario. The CETL Calculation focused on specific LDAs 
based on the potential impact of the 2022 Window 3 proposals on the transfer limit to the LDAs. PJM selected APS, 
BGE, Dominion and SWMAAC LDAs for evaluation.

The load deliverability analysis was performed according to PJM Manual 14B requirements.3 The study was conducted 
using the 2023 series RTEP 2028 base case, with 2022 Window 3 scenario solutions applied.

PJM conducted the CETL test on the short-list scenarios and observed the following:

• The APS CETL/CETO margin is well above 115% for all scenarios and the CETL value is comparable.

The NextEra Proposal 175: 
• The CETL/CETO for the SWMAAC is <115%, while the CETL/CETO for BGE barely meeting 100%.

PJM Combined Proposal 500 kV or 765 kV Option:
• The CETL/CETO margin for BGE, SWMAAC and Dominion LDA are well above 115%.

PJM examined the Dominion CETL for different components related to the West 500 kV proposals, including the First 
Energy proposed ID 837 solution. The analysis has identified the need to terminate the West solution into the 
Dominion Data Center vicinity, as such the NextEra proposal ID 853 option yielded higher CETL.

The CETL study result also revealed the addition of the Otter Creek-Doubs 500 kV line increases the Dominion CETL 
by ≈20%.

3 PJM Manual 14B: PJM Region Transmission Planning Process: https://www.pjm.com/~/media/documents/manuals/m14b.ashx
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Selection of Short-Listed Scenarios and Proposal Components
Scenarios listed below represent the initial short list of scenarios presented at the October 3, 2023, TEAC. The merits 
and shortcomings of each are further detailed along with a very high-level point-to-point illustration of the project 
components on the associated maps. 

NextEra Proposal 175
The simplified map illustration below in Map 7 summarizes the high-level scope of the NextEra proposal 175 
designed to address 2028 needs. The proposal from an analytical perspective appears to address the needs 
identified on the system; however, the majority of the lines are greenfield, some of which cross sensitive areas such 
as Front Royale-Wishing Star in the West and the Chesapeake Bay crossing in the South. The proposal as a whole, 
while theoretically may appear acceptable, results in a considerably higher-risk profile and does not have significant 
cost difference to the two scenarios that PJM built using a combination of proposal and components.

Map 7. NextEra Proposal 175

NOTE: This map is only intended to illustrate the general electrical connectivity of the projects and
should not be relied upon for exact geographical substation locations or line routes. 

PJM Combination – 500 kV Scenario
The simplified map illustration below in Map 8 summarizes the high-level scenario designed by PJM to address 2028 
needs. The scenario includes proposal components from both incumbent Transmission Owners (Dominion, Exelon, 
FirstEnergy and PPL) and non-incumbent entities (NextEra and PSEG). The scenario attempts to address the 
reliability needs with less impact on sensitive geographic areas at a comparable cost. The scenario results in overall 
lower land and social impacts due to the number of circuits proposed at the appropriate voltage level, including two 
500 kV lines in the East and only a single 500 kV line in the West, combined with Dominion local solutions. This 
scenario includes a non-incumbent 500 kV component in the East that establishes a new 500 kV path between 
MAAC and the northern Virginia/West area. It is important to note that some of these proposed components were 
very similar. For example, for the 500 kV reinforcements identified in the West, FirstEnergy, NextEra and LS Power 
proposed very similar proposals. What is selected in this scenario is NextEra’s proposal between 502 Junction to 
Black Oak to Stonewall to directly into Data Center Alley. This proposal adds one additional 500 kV line between the 
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APS system and Dominion while also following very similar ROW adjacent to existing facilities. PJM refined this 
short-listed scenario further in order to come up with the final recommended solution.

Map 8. PJM Combination – 500 kV Scenario

NOTE: This map is only intended to illustrate the general electrical connectivity of the projects and
should not be relied upon for exact geographical substation locations or line routes.
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PJM Combination – 765 kV Scenario
The simplified map illustration below in Map 9 summarizes the high-level scenario designed by PJM to address 2028 
needs. The scenario primarily replaces the 500 kV developments in the northern West cluster with a 765 kV 
proposed development by Transource in the South/West. The proposal is performs comparably to meet the system 
needs, but offers more flexibility to meet needs further in the South as the load growth will likely shift southward in 
future years. It also provides balanced supply between North and South supply direction rather than concentrating 
the supply from the North. The 765 kV development also reduces the flow on the four existing 500 kV lines in APS 
running west-to-east. The main risk for this scenario is the timeline to construct the 765 kV circuit.

Map 9. PJM Combination – 765 kV Scenario

NOTE: This map is only intended to illustrate the general electrical connectivity of the projects and 
should not be relied upon for exact geographical substation locations or line routes. 
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Final Reliability Analysis and Recommended Solution 

While PJM provided a short list of scenarios at the October 3, 2023, TEAC meeting, PJM since then further refined the 
500 kV scenario and presented the recommended solution for 2022 Window 3 at the October 31, 2023, and December 
5, 2023, TEAC meetings. This section summarizes the selected set of proposals and associated rationale to address 
the reliability needs for the 2022 RTEP Window 3. Table 10 at the end of this section provides summary of evaluation 
rationale, relevant study scenarios supporting the selection as well as a high-level summary of the scenario build up 
and analysis. 

Eastern Quadrant

As discussed earlier, the eastern quadrant needs primarily focus on; (1) enhancing the east to west bulk power 
transfers, (2) support the load deliverability and reliability needs for the BGE system and (3) support the additional load 
demands of the APS and northern Virginia transmission systems where a large amount of load growth is being 
forecasted. 

All three shortlisted scenarios, discussed in the preceding section address this need. However, PJM selected the 
eastern cluster proposals part of the PJM 500 kV combination scenario to be the most effective and efficient solutions 
to address those needs for the following reasons;

1. Both the PJM developed 500 kV and 765 kV shortlisted combination scenarios have the same eastern 
quadrant solutions (cluster). 

2. The PJM 500 kV combination scenario offers the needed reliability reinforcements with the least amount of 
infrastructure development and with much higher reliability margin compared to the NextEra proposal which is 
both of higher cost and involves developing a significantly higher amount of facilities. 

3. The PJM 500 kV combination proposal offers full utilization of existing right of ways, debottlenecking the 
historically constrained Peach Bottom – Conastone 500 kV transmission corridor.

4. Addresses the load deliverability needs into the BGE system which is further exacerbated by the deactivation 
of key power plant(s) in the BGE zone. The NextEra proposal fails the load deliverability test for the 2027/28 
year while the PJM 500 kV proposal combination meets the reliability needs with a healthy margin to spare 
following the deactivation of the Brandon Shores plant. 

Western Quadrant

The western quadrant reinforcements are critical due to the high demand for west to east power flow and into the APS 
and northern Virginia networks. This transmission corridor extending from the Kammer 765 kV substation in the West 
towards the eastern edge of the APS system (Doubs) and the northern edge of the Dominion transmission network 
(Goose Creek area) was experiencing voltage collapse conditions under the higher transfer demands represented in 
both the 2027 and 2027/28 scenarios.  

Again all shortlisted scenarios address the need for the west to east transfer, either through a single 500 kV (in the 
north) or 765 kV (in the south) transmission path developments. 

The NextEra proposed 500 kV transmission development between 502 Junction in the west towards Stonewall and 
then terminating into the planned Aspen 500 kV development offers the needed reliability reinforcement to serve both 
the West to east transfer need and also provide a third 500 kV supply source into the northern Dominion load center 
region. 
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The 765 kV development proposed by Transource imposed higher schedule and constructability risk due to its 
predominantly greenfield nature which will impose an avoidable reliability and operational risks in the northern Virginia 
and APS areas if the schedule of the project is delayed.  

Southern Quadrant

PJM selected the southern cluster part of the PJM 500 kV combination scenario to be the more effective and cost 
efficient solution to the needs in the southern quadrant. This solution predominantly utilizes the existing 500 kV corridor 
while meets the reliability and load deliverability needs for the system. 

This proposed selection avoids introduced multiple and unnecessary green field developments that may not be 
effective in the longer term and do not contribute to reinforce the greater 500 kV transmission corridor extending 
between the Goose Creek area in northern Virginia and the existing Morrisville substation further to the south within the 
Dominion footprint. 

Dominion Quadrant

PJM selected the Dominion/northern Virginia cluster of its shortlisted 500 kV combination solution to be the more cost 
effective and efficient solutions to address the needed reliability needs in northern Virginia. The selected solutions offer 
the needed local transmission system reinforcement to support the local data center load concentration in northern 
Virginia and establishes a robust, high capacity overhead transmission line reinforcement through the data center load 
area. This allows for easy access to integrate load as demand increases and also offers reinforcement to the 500 kV 
path between Goose Creek and Loundon/Brambelton substations that is currently served via a single 500 kV circuit.

The total cost estimate for the recommended solution is approximately $5,142.98 million. The following sections 
summarize the selected project components by cluster:

AEP Local 
PJM recommends proposal 410 by AEP to address the AEP local area needs. The project will establish a new 500 
kV breaker position for the low side of the existing 765/500 kV transformer at Cloverdale station. The new position 
will be between two new 500 kV circuit breakers located in a new breaker string, electrically converting the 500 kV 
yard to “double-bus double-breaker” configuration. The estimated cost is $11.59 million, and the required in-service 
date is June 2027 with a projected in-service date of October 2026. The local transmission owner, AEP will be 
designated to complete this work.
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Map 10. AEP Local Area Improvements

South
PJM recommends a revised scope of proposal 711, proposal 967, proposal 211, proposal 731, partial scope of 
proposal 74 and proposal 231 proposed by Dominion to address the South cluster needs. There are also a number of 
additional upgrades identified by PJM.

The revised scope of proposal 711 includes a new Morrisville-Vint Hill-Wishing Star 500 kV line (approximately 36.3 
miles) while maximizing the use of existing ROW within this corridor. The project scope also includes wrecking and 
rebuilding both the 500/230 kV double circuit towers (horizontal, stacked layout) in the Morrisville-Loudoun-
Brambleton corridor to free up space for the new single 500 kV monopole within the same corridor. Below is a list of 
line rebuilds:

• 500 kV Line No. 545 (Bristers-Morrisville) rebuild

• 500 kV Line No. 569 (Loudoun-Morrisville) rebuild

• 500 kV Line No. 535 (Vint Hill-Loudoun) resag/rebuild

• 500 kV Line No. 546 (Mosby-Wishing Star) rebuild

• 500 kV Line No. 590 (Mosby-Wishing Star) rebuild

• 230 kV Line No. 2030 (Gainesville-Loudoun) rebuild
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• 230 kV Line No. 2045 (Loudoun-Brambleton) rebuild

• 230 kV Line No. 2094 & 2227 (Brambleton-Racefield-Loudoun) rebuild

• 230 kV Line No. 2101 (Bristers-Vint Hill) rebuild

• 230 kV Line No. 2114 (Remington CT-Rollin Ford) rebuild

• 230 kV Line No. 2140 (Loudoun-Heathcote) rebuild

• 230 kV Line No. 2151 (Railroad DP-Gainesville) rebuild

• 230 kV Line No. 2163 (Vint Hill-Liberty) rebuild

• 230 kV Line No. 2176 (Heathcote-Gainesville) rebuild

• 230 kV Line No. 2222 (Rollins Ford-Gainesville) rebuild

• 115 kV Line No. 183 (Bristers-Ox) rebuild

The project includes substation upgrades at the following substations:

• Bristers: Upgrade and install equipment at Bristers substation to support the new conductor 5000A rating for 
500 kV Line No. 545.

• Brambleton: Upgrade and install equipment at Brambleton substation to support the new conductor 
termination. All terminal equipment for 230 kV Lines No. 2045 & No. 2094 to be rated for 4000A continuous 
current rating.

• Dawkins Branch: Revise relay settings at 230 kV Dawkins Branch.

• Gainesville: Upgrade and install equipment at Gainesville substation to support the new conductor 
termination. All terminal equipment for 230 kV Line No. 2030 to be rated for 4000A continuous current rating.

• Heathcote: Revise relay settings at 230 kV Heathcote.

• Loudoun: Upgrade and install equipment at Loudoun substation to support the new conductor 5000A rating 
for line 569 (500 kV), 2030 (230 kV), 2045 (230 kV), and 2094 (230 kV).

• Mint Springs: Revise relay settings at 230 kV Mint Springs.

• Morrisville: Upgrade and install equipment at Morrisville substation to support the new 500 kV conductor 
termination. All terminal equipment to be rated for 5000A for 500 kV Line No. 545 & No. 569. Upgrade 500 
kV bus 2 to 5000A.

• Mosby: Upgrade and install equipment at Mosby substation to upgrade terminal equipment to be rated for 
5000A for line 546 and line 590.

• North Star: Revise relay settings at 230 kV North Star.

• Racefield: Revise relay settings at 230 kV Racefield.

• Railroad: Revise relay settings at 230 kV Railroad.

• Vint Hill: Install terminal equipment at Vint Hill substation to support a 500 kV 5000A line to Spotsylvania. 
Update relay settings for 230 kV Lines No. 2101, No. 2163, and 500 kV Line No. 535.
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• Wishing Star: Install terminal equipment at Wishing Star substation to support a 500 kV 5000A line to Vint 
Hill. It also provides for new relay settings for 500 kV lines 546 and 590.

• Youngs Branch: Revise relay settings at 230 kV Youngs Branch

Breaker upgrades will also be required as follows:

• Replace 4 overdutied 230 kV breakers at Loudoun substation with 80 kA breakers.

• Replace 1 overdutied 500 kV breaker at Ox Substation with a 63 kA breaker. 

The estimated cost is $842.19 million, and the required in-service date is June 2027 with a projected in-service date 
of June 2028. The local transmission owner, Dominion, will be designated to complete this work.

Map 11. South Area Improvements – Revised Scope of Proposal 711

 

Proposal 967 includes the following 230 kV line rebuilds, along with relay resets/revisions at Hollymeade, Proffit, 
Barracks Road and Crozet substations:

• Line No. 2054 (Charlottesville-Proffit DP) rebuild using double circuit capable 500/230 kV poles (the 500 kV 
circuit will not be wired as part of this project) 

• Line No. 233 (Charlottesville-Hydraulic Rd-Barracks Road-Crozet-Dooms) rebuild

• Line No. 291 (Charlottesville-Barracks Road-Crozet-Dooms) rebuild
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Terminal equipment upgrades will also be required at Charlottesville substation for the Line No. 2054, Line No. 233 & 
Line No. 291 rebuilds, Hydraulic Road for the Line No. 233 & Line No. 291 rebuilds and Dooms substation for the 
Line No. 233 & No. 291 rebuilds. The estimated cost is $183.49 million, and the required in-service date is June 2027 
with a projected in-service date of June 2028. The local transmission owner, Dominion, will be designated to 
complete this work.

Map 12. South Area Improvements – Proposal 967

Proposal 211 includes the rebuild of line No. 2135, Hollymeade-Gordonsville 230 kV, using double circuit capable 
500/230 kV poles (the 500 kV circuit will not be wired as part of this project). Terminal equipment will also be 
upgraded at the Hollymeade, Gordonsville and Cash’s Corner 230 kV substations. The estimated cost is $54.85 
million, and the required in-service date is June 2027 with a projected in-service date of June 2028. The local 
transmission owner, Dominion, will be designated to complete this work.
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Map 13. South Area Improvements – Proposal 211

Proposal 731 replaces the single unit Locks 230/115 kV 168 MVA transformer TX No. 7 with a new single unit 
transformer with a rating of 224 MVA. The leads line at the 115 kV level would also be upgraded to 2000A. The 
estimated cost is $7.14 million, and the required in-service date is June 2027 with a projected in-service date of June 
2028. The local transmission owner, Dominion, will be designated to complete this work.
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Map 14. South Area Improvements – Proposal 731

The partial scope of proposal 74 includes the wreck and rebuild of line No. 2090, Ladysmith CT-Summit D.P. 230 kV 
segment as a double circuit 230 kV line; however, only one circuit will be wired at this stage. Circuit breaker leads, 
switches and line leads will be upgraded at Ladysmith CT 230 kV substation. The estimated cost is $36.50 million, 
and the required in-service date is June 2027 with a projected in-service date of December 2027. The local 
transmission owner, Dominion, will be designated to complete this work.
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Map 15. South Area Improvements – Partial Scope of Proposal 74

Proposal 231 entails the installation of 230 kV and 500 kV shunt cap banks (static devices) as well as STATCOMs 
(dynamic devices) and associated equipment to address the reactive power needs of the system. Below is the list of 
the devices:

• One 500 kV, 150 MVAR shunt capacitor bank and associated equipment at Morrisville substation

• One 230 kV, 150 MVAR shunt capacitor bank and one 500 kV, 293.8 MVAR shunt capacitor bank and 
associated equipment at Wishing Star substation

• One 500 kV, 300 MVAR static synchronous compensator (STATCOM) and one 230 kV, 150 MVAR shunt 
capacitor bank and associated equipment at Mars substation

• One 230 kV, 300 MVAR static synchronous compensator (STATCOM) and associated equipment at 
Beaumeade substation

The estimated cost is $103.79 million, and the required in-service date is June 2027 with a projected in-service date 
of December 2027. The local transmission owner, Dominion, will be designated to complete this work.
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Map 16. South Area Improvements – Proposal 231

In addition to the proposals identified above, there are a number of required upgrades identified by PJM. The 
recommended solution will uprate 12.44 miles of 230 kV circuit 256 from St. Johns to Ladysmith CT. 
Approximately 7.14 miles of the line from St. Johns substation to structure 256/108 is supported by a mix of single 
circuit wood and steel H-frames installed in 1991. This portion of the line will be rebuilt with a mix of light duty steel 
DOM pole tangent H-frames and engineered steel three-pole dead-end angle structures. The proposed conductor for 
the rebuilt line will be 2-768 ACSS “Maumee” with dual 48 fiber DNO-11410 for shielding. The remaining 5.3 miles of 
the line from structure 256/107 to Ladysmith CT is supported on double circuit lattice towers installed in 2010–2011. 
This portion of the line will be reconductored with proposed 2-768 ACSS “Maumee” conductor, and the existing 
structures and shield wire will remain. Transmission line switch 25666 will be upgraded to 4000A at St. Johns 
substation. Terminal equipment at remote end substations will be upgraded to 4000A continuous current rating to 
support new conductor ratings. The estimated cost is $37.89 million, with a required and projected in-service date is 
June 2028. The local transmission owner, Dominion, will be designated to complete this work.
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Map 17. South Area Improvements – PJM Identified Upgrades

Overall, the total cost estimate for the recommended south area improvements is approximately $1,265.85 million.

Northern Virginia Data Center
PJM recommends proposal 692 and 516 proposed by Dominion, proposal 344/660 proposed by Exelon and 
proposal 837 proposed by FirstEnergy to address the northern Virginia data center cluster needs. There are also a 
number of additional upgrades identified by PJM.

Proposal 692 includes the construction of two new 500/230 kV substations, Aspen and Golden. The Aspen 
substation will be tapping the 500 kV line No. 558. New double circuit 500/230 kV lines from Aspen to Golden 
substation will be constructed, where the 230 kV line will connect Aspen-Sycolin Creek-Golden. Similarly, the 
proposal also includes construction of new double circuit 500/230 kV lines from Golden to Mars, where the 230 kV 
line will connect Golden-Lockridge-Mars. The project will build a new Aspen-Goose Creek 500 kV line, and install a 
second 500/230 kV 1440 MVA transformer at the Mars substation. The existing double circuit Golden-Paragon Park 
230 kV lines (lines No. 2150 and 2081) will be upgraded, along with the existing single circuit Paragon Park-BECO 
230 kV line (line No. 2207). The latter 230 kV line will require a minimum normal summer rating of 1573 MVA, and 
equipment at each substation will be upgraded to support the new conductor rating of 4000A. The relay settings at 
Golden substation will be reset, and the overdutied breakers at Belmont, BECO, Beaumeade, Pleasant View, 
Shellhorn and Discovery will be replaced. The estimated cost is $1,025.06 million, and the required in-service date is 
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June 2027 with a projected in-service date of June 2028. The local transmission owner, Dominion, will be designated 
to complete this work.

In addition to the scope identified above, there are a couple of reconductors that will be needed. Specifically, 
1.47 miles of the Sterling Park-Golden 230 kV double circuit lines (line No. 2081 and 2150), and 0.67 miles of the 
Davis Drive-Sterling Park 230 kV double circuit lines (lines No. 2194 and 9231) will need to be reconductored. The 
estimated cost is $13.5 million, and the required in-service date is June 2027 with a projected in-service date of June 
2028. The local transmission owner, Dominion, will be designated to complete this work.

Map 18. Data Center Area Improvements – Proposal 692 and Additional Reconductors

Proposal 516 includes the rebuild of Doubs-Goose Creek 500 kV (line No. 514) using double circuit 500/230 kV 
towers on foundations. This scope covers line construction between Goose Creek and the Doubs Interconnection 
point, which is south of the Potomac River. The proposal also constructs a new 500 kV line between Doubs and the 
new Aspen substation, including line construction between Aspen and the Doubs Interconnection point, which is 
south of the Potomac River. The Pleasant View-Dickerson 230 kV line (line No. 203), from Pleasant View substation 
and structure 203/15 within the existing ROW, will be rebuilt using double circuit 500/230 kV towers on foundations. 
Approximately 1 mile of 230 kV line No. 2098 between Pleasant View and Structure 2098/9, where line No. 2098 
turns toward Hamilton Substation, will be wrecked and rebuilt. The one-mile portion will share the new double circuit 
500/230 kV towers with line No. 514, which is being rebuilt as part of the project. Relays will be reset or revised at 
Breezy, Dry Mill and Hamilton 230 kV substations. The terminal equipment at Goose Creek, Pleasant View and 
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Edwards Ferry 230 kV substations will be upgraded, and overdutied breakers will be replaced at the Loudon, Ox and 
Pleasant View 500 kV substations. The estimated cost is $78.4 million, and the required in-service date is June 2027 
with a projected in-service date of December 2027. The local transmission owner, Dominion, will be designated to 
complete this work.

Map 19. Data Center Area Improvements – Proposal 516

The recommended scope from proposal 344/660 by Exelon includes rebuilding 7.26 miles of existing 230 kV circuit 
from Dickerson Station H to Ed’s Ferry area to accommodate the new 500 kV circuit between Doubs and Goose 
Creek. The new structure will carry both 500 kV and the 230 kV from Dickerson Station H to Ed’s Ferry circuits. The 
Dickerson H 230 kV substation will be reconfigured and terminal equipment upgraded. The Exelon portion of the new 
Doubs-Goose Creek 500 kV scope utilizes existing Exelon ROW. The estimated cost is $66.38 million, and the 
required in-service date is June 2027 with a projected in-service date between 2028 and 2030. The local 
transmission owner, Exelon, will be designated to complete this work.

Proposal 837 from FirstEnergy includes the rebuild of the Doubs-Goose Creek 500 kV (line No. 514). The proposal 
also builds a new Doubs-Aspen 500 kV line (the Aspen substation is part of Dominion’s proposal 692 detailed 
above). The Doubs – Dickerson 230kV line will be rebuilt. The Doubs-Aqueduct and Aqueduct-Dickerson 230 kV 
lines will be rebuilt and attached on the same structures as those for the Doubs-Aspen 500 kV line. At Doubs 
substation, the rebuilt Doubs-Goose Creek 500 kV line will be reterminated in its existing bay, and the new Doubs-
Aspen 500 kV line will be terminated in the open bay at Doubs. Additionally, three circuit breakers, terminal 
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equipment including disconnect switches, CTs and substation conductor, and relaying will be replaced at the Doubs 
500 kV substation. The estimated cost is $234.96 million, and the required in-service date is June 2027 with a 
projected in-service date of June 2030. The local transmission owner, FirstEnergy, will be designated to complete 
this work.

Map 20. Data Center Area Improvements – Proposals 344/660 and 837

Overall, the total cost estimate for the recommended northern Virginia data center area improvements is 
approximately $1,418.3 million.

East 
PJM recommends proposal 344/660 by Exelon, proposal 374 by PPL, proposal 637 by PSEG and proposal 837 by 
FirstEnergy to address the East cluster needs.

PJM is sought to utilize and incorporate already Board-approved NJ SAA project scope at North Delta substation, and 
adjusted the Exelon proposal 344/660 scope accordingly. The recommended solution expands the North Delta 500 kV 
substation (scope beyond that proposed under Brandon Shore deactivation) to accommodate the termination of the 
new 500 kV lines as well as reconfiguration of the Peach Bottom substation. The North Delta 500 kV substation 
expansion will include a four bay breaker and a half configuration. The proposal includes building a High Ridge 500 kV 
substation, which will cut into the Brighton-Waugh Chapel 500 kV line. The High Ridge 500 kV substation will include 
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three bay breaker and a half configuration with two 500/230 kV transformers, and terminal equipment will require 
replacement at both Brighton and Waugh Chapel 500 kV substations. 

The proposal builds a new Peach Bottom South-North Delta 500 kV line by cutting into Peach Bottom tie No. 1 and 
extending the line to North Delta, which entails approximately 1.25 miles new ROW. The existing Peach Bottom-
Conastone 500 kV line (5012L) will be rebuilt on single circuit structures within existing ROW and cut into North Delta 
500 kV and Gracetone 500 kV stations. Furthermore, the proposal builds a new North Delta-High Ridge 500 kV line, 
which will extend approximately 65 miles.

In addition to the regional proposal scope described above, there following Exelon proposal components would be 
required:

• Conastone-Brighton 500 kV (5011 circuit) – Replace terminal equipment limitations at both Conastone and 
Brighton 500 kV

• Brighton-Waugh Chapel 500 kV (5053) – Replace terminal equipment limitations at Brighton 500 kV

• Chalk Point-Cheltanham 500 kV (5073) – Replace relay at Chalk Point 500 kV

• Conastone-Peach Bottom 500 kV (5012 circuit) – Upgrade two existing 500 kV breakers at Conastone from 
4000A to 5000A

• Peach Bottom 500 kV – Reconfigure and upgrade several terminal/substation equipment at both North and 
South Peach Bottom 500 kV substations

• Red Lion-Hope Creek 500 kV – Replace terminal equipment at Red Lion

The estimated cost for the work described above is $708.77 million, and the required in-service date is June 2027 
with a projected in-service date between 2028 and 2030. The local transmission owners, Exelon, will be designated 
to complete this work.
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Map 21. East Area Improvements – Proposal 344/660

Proposal 374 by PPL includes building a new Otter Creek 500 kV switching station, with two bay three-breaker 
configuration, that cuts into the Peach Bottom-TMI 500 kV line. An approximately 17-mile new 500 kV line from Otter 
Creek toward the Conastone station fence (Conastone demarcation point) would be built, and the existing Otter 
Creek-Conastone 230 kV line would be rebuild to become a double circuit 500 and 230 kV line. Additionally, terminal 
equipment will be upgraded at the Peach Bottom and TMI 500 kV substations. The estimated cost is $134.2 million, 
with a required and projected in-service date of June 2027. The local transmission owners, PPL and BGE, will be 
designated to complete this work.
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Map 22. East Area Improvements – Proposal 374

Proposal 637 by PSEG includes an approximately 40-mile new 500 kV line from the Conastone demarcation point 
(with the PPL Otter Creek line) to Doubs substation. The Conastone substation is referenced for this demarcation 
point only for general reference and does not have to necessarily be in the area of the Conastone substation. The 
new 500 kV line will tie into the PPL-proposed Otter Creek-Conastone 500 kV, bypassing the actual Conastone 
substation. The Doubs 500 kV substation will be reconfigured and terminal equipment upgraded to terminate the new 
line. The estimated cost is $447.5 million, with a required and projected in-service date of June 2027. The proposing 
entity, PSEG, will be designated to complete this work.
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Map 23. East Area Improvements – Proposal 637

Proposal 837 by FirstEnergy builds a new Hunterstown-Carroll 230 kV line in addition to rebuilding the existing 
115/138 kV corridor as double circuit using 230 kV construction standards. 

In addition to the Hunterstown-Carroll 230 kV line scope, there are a few PJM identified upgrades that will be needed. 
Specifically, the Lincoln-Orrtanna 115 kV line will be reconductored, and the line trap at the Grand Point 138 kV 
substation for the Fayetteville-Grand Point 138 kV line will be replaced. The proposal also includes the replacement of 
the line trap, substation conductor, breaker, relaying and CTs at Ringgold 138 kV substation for the Reid-Ringgold 138 
kV line. Furthermore, with this additional scope, the baseline project b3768, which rebuilds/reconductors the 
Germantown-Lincoln 115 kV line ($17.36 million) is not required and the baseline project would be canceled. The total 
estimated cost of the proposal 837 scope of work and the additional PJM identified upgrades is $152.65 million, and the 
required in-service date is June 2027 with a projected in-service date between 2028 and 2030. The local transmission 
owner, FirstEnergy, will be designated to complete this work.
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Map 24. East Area Improvements – Proposal 837

Overall, the total cost estimate for the recommended East area improvements is approximately $1,443.12 million.

West
PJM recommends a modified scope of proposal 853 proposed by NextEra to address the West cluster needs. The 
recommended scope includes a new 500 kV line from the existing 502 Junction substation to a Woodside 500 kV 
substation, noting that the line will bypass the Black Oak substation. The existing First Energy substation, primarily 
502 Jct 500 kV and Stonewall 138 kV will be upgraded by adding additional bay position via new breakers. The 
Woodside 500 kV substation will be a breaker and half configuration built adjacent to the existing Stonewall 138 kV 
substation, and loop in the Bismark-Doubs 500 kV line. The substation will include two 500/138 kV transformers, and 
two 150 MVAR capacitor banks as well as one +500/-300 MVAR STATCOM. Furthermore, the project will also build 
a new 500 kV line from the Woodside substation to the new Aspen substation (part of Northern Virginia Data Center 
cluster recommended solution). Aspen substation work will be required to terminate the Woodside-Aspen 500 kV 
line. The 500 kV line to be built east and west of existing Stonewall 138 kV will be assigned to First Energy’s on 
existing ROW with 500 kV overbuilt. First Energy will be assigned roughly 36 miles of the 500 kV overbuilt. 
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The recommended solution also includes a LIDAR sag study to assess the summer emergency rating and any 
needed upgrades on the Kammer-502 Junction 500 kV line to adequately increase the line rating. 

The estimated cost of work assigned to FE is $392.55 million. The estimated cost of work assigned to NextEra is 
$512.61 million and the estimated cost of work assigned to Dominion is $35.59 million. The estimated cost of work 
assigned to AEP is $0.1 million. The required in-service date is June 2027 with a projected in-service date between 
2027 and 2030. The proposing entity, NextEra, along with the local transmission owners, FirstEnergy, Dominion and 
AEP, will be designated to complete this work. Overall, the total cost estimate for the recommended West area 
improvements is approximately $940.85 million.

Map 25. West Area Improvements – Modified Proposal 853

Short Circuit
Stemming from PJM’s short-circuit analysis, PJM recommends the replacement of 36 circuit breakers, as detailed in 
the Short-Circuit Analysis section of this report. The total cost estimate to for the breaker replacements is 
approximately $63.27 million.

https://www.pjm.com/


PJM RTEP – 2022 Window 3 – Reliability Assessment

PJM © 2022 www.pjm.com | For Public Use 56 | P a g e

Table 10. Rationale – All Clusters
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1 9 AEP Local AEP Scottsville-Bremo Sag 
Study $1.27 Yes Yes No

Not required to meet the 2022W3 needs with 
the selected PJM 500 kV solutions (that address 
the primary need drivers for the window)

N/A

2 23 POTOED – 
FirstEnergy West

Data Center 
Reinforcement 
Proposal No. 2
• 2 - 500 kV circuits from 

Fort Martin-Doubs
• 1 - 500 kV circuit from 

Prutnytown-Meadow 
Brook-Doubs 

• Second 500 kV from 
Doubs-Aspen and 
Rebuild the existing 
Doubs-Goose Creek 
500 kV

• Rebuild Hunterstown-
Caroll 115/138 kV line 
for 230 kV double 
circuit construction 

$3,503.86 Yes No Yes 
(partial)

• Proposal attempts to address the west-east 
transfer needs and voltage collapse concerns 
along the transfer path

• PJM analysis indicated that the system 
reliability benefits more from spreading the 
reinforcements for transfer between the East 
and West corridors instead of just the Western 
corridor

• All options provide injections into Doubs; 
however, no solutions offered to debottleneck 
the Doubs-Goose Creek corridor

• Currently there is no need for 2x500 kV double 
circuit development along the West-East 
corridor

• Only 1x500 kV is required part of the PJM 
selected solution

• Cost is higher than similar 500 kV proposals by 
other entities that provide stronger cost 
containment provisions

• Proposal utilizes existing ROWs for parts of the 
projects including the new Doubs-Aspen 
500 kV and Huntertown-Caroll 230 kV, which 
both components are in the list of PJM 
selected projects

• 0F
• 0G
• 0H / 0H2
• 0I
• 0J / 0J-2 / 0J-3
• 0K
• 0M

• 0N
• 0O3
• 0P / 0P2 / 0P 
NGME

• 0Q / 0Q2 / 0Q3 / 
0Q4

• 0R / 0R2
• 0S

3 24 PSEG EAST
Proposal A - North 
Delta-New Raphael-
Waugh Chapel 500 kV

$739.40 Yes Yes No
Selected proposal meets needed system 
performance with less impact (Green Field vs 
Brownfield and Timeline/construction risk 
considerations)

 OS-REV
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4 28 NextEra
East/ 
West/ 

Northern 
Virginia

Hunterstown-Doubs-
Goose Creek, Black 
Oak-Pike-Goose 
Creek, Pike SVC + 
Cap Banks

$884.05 Yes No No
The proposed 500 kV line is similar in length to 
the PJM selected 500 kV line from Otter Creek 
to Doubs, which is more effective in meeting the 
reliability need

0H/0H2

0E11-7-B / 0E11-7-B + Yeat / 0E11-7-B 
+IEC West / 0E11-7-B + Hunterstown -
Carrol Rebuild / 0E11-7-B + Hunterstown -
Carrol Rebuild + IEC West

5 30 Dominion South
Charlottesville-
Hollymead Line No. 
2054 Rebuild

$159.87 Yes Yes No

Dominion proposal No. 967 chosen over 
proposal No. 30. Both proposals include a 
wreck and rebuild of 230 kV Line No. 2054. 
However, proposal No. 30 utilizes double-circuit 
capable 230 kV poles, whereas proposal No. 
967 utilizes double-circuit capable 500/230 kV 
poles.

• 0G
• 0H / 0H2
• 0I
• 0J / 0J-2 / 
0J-3

• 0K
• 0L
• 0M
• 0N
• 0O / 0O2 / 
0O3

• 0P / 0P2 / 
0P NGME

• 0Q / 0Q2 / 
0Q3 / 0Q4

• 0R / 0R2
• 0S

6 55 AEP Local AEP Boxwood-Scottsville 
138 kV Rebuild $104.88 Yes Yes No

Not required to meet the 2022W3 needs with 
the selected PJM 500kV solutions (that address 
the primary need drivers for the window)

N/A

0E11-7-B / 0E11-7-B + Yeat / 0E11-7-B 
+IEC West / 0E11-7-B + Hunterstown -
Carrol Rebuild / 0E11-7-B + Hunterstown -
Carrol Rebuild + IEC West / 0E11-7-B 
Final

7 74 Dominion South
Line No. 2090 
(Ladysmith CT-
Fredericksburg) 
Rebuild

$57.34 Yes Yes Yes 
(partial)

Required for reliability needs. Most efficient or 
cost-effective solution • 0G

• 0H / 0H2
• 0I
• 0J / 0J-2 / 
0J-3

• 0K
• 0L
• 0M
• 0N
• 0O / 0O2 / 
0O3

• 0P / 0P2 / 
0P NGME

• 0Q / 0Q2 / 
0Q3 / 0Q4

• 0R / 0R2
• 0S
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8 116 NextEra
East/ 

Northern 
Virginia

Hunterstown-Doubs-
Gant Solution, two new 
230 kV line from new 
Belmont to Farmwell 
and Roundtable 
substation to feed data 
center alley

$478.87 Yes No No
The proposed 500 kV line is similar in length to 
the PJM selected 500 kV line from Otter Creek 
to Doubs, which is more effective in meeting the 
reliability need

0H/0H2

9 125 PSEG EAST Proposal B - North 
Delta-Northeast 230 kV $313.34 Yes No No

Not required to meet the 2022W3 needs 
(inferior to selected solutions) with the selected 
PJM 500 kV solutions (that address the primary 
need drivers for the window)

N/A

10 129 Dominion
Northern 
Virginia/ 
South

Dominion Aggregate 
500 kV Proposal $3,035.05 Yes Yes Yes 

(Partial)

Offers robust solution to serve the data center 
loads in the Dominion zone (northern Virginia) 
and also offers parallel 500 kV path to the 
single 500 kV line between Goose Creek and 
Wishing Star

• 1A / 1B / 
1C / 1C-1

• 0E Series
• 0F
• 0G
• 0H / 0H2

• 0I
• 0J / 0J-2 / 
0J-3

• 0K
• 0L
• 0M
• 0N

• 0O / 0O2 / 
0O3

• 0P / 0P2 / 
0P NGME

• 0Q / 0Q2 / 
0Q3 / 0Q4

• 0R / 0R2
• 0S

11 175 NextEra ALL
Combination of PEBO 
215A + WOP 1F + 
SOP 8E

$6,265.95 Yes Yes No

• Solution (as one package) is more expensive, 
less effective and less efficient than selected 
proposal.

• The combination solutions fails the load 
deliverability test in BGE and SW-MAAC

• The combination proposal, particularly in the 
Eastern cluster introduces significant additional 
number of 230 kV circuits, while this elected 
proposal addresses those needs via 2x500 kV 
circuits predominantly along existing ROWs

• 0B / 0B2 / 0B3
• 0O / 0O2 / 0O3
• 0R / 0R2

12 181 AEP Local AEP Boxwood-Scottsville 
138 kV Sag Study $4.26 Yes Yes No

Not required to meet the 2022W3 needs with 
the selected PJM 500 kV solutions (that address 
the primary need drivers for the window)

N/A
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13 196 AEP Local AEP Glen Lyn-Peters 
Mountain Rebuild $21.89 Yes Yes No

Not required to meet the 2022W3 needs with 
the selected PJM 500 kV solutions (that address 
the primary need drivers for the window)

N/A

14 202 AEP Local AEP Cloverdale 
Transformer Addition $57.29 Yes Yes No Much higher cost comparing to Proposal 410 N/A

15 211 Dominion South
Hollymead-
Gordonsville Line No. 
2135 Rebuild

$54.85 Yes Yes Yes
Required for reliability needs. Considers future 
load growth in Culpeper and Louisa area by 
supporting 500 kV developments with double-
circuit capable 500/230 kV poles.

•  0E11-7-B 
Final

• 0G
• 0H / 0H2
• 0I
• 0J / 0J-2 / 
0J-3

• 0K
• 0L
• 0M
• 0N
• 0O / 0O2 / 
0O3

• 0P / 0P2 / 
0P NGME

• 0Q / 0Q2 / 
0Q3 / 0Q4

• 0R / 0R2
• 0S

16 217 NextEra East North Delta-Conastone 
Solution $155.99 Yes Yes No

Solution offered part of an alternate more 
efficient and cost-effective proposal while 
utilizing existing ROW and with limited impacts

• 2 / 2A / 2B / 2C / 2D / 2E / 2F
• QT1 / QT3

17 229 PSEG East
Proposal C - 
Hunterstown-New 
Green Valley 500 kV

$529.11 Yes No No
Hunterstown supply into the northern Virginia 
system is inferior to supplying the northern 
Virginian system from the Peach Bottom area

0E2

18 231 Dominion
Northern 
Virginia/ 
South

Reactive Power VAR 
Reinforcements $155.82 Yes Yes Yes 

(partial)
Required for reliability needs. Most efficient or 
cost-effective solution 

0E11-7 / 0E11-7-A / 0E11-7-B / 0E11-7-B 
+ Yeat / 0E11-7-B +IEC West / 0E11-7-B + 
Hunterstown -Carrol Rebuild / 0E11-7-B + 
Hunterstown -Carrol Rebuild + IEC West / 
0E11-7-B Final / 0E11-8 / 0E11-9 / 0E11-
10 / 0E11-10-A / 0E11-11 / 0E11-12

19 234 AEP Local AEP Glen Lyn-Peters 
Mountain Sag Study $0.80 Yes Yes No

Not required to meet the 2022W3 needs with 
the selected PJM 500 kV solutions (that address 
the primary need drivers for the window)

N/A

20 255 NextEra
East/ 

Northern 
Virginia

Hunterstown-Doubs-
Gant Solution $411.61 Yes No No

The proposed 500 kV line is similar in length to 
the PJM selected 500 kV line from Otter Creek 
to Doubs, which is more effective in meeting the 
reliability need

0H/0H2
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21 279 NextEra
West/ 

Northern 
Virginia

Black Oak-Woodside-
Goose Creek, 
Woodside SVC + Cap 
Banks Solution

$429.18 Yes No No
Does not provide the needed supply source into 
the Dominion northern Virginia transmission 
system (Load Centers)

0E11-12

22 325 PSEG East/ 
South

Proposal E - 
Brambleton-Hinsons 
Ford Rd 500 kV, North 
Delta-New Raphael 
Road-Waugh Chapel 
500 KV

$944.05 Yes No No

Limited overall effectiveness of solution to meet 
the needs if bulk transfer solutions are 
adequately addressed. 
Line has high greenfield construction risk and 
high project delay risk are identified

2D

23 344 PECO East PECO Expansion Plan 
for DOM Window 2023 $302.86 Yes Yes Yes

• Meets performance requirements and 
efficiently utilizes existing ROW

• Most efficient or cost-effective
• Provides solid robust performance to meet the 
needs in the PB-Conastone and BGE areas

• 1A
• 1B
• 0E Series
• 0F
• 0G
• 0H / 0H2
• 0H2
• 0I

• 0J / 0J-2/ 
0J-3

• 0K
• 0L
• 0M
• 0N
• 0O / 0O2 / 
0O3

• 0P / 0P2 / 
0P NGME

• 0Q / 0Q2 / 
0Q3 / 0Q4

• 0R / 0R2
• 0S
• 2 / 2A / 2B 
/ 2C / 2D / 
2E

24 347 NextEra
West/ 

Northern 
Virginia

Black Oak-Woodside-
Gant, Woodside SVC + 
Cap Banks

$483.83 Yes No No
Does not provide the needed supply source into 
the Dominion northern Virginia transmission 
system (Load Centers)

0E11-3 / 0E11-4 / 0E11-5 / 0E11-6 / 0E11-
7 / 0E11-7-A / 0E11-7-B / 0E11-7-B + Yeat 
/ 0E11-7-B +IEC West / 0E11-7-B + 
Hunterstown -Carrol Rebuild / 0E11-7-B + 
Hunterstown -Carrol Rebuild + IEC West / 
0E11-7-B Final / 0E11-8 / 0E11-9 / 0E11-
10 / 0E11-11 / 0E11-12

25 374 PPL East
Otter Creek-Conastone 
500 and 230 kV DCT 
Line

$154.21 Yes Yes Yes

• Most cost-effective or efficient solution to 
achieve additional East-West bulk transfer 
reinforcements and also assist with clearing 
capacity along the PB-Conastone corridor

• Line supports the BGE/PEPCO system under 
outage conditions, Load Deliverability and 
needed supply source capability into northern 
Virginia/APS

0E Series (except for 0E2 / 0E3 / 0E6 / 
0E6-1 / 0E7)
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26 385 NextEra
East/ 

Northern 
Virginia

New 500/230 kV 
Bartholow substation, 
new 500/230 kV North 
Delta substation, new 
230 kV Grisham 
switchyard, new 
500/230 kV Goram 
substation

$1,140.73 Yes Yes No

• New substation (Barthlow) not needed part of 
the selected solution set

• Major substation with 12 - 230 and 500 kV 
lines terminating into it that could be eliminated

• No need for a new North Delta substation (one 
already approved and well-ahead through 
process)

• Grisham and Goran substations are both new 
proposed substation, which are both avoided 
under the PJM selected proposal

• 0O
• 0R

27 410 AEP Local AEP Cloverdale Breaker 
Reconfiguration $11.59 Yes Yes Yes Required part of the PJM 500 kV selected 

solution for 2022W3

0E11-7-B / 0E11-7-B + Yeat / 0E11-7-B 
+IEC West / 0E11-7-B + Hunterstown -
Carrol Rebuild / 0E11-7-B + Hunterstown -
Carrol Rebuild + IEC West / 0E11-7-B 
Final / 0E11-10 / 0E11-10-A / 0E11-11

28 419 NextEra
East/ 

Northern 
Virginia

Hunterstown-Doubs-
Audobon-Goose Creek $548.75 Yes No No

The proposed 500 kV line is similar in length to 
the PJM selected 500 kV line from Otter Creek 
to Doubs, which is more effective in meeting the 
reliability need

0H/0H2

29 445 NextEra East
Muddy Creek / Delta-
Conastone / 
Hunterstown-Doubs-
Goose Creek Solution

$637.80 Yes Yes No

• Similar 500 kV solution that is planned for 
construction efficiently and effectively along 
existing ROW is part of the PJM selected 
proposal

• The selected PJM proposal achieves the 
needed transfer capability East-West with less 
impact (fewer lines and much less new 
substations)

• 2E
• 0H / 0H2

30 477 AEP Local AEP Fieldale-Franklin 
Rebuild $74.89 Yes Yes No

Not required to meet the 2022W3 needs with 
the selected PJM 500 kV solutions (that address 
the primary need drivers for the window)

N/A

https://www.pjm.com/


PJM RTEP – 2022 Window 3 – Reliability Assessment

PJM © 2022 www.pjm.com | For Public Use 62 | P a g e

Meet Reliability 
Needs In:

# Pr
op

os
al 

ID Pr
op

os
in

g 
En

tit
y

Fo
cu

s 
Ar

ea
 (s

)

Pr
oj

ec
t 

Ti
tle

Su
bm

itt
ed

 
Co

st
 ($

M)

2027 
Model

2028 
Model Se

lec
te

d 
Y/

N

Rationale Applicable Scenarios

21 487 AEP - 
Transource East

Maryland & 
Pennsylvania Baseline 
Reliability Solution

$492.75 Yes No No

• Does not meet the 2027/28 needs
• Solution designed predominantly to address 
the 2027 case needs only

• More cost-effective and efficient solutions were 
offered part of the 2022W3 RTEP

• The solutions are less effective than those 
selected by PJM

• Proposal does not offer solutions to the BGE 
local needs and fails the load deliverability 
test/needs

• Solution is predominantly greenfield

• 1C / 1C-1
• 0A
• 0E5
• 0E8-2
• 0E11-7-B+IEC 
West

• 0E11-7-B + 
Hunterstown-
Carrol Rebuild + 
IEC West

• 0E11-8
• 0E11-11
• 0P / 0P2

32 516 Dominion Northern 
Virginia

Aspen-Doubs Second 
500 kV Line $61.72 Yes Yes Yes

Provides a second 500 kV line into the Load 
Center area in Dominion and utilizes 
existing/advacent ROW across the Potomac 
river

• 1A / 1B / 
1C / 1C-1

• 2 / 2A / 2B 
/ 2C / 2D / 
2E / 2F

• 0E Series
• 0F
• 0G

• 0H / 0H2
• 0I
• 0J / 0J-2 / 
0J-3

• 0K
• 0L
• 0M
• 0N

• 0O / 0O2 
/0O3

• 0P / 0P2 / 
0P NGME

• 0Q / 0Q2 / 
0Q3 / 0Q4

• 0R / 0R2
0S

33 524 AEP Local AEP Opossum Creek and 
New London Reactors $8.86 Yes Yes No

Not required to meet the 2022W3 needs with 
the selected PJM 500 kV solutions (that address 
the primary need drivers for the window)

N/A

34 530 NextEra East
Muddy Creek / North 
Delta-Conastone 
Solution

$166.74 Yes Yes No Same as for proposal 38 2 / 2A / 2B / 2C / 2D / 2E / 2F

35 537 AEP Local AEP Fieldale-Franklin Sag 
Study $30.19 Yes Yes No

Not required to meet the 2022W3 needs with 
the selected PJM 500 kV solutions (that address 
the primary need drivers for the window)

N/A
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36 548 LSPower ALL RTEP Window 3 
Solution $2,404.48 Yes No No

• Does not meet the 2027/28 needs
• Solution designed predominantly to address 
the 2027 case needs only

• The western 500 kV solution does terminate at 
the existing Doubs substation and does not 
offer an outlet capacity from Doubs into the 
Goose Creek area

• More cost-effective and efficient solutions were 
presented part of the 2022W3 RTEP

• The eastern cluster solutions are less effective 
than those selected by PJM

• Proposal does not offer solutions to the BGE 
local needs and fails the load deliverability 
test/needs

• High constructability risk (ROW owned by 
Dominion) for the 500 kV UG line portion of 
proposal from Goose Creek to Beaumeade 
and technically inferior to the PJM selected 
500 kV development in the area. 

• 2B
• 2C
• 0E11-9

37 564 NextEra
East/ 

Northern 
Virginia

New 500/230 kV 
Bartholow substation, 
new 500/230 kV North 
Delta substation, new 
230 kV Grisham 
switchyard, new 
500/230 kV Goram 
substation

$876.88 Yes Yes No

• New substation (Barthlow) not needed part of 
the selected solution set

• Major substation with 12x230 and 500 kV lines 
terminating into it that could be eleminated by 
PJM selected 500 kV solutions

• No need for a new North Delta substation (one 
already approved and well-ahead through 
process)

• Grisham and Goran substations are both new 
proposed substation, which are both avoided 
under the PJM selected proposal

0O and 0R
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38 577 NextEra South
Front Royal-Racefield, 
Warrenton-Wheeler, 
North Anna-Lady Smith

$258.38 Yes Yes No

Not required with the development of the 
needed 500 kV selected proposal by PJM, 
particularly the third 500 kV feed into Aspen and 
the looped 500 kV development in Dominion 
(Aspen-Golden-Mars). Avoids highly sensitive, 
high risk greenfield ROW

 0B

39 598 NextEra ALL
Combination of PEBO 
220 + WOP 1F + SOP 
8E

$2,036.47 Yes No No

• Solution does not meet the 2027/28 needs and 
robustness test. 

• Proposals relies heavily on 230 kV 
developments which introduces significant 
impacts in the East that could be effectively 
and mitigated by just 2x500 kV developments 
in the same area, predominantly on existing 
ROWs

• For this combination proposal to meet the 
2027/28 needs, an expensive ~4Bn additional 
2x230 kV circuits are required across the 
Chesapeake bay

• Even with the above development, the solution 
fails the Load Deliverability test in BGE and 
SW-MAAC

0C

40 600 PECO East Exelon Replacement 
Upgrades $423.79 No No No

The proposal is upgrades to an existing Exelon 
system and is not enough to address the 
violations identified in the 2022 Window 3

N/A

41 606 PPL Local 
Other

Juniata-Lewistown 230 
kV No. 2 line $141.16 Yes Yes No

Not required to meet the 2022W3 needs with 
the selected PJM 500 kV solutions (that address 
the primary need drivers for the window)

N/A

42 629 AEP Local AEP Scottsville-Bremo 
Rebuild $31.31 Yes Yes No

Not required to meet the 2022W3 needs with 
the selected PJM 500 kV solutions (that address 
the primary need drivers for the window)

N/A
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43 631 NextEra East
Muddy Creek / North 
Delta-Conastone 
Solution

$184.47 Yes Yes No Same as for proposal 38 2 / 2A / 2B / 2C / 2D / 2E / 2F

44 637 PSEG East Proposal D-Conastone-
Doubs 500 kV $684.22 Yes Yes Yes

Addresses the reliability needs effectively and 
efficiently (in combination with PPL's 
proposal 374)

• 0E Series (except 
for 0E2 / 0E3 / 0E6 
/ 0E6-1 / 0E7)

• 0K
• 0O
• 0R

45 642 NextEra
West/ 

Northern 
Virginia

502 Junction-Black 
Oak-Woodside-Gant, 
Woodside SVC + Cap 
Banks, Gant-Farmwell, 
Cochran Tap-Round 
Table

$747.31 Yes No No
The Gant-Farmwell and Cochran Tap-Round 
Table are, not as robust as the selected 500 kV 
loop established by the selected DOM proposal 
between Aspen, Golden and Mars

0E11-3 / 0E11-4 / 0E11-5 / 0E11-6 / 0E11-
7 / 0E11-7-A / 0E11-7-B / 0E11-7-B + Yeat 
/ 0E11-7-B +IEC West / 0E11-7-B + 
Hunterstown -Carrol Rebuild / 0E11-7-B + 
Hunterstown -Carrol Rebuild + IEC West / 
0E11-7-B Final / 0E11-8 / 0E11-9 / 0E11-
10 / 0E11-11 / 0E11-12

46 660 PEPCO East West Cooper BGE-
PEPCO $1,105.62 Yes Yes Yes

• Meets performance requirements and 
efficiently utilizes existing ROW

• Most efficient or cost-effective
• provides solid robust performance to meet the 
needs in the PB-Conastone and BGE areas

• 1A
• 1B
• 0E Series
• 0F
• 0G
• 0H / 0H2
• 0H2

• 0I
• 0J / 0J-2/ 
0J-3

• 0K
• 0L
• 0M
• 0N
• 0O / 0O2 / 
0O3

• 0P / 0P2 / 
0P NGME

• 0Q / 0Q2 / 
0Q3 / 0Q4

• 0R / 0R2
• 0S
• 2 / 2A / 2B 
/ 2C / 2D / 
2E

47 663 NextEra
Northern 
Virginia/ 
South

Front Royal-Racefield, 
Warrenton-Rixlew, 
Warrenton-Hourglass, 
Mars-Ocean Court-
Davis Drive

$284.17 Yes Yes No

Not required with the development of the 
needed 500 kV selected proposal by PJM, 
particularly the 3rd 500 kV feed into Aspen and 
the looped 500 kV development in Dominion 
(Aspen-Golden-Mars). Avoids highly sensitive, 
high risk greenfield ROW

0L
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48 671 Dominion West/ 
South

Lines No. 541 (Front 
Royal to Morrisville) 
Rebuild

$299.03 Yes Yes No Not required with the PJM selected 500 kV 
solution.

• 2 / 2A / 2B / 
2E

• 0G
• 0H / 0H2
• 0I
• 0J / 0J-2 / 
0J-3

• 0K
• 0L
• 0M
• 0N
• 0O / 0O2 / 
0O3

• 0P / 0P2 / 
0P NGME

• 0Q / 0Q2 / 
0Q3 / 0Q4

• 0R / 0R2
• 0S

49 676 NextEra
West/ 

Northern 
Virginia

Black Oak-Stonewall-
Gant, Stonewall SVC + 
Cap Banks, Gant-
Farmwell, Cochran 
Tap-Round Table 
Solution

$552.49 Yes No No
Not as robust as the selected 500 kV loop 
established by the selected DOM proposal 
between Aspen, Golden and Mars

0E11-3 / 0E11-4 / 0E11-5 / 0E11-6 / 0E11-
7 / 0E11-7-A / 0E11-7-B / 0E11-7-B + Yeat 
/ 0E11-7-B +IEC West / 0E11-7-B + 
Hunterstown -Carrol Rebuild / 0E11-7-B + 
Hunterstown -Carrol Rebuild + IEC West / 
0E11-7-B Final / 0E11-8 / 0E11-9 / 0E11-
10 / 0E11-11 / 0E11-12

50 685 NextEra West
Ft. Martin-Black Oak-
Woodside, Woodside 
SVC + Cap Banks 
Solution

$609.78 Yes No No
Does not provide the needed supply source into 
the Dominion northern Virginia transmission 
system (Load Centers)

0E11-3 / 0E11-4 / 0E11-5 / 0E11-6 / 0E11-
7 / 0E11-7-A / 0E11-7-B / 0E11-7-B + Yeat 
/ 0E11-7-B +IEC West / 0E11-7-B + 
Hunterstown -Carrol Rebuild / 0E11-7-B + 
Hunterstown -Carrol Rebuild + IEC West / 
0E11-7-B Final / 0E11-8 / 0E11-9 / 0E11-
10 / 0E11-11 / 0E11-12

51 691 PEPCO East
Mid-Atlantic 
Power Pathway 
(MAPP)

$1,990.28 No No No Project not considered due to supply chain and 
long lead times requirements N/A

52 692 Dominion Northern 
Virginia

Data Center Alley 
Local solution-New 500 
kV/230 kV Aspen-
Golden & Golden-Mars 
lines

$1,058.45 Yes Yes Yes

Required for reliability needs. Most efficient or 
cost-effective solution. Offers robust solution to 
serve the data center loads in the dominion 
zone (northern Virginia) and also offers parallel 
500 kV path to the single 500 kV line between 
Goose Creek and Wishing Star

• 1A / 1B / 1C 
/ 1C-1

• 2 / 2C / 2D / 
2E / 2F

• 0E Series
• 0F
• 0G
• 0H / 0H2

• 0I
• 0J / 0J-2 / 
0J-3

• 0K
• 0L
• 0M
• 0N

• 0O / 0O2 / 
0O3

• 0P / 0P2 / 
0P NGME

• 0Q / 0Q2 / 
0Q3 / 0Q4

• 0R / 0R2
• 0S
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• 0E11-7-B / 0E11-7-B + Yeat / 0E11-7-B 
+IEC West / 0E11-7-B + Hunterstown -
Carrol Rebuild / 0E11-7-B + 
Hunterstown -Carrol Rebuild + IEC West

53 704 Dominion South
Hollymead-
Gordonsville Line No. 
2135 Rebuild

$36.89 Yes Yes No

Dominion proposal No. 211 chosen over 
proposal No. 704. Both proposals include a 
wreck and rebuild of 230 kV Line No. 2135. 
However proposal No. 704 utilizes double-circuit 
capable 230 kV poles, whereas proposal No. 
211 utilizes double-circuit capable 500/230 kV 
poles.

• 0G
• 0H / 0H2
• 0I
• 0J / 0J-2 / 0J-3
• 0K
• 0L
• 0M

• 0N
• 0O / 0O2 / 0O3
• 0P / 0P2 / 0P 
NGME

• 0Q / 0Q2 / 0Q3 / 
0Q4

• 0R / 0R2
• 0S

54 711 Dominion South
Regional Solution - 500 
kV North Anna-Wishing 
Star Upgrades

$1,227.84 Yes Yes Yes 
(Partial)

Offers robust solution to serve the data center 
loads in the dominion zone (northern Virginia). 
Proposal utilizes efficiently the existing ROW 
between Morrisville and Wishing Star. Segment 
between Morssisville and North Anna eliminated 
by PJM 500 kV solution.

• 1A / 1B / 
1C / 1C-1

• 0E Series
• 0F
• 0G
• 0H / 0H2
• 0I

• 0J / 0J-2 / 
0J-3

• 0K
• 0L
• 0M
• 0N
• 0O / 0O2 / 
0O3

• 0P / 0P2 / 
0P NGME

• 0Q / 0Q2 / 
0Q3 / 0Q4

• 0R / 0R2
• 0S

55 719 NextEra West
Ft. Martin-Black Oak-
Pike, Pike SVC + Cap 
Banks Solution

$600.90 Yes No No
Does not provide the needed supply source into 
the Dominion northern Virginia transmission 
system (Load Centers)

0E11-3 / 0E11-4 / 0E11-5 / 0E11-6 / 0E11-
7 / 0E11-7-A / 0E11-7-B / 0E11-7-B + Yeat 
/ 0E11-7-B +IEC West / 0E11-7-B + 
Hunterstown -Carrol Rebuild / 0E11-7-B + 
Hunterstown -Carrol Rebuild + IEC West / 
0E11-7-B Final / 0E11-8 / 0E11-9 / 0E11-
10 / 0E11-11 / 0E11-12
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56 728 NextEra
East/ 

Northern 
Virginia

Barnhart Substation, 
Bartholow Substation, 
Barnhart-Bartholow-
Goose Creek solution

$385.36 Yes No No

• Does not provide the needed supply source 
into the Dominion northern Virginia 
transmission system (Load Centers)

• Barthlow substation deemed not required with 
the PJM selected proposal, which has much 
less overall impact (many 500 and 230 kV 
greenefield lines compared to just 2x500 kV 
lines under PJM proposal and without 
Barthlow sub)

0E2

0E11-7-B / 0E11-7-B + Yeat / 0E11-7-B 
+IEC West / 0E11-7-B + Hunterstown -
Carrol Rebuild / 0E11-7-B + Hunterstown -
Carrol Rebuild + IEC West / 0E11-7-B 
Final

57 731 Dominion South
Locks Substation 
230/115 kV 
Transformer Upgrade

$7.14 Yes Yes Yes Required for reliability needs. Most efficient or 
cost-effective solution 

• 0G
• 0H / 0H2
• 0I
• 0J / 0J-2 / 0J-3
• 0K
• 0L
• 0M

• 0N
• 0O / 0O2 / 0O3
• 0P / 0P2 / 0P 
NGME

• 0Q / 0Q2 / 0Q3 / 
0Q4

• 0R / 0R2
• 0S

58 741 PSEG East
Proposal G - Peach 
Bottom-New Brandon 
Shores 500 kV; Peach 
Bottom-Doubs 500 kV

$1,065.32 Yes Yes No

• Selected incumbent proposal addresses the 
needs for bulk transfers between Peach 
Bottom and Conastone (in combination with 
other proposals) predominantly using existing 
ROW in the PB-Conastone corridor

• PSEG proposal to develop a line from 
Conastone to Doubs has already been 
selected part of Proposal No. 637 - in 
combination with PPL proposal 374

• 0E4-1-2 / 0E11-7-B Final
• 0Q
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59 766 NextEra South Front Royal-Racefield, 
Warrenton-Wheeler $239.59 Yes Yes No

Not required with the development of the 
needed 500 kV selected proposal by PJM, 
particularly the 3rd 500 kV feed into Aspen and 
the looped 500 kV development in Dominion 
(Aspen-Golden-Mars). Avoids highly sensitive, 
high risk greenfield ROW

QT3

60 808 PSEG East

Proposal F - Peach 
Bottom-New Raphael-
Waugh Chapel 500 kV; 
Peach Bottom-Doubs 
500 kV

$1,150.80 Yes Yes No
Immediate need proposal to address the Peach 
Bottom deactivation needs in BGE has a much 
lower risk of construction, more cost-effective 
and efficient solution

• 0E4-1-1 / 0E13 / 0E13-1
• 0S

61 837 POTOED - 
FirstEnergy

East/ 
West/ 

Northern 
Virginia

Data Center 
Reinforcement 
Proposal No. 1
• 1 - 500 kV circuits 
from Fort Martin-
Doubs

• 1 - 500 kV circuit from 
Prutnytown-Meadow 
Brook-Doubs 

• Second 500 kV from 
Doubs-Aspen and 
Rebuild the existing 
Doubs-Goose Creek 
500 kV

• Rebuild Hunterstown-
Caroll 115/138 kV line 
for 230 kV double 
circuit construction 

$2,991.77 Yes No Yes 
(partial)

• Proposal attempts to address the west-east 
transfer needs and voltage collapse concerns 
along the transfer path

• PJM analysis indicated that the system 
reliability benefits more from spreading the 
reinforcements for transfer between the East 
and West corridors instead of just the Western 
corridor

• All options provide injections into Doubs, 
however, no solutions offered to debottleneck 
the Doubs-Goose Creek corridor

• Currently there is no need for 2x500 kV double 
circuit development along the West-East 
corridor

• only 1x500kV is required part of the PJM 
selected solution

• Cost is higher than similar 500 kV proposals by 
other entities that provide stronger cost 
containment provisions

• Proposal utilizes existing ROWs for parts of the 
projects including the new Doubs-Aspen 
500 kV and Huntertown-Caroll 230 kV, which 

• 1A / 1B / 1C / 1C-1
• 2 / 2A / 2B / 2C / 2D / 2E / 2F
• 0E Series (except for 0E8-2 / 0E11-3 / 
0E11-5 / 0E11-6)

• 0L
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both components are in the list of PJM 
selected projects

62 846 NextEra
East/ 
West/ 

Northern 
Virginia

Hunterstown-Doubs-
Goose Creek, Black 
Oak-Woodside-Goose 
Creek, Stonewall SVC 
+ Cap Banks

$892.94 Yes No No

• The proposed 500 kV line is similar in length to 
the PJM selected 500 kV line from Otter Creek 
to Doubs, which is more effective in meeting 
the reliability need

• PJM selected 500 kV combination is more 
effective in meeting the reliability need

0H/0H2

63 853 NextEra
West/ 

Northern 
Virginia

502 Junction-Black 
Oak-Woodside-Gant, 
Woodside SVC + Cap 
Banks

$683.55 Yes Yes Yes 
(partial)

• Effective solution to address the reliability 
needs for West to East transfers and offers a 
3rd 500 kV supply line to the load center in 
Dominion

• The selected component is modified to bypass 
the Black Oak and terminate at Aspen (original 
proposal terminate at Gant)

0E11-3 / 0E11-4 / 0E11-5 / 0E11-6 / 0E11-
7 / 0E11-7-A / 0E11-7-B / 0E11-7-B + Yeat 
/ 0E11-7-B +IEC West / 0E11-7-B + 
Hunterstown -Carrol Rebuild / 0E11-7-B + 
Hunterstown -Carrol Rebuild + IEC West / 
0E11-7-B Final / 0E11-8 / 0E11-9 / 0E11-
10 / 0E11-11 / 0E11-12

64 856 AEP Local AEP Leesville-Altavista 
Rebuild $28.85 Yes Yes No

Not required to meet the 2022W3 needs with 
the selected PJM 500kV solutions (that address 
the primary need drivers for the window)

N/A
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65 858 AEP - 
Transource

Northern 
Virginia

Stork-Flys 500 kV 
Greenfield Line and 
Substations

$510.44 Yes Yes No

High constructability risk (proposes use of 
Loudoun County roadways which was deemed 
high concern by VDOT officials) and technically 
inferior to the PJM selected 500 kV 
development in the area. 

• 2A
• 0A
• 0M

66 904 AEP - 
Transource

West/ 
South

Joshua Falls-Yeat 
765 kV Greenfield Line 
and Substation

$1,048.10 Yes Yes No

Project proposes new, greenfield 765 kV 
development close to 135 miles long. Introduces 
high risk to area reliability due to delayed project 
construction and in service year risk. PJM 
selected 500 kV solution addresses the need 
cost-effective and efficiently. The 765 kV 
solution could be pursued part of the longer 
term solutions in the area depending on how 
load and generation materialize. 

• 2F
• 0A
• 0E8 / 0E8-1/ 0E8-1-1 / 0E8-2 / 0E8-2-1 / 
0E8-2-2 / 0E11-4 / 0E11-5 / 0E11-7-B + 
Yeat / 0E11-10-A / 0E11-11

67 923 Dominion South
Second 500 kV line 
from Lexington to 
Dooms

$232.18 Yes Yes No Not required under the 2027/28 analysis 
scenario

• 0G
• 0H / 0H2
• 0I
• 0J / 0J-2 / 
0J-3

• 0K

• 0L
• 0M
• 0N
• 0O / 0O2 / 
0O3

• 0P / 0P2 / 
0P NGME

• 0Q / 0Q2 / 
0Q3 / 0Q4

• 0R / 0R2
• 0S
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68 948 NextEra
East/ 

Northern 
Virginia

New 500/230 kV 
Bartholow substation, 
new 500/230 kV North 
Delta substation, new 
230 kV Grisham 
switchyard, new 
500/230 kV Goram 
substation, and 
Keeney to Waugh 
Chapel tie-in.

$5,381.25
* Yes Yes No

• New substation (Barthlow) not needed part of 
the selected solution set

• Major substation with 12x230 and 500kV lines 
terminating into it that could be eliminated by 
PJM selected 500 kV solutions

• No need for a new North Delta substation (one 
already approved and well-ahead through 
process)

• Grisham and Goran substations are both new 
proposed substation, which are both avoided 
under the PJM selected proposal

• The proposal includes expensive ~4Bn and 
high constructability/schedule risk additional 
2x230 kV circuits across the Chesapeake bay

• 0E4-1-3
• 0I
• 0J / 0J-2 / 0J-3
• 0B

69 951 NextEra
West/ 

Northern 
Virginia

Black Oak-Gore-Goose 
Creek, Pike SVC + 
Cap Bank Solution

$419.86 Yes No No

Does not provide the needed supply source into 
the Dominion northern Virginia transmission 
system (Load Centers)

0E11-3 / 0E11-4 / 0E11-5 / 0E11-6 / 0E11-
7 / 0E11-7-A / 0E11-7-B / 0E11-7-B + Yeat 
/ 0E11-7-B +IEC West / 0E11-7-B + 
Hunterstown -Carrol Rebuild / 0E11-7-B + 
Hunterstown -Carrol Rebuild + IEC West / 
0E11-7-B Final / 0E11-8 / 0E11-9 / 0E11-
10 / 0E11-11 / 0E11-12

70 962 PSEG East
Proposal H - Peach 
Bottom-Doubs 500 kV 
(Circuits No. 1 and No. 
2)

$977.71 Yes Yes No See comments associated with Proposal No. 
741

N/A

71 967 Dominion South
Charlottesville-
Hollymead Line No. 
2054 Rebuild

$183.48 Yes Yes Yes 
(partial)

Required for reliability needs. Considers future 
load growth in Culpeper and Louisa area by 
supporting 500 kV developments with double-
circuit capable 500/230 kV poles.

• 0E11-7-B 
Final

• 0G
• 0H / 0H2
• 0I
• 0J / 0J-2 / 
0J-3

• 0K
• 0L
• 0M
• 0N
• 0O / 0O2 / 
0O3

• 0P / 0P2 / 
0P NGME

• 0Q / 0Q2 / 
0Q3 / 0Q4

• 0R / 0R2
• 0S
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72 977 AEP - 
Transource South Yeat 500/230 kV 

Greenfield Station $232.14 Yes Yes No

Project proposes new, greenfield 765 kV 
development close to 135 miles long. Introduces 
high risk to area reliability due to delayed project 
construction and in service year risk. PJM 
selected 500 kV solution addresses the need 
cost-effective and efficiently. The 765 kV 
solution could be pursued part of the longer 
term solutions in the area depending on how 
load and generation materialize. 

• 0A
• 0E6 / 0E6-1 / 0E7
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Critical Substation Planning Analysis

The Critical Substation Planning Analysis (CSPA)4 was created as an extension of the PJM Transmission Owners’ 
Attachment M-4 process. The purpose of the CSPA is to conduct additional screening as part of a five-year annual 
PJM RTEP cycle to ensure no new CIP-14 facilities is introduced to the PJM system as the transmission network 
evolves. 

PJM CSPA evaluates system reinforcements, consistent with RTEP CSPA methodology as described in Section 2.9 
of Manual 14B. CSPA is performed to identify Instability, Uncontrolled Separation, or Cascading resulting in one or 
more of the following outcomes due to the loss of all voltage levels 69 kV and above at a single transmission facility 
that meet the NERC CIP-14 substation criteria. 

• Loss of load approaching 1000 MW

• Three levels of facility trips

• Case non-convergence issue in steady-state or dynamic analysis covering both angular and 
voltage stability tests

For 2022 Window 3, PJM conducted CSPA for proposals in 12 scenarios based on PJM RTEP 2028 summer peak 
case. No new critical substation was identified due to selected system upgrades in 2020 Window 3.

Power System Stability Analysis

The 2022 Window 3 needs are predominantly driven by steady state (both thermal and voltage) reliability violations. 
However, PJM conducted stability analysis to ensure the final recommended solution meet all applicable planning 
stability criteria (PJM, NERC, and Local Transmission Owner criteria) with the PJM-selected reinforcements 
capturing the impact of the load increase, change in generation resource mix and dispatch pattern. The dynamic 
performance of PJM system with the final selected solution was analyzed from three key stability aspects: transient 
(angle) stability, small signal (damping) stability and transient voltage stability. 

Critical system conditions for stability analysis on the PJM system are generally characterized by light load and peak 
load conditions. In this stability study, PJM RTEP 2028 summer peak and light load dynamics cases were used. The 
assumptions used for generation dispatch can be critical to the stability results. PJM followed PJM’s stability dispatch 
methodology to create conservative system conditions for stability analysis. Dynamic models of the proposed 
STATCOMs at Stonewall, Mars, Beaumeade, Granite and Brighton stations were properly incorporated in the study 
dynamics cases.

PJM selected more than 70 critical NERC Planning events (P1, P4, P6 and P7) at 22 key substations associated with 
the final solution from East, West, South and Northern Virginia data center loads areas. The critical contingencies 
were selected based on system topology, loading interruption size by contingency events, and the size of dynamic 
reactive devices, as well as past study experiences and engineering judgement. PSS/E, which is well-accepted 

4 See PJM Manual 14B, section 2.9
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power system analysis software, was used as a stability simulation tool. The findings from the stability study are 
summarized as follows:

• No potential stability criteria violations were identified.

• There are no transient (angle) stability issues at major generation stations including Peach Bottom, Limerick 
and North Anna nuclear plants.

• PJM system demonstrated acceptable damping performance after system disturbances by the 
contingencies.

• No transient voltage recovery performance issue around major load centers was identified.
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Appendix A: Scope of Final Reliability Analysis 

PJM seeks technical solutions, also called proposals, to resolve potential reliability criteria violations on facilities 
identified below in accordance with all applicable planning criteria (PJM, NERC, SERC, RFC and Local Transmission 
Owner criteria).

Criterion Applied by PJM for this Proposal Window
• 2027–28 Summer

• Baseline Thermal and Voltage N-1 Contingency Analysis 

• Generator Deliverability and Common Mode Reliability Analysis 

• N-1-1 Thermal and Voltage Analysis and Voltage Collapse

• Load Deliverability Thermal and Voltage Analysis

• Dynamic Stability Assessment 

• 2027–28 Winter 

• Baseline Thermal and Voltage N-1 Contingency Analysis 

• Generator Deliverability and Common Mode Reliability Analysis 

• N-1-1 Thermal and Voltage Analysis and Voltage Collapse

• Load Deliverability Thermal and Voltage Analysis 

• Dynamic Stability Assessment 

• 2027–28 Light Load

• Baseline Thermal and Voltage N-1 Contingency Analysis 

• Generator Deliverability and Common Mode Reliability Analysis 
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Appendix B: Window 3 Scenarios and Screening Performance

Listed below are high-level descriptions and screening performance of some of the major scenarios.

Scenario 1A

Scenario Components

Primary Incumbent TOs Proposals – regional components

• Exelon: 2022-W3-344/660

• Rebuild 5012 500 kV ( will be looped in to West 
Cooper and Gracetone)

• West Cooper-Peach Bottom South New 500 kV 
Line

• West Cooper-High Ridge 500 kV

• FE: 2022-W3-837

• Fort Martin-Doubs 500 No. 1

• DOM: 2022-W3-711

• New 500 kV Line (North Anna-Spotsylvania)

• New 500 kV Line (Spotsylvania to Vint Hill)

• New 500 kV Line (Vint Hill to Wishing Star)

• DOM/FE: 2022-W3-516/837

• Aspen-Doubs Second 500 kV Line

• Line No. 514 (Goose Creek-Doubs) Rebuild

• DOM: 2022-W3-692 (include 230 kV)

• Aspen-Golden 500 kV Line Build

• New Mars-Golden 500 kV

• Aspen to Goose Creek 500 kV

2027 Screening Performance

Overload Number of Overloads
Total Overloads 34
500 kV Overloads 1
345 kV Overloads 2
230 kV Overloads 1
138 kV Overloads 20
115 kV Overloads 6

 

2028 Screening Performance

Overload Number of Overloads
Total Overloads 74
500 kV Overloads 14
345 kV Overloads 0
230 kV Overloads 27
138 kV Overloads 14
115 kV Overloads 10

https://www.pjm.com/


PJM RTEP – 2022 Window 3 – Reliability Assessment

PJM © 2022 www.pjm.com | For Public Use 78 | P a g e

Scenario 1B

Scenario Components

Primary Incumbent TOs Proposals – No Dominion South – regional components

• Exelon: 2022-W3-344/660

• Rebuild 5012 500 kV ( will be looped in to West Cooper and Gracetone)

• West Cooper-Peach Bottom South New 500 kV Line

• West Cooper-High Ridge 500 kV

• FE: 2022-W3-837

• Fort Martin-Doubs 500 No. 1

• DOM/FE: 2022-W3-516/837

• Aspen-Doubs Second 500 kV Line

• Line No. 514 (Goose Creek-Doubs) Rebuild

• DOM: 2022-W3-692 (include 230 kV)

• Aspen-Golden 500 kV Line Build

• New Mars-Golden 500 kV

• Aspen to Goose Creek 500 kV

2027 Screening Performance

Overload Number of Overloads
Total Overloads 54
500 kV Overloads 10
345 kV Overloads 2
230 kV Overloads 6
138 kV Overloads 26
115 kV Overloads 5
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Scenario 1C

Scenario Components

Primary Incumbent TOs Proposals – regional components – use TRANSRC ID 487 east component (IEC-East)

• Transource: 2022-W3-487 IEC-East

• Furnace Run 500/230 kV station

• Furnace Run-Conastone 230 kV

• Furnace Run-Gracetone 230 kV

• FE: 2022-W3-837

• Fort Martin-Doubs 500 No. 1

• DOM: 2022-W3-711

• New 500 kV Line (North Anna-Spotsylvania)

• New 500 kV Line (Spotsylvania to Vint Hill)

• New 500 kV Line (Vint Hill to Wishing Star)

• DOM/FE: 2022-W3-516/837

• Aspen-Doubs Second 500 kV Line

• Line No. 514 (Goose Creek-Doubs) Rebuild

• DOM: 2022-W3-692 (include 230 kV)

• Aspen-Golden 500 kV Line Build

• New Mars-Golden 500 kV

• Aspen to Goose Creek 500 kV

2027 Screening Performance

Overload Number of Overloads
Total Overloads 49
500 kV Overloads 2
345 kV Overloads 0
230 kV Overloads 5
138 kV Overloads 25
115 kV Overloads 11
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Scenario 1C-1

Scenario Components

Primary Incumbent TOs Proposals – regional components – use TRANSRC ID 487 east component (IEC-East) + b3737

• Transource: 2022-W3-487 IEC-East

• Furnace Run 500/230 kV station

• Furnace Run-Conastone 230 kV

• Furnace Run-Gracetone 230 kV

• B3737

• North Delta 500/230 and N. Delta-Graceton 230 kV

• FE: 2022-W3-837

• Fort Martin-Doubs 500 No. 1

• DOM: 2022-W3-711

• New 500 kV Line (North Anna-Spotsylvania)

• New 500 kV Line (Spotsylvania to Vint Hill)

• New 500 kV Line (Vint Hill to Wishing Star)

• DOM/FE: 2022-W3-516/837

• Aspen-Doubs Second 500 kV Line

• Line No. 514 (Goose Creek-Doubs) Rebuild

• DOM: 2022-W3-692 (include 230 kV)

• Aspen-Golden 500 kV Line Build

• New Mars-Golden 500 kV

• Aspen to Goose Creek 500 kV

2027 Screening Performance

Overload Number of Overloads
Total Overloads 40
500 kV Overloads 1
345 kV Overloads 0
230 kV Overloads 2
138 kV Overloads 23
115 kV Overloads 10
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Scenario 2

Scenario Components

Primary Incumbent TOs Proposals – regional components – Upgrade F Royal-Morsvl + NextEra - ND – Conastone + 
Full DOM local

• NEET: 2022-W3-530

• North Delta-Conastone 500 kV

• FE: 2022-W3-837

• Fort Martin-Doubs 500 No. 1

• DOM: 2022-W3-671

• Line No. 541 (Front Royal to Morrisville) Rebuild

• DOM/FE: 2022-W3-516/837

• Aspen-Doubs Second 500 kV Line

• Line No. 514 (Goose Creek-Doubs) Rebuild

• DOM: 2022-W3-692 (include 230 kV)

• Aspen-Golden 500 kV Line Build

• New Mars-Golden 500 kV

• Aspen to Goose Creek 500 kV

2027 Screening Performance

Overload Number of Overloads
Total Overloads 88
500 kV Overloads 17
345 kV Overloads 1
230 kV Overloads 16
138 kV Overloads 32
115 kV Overloads 12

https://www.pjm.com/


PJM RTEP – 2022 Window 3 – Reliability Assessment

PJM © 2022 www.pjm.com | For Public Use 82 | P a g e

Scenario 2A

Scenario Components

Primary Incumbent TOs Proposals – regional components – Upgrade F Royal-Morsvl + NextEra - ND – Conastone + 
TRANSC - 500 kV UG

• NEET: 2022-W3-530

• North Delta-Conastone 500 kV

• FE: 2022-W3-837

• Fort Martin-Doubs 500 No. 1

• DOM: 2022-W3-671

• Line No. 541 (Front Royal to Morrisville) Rebuild

• DOM/FE: 2022-W3-516/837

• Aspen-Doubs Second 500 kV Line

• Line No. 514 (Goose Creek-Doubs) Rebuild

• Transource: 2022-W3-858

• Stork-Flys 500 kV Underground Line

2027 Screening Performance

Overload Number of Overloads
Total Overloads 83
500 kV Overloads 14
345 kV Overloads 1
230 kV Overloads 17
138 kV Overloads 32
115 kV Overloads 11
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Scenario 2B

Scenario Components

Primary Incumbent TOs Proposals – regional components – Upgrade F Royal-Morsvl + NextEra - ND – Conastone + 
LSP - 500 kV UG

• NEET: 2022-W3-530

• North Delta-Conastone 500 kV

• FE: 2022-W3-837

• Fort Martin-Doubs 500 No. 1

• DOM: 2022-W3-671

• Line No. 541 (Front Royal to Morrisville) Rebuild

• DOM/FE: 2022-W3-516/837

• Aspen-Doubs Second 500 kV Line

• Line No. 514 (Goose Creek-Doubs) Rebuild

• LS Power: 2022-W3-548

• Goose Creek-Beaumeade 500 kV

2027 Screening Performance

Overload Number of Overloads
Total Overloads 96
500 kV Overloads 17
345 kV Overloads 1
230 kV Overloads 24
138 kV Overloads 32
115 kV Overloads 12

https://www.pjm.com/


PJM RTEP – 2022 Window 3 – Reliability Assessment

PJM © 2022 www.pjm.com | For Public Use 84 | P a g e

Scenario 2C

Scenario Components

Primary Incumbent TOs Proposals – regional components – NextEra - ND – Conastone + LSP - West 500 kV FRoyl-
Vhill

• NEET: 2022-W3-530

• North Delta-Conastone 500 kV

• FE: 2022-W3-837

• Fort Martin-Doubs 500 No. 1

• LS Power: 2022-W3-548

• Front Royal –VintHill 500 kV

• DOM/FE: 2022-W3-516/837

• Aspen-Doubs Second 500 kV Line

• Line No. 514 (Goose Creek-Doubs) Rebuild

• DOM: 2022-W3-692 (include 230 kV)

• Aspen-Golden 500 kV Line Build

• New Mars-Golden 500 kV

• Aspen to Goose Creek 500 kV

2027 Screening Performance

Overload Number of Overloads
Total Overloads 48
500 kV Overloads 6
345 kV Overloads 0
230 kV Overloads 1
138 kV Overloads 25
115 kV Overloads 11
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Scenario 2D

Scenario Components

Primary Incumbent TOs Proposals – regional components – NextEra - ND – Conastone + PSEG Bramb-HinsonsF 
500 kV

• NEET: 2022-W3-530

• North Delta-Conastone 500 kV

• FE: 2022-W3-837

• Fort Martin-Doubs 500 No. 1

• PSEG: 2022-W3-325

• Brambleton-Hinsons Ford 500 kV

• DOM/FE: 2022-W3-516/837

• Aspen-Doubs Second 500 kV Line

• Line No. 514 (Goose Creek-Doubs) Rebuild

• DOM: 2022-W3-692 (include 230 kV)

• Aspen-Golden 500 kV Line Build

• New Mars-Golden 500 kV

• Aspen to Goose Creek 500 kV

2027 Screening Performance

Overload Number of Overloads
Total Overloads 49
500 kV Overloads 6
345 kV Overloads 0
230 kV Overloads 2
138 kV Overloads 25
115 kV Overloads 11
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Scenario 2E

Scenario Components

Primary Incumbent TOs Proposals – regional components – NextEra - ND – Conastone + Hunt-Doubs 500 kV

• NEET: 2022-W3-530

• North Delta-Conastone 500 kV

• NEET: 2022-W3-445

• Hunterstown -Doubs 500 kV

• DOM: 2022-W3-671

• Line No. 541 (Front Royal to Morrisville) Rebuild

• DOM/FE: 2022-W3-516/837

• Aspen-Doubs Second 500 kV Line

• Line No. 514 (Goose Creek-Doubs) Rebuild

• DOM: 2022-W3-692 (include 230 kV)

• Aspen-Golden 500 kV Line Build

• New Mars-Golden 500 kV

• Aspen to Goose Creek 500 kV

2027 Screening Performance

Overload Number of Overloads
Total Overloads 84
500 kV Overloads 14
345 kV Overloads 2
230 kV Overloads 22
138 kV Overloads 34
115 kV Overloads 6
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Scenario 2F

Scenario Components

Primary Incumbent TOs Proposals – regional components – TRASRC - 765 kV + NextEra - ND – Conastone + Full 
DOM local

• NEET: 2022-W3-530

• North Delta-Conastone 500 kV

• Transource: 2022-W3-904

• Joshua Falls to Yeat 765 kV

• DOM/FE: 2022-W3-516/837

• Aspen-Doubs Second 500 kV Line

• Line No. 514 (Goose Creek-Doubs) Rebuild

• DOM: 2022-W3-692 (include 230 kV)

• Aspen-Golden 500 kV Line Build

• New Mars-Golden 500 kV

• Aspen to Goose Creek 500 kV

2027 Screening Performance

Overload Number of Overloads
Total Overloads 78
500 kV Overloads 10
345 kV Overloads 0
230 kV Overloads 10
138 kV Overloads 33
115 kV Overloads 11
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Scenario 0A

Scenario Components

• Transource: 2022-W3-487

• Transource: 2022-W3-904

• Transource: 2022-W3-977

• Transource: 2022-W3-858

2027 Screening Performance

Overload Number of Overloads
Total Overloads 18
500 kV Overloads 1
345 kV Overloads 1
230 kV Overloads 4
138 kV Overloads 8
115 kV Overloads 1

2028 Screening Performance

Overload Number of Overloads
Total Overloads 113
500 kV Overloads 13
345 kV Overloads 0
230 kV Overloads 47
138 kV Overloads 11
115 kV Overloads 27
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Scenario 0B

Scenario Components

• NEET: 2022-W3-175

2027 Screening Performance

Overload Number of Overloads
Total Overloads 23
500 kV Overloads 2
345 kV Overloads 2
230 kV Overloads 2
138 kV Overloads 13
115 kV Overloads 2

2028 Screening Performance

Overload Number of Overloads
Total Overloads 28
500 kV Overloads 4
345 kV Overloads 0
230 kV Overloads 9
138 kV Overloads 3
115 kV Overloads 4

7,500 MW OSW Screening Performance

Overload Number of Overloads
Total Overloads 52
500 kV Overloads 9
345 kV Overloads 0
230 kV Overloads 24
138 kV Overloads 4
115 kV Overloads 4

11,000 MW OSW Screening Performance

Overload Number of Overloads
Total Overloads 74
500 kV Overloads 12
345 kV Overloads 0
230 kV Overloads 31
138 kV Overloads 4
115 kV Overloads 4
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Scenario 0B2

Scenario Components

• NEET: 2022-W3-175

• Removal of two 230 kV line from Warrenton-Rixlew/Hourglass, 500 kV line from Front Royal-New Wishing 
Star

2028 Screening Performance

Overload Number of Overloads
Total Overloads 28
500 kV Overloads 3
345 kV Overloads 0
230 kV Overloads 10
138 kV Overloads 3
115 kV Overloads 4
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Scenario 0B3

2028 Scenario Components

• NEET: 2022-W3-175

• Removal of two 230 kV line from Warrenton-Rixlew/Hourglass, 500 kV line from Front Royal-New Wishing 
Star

• Removal of Keeney to Waugh Chapel 230 kV circuit 1 and 2

2028 Screening Performance

Overload Number of Overloads
Total Overloads 40
500 kV Overloads 6
345 kV Overloads 0
230 kV Overloads 20
138 kV Overloads 2
115 kV Overloads 7
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Scenario 0C

Scenario Components

• NEET: 2022-W3-598

2027 Screening Performance

Overload Number of Overloads
Total Overloads 23
500 kV Overloads 2
345 kV Overloads 2
230 kV Overloads 2
138 kV Overloads 13
115 kV Overloads 2

2028 Screening Performance

Overload Number of Overloads
Total Overloads 39
500 kV Overloads 6
345 kV Overloads 0
230 kV Overloads 17
138 kV Overloads 2
115 kV Overloads 6
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Scenario 0D

Scenario Components

• LS Power: 2022-W3-548

2027 Screening Performance

Overload Number of Overloads
Total Overloads 21
500 kV Overloads 2
345 kV Overloads 2
230 kV Overloads 2
138 kV Overloads 11
115 kV Overloads 2

2028 Screening Performance

Overload Number of Overloads
Total Overloads 93
500 kV Overloads 17
345 kV Overloads 0
230 kV Overloads 38
138 kV Overloads 6
115 kV Overloads 21
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Scenario 0E

Scenario Components

1A_ALL

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-837
• DOM: 2022-W3-711
• DOM/FE: 2022-W3-516/837
• DOM: 2022-W3-692

2027 Screening Performance

Overload Number of Overloads
Total Overloads 24
500 kV Overloads 0
345 kV Overloads 2
230 kV Overloads 1
138 kV Overloads 16
115 kV Overloads 3

2028 Screening Performance

Overload Number of Overloads
Total Overloads 57
500 kV Overloads 13
345 kV Overloads 0
230 kV Overloads 26
138 kV Overloads 4
115 kV Overloads 6
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Scenario 0E1

Scenario Components

0E + PPL (374) + PSEG (637 component 5 and 8)  It will 0E +PPL (Otter to Conastone 500 kV) + PSEG 
(Conastone to Doubs 500 kV)

• Exelon: 2022-W3-344/660
• FE: 2022-W3-837
• DOM: 2022-W3-711
• DOM/FE: 2022-W3-516/837
• DOM: 2022-W3-692
• PPL: 2022-W3-374
• PSEG: 2022-W3-637 – only component 5&8

2027 Screening Performance

Overload Number of Overloads
Total Overloads 22
500 kV Overloads 0
345 kV Overloads 2
230 kV Overloads 1
138 kV Overloads 15
115 kV Overloads 2

7,500 MW OSW Screening Performance

Overload Number of Overloads
Total Overloads 57
500 kV Overloads 10
345 kV Overloads 0
230 kV Overloads 33
138 kV Overloads 3
115 kV Overloads 4

2028 Screening Performance

Overload Number of Overloads
Total Overloads 33
500 kV Overloads 3
345 kV Overloads 0
230 kV Overloads 19
138 kV Overloads 2
115 kV Overloads 4

11,000 MW OSW Screening Performance

Overload Number of Overloads
Total Overloads 80
500 kV Overloads 15
345 kV Overloads 0
230 kV Overloads 41
138 kV Overloads 8
115 kV Overloads 5
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Scenario 0E2

Scenario Components

0E + PSEG (229 component 8&9)  It will be 0E + PSEG (Hunterstown to Green Valley 500 kV)

• Exelon: 2022-W3-344/660
• FE: 2022-W3-837
• DOM: 2022-W3-711
• DOM/FE: 2022-W3-516/837
• DOM: 2022-W3-692
• PSEG: 2022-W3-229 – only component 8&9

2028 Screening Performance

Overload Number of Overloads
Total Overloads 53
500 kV Overloads 16
345 kV Overloads 0
230 kV Overloads 27
138 kV Overloads 1
115 kV Overloads 3
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Scenario 0E3

Scenario Components

0E Modified (500 kV Morrisville Start)

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-837
• DOM: 2022-W3-711 Modified
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692

2028 Screening Performance

Overload Number of Overloads
Total Overloads 57
500 kV Overloads 13
345 kV Overloads 0
230 kV Overloads 27
138 kV Overloads 4
115 kV Overloads 6
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Scenario 0E4

Scenario Components

0E1 + T-Point (loop Conastone-Brighton, Brighton-Doubs and Conastone-Doubs 500 kV)

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-837
• DOM: 2022-W3-711
• DOM/FE: 2022-W3-516/837
• DOM: 2022-W3-692
• PPL: 2022-W3-374 – (Otter Creek-Conastone 500 kV)
• PSEG: 2022-W3-637 – only component 5&8 (Conastone-Doubs 500 kV new line)

2028 Screening Performance

Overload Number of Overloads
Total Overloads 35
500 kV Overloads 5
345 kV Overloads 0
230 kV Overloads 19
138 kV Overloads 2
115 kV Overloads 4
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Scenario 0E4-1

Scenario Components

0E4 and bypass the Otter Creek-Conastone-T-Point at Conastone (the new line will be Otter Creek-T-Point 500 kV)

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-837
• DOM: 2022-W3-711
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692
• PPL: 2022-W3-374 –(Otter Creek-Conastone 500 kV)
• PSEG: 2022-W3-637 – only component 5&8 (Conastone-Doubs 500 kV new line)

2028 Screening Performance

Overload Number of Overloads
Total Overloads 34
500 kV Overloads 4
345 kV Overloads 0
230 kV Overloads 19
138 kV Overloads 2
115 kV Overloads 4
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Scenario 0E4-1-1

Scenario Components

0E4-1 and replace Cooper-High Ridge 500 kV with Peach Bottom-Waugh Chapel 500 kV

• Exelon: 2022-W3-344/660 – Remove component 3&7 (Remove Cooper-High Ridge 500 kV and High Ridge 
500/230 kV transformers)

• FE: 2022-W3-837
• DOM: 2022-W3-711
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692
• PPL: 2022-W3-374 –(Otter Creek-Conastone 500 kV)
• PSEG: 2022-W3-637 – only component 5&8 (Conastone-Doubs 500 kV new line)
• PSEG: 2022-W3-808 – Add Peach Bottom-Waugh Chapel 500 kV – exclude/bypass Raphael 500 kV bus

2028 Screening Performance

Overload Number of Overloads
Total Overloads 38
500 kV Overloads 5
345 kV Overloads 0
230 kV Overloads 22
138 kV Overloads 2
115 kV Overloads 4
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Scenario 0E4-1-2

Scenario Components

0E4-1 and replace Cooper-High Ridge 500 kV with Peach Bottom-Brandon Shore 500 kV

• Exelon: 2022-W3-344/660 – Remove component 3&7 (Remove Cooper-High Ridge 500 kV and High Ridge 
500/230 kV transformers)

• FE: 2022-W3-837
• DOM: 2022-W3-711
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692
• PPL: 2022-W3-374 –(Otter Creek-Conastone 500 kV)
• PSEG: 2022-W3-637 – only component 5&8 (Conastone-Doubs 500 kV new line)
• PSEG: 2022-W3-741 – Add Peach Bottom-Brandon Shore 500 kV

2028 Screening Performance

Overload Number of Overloads
Total Overloads 39
500 kV Overloads 6
345 kV Overloads 0
230 kV Overloads 21
138 kV Overloads 2
115 kV Overloads 5
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Scenario 0E4-1-3

Scenario Components

0E4-1 and replace Cooper-High Ridge 500 kV with Keeney-Waugh 230 kV double circuit

• Exelon: 2022-W3-344/660 – Remove component 3&7 (Remove Cooper-High Ridge 500 kV and High Ridge 
500/230 kV transformers)

• FE: 2022-W3-837
• DOM: 2022-W3-711
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692
• PPL: 2022-W3-374 (Otter Creek-Conastone 500 kV)
• PSEG: 2022-W3-637 – only component 5&8 (Conastone-Doubs 500 kV new line)
• NextEra: 2022-W3-948 – Add Keeney-Waugh 230 kV double circuit

2028 Screening Performance

Overload Number of Overloads
Total Overloads 39
500 kV Overloads 6
345 kV Overloads 0
230 kV Overloads 18
138 kV Overloads 3
115 kV Overloads 5
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Scenario 0E5

Scenario Components

0E1 – FE 837 (component C18-30) + TRANSRC 487 (Component IEC-West)

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-837
• DOM: 2022-W3-711
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692
• PPL: 2022-W3-374 – (Otter Creek-Conastone 500 kV)
• PSEG: 2022-W3-637 – only component 5&8 (Conastone-Doubs 500 kV new line)
• Remove FE: 2022-W3-837 component C18-30_MAIT_Germantown-Carroll
• Add TRANSRC: 2022-W3-487 component IEC-West

2028 Screening Performance

Overload Number of Overloads
Total Overloads 33
500 kV Overloads 4
345 kV Overloads 0
230 kV Overloads 21
138 kV Overloads 1
115 kV Overloads 2

https://www.pjm.com/


PJM RTEP – 2022 Window 3 – Reliability Assessment

PJM © 2022 www.pjm.com | For Public Use 104 | P a g e

Scenario 0E6

Scenario Components

0E3 (500 kV Morrisville Start) - remove part of FE 837(Fort Martin-Doubs 500 kV) + Add Part of 977 (Yeat sub and 
Joshua-Yeat 765 kV line)

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-837 Modified (remove Fort Martin-Doubs 500 kV)
• DOM: 2022-W3-711 Modified
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692
• Transource: 2022-W3-977 (only add Yeat sub and Joshua-Yeat 765 kV line)

2028 Screening Performance

Overload Number of Overloads
Total Overloads 55
500 kV Overloads 11
345 kV Overloads 0
230 kV Overloads 23
138 kV Overloads 9
115 kV Overloads 6
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Scenario 0E6-1

Scenario Components

0E6_Remove Prnty-Mt. Storm & Meadow Brook-Doubs

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-837 Modified (remove Fort Martin-Doubs 500 kV)
• DOM: 2022-W3-711 Modified
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692
• Transource: 2022-W3-977 (only add Yeat sub and Joshua-Yeat 765 kV line)

2028 Screening Performance

Overload Number of Overloads
Total Overloads 66
500 kV Overloads 11
345 kV Overloads 0
230 kV Overloads 23
138 kV Overloads 17
115 kV Overloads 7
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Scenario 0E7

Scenario Components

0E6 - remove all FE 837

• Exelon: 2022-W3-344/660 
• DOM: 2022-W3-711 Modified
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692
• Transource: 2022-W3-977 (only add Yeat sub and Joshua-Yeat 765 kV line)

2028 Screening Performance

Overload Number of Overloads
Total Overloads 75
500 kV Overloads 12
345 kV Overloads 0
230 kV Overloads 22
138 kV Overloads 20
115 kV Overloads 10
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Scenario 0E8

Scenario Components

0E1 + Removal of remove Doubs-Fort Martin No. 1 500 kV & Pruntytown-Mt. Storm 500 kV & Meadowbrook-Doubs 
500 kV lines and add Joshua Falls to Yeat 765 kV line

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-837 – Removal of Doubs-Fort Martin No. 1 500 kV & Pruntytown-Mt. Storm 500 kV & 

Meadowbrook-Doubs 500 kV line(s)
• DOM: 2022-W3-711
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692
• PPL: 2022-W3-374
• PSEG: 2022-W3-637 – only component 5&8
• Transource: 2022-W3-904-Joshua Falls (AEP) to Yeat (Transource) 765 kV

2028 Screening Performance

Overload Number of Overloads
Total Overloads 40
500 kV Overloads 1
345 kV Overloads 0
230 kV Overloads 17
138 kV Overloads 11
115 kV Overloads 5
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Scenario 0E8-1

Scenario Components

0E1 + Removal of remove Doubs-Fort Martin No. 1 500 kV & Pruntytown-Mt. Storm 500 kV & Meadowbrook-Doubs 
500 kV lines and add Joshua Falls to Yeat 765 kV line + Removal of North Anna to Morrisville 500 kV line + Removal 
of Golden-Mars 500 kV line

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-837 – Removal of Doubs-Fort Martin No. 1 500 kV & Pruntytown-Mt. Storm 500 kV & 

Meadowbrook-Doubs 500 kV line(s)
• DOM: 2022-W3-711 – Remove North Anna to Morrisville 500 kV line
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692 – Remove Golden-Mars 500 kV line
• PPL: 2022-W3-374
• PSEG: 2022-W3-637 – only component 5&8
• Transource: 2022-W3-904 – Joshua Falls (AEP) to Yeat (Transource) 765 kV

2028 Screening Performance

Overload Number of Overloads
Total Overloads 38
500 kV Overloads 1
345 kV Overloads 0
230 kV Overloads 15
138 kV Overloads 11
115 kV Overloads 5
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Scenario 0E8-1-1

Scenario Components

0E8-1 + Remove Golden-Mars 230 kV side line

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-837 – Removal of Doubs-Fort Martin No. 1 500 kV & Pruntytown-Mt. Storm 500 kV & 

Meadowbrook-Doubs 500 kV line(s)
• DOM: 2022-W3-711 – Remove North Anna to Morrisville 500 kV line
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692 – Remove Golden-Mars 500 kV line & Remove Golden-Mars 230 kV side line
• PPL: 2022-W3-374
• PSEG: 2022-W3-637 – only component 5&8
• Transource: 2022-W3-904 – Joshua Falls (AEP) to Yeat (Transource) 765 kV

2028 Screening Performance

Overload Number of Overloads
Total Overloads 39
500 kV Overloads 1
345 kV Overloads 0
230 kV Overloads 16
138 kV Overloads 11
115 kV Overloads 5
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Scenario 0E8-2

Scenario Components

0E8-1 + Remove the rest of the FE837 + Add Transouce 487 (Component IEC-West only)

• Exelon: 2022-W3-344/660 
• DOM: 2022-W3-711 – Remove North Anna to Morrisville 500 kV line
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692 – Remove Golden-Mars 500 kV line
• PPL: 2022-W3-374
• PSEG: 2022-W3-637 – only component 5&8
• Transource: 2022-W3-904 – only Joshua Falls (AEP) to Yeat (Transource) 765 kV
• Transource: 2022-W3-487 (Component IEC-West only)

2027 Screening Performance

Overload Number of Overloads
Total Overloads 29
500 kV Overloads 1
345 kV Overloads 1
230 kV Overloads 2
138 kV Overloads 17
115 kV Overloads 2

7,500 MW OSW Screening Performance

Overload Number of Overloads
Total Overloads 57
500 kV Overloads 9
345 kV Overloads 0
230 kV Overloads 31
138 kV Overloads 7
115 kV Overloads 2

2028 Screening Performance

Overload Number of Overloads
Total Overloads 31
500 kV Overloads 1
345 kV Overloads 0
230 kV Overloads 16
138 kV Overloads 6
115 kV Overloads 2

11,000 MW OSW Screening Performance

Overload Number of Overloads
Total Overloads 75
500 kV Overloads 12
345 kV Overloads 0
230 kV Overloads 38
138 kV Overloads 11
115 kV Overloads 2
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Scenario 0E8-2-1

Scenario Components

0E8-2 + Remove Golden-Mars 230 kV side line

• Exelon: 2022-W3-344/660 
• DOM: 2022-W3-711 – Remove North Anna to Morrisville 500 kV line
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692 – Remove Golden-Mars 500 kV line & Remove Golden-Mars 230 kV side line
• PPL: 2022-W3-374
• PSEG: 2022-W3-637 – only component 5&8
• Transource: 2022-W3-904 – only Joshua Falls (AEP) to Yeat (Transource) 765 kV
• Transource: 2022-W3-487 (Component IEC-West only)

2028 Screening Performance

Overload Number of Overloads
Total Overloads 32
500 kV Overloads 1
345 kV Overloads 0
230 kV Overloads 17
138 kV Overloads 6
115 kV Overloads 2
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Scenario 0E8-2-2

Scenario Components

0E8-2-1 + Remove uprate on 500 kV Line Meadow Brook-Vint Hill

• Exelon: 2022-W3-344/660 
• DOM: 2022-W3-711 – Remove North Anna to Morrisville 500 kV line + Remove uprate on 500 kV Line 

Meadow Brook-Vint Hill
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692 – Remove Golden-Mars 500 kV line 
• PPL: 2022-W3-374
• PSEG: 2022-W3-637 – only component 5&8
• Transource: 2022-W3-904 – only Joshua Falls (AEP) to Yeat (Transource) 765 kV
• Transource: 2022-W3-487 (Component IEC-West only)

2028 Screening Performance

Overload Number of Overloads
Total Overloads 32
500 kV Overloads 1
345 kV Overloads 0
230 kV Overloads 17
138 kV Overloads 6
115 kV Overloads 2
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Scenario 0E9

Scenario Components

0E1 + Modified DOM_711 (500 kV Morrisville Start) + Modified DOM_692 (Remove Golden-2-Mars Extension)

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-837
• DOM: 2022-W3-711 Modified (500 kV Morrisville Start)
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692 Modified (Remove Golden-2-Mars Extension)
• PPL: 2022-W3-374
• PSEG: 2022-W3-637 – only component 5&8

2028 Screening Performance

Overload Number of Overloads
Total Overloads 35
500 kV Overloads 3
345 kV Overloads 0
230 kV Overloads 20
138 kV Overloads 2
115 kV Overloads 5
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Scenario 0E10

Scenario Components

0E1 modified (the Otter Creek-Conastone-Doubs 500 kV circuit will bypass the Conastone station and will be Otter 
Creek-Doubs 500 kV)

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-837
• DOM: 2022-W3-711
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692
• PPL: 2022-W3-374
• PSEG: 2022-W3-637 – only component 5&8

2028 Screening Performance

Overload Number of Overloads
Total Overloads 37
500 kV Overloads 4
345 kV Overloads 0
230 kV Overloads 21
138 kV Overloads 2
115 kV Overloads 5
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Scenario 0E11

Scenario Components

0E1 + Removal of remove Doubs-Fort Martin No. 1 500 kV line

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-837 – Removal of Doubs-Fort Martin No. 1 500 kV line
• DOM: 2022-W3-711
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692
• PPL: 2022-W3-374
• PSEG: 2022-W3-637 – only component 5&8

2028 Screening Performance

Overload Number of Overloads
Total Overloads 46
500 kV Overloads 4
345 kV Overloads 0
230 kV Overloads 23
138 kV Overloads 7
115 kV Overloads 5
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Scenario 0E11-1

Scenario Components

0E1 + Removal of remove Doubs-Fort Martin No. 1 500 kV line + Removal of North Anna to Morrisville 500 kV line+ 
Removal of Golden-Mars 500 kV line

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-837 – Removal of Doubs-Fort Martin No. 1 500 kV line
• DOM: 2022-W3-711 – Remove North Anna to Morrisville 500 kV line
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692 – Remove Golden-Mars 500 kV line
• PPL: 2022-W3-374
• PSEG: 2022-W3-637 – only component 5&8

2028 Screening Performance

Overload Number of Overloads
Total Overloads 45
500 kV Overloads 4
345 kV Overloads 0
230 kV Overloads 23
138 kV Overloads 7
115 kV Overloads 5
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Scenario 0E11-1-1

Scenario Components

0E11-1 + Remove Golden-Mars 230 kV side line

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-837 – Removal of Doubs-Fort Martin No. 1 500 kV line
• DOM: 2022-W3-711 – Remove North Anna to Morrisville 500 kV line
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692 – Remove Golden-Mars 500 kV line & Remove Golden-Mars 230 kV side line
• PPL: 2022-W3-374
• PSEG: 2022-W3-637 – only component 5&8

2028 Screening Performance

Overload Number of Overloads
Total Overloads 46
500 kV Overloads 4
345 kV Overloads 0
230 kV Overloads 24
138 kV Overloads 7
115 kV Overloads 5
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Scenario 0E11-2

Scenario Components

0E11-1-1 + Remove Pruntytown to Mt.Storm and Meadow Brook to Doubs 500 kV line & Add Fort Martin to Doubs 
500 kV line

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-837 – Remove Pruntytown to Mt.Storm and Meadow Brook to Doubs 500 kV lines, Add Fort 

Martin to Doubs 500 kV line
• DOM: 2022-W3-711 – Remove North Anna to Morrisville 500 kV line
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692 – Remove Golden-Mars 500 kV line & Remove Golden-Mars 230 kV side line
• PPL: 2022-W3-374
• PSEG: 2022-W3-637 – only component 5&8

2028 Screening Performance

Overload Number of Overloads
Total Overloads 38
500 kV Overloads 6
345 kV Overloads 0
230 kV Overloads 19
138 kV Overloads 3
115 kV Overloads 5
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Scenario 0E11-3

Scenario Components

0E11-1-1 + Remove all FE 2022-W3 -837 + Add NextEra 2022-W3-853

• Exelon: 2022-W3-344/660 
• DOM: 2022-W3-711 – Remove North Anna to Morrisville 500 kV line
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692 – Remove Golden-Mars 500 kV line & Remove Golden-Mars 230 kV side line
• PPL: 2022-W3-374
• PSEG: 2022-W3-637 – only component 5&8
• NextEra: 2022-W3-853

2028 Screening Performance

Overload Number of Overloads
Total Overloads 37
500 kV Overloads 2
345 kV Overloads 0
230 kV Overloads 19
138 kV Overloads 4
115 kV Overloads 7
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Scenario 0E11-4

Scenario Components

0E11-3 + Add Joshua Falls-Yeat 765 kV line

• Exelon: 2022-W3-344/660 
• DOM: 2022-W3-711 – Remove North Anna to Morrisville 500 kV line
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692 – Remove Golden-Mars 500 kV line & Remove Golden-Mars 230 kV side line
• PPL: 2022-W3-374
• PSEG: 2022-W3-637 – only component 5&8
• NextEra: 2022-W3-853 
• Transource: 2022-W3-904 – only Joshua Falls (AEP) to Yeat (Transource) 765 kV & Yeat 765/500 kV 

substation

2028 Screening Performance

Overload Number of Overloads
Total Overloads 31
500 kV Overloads 1
345 kV Overloads 0
230 kV Overloads 14
138 kV Overloads 7
115 kV Overloads 5
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Scenario 0E11-5

Scenario Components

0E11-4 + Remove uprate on 500 kV Line Meadow Brook-Vint Hill

• Exelon: 2022-W3-344/660 
• DOM: 2022-W3-711 – Remove North Anna to Morrisville 500 kV line + Remove uprate on 500 kV Line 

Meadow Brook-Vint Hill
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692 – Remove Golden-Mars 500 kV line & Remove Golden-Mars 230 kV side line
• PPL: 2022-W3-374
• PSEG: 2022-W3-637 – only component 5&8
• NextEra: 2022-W3-853 
• Transource: 2022-W3-904 – only Joshua Falls (AEP) to Yeat (Transource) 765 kV & Yeat 765/500 kV 

substation

2028 Screening Performance

Overload Number of Overloads
Total Overloads 31
500 kV Overloads 1
345 kV Overloads 0
230 kV Overloads 14
138 kV Overloads 7
115 kV Overloads 5
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Scenario 0E11-6

Scenario Components

0E11-3 + Remove Otter Creek-Conastone-Doubs 500 kV

• Exelon: 2022-W3-344/660 
• DOM: 2022-W3-711 – Remove North Anna to Morrisville 500 kV line
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692 – Remove Golden-Mars 500 kV line & Remove Golden-Mars 230 kV side line
• NextEra: 2022-W3-853

2028 Screening Performance

Overload Number of Overloads
Total Overloads 60
500 kV Overloads 11
345 kV Overloads 0
230 kV Overloads 27
138 kV Overloads 7
115 kV Overloads 9
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Scenario 0E11-7

Scenario Components

0E11-3+ (bypass Conastone for the Otter Creek-Doubs line) +/- reactive

• Exelon: 2022-W3-344/660 (remove the 500 kV cap banks at Gracetone and Conastone)
• DOM: 2022-W3-711 – Remove North Anna to Morrisville 500 kV line + Remove uprate on 500 kV Line 

Meadow Brook-Vint Hill
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692 – Remove Golden-Mars 500 kV line & Remove Golden-Mars 230 kV side line
• PPL: 2022-W3-374
• PSEG: 2022-W3-637 – only component 5&8 – bypass Conastone
• NextEra: 2022-W3-853 
• DOM: 2022-W3-231 (only include the components below)
• 150 MVARs at Morrsivlle 500 kV, 
• 293 MVARs at Wishing Star 500 kV 
• 150 MVARs at Mars 230 kV
• 150 MVARs at Wishing Star 230 kV
• 300 MVARs STATCOM at Mars 500 kV 
• 300 MVARs STATCOM at Beaumeade 230 kV 
• Granite Statcom: +/- 350 MVar 

2028 Screening Performance

Overload Number of Overloads
Total Overloads 33
500 kV Overloads 1
345 kV Overloads 0
230 kV Overloads 18
138 kV Overloads 3
115 kV Overloads 6
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Scenario 0E11-7-A

Scenario Components

0E11-7 with full proposal 692 modeled

• Exelon: 2022-W3-344/660 (remove the 500 kV cap banks at Gracetone and Conastone)
• DOM: 2022-W3-711 – Remove North Anna to Morrisville 500 kV line + Remove uprate on 500 kV Line 

Meadow Brook-Vint Hill
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692
• PPL: 2022-W3-374
• PSEG: 2022-W3-637 – only component 5&8 – bypass Conastone
• NextEra: 2022-W3-853 
• DOM: 2022-W3-231 (only include the components below)
• 150 MVARs at Morrsivlle 500 kV, 
• 293 MVARs at Wishing Star 500 kV 
• 150 MVARs at Mars 230 kV
• 150 MVARs at Wishing Star 230 kV
• 300 MVARs STATCOM at Mars 500 kV 
• 300 MVARs STATCOM at Beaumeade 230 kV 
• Granite Statcom: +/- 350 MVar  

2028 Screening Performance

Overload Number of Overloads
Total Overloads 33
500 kV Overloads 1
345 kV Overloads 0
230 kV Overloads 18
138 kV Overloads 3
115 kV Overloads 6
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Scenario 0E11-7-B

Scenario Components

0E11-7-A + bypass Black Oak + AEP 410 (cloverdale breaker) + DOM additional_Post Fixes

• Exelon: 2022-W3-344/660 (remove the 500 kV 
cap banks at Gracetone and Conastone)

• DOM: 2022-W3-711 – Remove North Anna to 
Morrisville 500 kV line + Remove uprate on 500 
kV Line Meadow Brook-Vint Hill

• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692
• PPL: 2022-W3-374
• PSEG: 2022-W3-637 – only component 5&8 – 

bypass Conastone
• NextEra: 2022-W3-853 (Bypass Black Oak)
• DOM: 2022-W3-231 (only include the 

components below)
• 150 MVARs at Morrsivlle 500 kV, 
• 293 MVARs at Wishing Star 500 kV 
• 150 MVARs at Mars 230 kV
• 150 MVARs at Wishing Star 230 kV
• 300 MVARs STATCOM at Mars 500 kV

• 300 MVARs STATCOM at Beaumeade 230 kV 
• Granite Statcom: +/- 350 MVar 
• AEP: 2022-W3-410
• DOM Additional: 
• 2022-W3-30: Line No. 2054 (Charlottesville to 

Hollymead) Rebuild (Option 1) (exclude DNH 
portion for now)

• 2022-W3-704: Line No. 2135 (Holly Meade to 
Gordonsville) Rebuild (Option 1)

• 2022-W3-731: Locks Substation 230/115 kV 
Transformer Upgrade

• 2022-W3-74: Line No. 2090 (Ladysmith to 
Fredericksburg) Rebuild

• Post Fixes:
− Line No. 256 Rebuild St. Johns-Ladysmith 

CT
− Sterling Park-Golden 
− Davis Drive-Sterling Park  

2028 Screening Performance

Overload Number of Overloads
Total Overloads 26
500 kV Overloads 2
345 kV Overloads 0
230 kV Overloads 12
138 kV Overloads 3
115 kV Overloads 6

2030 Screening Performance

Overload Number of Overloads
Total Overloads 60
500 kV Overloads 12
345 kV Overloads 0
230 kV Overloads 22
138 kV Overloads 11
115 kV Overloads 9

https://www.pjm.com/


PJM RTEP – 2022 Window 3 – Reliability Assessment

PJM © 2022 www.pjm.com | For Public Use 126 | P a g e

Scenario 0E11-7-B + Yeat

Scenario Components

0E11-7-B + YEAT 765 kV line

• Exelon: 2022-W3-344/660 (remove the 500 kV 
cap banks at Gracetone and Conastone)

• DOM: 2022-W3-711 – Remove North Anna to 
Morrisville 500 kV line + Remove uprate on 500 
kV Line Meadow Brook-Vint Hill

• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692
• PPL: 2022-W3-374
• PSEG: 2022-W3-637 – only component 5&8 – 

bypass Conastone
• NextEra: 2022-W3-853 (Bypass Black Oak)
• Transource: 2022-W3-904 (only include Yeat 

sub and Joshua Falls-Yeat 765 kV line)
• DOM: 2022-W3-231 (only include the 

components below)
• 150 MVARs at Morrsivlle 500 kV, 
• 293 MVARs at Wishing Star 500 kV 
• 150 MVARs at Mars 230 kV
• 150 MVARs at Wishing Star 230 kV

• 300 MVARs STATCOM at Mars 500 kV
• 300 MVARs STATCOM at Beaumeade 230 kV 
• Granite Statcom: +/- 350 MVar 
• AEP: 2022-W3-410
• DOM Additional: 
• 2022-W3-30: Line No. 2054 (Charlottesville to 

Hollymead) Rebuild (Option 1) (exclude DNH 
portion for now)

• 2022-W3-704: Line No. 2135 (Holly Meade to 
Gordonsville) Rebuild (Option 1)

• 2022-W3-731: Locks Substation 230/115 kV 
Transformer Upgrade

• 2022-W3-74: Line No. 2090 (Ladysmith to 
Fredericksburg) Rebuild

• Post Fixes:
− Line No. 256 Rebuild St. Johns-Ladysmith 

CT
− Sterling Park-Golden 
− Davis Drive-Sterling Park  

2028 Screening Performance

Overload Number of Overloads
Total Overloads 25
500 kV Overloads 2
345 kV Overloads 0
230 kV Overloads 9
138 kV Overloads 6
115 kV Overloads 5

2030 Screening Performance

Overload Number of Overloads
Total Overloads 50
500 kV Overloads 9
345 kV Overloads 0
230 kV Overloads 15
138 kV Overloads 12
115 kV Overloads 7
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Scenario 0E11-7-B + IEC West

Scenario Components

0E11-7-B + IEC West

• Exelon: 2022-W3-344/660 (remove the 500 kV 
cap banks at Gracetone and Conastone)

• DOM: 2022-W3-711 – Remove North Anna to 
Morrisville 500 kV line + Remove uprate on 500 
kV Line Meadow Brook-Vint Hill

• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692
• PPL: 2022-W3-374
• PSEG: 2022-W3-637 – only component 5&8 – 

bypass Conastone
• NextEra: 2022-W3-853 (Bypass Black Oak)
• Transource: 2022-W3-487(only include IEC 

West)
• DOM: 2022-W3-231 (only include the 

components below)
• 150 MVARs at Morrsivlle 500 kV, 
• 293 MVARs at Wishing Star 500 kV 
• 150 MVARs at Mars 230 kV
• 150 MVARs at Wishing Star 230 kV

• 300 MVARs STATCOM at Mars 500 kV 
• 300 MVARs STATCOM at Beaumeade 230 kV 
• Granite Statcom: +/- 350 MVar 
• AEP: 2022-W3-410
• DOM Additional: 
• 2022-W3-30: Line No. 2054 (Charlottesville to 

Hollymead) Rebuild (Option 1) (exclude DNH 
portion for now)

• 2022-W3-704: Line No. 2135 (Holly Meade to 
Gordonsville) Rebuild (Option 1)

• 2022-W3-731: Locks Substation 230/115 kV 
Transformer Upgrade

• 2022-W3-74: Line No. 2090 (Ladysmith to 
Fredericksburg) Rebuild

• Post Fixes:
− Line No. 256 Rebuild St. Johns-Ladysmith 

CT
− Sterling Park-Golden 
− Davis Drive-Sterling Park 

2028 Screening Performance

Overload Number of Overloads
Total Overloads 21
500 kV Overloads 2
345 kV Overloads 0
230 kV Overloads 14
138 kV Overloads 0
115 kV Overloads 2
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Scenario 0E11-7-B + Hunterstown-Carrol Rebuild

Scenario Components

0E11-7-B + Hunterstown -Carrol Rebuild

• Exelon: 2022-W3-344/660 (remove the 500 kV 
cap banks at Gracetone and Conastone)

• DOM: 2022-W3-711 – Remove North Anna to 
Morrisville 500 kV line + Remove uprate on 500 
kV Line Meadow Brook-Vint Hill

• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692
• PPL: 2022-W3-374
• PSEG: 2022-W3-637 – only component 5&8 – 

bypass Conastone
• NextEra: 2022-W3-853 (Bypass Black Oak)
• FE: 2022-W3-837 (only include Hunterstown-

Carrol Rebuild (C18-30), but UPDATED idv 
from FE)

• DOM: 2022-W3-231 (only include the 
components below)

• 150 MVARs at Morrsivlle 500 kV, 
• 293 MVARs at Wishing Star 500 kV 
• 150 MVARs at Mars 230 kV
• 150 MVARs at Wishing Star 230 kV

• 300 MVARs STATCOM at Mars 500 kV 
• 300 MVARs STATCOM at Beaumeade 230 kV 
• Granite Statcom: +/- 350 MVar 
• AEP: 2022-W3-410
• DOM Additional: 
• 2022-W3-30: Line No. 2054 (Charlottesville to 

Hollymead) Rebuild (Option 1) (exclude DNH 
portion for now)

• 2022-W3-704: Line No. 2135 (Holly Meade to 
Gordonsville) Rebuild (Option 1)

• 2022-W3-731: Locks Substation 230/115 kV 
Transformer Upgrade

• 2022-W3-74: Line No. 2090 (Ladysmith to 
Fredericksburg) Rebuild

• Post Fixes:
− Line No. 256 Rebuild St. Johns-Ladysmith 

CT
− Sterling Park-Golden 
− Davis Drive-Sterling Park

2028 Screening Performance

Overload Number of Overloads
Total Overloads 25
500 kV Overloads 1
345 kV Overloads 0
230 kV Overloads 16
138 kV Overloads 2
115 kV Overloads 3
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Scenario 0E11-7-B + Hunterstown-Carrol Rebuild + IEC West

Scenario Components

0E11-7-B + Hunterstown-Carrol Rebuild + IEC West

• Exelon: 2022-W3-344/660 (remove the 500 kV 
cap banks at Gracetone and Conastone)

• DOM: 2022-W3-711 – Remove North Anna to 
Morrisville 500 kV line + Remove uprate on 500 
kV Line Meadow Brook-Vint Hill

• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692
• PPL: 2022-W3-374
• PSEG: 2022-W3-637 – only component 5&8 – 

bypass Conastone
• NextEra: 2022-W3-853 (Bypass Black Oak)
• Transource: 2022-W3-487(only include IEC 

West)
• FE: 2022-W3-837 (only include Hunterstown-

Carrol Rebuild (C18-30) – the idv in the 
proposal was wrong, use updated idvs PJM 
sent later)

• DOM: 2022-W3-231 (only include the 
components below)

• 150 MVARs at Morrsivlle 500 kV, 
• 293 MVARs at Wishing Star 500 kV 

• 150 MVARs at Mars 230 kV
• 150 MVARs at Wishing Star 230 kV
• 300 MVARs STATCOM at Mars 500 kV 
• 300 MVARs STATCOM at Beaumeade 230 kV 
• Granite Statcom: +/- 350 MVar 
• AEP: 2022-W3-410
• DOM Additional: 
• 2022-W3-30: Line No. 2054 (Charlottesville to 

Hollymead) Rebuild (Option 1) (exclude DNH 
portion for now)

• 2022-W3-704: Line No. 2135 (Holly Meade to 
Gordonsville) Rebuild (Option 1)

• 2022-W3-731: Locks Substation 230/115 kV 
Transformer Upgrade

• 2022-W3-74: Line No. 2090 (Ladysmith to 
Fredericksburg) Rebuild

• Post Fixes:
− Line No. 256 Rebuild St. Johns-Ladysmith 

CT
− Sterling Park-Golden 
− Davis Drive-Sterling Park

2028 Screening Performance

Overload Number of Overloads
Total Overloads 22
500 kV Overloads 2
345 kV Overloads 0
230 kV Overloads 15
138 kV Overloads 0
115 kV Overloads 2
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Scenario 0E11-7-B Final

Scenario Components

• Exelon: 2022-W3-344/660
• DOM: 2022-W3-711 (Remove North Anna to 

Morrisville 500 kV line)
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692
• PPL: 2022-W3-374 and PSEG: 2022-W3-637 

(only component 5&8) – Bypass Conastone
• NextEra: 2022-W3-853 (bypass Black Oak, end 

at Aspen)
• DOM: 2022-W3-231 (Partial)
• 150 MVARs at Morrsivlle 500 kV, 
• 293 MVARs at Wishing Star 500 kV 
• 150 MVARs at Mars 230 kV
• 150 MVARs at Wishing Star 230 kV
• 300 MVARs STATCOM at Mars 500 kV 
• 300 MVARs STATCOM at Beaumeade 230 kV
• Granite Statcom 
• AEP: 2022-W3-410
• FE: 2022-W3-837 (Partial): Hunterstown-Carrol 

rebuild (use the updated idv PJM sent later)
• DOM: 2022-W3-731
• DOM: 2022-W3-211

• DOM: 2022-W3-967 (Partial)
• Entire Line No. 2054 (Charlottesville to Hollymead) 

Rebuild, Entire Line No. 291 Rebuild and Portion of 
Line No. 233 rebuild

• 230 kV Line No. 2054
• 6CHARLVL (314749) – 6PROFFIT (314772) ckt 1
• 230 kV Line No. 233
• 6BARRCK2 (314742) – 6CROZET1 (314751) ckt 1
• 230 kV Line No. 291
• 6CROZET2 (314752) – 6DOOMS (314794) ckt 1
• 6BARRCK1 (314741) – 6CROZET2 (314752) ckt 1
• 6BARRCK1 (314741) – 6CHARLVL (314749) ckt 1
• DOM: 2022-W3-74 (Partial)
• 6SUMMIT (313837) – 6LDYSMITH CT (314197) ckt 1
• Sterling Park-Golden Rebuild ($7.97M)
• Davis Drive-Sterling Park Rebuild ($5.5M)
• Red Lion-Hope Creek 500 kV line terminal equipment 

upgrade
• Peach Bottom terminal equipment upgrades
• Carrol-Mt Airy 230 kV Terminal Equipment upgrades
• Reconductor the Lincoln-Orrtanna 115 kV line
• FAYETT-GRANDP 138 kV line terminal equipment 

upgrades

2028 Screening Performance

Overload Number of Overloads
Total Overloads 21
500 kV Overloads 1
345 kV Overloads 0
230 kV Overloads 13
138 kV Overloads 1
115 kV Overloads 2
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Scenario 0E11-8

Scenario Components

0E11-7+ IEC West (Transource 487)

• Exelon: 2022-W3-344/660 (remove the 500 kV cap banks at Gracetone and Conastone)
• DOM: 2022-W3-711 – Remove North Anna to Morrisville 500 kV line + Remove uprate on 500 kV Line 

Meadow Brook-Vint Hill
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692 – Remove Golden-Mars 500 kV line & Remove Golden-Mars 230 kV side line
• PPL: 2022-W3-374
• PSEG: 2022-W3-637 – only component 5&8 – bypass Conastone
• NextEra: 2022-W3-853 
• DOM: 2022-W3-231 (only include the components below)
• 150 MVARs at Morrsivlle 500 kV, 
• 293 MVARs at Wishing Star 500 kV 
• 150 MVARs at Mars 230 kV
• 150 MVARs at Wishing Star 230 kV
• 300 MVARs STATCOM at Mars 500 kV 
• 300 MVARs STATCOM at Beaumeade 230 kV 
• Granite Statcom: +/- 350 MVar 
• Transourse: 2022-W3-487 (Only include the IEC West)

2028 Screening Performance

Overload Number of Overloads
Total Overloads 31
500 kV Overloads 1
345 kV Overloads 0
230 kV Overloads 22
138 kV Overloads 1
115 kV Overloads 2

https://www.pjm.com/


PJM RTEP – 2022 Window 3 – Reliability Assessment

PJM © 2022 www.pjm.com | For Public Use 132 | P a g e

Scenario 0E11-9

Scenario Components

0E11-7+ Modified West line ( part of 853 + Part of 548)

• Exelon: 2022-W3-344/660 (remove the 500 kV cap banks at Gracetone and Conastone)
• DOM: 2022-W3-711 – Remove North Anna to Morrisville 500 kV line + Remove uprate on 500 kV Line 

Meadow Brook-Vint Hill
• Dom/FE: 2022-W3-516/837
• LS Power: 2022-W3-548 (only include 502 J- Black Oak-Doubs 500 kV line but bypass Black Oak), connect 

with the Doubs-Apsen 500 kV line in 516 and bypass Doubs  
• DOM: 2022-W3-692 – Remove Golden-Mars 500 kV line & Remove Golden-Mars 230 kV side line
• PPL: 2022-W3-374
• PSEG: 2022-W3-637 – only component 5&8 – bypass Conastone
• NextEra: 2022-W3-853 (Only include Stonewall tap-Belmont tap 500 kV line, including the Stonewall and 

Belmont sub) 
• DOM: 2022-W3-231 (only include the components below)
• 150 MVARs at Morrsivlle 500 kV, 
• 293 MVARs at Wishing Star 500 kV 
• 150 MVARs at Mars 230 kV
• 150 MVARs at Wishing Star 230 kV
• 300 MVARs STATCOM at Mars 500 kV 
• 300 MVARs STATCOM at Beaumeade 230 kV 
• Granite Statcom: +/- 350 MVar 

2028 Screening Performance

Overload Number of Overloads
Total Overloads 36
500 kV Overloads 2
345 kV Overloads 0
230 kV Overloads 20
138 kV Overloads 3
115 kV Overloads 6
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Scenario 0E11-10

Scenario Components

0E11-7+ Replace the NEET 853 with Transource 765 kV line

• Exelon: 2022-W3-344/660 (remove the 500 kV cap banks at Gracetone and Conastone)
• DOM: 2022-W3-711 – Remove North Anna to Morrisville 500 kV line + Remove uprate on 500 kV Line 

Meadow Brook-Vint Hill
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692 – Remove Golden-Mars 500 kV line & Remove Golden-Mars 230 kV side line
• PPL: 2022-W3-374
• PSEG: 2022-W3-637 – only component 5&8 – bypass Conastone
• FE: 2022-W3-837 (Only include Bedington SVC, no lines)
• Transource: 2022-W3-904 (only include Yeat sub and Joshua Falls-Yeat 765 kV line)
• DOM: 2022-W3-231 (only include the components below)
• 150 MVARs at Morrsivlle 500 kV, 
• 293 MVARs at Wishing Star 500 kV 
• 150 MVARs at Mars 230 kV
• 150 MVARs at Wishing Star 230 kV
• 300 MVARs STATCOM at Mars 500 kV 
• 300 MVARs STATCOM at Beaumeade 230 kV 
• Granite Statcom: +/- 350 MVar (part of Brandon Shores deactivation)
• AEP: AEP: 2022-W3-410 

2028 Screening Performance

Overload Number of Overloads
Total Overloads 42
500 kV Overloads 3
345 kV Overloads 0
230 kV Overloads 13
138 kV Overloads 13
115 kV Overloads 7
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Scenario 0E11-10-A

Scenario Components

0E11-10 with full proposal 692 modeled

• Exelon: 2022-W3-344/660 (remove the 500 kV cap banks at Gracetone and Conastone)
• DOM: 2022-W3-711 – Remove North Anna to Morrisville 500 kV line + Remove uprate on 500 kV Line 

Meadow Brook-Vint Hill
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692
• PPL: 2022-W3-374
• PSEG: 2022-W3-637 – only component 5&8 – bypass Conastone
• FE: 2022-W3-837 (Only include Bedington SVC, no lines)
• Transource: 2022-W3-904 (only include Yeat sub and Joshua Falls-Yeat 765 kV line)
• DOM: 2022-W3-231 (only include the components below)
• 150 MVARs at Morrsivlle 500 kV, 
• 293 MVARs at Wishing Star 500 kV 
• 150 MVARs at Mars 230 kV
• 150 MVARs at Wishing Star 230 kV
• 300 MVARs STATCOM at Mars 500 kV 
• 300 MVARs STATCOM at Beaumeade 230 kV 
• Granite Statcom: +/- 350 MVar (part of Brandon Shores deactivation)
• AEP: AEP: 2022-W3-410 

2028 Screening Performance

Overload Number of Overloads
Total Overloads 42
500 kV Overloads 3
345 kV Overloads 0
230 kV Overloads 13
138 kV Overloads 13
115 kV Overloads 7
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Scenario 0E11-11

Scenario Components

0E10 + IEC West (Transource 487)

• Exelon: 2022-W3-344/660 (remove the 500 kV cap banks at Gracetone and Conastone)
• DOM: 2022-W3-711 – Remove North Anna to Morrisville 500 kV line + Remove uprate on 500 kV Line 

Meadow Brook-Vint Hill
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692 – Remove Golden-Mars 500 kV line & Remove Golden-Mars 230 kV side line
• PPL: 2022-W3-374
• PSEG: 2022-W3-637 – only component 5&8 – bypass Conastone
• FE: 2022-W3-837 (Only include Bedington SVC, no lines)
• Transource: 2022-W3-904 (only include Yeat sub and Joshua Falls-Yeat 765 kV line)
• DOM: 2022-W3-231 (only include the components below)
• 150 MVARs at Morrsivlle 500 kV, 
• 293 MVARs at Wishing Star 500 kV 
• 150 MVARs at Mars 230 kV
• 150 MVARs at Wishing Star 230 kV
• 300 MVARs STATCOM at Mars 500 kV 
• 300 MVARs STATCOM at Beaumeade 230 kV 
• Granite Statcom: +/- 350 MVar (part of Brandon Shores deactivation)
• AEP: AEP: 2022-W3-410
• Transource: 2022-W3-487 (IEC West Only) 

2028 Screening Performance

Overload Number of Overloads
Total Overloads 34
500 kV Overloads 2
345 kV Overloads 0
230 kV Overloads 18
138 kV Overloads 6
115 kV Overloads 2
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Scenario 0E11-12

Scenario Components

0E11-7 + Remove 853 + Add 279

• Exelon: 2022-W3-344/660 (remove the 500 kV cap banks at Gracetone and Conastone)
• DOM: 2022-W3-711 – Remove North Anna to Morrisville 500 kV line + Remove uprate on 500 kV Line 

Meadow Brook-Vint Hill
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692 – Remove Golden-Mars 500 kV line & Remove Golden-Mars 230 kV side line
• PPL: 2022-W3-374
• PSEG: 2022-W3-637 – only component 5&8 – bypass Conastone
• NextEra: 2022-W3-279
• DOM: 2022-W3-231 (only include the components below)
• 150 MVARs at Morrsivlle 500 kV, 
• 293 MVARs at Wishing Star 500 kV 
• 150 MVARs at Mars 230 kV
• 150 MVARs at Wishing Star 230 kV
• 300 MVARs STATCOM at Mars 500 kV 
• 300 MVARs STATCOM at Beaumeade 230 kV 
• Granite Statcom: +/- 350 MVar  

2028 Screening Performance

Overload Number of Overloads
Total Overloads 42
500 kV Overloads 5
345 kV Overloads 0
230 kV Overloads 18
138 kV Overloads 8
115 kV Overloads 6

https://www.pjm.com/


PJM RTEP – 2022 Window 3 – Reliability Assessment

PJM © 2022 www.pjm.com | For Public Use 137 | P a g e

Scenario 0E12

Scenario Components

(0E1 + Addition of one additional 500 kV line between Doubs and Aspen + Remove Golden-Mars 500 kV + Remove 
North Anna-Morrisville 500 kV) or (0E9 + Additional one 500 kV line from Doubs to Aspen)

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-837 
• DOM: 2022-W3-711 – Remove North Anna-Morrisville 500 kV line 
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692 – Remove Golden-March 500 kV line
• PPL: 2022-W3-374
• PSEG: 2022-W3-637 – only component 5&8
• Additional one 500 kV line from Doubs to Aspen  

2028 Screening Performance

Overload Number of Overloads
Total Overloads 33
500 kV Overloads 2
345 kV Overloads 0
230 kV Overloads 20
138 kV Overloads 2
115 kV Overloads 4
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Scenario 0E13

Scenario Components

0E1 + Remove Exelon 344 component 4&5 + add PSEG 808 (Peach Bottom-Raphael-W. Chapel 500 kV)

• Exelon: 2022-W3-344/660 – Remove component 4&5
• FE: 2022-W3-837
• DOM: 2022-W3-711
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692
• PPL: 2022-W3-374
• PSEG: 2022-W3-637 – only component 5&8
• PSEG: 2022-W3-808 – add the Peach Bottom-Raphael Rd-W. chapel 500 kV component  

2028 Screening Performance

Overload Number of Overloads
Total Overloads 30
500 kV Overloads 4
345 kV Overloads 0
230 kV Overloads 17
138 kV Overloads 1
115 kV Overloads 4
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Scenario 0E13-1

Scenario Components

0E13 + Remove Graceton 500/230 kV transformers

• Exelon: 2022-W3-344/660 – Remove component 4&5 and Graceton 500/230 kV transformers
• FE: 2022-W3-837
• DOM: 2022-W3-711
• Dom/FE: 2022-W3-516/837
• DOM: 2022-W3-692
• PPL: 2022-W3-374
• PSEG: 2022-W3-637 – only component 5&8
• PSEG: 2022-W3-808 – add the Peach Bottom-Raphael Rd-W. chapel 500 kV component  

2028 Screening Performance

Overload Number of Overloads
Total Overloads 32
500 kV Overloads 4
345 kV Overloads 0
230 kV Overloads 19
138 kV Overloads 1
115 kV Overloads 4
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Scenario 0F

Scenario Components

1A-Alter_ALL

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-23
• DOM: 2022-W3-711
• Dom/FE: 2022-W3-516/23
• DOM: 2022-W3-692  

2027 Screening Performance

Overload Number of Overloads
Total Overloads 22
500 kV Overloads 1
345 kV Overloads 2
230 kV Overloads 1
138 kV Overloads 13
115 kV Overloads 3

2028 Screening Performance

Overload Number of Overloads
Total Overloads 55
500 kV Overloads 13
345 kV Overloads 0
230 kV Overloads 25
138 kV Overloads 4
115 kV Overloads 5
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Scenario 0G

Scenario Components

1A-Alter_ALL (Full DOM proposals)

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-23
• DOM: 2022-W3-711
• Dom/FE: 2022-W3-516/23
• DOM: 2022-W3-692
• DOM: 2022-W3-923
• DOM: 2022-W3-671
• DOM: 2022-W3-731
• DOM: 2022-W3-704
• DOM: 2022-W3-211
• DOM: 2022-W3-30
• DOM: 2022-W3-967
• DOM: 2022-W3-74  

2027 Screening Performance

Overload Number of Overloads
Total Overloads 18
500 kV Overloads 1
345 kV Overloads 2
230 kV Overloads 0
138 kV Overloads 11
115 kV Overloads 3

2028 Screening Performance

Overload Number of Overloads
Total Overloads 50
500 kV Overloads 13
345 kV Overloads 0
230 kV Overloads 22
138 kV Overloads 3
115 kV Overloads 5
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Scenario 0H

Scenario Components

1A-Alter_ALL (Full DOM proposals) _Hunterstown-Doubs-Goose Creek

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-23
• DOM: 2022-W3-711
• Dom/FE: 2022-W3-516/23
• DOM: 2022-W3-692
• DOM: 2022-W3-923
• DOM: 2022-W3-671
• DOM: 2022-W3-731
• DOM: 2022-W3-704
• DOM: 2022-W3-211
• DOM: 2022-W3-30
• DOM: 2022-W3-967
• DOM: 2022-W3-74
• NEET: part of 2022-W3-445 (Hunterstown-Doubs-Goose Creek 500 kV part)  

2027 Screening Performance

Overload Number of Overloads
Total Overloads 15
500 kV Overloads 1
345 kV Overloads 2
230 kV Overloads 0
138 kV Overloads 9
115 kV Overloads 2

2028 Screening Performance

Overload Number of Overloads
Total Overloads 44
500 kV Overloads 14
345 kV Overloads 0
230 kV Overloads 21
138 kV Overloads 1
115 kV Overloads 2
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Scenario 0H2

Scenario Components

0G (1A-Alter_ALL (Full DOM proposals) _Hunterstown-Doubs-Goose Creek) + Remove Fort Martin-Doubs ckt 2 and 
Hunterstown-Carroll 230 kV line

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-23 (Remove Fort Martin-Doubs ckt 2 and Hunterstown-Carroll 230 kV line)
• DOM: 2022-W3-711
• Dom/FE: 2022-W3-516/23
• DOM: 2022-W3-692
• DOM: 2022-W3-923
• DOM: 2022-W3-671
• DOM: 2022-W3-731
• DOM: 2022-W3-704
• DOM: 2022-W3-211
• DOM: 2022-W3-30
• DOM: 2022-W3-967
• DOM: 2022-W3-74
• NEET: part of 2022-W3-445 (Hunterstown-Doubs-Goose Creek 500 kV part)  

2028 Screening Performance

Overload Number of Overloads
Total Overloads 45
500 kV Overloads 14
345 kV Overloads 0
230 kV Overloads 19
138 kV Overloads 3
115 kV Overloads 5
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Scenario 0I

Scenario Components

1A-Alter_ALL (Full DOM proposals) _T-Point substation

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-23
• DOM: 2022-W3-711
• Dom/FE: 2022-W3-516/23
• DOM: 2022-W3-692
• DOM: 2022-W3-923
• DOM: 2022-W3-671
• DOM: 2022-W3-731
• DOM: 2022-W3-704
• DOM: 2022-W3-211
• DOM: 2022-W3-30
• DOM: 2022-W3-967
• DOM: 2022-W3-74
• NEET: Part of 2022-W3-948 (T-Point sub, just the Tap, no lines)  

2027 Screening Performance

Overload Number of Overloads
Total Overloads 21
500 kV Overloads 1
345 kV Overloads 2
230 kV Overloads 0
138 kV Overloads 14
115 kV Overloads 3

2028 Screening Performance

Overload Number of Overloads
Total Overloads 47
500 kV Overloads 14
345 kV Overloads 0
230 kV Overloads 19
138 kV Overloads 2
115 kV Overloads 5
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Scenario 0J

Scenario Components

1A-Alter_ALL (Full DOM proposals) _T-Point substation + two T-Point-Doubs or Goose Creek 230 kV lines

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-23
• DOM: 2022-W3-711
• Dom/FE: 2022-W3-516/23
• DOM: 2022-W3-692
• DOM: 2022-W3-923
• DOM: 2022-W3-671
• DOM: 2022-W3-731
• DOM: 2022-W3-704
• DOM: 2022-W3-211
• DOM: 2022-W3-30
• DOM: 2022-W3-967
• DOM: 2022-W3-74
• NEET: Part of 2022-W3-948 (T-Point sub, just the Tap, two 230 kV line from T- Point-Doubs or Goose 

Creek)  

2027 Screening Performance

Overload Number of Overloads
Total Overloads 21
500 kV Overloads 1
345 kV Overloads 2
230 kV Overloads 1
138 kV Overloads 13
115 kV Overloads 3

2028 Screening Performance

Overload Number of Overloads
Total Overloads 49
500 kV Overloads 16
345 kV Overloads 0
230 kV Overloads 20
138 kV Overloads 2
115 kV Overloads 5
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Scenario 0J-2

Scenario Components

1A-Alter_ALL (Full DOM proposals) _T-Point substation + T-Point-Doubs 500 kV lines

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-23
• DOM: 2022-W3-711
• Dom/FE: 2022-W3-516/23
• DOM: 2022-W3-692
• DOM: 2022-W3-923
• DOM: 2022-W3-671
• DOM: 2022-W3-731
• DOM: 2022-W3-704
• DOM: 2022-W3-211
• DOM: 2022-W3-30
• DOM: 2022-W3-967
• DOM: 2022-W3-74
• NEET: Part of 2022-W3-948 (T-Point sub, just the Tap, T- Point-Doubs 500 kV line)  

2027 Screening Performance

Overload Number of Overloads
Total Overloads 21
500 kV Overloads 1
345 kV Overloads 2
230 kV Overloads 0
138 kV Overloads 14
115 kV Overloads 3

2028 Screening Performance

Overload Number of Overloads
Total Overloads 48
500 kV Overloads 17
345 kV Overloads 0
230 kV Overloads 18
138 kV Overloads 2
115 kV Overloads 5
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Scenario 0J-3

Scenario Components

1A-Alter_ALL (Full DOM proposals) _ 0J-2 with REMOVING West Cooper-High Ridge 500 kV line

• Exelon: 2022-W3-344/660 (Remove West Cooper-High Ridge 500 kV line)
• FE: 2022-W3-23
• DOM: 2022-W3-711
• Dom/FE: 2022-W3-516/23
• DOM: 2022-W3-692
• DOM: 2022-W3-923
• DOM: 2022-W3-671
• DOM: 2022-W3-731
• DOM: 2022-W3-704
• DOM: 2022-W3-211
• DOM: 2022-W3-30
• DOM: 2022-W3-967
• DOM: 2022-W3-74
• NEET: Part of 2022-W3-948 (T-Point sub, just the Tap) + T- Point-Doubs 500 kV line  

2027 Screening Performance

Overload Number of Overloads
Total Overloads 25
500 kV Overloads 2
345 kV Overloads 2
230 kV Overloads 1
138 kV Overloads 14
115 kV Overloads 4

2028 Screening Performance

Overload Number of Overloads
Total Overloads 82
500 kV Overloads 17
345 kV Overloads 0
230 kV Overloads 29
138 kV Overloads 6
115 kV Overloads 16
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Scenario 0K

Scenario Components

1A-Alter_ALL (Full DOM proposals) _ Conastone-Doubs 500 kV line

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-23
• DOM: 2022-W3-711
• Dom/FE: 2022-W3-516/23
• DOM: 2022-W3-692
• DOM: 2022-W3-923
• DOM: 2022-W3-671
• DOM: 2022-W3-731
• DOM: 2022-W3-704
• DOM: 2022-W3-211
• DOM: 2022-W3-30
• DOM: 2022-W3-967
• DOM: 2022-W3-74
• PSEG: Part of 2022-W3-637 (Conastone-Doubs 500 kV line)  

2027 Screening Performance

Overload Number of Overloads
Total Overloads 19
500 kV Overloads 1
345 kV Overloads 2
230 kV Overloads 0
138 kV Overloads 12
115 kV Overloads 3

2028 Screening Performance

Overload Number of Overloads
Total Overloads 45
500 kV Overloads 16
345 kV Overloads 0
230 kV Overloads 18
138 kV Overloads 1
115 kV Overloads 4
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Scenario 0L

Scenario Components

1A-Alter_ALL (Full DOM proposals)

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-837 (not include Meadow Brook-Doubs line)
• DOM: 2022-W3-711
• Dom/FE: 2022-W3-516/23
• DOM: 2022-W3-692
• DOM: 2022-W3-923
• DOM: 2022-W3-671
• DOM: 2022-W3-731
• DOM: 2022-W3-704
• DOM: 2022-W3-211
• DOM: 2022-W3-30
• DOM: 2022-W3-967
• DOM: 2022-W3-74
• NEET: 663 (Add Front Royal-New Wishing Star 500 kV line)  

2027 Screening Performance

Overload Number of Overloads
Total Overloads 20
500 kV Overloads 1
345 kV Overloads 2
230 kV Overloads 0
138 kV Overloads 13
115 kV Overloads 3

2028 Screening Performance

Overload Number of Overloads
Total Overloads 49
500 kV Overloads 13
345 kV Overloads 0
230 kV Overloads 21
138 kV Overloads 3
115 kV Overloads 5
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Scenario 0M

Scenario Components

1A-Alter_ALL (Full DOM proposals) _ 500 kV Stork-Flys UG Line

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-23
• DOM: 2022-W3-711 (Regional Solution South)
• DOM/FE: 2022-W3-516/23 (DOM/FE Interregional Solution)
• TRANSRC: 2022-W3-858 (500 kV Stork-Flys UG Line)
• DOM: 2022-W3-923 (500 kV Dooms-Lexington)
• DOM: 2022-W3-671 (Front Royale-Morrisville)
• DOM: 2022-W3-731 (Locks TX Upgrade)
• DOM: 2022-W3-704/211 (Hollymeade-Gordonsville)
• DOM: 2022-W3-30/967 (Charlottesville-Hollymeade-Dooms)
• DOM: 2022-W3-74 (Ladysmith-Fredericksburg)

Note: Grab Aspen bus + 2nd 500 kV line from Aspen to Goose Creek from 2022-W3-692

2027 Screening Performance

Overload Number of Overloads
Total Overloads 20
500 kV Overloads 0
345 kV Overloads 1
230 kV Overloads 2
138 kV Overloads 13
115 kV Overloads 2

2028 Screening Performance

Overload Number of Overloads
Total Overloads 49
500 kV Overloads 14
345 kV Overloads 0
230 kV Overloads 18
138 kV Overloads 4
115 kV Overloads 5
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Scenario 0N

Scenario Components

1A-Alter_ALL (Full DOM proposals)_500 kV Goose Creek-Beaumeade UG Line

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-23
• DOM: 2022-W3-711 (Regional Solution South)
• DOM/FE: 2022-W3-516/23 (DOM/FE Interregional Solution)
• LSPower: 2022-W3-548 (500 kV Goose Creek-Beaumeade UG Line + Loop 230 kV Beaumeade - DTC 

through BECO)
• DOM: 2022-W3-923 (500 kV Dooms-Lexington)
• DOM: 2022-W3-671 (Front Royale-Morrisville)
• DOM: 2022-W3-731 (Locks TX Upgrade)
• DOM: 2022-W3-704/211 (Hollymeade-Gordonsville)
• DOM: 2022-W3-30/967 (Charlottesville-Hollymeade-Dooms)
• DOM: 2022-W3-74 (Ladysmith-Fredericksburg)

Note: Grab Aspen bus + 2nd 500 kV line from Aspen to Goose Creek from 2022-W3-692

2027 Screening Performance

Overload Number of Overloads
Total Overloads 25
500 kV Overloads 0
345 kV Overloads 1
230 kV Overloads 0
138 kV Overloads 18
115 kV Overloads 4

2028 Screening Performance

Overload Number of Overloads
Total Overloads 52
500 kV Overloads 13
345 kV Overloads 0
230 kV Overloads 24
138 kV Overloads 4
115 kV Overloads 5
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Scenario 0O

Scenario Components

1A-Alter_OK+ Conastone-Doubs 500 kV line loop in T-Point + Otter Creek-T-Point 500 kV

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-23
• DOM: 2022-W3-711
• Dom/FE: 2022-W3-516/23
• DOM: 2022-W3-692
• DOM: 2022-W3-923
• DOM: 2022-W3-671
• DOM: 2022-W3-731
• DOM: 2022-W3-704
• DOM: 2022-W3-211
• DOM: 2022-W3-30
• DOM: 2022-W3-967
• DOM: 2022-W3-74
• PSEG: Part of 2022-W3-637 (Conastone-Doubs 500 kV line) and loop in T-Point
• NEET: part of 175 (Otter Creek-T-Point)  

2027 Screening Performance

Overload Number of Overloads
Total Overloads 19
500 kV Overloads 1
345 kV Overloads 2
230 kV Overloads 0
138 kV Overloads 13
115 kV Overloads 2

2028 Screening Performance

Overload Number of Overloads
Total Overloads 31
500 kV Overloads 8
345 kV Overloads 0
230 kV Overloads 15
138 kV Overloads 1
115 kV Overloads 2
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Scenario 0O2

Scenario Components

1A-Alter_OK+ Otter Creek-T-Point 500 kV

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-23
• DOM: 2022-W3-711
• Dom/FE: 2022-W3-516/23
• DOM: 2022-W3-692
• DOM: 2022-W3-923
• DOM: 2022-W3-671
• DOM: 2022-W3-731
• DOM: 2022-W3-704
• DOM: 2022-W3-211
• DOM: 2022-W3-30
• DOM: 2022-W3-967
• DOM: 2022-W3-74
• NEET: part of 175 (Otter Creek-T-Point)  

2027 Screening Performance

Overload Number of Overloads
Total Overloads 18
500 kV Overloads 1
345 kV Overloads 2
230 kV Overloads 0
138 kV Overloads 11
115 kV Overloads 3

2028 Screening Performance

Overload Number of Overloads
Total Overloads 34
500 kV Overloads 7
345 kV Overloads 0
230 kV Overloads 17
138 kV Overloads 1
115 kV Overloads 4
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Scenario 0O3

Scenario Components

0O2 (1A-Alter_OK+ Otter Creek-T-Point-Doubs 500 kV) + Remove Fort Martin-Doubs ckt 2 and Hunterstown-Carroll 
230 kV line

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-23 – Remove Fort Martin-Doubs ckt 2 and Hunterstown-Carroll 230 kV line
• DOM: 2022-W3-711
• Dom/FE: 2022-W3-516/23
• DOM: 2022-W3-692
• DOM: 2022-W3-923
• DOM: 2022-W3-671
• DOM: 2022-W3-731
• DOM: 2022-W3-704
• DOM: 2022-W3-211
• DOM: 2022-W3-30
• DOM: 2022-W3-967
• DOM: 2022-W3-74
• NEET: part of 175 (Otter Creek - T-Point-Doubs)  

2028 Screening Performance

Overload Number of Overloads
Total Overloads 34
500 kV Overloads 6
345 kV Overloads 0
230 kV Overloads 16
138 kV Overloads 3
115 kV Overloads 5
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Scenario 0P

Scenario Components

(OG + updated 9A)

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-23
• DOM: 2022-W3-711
• Dom/FE: 2022-W3-516/23
• DOM: 2022-W3-692
• DOM: 2022-W3-923
• DOM: 2022-W3-671
• DOM: 2022-W3-731
• DOM: 2022-W3-704
• DOM: 2022-W3-211
• DOM: 2022-W3-30
• DOM: 2022-W3-967
• DOM: 2022-W3-74
• Transource: part of 2022-W3-487 (IEC)  

2028 Screening Performance

Overload Number of Overloads
Total Overloads 35
500 kV Overloads 4
345 kV Overloads 0
230 kV Overloads 24
138 kV Overloads 1
115 kV Overloads 3
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Scenario 0P2

Scenario Components

(OG + updated 9A East)

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-23
• DOM: 2022-W3-711
• Dom/FE: 2022-W3-516/23
• DOM: 2022-W3-692
• DOM: 2022-W3-923
• DOM: 2022-W3-671
• DOM: 2022-W3-731
• DOM: 2022-W3-704
• DOM: 2022-W3-211
• DOM: 2022-W3-30
• DOM: 2022-W3-967
• DOM: 2022-W3-74
• Transource: part of 2022-W3-487 (IEC East only)  

2028 Screening Performance

Overload Number of Overloads
Total Overloads 44
500 kV Overloads 5
345 kV Overloads 0
230 kV Overloads 24
138 kV Overloads 4
115 kV Overloads 5
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Scenario 0P NGME

Scenario Components

1A-Alter_ALL (Full DOM proposals) _ Remove Golden-2-Mars Extension

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-23
• DOM: 2022-W3-711 (Regional Solution South)
• DOM/FE: 2022-W3-516/23 (DOM/FE Interregional Solution)
• DOM: 2022-W3-692 (DC Alley Solution) – Remove Golden-2-Mars Extension
• DOM: 2022-W3-923 (500 kV Dooms-Lexington)
• DOM: 2022-W3-671 (Front Royale-Morrisville)
• DOM: 2022-W3-731 (Locks TX Upgrade)
• DOM: 2022-W3-704/211 (Hollymeade-Gordonsville)
• DOM: 2022-W3-30/967 (Charlottesville-Hollymeade-Dooms)
• DOM: 2022-W3-74 (Ladysmith-Fredericksburg)  

2028 Screening Performance

Overload Number of Overloads
Total Overloads 53
500 kV Overloads 13
345 kV Overloads 0
230 kV Overloads 23
138 kV Overloads 4
115 kV Overloads 5
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Scenario 0Q

Scenario Components

0G remove Graceton-High Ridge 500 kV line + Peach Bottom -Brandon Shore 500 kV line (Part of 741)

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-23
• DOM: 2022-W3-711
• Dom/FE: 2022-W3-516/23
• DOM: 2022-W3-692
• DOM: 2022-W3-923
• DOM: 2022-W3-671
• DOM: 2022-W3-731
• DOM: 2022-W3-704
• DOM: 2022-W3-211
• DOM: 2022-W3-30
• DOM: 2022-W3-967
• DOM: 2022-W3-74
• Remove Graceton-High Ridge 500 kV line
• Add Peach Bottom -Brandon Shore 500 kV line (Part of 741)  

2028 Screening Performance

Overload Number of Overloads
Total Overloads 67
500 kV Overloads 15
345 kV Overloads 0
230 kV Overloads 29
138 kV Overloads 6
115 kV Overloads 8
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Scenario 0Q2

Scenario Components

0G [1A-Alter_ALL (Full DOM proposals)] + Remove Pruntytown-Mt Storm, Fort Martin-Doubs ckt 2 and Hunterstown-
Carroll 230 kV line

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-23 – Remove Pruntytown-Mt Storm, Fort Martin-Doubs ckt 2 and Hunterstown-Carroll 230 kV 

line
• DOM: 2022-W3-711 (Regional Solution South)
• DOM/FE: 2022-W3-516/23 (DOM/FE Interregional Solution)
• DOM: 2022-W3-692 (DC Alley Solution) – Remove Golden-2-Mars Extension
• DOM: 2022-W3-923 (500 kV Dooms-Lexington)
• DOM: 2022-W3-671 (Front Royale-Morrisville)
• DOM: 2022-W3-731 (Locks TX Upgrade)
• DOM: 2022-W3-704/211 (Hollymeade-Gordonsville)
• DOM: 2022-W3-30/967 (Charlottesville-Hollymeade-Dooms)
• DOM: 2022-W3-74 (Ladysmith-Fredericksburg)  

2028 Screening Performance

Overload Number of Overloads
Total Overloads 83
500 kV Overloads 15
345 kV Overloads 0
230 kV Overloads 26
138 kV Overloads 26
115 kV Overloads 10
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Scenario 0Q3

Scenario Components

0G [1A-Alter_ALL (Full DOM proposals)] + Remove Fort Martin-Doubs ckt 2 and Hunterstown-Carroll 230 kV line

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-23 – Remove Fort Martin-Doubs ckt 2 and Hunterstown-Carroll 230 kV line
• DOM: 2022-W3-711 (Regional Solution South)
• DOM/FE: 2022-W3-516/23 (DOM/FE Interregional Solution)
• DOM: 2022-W3-692 (DC Alley Solution) – Remove Golden-2-Mars Extension
• DOM: 2022-W3-923 (500 kV Dooms-Lexington)
• DOM: 2022-W3-671 (Front Royale-Morrisville)
• DOM: 2022-W3-731 (Locks TX Upgrade)
• DOM: 2022-W3-704/211 (Hollymeade-Gordonsville)
• DOM: 2022-W3-30/967 (Charlottesville-Hollymeade-Dooms)
• DOM: 2022-W3-74 (Ladysmith-Fredericksburg)  

2028 Screening Performance

Overload Number of Overloads
Total Overloads 60
500 kV Overloads 14
345 kV Overloads 0
230 kV Overloads 25
138 kV Overloads 7
115 kV Overloads 9
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Scenario 0Q4

Scenario Components

0G (1A-Alter_ALL (Full DOM proposals))_ Remove Fort Martin-Doubs ckt 1 and 2 and Hunterstown-Carroll 230 kV 
line

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-23 – Remove Fort Martin-Doubs ckt 1 and 2 and Hunterstown-Carroll 230 kV line
• DOM: 2022-W3-711 (Regional Solution South)
• DOM/FE: 2022-W3-516/23 (DOM/FE Interregional Solution)
• DOM: 2022-W3-692 (DC Alley Solution) – Remove Golden-2-Mars Extension
• DOM: 2022-W3-923 (500 kV Dooms-Lexington)
• DOM: 2022-W3-671 (Front Royale-Morrisville)
• DOM: 2022-W3-731 (Locks TX Upgrade)
• DOM: 2022-W3-704/211 (Hollymeade-Gordonsville)
• DOM: 2022-W3-30/967 (Charlottesville-Hollymeade-Dooms)
• DOM: 2022-W3-74 (Ladysmith-Fredericksburg)  

2028 Screening Performance

Overload Number of Overloads
Total Overloads 72
500 kV Overloads 14
345 kV Overloads 0
230 kV Overloads 27
138 kV Overloads 16
115 kV Overloads 10
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Scenario 0R

Scenario Components

1A-Alter_OK+ Conastone-Doubs 500 kV line loop in T-Point + Otter Creek-T-Point 500 kV

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-23
• DOM: 2022-W3-711
• Dom/FE: 2022-W3-516/23
• DOM: 2022-W3-692
• DOM: 2022-W3-923
• DOM: 2022-W3-671
• DOM: 2022-W3-731
• DOM: 2022-W3-704
• DOM: 2022-W3-211
• DOM: 2022-W3-30
• DOM: 2022-W3-967
• DOM: 2022-W3-74
• PSEG: Part of 2022-W3-637 (Conastone-Doubs 500 kV line) and loop in T-Point
• NEET: part of 175 (Otter Creek-T-Point)  

2028 Screening Performance

Overload Number of Overloads
Total Overloads 30
500 kV Overloads 8
345 kV Overloads 0
230 kV Overloads 14
138 kV Overloads 1
115 kV Overloads 2
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Scenario 0R2

Scenario Components

1A-Alter_OK+ Otter Creek-T-Point 500 kV

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-23
• DOM: 2022-W3-711
• Dom/FE: 2022-W3-516/23
• DOM: 2022-W3-692
• DOM: 2022-W3-923
• DOM: 2022-W3-671
• DOM: 2022-W3-731
• DOM: 2022-W3-704
• DOM: 2022-W3-211
• DOM: 2022-W3-30
• DOM: 2022-W3-967
• DOM: 2022-W3-74
• NEET: part of 175 (Otter Creek-T-Point)  

2028 Screening Performance

Overload Number of Overloads
Total Overloads 34
500 kV Overloads 7
345 kV Overloads 0
230 kV Overloads 17
138 kV Overloads 1
115 kV Overloads 4
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Scenario 0S

Scenario Components

0G + remove Graceton-High Ridge 500 kV line + Remove High Ridge 500/230 station + Add Peach Bottom-New 
Raphael-Waugh Chapel 500 kV line and Raphael 500/230 station (Part of 808)

• Exelon: 2022-W3-344/660 
• FE: 2022-W3-23
• DOM: 2022-W3-711
• Dom/FE: 2022-W3-516/23
• DOM: 2022-W3-692
• DOM: 2022-W3-923
• DOM: 2022-W3-671
• DOM: 2022-W3-731
• DOM: 2022-W3-704
• DOM: 2022-W3-211
• DOM: 2022-W3-30
• DOM: 2022-W3-967
• DOM: 2022-W3-74
• Remove Graceton-High Ridge 500 kV line and Remove High Ridge 500/230 kV station
• PSEG: 2022-W3-808 Part (Add Peach Bottom-New Raphael-Waugh Chapel 500 kV line and Raphael 

500/230 station)  

2028 Screening Performance

Overload Number of Overloads
Total Overloads 55
500 kV Overloads 14
345 kV Overloads 0
230 kV Overloads 26
138 kV Overloads 4
115 kV Overloads 5
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Document Revision History
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11/30/2023 – R2: 
• Update to cost estimates included in the “Final Reliability Analysis and Recommended Solution” section, 

reflecting latest estimates received. 
• Correction to Map 5 - South Proposal Cluster Map.

12/8/2023 – R3: 
• Update to cost estimates included in the “Final Reliability Analysis and Recommended Solution” section, 

reflecting latest estimates received consistent with Dec. 5, 2023 TEAC. 
• Corrected footnote in Table 3.
• Clarification of sentences on pages 20, 22 and 23.
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