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Prepared By: Jacobus &  Yuang, Inc.

PROJECT: SMC - EARLY CHILDHOOD EDUCATION CENTER JYI #: C2028D-R1

LOCATION: SANTA MONICA, CA DATE OF ESTIMATE: 3/25/2016

CLIENT: CARDE TEN ARCHITECTS DATE OF REVISION: 3/31/2016

# OF 

STORIES
DESCRIPTION QTY UNIT UNIT COST TOTAL

COST SUMMARY

SITEWORK 46,025 SF $41.51 1,910,406

2 ADMINISTRATION BUILDING 10,392 SF $443.52 4,609,087

1 PRESCHOOL BUILDING 5,902 SF $410.88 2,425,007

1 INFANT TODDLER BUILDING 4,792 SF $423.22 2,028,061

SUBTOTAL 21,086 SF 10,972,561

GENERAL CONTRACTOR MARKUPS:

 - GENERAL CONDITIONS 8.5% $44.23 932,668

 - GC'S OH&P 6.5% $36.70 773,840

 - BOND 1.8% $10.52 221,884

SUBTOTAL $611.83 12,900,952

ESTIMATE/DESIGN CONTINGENCY 5.0% $30.59 645,048

ESTIMATED CONSTRUCTION COST W/OUT  

ESCALATION

$642.42 13,546,000

INFLATIONARY ESCALATION 5.4% $34.56 728,775

ESTIMATED CONSTRUCTION COST W/ ESCALATION $676.98 14,274,775

ESCALATION CALCULATION

BASE MONTH Mar-16

CONSTRUCTION START MONTH Mar-17

CONSTRUCTION DURATION (MONTHS) 16

MID POINT OF CONSTRUCTION Nov-17

% ANNUAL ESCALATION 3.25%

ALLOWANCE FOR ESCALATION (TO MIDPOINT OF 

CONSTRUCTION)

5.38%

SUBJECT: DSA SUBMITTAL COST ESTIMATE - SUMMARY
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Prepared By: Jacobus &  Yuang, Inc.

PROJECT: SMC - EARLY CHILDHOOD EDUCATION CENTER JYI #: C2028D-R1

LOCATION: SANTA MONICA, CA DATE OF ESTIMATE: 3/25/2016

CLIENT: CARDE TEN ARCHITECTS DATE OF REVISION: 3/31/2016

# OF 

STORIES
DESCRIPTION QTY UNIT UNIT COST TOTAL

SUBJECT: DSA SUBMITTAL COST ESTIMATE - SUMMARY

SPECIAL NOTES PERTAINING TO THE ESTIMATE

SPECIFIC EXCLUSIONS

1 PROJECT SOFT COSTS & CONSTRUCTION CONTINGENCY

2 F, F & E (GROUP II EQUIPMENT)

3 TELECOMMUNICATION EQUIPMENT

4 PROJECT MANAGEMENT FEES

5 COMPUTER MAINFRAME AND DESKTOP

6 MOVABLE TABLES & CHAIRS

7 TELEPHONE INSTRUMENTS

8 AUDIO AND VIDEO EQUIPMENT

9 PROJECTORS @ ADMIN BUILDING

10 ESCALATION BEYOND THE PARAMETERS SHOWN ABOVE

SPECIFIC INCLUSIONS 

1 PREVAILING UNION WAGE RATES IN THE AREA OF THE PROJECT

2 ESCALATION TO MID POINT OF CONSTRUCTION DATE 

3 RAINSCREEN CERAMIC PANEL, FIBER CEMENT PANEL, & METAL PANEL FOR BUILDING SKINS

4 KITCHEN EQUIPMENT ALLOWANCE

5 BUILDING DRAINAGE SYSTEM

6 PV PANELS & CIRCUITRY @ ADMIN BLDG ROOF.

7 ALLOWANCES FOR COMMUNICATIONS SYSTEM

8 ALLOWANCES FOR FIRE ALARM & SECURITY SYSTEMS

9 IMPORT/FILL @ INFANT/TODDLER & PRESCOOL BUILDING FOOTPRINTS & YARDS

10

11 PLAY EQUIPMENT

12 SEWER RE-ALIGNMENT INCLUDED

13 12"W AC PAVING STRIP @ WESTERN & SOUTHERN PORTION OF SITE

14 NEW OFF SITE SIDEWALK & PLANTING AREAS ALONG FOURTH STREET PLUS NEW CURB RAMP

GENERAL NOTES

1 ESTIMATE ASSUMES THAT ALL COMPONENTS WILL BE BID AS A SINGLE BID PACKAGE

2 ESTIMATE ASSUMES 8-HOUR SHIFTS DURING REGULAR WORK HOURS

3 ESTIMATE ASSUMES BID COVERAGE FROM AT LEAST 4-5 RESPONSIVE BIDDERS

4

5 STAIRWELLS, ELEVATOR SHAFT, & LARGE DUCT SHAFT ARE NOT PART OF BUILDING GROSS FLOOR AREA.

6 ALL BUILDINGS ARE COMBINATION OF STEEL & WOOD CONSTRUCTION.

7

 ESTIMATE IS BASED ON DSA SUBMITTAL DRAWINGS PREPARED BY CARDE TEN ARCHITECTS DATED 02/15/2016, 

RECEIVED 02/23/2016 

 SITE INCLUDES 12"' DEEP OVEREXCAVATION & BUILDING FOOTPRINT INCLUDES 6.5' DEEP OVEREXCAVATION @ 

ADMIN BLDG. & 4.5'DEEP @ INFANT-TODDLER & PRESCHOOL BUILDINGS AS ALLOWANCES. 

 ALLOWANCE FOR ADDITIONAL LABOR COST DUE TO COMPLEXITY OF LAYOUT @ INFANT/TODDLER & 

PRESCHOOL YARDS 
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PROJECT: SMC - EARLY CHILDHOOD EDUCATION CENTER JYI #: C2028D-R1

LOCATION: SANTA MONICA, CA DATE OF ESTIMATE: 3/25/2016

CLIENT: CARDE TEN ARCHITECTS DATE OF REVISION: 3/31/2016

# OF 
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SUBJECT: DSA SUBMITTAL COST ESTIMATE - SUMMARY

ESTIMATE OF COST :

BID

SPECIAL NOTE - MARKET CONDITIONS

Number of bids Percentage Differential

1............ + 25 to  50%

2-3.......... + 10 to  25%

4-5.......... +  0 to  10%

6-7.......... +  0 to - 5%

8 or more.... +  0 to -10%

Accordingly, it is extremely important to ensure that a minimum of 4-5 valid bids are received

In the current market conditions for construction, our experience shows the following results on competitive bids, 

as a differential from JYI final estimates:

 An offer to enter a contract to perform work for a fixed sum, to be completed within a limited period of 

time. 

An Estimate of Cost is prepared from a survey of the quantities of work-items prepared from written or 

drawn information provided at the Design Development, Working Drawing or Bid Document stage of 

the design.  

 Historical costs, information provided by contractors and suppliers, plus judgmental evaluation by the 

Estimator are used as appropriate as the basis for pricing.  

 Allowances as appropriate will be included for items of work which are not indicated on the design 

documents, provided that the Estimator is made aware of them, or which, in the judgement of the 

Estimator, are required for completion of the work.  

 JYI cannot, however, be responsible for items or work of an unusual nature of which we have not been 

informed. 
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Prepared By: Jacobus &  Yuang, Inc.

PROJECT: SMC - EARLY CHILDHOOD EDUCATION CENTER JYI #: C2028D-R1

LOCATION: SANTA MONICA, CA DATE OF ESTIMATE: 3/25/2016

CLIENT: CARDE TEN ARCHITECTS DATE OF REVISION: 3/31/2016

NET SITE AREA: 46,025

ITEM DESCRIPTION QTY UNIT UNIT COST TOTAL

SUMMARY OF ESTIMATE TOTAL

1 GENERAL REQUIREMENTS

2 EXISTING CONDITIONS 0.82 $37,721 

31 EARTHWORK 1.54 $70,664 

32 EXTERIOR IMPROVEMENTS 29.15 $1,341,701 

33 UTILITIES 10.00 $460,320 

TOTAL ESTIMATED SUBCONTRACTOR COST $41.51 $1,910,406 

ESTIMATE PRORATES:

GENERAL CONDITIONS 8.5% 3.53 $162,385 

SUB TOTAL $2,072,791 

GC'S OH&P 6.5% 2.93 $134,731 

SUB TOTAL $2,207,522 

BONDS & INSURANCE 1.8% 0.84 $38,632 

SUB TOTAL $2,246,154 

ESTIMATE/DESIGN CONTINGENCY 5.0% 2.44 $112,308 

TOTAL ESTIMATED CURRENT BID COST $2,358,461 

ESCALATION 5.4% 2.76 $126,885 

TOTAL ANTICIPATED BID COST $54.00 $2,485,346 

AREA RECAP:

GROSS SITE AREA 62,869 SF

FOOTPRINT - ADMIN BLDG 6,150 SF

FOOTPRINT - INFANT-TODDLER BLDG 4,792 SF

FOOTPRINT - PRESCHOOL BLDG 5,902 SF

NET SITE AREA 46,025 SF

SUBJECT:  DSA SUBMITTAL COST ESTIMATE - SITEWORK

SITEWORK PAGE:  1



Prepared By: Jacobus &  Yuang, Inc.

PROJECT: SMC - EARLY CHILDHOOD EDUCATION CENTER JYI #: C2028D-R1

LOCATION: SANTA MONICA, CA DATE OF ESTIMATE: 3/25/2016

CLIENT: CARDE TEN ARCHITECTS DATE OF REVISION: 3/31/2016

NET SITE AREA: 46,025

ITEM DESCRIPTION QTY UNIT UNIT COST TOTAL

SUBJECT:  DSA SUBMITTAL COST ESTIMATE - SITEWORK

1.0 GENERAL REQUIREMENTS $

SEE SUMMARY FOR GENERAL CONDITION

SUBTOTAL

2.0 EXISTING CONDITIONS $

SITE DEMO WORK

DEMO (E) HARDSCAPE & LANDSCAPE, COMPLETE - 

ALLOWANCE (NO FOUNDATIONS, WALLS OR 

BUILDINGS)

62,869 SF 0.60 37,721 

SUBTOTAL 37,721 

31.0 EARTHWORK $

SITE PREPARATION

SITE CLEARING 62,869 SF 0.11 6,916 

ROUGH GRADING 62,869 SF 0.15 9,430 

FILL & COMPACT 1,539 CY 2.06 3,170 

SOIL IMPORT + 15% SWELL VOLUME (LESS SURPLUS 

FROM STRUCTURAL EXCAVATION)

1,336 CY 25.36 33,874 

SITE PAVING OVER EXCAVATION ALLOWANCE - 12"D 1,307 CY 10.81 14,131 

BUILDING PAD OVER EXCAVATION - SEE SEPARATE 

BUILDING ESTIMATE

EROSION CONTROL/SWPPP 62,869 SF 0.05 3,143 

SUBTOTAL 70,664 

32.0 EXTERIOR IMPROVEMENTS $

46,049

NOTE: STREET CURBS ASSUMED TO BE EXISTING

12,695

1510 SIDEWALK - ASSUMED 4"/4" 1,510 SF 6.60 9,966 

9780 CONCRETE WALKWAY - 4"/2" 9,780 SF 6.15 60,147 

130 CONCRETE PAVING - PED RAMP 130 SF 6.60 858 

THICKENED CONCRETE 45 CY 463.10 20,840 

EXTRA FOR SIDEWALK CURB RAMP 1 EA 1,286.38 1,286 

EXTRA FOR WALKWAY CURB RAMP 5 EA 668.92 3,345 

42 CONCRETE STEPS, 12"W 42 LF 57.17 2,401 

372.5 CONCRETE CURB, 6"W X 12"H 745 LF 25.73 19,169 

600 CONCRETE V-GUTTER, 36"W X 6" THK 200 LF 25.73 5,146 

260 C.I.P. GRASSCRETE 260 SF 14.15 3,679 

9,179 ASPHALT PAVING

8,688 ASPHALT PAVING, 3"/4" 8,688 SF 4.18 36,316 

491 12"W ASPHALT STRIP PAVING 491 LF 4.18 2,052 

JOIN AC PAVING TO EXISTING 546 LF 3.60 1,966 

CONCRETE FLATWORK

SITE IMPROVEMENTS OUTSIDE INFANT/TODDLER YARD 

& PRECHOOL YARD
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Prepared By: Jacobus &  Yuang, Inc.

PROJECT: SMC - EARLY CHILDHOOD EDUCATION CENTER JYI #: C2028D-R1

LOCATION: SANTA MONICA, CA DATE OF ESTIMATE: 3/25/2016

CLIENT: CARDE TEN ARCHITECTS DATE OF REVISION: 3/31/2016

NET SITE AREA: 46,025

ITEM DESCRIPTION QTY UNIT UNIT COST TOTAL

SUBJECT:  DSA SUBMITTAL COST ESTIMATE - SITEWORK

115

115 16"W X 4"H TOP + 12"W X 20"H STEM 115 LF 200.95 23,109 

CONCRETE FOOTING 9 CY 668.92 6,183 

6,748 

TREE, 36" BOX 39 EA 1,543.65 60,202 

TREE, 24" BOX 36 EA 566.01 20,376 

SHRUB, 15 GAL 240 EA 77.18 18,523 

SHRUB, 5 GAL 1,153 EA 46.31 53,395 

SHRUB, 1 GAL 296 EA 10.29 3,046 

VINE, 1 GAL 13 EA 25.73 334 

1 GAL HERB MIX @ 12" O.C. 23 SF 11.83 272 

FLATS @ 6" O.C. 481 SF 3.60 1,732 

FLATS @ 12" O.C. 635 SF 5.15 3,270 

MULCHING 6,748 SF 0.71 4,791 

PLANTING SOIL           125 CY 25.73 3,215 

6,748 IRRIGATION 6,748 SF 1.80 12,146 

MAINTENANCE, 1-YEAR 1 LS 4,350.00 4,350 

5,721 INFANT-TODDLER YARD

25 CONCRETE HEAT SINK WALL, +/-8" THK X 4'H + STEM 

+ FOOTING

37 LF 258.42 9,562 

126 CONCRETE BENCH, 3.5'W X 1.5'H 36 LF 200.10 7,204 

63 6" THK CURB WALL, 2.5'H + 6" AGG. BASE 126 LF 64.32 8,104 

80 6" THK PLANTER CURB, 24"H 159 LF 45.28 7,200 

69 TAPERED CURB, 6"W @ TOP, 10"W @ BASE, 20.5"H 138 LF 30.57 4,219 

17 MOW STRIP, 4" THK X 10"H 50 LF 10.29 515 

4 TRANSITION RAMP PER DWG. 10/A8.02 8 LF 102.91 823 

84 30" W CONCRETE WATERWALL, 24" H AV. (2 walls x 12 

LF each)

24 LF 375.00 9,000 

2,210 CONCRETE WALKWAY, 4"/2" 2,210 SF 6.69 14,785 

THICKENED CONCRETE 13 CY 463.10 6,174 

260 2" X 6" IPE WOOD DECKING + 4" X 4" P.T. SLEEPERS @ 

16" OC W/ S/S FASTENERS

260 SF 20.58 5,351 

CONCRETE BASE, 4"/4" 260 SF 7.63 1,984 

450 2" X 6" TREX DECKING + 4" X 4" TREX SLEEPERS @ 24" 

OC

450 SF 20.58 9,261 

AGGREGATE BASE, 4" 450 SF 1.19 536 

220 4" DECOMPOSED GRANITE PAVING 220 SF 3.14 691 

290 14.5"H PLAY SAND + 6" AGG. BASE 290 SF 26.30 7,627 

170 14.5"H ENGINEERED WOOD FIBER + 6" AGG. BASE 170 SF 20.58 3,499 

GEOTEXTILE FABRIC 630 SF 1.80 1,134 

1" X 8" TREX HEADER W/ 1" X 2" X 18"D P.T. WOOD 

STAKES @ 4'-0" OC

68 LF 11.92 811 

2" X 12" REDWOOD HEADER W/ 1" X 2" X 18"D P.T. 

WOOD STAKES @ 4'-0" OC

10 LF 22.90 229 

4" X 12" REDWOOD HEADER W/ 1" X 2" X 18"D P.T. 

WOOD STAKES @ 4'-0" OC

9 LF 39.36 354 

6" CONCRETE CURB UNDER SLIDE 8 LF 25.73 206 

36"W BUILT-IN STORAGE W/ (13) - 3'W DOORS 48 LF 622.82 29,895 

LANDSCAPING (EXCLUDING INFANT/TODDLER & 

PRESCHOOL YARDS)

CONCRETE BENCH W/ LIGHT COVE

SITEWORK PAGE:  3



Prepared By: Jacobus &  Yuang, Inc.

PROJECT: SMC - EARLY CHILDHOOD EDUCATION CENTER JYI #: C2028D-R1

LOCATION: SANTA MONICA, CA DATE OF ESTIMATE: 3/25/2016

CLIENT: CARDE TEN ARCHITECTS DATE OF REVISION: 3/31/2016

NET SITE AREA: 46,025

ITEM DESCRIPTION QTY UNIT UNIT COST TOTAL

SUBJECT:  DSA SUBMITTAL COST ESTIMATE - SITEWORK

TREE, 36" BOX 13 EA 1,543.65 20,067 

SHRUB, 15 GAL 13 EA 77.18 1,003 

SHRUB, 5 GAL 38 EA 46.31 1,760 

SHRUB, 1 GAL 36 EA 10.29 370 

TURF 1,300 SF 1.36 1,768 

1 GAL HERB MIX @ 12" O.C. 112 SF 17.75 1,988 

MULCHING 354 SF 1.54 545 

PLANTING SOIL 49 CY 41.16 2,017 

1,654 IRRIGATION 1,654 SF 1.80 2,977 

MAINTENANCE, 1-YEAR 1 LS 320.00 320 

4'H WIRE FENCE, GALV. POWDER-COATED 140 LF 41.16 5,762 

METAL GATE, 3.5'W X 4'H 3 EA 720.37 2,161 

EXTRA FOR PANIC HARDWARE, PER LEAF 2 EA 1,300.00 2,600 

EXTRA FOR LABOR DUE TO COMPLEX LAYOUT 1 LS 4,400.00 4,400 

10,201 PRE-SCHOOL YARD

43 8" CMU RETAINING/STEM WALL, 4'H + 24"W X 12"D 

CONCRETE FOOTING

64 LF 164.81 10,548 

70 CONCRETE BENCH, 16"W X 2'H + 2.17'W X 12"D 

CONCRETE FOOTING

53 LF 155.15 8,223 

144 CONCRETE BENCH, 4'W X 1.5'H 36 LF 228.69 8,233 

22 6" THK PLANTER CURB, 16"H 43 LF 21.54 926 

91 6" THK PLANTER CURB, 24"H 181 LF 32.40 5,864 

132 TAPERED CURB, 6"W @ TOP, 10"W @ BASE, 20.5"H 263 LF 1.29 339 

12 MOW STRIP, 4" THK X 10"H 35 LF 10.29 360 

10 TRANSITION RAMP PER DWG. 10/A8.02 19 LF 102.91 1,955 

53 30"W CONCRETE WATERWALL, 24"H avg - SEE DWG. 

7/A8.05

21 LF 450.00 9,450 

81 36"W CONCRETE WATERWALL, 24"H avg - SEE DWG. 

7/A8.05

27 LF 450.00 12,150 

3,360 CONCRETE WALKWAY, 4"/2" 3,360 SF 6.69 22,478 

88 CONCRETE WALKWAY, 4"/2" - STAINED & SCORED 88 SF 8.23 724 

THICKENED CONCRETE 17 CY 463.10 7,739 

410 2" X 6" IPE WOOD DECKING + 4" X 4" P.T. SLEEPERS @ 

16" OC W/ S/S FASTENERS

410 SF 20.58 8,438 

CONCRETE BASE, 4"/4" 410 SF 7.63 3,128 

300 2" X 6" TREX DECKING + 4" X 4" TREX SLEEPERS @ 24" 

OC

300 SF 20.58 6,174 

AGGREGATE BASE, 4" 300 SF 1.19 357 

670 4" DECOMPOSED GRANITE PAVING 670 SF 3.14 2,104 

400 14.5"H PLAY SAND + 6" AGG. BASE 400 SF 26.30 10,520 

1,988 14.5"H ENGINEERED WOOD FIBER + 6" AGG. BASE 1,988 SF 20.58 40,913 

GEOTEXTILE FABRIC 4,376 SF 1.80 7,877 

1" X 8" TREX HEADER W/ 1" X 2" X 18"D P.T. WOOD 

STAKES @ 4'-0" OC

36 LF 11.92 429 

4" X 12" REDWOOD HEADER W/ 1" X 2" X 18"D P.T. 

WOOD STAKES @ 4'-0" OC

12 LF 39.36 472 

6" CONCRETE CURB UNDER SLIDE 16 LF 25.73 412 

36"W BUILT-IN STORAGE W/ (13) - 3'W DOORS 54 LF 596.50 32,211 

TREE, 36" BOX 22 EA 1,543.65 33,960 
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PROJECT: SMC - EARLY CHILDHOOD EDUCATION CENTER JYI #: C2028D-R1

LOCATION: SANTA MONICA, CA DATE OF ESTIMATE: 3/25/2016
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NET SITE AREA: 46,025

ITEM DESCRIPTION QTY UNIT UNIT COST TOTAL

SUBJECT:  DSA SUBMITTAL COST ESTIMATE - SITEWORK

TREE, 24" BOX 2 EA 566.01 1,132 

SHRUB, 15 GAL 10 EA 77.18 772 

SHRUB, 5 GAL 110 EA 46.31 5,094 

SHRUB, 1 GAL 128 EA 10.29 1,317 

TURF 1,780 SF 1.36 2,421 

MULCHING 2,230 SF 1.54 3,434 

PLANTING SOIL 57 CY 41.16 2,347 

2,330 IRRIGATION 2,330 SF 1.80 4,194 

MAINTENANCE, 1-YEAR 1 LS 500.00 500 

4'H WIRE FENCE, GALV. POWDER-COATED 58 LF 41.16 2,387 

METAL GATE, 3'W X 4'H 2 EA 617.46 1,235 

EXTRA FOR LABOR DUE TO COMPLEX LAYOUT 1 LS 6,700.00 6,700 

PLAY EQUIPMENT

2.5'W X 6'-0"L HILLSIDE SLIDE - INFANT/TODDLER 1 EA 6,000.00 6,000 

2.5'W X 5'-0"L HILLSIDE SLIDE - PRESCHOOL 2 EA 5,000.00 10,000 

TIRE SWING SET - PRESCHOOL 1 EA 5,145.50 5,146 

PLAY SWING SET - PRESCHOOL 2 EA 6,174.60 12,349 

PLAY HOUSE, 6'W X 8.5'L - PRESCHOOL 2 EA 15,745.23 31,490 

455 SITE WALLS

232 8" CMU STEM/RETAINING WALLS 732 SF 28.30 20,716 

36 8" CMU NON-RETAINING WALLS 341 SF 28.30 9,650 

188 8" CMU WALL W/ STEM/RETAINING 2,133 SF 28.30 60,364 

2" PRECAST CONCRETE CAP 679 LF 17.49 11,876 

CONCRETE FOOTING 144 CY 720.37 103,747 

CEMENT PLASTER FINISH 4,923 SF 12.86 63,310 

ANTI-GRAFFITI COATING ALLOWANCE TO EXTERIOR 

FACES ONLY

3,153 SF 1.80 5,675 

DAMP PROOFING + DRAIN BOARD 1,488 SF 8.75 13,020 

SITE FENCING & GATES, RAILINGS

5'H METAL FENCE 218 LF 84.90 18,508 

6'H METAL FENCE 12 LF 92.62 1,111 

METAL GATE, 3'W X 5'H 6 EA 740.95 4,446 

METAL GATE, 3.5'W X 6'H 1 EA 864.44 864 

EXTRA FOR PANIC HARDWARE, PER LEAF 1 EA 1,312.10 1,312 

EXTRA FOR GATE CLOSER, PER LEAF 6 EA 298.44 1,791 

GALV. PIPE HANDRAIL, FLOOR MOUNT + PAINT           140 LF 154.37 21,612 

936 UTILITY ENCLOSURE

76 8" CMU WALL, 6'H + STEM 791 SF 28.30 22,385 

2" PRECAST CONCRETE CAP 113 LF 17.49 1,976 

CEMENT PLASTER FINISH 1,469 SF 12.86 18,891 

ANTI-GRAFFITI COATING ALLOWANCE TO EXTERIOR 

FACES ONLY

294 SF 1.80 529 

CONCRETE FOOTING 16 CY 720.37 11,306 

860 CONCRETE PAVING - ASSUME 6"/4" 860 SF 10.01 8,609 

TRASH/BUMP CURB, 6" X 6" 38 LF 28.59 1,086 

METAL GATE, 3'W X 6'H 1 EA 740.95 741 

METAL GATE, 3.5'W X 6'H 2 EA 864.44 1,729 

METAL GATE, (2) - 3'W X 6'H 2 PR 926.19 1,852 
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EXTRA FOR PANIC HARDWARE, PER LEAF 2 EA 1,312.10 2,624 

EXTRA FOR GATE CLOSER, PER LEAF 2 EA 298.44 597 

MISC. SITEWORK

TRUNCATED DOMES 105 SF 46.31 4,863 

ELASTOMERIC COATING - ADMIN PATIO 674 SF 5.92 3,990 

PARKING STALL STRIPING - ADA + LOGO 1 EA 210.97 211 

PARKING STALL STRIPING - STD 14 EA 51.46 720 

WALK-AISLE STRIPING 144 SF 1.54 222 

CONCRETE WHEEL STOP 15 EA 128.64 1,930 

POLE-MOUNTED SIGNAGE - VAN/ADA STALL 1 EA 1,003.37 1,003 

POLE-MOUNTED SIGNAGE - TOW AWAY 1 EA 1,003.37 1,003 

DOUBLE POLE-MOUNTED SIGNAGE - DROP OFF 1 EA 900.46 900 

SITE SIGNAGE - WALL/FENCE MOUNT 20 EA 385.91 7,718 

BIKE RACKS 8 EA 308.73 2,470 

BIKE LOCKER 2 EA 437.37 875 

TRASH DUMPSTER 3 EA 1,209.19 3,628 

MISC. SITE SIGNAGE 46,025 SF 0.07 3,222 

MISC. SITE FURNISHINGS               1 LS 7,100.00 7,100 

SUBTOTAL 1,341,701 

33.0 UTILITIES $

STORM DRAINS

4" SD PIPE, SCH 40 DWV 556 LF 29.26 16,269 

6" SD PIPE, SCH 40 DWV 510 LF 35.84 18,278 

8" SD PIPE, SCH 40 DWV 220 LF 44.94 9,887 

UNDERSIDEWALK DRAIN 55 LF 30.87 1,698 

FLAT DRAIN PER 7/C4.03 236 LF 15.44 3,644 

FLO-WELL PER 8/C4.03 10 EA 1,003.37 10,034 

CLEANOUT 8 EA 694.64 5,557 

PLANTER DRAIN 20 EA 375.62 7,512 

AREA DRAIN 4 EA 488.82 1,955 

DECK AREA DRAIN 4 EA 499.11 1,996 

CATCH BASIN, 24" X 24" I.D. 1 EA 1,183.47 1,183 

BUILDING POC 11 EA 339.60 3,736 

POC NEW 8" SD PIPE TO EXISTING + POTHOLING 1 EA 1,478.51 1,479 

CUT & PATCH (E) SIDEWALK 28 LF 25.73 720 

DOMESTIC WATER

CONNECTION FEE - WATER METER 1 EA 2,572.75 2,573 

CONNECTION FEE - DW SERVICE PIPE 55 LF 43.14 2,373 

CONNECTION FEE - DW POC TO EXISTING 1 EA 1,543.65 1,544 

CONNECTION FEE - CUT & PATCH (E) SIDEWALK 3 LF 25.73 77 

CONNECTION FEE - CUT & PATCH (E) STREET 52 LF 51.46 2,676 

3/4" TYPE K CU PIPE 6 LF 26.22 157 

2" SCH 80 PVC PIPE 342 LF 18.28 6,252 

BUILDING POC 3 EA 254.70 764 

THRUST BLOCK 11 EA 360.19 3,962 
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PROJECT: SMC - EARLY CHILDHOOD EDUCATION CENTER JYI #: C2028D-R1

LOCATION: SANTA MONICA, CA DATE OF ESTIMATE: 3/25/2016

CLIENT: CARDE TEN ARCHITECTS DATE OF REVISION: 3/31/2016

NET SITE AREA: 46,025

ITEM DESCRIPTION QTY UNIT UNIT COST TOTAL

SUBJECT:  DSA SUBMITTAL COST ESTIMATE - SITEWORK

FIRE WATER

CONNECTION FEE - FIRE WATER METER 1 EA 2,572.75 2,573 

CONNECTION FEE - FW SERVICE PIPE 60 LF 50.86 3,052 

CONNECTION FEE - FW POC TO EXISTING 1 EA 2,058.20 2,058 

CONNECTION FEE - CUT & PATCH (E) SIDEWALK 5 LF 25.73 129 

CONNECTION FEE - CUT & PATCH (E) STREET 55 LF 77.18 4,245 

4" FW PIPE, C900 PVC W/ D.I. FITTINGS 68 LF 43.14 2,934 

6" FW PIPE, C900 PVC W/ D.I. FITTINGS 110 LF 50.86 5,595 

6" DDCV/BFP ASSEMBLY 1 EA 6,689.15 6,689 

PIV 2 EA 1,540.82 3,082 

4" SPRINKLER RISER STUB 3 EA 185.24 556 

THRUST BLOCK 18 EA 360.19 6,483 

SANITARY SEWER (INCLUDES RE-ALIGNMENT)

TRENCH/POD (E) 10" SEWER PIPE 2 EA 1,228.33 2,457 

TRENCH/REMOVE (E) 10" SEWER PIPE 175 LF 22.23 3,890 

SEWER MANHOLE, 8'D 2 EA 3,241.67 6,483 

3" SEWER PIPE, SCH 40 DWV 30 LF 29.27 878 

4" SEWER PIPE, SCH 40 DWV 16 LF 32.20 515 

6" SEWER PIPE, SCH 40 DWV 14 LF 37.03 518 

10" SEWER PIPE, C900 PVC W/ D.I. FITTINGS 176 LF 58.73 10,336 

BUILDING POC 6 EA 475.44 2,853 

POC (E) 4" SEWER PIPE TO EXISTING 2 EA 339.60 679 

POC (E) 10" SEWER PIPE TO NEW SSMH 2 EA 1,018.81 2,038 

NATURAL GAS

CONNECTION FEE - GAS METER 1 EA 1,903.84 1,904 

CONNECTION FEE - GAS SERVICE PIPE 190 LF 48.88 9,287 

CONNECTION FEE - GAS POC TO EXISTING 1 EA 2,058.20 2,058 

CONNECTION FEE - CUT & PATCH (E) SIDEWALK 10 LF 25.73 257 

CONNECTION FEE - CUT & PATCH (E) STREET 7 LF 77.18 540 

P.E. GAS PIPE - ASSUME 2" 315 LF 43.22 13,614 

2" GAS SEISMIC VALVE/PRV ASSEMBLY 1 EA 2,572.75 2,573 

BUILDING POC 3 EA 339.60 1,019 

SITE ELECTRICAL

PRIMARY/SECONDARY SERVICE CONDUITS

PRIMARY SERVICE CONDUIT, (2) - 5" PVC + DUCTBANK 

& STUB/CAP @ PROPERTY LINE

40 LF 132.51 5,300 

TRANSFORMER PAD, 8' X 6' 1 EA 1,234.92 1,235 

TRANSFORMER GROUNDING SYSTEM 1 LS 1,543.65 1,544 

SECONDARY SERVICE CONDUIT, (6) - 4" PVC + 

DUCTBANK

30 LF 242.36 7,271 

SITE POWER DISTRIBUTIONS

3 1/2" PVC CONDUIT 320 LF 25.58 8,186 

#2 CU WIRE 320 LF 5.81 1,859 

#600 MCM 1,280 LF 39.25 50,240 

U/G PULLBOX 1 EA 2,572.75 2,573 

DUCTBANK 185 LF 102.91 19,038 
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PROJECT: SMC - EARLY CHILDHOOD EDUCATION CENTER JYI #: C2028D-R1

LOCATION: SANTA MONICA, CA DATE OF ESTIMATE: 3/25/2016

CLIENT: CARDE TEN ARCHITECTS DATE OF REVISION: 3/31/2016

NET SITE AREA: 46,025

ITEM DESCRIPTION QTY UNIT UNIT COST TOTAL

SUBJECT:  DSA SUBMITTAL COST ESTIMATE - SITEWORK

SITE INCOMING COMMUNICATIONS

(2) - 4" PVC CONDUIT - TELEPHONE 55 LF 53.75 2,956 

(2) - 2" PVC CONDUIT - CATV 55 LF 39.18 2,155 

STUB/CAP (2) - 4" CO @ PROPERTY LINE 1 EA 344.11 344 

STUB/CAP (2) - 2" CO @ PROPERTY LINE 1 EA 190.89 191 

SITE SIGNAL DISTRIBUTIONS

(2) - 4" PVC CONDUIT - DATA 260 LF 49.39 12,841 

(2) - 4" PVC CONDUIT - TEL. 260 LF 49.39 12,841 

(2) - 4" PVC CONDUIT - SECURITY 260 LF 49.39 12,841 

DUCTBANK - (12) CONDUITS 110 LF 154.37 16,981 

DUCTBANK - (6) CONDUITS 45 LF 102.91 4,631 

SITE MISC. POWER, LIGHTING, & SECURITY

PLAY YARDS/PATIOS LIGHTING 15,952 SF 0.77 12,283 

PARKING LIGHTING 9,301 SF 1.03 9,580 

UTILITY AREA LIGHTING 936 SF 1.29 1,207 

SITE MISC. POWER 46,025 SF 0.21 9,665 

SITE SECURITY SYSTEM 46,025 SF 1.08 49,707 

SITE UTILITY MISCELLANEOUS

MISC. SITE UTILITY SYSTEM 1 LS 11,230.00 11,230 

SUBTOTAL 460,320 
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Prepared By: Jacobus &  Yuang, Inc.

PROJECT: SMC - EARLY CHILDHOOD EDUCATION CENTER JYI #: C2028D-R1

LOCATION: SANTA MONICA, CA DATE OF ESTIMATE: 3/25/2016

CLIENT: CARDE TEN ARCHITECTS DATE OF REVISION: 3/31/2016

BUILDING GSF: 10,392

ITEM DESCRIPTION QTY UNIT UNIT COST TOTAL

SUMMARY OF ESTIMATE TOTAL

1.0 GENERAL REQUIREMENTS

2.0 EXISTING CONDITIONS

3.0 CONCRETE 4.4% 19.64 $204,082

4.0 MASONRY

5.0 METALS 8.9% 39.40 $409,444

6.0 WOODS, PLASTICS & COMPOSITES 13.1% 58.15 $604,248

7.0 THERMAL & MOISTURE PROTECTION 2.7% 12.18 $126,533

8.0 OPENINGS 8.7% 38.61 $401,195

9.0 FINISHES 23.6% 104.56 $1,086,598

10.0 SPECIALTIES 1.8% 8.16 $84,766

11.0 EQUIPMENT 0.6% 2.83 $29,455

12.0 FURNISHINGS 0.6% 2.77 $28,741

13.0 SPECIAL CONSTRUCTION 2.4% 10.81 $112,323

14.0 CONVEYING 2.4% 10.50 $109,085

21.0 FIRE SUPPRESSION 1.2% 5.54 $57,612

22.0 PLUMBING 5.4% 23.82 $247,536

23.0 HEAT, VENT & AIR CONDITIONING 10.8% 47.77 $496,412

26.0 ELECTRICAL 9.0% 39.93 $414,982

27.0 COMMUNICATIONS 1.7% 7.37 $76,603

28.0 ELECTRONIC SAFETY & SECURITY 2.1% 9.28 $96,414

31.0 EARTHWORK 0.5% 2.22 $23,058

TOTAL ESTIMATED SUBCONTRACTOR COST $443.52 $4,609,087

ESTIMATE PRORATES:

GENERAL CONDITIONS 8.5% 37.70 $391,772

SUB TOTAL $5,000,859

GC'S OH&P 6.5% 31.28 $325,056

SUB TOTAL $5,325,915

 - BOND 1.8% 8.97 $93,204

SUB TOTAL $5,419,119

ESTIMATE/DESIGN CONTINGENCY 5.0% 26.07 $270,956

TOTAL ESTIMATED CURRENT BID COST $5,690,075

ESCALATION 5.4% 29.46 $306,126

TOTAL ANTICIPATED BID COST $577.00 $5,996,201

SUBJECT: DSA SUBMITTAL COST ESTIMATE - ADMINISTRATION BUILDING
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PROJECT: SMC - EARLY CHILDHOOD EDUCATION CENTER JYI #: C2028D-R1

LOCATION: SANTA MONICA, CA DATE OF ESTIMATE: 3/25/2016

CLIENT: CARDE TEN ARCHITECTS DATE OF REVISION: 3/31/2016

BUILDING GSF: 10,392

ITEM DESCRIPTION QTY UNIT UNIT COST TOTAL

SUBJECT: DSA SUBMITTAL COST ESTIMATE - ADMINISTRATION BUILDING

1.0 GENERAL REQUIREMENTS $

SEE SUMMARY FOR GENERAL CONDITION

SUBTOTAL

2.0 EXISTING CONDITIONS $

SEE SEPARATE SITEWORK ESTIMATE

SUBTOTAL

3.0 CONCRETE $

FOUNDATION 

SPREAD FOOTING 17 CY 668.92 11,295

STRIP FOOTING 66 CY 694.64 45,846

EXTRA FOR STEPPED FOOTING 13 EA 339.60 4,415

8" STEM WALL W/ #5 @ 12" OCEW 634 SF 36.02 22,845

THICKENED FOOTING - @ SPREAD FOOTINGS 5 CY 668.92 3,107

ELEVATOR PIT

12" PIT SLAB/FOOTING W/ #4 @ 12" OCEW T & B 96 SF 21.26 2,041

8" PIT WALL W/ #5 @ 12" OCEW 154 SF 40.44 6,233

WATERPROOFING 250 SF 8.23 2,059

SLAB ON-GRADE/CURB

SLAB ON-GRADE + V.B./BASE - ASSUME 5"/4" 6,150 SF 7.83 48,170

THICKENED SLAB 29 CY 463.10 13,207

6" CONCRETE CURB 399 LF 19.06 7,604

6" X 18"H CONCRETE CURB 47 LF 37.16 1,747

18"H IRREGULAR SHAPED CONCRETE BENCH AROUND 

EXTERIOR COLUMNS

27 SF 71.47 1,930

CONCRETE TOPPINGS

1 1/2" LT. WT. CONCRETE TOPPING - 2ND FLOOR 4,242 SF 5.56 23,579

1 1/2" LT. WT. CONCRETE TOPPINGS - BALCONY 1,522 SF 5.56 8,460

MISC. CONCRETE

ALLOWANCE FOR MISC. CONCRETE/PADS 1 LS 1,543.65 1,544

SUBTOTAL 204,082

4.0 MASONRY $

THIS SECTION NOT APPLICABLE

SUBTOTAL

5.0 METALS $

STRUCTURAL STEEL

W-SECTION STEEL BEAM 34,115 LBS 2.47 84,259

HSS BEAM 1,546 LBS 2.47 3,817

HSS COLUMNS 11,306 LBS 2.47 27,925

HSS ELEVATOR GUIDERAIL 1,646 LBS 2.47 4,066

HSS ELEVATOR HOIST BEAM 174 LBS 2.47 429
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PROJECT: SMC - EARLY CHILDHOOD EDUCATION CENTER JYI #: C2028D-R1

LOCATION: SANTA MONICA, CA DATE OF ESTIMATE: 3/25/2016

CLIENT: CARDE TEN ARCHITECTS DATE OF REVISION: 3/31/2016

BUILDING GSF: 10,392

ITEM DESCRIPTION QTY UNIT UNIT COST TOTAL

SUBJECT: DSA SUBMITTAL COST ESTIMATE - ADMINISTRATION BUILDING

HSS LIFE LINE BEAM 116 LBS 2.47 287

DETAIL STEEL 4,890 LBS 2.83 13,840

TIE-DOWN SYSTEM - 2ND FLR DOWN TO FOOTING - SEE 

DWG. S-821

20 EA 540.28 10,806

TIE-DOWN SYSTEM - ROOF DOWN TO 2ND FLOOR - SEE 

DWG. S-821

25 EA 463.10 11,577

ENTRY CANOPY/SUN CONTROL

11'-0"W HORIZONTAL TS FRAMED, PAINTED + ARCADIA 

1" X 6" ALUM. FINS

20 LF 108.06 2,161

TRANSLUCENT POLYCARBONATE PANEL 120 SF 15.44 1,852 

RAIN GUTTER 20 LF 12.35 247 

EXTERIOR SUN CONTROL

HORIZONTAL TS-FRAMED, 8.17'W X 13.17'L + PAINT W/ 1" 

X 6" ARCADIA ALUM. FINS

8 EA 11,073.00 88,584

HORIZONTAL TS-FRAMED, 3'W X 11'L + PAINT W/ 1" X 6" 

ARCADIA ALUM. FINS

2 EA 3,565.83 7,132

30"W VERTICAL METAL FINS, ARCADIA SOLID PANEL 

STEEL PLATE

444 LF 218.68 97,096

METAL FABRICATIONS

10'H ROLL-DOWN SECTIONAL SECURITY GRILLE - 

RECESSED CEILING

34 LF 514.55 17,495

ROOF HATCH + LADDER 1 EA 1,286.38 1,286

ROOF ACCESS LADDER, 14'H 1 EA 1,512.78 1,513

S/S PIPE HANDRAIL ABOVE BALCONY WALL 120 LF 97.76 11,732

S/S GUARDRAIL W/ (7) S/S CABLES 66 LF 256.25 16,912

PROJECTOR MOUNTING 2 EA 540.28 1,081

MISC. METALS ALLOWANCE 10,392 GSF 0.51 5,347

SUBTOTAL 409,444

6.0 WOODS, PLASTICS & COMPOSITES $

FINISH CARPENTRY

2.5'H UPPER CABINET 155 LF 283.00 43,865

18"W BUILT-IN CABINET 7 LF 360.19 2,521

24"W BASE CABINET, PLAM 29 LF 385.91 11,191

30"W BASE CABINET, PLAM 24 LF 411.64 9,879

24"W BASE CAB, SOLID SURFACE 65 LF 437.37 28,429

24"W ART STUDIO COUNTER, SOLID SURFACE 25 LF 308.73 7,718

24"W LAVATORY COUNTER 12 LF 308.73 3,705

24"W OPEN COUNTER, SOLID SURFACE 50 LF 308.73 15,437

30"W RECEPTION COUNTER 29 LF 463.10 13,430

30"W COUNTER W/ STORAGE BELOW 8 LF 396.20 3,170

30"W OPEN COUNTER, SOLID SURFACE 23 LF 334.46 7,693

18"W X 8'H STORAGE CABINET 14 LF 361.79 5,065

24"W X 8'H STORAGE CABINET 42 LF 416.06 17,475

15"W OPEN SHELVINGS 3 LF 115.77 347

ALLOWANCE FOR MAIL BOX 8 LF 308.73 2,470

MISC. FINISH CARPENTRY ALLOWANCE 10,392 GSF 0.41 4,248
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Prepared By: Jacobus &  Yuang, Inc.

PROJECT: SMC - EARLY CHILDHOOD EDUCATION CENTER JYI #: C2028D-R1

LOCATION: SANTA MONICA, CA DATE OF ESTIMATE: 3/25/2016

CLIENT: CARDE TEN ARCHITECTS DATE OF REVISION: 3/31/2016

BUILDING GSF: 10,392

ITEM DESCRIPTION QTY UNIT UNIT COST TOTAL

SUBJECT: DSA SUBMITTAL COST ESTIMATE - ADMINISTRATION BUILDING

ROUGH CARPENTRY

EXT. WOOD STUD - ASSUME 2" X 6" 13,988 SF 6.46 90,401

INT. WOOD STUD - ASSUME 2" X 4" 6,914 SF 5.66 39,134

INT. WOOD STUD, DOUBLE - ASSUME (2) - 2" X 4" 36 SF 10.47 377

FURRING WOOD STUD - ASSUME 2" X 4" 584 SF 5.66 3,305

WOOD STUD - ELEVATOR SHAFT 986 SF 7.46 7,357

WOOD POST, 4" X 6" 822 LF 9.78 8,036

WOOD POST, 6" X 6" 108 LF 14.66 1,584

1/2" STRUCT 1 SHEAR PLYWOOD - INTERIOR 708 SF 4.37 3,097

1/2" STRUCT 1 SHEAR PLYWOOD - INT. OF EXT. 232 SF 4.37 1,015

1/2" STRUCT 1 SHEAR PLYWOOD - EXTERIOR 5,959 SF 4.37 26,063

EXTERIOR PLYWOOD SHEATHING OTHER THAN SHEAR 

PLYWOOD 

8,029 SF 3.34 26,854

2ND FLR JOIST, 11 7/8" TJI 210 @ 16" OC 3,262 SF 10.45 34,074

2ND FLR JOIST, 11 7/8" TJI 230 @ 16" OC 980 SF 10.76 10,544

BALCONY FLR JOIST, 11 7/8" TJI 210 @ 16" OC 972 SF 10.45 10,153

BALCONY FLR JOIST, 11 7/8" TJI 230 @ 16" OC 550 SF 10.76 5,918

HEADER, 4" X 12" 66 LF 11.32 747

HEADER, 6" X 12" 16 LF 16.98 272

3 1/2" X 12" TIMBERSTRAND BLOCKING 658 LF 14.41 9,480

2ND FLR BEAM, 4" X 12" 124 LF 17.49 2,169

2ND FLR BEAM, 6" X 12" 86 LF 26.24 2,257

2ND FLR BEAM, 5 1/4" X 11 7/8" PARALLAM 2.0E 104 LF 36.47 3,793

2ND FLR BEAM, 5 1/4" X 14" PARALLAM 2.0E 12 LF 42.55 511

2ND FLOOR/BALCONY PLYWOOD SHEATHING 1,520 SF 3.60 5,475

ROOF JOIST, 11 7/8" TJI 210 @ 16" OC - HIGH ROOF 2,680 SF 10.45 27,995

ROOF JOIST,11 7/8" TJI 210 @ 16" OC - MID ROOF 900 SF 10.45 9,401

ROOF JOIST, 11 7/8" TJI 230 @ 16" OC - MID ROOF 1,284 SF 10.76 13,815

ROOF JOIST, 11 7/8" TJI 210 @ 16" OC - LOW ROOF 634 SF 10.45 6,623

ROOF BEAM, 4" X 12" 78 LF 11.32 883

ROOF BEAM, 6" X 12" 50 LF 16.98 849

ROOF BEAM, 5 1/4" X 11 7/8" PARALLAM 2.0E 42 LF 36.47 1,532

PLYWOOD SHEATHING TO ROOFSIDE PARAPETS 1,501 SF 3.34 5,020

PLYWOOD SHEATHING TO BALCONY WALKWAY SIDE 360 SF 3.34 1,204

ROOF PLYWOOD SHEATHING 5,498 SF 2.83 15,559

WOOD-FRAMED STAIR - STRAIGHTFLIGHT, 4.5'W X 22  

TREADS/RISERS + 18 SF MIDLANDING + HANDRAILS, 

COMPLETE

1 FLT 18,693.60 18,694

WOOD-FRAMED STAIR - SWITCHBACK, 5'-0"W X 21 

TREADS + 53 SF MIDLANDING + GUARD/HANDRAILS, 

COMPLETE

1 FLT 22,984.95 22,985

MISC. ROUGH CARPENTRY ALLOWANCE 10,392 GSF 1.00 10,429

SUBTOTAL 604,248

7.0 THERMAL & MOISTURE PROTECTION $

ROOFING & ACCESSORIES

MEMBRANE ROOFING - HIGH ROOF 2,680 SF 5.66 15,169
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SUBJECT: DSA SUBMITTAL COST ESTIMATE - ADMINISTRATION BUILDING

MEMBRANE ROOFING - MID ROOF 2,184 SF 5.66 12,362

MEMBRANE ROOFING - LOW ROOF 634 SF 5.66 3,588

COVER BOARD 5,498 SF 1.29 7,072

RIGID INSULATION, TAPERED 5,498 SF 3.60 19,803

MEMBRANE BASE FLASHING 884 LF 5.79 5,117

CANT STRIP + COVER FLASHING 50 LF 13.34 667

ROOF EDGE METAL FLASHING/GRAVEL STOP 372 LF 7.98 2,967

PARAPET CAP, 12"W 465 LF 16.98 7,896

BALCONY WALL CAP, 1/4" THK STEEL X 14.5"W 122 LF 30.87 3,767

ROOFING MEMBRANE TO ROOFSIDE PARAPETS 1,501 SF 3.86 5,793

ROOF WALKWAY PAD, 2' X 2' 8 EA 36.02 288

SKYLIGHT

SOLATUBE SKYLIGHT, 24"Ø 4 EA 3,877.65 15,511

MISCELLANEOUS

MISC. SHEET METAL ALLOWANCE 10,392 GSF 0.26 2,674

MISC. CAULKING & SEALANTS ALLOWANCE 10,392 GSF 0.36 3,743

MISC. FIREPROOFING/FIRESTOPPING ALLOWANCE 10,392 GSF 0.41 4,278

WATERPROOFING

WATERPROOFING - BALCONY FLOOR 1,520 SF 7.72 11,732

WATERPROOFING - 2ND FLOOR TOILETS/JANITOR 532 SF 7.72 4,106

SUBTOTAL 126,533

8.0 OPENINGS $

EXTERIOR DOORS & HARDWARES

7'H AUTO SLIDING GLASS DOOR, (1) - 4'W SLIDER + (1) - 

4'W FIXED GLASS

3 PR 7,244.86 21,735

ALUM-GLASS DOOR/ALUM FRAME, 3'W X 8'H 3 EA 2,701.39 8,104

HM DOOR/HM FRAME, 3'W X 8'H + PAINT 5 EA 2,562.46 12,812

HM DOOR/HM FRAME, 3'W X 7'H + PAINT 5 EA 2,269.17 11,346

EXTRA FOR 24"W X 36"H VISION PANEL 3 EA 419.87 1,260

EXTRA FOR PANIC HARDWARE 5 EA 1,312.10 6,561

EXTRA FOR DOOR CLOSER, PER LEAF 11 EA 298.44 3,283

EXTRA FOR 60 MIN. FIRE RATING, PER LEAF 4 EA 77.18 309

EXTRA FOR DOOR SHADES, PER LEAF 3 EA 123.49 370

EXTERIOR GLAZING/FRAMES

PUNCHED WINDOWS 206 SF 84.39 17,364

LARGE WINDOWS 295 SF 82.33 24,303

STOREFRONTS 1,292 SF 80.27 103,736

TRANSOMS 40 SF 80.27 3,211

CLERESTORY WINDOWS 613 SF 82.33 50,472

CUSTOM CLERESTORY WINDOWS 122 SF 87.47 10,672

INTERIOR DOORS & HARDWARE

ALUM-GLASS DOOR/ALUM FRAME, (2) - 3'W X 7'H 1 PR 4,997.57 4,998

ALUM-GL DOOR/ALUM FRAME, 3'W X 8'H 2 EA 3,087.30 6,175

ALUM-GL DOOR/ALUM FRAME, 3'W X 7'H 6 EA 2,701.39 16,208

SC WD DOOR/HM FRAME, 3'W X 7'H + PAINT 14 EA 2,161.11 30,256

10'H SLIDING GLASS DOORS & WOOD FRAME ON 

OVERHEAD TRACK

21 LF 951.92 19,990
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EXTRA FOR DOOR CLOSER, PER LEAF 5 EA 298.44 1,492

EXTRA FOR 60 MIN. FIRE RATING, PER LEAF 8 EA 77.18 617

EXTRA FOR DOOR SHADES, PER LEAF 8 EA 123.49 988

INTERIOR GLAZING/FRAMES

INTERIOR WINDOWS 106 SF 77.18 8,198

INT. STOREFRONTS 364 SF 77.18 28,091

CUSTOM CLERESTORY WINDOW 105 SF 82.33 8,644

SUBTOTAL 401,195

9.0 FINISHES $

EXTERIOR WALLS

CERAMIC WALL PANEL + C-HANGERS + CONCEALED 

FASTENERS + MOUNTING BRACKETS

9,908 SF 41.78 413,971

FIBER CEMENT PANEL + VERTICAL CHANNELS 2,516 SF 23.67 59,552

METAL WALL PANEL + FASTENERS 512 SF 29.33 15,017

ROOF MEMBRANE 240 SF 5.66 1,358

POLY-ISO RIGID INSULATION 13,176 SF 3.86 50,848

WATERPROOFING MEMBRANE 13,176 SF 1.80 23,729

5/8" GWB SHEATHING 1,087 SF 3.86 4,195

GWB + PAINT - INT. OF EXT. WALLS 11,500 SF 3.86 44,378

BATT INSULATION 11,500 SF 1.03 11,834

CONVEX BEAM ENCLOSURES

METAL PANEL SIDINGS + STUD FRAMES 1,668 SF 32.93 54,929

BALCONY WALKWAY SIDE

CEMENT BOARD + V.B. - ASSUMED 5/8" 360 SF 5.66 2,038

CERAMIC WALL TILE + THIN-SET MORTAR 360 SF 19.30 6,946

WINDOW SURROUNDS @ SOUTH 2ND FLR

CERAMIC WALL PANEL + C-HANGERS + CONCEALED 

FASTENERS + MOUNTING BRACKETS

92 SF 29.84 2,731

FIBER CEMENT PANEL + VERTICAL CHANNELS 267 SF 6.82 1,819

INTERIOR WALLS 

5/8" GWB + PAINT 13,683 SF 3.55 48,580

5/8" GWB, WATER-RESISTANT 1,125 SF 2.83 3,184

CERAMIC WALL TILE + THIN-SET MORTAR 1,125 SF 19.30 21,708

4'H FRP LINER - ALLOWANCE @ JANITOR ROOM 252 SF 8.75 2,204

SHAFT LINER - (2) GWB + PAINT 1,570 SF 6.95 10,906

GWB ENCLOSURE + PAINT + WOOD FRAMES - BELOW 

CONVEX BEAM

464 SF 7.72 3,581

FLOOR FINISHES 

CARPET TILE FLOOR 1,872 SF 6.08 11,390

LINOLEUM SHEET FLOOR 4,172 SF 16.47 68,694

CERAMIC FLOOR TILE 802 SF 16.98 13,618

POLISHED SEALED CONCRETE FLOOR 2,104 SF 3.86 8,120

SEALED CONCRETE FLOOR 1,442 SF 1.03 1,484

CERAMIC TILE BASE 218 LF 16.47 3,590

RESILIENT BASE 1,640 LF 4.06 6,667
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BALCONY FLOOR FINISH

RAISED PAVERS ON PEDESTAL 1,520 SF 8.75 13,296

CEILING

CONVEX CEILING (HOR. AREA, 4'H @ CONVEX) - 

ACOUSTICAL WOOD CEILING PANELS ON CONVEX 

SUBSTRATE + FRAMES

2,280 SF 23.67 53,966

ACOUSTICAL WOOD CEILING + WOOD FRAMES 1,800 SF 17.49 31,490

2' X 2' ACT T-BAR CEILING 2,900 SF 4.94 14,325

5/8" GWB CEILING + WOOD FRAMES + PAINT 2,770 SF 10.24 28,364

5/8" GWB CEILING, WATER-RESISTANT + WOOD 

FRAMES + PAINT

642 SF 10.55 6,772

VERT. SOFFIT, 3'H WOOD PANEL + WOOD STUDS 38 LF 31.64 1,203

VERT. SOFFIT, 2'H GWB + PAINT + 3.5'H WD STUDS 61 LF 31.14 1,900

GWB VERT. SOFFITS + PAINT + WOOD FRAMES 670 SF 10.24 6,860

EXTERIOR SOFFIT/CEILING

FIBER CEMENT PANEL SOFFIT + WOOD STUD FRAMES + 

SHEATHING/V.B. + ATTACHMENTS

232 SF 18.40 4,268

CEMENT PLASTER SOFFIT + WOOD STUD FRAMES + 

SHEATHING/V.B. + ATTACHMENTS

662 SF 24.18 16,010

MISCELLANEOUS

MISC. PAINTING ALLOWANCE 1 LS 11,073.12 11,073

SUBTOTAL 1,086,598

10.0 SPECIALTIES $

TOILET PARTITIONS

TOILET PARTITION, ADA 2 EA 1,234.92 2,470

TOILET PARTITION, STANDARD 1 EA 1,080.56 1,081

URINAL SCREEN 1 EA 874.74 875

ACCESSORIES

BABY CHANGING STATION, WALL MOUNT 4 EA 643.19 2,573

COMB. PAPER TOWEL DISPENSER/WASTE BIN 2 EA 770.80 1,542

WASTE RECEPTACLE 2 EA 375.62 751

MIRROR, 2'W X 2.5'H 2 EA 154.37 309

MIRROR, 6'W X 3.5'H 2 EA 540.28 1,081

MIRROR, 1.5'W X 6.75'H 1 EA 260.49 260

SANITARY NAPKIN DISPOSAL 2 EA 207.88 416

TOILET SEAT COVER DISPENSER 5 EA 180.09 900

TOILET PAPER DISPENSER 5 EA 56.60 283

GRAB BARS 4 PR 308.73 1,235

SOAP DISPENSER 4 EA 250.07 1,000

COAT HOOK 4 EA 36.02 144

6" X 18" S/S SHELF 2 EA 118.35 237

HAND DRYER - ALLOWANCE 4 EA 694.64 2,779

CLASSROOM SINK ACCESSORIES, PER FIXTURE 4 EA 257.28 1,029

FOOD SERVICE SINK ACCESSORIES, PER FIXTURE 2 EA 257.28 515

ART STUDIO SINK ACCESSORIES, PER FIXTURE 1 EA 257.28 257

JANITOR ACCESSORIES, PER ROOM 2 EA 411.64 823
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LAUNDRY ROOM ACCESSORIES, PER ROOM 1 EA 411.64 412

FOLDING PARTITION

SOUND-RATED FOLDING PARTITION, 11'H + CEILING 

TRACK 

29 LF 679.21 19,697

VISUAL BOARDS - ALLOWANCES

MARKER BOARDS/VISUAL AIDS 96 SF 18.52 1,778

WHITEBOARD - CLASSROOMS 160 SF 21.61 3,458

TACKBOARD SURFACE - CLASSROOMS 64 SF 15.44 988

FIRE PROTECTION SPECIALTIES

FIRE EXTINGUISHER + CABINET - ALLOWANCE 7 EA 540.28 3,782

SIGNAGE

SIGNAGE - BUILDING 10,392 GSF 2.08 21,611

MISC. SPECIALTIES ALLOWANCES

EXTERIOR PLANTER BOX, 2'W X 7'L 3 EA 905.61 N/A PER ARCH,

ENCLOSURE TO EXTERIOR STEEL COLUMNS, +/-12"Ø 16 LF 129.25 N/A PER ARCH,

ENTRY FLOOR MATS 78 SF 25.73 2,007

STEPS NOSING STRIP 219 LF 7.72 1,686

MISC. WALL COVERINGS 1 LS 7,718.25 7,718

MISC. SPECIALTIES 10,392 GSF 0.10 1,069

SUBTOTAL 84,766

11.0 EQUIPMENT $

FOOD/SERVICE EQUIPMENT

FOOD STORAGE EQUIPMENT ALLOWANCE 1 LS 3,601.85 3,602

REFRIGERATOR, ENERGY STAR-RATED 1 EA 2,264.02 2,264

MICROWAVE OVEN - ALLOWANCE 1 EA 874.74 875

GARBAGE DISPOSER, S/S, 3/4 HP - COMM'L GRADE 2 EA 3,910.58 7,821

UNDER-COUNTER WATER FILTER AT S-2 & S-6 2 EA 300.00 600

DISHWASHER 1 EA 1,929.56 N/A PER ARCH.

LAUNDRY EQUIPMENT

LAUNDRY WASHER, FRONT-LOADED, ADA 1 EA 2,572.75 2,573 

LAUNDRY DRYER, FRONT-LOADED, ADA 1 EA 2,058.20 2,058 

SMC CLASS EQUIPMENT

PULL DOWN PROJECTION SCREEN 2 EA 1,296.67 2,593 

MISC. EQUIPMENT ALLOWANCES

KILN (ELECTRIC- VENTING & ELECTRICAL INCLUDE'D) 1 EA 6,000.00 6,000 

MISC. EQUIPMENT ALLOWANCES 10,392 GSF 0.10 1,069 

SUBTOTAL 29,455 

12.0 FURNISHINGS $

WINDOW SHADES

WINDOW SHADES, MANUAL 2,303 SF 7.98 18,368

WINDOW SHADES, MOTORIZED - CLERESTORY 840 SF 12.35 10,373

SUBTOTAL 28,741
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13.0 SPECIAL CONSTRUCTION $

PHOTO-VOLTAIC PANELS

PV PANELS (3'W X 4.5L X 105 PANELS) + CIRCUITRY + 

ROOF PV PANEL

1,418 SF 68.95 97,736

EXTRA FOR SECONDARY FRAMES 1,418 SF 10.29 14,587

SUBTOTAL 112,323

14.0 CONVEYING $

PASSENGER ELEVATOR

HYDRAULIC ELEVATOR, 2-STOP 1 EA 109,084.60 109,085

SUBTOTAL 109,085

21.0 FIRE SUPPRESSION $

FIRE PROTECTION

FIRE PROTECTION, WET SYSTEM - BUILDING 10,392 SF 5.15 53,472

FIRE PROTECTION, WET SYSTEM - SOFFITS 894 SF 4.63 4,140

SUBTOTAL 57,612

22.0 PLUMBING $

PLUMBING EQUIPMENT

GAS-FIRED WATER HEATER, 60 GAL @ 197 GPH + 4" 

FLUE THRU ROOF

1 EA 5,009.14 5,009

CIRCULATING PUMP, 2 GPM @ 10 FT HEAD 1 EA 413.70 414

EXPANSION TANK, 6.4 GAL 1 EA 488.82 489

TEMPERING VALVE, 1", 0.50 GPM MIN. - 12.5 GPM MAX. 1 EA 203.50 204

ROUGH-INS AT EQUIPMENT 4 EA 463.10 1,852

PLUMBING FIXTURES 

WC1 WATER CLOSET, HARDWIRED SENSOR, FLOOR - REG 1 EA 1,206.11 1,206

WC2 WATER CLOSET, HARDWIRED SENSOR, FLOOR - ADA 4 EA 1,251.51 5,006

L1 OVAL LAVATORY, UNDERCOUNTER, BATTERY-

OPERATED FAUCET - ADA

2 EA 1,198.90 2,398

L2 LAVATORY, WALL, BATTERY-OPERATED FAUCET - ADA 2 EA 1,188.61 2,377

U1 URINAL, WALL - ADA 1 EA 1,559.09 1,559

S2 2-COMPARTMENT SINK, MANUAL FAUCET - FACULTY 2 EA 1,533.36 3,067

S3 2-COMPARTMENT ART SINK, MANUAL FAUCET 1 EA 1,764.91 1,765

S4 CLASSROOM SINK, 6 1/2"D W/ MANUAL FAUCET 2 EA 1,533.36 3,067

S5 CLASSROOM SINK, 10"D W/ MANUAL FAUCET 2 EA 1,610.03 3,220

EWC1 DRINK'G FOUNTAIN, INT, HI-LO WITH BOTTLE FILLER, 

COOLER

1 EA 6,500.00 6,500

EWC1 DRINK'G FOUNTAIN, EXT, HI-LO WITH BOTTLE FILLER, 

COOLER

1 EA 4,000.00 4,000

SS-1 SERVICE SINK, FLOOR - C.I. ACID-RESISTANT 2 EA 1,183.47 2,367

S1 LAUNDRY SINK, 10"D W/ MANUAL FAUCET, WALL 1 EA 1,193.76 1,194

LB1 LAUNDRY BOX 1 EA 161.57 162
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ROUGH-INS AT FIXTURES 22 EA 578.87 12,735

ROUGH-INS AT - LAUNDRY WASHER 1 EA 347.32 N/A PER ARCH.

ROUGH-INS AT DISHWASHER 1 EA 347.32 347

ROUGH-INS AT WATER FILTER 1 EA 347.32 347

ROUGH-INS AT REFRIGERATOR WATER SUPPLY + 

RECESSED WALL BOX/SOV

1 EA 347.32 347

COLD WATER

3/4" CW PIPE 300 LF 20.57 6,172

1" CW PIPE 160 LF 26.38 4,220

1 1/4" CW PIPE 10 LF 32.32 323

1 1/2" CW PIPE 130 LF 37.19 4,835

2" CW PIPE 90 LF 45.53 4,097

2" CW PIPE, BELOW GRADE 10 LF 68.25 682

1 1/2" SOV + WALL ACCESS PANEL 2 EA 576.30 1,153

2" SOV + YARD BOX 1 EA 720.37 720

HB1 HOSE BIBB, S/S RECESSED HOSE BOX W/ WALL FLANGE 

& ANTI-SIPHON DEVICE

6 EA 385.91 2,315

HOSE BIBB, ROOF 1 EA 154.37 154

HB2 HOSE BIBB 1 EA 128.64 129

TRAP PRIMER + 1/2" PIPINGS 5 EA 169.80 849

WATER HAMMER ARRESTOR - ALLOWANCE 5 EA 190.38 952

1" BFP - MECH. MAKE-UP WATER 1 EA 1,600.25 1,600

WALL ACCESS PANEL 10 EA 128.64 1,286

HOT WATER

3/4" HW PIPE 530 LF 20.57 10,903

INSULATION, 3/4" PIPE 530 LF 7.83 4,151

WASTE & VENT

2" WASTE PIPE 52 LF 37.91 1,971

3" WASTE PIPE 42 LF 42.49 1,785

4" WASTE PIPE 252 LF 49.73 12,531

2" WASTE PIPE - WALL/CEILING 144 LF 37.91 5,459

3" WASTE PIPE - WALL/CEILING 22 LF 42.49 935

4" WASTE PIPE - WALL/CEILING 104 LF 49.73 5,172

1 1/2" VENT PIPE 390 LF 34.53 13,465

2" VENT PIPE 214 LF 34.89 7,466

3" VENT PIPE 74 LF 38.57 2,854

2" VTR 4 EA 211.37 845

3" VTR 2 EA 362.65 725

WALL CLEANOUT, 2" 2 EA 154.37 309

WALL CLEANOUT, 4" 1 EA 172.89 173

FLOOR SINK 1 EA 355.04 355

FLOOR DRAIN 5 EA 488.82 2,444

ROOF WASTE RECEPTOR 2 EA 694.64 1,389

4" FLOOR CLEANOUT 1 EA 344.75 345

4" YARD CLEANOUT 2 EA 488.82 978

ROOF/BALCONY DRAINS

3" RD/OD 10 PR 413.70 4,137

4" RD/OD 1 PR 475.75 476

3" OD/SD PIPE 710 LF 42.49 30,169
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4" OD/SD PIPE 50 LF 49.73 2,486

4" SD PIPE, BELOW GRADE 25 LF 56.93 1,423

NATURAL GAS

3/4" GAS PIPE 94 LF 15.33 1,441

1" GAS PIPE 22 LF 18.73 412

1' GAS PIPE - BELOW GRADE 92 LF 22.19 2,041

3/4"GAS COCK + FLEX. CONNECTOR 1 EA 463.10 463

1"GAS COCK + FLEX. CONNECTOR 3 EA 694.64 2,084

1' GAS COCK + YARD BOX 1 EA 169.80 170

GAS PRESSURE REGULATOR, 5 PSI 1 EA 385.91 386

CONDENSATE DRAINS

3/4" CD PIPE 100 LF 20.57 2,057

INSULATION, 3/4" PIPE 100 LF 7.83 783

POC TO SINK TAIL PIECE 3 EA 169.40 508

MISCELLANEOUS

MISC. VALVES & SPECIALTIES 10,392 GSF 2.10 21,859

MISC. PLUMBING SYSTEM 10,392 GSF 0.56 5,857

TESTING 1 LS 7,409.52 7,410

SUBTOTAL 247,536

23.0 HEAT, VENT & AIR CONDITIONING $

HVAC EQUIPMENT

GAS-ELECTRIC PACKAGED ROOFTOP AC UNITS

 - 3400 CFM, 10 TONS 1 EA 22,660.78 22,661 

 - 3800 CFM, 10 TONS 1 EA 22,794.08 22,794 

 - EXTRA FOR ECONOMIZER/POWER EXHAUST 2 EA 1,699.56 3,399 

 - EXTRA FOR VFD 32 HP 396.20 12,679 

SPLIT SYSTEM AC UNITS   

 - ROOFTOP CONDENSER, 1940 CFM 1 EA 3,883.69 3,884 

 - GROUND MOUNT CONDENSER, 1940 CFM 2 EA 4,019.62 8,039 

 - INDOOR UNIT, 850 CFM W/ CD PUMP - CEILING 1 EA 4,373.68 4,374 

 - INDOOR UNIT, 1000 CFM - WALL 2 EA 4,677.73 9,355 

EXHAUST SYSTEM

 - ROOF EXHAUST FAN, 1600 CFM 1 EA 1,975.87 1,976 

VAV UNITS - SINGLE DUCT W/ REHEAT

 - SIZE 5, 80 CFM 2 EA 493.97 988 

 - SIZE 5, 110-120 CFM 5 EA 617.46 3,087 

 - SIZE 6, 250 CFM 1 EA 1,029.10 1,029 

 - SIZE 6, 310-340 CFM 3 EA 1,254.22 3,763 

 - SIZE 8, 360-390 CFM 2 EA 1,447.17 2,894 

 - SIZE 8, 430 CFM 1 EA 1,836.94 1,837 

 - SIZE 8, 510 CFM 1 EA 1,705.73 1,706 

 - SIZE 10, 800 CFM 2 EA 1,852.38 3,705 

 - SIZE 10, 830 CFM 1 EA 1,921.84 1,922 

 - SIZE 10, 930 CFM 1 EA 2,057.69 2,058 

HYDRONIC SYSTEM EQUIPMENT

 - BOILER W/ PUMP, 85 MBH + FLUE 2 EA 15,392.72 30,785 
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 - HEATING HOT WATER PUMP, 5 GPM @ 40 FT HEAD 2 EA 5,865.87 11,732 

 - EXPANSION TANK, 2.5 GAL 1 EA 2,058.20 2,058 

 - AIR SEPARATOR, 5 GPM 1 EA 8,438.62 8,439 

 - CHEMICAL POT FEEDER - ALLOWANCE 1 EA 1,003.37 1,003 

DUCTWORK & ACCESSORIES

DUCTWORK 9,055 LBS 13.61 123,284 

INSULATION 6,900 SF 3.86 26,628 

EQUIPMENT FLEXIBLE CONNECTOR 4 EA 154.37 617 

CEILING DIFFUSER 32 EA 128.64 4,116 

CEILING EXHAUST GRILLE 12 EA 108.06 1,297 

LINEAR SLOT DIFFUSER, 6'L 20 EA 277.86 5,557 

DUMMY LINEAR SLOT DIFFUSER 53 LF 27.79 1,473 

SIDEWALL REGISTER 13 EA 190.38 2,475 

MANUAL VOLUME DAMPER 65 EA 97.76 6,355 

DUCT SMOKE DETECTOR 2 EA 771.83 1,544 

ALLOWANCE FOR FSD 4 EA 437.37 1,749 

REFRIGERANT PIPINGS (2-PIPE) + INSULATION 220 LF 19.04 4,188 

DRYER VENT, 4" 10 LF 12.35 123 

DRYER VENT, 6" 16 LF 15.44 247 

HYDRONIC PIPINGS

1/2" HWS/R PIPE 460 LF 12.69 5,837 

3/4" HWS/R PIPE 520 LF 15.61 8,118 

1" HWS/R PIPE 170 LF 19.00 3,230 

1" HWS/R PIPE - BELOW GRADE 36 LF 21.61 778 

INSULATION, 1/2" PIPE 460 LF 14.44 6,642

INSULATION, 3/4" PIPE 520 LF 14.63 7,610

INSULATION, 1" PIPE 170 LF 15.04 2,556

INSULATION + PIPE WRAP, 1" PIPE 36 LF 17.61 634 

MISC. VALVES & SPECIALTIES 1 LS 2,778.57 2,779 

CONTROLS - DDC

ROOFTOP AC UNIT 2 EA 5,762.96 11,526 

ROOF EXHAUST FAN 1 EA 720.37 720 

VAVs 19 EA 1,440.74 27,374 

SPLIT SYSTEM  UNITS 3 PR 2,881.48 8,644 

HYDRONIC EQUIPMENTS 4 EA 720.37 2,881 

THERMOSTAT 22 EA 566.01 12,452 

CO2 SENSORS 5 EA 385.91 1,930 

EQUIPMENT PLATFORM & SUPPORTS

ROOF PLATFORM & ANCHORAGE - ROOFTOP AC 2 EA 1,111.43 2,223 

ROOF PLATFORM & ANCHORAGE - ROOFTOP CU 1 EA 926.19 926 

CONCRETE PAD & ANCHORAGE - OUTDOOR CUs 2 EA 617.46 1,235 

ROOF CURB & ANCHORAGE - EXHAUST FAN 1 EA 385.91 386 

SUPPORTS/HANGERS - VAVs/INDOOR FCs 22 EA 463.10 10,188 

PADS & ANCHORAGES - HYDRONIC EQUIPMENT 7 EA 385.91 2,701 

ROOF DUCT SUPPORT 10 EA 463.10 4,631 

MISCELLANEOUS

MISC. HVAC SYSTEM 10,392 GSF 1.17 12,139 

TESTING & BALANCING 1 LS 12,452.11 12,452 
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SUBTOTAL 496,412 

26.0 ELECTRICAL $

ELECTRICAL EQUIPMENT

MAIN SWITCHBOARD & DISTRIBUTION, 1600A BUS-

208/120V-3PH-4W W/ (1) PULL SECTION, (1) METER 

SECTION, (1) 1600A/3P CB MAIN SECTION, (2) 400A/3P 

CB, (5) 250A/3P CB OUTGOING SECTIONS + (1) 450A/3P 

CB SPARE & (5) 250A/3P CB SPARE SECTIONS

1 EA 39,677.12 39,677                

MAIN GROUND BUS ASSEMBLY 1 EA 2,058.20 2,058                  

GROUNDING - 1" CONDUIT W/ #3/0 CU WIRE 3 EA 771.83 2,315                  

PANEL BOARDS

PANEL BOARD, 225A BUS-208/120V-3P-4W-60 CKTS. 1 EA 7,878.79 7,879                  

PANEL BOARD, 400A BUS-208/120V-3P-4W-84 CKTS. 1 EA 9,683.83 9,684                  

EMERGENCY PANEL, 12 CKTS. 1 EA 4,630.95 4,631                  

CENTRAL BATTERY SYSTEM CABINET 2 EA 771.83 1,544                  

LIGHTING CONTROL PANEL 2 EA 3,743.04 7,486                  

PV INVERTER, 250A MAIN-208/120V 1 EA 3,313.70 3,314                  

ELEVATOR DISCONNECT, 250A/3P 1 EA 2,083.93 2,084                  

SECONDARY FEEDERS

1" EMT CONDUIT 35 LF 8.73 305                     

2 1/2" EMT CONDUIT 55 LF 13.78 758                     

#10 CU WIRE 35 LF 1.65 58                       

#6 CU WIRE 70 LF 2.86 200                     

#2 CU WIRE 55 LF 6.10 336                     

#250 MCM 220 LF 19.20 4,225                  

250A/3P FEEDER - ELEVATOR 120 LF 90.67 10,881                

EMERG. PANEL FEEDER 30 LF 142.02 4,260                  

LIGHTING CONTROL PANEL FEEDER 40 LF 34.99 1,400                  

(2) - 2" EMT CONDUIT ROUGH-IN - PV INVERTER 40 LF 28.26 1,130                  

(2) - 2" GRC CONDUIT ROUGH-IN - ROOF PV PANEL 100 LF 52.77 5,277                  

BRANCH POWER

DUPLEX RECEPTACLE 88 EA 123.49 10,867                

DOUBLE DUPLEX RECEPTACLE 21 EA 159.51 3,350                  

DUPLEX RECEPTACLE, WP 8 EA 157.45 1,260                  

DUPLEX RECEPTACLE, GFI 16 EA 162.60 2,602                  

DUPLEX RECEPTACLE, GFI-WP 10 EA 171.86 1,719                  

JUNCTION BOX 66 EA 36.02 2,377                  

BRANCH POWER CIRCUIT, EMT/CU WIRES 4,180 LF 7.41 30,972                

SIGNAL POWER HOOK-UPS 4 EA 347.32 1,389                  

SHADE POWER SUPPLY + HOOK-UP 1 EA 694.64 695                     

HVAC/PLUMBING POWER

DISCONNECT SWITCH, 30A/2P-NEMA 1 3 EA 261.39 784                     

DISCONNECT SWITCH, 30A/1P-NEMA 3R 3 EA 336.52 1,010                  

DISCONNECT SWITCH, 60A/2P-NEMA 3R 5 EA 523.81 2,619                  

DISCONNECT SWITCH, 100A/3P-NEMA 3R 2 EA 767.71 1,535                  

JUNCTION BOX 26 EA 46.31 1,204                  

EMT/CU WIRES - FLUSH VALVE SENSOR 120 LF 11.83 1,420                  
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EMT/CU WIRES - VAV CIRCUIT 500 LF 11.83 5,917                  

EMT/CU WIRES - WATER HEATER/CIRC. PUMP 100 LF 11.83 1,183                  

EMT/CU WIRES - 30A/1P CKT. 40 LF 11.83 473                     

EMT/CU WIRES - 60A/2P CKT. 40 LF 11.83 473                     

EMT + (2) #10 + GND WIRES 250 LF 12.02 3,005                  

EMT + (2) #8 + GND WIRES 240 LF 13.42 3,221                  

EMT + (3) #2 + GND WIRES 180 LF 30.29 5,452                  

PVC/CU WIRES - 30A/1P CKT. 30 LF 8.29 249                     

PVC/CU WIRES - 60A/2P CKT. 35 LF 13.71 480                     

GRC/CU WIRES - 30A/1P CKT. 30 LF 16.89 507                     

GRC/CU WIRES - 60A/2P CKT. 35 LF 24.91 872                     

DUCTBANK 35 LF 48.24 1,688                  

LIGHTING

A - 2x4 RECESSED ARCHT'L. LED TROFFER W/ 

FLOATING CENTER & DIMMING, 58W LED

26 EA 441.33 11,475                

B45 - 2x4 RECESSED LED LENSED TROFFER W/ 

DIMMING, 45W LED

10 EA 415.94 4,159                  

B60 - 2x4 RECESSED LED LENSED TROFFER W/ 

DIMMING, 60W LED

3 EA 421.82 1,265                  

C - 6" X 4'L SURFACE ARCHT'L. LED WRAP-AROUND, 

38.8W LED

8 EA 219.51 1,756                  

C1 - 6" X 8'L SURFACE ARCHT'L. LED WRAP-AROUND, 

80W LED

3 EA 241.46 724                     

CC - WALL MOUNT LED CYLINDER, 47W LED 3 EA 363.07 1,089                  

D1 - 20'L WALL MOUNT LINEAR LED UP/DOWN FIXTURE 

W/ DIMMING, 13.5W/FT LED

4 EA 463.10 1,852                  

D1 - 16'L WALL MOUNT LINEAR LED UP/DOWN FIXTURE 

W/ DIMMING, 13.5W/FT LED

3 EA 370.48 1,111                  

D3 - 4'L LED WALL MOUNT FIXTURE 3 EA 277.86 834                     

DD - 2" LED DOWNLIGHT CYLINDER W/ DIMMING, 13W 

LED 

6 EA 283.41 1,700                  

E - 2'L UNDERCABINET LIGHT, 29W LED 2 EA 83.36 167                     

E - 4'L UNDERCABINET LIGHT, 29W LED 71 EA 185.24 13,152                

F - 3" LED DOWNLIGHT W/ DIMMING, 18W LED 1 EA 208.39 208                     

F1 - SOFFIT LED FIXTURE 11 EA 260.07 2,861                  

F2 - CEILING LED FIXTURE 48 EA 218.58 10,492                

FF - 3" LED DOWNLIGHT W/ DIMMING, 13W LED 17 EA 370.48 6,298                  

G - WALL MOUNT LED CYLINDER, 23.4W LED 3 EA 366.77 1,100                  

GG - 4" X 12" LED STEPLIGHT W/ DIMMING 33 EA 205.24 6,773                  

H - 24" RING W/ UP & DOWN LED FIXTURE + DIMMING, 

82W LED

6 EA 714.65 4,288                  

J - 60" RING W/ UP & DOWN LED FIXTURE + DIMMING, 

DUAL CIRCUIT, 204W LED

26 EA 1,163.29 30,246                

M - LED JELLY JAR, 31W LED 1 EA 163.01 163                     

N - 4'L OVER THE MIRROR VANITY, 31W LED 4 EA 166.71 667                     

JUNCTION BOX 56 EA 37.05 2,075                  

LUTRON WIRELESS OCCUPANCY SENSOR 24 EA 347.32 8,336                  

LUTRON WIRELESS 3-BUTTON WALL STATION 26 EA 319.54 8,308                  

LUTRON DAYLIGHT HARVESTING SENSOR 11 EA 310.27 3,413                  

LUTRON GRAFIK EYE, 8 ZONES 1 EA 402.89 403                     
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Prepared By: Jacobus &  Yuang, Inc.

PROJECT: SMC - EARLY CHILDHOOD EDUCATION CENTER JYI #: C2028D-R1

LOCATION: SANTA MONICA, CA DATE OF ESTIMATE: 3/25/2016

CLIENT: CARDE TEN ARCHITECTS DATE OF REVISION: 3/31/2016

BUILDING GSF: 10,392

ITEM DESCRIPTION QTY UNIT UNIT COST TOTAL

SUBJECT: DSA SUBMITTAL COST ESTIMATE - ADMINISTRATION BUILDING

(2) - REMOTE DRIVER 2 EA 370.48 741                     

(3) - REMOTE DRIVER 3 EA 555.71 1,667                  

(6) - REMOTE DRIVER 1 EA 1,111.43 1,111                  

(12) - REMOTE DRIVER 1 EA 1,670.00 1,670                  

LIGHTING CIRCUIT, EMT/CU WIRES 6,255 LF 7.62 47,634                

MISCELLANEOUS

MISC. ELECTRICAL SYSTEM 10,392 GSF 3.09 32,083                

TESTING 1 LS 8,335.71 8,336

SUBTOTAL 414,982

27.0 COMMUNICATIONS $

TELEPHONE/DATA SYSTEM

DATA RACK 4 EA 797.55 3,190

TEL./DATA OUTLET 46 EA 97.76 4,497

TEL./DATA OUTLET - FLOOR 4 EA 180.09 720

TEL./DATA EMT CONDUIT/CABLES 2,430 LF 12.06 29,308

TELEPHONE BACKBOARD, 3/4" X 8'H - FIRE RATED 15 LF 41.16 597

COMM. GROUND BUS ASSEMBLY 1 EA 771.83 772

GROUNDING - 1" CONDUIT W/ CU WIRE 1 EA 566.01 566                     

PUBLIC ADDRESS SYSTEM

PA/PAGING/INTERCOM 10,392 GSF 0.51 5,347

CABLE TV SYSTEM

CATV 10,392 GSF 0.46 4,812

CLOCK SYSTEM

CLOCK 10,392 GSF 0.41 4,278

AUDIO/VISUAL SYSTEM

AUDIO/VISUAL 10,392 GSF 1.03 10,694

MISCELLANEOUS

MISC. COMMUNICATIONS SYSTEM 10,392 GSF 0.62 6,478                  

TESTING 1 LS 5,344.43 5,344                  

SUBTOTAL 76,603

28.0 ELECTRONIC SAFETY & SECURITY $

FIRE ALARM SYSTEM

FIRE ALARM CONTROL PANEL 1 EA 4,913.95 4,914

POWER SUPPLY - ALLOWANCE 1 EA 2,058.20 2,058

F.A. ANNUNCIATOR - ALLOWANCE 1 EA 2,109.66 2,110

SMOKE DETECTOR 42 EA 365.33 15,344

THERMAL DETECTOR 8 EA 169.80 1,358

MANUAL REPORTING STATION 7 EA 488.82 3,422

F.A. SPEAKER W/ VISUAL SIGNAL 16 EA 358.13 5,730

F.A. SPEAKER W/ VISUAL SIGNAL, WP 8 EA 385.91 3,087

VISUAL ALARM SIGNAL 21 EA 358.13 7,521

VISUAL ALARM SIGNAL, WP 2 EA 385.91 772

F.A. CIRCUIT, EMT/CU WIRES 3,210 LF 10.85 34,818
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SECURITY SYSTEM

SECURITY SYSTEM 10,392 GSF 0.77 8,021

MISCELLANEOUS

MISC. ELECTRONIC SAFETY & SECURITY SYSTEM 10,392 GSF 0.21 2,229                  

TESTING 1 LS 5,030.00 5,030                  

SUBTOTAL 96,414

31.0 EARTHWORK $

OVER EXCAVATION

ALLOWANCE, BUILDING PAD OVER EXCAVATION - 

ASSUMED 5'D BELOW FOOTING (6.5'D TOTAL)

1,867 CY 12.35 23,058

SUBTOTAL 23,058
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Prepared By: Jacobus &  Yuang, Inc.

PROJECT: SMC - EARLY CHILDHOOD EDUCATION CENTER JYI #: C2028D-R1

LOCATION: SANTA MONICA, CA DATE OF ESTIMATE: 3/25/2016

CLIENT: CARDE TEN ARCHITECTS DATE OF REVISION: 3/31/2016

BUILDING GSF: 5,902

ITEM DESCRIPTION QTY UNIT UNIT COST TOTAL

SUMMARY OF ESTIMATE TOTAL

1.0 GENERAL REQUIREMENTS

2.0 EXISTING CONDITIONS

3.0 CONCRETE 6.3% 25.74 $151,901

4.0 MASONRY

5.0 METALS 4.1% 16.98 $100,198

6.0 WOODS, PLASTICS & COMPOSITES 15.6% 63.94 $377,384

7.0 THERMAL & MOISTURE PROTECTION 5.2% 21.21 $125,163

8.0 OPENINGS 8.0% 32.83 $193,787

9.0 FINISHES 24.5% 100.74 $594,550

10.0 SPECIALTIES 0.8% 3.48 $20,565

11.0 EQUIPMENT 1.2% 4.98 $29,397

12.0 FURNISHINGS 0.4% 1.51 $8,893

13.0 SPECIAL CONSTRUCTION

14.0 CONVEYING N/A

21.0 FIRE SUPPRESSION 1.4% 5.73 $33,833

22.0 PLUMBING 9.4% 38.60 $227,815

23.0 HEAT, VENT & AIR CONDITIONING 11.0% 45.33 $267,557

26.0 ELECTRICAL 7.7% 31.60 $186,517

27.0 COMMUNICATIONS 1.3% 5.44 $32,084

28.0 ELECTRONIC SAFETY & SECURITY 2.5% 10.17 $60,044

31.0 EARTHWORK 0.6% 2.60 $15,319

TOTAL ESTIMATED SUBCONTRACTOR COST $410.88 $2,425,007

ESTIMATE PRORATES:

GENERAL CONDITIONS 8.5% 34.92 $206,126

SUB TOTAL $2,631,133

GC'S OH&P 6.5% 28.98 $171,024

SUB TOTAL $2,802,156

BOND 1.8% 8.31 $49,038

SUB TOTAL $2,851,194

ESTIMATE/DESIGN CONTINGENCY 5.0% 24.15 $142,560

TOTAL ESTIMATED CURRENT BID COST $2,993,754

ESCALATION 5.4% 27.29 $161,064

TOTAL ANTICIPATED BID COST $534.53 $3,154,818

SUBJECT: DSA SUBMITTAL COST ESTIMATE - PRESCHOOL BUILDING
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PROJECT: SMC - EARLY CHILDHOOD EDUCATION CENTER JYI #: C2028D-R1

LOCATION: SANTA MONICA, CA DATE OF ESTIMATE: 3/25/2016

CLIENT: CARDE TEN ARCHITECTS DATE OF REVISION: 3/31/2016

BUILDING GSF: 5,902

ITEM DESCRIPTION QTY UNIT UNIT COST TOTAL

SUBJECT: DSA SUBMITTAL COST ESTIMATE - PRESCHOOL BUILDING

1.0 GENERAL REQUIREMENTS $

SEE SUMMARY FOR GENERAL CONDITION

SUBTOTAL

2.0 EXISTING CONDITIONS $

SEE SEPARATE SITEWORK ESTIMATE

SUBTOTAL

3.0 CONCRETE $

FOUNDATION 

SPREAD FOOTING 2 CY 668.92 1,338

STRIP FOOTING 76 CY 694.64 52,458

EXTRA FOR STEPPED FOOTING 8 EA 339.60 2,717

8" STEM WALL W/ #5 @ 12" OCEW 163 SF 36.02 5,871

SLAB ON-GRADE/CURB/TOPPINGS

SLAB ON-GRADE + V.B./BASE - ASSUME 5"/4" 5,902 SF 7.83 46,228

THICKENED SLAB 32 CY 463.10 14,931

CONCRETE CURB, 6"W 570 LF 19.06 10,863

CONCRETE SEATWALL, 24"W X 18"H 36 LF 457.38 16,466

MISC. CONCRETE

ALLOWANCE FOR MISC. CONCRETE/PADS 1 LS 1,029.10 1,029

SUBTOTAL 151,901

4.0 MASONRY $

THIS SECTION NOT APPLICABLE

SUBTOTAL

5.0 METALS $

STRUCTURAL STEEL

HSS COLUMNS 5,045 LBS 2.47 12,460

HSS BEAMS 4,797 LBS 2.47 11,848

DETAIL STEEL 984 LBS 2.83 2,785

TIE-DOWN SYSTEM - ROOF DOWN TO FOOTING - SEE 

DWG. S-821

37 EA 566.01 20,942

EXTERIOR SUN CONTROL/CANOPY

36"W HORIZONTAL TS FRAMED, PAINTED W/ ARCADIA 

1" X 6" ALUM. FINS

12 LF 324.17 3,890

66"W HORIZONTAL TS FRAMED, PAINTED W/ ARCADIA 

1" X 6" ALUM. FINS

16 LF 594.31 9,509

98"W HORIZONTAL TS FRAMED, PAINTED W/ ARCADIA 

1" X 6" ALUM. FINS

29 LF 882.45 25,291

TRANSLUCENT POLYCARBONATE PANEL 225 SF 15.44 3,469 

RAIN GUTTER 45 LF 12.35 556 
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PROJECT: SMC - EARLY CHILDHOOD EDUCATION CENTER JYI #: C2028D-R1

LOCATION: SANTA MONICA, CA DATE OF ESTIMATE: 3/25/2016

CLIENT: CARDE TEN ARCHITECTS DATE OF REVISION: 3/31/2016

BUILDING GSF: 5,902

ITEM DESCRIPTION QTY UNIT UNIT COST TOTAL

SUBJECT: DSA SUBMITTAL COST ESTIMATE - PRESCHOOL BUILDING

METAL FABRICATIONS

ROOF HATCH + LADDER 1 EA 1,286.38 1,286 

S/S AIRCRAFT CABLES @ PATIO OPENING 274 LF 7.72 2,115

S/S AIRCRAFT CABLES @ CLASSROOMS 390 LF 7.72 3,010

MISC. METAL ALLOWANCE 5,902 GSF 0.51 3,037 

SUBTOTAL 100,198 

6.0 WOODS, PLASTICS & COMPOSITES $

FINISH CARPENTRY

24"W BASE CABINET, PLAM + SPLASHGUARD 60 LF 411.64 24,698

1.5'H UPPER CABINET 14 LF 257.28 3,602

2.5'H UPPER CABINET 88 LF 283.00 24,904

12"W SHELF, SOLID SURFACE 6 LF 66.89 401

18"W SHELF, SOLID SURFACE 11 LF 87.47 962

24"W BASE CAB, SOLID SURFACE 42 LF 437.37 18,369

24"W LAVATORY COUNTER, SOLID SURFACE 3 LF 308.73 926

18"W COUNTERTOP W/ CUBBIES BELOW 28 LF 205.82 5,763

24"W OPEN COUNTER - OUTDOOR 22 LF 360.19 7,924

MISC. FINISH CARPENTRY ALLOWANCE 5,902 GSF 0.38 2,252

ROUGH CARPENTRY

EXT. WOOD STUD - ASSUME 2" X 6" 10,686 SF 6.46 69,061

EXT. WOOD STUD - ASSUME 2" X 6" @ STROLLER 

BARN

102 SF 6.46 657

INT. WOOD STUD - ASSUME 2" X 4" 4,071 SF 5.66 23,042

WOOD POST, 4" X 6" 336 LF 9.78 3,285

HEADER, 4" X 12" 144 LF 11.32 1,630

HEADER, 3 1/2" X 11 7/8" PARALLAM 2.2E 12 LF 24.31 292

HEADER, 5 1/4" X 11 7/8" PARALLAM 2.2E 12 LF 36.47 438

HEADER, 5 1/4" X 16" PARALLAM 2.2E 20 LF 48.62 972

3 1/2" X 12" TIMBERSTRAND BLOCKING 390 LF 14.41 5,619

ROOF JOIST,11 7/8" TJI 210 @ 16" OC 2,840 SF 10.45 29,666

ROOF JOIST,11 7/8" TJI 560 @ 16" OC 1,270 SF 10.97 13,929

ROOF JOIST,16" TJI 560 @ 16" OC 2,540 SF 14.62 37,145

ROOF BEAM, 4" X 12" 310 LF 11.32 3,509

ROOF BEAM, 6" X 12" 172 LF 16.98 2,921

ROOF BEAM, 3 1/2" X 11 7/8" PARALLAM 2.2E 90 LF 24.31 2,188

ROOF BEAM, 5 1/4" X 14" PARALLAM 2.2E 20 LF 42.55 851

ROOF BEAM, 5 1/4" X 16" PARALLAM 2.2E 124 LF 48.62 6,029

1/2" STRUCT 1 SHEAR PLYWOOD - INTERIOR 1,075 SF 4.37 4,703

1/2" STRUCT 1 SHEAR PLYWOOD - INT. OF EXT. 204 SF 4.37 892

1/2" STRUCT 1 SHEAR PLYWOOD - EXTERIOR 3,889 SF 4.37 17,011

EXTERIOR PLYWOOD SHEATHING OTHER THAN 

SHEAR PLYWOOD 

9,643 SF 3.34 32,250

EXTERIOR PLYWOOD SHEATHING TO STROLLER 

BARN WALLS & ROOF

204 SF 3.34 682

PLYWOOD SHEATHING TO ROOFSIDE PARAPETS 1,488 SF 3.34 4,977
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ROOF PLYWOOD SHEATHING 6,650 SF 2.83 18,820

MISC. ROUGH CARPENTRY ALLOWANCE 5,902 GSF 1.19 7,014

SUBTOTAL 377,384

7.0 THERMAL & MOISTURE PROTECTION $

ROOFING & ACCESSORIES

SINGLE-PLY MEMBRANE ROOFING (SARNAFIL) 6,650 SF 5.66 37,639

COVER BOARD 6,650 SF 1.29 8,554

RIGID INSULATION, TAPERED 6,650 SF 3.60 23,952

MEMBRANE BASE FLASHING 832 LF 5.79 4,816

CANT STRIP + COVER FLASHING 106 LF 13.34 1,414

PARAPET CAP, 12"W 716 LF 16.98 12,158

ROOFING MEMBRANE TO ROOFSIDE PARAPETS 1,488 SF 3.86 5,742

ROOF WALKWAY PAD, 2' X 2' 43 EA 36.02 1,549

SKYLIGHT

SOLATUBE SKYLIGHT, 24"Ø 6 EA 3,877.65 23,266

MISCELLANEOUS

MISC. SHEET METAL ALLOWANCE 5,902 GSF 0.26 1,518

MISC. CAULKING & SEALANTS ALLOWANCE 5,902 GSF 0.36 2,126

MISC. FIREPROOFING/FIRESTOPPING ALLOWANCE 5,902 GSF 0.41 2,429

SUBTOTAL 125,163

8.0 OPENINGS $

EXTERIOR DOORS & HARDWARES

SLIDING DOORS, (3) - 3'W X 8'H GLASS PANELS 2 EA 12,876.61 25,753

ALUM-GLASS DOOR/ALUM FRAME, (2) - 3'W X 8'H 2 PR 5,711.51 11,423

ALUM-GLASS DOOR/ALUM FRAME, 3'W X 8'H 7 EA 2,701.39 18,910

HM DOOR/HM FRAME, 3'W X 7'H + PAINT 4 EA 2,269.17 9,077

HM DOOR/HM FRAME, 2'W X 7'H + PAINT 1 EA 1,858.55 1,859

EXTRA FOR PANIC HARDWARE 10 EA 1,312.10 13,121

EXTRA FOR DOOR CLOSER, PER LEAF 14 EA 298.44 4,178

EXTRA FOR 60 MIN. FIRE RATING, PER LEAF 1 EA 77.18 77

EXTRA FOR DOOR SHADES, PER LEAF 6 EA 123.49 741

EXTERIOR GLAZING/FRAMES

PUNCHED WINDOWS 109 SF 84.39 9,193

LARGE WINDOWS 364 SF 80.27 29,222

STOREFRONTS 642 SF 80.27 51,561

INTERIOR DOORS & HARDWARE

SC WD DOOR/HM FRAME, 3'W X 7'H + PAINT 5 EA 2,161.11 10,806

SLIDING GLASS DOOR, 3'W X 8'H 1 EA 3,087.30 3,087

EXTRA FOR DOOR SHADES, PER LEAF 1 EA 123.49 123

INTERIOR GLAZING/FRAMES

STOREFRONTS 58 SF 80.27 4,656

SUBTOTAL 193,787
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9.0 FINISHES $

EXTERIOR WALLS

CERAMIC WALL PANEL + C-HANGERS + CONCEALED 

FASTENERS + MOUNTING BRACKETS

3,586 SF 41.78 149,828

FIBER CEMENT PANEL + VERTICAL CHANNELS 7,200 SF 23.67 170,419

FIBER CEMENT PANEL - DIRECTLY ATTACH TO 

SHEATHING @ ROOF MECH. WELLS

1,258 SF 15.44 19,419

POLY-ISO RIGID INSULATION 10,786 SF 3.86 41,625

WATERPROOFING MEMBRANE 12,044 SF 1.80 21,690

5/8" GWB SHEATHING 903 SF 3.86 3,486

5/8" GWB + PAINT - INT. OF EXT. WALLS 5,327 SF 3.86 20,558

BATT INSULATION 6,629 SF 1.03 6,822

STROLLER BARN

FIBER CEMENT PANEL - DIRECTLY ATTACH TO WALL 

SHEATHING/STUD 

80 SF 5.15 412

FIBER CEMENT PANEL - DIRECTLY ATTACH TO 

ROOF/CEILING SHEATHING/STUD 

123 SF 5.15 634

INTERIOR WALLS 

5/8" GWB + PAINT 7,219 SF 3.55 25,630

5/8" GWB, WATER-RESISTANT 923 SF 2.83 2,612

CERAMIC WALL TILE + THIN-SET MORTAR 923 SF 19.30 17,810

BATT INSULATION 4,071 SF 1.03 4,189

FLOOR FINISHES 

CERAMIC FLOOR TILE 670 SF 16.98 11,377

POLISHED SEALED CONCRETE FLOOR 4,992 SF 3.86 19,265

SEALED CONCRETE FLOOR 240 SF 1.03 247

CERAMIC TILE BASE 208 LF 16.47 3,425

RESILIENT BASE 760 LF 4.06 3,089

CEILING

2' X 6' ACT T-BAR CEILING 2,662 SF 4.63 12,328

5/8" GWB CEILING + WOOD FRAMES + PAINT 2,362 SF 10.24 24,186

5/8" GWB CEILING, WATER-RESISTANT + WOOD 

FRAMES + PAINT

698 SF 10.55 7,363

FIBER CEMENT PANEL + WOOD FRAMES + PAINT 180 SF 12.86 2,315

VERT. SOFFIT, 2'H GWB + PAINT + 4'H WD STUDS 122 LF 34.47 4,206

VERT. SOFFIT, 2'H FIBER CEMENT PANEL + PAINT + 

4'H WD STUDS

46 LF 39.11 1,799

EXTERIOR SOFFIT/CEILING

FIBER CEMENT PANEL SOFFIT + WOOD STUD 

FRAMES + SHEATHING/V.B. + ATTACHMENTS

748 SF 18.40 13,760

MISCELLANEOUS

MISC. PAINTING ALLOWANCE 1 LS 6,056.19 6,056

SUBTOTAL 594,550
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10.0 SPECIALTIES $

TOILET/SINK ACCESSORIES

TOILET ACCESSORIES, PER FIXTURE 15 EA 308.73 4,631

PREP SINK ACCESSORIES, PER FIXTURE 4 EA 257.28 1,029

INDOOR/OUTDOOR SINK ACCESSORIES, PER FIXTURE 6 EA 205.82 1,235

CHANGING STATION EA 283.00

JANITOR SINK ACCESSORIES 1 EA 411.64 412

COAT HOOK SHELF, 4'-0" L - ALLOWANCE 4 EA 231.55 926

SIGNAGE/MISCELLANEOUS

TACKBOARD SURFACE - PRESCHOOL 320 SF 10.29 3,293

FIRE EXTINGUISHER + CABINET 4 EA 463.10 1,852

ENTRY FLOOR MATS - ALLOWANCE 120 SF 25.73 3,087

SIGNAGE 5,902 GSF 0.39 2,278

MISC. SPECIALTIES 5,902 GSF 0.31 1,822

SUBTOTAL 20,565

11.0 EQUIPMENT $

PREP EQUIPMENT

REFRIGERATOR, ENERGY STAR-RATED 4 EA 2,264.02 9,056

MICROWAVE OVEN - ALLOWANCE 4 EA 874.74 3,499

GARBAGE DISPOSER, S/S, 3/4 HP - COMM'L GRADE 4 EA 3,910.58 15,642

DISHWASHER 4 EA 1,929.56 N/A PER ARCH.

UNDER-COUNTER WATER FILTERS AT S-2 4 EA 300.00 1,200

SUBTOTAL 29,397

12.0 FURNISHINGS $

WINDOW SHADES

WINDOW SHADES, MANUAL 1,115 SF 7.98 8,893

WINDOW SHADES, MOTORIZED @ SKYLIGHT SF 12.35

SUBTOTAL 8,893

13.0 SPECIAL CONSTRUCTION $

THIS SECTION NOT APPLICABLE

SUBTOTAL

14.0 CONVEYING $

THIS SECTION NOT APPLICABLE

SUBTOTAL

21.0 FIRE SUPPRESSION $

FIRE PROTECTION

FIRE PROTECTION, WET SYSTEM - BUILDING 5,902 SF 5.15 30,369

FIRE PROTECTION, WET SYSTEM - SOFFITS 748 SF 4.63 3,464
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SUBTOTAL 33,833

22.0 PLUMBING $

PLUMBING EQUIPMENT

GAS-FIRED WATER HEATER, 60 GAL @ 197 GPH + 4" 

FLUE THRU ROOF

1 EA 5,009.14 5,009

CIRCULATING PUMP, 2 GPM @ 10 FT HEAD 1 EA 413.70 414

EXPANSION TANK, 6.4 GAL 1 EA 488.82 489

TEMPERING VALVE, 1", 0.50 GPM MIN. - 12.5 GPM MAX. 1 EA 203.50 204

ROUGH-INS AT EQUIPMENT 4 EA 463.10 1,852

PLUMBING FIXTURES 

WC2 WATER CLOSET, HARDWIRED SENSOR, FLOOR - ADA 2 EA 1,251.51 2,503

WC3 WATER CLOSET, HARDWIRED SENSOR, FLOOR - 

KINDERGARTEN

6 EA 1,269.65 7,618

L2 LAVATORY, WALL, BATTERY-OPERATED FAUCET - 

ADA

4 EA 1,188.61 4,754

WB1 WASH FOUNTAIN/BASIN 3 EA 660.68 1,982

S4 SINGLE SINK, MANUAL FAUCET - OUTDOOR 2 EA 1,178.32 2,357

S6 SINGLE SINK, MANUAL FAUCET W/ CUP FILLER 4 EA 1,178.32 4,713

S2 2-COMPARTMENT SINK, MANUAL FAUCET - PREP 4 EA 1,533.36 6,133

DF-1 DRINKING FOUNTAIN, HI-LO - WALL MOUNT 2 EA 1,054.83 2,110

SS-1 SERVICE SINK, FLOOR - C.I. ACID-RESISTANT 1 EA 1,183.47 1,183

ROUGH-INS AT FIXTURES 28 EA 578.87 16,208

ROUGH-INS AT DISHWASHER 4 EA 347.32 N/A PER ARCH.

ROUGH-INS AT GARBAGE DISPOSER 4 EA 347.32 1,389

ROUGH-INS AT REFRIGERATOR WATER SUPPLY + 

RECESSED WALL BOX/SOV

4 EA 347.32 1,389

COLD WATER

1/2" CW PIPE 70 LF 15.55 1,088

3/4" CW PIPE 384 LF 20.57 7,900

1" CW PIPE 68 LF 26.38 1,794

1 1/4" CW PIPE 10 LF 32.32 323

1 1/2" CW PIPE 220 LF 37.19 8,182

2" CW PIPE 126 LF 45.53 5,736

2" CW PIPE, BELOW GRADE 5 LF 68.25 341

2" SOV + WALL ACCESS PANEL 2 EA 752.53 1,505

2" SOV + YARD BOX 1 EA 720.37 720

HB1 HOSE BIBB, S/S RECESSED HOSE BOX W/ WALL 

FLANGE & ANTI-SIPHON DEVICE

4 EA 385.91 1,544

HOSE BIBB, ROOF 1 EA 154.37 154

ELECTRIC TRAP PRIMER + 1/2" PIPINGS 1 EA 262.42 262

TRAP PRIMER + 1/2" PIPINGS 3 EA 169.80 509

WATER HAMMER ARRESTOR - ALLOWANCE 2 EA 190.38 381

3/4" BFP - MECH. MAKE-UP WATER 1 EA 1,066.83 1,067

WALL ACCESS PANEL 5 EA 128.64 643

HOT WATER

3/4" HW PIPE 336 LF 20.57 6,912

1" HW PIPE 136 LF 26.38 3,587
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Prepared By: Jacobus &  Yuang, Inc.

PROJECT: SMC - EARLY CHILDHOOD EDUCATION CENTER JYI #: C2028D-R1

LOCATION: SANTA MONICA, CA DATE OF ESTIMATE: 3/25/2016

CLIENT: CARDE TEN ARCHITECTS DATE OF REVISION: 3/31/2016

BUILDING GSF: 5,902

ITEM DESCRIPTION QTY UNIT UNIT COST TOTAL

SUBJECT: DSA SUBMITTAL COST ESTIMATE - PRESCHOOL BUILDING

1 1/4" HW PIPE 148 LF 32.32 4,784

INSULATION, 3/4" PIPE 336 LF 7.83 2,631

INSULATION, 1" PIPE 136 LF 8.00 1,087

INSULATION, 1 1/4" PIPE 148 LF 8.64 1,279

WASTE & VENT

2" WASTE PIPE 174 LF 37.91 6,597

3" WASTE PIPE 4 LF 42.49 170

4" WASTE PIPE 276 LF 49.73 13,724

6" WASTE PIPE 46 LF 73.61 3,386

2" WASTE PIPE - WALL/CEILING 88 LF 37.91 3,336

1 1/2" VENT PIPE 454 LF 34.53 15,675

2" VENT PIPE 438 LF 34.89 15,280

3" VENT PIPE 12 LF 38.57 463

2" VTR 2 EA 211.37 423

3" VTR 3 EA 362.65 1,088

FLOOR SINK 1 EA 355.04 355

FLOOR DRAIN 3 EA 488.82 1,466

ROOF WASTE RECEPTOR 5 EA 694.64 3,473

4" YARD CLEANOUT 4 EA 488.82 1,955

6" YARD CLEANOUT 1 EA 591.73 592

ROOF DRAINS

4" RD/OD 3 PR 475.75 1,427

4" OD/SD PIPE 90 LF 49.73 4,475

4" SD PIPE, BELOW GRADE 15 LF 56.93 854

NATURAL GAS

3/4" GAS PIPE 14 LF 15.33 215

1" GAS PIPE 98 LF 18.73 1,836

1 1/4" GAS PIPE 24 LF 21.30 511

1 1/4" GAS PIPE - BELOW GRADE 5 LF 26.45 132

3/4"GAS COCK + FLEX. CONNECTOR 1 EA 463.10 463

1"GAS COCK + FLEX. CONNECTOR 5 EA 694.64 3,473

GAS PRESSURE REGULATOR, 5 PSI 1 EA 385.91 386

CONDENSATE DRAINS

3/4" CD PIPE 30 LF 20.57 617

INSULATION, 3/4" PIPE 30 LF 7.83 235

POC TO SINK TAIL PIECE 1 EA 169.40 169

MISCELLANEOUS

MISC. VALVES & SPECIALTIES 5,902 GSF 3.41 20,120

MISC. PLUMBING SYSTEM 5,902 GSF 0.91 5,391

TESTING 1 LS 6,792.06 6,792

SUBTOTAL 227,815

23.0 HEAT, VENT & AIR CONDITIONING $

HVAC EQUIPMENT

GAS-ELECTRIC PACKAGED ROOFTOP AC UNITS

 - 1000 CFM, 3 TONS 2 EA 8,685.60 17,371 

 - 1200 CFM, 4 TONS 2 EA 11,248.06 22,496 
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Prepared By: Jacobus &  Yuang, Inc.

PROJECT: SMC - EARLY CHILDHOOD EDUCATION CENTER JYI #: C2028D-R1

LOCATION: SANTA MONICA, CA DATE OF ESTIMATE: 3/25/2016

CLIENT: CARDE TEN ARCHITECTS DATE OF REVISION: 3/31/2016

BUILDING GSF: 5,902

ITEM DESCRIPTION QTY UNIT UNIT COST TOTAL

SUBJECT: DSA SUBMITTAL COST ESTIMATE - PRESCHOOL BUILDING

 - EXTRA FOR ECONOMIZER/POWER EXHAUST 4 EA 3,077.03 12,308 

SPLIT SYSTEM AC UNITS   

 - GROUND MOUNT CONDENSER, 1940 CFM 1 EA 4,019.62 4,020 

 - INDOOR UNIT, 1000 CFM - WALL 1 EA 4,677.73 4,678 

EXHAUST SYSTEM

 - ROOF EXHAUST FAN, 800 CFM 1 EA 1,070.26 1,070 

HYDRONIC SYSTEM EQUIPMENT (RADIANT FLOOR HEATING)

 - BOILER, 100 MBH + FLUE 1 EA 18,109.09 18,109 

 - HEATING HOT WATER PUMP, 10 GPM @ 40 FT HEAD 2 EA 5,865.87 11,732 

 - EXPANSION TANK, 1.0 GAL 1 EA 2,058.20 2,058 

 - AIR SEPARATOR, 10 GPM 1 EA 8,438.62 8,439 

 - CHEMICAL POT FEEDER - ALLOWANCE 1 EA 1,003.37 1,003 

DUCTWORK & ACCESSORIES

DUCTWORK 2,380 LBS 13.61 32,404 

INSULATION 2,050 SF 3.86 7,911 

EQUIPMENT FLEXIBLE CONNECTOR 8 EA 154.37 1,235 

CEILING DIFFUSER 20 EA 128.64 2,573 

CEILING EXHAUST GRILLE 7 EA 108.06 756 

MANUAL VOLUME DAMPER 20 EA 97.76 1,955 

DUCT SMOKE DETECTOR 4 EA 771.83 3,087 

ALLOWANCE FOR FSD 4 EA 437.37 1,749 

REFRIGERANT PIPINGS (2-PIPE) + INSULATION 30 LF 19.04 571 

HYDRONIC PIPINGS

1" HWS/R PIPE 480 LF 19.00 9,119 

INSULATION, 1" PIPE 480 LF 15.04 7,217

MISC. VALVES & SPECIALTIES 1 LS 1,234.92 1,235 

RADIANT HEATING U/FLOOR PIPINGS

RADIANT FLOOR CONTROL VALVE MANIFOLD 3 EA 1,749.47 5,248 

HHWS & HHWR POLYETHYLENE TUBING COMPLETE 

W/ TEMPERATURE SENSORS & 3/8" VENTS

5,388 SF 1.54 8,317 

HIGH & LOW PRESSURE REFRIGERANTS (2-PIPE) 230 LF 28.56 6,568 

MISC. VALVES & SPECIALTIES 1 LS 14,921.95 14,922 

CONTROLS - DDC

ROOFTOP PACKAGED UNITS 4 EA 5,762.96 23,052 

RADIANT FLOOR CONTROL VALVE MANIFOLD 3 EA 1,440.74 4,322 

SPLIT SYSTEM  UNITS 1 PR 2,881.48 2,881 

ROOF EXHAUST FAN 1 EA 720.37 720 

HYDRONIC EQUIPMENTS 3 EA 720.37 2,161 

THERMOSTAT 5 EA 566.01 2,830 

EQUIPMENT PLATFORM & SUPPORTS

ROOF PLATFORM & ANCHORAGE - AC UNITS 4 EA 1,111.43 4,446 

CONCRETE PAD & ANCHORAGE - OUTDOOR CU 1 EA 617.46 617 

ROOF CURB & ANCHORAGE - EXHAUST FAN 1 EA 385.91 386 

SUPPORTS/HANGERS - FC/HEAT MANIFOLDS 5 EA 488.82 2,444 

PADS & ANCHORAGES - HYDRONIC EQUIPMENT 6 EA 385.91 2,315 

MISCELLANEOUS

MISC. HVAC SYSTEM 5,902 GSF 1.11 6,543 

TESTING & BALANCING 1 LS 6,689.15 6,689 
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Prepared By: Jacobus &  Yuang, Inc.

PROJECT: SMC - EARLY CHILDHOOD EDUCATION CENTER JYI #: C2028D-R1

LOCATION: SANTA MONICA, CA DATE OF ESTIMATE: 3/25/2016

CLIENT: CARDE TEN ARCHITECTS DATE OF REVISION: 3/31/2016

BUILDING GSF: 5,902

ITEM DESCRIPTION QTY UNIT UNIT COST TOTAL

SUBJECT: DSA SUBMITTAL COST ESTIMATE - PRESCHOOL BUILDING

SUBTOTAL 267,557 

26.0 ELECTRICAL $

ELECTRICAL EQUIPMENT

DISTRIBUTION PANEL, 400A BUS-208/120V-3PH-4W 1 EA 8,190.35 8,190                        

PANEL BOARDS

EMERGENCY PANEL, 12 CKTS. 1 EA 4,630.95 4,631                        

CENTRAL BATTERY SYSTEM CABINET 1 EA 771.83 772                           

LIGHTING CONTROL PANEL 1 EA 2,125.81 2,126                        

SECONDARY FEEDERS

3/4" EMT CONDUIT 25 LF 6.56 164                           

#12 CU WIRE 75 LF 1.26 94                             

EMERG. PANEL FEEDER 30 LF 142.02 4,260                        

LIGHTING CONTROL PANEL FEEDER 10 LF 34.99 350                           

BRANCH POWER

DUPLEX RECEPTACLE 5 EA 123.49 617                           

DUPLEX RECEPTACLE, WP 1 EA 157.45 157                           

DUPLEX RECEPTACLE, GFI 16 EA 162.60 2,602                        

DUPLEX RECEPTACLE, GFI-WP 10 EA 171.86 1,719                        

DUPLEX RECEPTACLE - SAFETY TYPE 26 EA 223.31 5,806                        

DUPLEX RECEPTACLE, WP - SAFETY TYPE 6 EA 208.91 1,253                        

DUPLEX RECEPTACLE, GFI - SAFETY TYPE 10 EA 214.05 2,141                        

DOUBLE DUPLEX RECEPTACLE - EMERGENCY 2 EA 160.54 321                           

JUNCTION BOX 25 EA 36.02 900                           

BRANCH POWER CIRCUIT, EMT/CU WIRES 1,818 LF 7.41 13,471                      

SIGNAL POWER HOOK-UPS 4 EA 347.32 1,389                        

HVAC/PLUMBING POWER

DISCONNECT SWITCH, 30A/2P-NEMA 1 1 EA 261.39 261                           

DISCONNECT SWITCH, 30A/1P-NEMA 3R 2 EA 336.52 673                           

DISCONNECT SWITCH, 30A/2P-NEMA 3R 2 EA 370.17 740                           

DISCONNECT SWITCH, 60A/2P-NEMA 3R 1 EA 476.19 476                           

DISCONNECT SWITCH, 60A/3P-NEMA 3R 4 EA 523.81 2,095                        

JUNCTION BOX 10 EA 46.31 463                           

EMT/CU WIRES - FLUSH VALVE SENSOR 180 LF 11.83 2,130                        

EMT/CU WIRES - WATER HEATER/CIRC. PUMP/ETP 120 LF 11.83 1,420                        

EMT/CU WIRES - FC/CU 40 LF 11.83 473                           

EMT + (2) #10 + GND WIRES 220 LF 12.02 2,644                        

EMT + (3) #8 + GND WIRES 300 LF -                            

LIGHTING

B45 - 2x4 RECESSED LED LENSED TROFFER W/ 

DIMMING, 45W LED

11 EA 415.94 4,575                        

B60 - 2x4 RECESSED LED LENSED TROFFER W/ 

DIMMING, 60W LED

4 EA 421.82 1,687                        

C - 6" X 4'L SURFACE ARCHT'L. LED WRAP-AROUND, 

38.8W LED

4 EA 219.51 878                           

DD - 2" LED DOWNLIGHT CYLINDER W/ DIMMING, 13W 

LED 

20 EA 283.41 5,668                        

E - 4' L UNDERCABINET LIGHT, 29W LED 24 EA 185.24 4,446                        
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Prepared By: Jacobus &  Yuang, Inc.

PROJECT: SMC - EARLY CHILDHOOD EDUCATION CENTER JYI #: C2028D-R1

LOCATION: SANTA MONICA, CA DATE OF ESTIMATE: 3/25/2016

CLIENT: CARDE TEN ARCHITECTS DATE OF REVISION: 3/31/2016

BUILDING GSF: 5,902

ITEM DESCRIPTION QTY UNIT UNIT COST TOTAL

SUBJECT: DSA SUBMITTAL COST ESTIMATE - PRESCHOOL BUILDING

F - 3" LED DOWNLIGHT W/ DIMMING, 18W LED 31 EA 208.39 6,460                        

FF - 3" LED DOWNLIGHT W/ DIMMING, 13W LED 6 EA 370.48 2,223                        

GG - 4" X 12" LED STEPLIGHT W/ DIMMING 10 EA 205.24 2,052                        

K - 24" ROUND SURFACE FIXTURE, 31W LED 56 EA 687.70 38,511                      

L - CEILING FAN, 20W LED - 3-BLADE PROPELLER FAN 8 EA 338.06 2,704                        

JUNCTION BOX 10 EA 37.05 370                           

LUTRON WIRELESS OCCUPANCY SENSOR 10 EA 347.32 3,473                        

LUTRON WIRELESS 3-BUTTON WALL STATION 16 EA 319.54 5,113                        

LIGHTING CIRCUIT, EMT/CU WIRES 3,150 LF 7.62 23,988                      

MISCELLANEOUS

MISC. ELECTRICAL SYSTEM 5,902 GSF 3.09                       18,221 

TESTING 1 LS 3,810.00 3,810

SUBTOTAL 186,517 

27.0 COMMUNICATIONS $

TELEPHONE/DATA SYSTEM

DATA RACK 1 EA 797.55 798

TEL./DATA OUTLET 14 EA 97.76 1,369

TEL./DATA EMT CONDUIT/CABLES 750 LF 12.06 9,046

TELEPHONE BACKBOARD, 3/4" X 8'H - FIRE RATED 8 LF 41.16 309

COMM. GROUND BUS ASSEMBLY 1 EA 771.83 772

GROUNDING - 1" CONDUIT W/ CU WIRE 1 EA 566.01 566                           

PUBLIC ADDRESS SYSTEM

PA/PAGING/INTERCOM 5,902 GSF 0.51 3,037

CABLE TV SYSTEM

CATV 5,902 GSF 0.46 2,733

CLOCK SYSTEM

CLOCK 5,902 GSF 0.41 2,429

AUDIO/VISUAL SYSTEM

AUDIO/VISUAL 5,902 GSF 1.03 6,074

MISCELLANEOUS

MISC. COMMUNICATIONS SYSTEM 5,902 GSF 0.46 2,713                        

TESTING 1 LS 2,238.45 2,238                        

SUBTOTAL 32,084

28.0 ELECTRONIC SAFETY & SECURITY $

FIRE ALARM SYSTEM

FIRE ALARM CONTROL PANEL 1 EA 4,913.95 4,914

POWER SUPPLY - ALLOWANCE 1 EA 2,058.20 2,058

F.A. ANNUNCIATOR - ALLOWANCE 1 EA 2,109.66 2,110

SMOKE DETECTOR 27 EA 365.33 9,864

THERMAL DETECTOR 2 EA 169.80 340

F.A. SPEAKER W/ VISUAL SIGNAL 11 EA 358.13 3,939

F.A. SPEAKER W/ VISUAL SIGNAL, WP 3 EA 385.91 1,158

VISUAL ALARM SIGNAL 17 EA 358.13 6,088
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Prepared By: Jacobus &  Yuang, Inc.

PROJECT: SMC - EARLY CHILDHOOD EDUCATION CENTER JYI #: C2028D-R1

LOCATION: SANTA MONICA, CA DATE OF ESTIMATE: 3/25/2016

CLIENT: CARDE TEN ARCHITECTS DATE OF REVISION: 3/31/2016

BUILDING GSF: 5,902

ITEM DESCRIPTION QTY UNIT UNIT COST TOTAL

SUBJECT: DSA SUBMITTAL COST ESTIMATE - PRESCHOOL BUILDING

F.A. CIRCUIT, EMT/CU WIRES 1,890 LF 10.85 20,500

SECURITY SYSTEM

SECURITY SYSTEM 5,902 GSF 0.77 4,555

MISCELLANEOUS

MISC. ELECTRONIC SAFETY & SECURITY SYSTEM 5,902 GSF 0.24 1,388                        

TESTING 1 LS 3,130.00 3,130

SUBTOTAL 60,044

31.0 EARTHWORK $

OVER EXCAVATION

ALLOWANCE, BUILDING PAD OVER EXCAVATION - 

ASSUME 3'D BELOW FOOTING (4.5'D TOTAL)

1,241 CY 12.35 15,319

SUBTOTAL 15,319
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Prepared By: Jacobus &  Yuang, Inc.

PROJECT: SMC - EARLY CHILDHOOD EDUCATION CENTER JYI #: C2028D-R1

LOCATION: SANTA MONICA, CA DATE OF ESTIMATE: 3/25/2016

CLIENT: CARDE TEN ARCHITECTS DATE OF REVISION: 3/31/2016

BUILDING GSF: 4,792

ITEM DESCRIPTION QTY UNIT UNIT COST TOTAL

SUMMARY OF ESTIMATE TOTAL

1.0 GENERAL REQUIREMENTS

2.0 EXISTING CONDITIONS

3.0 CONCRETE 6.6% 27.83 $133,359

4.0 MASONRY

5.0 METALS 3.4% 14.31 $68,571

6.0 WOODS, PLASTICS & COMPOSITES 16.0% 67.61 $323,980

7.0 THERMAL & MOISTURE PROTECTION 4.2% 17.78 $85,214

8.0 OPENINGS 8.1% 34.40 $164,864

9.0 FINISHES 23.7% 100.38 $481,019

10.0 SPECIALTIES 0.8% 3.44 $16,499

11.0 EQUIPMENT 1.6% 6.94 $33,256

12.0 FURNISHINGS 0.4% 1.89 $9,052

13.0 SPECIAL CONSTRUCTION

14.0 CONVEYING N/A

21.0 FIRE SUPPRESSION 1.4% 5.75 $27,557

22.0 PLUMBING 8.4% 35.73 $171,212

23.0 HEAT, VENT & AIR CONDITIONING 11.6% 49.29 $236,189

26.0 ELECTRICAL 8.9% 37.49 $179,638

27.0 COMMUNICATIONS 1.2% 5.15 $24,669

28.0 ELECTRONIC SAFETY & SECURITY 3.0% 12.63 $60,544

31.0 EARTHWORK 0.6% 2.60 $12,438

TOTAL ESTIMATED SUBCONTRACTOR COST $423.22 $2,028,061

ESTIMATE PRORATES:

GENERAL CONDITIONS 8.5% 35.97 $172,385

SUB TOTAL $2,200,446

GC'S OH&P 6.5% 29.85 $143,029

SUB TOTAL $2,343,475

 - BOND 1.8% 8.56 $41,011

SUB TOTAL $2,384,486

ESTIMATE/DESIGN CONTINGENCY 5.0% 24.88 $119,224

TOTAL ESTIMATED CURRENT BID COST $2,503,710

ESCALATION 5.4% 28.11 $134,700

TOTAL ANTICIPATED BID COST $550.59 $2,638,410

SUBJECT: DSA SUBMITTAL COST ESTIMATE - INFANT TODDLER BUILDING
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Prepared By: Jacobus &  Yuang, Inc.

PROJECT: SMC - EARLY CHILDHOOD EDUCATION CENTER JYI #: C2028D-R1

LOCATION: SANTA MONICA, CA DATE OF ESTIMATE: 3/25/2016

CLIENT: CARDE TEN ARCHITECTS DATE OF REVISION: 3/31/2016

BUILDING GSF: 4,792

ITEM DESCRIPTION QTY UNIT UNIT COST TOTAL

SUBJECT: DSA SUBMITTAL COST ESTIMATE - INFANT TODDLER BUILDING

1.0 GENERAL REQUIREMENTS $

SEE SUMMARY FOR GENERAL CONDITION

SUBTOTAL

2.0 EXISTING CONDITIONS $

SEE SEPARATE SITEWORK ESTIMATE

SUBTOTAL

3.0 CONCRETE $

FOUNDATION 

STRIP FOOTING 67 CY 694.64 46,560

EXTRA FOR STEPPED FOOTING 8 EA 339.60 2,717

8" STEM WALL W/ #5 @ 12" OCEW 171 SF 36.02 6,159

SLAB ON-GRADE/CURB/TOPPINGS

SLAB ON-GRADE + V.B./BASE - ASSUME 5"/4" 4,792 SF 7.83 37,534

THICKENED SLAB 29 CY 463.10 13,394

6" CONCRETE CURB 512 LF 19.06 9,757

CONCRETE SEATWALL, 24"W X 18"H 36 LF 457.38 16,466

MISC. CONCRETE

ALLOWANCE FOR MISC. CONCRETE/PADS 1 LS 771.83 772

SUBTOTAL 133,359

4.0 MASONRY $

THIS SECTION NOT APPLICABLE

SUBTOTAL

5.0 METALS $

STRUCTURAL STEEL

HSS COLUMNS 4,284 LBS 2.47 10,580

HSS BEAMS 3,471 LBS 2.47 8,573

DETAIL STEEL 775 LBS 2.83 2,195

TIE-DOWN SYSTEM - ROOF DOWN TO FOOTING - SEE 

DWG. S-821

32 EA 540.28 17,289

EXTERIOR SUN CONTROL/CANOPY

33"W HORIZONTAL TS FRAMED, PAINTED W/ ARCADIA 

1" X 6" ALUM. FINS

11 LF 297.15 3,367

66"W HORIZONTAL TS FRAMED, PAINTED W/ ARCADIA 

1" X 6" ALUM. FINS

30 LF 594.31 17,829

TRANSLUCENT POLYCARBONATE PANEL 95 SF 15.44 1,468 

RAIN GUTTER 30 LF 12.35 370 

METAL FABRICATIONS

ROOF HATCH + LADDER 1 EA 1,286.38 1,286
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Prepared By: Jacobus &  Yuang, Inc.

PROJECT: SMC - EARLY CHILDHOOD EDUCATION CENTER JYI #: C2028D-R1

LOCATION: SANTA MONICA, CA DATE OF ESTIMATE: 3/25/2016

CLIENT: CARDE TEN ARCHITECTS DATE OF REVISION: 3/31/2016

BUILDING GSF: 4,792

ITEM DESCRIPTION QTY UNIT UNIT COST TOTAL

SUBJECT: DSA SUBMITTAL COST ESTIMATE - INFANT TODDLER BUILDING

S/S AIRCRAFT CABLES @ CEILING 532 LF 5.92 3,148

MISC. METALS ALLOWANCE 4,792 GSF 0.51 2,466

SUBTOTAL 68,571

6.0 WOODS, PLASTICS & COMPOSITES $

FINISH CARPENTRY

24"W BASE CABINET, PLAM + SPLASHGUARD 68 LF 411.64 27,992

24"W COUNTER, PLAM 13 LF 216.11 2,809

1.5'H UPPER CABINET 19 LF 257.28 4,888

2.5'H UPPER CABINET 79 LF 283.00 22,357

16"W COUNTER, SOLID SURFACE 13 LF 190.38 2,475

24"W BASE CAB, SOLID SURFACE 16 LF 437.37 6,998

24"W LAVATORY COUNTER, SOLID SURFACE 14 LF 308.73 4,322

24"W OPEN COUNTER - OUTDOOR 10 LF 360.19 3,602

18"W COUNTERTOP W/ 3-TIER CUBBIES 33 LF 360.19 11,886

24"W FULL HT. PANTRY W/ DOORS 6 LF 643.19 3,538

MISC. FINISH CARPENTRY ALLOWANCE 4,792 GSF 0.49 2,338

ROUGH CARPENTRY

EXT. WOOD STUD - ASSUME 2" X 6" 8,475 SF 6.46 54,772

EXT. WOOD STUD - ASSUME 2" X 6" @ DIAPER DROP & 

STROLLER BARN

237 SF 6.46 1,532

INT. WOOD STUD - ASSUME 2" X 4" 3,680 SF 5.66 20,829

WOOD POST, 4" X 6" 300 LF 9.78 2,933

HEADER, 4" X 12" 94 LF 19.55 1,838

HEADER, 6" X 12" 42 LF 16.98 713

3 1/2" X 12" TIMBERSTRAND BLOCKING 400 LF 14.41 5,763

ROOF JOIST,11 7/8" TJI 210 @ 16" OC 2,832 SF 10.45 29,582

ROOF JOIST,11 7/8" TJI 560 @ 16" OC 1,800 SF 10.97 19,742

ROOF JOIST,16" TJI 560 @ 16" OC 770 SF 14.62 11,261

ROOF BEAM, 4" X 12" 266 LF 11.32 3,011

ROOF BEAM, 6" X 12" 164 LF 16.98 2,785

ROOF BEAM, 3 1/2" X 11 7/8" PARALLAM 2.2E 52 LF 24.31 1,264

ROOF BEAM, 5 1/4" X 11 7/8" PARALLAM 2.2E 58 LF 36.47 2,115

ROOF BEAM, 5 1/4" X 14" PARALLAM 2.2E 72 LF 42.55 3,063

1/2" STRUCT 1 SHEAR PLYWOOD - INTERIOR 868 SF 4.37 3,796

1/2" STRUCT 1 SHEAR PLYWOOD - EXTERIOR 3,066 SF 4.37 13,411

EXTERIOR PLYWOOD SHEATHING OTHER THAN 

SHEAR PLYWOOD 

7,657 SF 3.34 25,609

EXTERIOR PLYWOOD SHEATHING TO DIAPER 

DROP/BARN WALLS & ROOF

474 SF 3.34 1,585

PLYWOOD SHEATHING TO ROOFSIDE PARAPETS 1,272 SF 3.34 4,254

ROOF PLYWOOD SHEATHING 5,402 SF 2.83 15,288

MISC. ROUGH CARPENTRY ALLOWANCE 4,792 GSF 1.17 5,629

SUBTOTAL 323,980
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Prepared By: Jacobus &  Yuang, Inc.

PROJECT: SMC - EARLY CHILDHOOD EDUCATION CENTER JYI #: C2028D-R1

LOCATION: SANTA MONICA, CA DATE OF ESTIMATE: 3/25/2016

CLIENT: CARDE TEN ARCHITECTS DATE OF REVISION: 3/31/2016

BUILDING GSF: 4,792

ITEM DESCRIPTION QTY UNIT UNIT COST TOTAL

SUBJECT: DSA SUBMITTAL COST ESTIMATE - INFANT TODDLER BUILDING

7.0 THERMAL & MOISTURE PROTECTION $

ROOFING & ACCESSORIES

SINGLE-PLY MEMBRANE ROOFING (SARNAFIL) 5,402 SF 5.66 30,576

COVER BOARD 5,402 SF 1.29 6,949

RIGID INSULATION, TAPERED 5,402 SF 3.60 19,457

MEMBRANE BASE FLASHING 772 LF 5.79 4,469

CANT STRIP + COVER FLASHING 108 LF 13.34 1,440

PARAPET CAP, 12"W 646 LF 16.98 10,969

ROOFING MEMBRANE TO ROOFSIDE PARAPETS 1,272 SF 3.86 4,909

ROOF WALKWAY PAD, 2' X 2' 42 EA 36.02 1,513

MISCELLANEOUS

MISC. SHEET METALS ALLOWANCE 4,792 GSF 0.26 1,233

MISC. CAULKING & SEALANTS ALLOWANCE 4,792 GSF 0.36 1,726

MISC. FIREPROOFING/FIRESTOPPING ALLOWANCE 4,792 GSF 0.41 1,973

SUBTOTAL 85,214

8.0 OPENINGS $

EXTERIOR DOORS & HARDWARES

ALUM-GLASS DOOR/ALUM FRAME, (2) - 3'W X 8'H 4 PR 5,711.51 22,846

ALUM-GLASS DOOR/ALUM FRAME, 3'W X 8'H 4 EA 2,701.39 10,806

HM DOOR/HM FRAME, 3'W X 7'H + PAINT 1 EA 2,269.17 2,269

HM DOOR/HM FRAME, 2'W X 7'H + PAINT 1 EA 1,858.55 1,859

CLOSET DOOR FOR EXT. STORAGE, (2) - 2.5'W X 8'H 2 PR 1,465.95 2,932

EXTRA FOR PANIC HARDWARE 12 EA 1,312.10 15,745

EXTRA FOR DOOR CLOSER, PER LEAF 12 EA 298.44 3,581

EXTRA FOR 60 MIN. FIRE RATING, PER LEAF 1 EA 77.18 77

EXTRA FOR DOOR SHADES, PER LEAF 10 EA 123.49 1,235

EXTERIOR GLAZING/FRAMES

PUNCHED WINDOWS 133 SF 84.39 11,263

LARGE WINDOWS 546 SF 80.27 43,794

STOREFRONTS 400 SF 80.27 32,108

INTERIOR DOORS & HARDWARES

SLIDING GLASS DOOR, 3'W X 8'H 1 EA 3,087.30 3,087

SC WD DOOR/HM FRAME, 3'W X 7'H + PAINT 4 EA 2,161.11 8,644

EXTRA FOR DOOR SHADES, PER LEAF 1 EA 123.49 123

INTERIOR GLAZING/FRAMES

STOREFRONTS 56 SF 80.27 4,495

SUBTOTAL 164,864

9.0 FINISHES $

EXTERIOR WALLS

CERAMIC WALL PANEL + C-HANGERS + CONCEALED 

FASTENERS + MOUNTING BRACKETS

3,250 SF 41.78 135,790

FIBER CEMENT PANEL + VERTICAL CHANNELS 4,831 SF 23.67 114,346
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FIBER CEMENT PANEL - DIRECTLY ATTACH TO 

SHEATHING @ ROOF MECH. WELLS

1,370 SF 15.44 21,148

POLY-ISO RIGID INSULATION 8,081 SF 3.86 31,186

WATERPROOFING MEMBRANE 9,451 SF 1.80 17,021

5/8" GWB SHEATHING 777 SF 3.86 2,998

GWB + PAINT - INT. OF EXT. WALLS 4,450 SF 3.86 17,175

BATT INSULATION 5,577 SF 1.03 5,739

DIAPER DROP/STROLLER BARN

FIBER CEMENT PANEL - DIRECTLY ATTACH TO WALL 

SHEATHING/STUD 

240 SF 5.15 1,235

FIBER CEMENT PANEL - DIRECTLY ATTACH TO 

ROOF/CEILING SHEATHING/STUD 

233 SF 5.15 1,199

2.5'W X 4'H DOOR/FRAME 2 EA 1,080.56 2,161

INTERIOR WALLS 

5/8" GWB + PAINT 6,832 SF 3.55 24,256

5/8" GWB, WATER-RESISTANT 528 SF 2.83 1,494

CERAMIC WALL TILE + THIN-SET MORTAR 528 SF 19.30 10,188

BATT INSULATION 3,680 SF 1.03 3,787

FLOOR FINISHES 

CERAMIC FLOOR TILE 432 SF 16.98 7,335

POLISHED SEALED CONCRETE FLOOR 4,264 SF 3.86 16,455

SEALED CONCRETE FLOOR 96 SF 1.03 99

CERAMIC TILE BASE 132 LF 16.47 2,173

RESILIENT BASE 810 LF 4.06 3,293

CEILING

2' X 2' ACT T-BAR CEILING 2,128 SF 4.94 10,512

5/8" GWB CEILING + WOOD FRAMES + PAINT 2,088 SF 10.24 21,380

5/8" GWB CEILING, WATER-RESISTANT + WOOD 

FRAMES + PAINT

432 SF 10.55 4,557

FIBER CEMENT PANEL + WOOD FRAMES + PAINT 144 SF 12.86 1,852

VERT. SOFFIT, 2'H GWB + PAINT + 4'H WD STUDS 104 LF 34.47 3,585

VERT. SOFFIT, 2'H FIBER CEMENT PANEL + PAINT + 

4'H WD STUDS

36 LF 39.11 1,408

EXTERIOR SOFFIT/CEILING

CEMENT PLASTER SOFFIT + WOOD STUD FRAMES + 

SHEATHING/V.B. + ATTACHMENTS

480 SF 24.18 11,608

FIBER CEMENT PANEL SOFFIT + WOOD STUD 

FRAMES + SHEATHING/V.B. + ATTACHMENTS

124 SF 18.40 2,281

MISCELLANEOUS

MISC. PAINTING ALLOWANCE 1 LS 4,758.27 4,758

SUBTOTAL 481,019

10.0 SPECIALTIES $

TOILET/SINK ACCESSORIES

TOILET ACCESSORIES, PER FIXTURE 9 EA 308.73 2,779
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PREP SINK ACCESSORIES, PER FIXTURE 4 EA 257.28 1,029

INDOOR/OUTDOOR SINK ACCESSORIES, PER FIXTURE 4 EA 205.82 823

CHANGING STATION 4 EA 283.00 1,132

CHUTE FOR DIAPER DROP 2 EA 411.64 823

SIGNAGE/MISCELLANEOUS

FIRE EXTINGUISHER + CABINET 4 EA 463.10 1,852

ENTRY FLOOR MATS - ALLOWANCE 160 SF 25.73 4,116

SIGNAGE 4,792 GSF 0.51 2,466

MISC. SPECIALTIES 4,792 GSF 0.31 1,479

SUBTOTAL 16,499

11.0 EQUIPMENT $

PREP EQUIPMENT

REFRIGERATOR, ENERGY STAR-RATED 4 EA 2,264.02 9,056

MICROWAVE OVEN - ALLOWANCE 4 EA 874.74 3,499

GARBAGE DISPOSER, S/S, 3/4 HP - COMM'L GRADE 4 EA 3,910.58 15,642

DISHWASHER 2 EA 1,929.56 3,859

UNDER-COUNTER WATER FILTERS AT S-2 4 EA 300.00 1,200

SUBTOTAL 33,256

12.0 FURNISHINGS $

WINDOW SHADES

WINDOW SHADES, MANUAL 1,135 SF 7.98 9,052

SUBTOTAL 9,052

13.0 SPECIAL CONSTRUCTION $

THIS SECTION NOT APPLICABLE

SUBTOTAL

14.0 CONVEYING $

THIS SECTION NOT APPLICABLE

SUBTOTAL

21.0 FIRE SUPPRESSION $

FIRE PROTECTION

FIRE PROTECTION, WET SYSTEM - BUILDING 4,812 SF 5.15 24,760

FIRE PROTECTION, WET SYSTEM - SOFFITS 604 SF 4.63 2,797

SUBTOTAL 27,557
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22.0 PLUMBING $

PLUMBING EQUIPMENT

GAS-FIRED WATER HEATER, 60 GAL @ 197 GPH + 4" 

FLUE THRU ROOF

1 EA 5,009.14 5,009

CIRCULATING PUMP, 2 GPM @ 10 FT HEAD 1 EA 413.70 414

EXPANSION TANK, 6.4 GAL 1 EA 488.82 489

TEMPERING VALVE, 1", 0.50 GPM MIN. - 12.5 GPM MAX. 1 EA 203.50 204

ROUGH-INS AT EQUIPMENT 4 EA 463.10 1,852

PLUMBING FIXTURES

WC3 WATER CLOSET, HARDWIRED SENSOR, FLOOR - 

KINDERGARTEN

4 EA 1,269.65 5,079

L3 LAVATORY, UNDERCOUNTER, BATTERY-OPERATED 

FAUCET - ADA

6 EA 915.90 5,495 

WB1 WASH FOUNTAIN/BASIN 1 EA 660.68 661

S4 SINGLE SINK, MANUAL FAUCET - OUTDOOR 2 EA 1,178.32 2,357

S2 2-COMPARTMENT SINK, MANUAL FAUCET - PREP 4 EA 1,533.36 6,133

ROUGH-INS AT FIXTURES 17 EA 578.87 9,841

ROUGH-INS AT GARBAGE DISPOSER 4 EA 347.32 1,389

ROUGH-INS AT REFRIGERATOR WATER SUPPLY + 

RECESSED WALL BOX/SOV

4 EA 347.32 1,389

ROUGH-INS AT DISH WASHER 2 EA 347.32 695

COLD WATER

1/2" CW PIPE 78 LF 15.55 1,213

3/4" CW PIPE 290 LF 20.57 5,966

1" CW PIPE 14 LF 26.38 369

1 1/4" CW PIPE 16 LF 32.32 517

1 1/2" CW PIPE 76 LF 37.19 2,827

2" CW PIPE 168 LF 45.53 7,649

2" CW PIPE, BELOW GRADE 5 LF 68.25 341

2" SOV + YARD BOX 1 EA 720.37 720

HB1 HOSE BIBB, S/S RECESSED HOSE BOX W/ WALL 

FLANGE & ANTI-SIPHON DEVICE

4 EA 385.91 1,544

HOSE BIBB, ROOF 1 EA 154.37 154

ELECTRIC TRAP PRIMER + 1/2" PIPINGS 2 EA 262.42 525

TRAP PRIMER + 1/2" PIPINGS 2 EA 169.80 340

WATER HAMMER ARRESTOR - ALLOWANCE 2 EA 190.38 381

3/4" BFP - MECH. MAKE-UP WATER 1 EA 1,066.83 1,067

WALL ACCESS PANEL 5 EA 128.64 643

HOT WATER

3/4" HW PIPE 204 LF 20.57 4,197

1" HW PIPE 70 LF 26.38 1,846

1 1/4" HW PIPE 190 LF 32.32 6,142

INSULATION, 3/4" PIPE 204 LF 7.83 1,598

INSULATION, 1" PIPE 70 LF 8.00 560

INSULATION, 1 1/4" PIPE 190 LF 8.64 1,642

WASTE & VENT

2" WASTE PIPE 222 LF 37.91 8,416
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4" WASTE PIPE 136 LF 49.73 6,763

6" WASTE PIPE 58 LF 73.61 4,269

2" WASTE PIPE - WALL/CEILING 48 LF 37.91 1,820

1 1/2" VENT PIPE 264 LF 34.53 9,115

2" VENT PIPE 344 LF 34.89 12,001

3" VENT PIPE 20 LF 38.57 771

2" VTR 3 EA 211.37 634

3" VTR 2 EA 362.65 725

FLOOR SINK 1 EA 355.04 355

FLOOR DRAIN 2 EA 488.82 978

ROOF WASTE RECEPTOR 4 EA 694.64 2,779

4" YARD CLEANOUT 3 EA 488.82 1,466

6" YARD CLEANOUT 1 EA 591.73 592

ROOF DRAINS

4" RD/OD 3 PR 475.75 1,427

4" OD/SD PIPE 102 LF 49.73 5,072

4" SD PIPE, BELOW GRADE 15 LF 56.93 854

NATURAL GAS

3/4" GAS PIPE 10 LF 15.33 153

1" GAS PIPE 46 LF 18.73 862

1 1/4" GAS PIPE 72 LF 21.30 1,534

1 1/4" GAS PIPE - BELOW GRADE 5 LF 26.45 132

3/4"GAS COCK + FLEX. CONNECTOR 1 EA 463.10 463

1"GAS COCK + FLEX. CONNECTOR 4 EA 694.64 2,779

GAS PRESSURE REGULATOR, 5 PSI 1 EA 385.91 386

CONDENSATE DRAINS

3/4" CD PIPE 40 LF 20.57 823

INSULATION, 3/4" PIPE 40 LF 7.83 313

POC TO SINK TAIL PIECE 1 EA 169.40 169

MISCELLANEOUS

MISC. VALVES & SPECIALTIES 4,792 GSF 3.15 15,117

MISC. PLUMBING SYSTEM 4,792 GSF 0.85 4,050

TESTING 1 LS 5,145.50 5,146

SUBTOTAL 171,212

23.0 HEAT, VENT & AIR CONDITIONING $

HVAC EQUIPMENT

GAS-ELECTRIC PACKAGED ROOFTOP AC UNITS

 - 1000 CFM, 3 TONS 4 EA 8,685.60 34,742 

 - EXTRA FOR ECONOMIZER/POWER EXHAUST 4 EA 651.42 2,606 

SPLIT SYSTEM AC UNITS   

 - GROUND MOUNT CONDENSER, 1940 CFM 1 EA 4,019.62 4,020 

 - INDOOR UNIT, 1000 CFM - WALL 1 EA 4,677.73 4,678 

EXHAUST SYSTEM

 - ROOF EXHAUST FAN, 600 CFM 1 EA 802.70 803 

INFANT TODDLER BLDG PAGE:  8



Prepared By: Jacobus &  Yuang, Inc.

PROJECT: SMC - EARLY CHILDHOOD EDUCATION CENTER JYI #: C2028D-R1

LOCATION: SANTA MONICA, CA DATE OF ESTIMATE: 3/25/2016

CLIENT: CARDE TEN ARCHITECTS DATE OF REVISION: 3/31/2016

BUILDING GSF: 4,792

ITEM DESCRIPTION QTY UNIT UNIT COST TOTAL

SUBJECT: DSA SUBMITTAL COST ESTIMATE - INFANT TODDLER BUILDING

HYDRONIC SYSTEM EQUIPMENT (RADIANT FLOOR HEATING)

 - BOILER, 100 MBH + FLUE 1 EA 18,109.09 18,109 

 - HEATING HOT WATER PUMP, 10 GPM @ 40 FT HEAD 2 EA 5,865.87 11,732 

 - EXPANSION TANK, 1.0 GAL 1 EA 2,058.20 2,058 

 - AIR SEPARATOR, 10 GPM 1 EA 8,438.62 8,439 

 - CHEMICAL POT FEEDER - ALLOWANCE 1 EA 1,003.37 1,003 

DUCTWORK & ACCESSORIES

DUCTWORK 1,885 LBS 13.61 25,664 

INSULATION 1,660 SF 3.86 6,406 

EQUIPMENT FLEXIBLE CONNECTOR 8 EA 154.37 1,235 

CEILING DIFFUSER 24 EA 128.64 3,087 

CEILING EXHAUST GRILLE 4 EA 108.06 432 

MANUAL VOLUME DAMPER 24 EA 97.76 2,346 

DUCT SMOKE DETECTOR 4 EA 771.83 3,087 

ALLOWANCE FOR FSD 4 EA 437.37 1,749 

REFRIGERANT PIPINGS (2-PIPE) + INSULATION 40 LF 19.04 762 

HYDRONIC PIPINGS

3/4" HWS/R PIPE 320 LF 15.61 4,996 

1" HWS/R PIPE 60 LF 19.00 1,140 

1 1/4" HWS/R PIPE 44 LF 21.52 947 

INSULATION, 3/4" PIPE 320 LF 14.63 4,683

INSULATION, 1" PIPE 60 LF 15.04 902

INSULATION, 1 1/4" PIPE 44 LF 15.52 683 

MISC. VALVES & SPECIALTIES 1 LS 1,029.10 1,029 

RADIANT HEATING U/FLOOR PIPINGS

RADIANT FLOOR CONTROL VALVE MANIFOLD 3 EA 1,749.47 5,248 

HHWS & HHWR POLYETHYLENE TUBING COMPLETE 

W/ TEMPERATURE SENSORS & 3/8" VENTS

4,488 SF 1.54 6,928 

HIGH & LOW PRESSURE REFRIGERANTS (2-PIPE) 210 LF 28.56 5,997 

MISC. VALVES & SPECIALTIES 1 LS 12,760.84 12,761 

CONTROLS - DDC

ROOFTOP PACKAGED UNITS 4 EA 5,762.96 23,052 

RADIANT FLOOR CONTROL VALVE MANIFOLD 3 EA 1,440.74 4,322 

SPLIT SYSTEM  UNITS 1 PR 2,881.48 2,881 

ROOF EXHAUST FAN 1 EA 720.37 720 

HYDRONIC EQUIPMENTS 3 EA 720.37 2,161 

THERMOSTAT 5 EA 566.01 2,830 

EQUIPMENT PLATFORM & SUPPORTS

ROOF PLATFORM & ANCHORAGE - AC UNITS 4 EA 1,111.43 4,446 

CONCRETE PAD & ANCHORAGE - OUTDOOR CU 1 EA 617.46 617 

ROOF CURB & ANCHORAGE - EXHAUST FAN 1 EA 385.91 386 

SUPPORTS/HANGERS - FC/HEAT MANIFOLDS 5 EA 488.82 2,444 

PADS & ANCHORAGES - HYDRONIC EQUIPMENT 6 EA 385.91 2,315 

MISCELLANEOUS

MISC. HVAC SYSTEM 4,792 GSF 1.21 5,774 

TESTING & BALANCING 1 LS 5,968.78 5,969 

SUBTOTAL 236,189 
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26.0 ELECTRICAL $

ELECTRICAL EQUIPMENT

DISTRIBUTION PANEL, 400A BUS-208/120V-3PH-4W 1 EA 8,190.35 8,190                        

PANEL BOARDS

EMERGENCY PANEL, 12 CKTS. 1 EA 4,630.95 4,631                        

CENTRAL BATTERY SYSTEM CABINET 1 EA 771.83 772                           

LIGHTING CONTROL PANEL 1 EA 4,939.68 4,940                        

SECONDARY FEEDERS

1" EMT CONDUIT 25 LF 8.73 218                           

#10 CU WIRE 25 LF 1.65 41                             

#6 CU WIRE 50 LF 2.86 143                           

EMERG. PANEL FEEDER 30 LF 142.02 4,260                        

LIGHTING CONTROL PANEL FEEDER 20 LF 34.99 700                           

BRANCH POWER

DUPLEX RECEPTACLE 5 EA 123.49 617                           

DUPLEX RECEPTACLE, WP 5 EA 157.45 787                           

DUPLEX RECEPTACLE, GFI 12 EA 162.60 1,951                        

DUPLEX RECEPTACLE, GFI-WP 8 EA 171.86 1,375                        

DUPLEX RECEPTACLE - SAFETY TYPE 30 EA 174.95 5,248                        

DUPLEX RECEPTACLE, GFI - SAFETY TYPE 4 EA 214.05 856                           

DOUBLE DUPLEX RECEPTACLE - EMERGENCY 2 EA 210.97 422                           

JUNCTION BOX 27 EA 36.02 972                           

BRANCH POWER CIRCUIT, EMT/CU WIRES 1,674 LF 7.41 12,404                      

SIGNAL POWER HOOK-UPS 4 EA 347.32 1,389                        

HVAC/PLUMBING POWER

DISCONNECT SWITCH, 30A/1P-NEMA 1 1 EA 261.39 261                           

DISCONNECT SWITCH, 30A/1P-NEMA 3R 2 EA 336.52 673                           

DISCONNECT SWITCH, 30A/2P-NEMA 3R 2 EA 370.17 740                           

DISCONNECT SWITCH, 30A/3P-NEMA 3R 4 EA 625.69 2,503                        

DISCONNECT SWITCH, 60A/2P-NEMA 3R 1 EA 523.81 524                           

JUNCTION BOX 8 EA 46.31 370                           

EMT/CU WIRES - FLUSH VALVE SENSOR 180 LF 11.83 2,130                        

EMT/CU WIRES - WATER HEATER/CIRC. PUMP/ETP 80 LF 11.83 947                           

EMT/CU WIRES - FC/CU 50 LF 11.83 592                           

EMT + (2) #10 + GND WIRES 190 LF 12.02 2,284                        

EMT + (3) #10 + GND WIRES 350 LF 13.67 4,783                        

LIGHTING

B45 - 2x4 RECESSED LED LENSED TROFFER W/ 

DIMMING, 45W LED

5 EA 415.94 2,080                        

B60 - 2x4 RECESSED LED LENSED TROFFER W/ 

DIMMING, 60W LED

12 EA 421.82 5,062                        

C - 6" X 4'L SURFACE ARCHT'L. LED WRAP-AROUND, 

38.8W LED

2 EA 219.51 439                           

D2 - 4'L WALL MOUNT LED FIXTURE 24 EA 304.48 7,308                        

DD - 2" LED DOWNLIGHT CYLINDER W/ DIMMING, 13W 

LED 

16 EA 283.41 4,535                        

E - 4'L UNDERCABINET LIGHT, 29W LED 18 EA 185.24 3,334                        
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EE - WALL MOUNT LED CYLINDER, 23.4W LED 4 EA 276.50 1,106                        

F - 3" LED DOWNLIGHT W/ DIMMING, 18W LED 22 EA 208.39 4,585                        

FF - 3" LED DOWNLIGHT W/ DIMMING, 13W LED 4 EA 370.48 1,482                        

GG - 4" X 12" LED STEPLIGHT W/ DIMMING 4 EA 205.24 821                           

K - 24" ROUND SURFACE FIXTURE, 31W LED 49 EA 687.70 33,697                      

L - CEILING FAN, 20W LED - 3-BLADE PROPELLER FAN 8 EA 338.06 2,704                        

JUNCTION BOX 8 EA 37.05 296                           

LUTRON WIRELESS OCCUPANCY SENSOR 9 EA 347.32 3,126                        

LUTRON WIRELESS 3-BUTTON WALL STATION 6 EA 319.54 1,917                        

LIGHTING CIRCUIT, EMT/CU WIRES 2,865 LF 7.62 21,818                      

MISCELLANEOUS

MISC. ELECTRICAL SYSTEM 4,792 GSF 3.34 16,003                      

TESTING 1 LS 3,601.85 3,602

SUBTOTAL 179,638

27.0 COMMUNICATIONS $

TELEPHONE/DATA SYSTEM

DATA RACK 1 EA 797.55 798

TEL./DATA OUTLET 9 EA 97.76 880

TEL./DATA EMT CONDUIT/CABLES 500 LF 12.06 6,031

TELEPHONE BACKBOARD, 3/4" X 8'H - FIRE RATED 6 LF 41.16 226

COMM. GROUND BUS ASSEMBLY 1 EA 771.83 772

GROUNDING - 1" CONDUIT W/ CU WIRE 1 EA 566.01 566                           

PUBLIC ADDRESS SYSTEM

PA/PAGING/INTERCOM 4,792 GSF 0.51 2,466

CABLE TV SYSTEM

CATV 4,792 GSF 0.46 2,219

CLOCK SYSTEM

CLOCK 4,792 GSF 0.41 1,973

AUDIO/VISUAL SYSTEM

AUDIO/VISUAL 4,792 GSF 1.03 4,931

MISCELLANEOUS

MISC. COMMUNICATIONS SYSTEM 4,792 GSF 0.44 2,086                        

TESTING 1 LS 1,721.10 1,721                        

SUBTOTAL 24,669

28.0 ELECTRONIC SAFETY & SECURITY $

FIRE ALARM SYSTEM

FIRE ALARM CONTROL PANEL 1 EA 4,913.95 4,914

POWER SUPPLY - ALLOWANCE 1 EA 2,058.20 2,058

F.A. ANNUNCIATOR - ALLOWANCE 1 EA 2,109.66 2,110

SMOKE DETECTOR 26 EA 365.33 9,499

THERMAL DETECTOR 1 EA 169.80 170

MANUAL REPORTING STATION 3 EA 488.82 1,466
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F.A. SPEAKER W/ VISUAL SIGNAL 5 EA 358.13 1,791

F.A. SPEAKER W/ VISUAL SIGNAL, WP 5 EA 385.91 1,930

VISUAL ALARM SIGNAL 21 EA 358.13 7,521

F.A. CIRCUIT, EMT/CU WIRES 1,920 LF 10.85 20,826

SECURITY SYSTEM

SECURITY SYSTEM 4,792 GSF 0.77 3,699

MISCELLANEOUS

MISC. ELECTRONIC SAFETY & SECURITY SYSTEM 4,792 GSF 0.29 1,400                        

TESTING 1 EA 3,160.00 3,160

SUBTOTAL 60,544

31.0 EARTHWORK $

OVER EXCAVATION

ALLOWANCE, BUILDING PAD OVER EXCAVATION - 

ASSUME 3'D BELOW FOOTING (4.5'D TOTAL)

1,007 CY 12.35 12,438

SUBTOTAL 12,438
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