
Minutes of the Westmoreland Selectmen's Meeting  
Tuesday, May 26, 2026 

BOARD MEMBERS PRESENT: Mark Terry, John Snowdon and Bill McGahie 
 

1.​ The meeting was called to order at 2:00 pm by Mark Terry  

2.​ The River Road Bridge Study was approved by the State for 80/20 funding. Following up on this 
approval the Selectboard discussed bridge replacement options, study scope, and long-term 
infrastructure planning with Josif Bicja, Engineer Hoyle & Tanner via zoom. 

A.​ Discussed preparation of a study scope for review and approval. Following approval of the 
scope, independent estimates of engineering hours will be prepared and compared to negotiate a 
final fee. Total fee must remain under the State agreement cap of $150,000. 

B.​ The following options were reviewed: 

a.​ No bridge replacement 
b.​ Bypass Road along the wood line 
c.​ Bailey Bridge (Temporary Bridge) 
d.​ Full replacement at the existing bridge location 

C. The Board discussed the anticipated process and  timeline for completion of the study 

a.​ Hoyle & Tanner to draft and review the engineering study scope, prepare independent 
engineering hour estimates and negotiate fee with NHDOT 

b.​ Develop a written pros and cons summary for bridge options 
c.​ Confirm FEMA and shoreline permitting constraints 
d.​ Obtain information regarding earliest potential construction scheduling from NHDOT 
e.​ Overall study completion is anticipated by end of the year 
f.​ Schedule a follow-up meeting to review findings and options prior to submission to State  

3.​ 2:43 pm motion was made by John Snowdon seconded by Bill McGahie to adjourn the meeting. 
Motion passed 3-0.  

 

BOARD OF SELECTMEN  

 
 
__________________________________​ ​ __________________________________​ ​  
Mark Terry, Chairman ​ ​ ​ ​ John Snowdon​​ ​ ​ ​  
 
 
__________________________________​ ​  
William McGahie 

Respectfully submitted,  
Jodi Scanlan  
Town Administrator 

NEXT MEETING TUESDAY TUESDAY, JUNE 2,, 2026 6:00PM  
MINUTES ARE INITIALLY POSTED AS UNAPPROVED 

SELECTMEN SIGNATURES DENOTE APPROVAL 
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