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EXISTING EASEMENT

PROPERTY LINE

U.S. GOVERNMENT PARCEL

RESTRICTED PUBLIC ACCESS
ON CITY OF MOLINE
PROPERTY FOR
CONTRACTOR ACCESS AND
STAGING AREAS.

EXISTING RIGHT OF WAY

EDGE OF WATER LINE

PARCEL

COVERED PEDESTRIAN
ACCESS STRUCTURE

STAGE 1 DECK
REPLACEMENT

STAGE 2 DECK
REPLACEMENT

STAGE 3 DECK
REPLACEMENT

STAGE 4 DECK
REPLACEMENT

4th AND 5th STREET
ACCESS

PROJECT SCHEDULE
Assume work will begin late summer 2025. Completion will be late fall
2026 or early winter 2027. There will be a Winter Shutdown period from
late 2025 into early 2026 based on winter weather conditions.

DETOUR SCHEDULE
BASE DETOUR - will remain in place for the duration of the project as
the Viaduct will be closed during all work and during Winter Shutdown.
Base Detour will be in place for approximately 65 weeks.

4TH AVENUE CLOSURE - will occur during Stages 1, 2, and 3.
Closures will begin at the beginning of the project (late summer 2025)
and extend to Winter Shutdown. First season closure duration will be
approximately 15 weeks. 4th Avenue will remain open during Winter
Shutdown. 4th Avenue will close again in second season (spring 2026)
for approximately 8 weeks. Total duration of closure will be
approximately 23 weeks. Short term closures of River Drive may happen
during these stages. River Drive and 4th Avenue will not be closed at the
same time.

RIVER DRIVE CLOSURE - will occur during Stage 4. River Drive will
remain open during Winter Shutdown. Closure will begin late summer in
season 2 (2026). Total duration of closure will be approximately 11
weeks. Short term closures of 4th Avenue will also occur during this
stage. River Drive and 4th Avenue will not be closed at the same time.

STAGGERED INTERMITTENT SHORT-TERM CLOSURES OF 4th
AVENUE AND RIVER DRIVE -  will occur later in season 2 (late
summer 2026 to winter 2027). Either 4th Avenue or River Drive will be
always open. Total duration of staggered closures will be approximately
13 weeks.
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