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EXECUTIVE  SUMMARY    

This section summarizes the findings and recommendations of the Nashua Airport Master Plan Update, 

including  changes  to  the  Airport  Layout  Plan  (ALP),  a  brief  discussion  of  planned  projects,  an 

implementation  schedule, and  results of aeronautical  forecasts. A key component of  the master plan 

process  is conducting an  inventory of existing  facilities and evaluating  the adequacy of  those  facilities 

against  anticipated  future  demand.  Demand  for  facilities  is  recognized  by  the  number  of  aircraft 

forecasted to utilize the Airport through the planning period (2017‐2037) using data contained within the 

FAA Terminal Area  Forecast  (TAF),  FAA Aerospace  Forecast, air  traffic  control  counts, historic airport 

reports, and the NH State Airport System Plan (NHSASP). Once demand for facilities has been established, 

future development projects can be scheduled and subsequently implemented.  

The primary factors driving the demand  for future facilities are 1) based aircraft forecast, which assists in 

determining  the  adequacy  of  existing  hangar  buildings  and  tie‐down  spaces,  2)  aircraft  operations 

forecast, which assists in deciding the adequacy of runway and taxiway capacity and transient tie‐down 

spaces,  among  other  things,  3)  operational  fleet mix, which  helps  to  establish  the  types  of  aircraft 

predicted  to utilize  the airport  through  the planning period, and 4) design aircraft, which dictates  the 

required FAA design standards of the airfield. A summary of forecasted growth for the 5‐, 10‐, and 20‐

year planning periods is highlighted in the Recommended Forecast Summary Table below.  It is important 

to note that while the recommended aircraft operations forecast relies on the FAA Terminal Area Forecast 

(FY2016‐2045) as  its basis, the air traffic control tower has been reporting a year‐over‐year  increase  in 

operations since the forecast was originally developed.  Further, optimism exists that implementation of 

the following, or changes in policies are expected to influence operations at ASH: 

 Passage of NH HB124, which repeals all aircraft registration fees collected by the Department 

of Transportation;  

 Aircraft Deicing System; 

 Implementation of ASH as a “User Fee Airport” in accordance with United States Customs and 

Border Protection; 

 Technological advances in unmanned aerial vehicles (UAVs); and 

 Occupancy of the former Daniel Webster College buildings.  

Therefore,  it  is  recommended  that  projections  be  reviewed  independently  of  specific  years  and  to 

consider the actual growth of activity as the impetus that influences the need for future airport facilities. 
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Recommended Forecast Summary 

Fiscal Year  Itinerant  Local     

  Air 
Carrier 

Air Taxi  General 
Aviation 

Military  Civil   Military  Total 
Operations 

Based 
Aircraft 

2022  0  370  26,597  31  33,660  16  60,674  279 

2027  0  370  26,547  31  34,510  16  61,474  306 

2037  0  370  26,447  31  36,271  16  63,135  370 

Source: TAF 2016‐2045, Gale 2017 

Detailed justification for the forecast above can be found in Chapter 4, Forecast of Aviation Demand and 

Capacity.  In addition  to  these growth areas, many master plan  improvements are determined by  the 

design requirements of the airport’s selected design aircraft, which  is defined as the most demanding 

aircraft type operating at the airport with a minimum of 500 annual operations. Through discussions with 

air traffic control at ASH, it was revealed that the appropriate design aircraft remains the Gulfstream IV, 

which is classified as a D‐II aircraft.   

The based aircraft forecast, aircraft operations forecast, and selected design aircraft assist in identifying 

needed improvements at the Airport by comparing existing facilities against projected aviation demands 

through  the  planning  period.  Projects  can  then  be  prioritized  based  on  design  requirements,  safety 

requirements, and demand for services and facilities. Facilities determined to be  inadequate to satisfy 

operational  demands,  service  demands,  and  design  aircraft  standards  can  be  addressed  through  the 

implementation  of  development  projects  over  the  planning  period  (2017‐2037).  Since many  of  the 

following projects reflect forecasted projections, construction of facilities is not recommended until actual 

demand for facilities materializes.  

Short‐Term Improvements (2017‐2022)  

 Taxiway ‘A’ Reconstruction  

 Taxiway Reconfiguration 

 Automated Weather Observing System (AWOS) Relocation 

 Deicing Area Designation 

 Windcone Relocation 

 Airport Access Road Construction 

Mid‐Term Improvements (2023‐2027)  

 Property Acquisition 

 Self‐Serve Fuel Facility Construction 

 “India” Ramp Development 

 Fencing Reconfiguration and Vegetation Removal 

 Snow Removal Equipment (SRE) Acquisition 

 Air Traffic Control Tower (ATCT) Relocation 

 Snow Removal Equipment (SRE) Building Construction 



         Airport Master Plan Update 

III 

Long‐Term Improvements (2028‐2037)  

 Apron Expansion 

 Administration Building and Customs Building Construction  

 Hangar Construction 

The ASH Master Plan Update was developed in cooperation with the Nashua Airport Authority (NAA), New 

Hampshire Department of Transportation, Bureau of Aeronautics (NHDOT/BA) and the Federal Aviation 

Administration (FAA). It was prepared in accordance with FAA master planning guidance contained in FAA 

Advisory Circular (AC) 150/5070‐6B, Airport Master Plans, and other relevant FAA ACs, Orders and Federal 

Aviation Regulations (FARs), as referenced throughout the document.   
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CHAPTER  1 ‐ INTRODUCTION   

This chapter provides a brief overview of the history of Nashua Municipal Airport‐ Boire Field (ASH or the 

Airport), ownership and management, and the master planning process.    

1.1  BOIRE  FIELD  

 

In  1934,  the  City  of  Nashua  approved  the 

purchase of a farm owned by Joseph Therrien on 

Pine Hill Road for the development of an airport.  

The Airport officially held  its grand opening on 

October 12, 1934.  “During World War II, airfields 

throughout the country were re‐named in honor 

of aviators who had given their lives, and Nashua 

was no exception. On March 23, 1943, U.S. Navy 

(Reserve) Ensign Paul A. Boire, stationed aboard 

an  aircraft  carrier  in  the  Caribbean,  died  in  a 

crash at  sea.   Born  in 1921, Boire was a 1939 

graduate of Nashua High School, where he was a 

popular student who had played basketball and 

volleyball and was a member of the school’s rifle 

club.  He  attended  St.  Anselm  College  in 

Manchester after graduation and also enrolled in 

the  Civil  Pilot  Training  Program  at  Nashua 

Airport.  He completed the program, and in July 

1941  enlisted  in  the Navy,  receiving  further  flight  instruction at  Squantum Naval Air  Station  (Quincy, 

Massachusetts); Pensacola, Florida; and Norfolk, Virginia.  After receiving his commission on April 3, 1942, 

he served first as a pilot of scout planes and then carrier‐based dive bombers.  He was just 22 years old 

when he died and was the first military pilot Nashua lost in the war.  The field was dedicated to his memory 

in September 1945”1. 

1.2  GOVERNANCE  

ASH is a publicly‐owned, public‐use general aviation airport owned by the City of Nashua, located in the 

Merrimack Valley region of New Hampshire.  The city leases the airport to the Nashua Airport Authority 

(NAA).  On January 10, 2017, the Mayor and Board of Alderman of the City of Nashua approved a 99‐year 

lease extension through December 31, 2115.  The NAA consists of five directors who are appointed by the 

Mayor and approved by the Board of Aldermen of the City of Nashua.  The NAA is tasked with setting the 

policy and procedures to operate ASH for the City  in conjunction with the rules and regulations of the 

Federal Aviation Administration (FAA) and the New Hampshire Department of Transportation, Bureau of 

                                                                 

1 AHS, Inc., New Hampshire Division of Historical Resources Area Form, 2013 

Figure 1‐1 Ensign Paul A. Boire (1921‐1943) WWII; Source: Janice 

Brown NH History Blog 



  Airport Master Plan Update   

1‐2 

Aeronautics (NHDOT/BA).  The Airport Manager is responsible for overseeing the daily operations of ASH, 

and  reports directly  to  the NAA.   ASH  is  currently  served by  a  staff  four,  consisting of  the  following 

positions:   

 Airport Manager 

 Office Manager 

 Maintenance Supervisor  

 Maintenance Technician(s)  
 

1.3  AERONAUTICAL  ROLE  

ASH provides a significant positive contribution to the state and  local economy through flight activities 

including  aviation  fuel  sales,  car  rentals,  tenant  leases,  business  opportunities/jobs,  and  visitor 

expenditures  in the area.   According to the 2015 New Hampshire State Airport System Plan (NHSASP), 

“ASH is the busiest general avigation airport in NH and also has the largest based aircraft fleet of all the 

state’s airports.”   

1.3.1  NH  STATE  AIRPORT  SYTEM  PLAN  

In addition to its role in the National Plan of Integrated Airport Systems (NPIAS), ASH is the only existing 

airport defined as a National airport in the NHSASP according to the 2015 NHSASP.  “Comprised of three 

commercial  service  and  22  public‐use  general  aviation  airports,  the NH  airport  system  consists  of  25 

facilities that serve the air transportation needs of over 1.3 million NH residents, business users,  leisure 

travelers and the military.  The system is an important contributor to state and local economies, supporting 

thousands of  jobs and generating millions of dollars  in  state  tax  revenue.”2  The estimated economic 

contribution by ASH is highlighted in Table 1‐1 below. 

Table 1‐1: Estimated Economic Contribution of ASH (2015) 

  Total Employment  Total Payroll  Total Output  Total Tax Revenue 

Total Impact  353  $14.99 million  $40.74 million  $1.32 million 

Source: NHDOT/BA 2015 NHSASP 

1.3.2  NATIONAL  PLAN  OF   INTEGRATED  AIRPORT  SYSTESMS      

ASH is included in the NPIAS.  The Airport is one of nearly 3,400 existing and proposed civilian‐use airports 

in the U.S. that the FAA considers significant to the national air transportation system, and thus eligible 

to receive Federal grants under the AIP.  Within the NPIAS, airports are grouped into two major categories: 

primary or nonprimary as shown in Figure 1‐2. ASH is categorized as a nonprimary airport.  ASH is further 

categorized as a reliever airport, designated by the U.S. Secretary of Transportation to relieve congestion 

at a commercial service airport and to provide more general aviation access to the overall community.  To 

assist in further defining nonprimary airports to the general public, FAA has identified four subcategories 

                                                                 

2 NHDOT/BA 2015 State Airport System Plan 
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for  nonprimary  airports  based  on  activity  level  and  role within  the  aviation  system.    ASH  is  further 

categorized as a National airport.  To be categorized as National, an airport must demonstrate that: 1) it 

serves  the  national  airport  system  by  supporting  communities  across  the  national  and  international 

markets in multiple states and throughout the United States; 2) has very high levels of aviation activity 

with many jets and multiengine propeller aircraft, and 3) meets one of the following minimum criteria for 

annual aviation activity: 

 5,000  or  more  instrument  operations,  11  or  more  based  jets,  and  20  or  more 

international flights, or 500 or more interstate departures.* 

 10,000 or more commercial passenger enplanements and at least 1 scheduled operation 

by a large certificated air carrier. 

 500 million pounds or more of landed cargo weight.   

*ASH criteria met 
 

Figure 1‐2: NPIAS Categories of U.S. Civilian Airports 

 
 
 
 
 
 

ASH Categories 
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1.4  HISTORY  OF  PAST  PROJECTS  

The  State  of  New  Hampshire,  through  its  Department  of  Transportation  Bureau  of  Aeronautics 

(NHDOT/BA), was selected by the Federal Avigation Administration’s (FAA) New England Region to be a 

member of FAA’s Airport Block Grant Program in FY 2008.  The Bureau manages the Airport Improvement 

Program (AIP) grants for all non‐primary NPIAS airports and the statewide program.  ASH is a non‐primary 

NPIAS airport eligible to receive AIP program funding administered by the NHDOT/BA.  Table 1‐2 provides 

a history of federal funded projects at ASH dating back to 1951.     

Table 1‐2: History of Federally Funded Capital Projects 
 

 

Project Year  FAA Grant Number  Description of Work  Total Project 
Cost 

1951 
9‐27‐017‐4901  Land  acquisition;  clearing;  construct  and  pave  runway  extension; 

segmented  circle  and  windcone;  air  and  runway marking;  repair  and 
resealing of the existing runway and taxiway 

$59,718 

1955 
9‐27‐017‐0506  Runway extension 100’ x 300’; runway and taxiway markings; grading and 

turfing runway shoulders 
$9,622 

1960 
9‐27‐017‐5903  Land  acquisition;  taxiway  construction;  installation  of  runway  and 

obstruction marking 
$30,188 

1960  9‐27‐017‐6004  Construct taxiway 3,850’ x 40’; install taxiway signs  $60,000 

1964 

         9‐27‐017‐6305  Extend runway 455’ x 100’ NW;  lighting; reconstruct runway pavement 
2,000’ x 100’; construct TW  ‘B’ 850’ x 40’; construct TW  ‘C’ 350’ x 40’; 
construct TW ‘E’ 580’ x 40’; clearing in clear zones; relocate airport road 
SE; drainage; runway and taxiway marking 

$233,934 

1967 
9‐27‐017‐C506  Drain swamp area; install medium intensity approach lighting system with 

sequenced flashing condenser discharge lights 
$54,068 

1969 
9‐27‐017‐C807  Land acquisition for NW clear zone (25 acres); mark and light RW 14‐32 

1,500’ x 100’; relocate MALS, REILS and VASI, obstruction removal, and 
extend TW 2,140’ x 40’; overlay and mark Runway 14‐32 (560’) 

$291,482 

1975 
7‐33‐0012‐02‐75  Aviation  easement  under  approach  and  clear  zone  to  Runway  14  (79 

acres) 
$240,000 

1982  3‐33‐0012‐01  Acquire land for development  $88,528 

1983 
3‐33‐0012‐02  Remove and light obstructions; construct taxiways; expand apron; install 

taxiway sign; acquire  land for approaches;  improve drainage and  install 
fencing 

$604,900 

1984 
3‐33‐0012‐03  Expand snow removal equipment storage building; acquire snow removal 

equipment 
$525,000 

1985  3‐33‐0012‐04  Construct apron  $497,504 

1986  3‐33‐0012‐05  Install security fencing; construct runway safety area  $196,813 

1987  3‐33‐0012‐06  Rehabilitate and mark Runway 14‐32  $796,684 

1987  3‐33‐0012‐07  Airport Master Plan Update study  $85,778 

1988  3‐33‐0012‐08  Land acquisition‐ clear zone, Runway 32  $185,058 

1988  3‐33‐0012‐09  Conduct noise compatibility plan study  $121,649 

1990 
3‐33‐0012‐10  Extend taxiway  (40’ x 1,325’ and parking apron  (460’ x 250’); demolish 

hangar; install security fencing (2,250 FL) 
$584,371 

1991  3‐33‐0012‐11  Land acquisition (.5 acres) in the Runway 32 runway protection zone  $94,280 

1991 
3‐33‐0012‐12  Reconstruct  parallel  taxiway,  diagonal  taxiways  and  stub  taxiways 

(approx. 39,400 SY); construct bypass taxiway (approx. 1,945 SY) 
$466,044 
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Table 1‐2: History of Federally Funded Capital Projects (Continued) 
 

              Sum of Capital Project Costs                   $39,551,118 

 

Project Year  FAA Grant Number  Description of Work  Total Project 
Cost 

1992  3‐33‐0012‐13  Construct access road (2,500 LF); install security fencing (2,400 LF)  $432,187 

1992  3‐33‐0012‐14  EA of Holden property acquisition   $34,750 

1993  3‐33‐0012‐15  Land acquisition (approx. 25 acres) for future development  $1,018,074 

1996  3‐33‐0012‐16  Apron expansion  $514,000 

1997  3‐33‐0012‐17  Environmental assessment of Runway 14L‐ 32R  $52,000 

1999  3‐33‐0012‐18  Boire Field Airport Plan technical supplement   $100,616 

1999  3‐33‐0012‐19  Acquire land in the runway protection zone to Runway 32 (approx. ½ acre)  $97,702 

2000  3‐33‐0012‐20  Installation of taxiway lighting and signage  $285,200 

2001  3‐33‐0012‐21  SRE building expansion/current building upgrade  $475,313 

2002  3‐33‐0012‐22  Install 8’ fence with barb wire  $230,929 

2002  3‐33‐0012‐23  Design only: 15,000 SY aircraft tie‐down, etc.  $99,400 

2003 
3‐33‐0012‐24  Construction of aircraft apron 17,600 SY, taxilane 25’ x 225’ and relocation 

of Perimeter Rd 
$822,031 

2004 
3‐33‐0012‐25  Environmental  assessment  and  Phase  I  design  of  parallel  runway  and 

taxiway 
$211,000 

2005 
3‐33‐0012‐26  Runway relocation feasibility study & obstruction removal of Runway 14 

approach area 
$307,000 

2006  3‐33‐0012‐27  Purchase SRE  $270,000 

2007  3‐33‐0012‐28  Prepare Environmental Assessment   $400,000 

2008  SBG‐12‐01‐2008  Replace Hazard Beacons and purchase SRE  $291,000 

2009  SBG‐12‐02‐2008  Design only: Runway 14‐32 Relocation  $1,269,800 

2009  SBG‐12‐03‐2009  ARRA: Rehabilitate Terminal Aircraft Parking Apron  $1,596,763 

2010  SBG‐12‐04‐2010  Easement Acquisition (13 parcels)   $804,932 

2010 
SBG‐12‐05‐2010  FAA Reimbursable Agreement for Runway Construction‐ Phase Services 

and Equipment Purchase 
$976,000 

2010  SBG‐12‐06‐2010  Obstruction Removal and Airspace Survey  $712,000 

2011  SBG‐12‐07‐2011  Mitigation for Runway Reconstruction  $2,038,000 

2011  SBG‐12‐08‐2011  Runway 14‐32 Reconstruction‐ Phase I  $9,448,316 

2011  SBG‐12‐09‐2011  Runway 14‐32 Reconstruction‐ Phase II  $7,429,684 

2013  SBG‐12‐10‐2013  Conduct WHA, SWPPP Update, SHPO Area Form  $145,000 

2013  SBG‐12‐11‐2013  Purchase SRE (blower & tracked dozer)  $564,000 

2014  SBG‐12‐12‐2014  Phase I‐ Replace Perimeter/Wildlife Fence and Gates (approx. 15,000 LF)  $312,736 

2014  SBG‐12‐13‐2014  Acquire land for RPZ protection (31 Charron Ave)  $419,800 

2014  SBG‐12‐14‐2014  Phase II‐ Replace Perimeter/Wildlife Fence and Gates (approx. 15,000 LF)  $477,264 

2015  SBG‐12‐15‐2015  Acquire land for RPZ protection (79 Pine Hill Rd)  $400,000 

2016  SBG‐12‐16‐2016  Prepare Airport Master Plan Update  $445,000 

2016 
SBG‐12‐17‐2016  Airport  Pavement  Maintenance  and  Rehabilitation  of  Taxiways  and 

Aprons 
$1,645,000 



  Airport Master Plan Update   

1‐6 

1.5  MASTER  PLANNING  HISTORY  AT  NASHUA  MUNICIPAL  AIRPORT  

The last comprehensive Master Plan update for ASH was completed in 1989.  With the construction of the 

control tower in 1972, and subsequent staffing in later years, accurate operational data was collected and 

consequently  the  Airport  commissioned  an  Airport Master  Plan  Technical  Supplement  in  2000.    The 

primary purpose of the Airport Master Plan Technical Supplement was to “update those areas that are 

directly affected by the inaccurate traffic estimates3.”    

The purpose of this current Airport Master Plan Update  (AMPU)  is to provide the Airport with  its first 

comprehensive update in nearly 27 years.  The objectives of this AMPU are to define the Airport’s aviation 

and infrastructure needs, and to prudently sustain the Airport and meet the growing needs of its aviation 

operators in the short (0‐5 years), medium (6‐10 years) and long terms (11‐20 years).  To achieve these 

objectives,  this  Plan will  highlight  the Airport’s  current  land‐use  characteristics,  operations,  finances, 

regulatory requirements, and constraints, among other topics.     

Much of  the  information used  to develop  this Master Plan Update has been  compiled,  in part,  from 

multiple documents and plans including: 

 1989 Master Plan Update; 

 2000 Master Plan Technical Supplement; 

 2008 Environmental Assessment; 

 2008 Part 150 Noise Compatibility Study and Noise Exposure Map; 

 2009 Runway 14‐32 Permitting; 

 2009 Boire Field Runway Redesign; 

 2015 Wildlife Hazard Assessment; 

 2015 NH Division of Historical Resources’ Area Inventory Form; and 

 2015 NH State Airport System Plan (NHSASP). 

1.6  AIRPORT  MASTER  PLAN  UPDATE  FUNDING  

The FAA, NHDOT/BA and the NAA are assisting in the financing of this Master Plan Update.  ASH is eligible 

to receive Federal funding assistance for this project under the FAA’s AIP.  AIP funding is provided through 

a  Federal  aviation  trust  fund,  funded  through  “user  fees”  paid  by  passengers  on  commercial  flights, 

aviation  fuel  tax, cargo  fees, and over‐flight  fees.   This project  is  receiving 90 percent of  total project 

funding through FAA’s AIP program.  The NHDOT/BA pays for an additional 5 percent of total project costs 

from its dedicated aeronautical fund, and the NAA finances the remaining 5 percent of total project costs.    

   

                                                                 

3 Airport Master Plan Technical Supplement, May 2000 
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1.7  PLANNING  PROCESS    

Guidance for the airport master planning process comes from the FAA Advisory Circular (AC) 150/5070‐

6B, Airport Master Plans, and other relevant FAA ACs, Orders, and Federal Aviation Regulations (FARs), as 

applicable.  This master planning process considers the needs and demands of airport tenants, users, and 

the general public.   The airport master plan process provides opportunities  for airport users, political 

entities, and the public to participate in the development of an airport’s aviation plans and goals.  These 

opportunities have been built into this project through public meetings, Client Group meetings, Master 

Plan Committee meetings, and project updates on the Airport’s website.   

This airport master plan process will be broken down into phases at logical decisions points: 

 Initial data collection and aviation activity forecasts will make up the foundation from which all 

other decisions in this project are made; 

 Aviation facility needs analysis and alternatives development options will be identified for each 

of the three planning periods (short, intermediate, and long term); and 

 Environmental, financial, and graphical depictions of the recommended airport development will 

complete the process.   

This master planning process will have one component that seeks to help address the understanding of 

the various FAA grant assurances and certificates that are attached to each FAA grant that ASH accepts.  

This will be a standalone chapter within the final document that can be used for future training of airport 

staff and others bound by these requirements.  

1.8  ROLES  AND  RESPONSIBILITIES  

 

The Client Group‐ consists of representatives from the FAA, NHDOT/BA, NAA, and the Airport Manager.  

The Client Group is responsible for review of draft documents, interim decisions, and final approvals.     

 

The Master Plan Committee (MPC)‐ is comprised of 9 members representing the City government, Airport 

management, NAA, Fixed Base Operators and, airport users.  The MPC is responsible for coordinating with 

the consultant and providing  feedback as specified  in  the scope of work.   The MPC  is  responsible  for 

providing periodic updates to the NAA.   

 

The Consultant‐ Gale Associates, Inc. is responsible for managing the project on behalf of the Client Group, 

doing much  of  the  data  collection  and  evaluation,  and  providing  information  to  the MPC  as well  as 

assisting the MPC in presenting information to the Client Group.      
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Figure 1‐3: Roles and Responsibilities 

Client Group 

(NHDOT/BA, NAA, 

Airport Manager) is 

responsible for final 

approvals/decisions.

MPC is responsible for 

coordinating with the 

Consultant and providing data 

as specified in the SOW to assist 

in the completion of Articles A, 

B, and D.   MPC is responsible 

for presenting periodic updates 

to the NAA. 

Consultant manages the project 

on behalf of the Client Group 

and is responsible for providing 

information to the MPC as 

described in Articles A, B, and D.  

Consultant assists the MPC in 

presenting information to the 

Client Group. 
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CHAPTER  2  –  INVENTORY  OF  EXISITING  FACILITIES 

Documenting  and  assessing  the  existing  inventory  and  condition  of  Airport  facilities  provides  a 

comprehensive foundation from which facility requirements and improvement recommendations can be 

made.    An  on‐site  inventory  of  Airport  facilities was  conducted  in  2017  to  supplement  information 

previously obtained through a review of Airport drawings, previous reports, and interviews with airport 

management and the MPC.  See Figure 2‐1 and Sheet 3 of the Airport Layout Plan (ALP) for a depiction of 

existing facilities.   

2.1  REGIONAL  SETTING  AND  SURROUNDING  LAND  USE  

ASH is a publicly owned, public‐use general 

aviation  airport  occupying  approximately 

400 acres of  land at 93 Perimeter Road  in 

the northwest portion of the City of Nashua, 

Hillsborough  County.    The  second  largest 

city  in  northern  New  England,  Nashua  is 

located  in  southern  New  Hampshire 

abutting  the  northern  Massachusetts 

border,  approximately  40 miles  northwest 

of  Boston,  Massachusetts.    Nashua  is 

bordered  by  Hollis,  NH  to  the  west; 

Merrimack, NH to the north; Hudson, NH to 

the east; and Tyngsboro, MA to the south.  

The  Airport  is  conveniently  located,  being 

accessible  from  the north or  south by  the 

Everett  Turnpike  (Route  3)  and  from  the 

east or west by Route 101A, connecting it to 

major and minor feeder routes in the region.   

The  Airport  is  immediately  bounded  by 

Charron Avenue to the east, by the Boston 

and  Maine  Railroad  to  the  north,  by 

Deerwood  Drive  to  the  west,  and  by 

Perimeter  Road  and  Pine Hill  Road  to  the 

south.    Perimeter  Road  provides  access  to 

most of the Airport’s facilities.  

As  the  state’s  southernmost  public‐use  airport,  ASH  is  approximately  8  miles  from  the  New 

Hampshire/Massachusetts border.  ASH is located within the City’s Airport Industrial zone (see Figure 2‐

2), with surrounding areas consisting of the following zoning designations: 

 R‐30: A Suburban Residence 

 PI: Park Industrial 

 GB: General Business 

 LB: Local Business 

Figure 2‐2 Nashua, NH City Map, Source: City of Nashua 
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2.2  GEOMETRY  AND  DESIGN  STANDARDS  

FAA AC 150/5300‐13A provides design  standards and  recommendations  for  the geometric  layout and 

engineering design for runways and runway associated environments such as Runway Safety Areas (RSAs), 

Obstacle Free Zones (OFZs), Object Free Areas (OFAs), clearways, and stopways, among other elements.  

2.2.1  APPROACH  AND  DEPARTURE  REFERENCE  CODE  

The Airport’s Approach and Departure Reference Code (ARC and DRC), formerly referred to as the Airport 

Reference Code (ARC), at ASH have fluctuated over years as the use of business jets has increased and 

new aircraft have been  introduced to the market.   The Technical Supplement to the 1989 Master Plan 

Update documented the current and future ARC for the Airport as B‐II based on the Airport’s users at the 

time and on a forecast of likely users in the future.  This ARC changed in 2004 when the Air Traffic Control 

Tower’s  2003  data  indicated  that more  than  500  annual  operations  were  performed  by  Approach 

Category “C” aircraft in 2003.  As a result, the Airport’s ARC was changed from B‐II to C‐II.  In 2007, ahead 

of the 2008 Environmental Assessment, aircraft operation counts by aircraft type were obtained from the 

Air Traffic Control Tower and reviewed to determine whether the ARC designation of C‐II remained valid.  

The  review  indicated  that  enough  aircraft  operations were  conducted  in  2007  by  the Gulfstream  IV 

(category D aircraft) to warrant a further change in the ARC.     

The current Airplane Design Group (ADG) for ASH is D‐II.  The ADG is a classification of aircraft based on 

approach speed, wingspan, and  tail height. An aircraft approach category  is a grouping differentiating 

aircraft based on the speed at which the aircraft approaches a runway for a landing.  These categories are 

defined in Tables 2‐1 and 2‐2, below.  

Table 2‐1: Aircraft Approach Category 

Aircraft Approach Category  Approach Speed 

A  Speed less than 91 knots 

B  Speed 91 knots or more but less than 121 knots 

C  Speed 121 knots or more but less than 141 knots 

D  Speed 141 knots or more but less than 166 knots 

E  Speed 166 knots or more 

*Bold= ASH’s Aircraft Approach Category 

Table 2‐2: Airplane Design Group 

Airplane Design Group  Tail Height [ft. (m)]  Wingspan [ft. (m)] 

I  < 20’ (<6 m)  <49’ (<15m) 

II  20’ ‐ < 30’ (6m‐ <9m)  49’‐ <79’ (15m‐ <24m) 

III  30’ ‐ < 45’ (9m‐ <13.5m)  79’‐ <118’ (24m‐ <36m) 

IV  45’‐ <60’ (13.5m‐ <18.5m)  118’‐ 171’ (36m‐ <52m) 

V  60’‐ <66’ (18.5m‐ <20m)  171’‐ <214’ (52m‐ <65m) 

VI  66’‐ <80’ (20m‐ <24.5m)  214’‐ <262’ (65m‐ <80m) 

*Bold= ASH’s Airport Design Group 
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2.3  AIRSIDE  FACILITIES  

 

Airside facilities are those facilities associated with the movement, takeoff, and landing of aircraft.  At 

ASH, this consists of the following: 

 Runway 

 Taxiways 

 Taxilanes 

 Hangars 

 Aprons 

 Tie‐downs 

 Navigational/Visual/Communication 
Aids 

 

2.3.1  RUNWAY LENGTH    

Runway  length  requirements  are  determined  based  on  FAA  Advisory  Circular  150/5325‐4B,  Runway 

Length  Requirements  for  Airport  Design.    During  the  2008  Environmental  Assessment,  the  forecast 

identified the Gulfstream IV (G‐IV) as representative of the most demanding aircraft regularly1 using the 

Airport.  Thus, the G‐IV was identified as the Airport’s “Design Airplane”.  In accordance with the AC, the 

chart  taken  from  the G‐IV operation manual  indicated  the  required  runway  length  to be  6,800  feet.  

However, due  to significant  impacts  to wetlands  that would occur as a  result of  implementing such a 

length, the NAA, FAA and the NHDOT/BA agreed that a length of 6,000 feet would lessen the runway’s 

environmental  impact and would  constitute a  sufficient  improvement over existing  conditions  (5,500 

feet).    Consequently,  Runway  14‐32 was  reconstructed  in  2015  to  6,000  feet  in  length.    Figure  2‐1 

illustrates the runway characteristics and existing critical data for Runway 14‐32.         

Following the completion of the Environmental Assessment  in 2009, the preferred alternative  included 

extending the Runway 14 end by 150 feet, paving a 350‐foot portion of the Runway 32 runway safety 

area, and using declared distances to achieve 6,000 feet of available take‐off distance when departing 

from Runway 32.  Declared distances are the distances the FAA declares available for use in meeting an 

airplane’s  takeoff  run  available  (TORA),  takeoff  distance  available  (TODA),  accelerated‐stop  distance 

available (ASDA), and landing distance available (LDA).  Figure 2‐3 summarizes the critical data for Runway 

14‐32.       

2.3.2  RUNWAY SAFETY  AREAS  

A Runway  Safety Area  (RSA)  is a defined  surface  centered on  the  runway  centerline  surrounding  the 

runway prepared or suitable under dry conditions for reducing the risk of damage to airplanes or injury 

to persons in the event of an undershoot, overshoot, or excursion from the runway.  In accordance with 

FAA AC 150/5300‐13A, ASH’s RSA is 500 feet in width, and 1,000 feet in length beyond each runway end 

(see Figure 2‐1).    

2.3.3  RUNWAY OBJECT  FREE  AREAS  

The  Runway Object  Free Area  (ROFA)  is  an  area  centered  on  the  runway  centerline.    ROFA  clearing 

standards  require  clearing  the  ROFA  of  objects  protruding  above  the  nearest  point  of  the  runway 

                                                                 

1 FAA defines regular use of an airport as minimum of 500 operations annually by an aircraft of family of similar 
aircraft. 
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centerline, except where  fixed by  function.    It  is acceptable  to place objects  that are necessary  to be 

located  in  the ROFA  for air navigation or aircraft ground maneuvering purposes and  to  taxi and hold 

aircraft in the ROFA.  In accordance with AC 150/5300‐13A, ASH’s ROFA is 800 feet in width and 1,000 feet 

in length beyond each end of the runway (see Figure 2‐1).     

2.3.4  RUNWAY PROTECTION  ZONE  

The Runway Protection Zones (RPZ) are trapezoidal areas located at each end of a runway, designed to 

enhance the protection of people and property on the ground  in the event an aircraft overshoots the 

runway end.  Where practical, airport owners should own the property under the runway approach and 

departure areas to at least the limits of the RPZ.  While ASH does not own all of the property under the 

RPZ, where opportunities have presented themselves, land and avigation easements have been obtained.  

The dimensions of the RPZ at ASH is shown below on Figure 2‐4.   

Figure 2‐4: Runway Protection Zone Dimensions 
 

 
 

2.3.5  RUNWAY OBSTACLE  FREE  ZONE  

The Runway Obstacle  Free  Zone  (ROFZ)  is  a defined  volume of  airspace  centered  above  the  runway 

centerline, above a surface whose elevation at any point is the same as the elevation of the nearest point 

on the runway centerline.  ASH’s ROFZ is 400 feet in width by 200 feet in length beyond the end of the 

runway (see Figure 2‐1).   



Figure 2‐3 Runway System Data 

 

Facility Item          Runway 

Runway 14‐32  Runway 14  Runway 32 

Aircraft Approach Category  D 

Airplane Design Group  II 

Runway Length x Width  6,000’ x 100’ 

End Latitude   42047’13” N  42046’41” N 

End Longitude  71031’25” W  71030’17” W 

End Elevation (MSL)  200.4’  192.0’ 

Pavement Surface Course  Asphalt 

Pavement Surface Course Condition  Excellent 

Pavement Strength (lbs.)  62,000 (SW) | 80,000 (DW) | 133,000 (DT) 

Runway Instrument Approach Aids  ILS | LOC | RNAV (GPS)  RNAV (GPS) | VOR 

Visual Approach Aids  PAPI‐ 4R  PAPI‐4L 

Runway Edge Lighting   HIRLS 

Runway Markings  Precision  Precision 

Displaced Threshold Length  0’  350’ 

Takeoff Distance Available (TODA)    6,000’ 

Takeoff Run Available (TORA)    6,000’ 

Accelerate‐Stop Distance Available 
(ASDA) 

5,650’  6,000’ 

Landing Distance Available (LDA)  5,650’  5,650’ 

Runway Object Free Area (ROFA) 
Width 

  800’ 

ROFA Length Beyond End of Runway    1,000’ 

Runway Object Free Zone (ROFZ) 
Width 

  400’ 

ROFZ Length Beyond End of Runway    200’ 

Runway Safety Area (RSA) Width    500’ 

RSA Length Beyond End of Runway    1,000’ 
 

   Source: AirNav, AHS Website, and ALP 

 



Figure 2‐3 Continued ‐Runway System Data (for future changes if applicable) 

Runway 14‐32  Runway 14  Runway 32 

Aircraft Approach Category   

Airplane Design Group   

Runway Length x Width   

End Latitude      

End Longitude     

End Elevation (MSL)     

Pavement Surface Course   

Pavement Surface Course Condition   

Pavement Strength (lbs.)   

Runway Instrument Approach Aids     

Visual Approach Aids     

Runway Edge Lighting    

Runway Markings     

Displaced Threshold Length     

Takeoff Distance Available (TODA)     

Takeoff Run Available (TORA)     

Accelerate‐Stop Distance Available 
(ASDA) 

   

Landing Distance Available (LDA)     

Runway Object Free Area (ROFA) 
Width 

   

ROFA Length Beyond End of Runway     

Runway Object Free Zone (ROFZ) 
Width 

   

ROFZ Length Beyond End of Runway     

Runway Safety Area (RSA) Width     

RSA Length Beyond End of Runway     
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2.3.6  RUNWAY AND  TAXIWAY  PAVEMENT  MARKINGS  

Table 2‐3 provides an inventory of the runway and taxiway markings at ASH. 

Table 2‐3: Inventory of Runway and Taxiway Markings 

Runway  Taxiway/taxilanes 

Chevron markings  Taxiway ‘A’ Runway holding position marking   

Threshold markings  Taxiway ‘A’ Enhanced centerline markings  

Runway 14 end designation markings  Taxiway ‘A’ Centerline marking  

Runway 14 end touchdown zone 
markings 

Taxiway ‘A’ Edge marking  

Runway centerline markings  Taxiway ‘B’ Runway holding position marking   

Aiming point markings  Taxiway ‘B’ Enhanced centerline markings  

Runway edge markings  Taxiway ‘B’ Centerline marking  

Subsequent touchdown zone markings  Taxiway ‘C’ Runway holding position marking   

Runway 32 designation markings  Taxiway ‘C’ Enhanced centerline markings  

Runway 32 threshold markings  Taxiway ‘C’ Centerline marking  

Runway 32 end threshold bar  Taxiway ‘C’ Non‐movement area marking  

Runway 32 arrowheads and arrows  Taxiway ‘D’ Runway holding position marking   

  Taxiway ‘D’ Enhanced centerline markings  

Taxiway ‘D’ Centerline marking  

Taxiway ‘D’ Non‐movement area marking  

Taxiway ‘E’ Centerline marking  

Taxiway ‘E’ Non‐movement area marking  

Taxiway ‘F’ Centerline marking  

Taxiway ‘F’ Non‐movement area marking  

Taxiway ‘G’ Centerline marking  

Taxiway ‘G’ Non‐movement area marking  
 
Note: All runway markings are striated.  No taxiway markings are striated. 

2.3.7  TAXIWAY SYSTEM  

ASH has an extensive system of taxiways designated with letters from ‘A’ through ‘G,’ plus an “unnamed” 

taxiway, and “Inner” taxiway, which are further defined below and shown on Figure 2‐1.   The taxiway 

system provides access  to  the runway system  from  the  terminal area environment and  is designed  to 

increase operational safety and efficiency between arriving and departing aircraft.       

Taxiway ‘A’‐ is a full‐length parallel taxiway serving Runway 14‐32.  Taxiway ‘A’ is 40 feet wide and 6,790 

feet in length.  The Pavement Area Plan in Appendix A has Taxiway ‘A’ split up into three sections; Taxiway 
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‘A’ West, Taxiway ‘A’, and Taxiway ‘A’ East, which coincides with the year of construction or most recent 

major rehabilitation to each pavement area.  

Taxiway ‘B’‐ is a stub taxiway located between Runway 14‐32 and Taxiway ‘A.’  It is located approximately 

1,685 feet northeast of the Runway 32 threshold bar.  Taxiway ‘B’ is 40 feet wide and approximately 480 

feet in length.  

Taxiway  ‘C’‐  is  a  stub  taxiway 

located between Runway 14‐32 and 

the  main  apron,  midfield  of  the 

runway,  and  is  intersected  by 

Taxiway  ‘A’.    It  is approximately 40 

feet  wide  from  Runway  14‐32  to 

Taxiway  ‘A,’  and  approximately  52 

feet wide  from  Taxiway  ‘A’  to  the 

apron.   

Taxiway  ‘D’‐  is  a  stub  taxiway 

located between Runway 14‐32 and 

the  “inner  taxiway.”    It  is  located 

approximately 1,406 feet southeast 

from the Runway 14 threshold bar.  

Taxiway ‘D’ is 40 feet wide between 

Runway 14‐32  and Taxiway  ‘A’  and  reduces  to 35  feet  in width between  Taxiway  ‘A’  and  the  “inner 

taxiway.”   

Taxiway ‘E’‐ connects to Taxiway ‘A’ near the Runway 14 end and provides access to India Ramp.  It is 40 

feet in width and approximately 360 feet long.  

Taxiway ‘F’‐ is a stub taxiway between Taxiway ‘A’ and the “Echo Ramp.”  Taxiway ‘F’ is located between 

the area where Taxiway ‘B’ and Taxiway ‘C’ connect to Taxiway ‘A.’  Taxiway ‘F’ is approximately 52 feet 

wide and approximately 79 feet long. 

Taxiway  ‘G’‐ connects to Taxiway ‘A’  in two  locations: 1) near Runway 32 end; and 2) southeast of the 

Unnamed Taxiway.  Taxiway ‘G’ has varying widths and is approximately 1,398 feet long. The Pavement 

Area Plan in Appendix A has Taxiway ‘G’ split up into three sections; Taxiway ‘G’ West, Taxiway ‘G’, and 

Taxiway ‘G’ East, which coincides with the year of construction or most recent major rehabilitation to the 

pavement.  

Unnamed Taxiway‐ is a stub taxiway located between Taxiway ‘A’ and the taxilanes that provide access to 

hangars, 13, 15, 17, and 19.   The unnamed taxiway  intersects with the “inner taxiway.”   The unnamed 

taxiway is approximately 20 feet wide and approximately 188 feet long from Taxiway ‘A’ edge of pavement 

to the edge of pavement of the taxilanes that provide access to the hangars, and located southwest of 

Taxiway ‘G.’ 

Figure 2‐5 Taxiway ‘A’  
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Inner Taxiway‐ the “Inner” Taxiway essentially connects “Echo” Ramp to Taxiway ‘G.’  The “Inner” Taxiway 

provides access to the main apron, hangars, terminal building, etc.  

2.3.8  TAXILANES  

There are several taxilanes providing access from taxiways (usually an apron taxiway) to airplane parking 

positions and other terminal areas.   

2.3.9  HANGARS 

Aircraft  hangars  are  buildings  designed  to  store 

aircraft, many with office, workshop, and  lounge 

space.  At ASH, there are 106 T‐hangar units with 

capacity for 106 aircraft, and 12 corporate hangars 

with capacity  for 26 aircraft.   The City of Nashua 

owns the “Brick Hangar” and the SRE building. The 

remaining  hangars  and  buildings  are  privately‐

owned. (see Figure 2‐1).  

 

2.3.10  APRONS  

The  function of aircraft aprons  is  to provide areas  for based and  transient aircraft parking, as well as 

aircraft fueling operations.  At ASH, there are seven named aprons: “Alpha” Ramp, “Delta” Ramp, “Echo” 

Ramp, “Foxtrot” Ramp, “Golf” Ramp, “Hotel” Ramp, and “India” Ramp, which are shown on Figure 2‐1.    

2.3.11  PAVED  TIE‐DOWNS      

There  are  310  tie‐downs  at ASH.    The  tie‐downs  are  located  on  various  aprons  and  are  owned  and 

managed by the Nashua Airport Authority. 

2.3.12  NAVIGATIONAL/VISUAL/COMMUNICATION  AIDS  

FAA AC 150/5340‐30J provides guidance and specifications for the design and installation of airport visual 

aids.  The use of this AC is mandatory for all projects relating to the design and installation of airport visual 

aids funded with federal grant monies through the Airport Improvement Program (AIP).  Navigational aids 

provide assistance to pilots by providing navigational, visual, and communication guidance to locate the 

Airport in support of safe operations in the airport environment.  

2.3.12.1 Runway Lighting 

Runway 14‐32 has a L‐862 High Intensity Runway Lighting System (HIRLS) with its cables placed in conduit.  

The HIRL system is a pilot‐activated light system consisting of white, red, amber, and green stake‐mounted 

lights.  The HIRLS system, installed in 2012, is airport owned and is in excellent condition (see Figure 2‐1).     

Figure 2‐6 "Brick Hangar" 
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2.3.12.2 Runway End Identifier lights 

Runway End Identifier Lights (REILs) are located at the Runway 32 end at the displaced threshold bar, and 

are airport owned.  The Runway 14 end is not serviced by REILS (see Figure 2‐1). 

2.3.12.3 Threshold Lights 

Threshold lights are located on the Runway 14 end at the landing threshold of the runway.  On the Runway 

32  end,  thresholds  lights  are  located  at  the displaced  threshold, which  is  350  feet  from  the  runway 

pavement end (see Figure 2‐1). 

2.3.12.4 Taxiway Lights 

Taxiway lights are located on the following taxiways: Taxiway ‘A’; Taxiway ‘B’; Taxiway ‘C’; Taxiway ‘D’; 

and Taxiway ‘E’.  The taxiway lights are owned and maintained by the Airport (see Figure 2‐1). 

2.3.12.5 Precision Approach Path Indicator 

A precision approach path indicator (PAPI) is a lighting system located near a runway end that consists of 

light boxes that provide a visual indication of an aircraft’s position on the glidepath for the runway.  ASH 

has a 4‐light PAPI (3.0‐degree approach angle) on Runway 14 which is owned and maintained by the FAA.  

Runway 32 has a 4‐light PAPI (3.0‐degree approach angle), which is owned and maintained by the Airport.    

2.3.12.6 Medium Intensity Approach Lighting System with Runway Alignment Indicator Lights 

The  Medium  Intensity  Approach  Lighting 

System  with  Runway  Alignment  Indicator 

Lights (MALSR) is a lighting system installed 

in the Runway 14 approach zone along the 

extended  centerline  of  the  runway.    The 

MALSR  consists  of  a  combination  of 

threshold  lamps,  steady burning  light bars 

and flashers, providing visual information to 

pilots  on  runway  alignment,  height 

perception,  roll  guidance,  and  horizontal 

references  for  Category  I  Precision 

Approaches.   The MALSR servicing Runway 

14 is owned and maintained by the FAA (see 

Figure 2‐1). 

 

Figure 2‐7 MALSR RW 14 Approach (picture not of ASH) 
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2.3.12.7 Instrument Landing System Localizer  

An Instrument Landing System Localizer 

(Localizer)  is  the  component  of  an 

instrument landing system that provides 

horizontal  guidance,  used  to  guide 

aircraft  along  the  axis  of  the  runway.  

ASH  has  a CAT  I  Localizer  south of  the 

Runway  32  end,  which  is  owned  and 

maintained by the FAA.  

 
 
 

 

2.3.12.8 Glide Slope 

The Runway 14 end is equipped with an 

END‐FIRE  Glide  Slope,  which  is  owned 

and maintained by  the FAA.   The Glide 

Slope  provides  vertical  guidance  for 

aircraft during approach and landing.   

 

 
 
 
 
 

2.3.12.9 Airport Rotating Beacon 

The Airport owns and maintains a 36‐inch rotating beacon on a 60‐foot tall tower located near the “Brick 

Hangar” (Building No. 1) on the southeast side of the airport near Pine Hill Road.  The beacon is used to 

indicate to pilots the location of the Airport at nighttime or during periods of low visibility. The beacon 

emits two beams of light, one green and the other white (or clear), 180° apart that indicate that ASH is a 

civilian airport with runway lighting.  The beacon is owned and maintained by the Airport.        

 

  2.3.12.10 Hazard Beacons and Obstruction Lights 

The Airport owns and maintains two hazard beacons and five obstructions  lights.   Hazard Beacon #1  is 

located  in an easement on  the  Labombarde property,  south of  Indian Rock Road  in Nashua.   Hazard 

Beacon #2 is located in the right‐of‐way of Nartoff Road in Hollis.  Three obstruction lights are located on 

Airport property along  the  railroad  tracks  (see Figure 2‐1).   The  two off‐airport obstruction  lights are 

located at the corner of Charron Avenue and Pine Hill Road; and on Robert Drive, approximately 150 feet 

off Pine Hill Road, southeast of the Airport (See Figure 2‐1).  

Figure 2‐8 Localizer Runway 32 End 

Figure 2‐9 End Fire Glideslope Runway 14 End 
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2.3.12.11 Windcone 

A windcone provides visual  information on wind direction and speed.   ASH has one  lighted windcone, 

located on the northeast side of the runway at approximately midfield, and two non‐lighted, supplemental 

windcones  located  adjacent  to  Taxiway  ‘A’ West near  the Runway 14  end,  and  Taxiway  ‘B’ near  the 

Runway 32 end.  

2.3.12.12 Automated Weather Observing System (AWOS)  

An  Automated  Weather  Observing 

System  (AWOS)  as  defined  by  the 

FAA,  is  a  suite  of  weather  sensors, 

which  measure,  collect  and 

disseminate  weather  data  to  help 

meteorologists,  pilots,  and  flight 

dispatchers  prepare  and  monitor 

weather forecasts, plan flight routes, 

and  provide  necessary  information 

for  correct  takeoffs  and  landings.  

Specifically, ASH  is equipped with an 

AWOS  III  P/T,  which  records  wind 

speed,  wind  gusts,  wind  direction, 

variable wind direction, temperature, 

dew point, altimeter  setting, density 

altitude, present weather, and lightning detection. The AWOS is owned and maintained by the FAA. 

2.3.12.13 Guidance Signs 

ASH has the following inventory of guidance signs located throughout the airfield: 
 

Table 2‐4: Inventory of Guidance Signs 

Sign Tag  Location  Description 

1  R/W 14‐32  R/W 14 and TW 'A' position sign 
2  T/W   'A'  T/W ‘A’ and ‘E’ direction sign 
3  T/W   'A'  T/W 'A' and 'E' direction sign 
4  T/W   'A'  T/W 'A' and 'E' direction sign 
5  R/W 14‐32  T/W 'A’ direction sign 
6  R/W 14‐32  T/W 'D' direction sign 
7  R/W 14‐ 32  R/W 14 and TW 'D' position sign 
8  T/W   'A'  T/W 'A' and 'D' direction sign 
9  T/W   'A'  T/W 'D' and 'A' direction sign 
10  T/W   'A'  T/W 'A' and 'D' direction sign 
11  T/W   'A'  T/W 'D' and 'A' direction sign 
12  R/W 14‐32  T/W 'D' direction sign 
13  R/W 14‐32  T/W 'C' direction sign 
14  R/W 14‐32  R/W 14 and TW 'C' position sign 

 

Figure 2‐10 AWOS 
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Table 2‐4: Inventory of Guidance Signs (Continued) 

Sign Tag  Location  Description 

15  T/W   'A'  T/W 'A' and 'C' direction sign 
16  T/W   'A'  T/W 'C' and 'A' direction sign 
17  T/W 'A'  T/W 'A' and 'C' direction sign 
18  T/W 'A'  T/W 'C' and 'A' direction sign 
19  R/W 14‐32  T/W 'C' direction sign 
20  R/W 14‐ 32  T/W 'B' direction sign 
21  R/W 14‐32  R/W 14 and TW 'B' position sign 
22  T/W 'A'  T/W ‘B’ and ‘A’ direction sign 
23  T/W ‘A’'  T/W 'A' and 'B' direction sign 
24  T/W 'A'  T/W 'B' and 'A' direction sign 
25  R/W 14‐32  T/W 'B' direction sign 
26  R/W 14‐32  T/W 'A' direction sign 
27  R/W 14‐32  R/W 14 and TW 'A' position sign 
28  R/W 14‐32  R/W 14 and TW 'A' position sign 
29  T/W 'A'  T/W ‘F’ and ‘A’ direction sign 

 
2.3.12.14 Instrument Approach Procedures 

ASH is served by four standardized instrument approach procedures for Runway 14‐32.  These procedures 

utilize both ground‐based and satellite‐based instrumentation.  As part of these procedures, both special 

alternate  minimums  and  departure  procedures  apply.    Table  2‐5  details  the  currently  published 

instrument approach procedures available at the Airport. 

Table 2‐5: Published Instrument Approach Procedures 

 
Runway   Approach Type  Primary NAVAID  Visibility (miles)  Minima (AGL) 

Runway 14  S‐ILS  ILS  ½  400 
LOC  LOC  1‐1/8  760 
RNAV  GPS  ½  400 

Runway 32  RNAV  GPS  1  481 
  VOR    2  900 

Source: FAA Instrument Approach Procedures Published for use between April 27, 2017 & May 2017 

2.4  INVENTORY  OF  LANDSIDE  FACILITIES  

 

The landside facilities of an airport are those facilities not related to the movement of aircraft, and provide 

for the processing of passengers, freight, and ground transportation vehicles.   This section presents an 

overview of these facilities at ASH, including the following: 

 

 Terminal Building 

 Fencing  

 Automobile Parking 

 Miscellaneous Buildings 

 Major Utilities  

 Access Road (Perimeter Road) 
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2.4.1  TERMINAL  BUILDING  

Currently, ASH does not have a traditional terminal building.   Airport operations and staff services are 

conducted  in  small  offices  connected  to  the  snow  removal  equipment  (SRE)  building.    This  building 

currently operates at capacity and is not sufficient to meet user demands.    

2.4.2  FENCING                

ASH has perimeter fencing; however, the 

fence line does not correspond with the 

Airport’s  property  line.    The  perimeter 

fence  begins  at  the  intersection  of 

Deerwood Drive and the Boston & Maine 

Railroad, continues along  the Boston & 

Maine Railroad  in an easterly direction, 

then meets  the  businesses  located  on 

the north  side of Charron Avenue, and 

proceeds  behind  the  businesses  in  a 

southerly  direction.    Near  the 

intersection of Charron Avenue and Pine 

Hill Road, the fence runs along Pine Hill 

Road  in  a  westerly  direction  until  the 

intersection  of  Pine  Hill  Road  and 

Perimeter Road.  From the intersection of Pine Hill Road and Perimeter Road, the fence follows Perimeter 

Road  to  the  end.    It  then  runs near  the  southern  airport property  line  to Deerwood Drive, where  it 

eventually terminates back at Deerwood Drive and the Boston & Maine Railroad.  The perimeter fence 

along the Boston & Maine Railroad and Perimeter Road were installed in 2014‐2015.  The section of fence 

along Pine Hill Road was installed in 2013, 2014, 2015, and 2016.  The portion of fence south of the gate 

at the end of Perimeter Road, which then runs near the southern airport property line to Deerwood Drive, 

was installed in 2003.  The majority of the fence is 8‐foot galvanized chain link, with some 8‐foot high, PVC 

coated portions for aesthetic purposes in public areas.   

2.4.3  AUTOMOBILE  PARKING  

ASH has automobile parking in various locations around the airport (both inside and outside the fence) 

providing access to the Air Traffic Control Tower, hangars, restaurants, administration and SRE buildings, 

and FBOs.   It  is estimated that there are approximately 300 designated aviation related parking spaces 

throughout the Airport (see Figure 2‐1).         

2.4.4  MAJOR  UTILITIES  
 
2.4.4.1 Water 

The Pennichuck Water Company supplies  the Airport  (administration building, SRE building, and some 

tenant buildings) with water.   

Figure 2‐11 Perimeter Fencing‐ Gate 15 
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2.4.4.2 Electric Service 

Electric services are provided to several airport buildings and tenants by Eversource and Agera Energy.    

2.4.4.3 Gas Service  

Natural Gas is provided to 79 & 93 Perimeter Road through Direct Energy.  Liberty Utilities provides natural 

gas to 97 Pine Hill Road.  

2.4.5  ACCESS  ROAD  (PERIMETER  ROAD)  

On‐airport access is provided at two points: directly off Pine Hill Road, which serves the hangars at the 

southeast end of the airport; and via Perimeter Road providing access to hangars, businesses and the main 

portion of the Airport.  While Perimeter Road is owned by the Airport, the City of Nashua provides snow 

plowing services and minor repairs.   

2.5  SUPPORT  FACILITIES/SERVICES  

 

ASH has a variety of support  facilities and services  that assist  in providing a  safe and efficient airport 

environment.  Aircraft Rescue and Fire Fighting (ARFF) are provided by the City of Nashua, with Station 5 

(Airport Fire Station) located adjacent to the Airport at 101 Pine Hill Road.    The principal support facilities 

at ASH include the following: 

 Air Traffic Control Tower 

 Snow Removal Equipment 

 Airport Maintenance 

 Fuel 

 Fixed Base Operator 

 

2.5.1  AIR  TRAFFIC  CONTROL  TOWER  

While  the  ATCT  at  ASH  was  constructed  in 

1972, it was not until 1988 that the ATCT was 

staffed and activated for service.  It was one of 

the first to operate as a Non‐Federal Owned Air 

Traffic Control Tower  in the early 1990s.   The 

ATCT  is  located on  the southwest side of  the 

Airport at approximately midfield and sits atop 

Building  #  79.    The  ATCT  is  staffed  7  days  a 

week from 7:00 AM‐ 9:00 PM.  

 

Figure 2‐12 ATCT 
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2.5.2  AIRCRAFT  RESCUE  AND  FIRE  FIGHTING  

ARFF services are provided by the City of Nashua.  Station 5‐ Airport Fire Station is located at 101 Pine Hill 

Road, abutting airport property with direct access  to  the airfield  in case of emergencies.   Station 5  is 

equipped with the following:  

 2010 Pierce Arrow Xt‐ 1250 Gallons Per Minute (GMP), 750 gallons;   

 2008 Ford 550/C.E.T.‐ 500 gallons foam; and   

 1996 Pierce Arrow‐ 1250 GMP, 705. 

2.5.3  SNOW  REMOVAL    

In 2016, ASH developed a Snow and  Ice Control Plan  to “document how Boire Field will work  toward 

mitigating the hazards associated with the regular annual occurrence of snow and  ice accumulation2”.  

Among other things, the Snow and Ice Control Plan prioritizes the entire airfield and supporting parking 

areas into four (4) segments, as described below, and further outlined in the Snow and Ice Control Plan 

located in Appendix B. 

Priority 1‐ areas vital to the takeoff, landing and moving of aircraft to and from the runway. 

Priority 2‐ areas that support Priority 1 areas as well as areas used by on‐airport businesses. 

Priority 3‐ areas that are not used every day, nor are critical to the takeoff and landing of aircraft or on‐

airport businesses.   

Priority 4‐ areas  that  can wait until all other areas  are  cleared and  in  some  circumstances, might be 

serviced on subsequent days after a storm.   

ASH has the following inventory of Snow Removal Equipment (SRE): 

 2007 624J John Deere Loader, 30,000 lbs. 
(SNOW 50) 

 1985  FG‐85  Fiat  Grader,  35,000  lbs. 
(SNOW 30) 

 1985 FR‐15 Fiat Loader, 30,000 lbs. 

 1996 SL‐150 Samsung Loader, 30,000 lbs. 
(SNOW 11) 

 1979 SMI Rotary Plow, 28,000 lbs. (SNOW 
40) 

 1985 MP‐3D Sno‐Go Rotary Plow, Loader 
Mount, 7,500 lbs. 

 1988  75‐C Michigan  Loader,  32,000  lbs. 
(SNOW 12) 

 2011  MP‐3D  Sno‐Go  Rotary  Plow, 
Loader Mount, 8,400 lbs. 

 2014  764HSD  John  Deere  High  Speed 
Dozer, 34,000 lbs. (SNOW 60) 

 1988  1954  International  Dump  Truck, 
48,000 lbs. (SNOW 23)  

 2007  MB  Pavement  Broom,  Loader 
Mount 

 2009  F350  Ford with  Plow  and  Caster 
Spreader, 10,600 lbs.  

 2002  K‐2500  Chevrolet  Pickup  with 
plow, 8,600 lbs.  

                                                                 

2 Nashua Airport Authority Snow and Ice Control Plan, 2016 
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2.5.4  AIRPORT  MANAGEMENT    

ASH is staffed with a full‐time Airport Manager, Maintenance Supervisor, Airfield Technician, and an Office 

Manager/Bookkeeper.   During the winter months (December‐April) the Airport typically hires seasonal 

help to assist with snow removal activities.  Similarly, during the summer months (June‐September), part‐

time seasonal help is hired to assist with maintenance activities.  While the Airport does not have a written 

maintenance plan, there is a mowing plan that is utilized to assist in communications with the ATCT (See 

Figure 2‐13). 

2.5.5  FUEL      

There are two aboveground aviation fuel tanks at 

the Airport.  They are identified on Figure 2‐1 and 

Sheet  3  of  the  ALP,  and  further  described  as 

follows: 

 One 20,000‐gallon above ground tank for 

100LL 

 One 20,000‐gallon above ground tank for 

Jet‐A 

Both the 100‐LL and Jet‐A fuels are delivered to 

aircraft  by  fuel  trucks.   While  the  Airport  owns  the  fuel  tanks  and  charges  a  fuel  flowage  fee,  the 

equipment and operations are privately owned by the FBOs.   

2.5.6  FIXED  BASED  OPERATOR  

A fixed based operator (FBO) is typically a private entity that leases land and/or buildings from the airport 

to provide various aeronautical services to based and itinerant aircraft.  Currently, ASH has one full‐service 

FBO with several “Independent Operators” that collectively provide and support the following services at 

the Airport: 

 Aircraft fuel storage and dispensing; 

 Aircraft ground handling, tie‐down and hangars; 

 Aircraft charter/flight instruction/sales; 

 Aircraft maintenance (powerplant/frame); and 

 Pilot amenities (i.e. flight planning, pilots lounge, courtesy car, and supplies). 

 

Figure 2‐14 Fuel Farm 



mpcaron
Typewritten Text
Figure 2-13

jcm
Rectangle

jcm
Rectangle



RSA

ROFZ

RPZ

ROFA

TOFA

TSA

X

X

X

XXXXXXXXXXXXXXXX

X

X

X

X

X

X

X

X

X
X

X

X

X

XXXXXX

© 

15 Constitution Drive
Bedford, NH 03110

P 603.471.1887
F 603.471.1809
www.gainc.com

Gale Associates, Inc.
Engineers - Planners

Boston   Baltimore   Orlando

AutoCAD SHX Text
EXISTING ENVIRONMENTAL CONDITIONS SCALE: 1" = 400'

AutoCAD SHX Text
LEGEND

AutoCAD SHX Text
ITEM

AutoCAD SHX Text
(E)	EXISTINGEXISTING

AutoCAD SHX Text
AIRPORT PROPERTY LINE

AutoCAD SHX Text
RUNWAY SAFETY AREA (RSA)

AutoCAD SHX Text
TAXIWAY SAFETY AREA (TSA)

AutoCAD SHX Text
RUNWAY OBSTACLE FREE ZONE (ROFZ)

AutoCAD SHX Text
RUNWAY PROTECTION ZONE (RPZ)

AutoCAD SHX Text
APPROACH RUNWAY PROTECTION ZONE

AutoCAD SHX Text
DEPARTURE RUNWAY PROTECTION ZONE

AutoCAD SHX Text
PRECISION OBSTACLE FREE ZONE

AutoCAD SHX Text
RUNWAY OBJECT FREE AREA (ROFA)

AutoCAD SHX Text
TAXIWAY OBJECT FREE AREA (TOFA)

AutoCAD SHX Text
CRITICAL AREA

AutoCAD SHX Text
WETLANDS

AutoCAD SHX Text
BUILDINGS

AutoCAD SHX Text
PAVEMENT

AutoCAD SHX Text
VAR. 14%%D37'W %%P0%%D22'

AutoCAD SHX Text
GRID

AutoCAD SHX Text
MAGNETIC

AutoCAD SHX Text
(MARCH 2017)

AutoCAD SHX Text
8' CHAINLINK FENCE

AutoCAD SHX Text
PERMANENT TRANSPLANT AREA

AutoCAD SHX Text
8' CHAINLINK FENCE WITH BARBWIRE

AutoCAD SHX Text
DETAIL SCALE: 1" = 200'

AutoCAD SHX Text
EXISTING PROTECTED HABITAT AREA

AutoCAD SHX Text
POTENTIAL PROTECTED HABITAT AREA

AutoCAD SHX Text
NOTES: 1.	THERE ARE TWO CRITICAL AREAS FOR THE AUTOMATED THERE ARE TWO CRITICAL AREAS FOR THE AUTOMATED  ARE TWO CRITICAL AREAS FOR THE AUTOMATED ARE TWO CRITICAL AREAS FOR THE AUTOMATED  TWO CRITICAL AREAS FOR THE AUTOMATED TWO CRITICAL AREAS FOR THE AUTOMATED  CRITICAL AREAS FOR THE AUTOMATED CRITICAL AREAS FOR THE AUTOMATED  AREAS FOR THE AUTOMATED AREAS FOR THE AUTOMATED  FOR THE AUTOMATED FOR THE AUTOMATED  THE AUTOMATED THE AUTOMATED  AUTOMATED AUTOMATED WEATHER OBSERVING SYSTEM (AWOS).  THE WIND  OBSERVING SYSTEM (AWOS).  THE WIND OBSERVING SYSTEM (AWOS).  THE WIND  SYSTEM (AWOS).  THE WIND SYSTEM (AWOS).  THE WIND  (AWOS).  THE WIND (AWOS).  THE WIND   THE WIND  THE WIND THE WIND  WIND WIND SENSOR ON THE AWOS HAS THE FOLLOWING  ON THE AWOS HAS THE FOLLOWING ON THE AWOS HAS THE FOLLOWING  THE AWOS HAS THE FOLLOWING THE AWOS HAS THE FOLLOWING  AWOS HAS THE FOLLOWING AWOS HAS THE FOLLOWING  HAS THE FOLLOWING HAS THE FOLLOWING  THE FOLLOWING THE FOLLOWING  FOLLOWING FOLLOWING REQUIREMENTS FOR CLEARANCE: A)	THE WIND SENSOR SHALL BE MOUNTED BETWEEN 30 THE WIND SENSOR SHALL BE MOUNTED BETWEEN 30  WIND SENSOR SHALL BE MOUNTED BETWEEN 30 WIND SENSOR SHALL BE MOUNTED BETWEEN 30  SENSOR SHALL BE MOUNTED BETWEEN 30 SENSOR SHALL BE MOUNTED BETWEEN 30  SHALL BE MOUNTED BETWEEN 30 SHALL BE MOUNTED BETWEEN 30  BE MOUNTED BETWEEN 30 BE MOUNTED BETWEEN 30  MOUNTED BETWEEN 30 MOUNTED BETWEEN 30  BETWEEN 30 BETWEEN 30  30 30 AND 33 FEET ABOVE THE AVERAGE GROUND HEIGHT  33 FEET ABOVE THE AVERAGE GROUND HEIGHT 33 FEET ABOVE THE AVERAGE GROUND HEIGHT  FEET ABOVE THE AVERAGE GROUND HEIGHT FEET ABOVE THE AVERAGE GROUND HEIGHT  ABOVE THE AVERAGE GROUND HEIGHT ABOVE THE AVERAGE GROUND HEIGHT  THE AVERAGE GROUND HEIGHT THE AVERAGE GROUND HEIGHT  AVERAGE GROUND HEIGHT AVERAGE GROUND HEIGHT  GROUND HEIGHT GROUND HEIGHT  HEIGHT HEIGHT WITHIN A RADIUS OF 500 FEET. B)	0-500 FEET FROM THE SENSOR, ALL OBJECTS SHALL 0-500 FEET FROM THE SENSOR, ALL OBJECTS SHALL  FEET FROM THE SENSOR, ALL OBJECTS SHALL FEET FROM THE SENSOR, ALL OBJECTS SHALL  FROM THE SENSOR, ALL OBJECTS SHALL FROM THE SENSOR, ALL OBJECTS SHALL  THE SENSOR, ALL OBJECTS SHALL THE SENSOR, ALL OBJECTS SHALL  SENSOR, ALL OBJECTS SHALL SENSOR, ALL OBJECTS SHALL  ALL OBJECTS SHALL ALL OBJECTS SHALL  OBJECTS SHALL OBJECTS SHALL  SHALL SHALL BE AT LEAST 15 FEET LOWER THAN THE SENSOR  AT LEAST 15 FEET LOWER THAN THE SENSOR AT LEAST 15 FEET LOWER THAN THE SENSOR  LEAST 15 FEET LOWER THAN THE SENSOR LEAST 15 FEET LOWER THAN THE SENSOR  15 FEET LOWER THAN THE SENSOR 15 FEET LOWER THAN THE SENSOR  FEET LOWER THAN THE SENSOR FEET LOWER THAN THE SENSOR  LOWER THAN THE SENSOR LOWER THAN THE SENSOR  THAN THE SENSOR THAN THE SENSOR  THE SENSOR THE SENSOR  SENSOR SENSOR HEIGHT. C)	500-1,000 FEET FROM THE SENSOR, ALL OBJECTS 500-1,000 FEET FROM THE SENSOR, ALL OBJECTS  FEET FROM THE SENSOR, ALL OBJECTS FEET FROM THE SENSOR, ALL OBJECTS  FROM THE SENSOR, ALL OBJECTS FROM THE SENSOR, ALL OBJECTS  THE SENSOR, ALL OBJECTS THE SENSOR, ALL OBJECTS  SENSOR, ALL OBJECTS SENSOR, ALL OBJECTS  ALL OBJECTS ALL OBJECTS  OBJECTS OBJECTS SHALL BE AT LEAST 10 FEET LOWER THAN THE HEIGHT  BE AT LEAST 10 FEET LOWER THAN THE HEIGHT BE AT LEAST 10 FEET LOWER THAN THE HEIGHT  AT LEAST 10 FEET LOWER THAN THE HEIGHT AT LEAST 10 FEET LOWER THAN THE HEIGHT  LEAST 10 FEET LOWER THAN THE HEIGHT LEAST 10 FEET LOWER THAN THE HEIGHT  10 FEET LOWER THAN THE HEIGHT 10 FEET LOWER THAN THE HEIGHT  FEET LOWER THAN THE HEIGHT FEET LOWER THAN THE HEIGHT  LOWER THAN THE HEIGHT LOWER THAN THE HEIGHT  THAN THE HEIGHT THAN THE HEIGHT  THE HEIGHT THE HEIGHT  HEIGHT HEIGHT OF THE SENSOR.

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
AO#1

AutoCAD SHX Text
AO#2

AutoCAD SHX Text
AO#3

AutoCAD SHX Text
AO#4

AutoCAD SHX Text
AO#5

AutoCAD SHX Text
AO#6

AutoCAD SHX Text
AO#7

AutoCAD SHX Text
AO#8

AutoCAD SHX Text
AO#9

AutoCAD SHX Text
AO#10

AutoCAD SHX Text
LB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
GLIDESLOPE CRITICAL AREA

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TOFA

AutoCAD SHX Text
550'

AutoCAD SHX Text
CHARRON AVE.

AutoCAD SHX Text
AMHERST STREET (101A)

AutoCAD SHX Text
DEERWOOD DR

AutoCAD SHX Text
PINE HILL ROAD

AutoCAD SHX Text
DEPARTURE RPZ

AutoCAD SHX Text
APPROACH RPZ

AutoCAD SHX Text
DEPARTURE RPZ

AutoCAD SHX Text
APPROACH RPZ

AutoCAD SHX Text
ROFA

AutoCAD SHX Text
ROFA

AutoCAD SHX Text
ROFA

AutoCAD SHX Text
ROFA

AutoCAD SHX Text
ROFA

AutoCAD SHX Text
ROFA

AutoCAD SHX Text
RSA

AutoCAD SHX Text
RSA

AutoCAD SHX Text
RSA

AutoCAD SHX Text
RSA

AutoCAD SHX Text
RSA

AutoCAD SHX Text
RSA

AutoCAD SHX Text
ROFZ

AutoCAD SHX Text
ROFZ

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TOFA

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TOFA

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TOFA

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TOFA

AutoCAD SHX Text
TOFA

AutoCAD SHX Text
TOFA

AutoCAD SHX Text
TOFA

AutoCAD SHX Text
EXISTING RUNWAY 14-32 (6,000' X 100') TRUE BEARING N57° 17' 58"W

AutoCAD SHX Text
FUEL TANKS

AutoCAD SHX Text
TAXIWAY 'A'

AutoCAD SHX Text
TAXIWAY 'D'

AutoCAD SHX Text
TAXIWAY 'C'

AutoCAD SHX Text
TAXIWAY 'B'

AutoCAD SHX Text
AWOS CRITICAL AREA

AutoCAD SHX Text
TAXIWAY 'E'

AutoCAD SHX Text
TAXIWAY 'F'

AutoCAD SHX Text
UNNAMED TAXIWAY

AutoCAD SHX Text
INNER TAXIWAY

AutoCAD SHX Text
TAXIWAY 'G'

AutoCAD SHX Text
WINDCONE

AutoCAD SHX Text
WINDCONE

AutoCAD SHX Text
ATCT

AutoCAD SHX Text
AIRPORT MANAGER'S OFFICE/SRE

AutoCAD SHX Text
OBSTRUCTION LIGHT

AutoCAD SHX Text
OBSTRUCTION LIGHT

AutoCAD SHX Text
AWOS

AutoCAD SHX Text
PAPI 

AutoCAD SHX Text
OBSTRUCTION LIGHT

AutoCAD SHX Text
PERMANENT TRANSPLANT AREA (TYP.)

AutoCAD SHX Text
SEE DETAIL

AutoCAD SHX Text
LOCALIZER

AutoCAD SHX Text
LOCALIZER CRITICAL AREA

AutoCAD SHX Text
WINDCONE

AutoCAD SHX Text
REILS

AutoCAD SHX Text
POTENTIAL PROTECTED HABITAT AREA (TYP.)

AutoCAD SHX Text
EXISTING PROTECTED HABITAT AREA (TYP.)

AutoCAD SHX Text
PAPI 

AutoCAD SHX Text
GLIDESLOPE (TYP.)

AutoCAD SHX Text
MALS-R LIGHT (TYP.)

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
LB

AutoCAD SHX Text
CB

AutoCAD SHX Text
CB

AutoCAD SHX Text
EXISTING PROTECTED HABITAT AREA (TYP.)

AutoCAD SHX Text
PERMANENT TRANSPLANT AREA (TYP.)

AutoCAD SHX Text
POTENTIAL PROTECTED HABITAT AREA (TYP.)

AutoCAD SHX Text
DATE

AutoCAD SHX Text
NO.

AutoCAD SHX Text
DESCRIPTION

AutoCAD SHX Text
BY

AutoCAD SHX Text
SHEET TITLE

AutoCAD SHX Text
CHECKED BY

AutoCAD SHX Text
PROJECT NO.

AutoCAD SHX Text
DESIGNED BY

AutoCAD SHX Text
DRAWN BY

AutoCAD SHX Text
DRAWING NO.

AutoCAD SHX Text
DATE

AutoCAD SHX Text
This drawing and the design and construction features disclosed are proprietary to Gale Associates, Inc. and shall not be altered or reused in whole or part without the express written permission of Gale Associates, Inc. Copyright © 20182018

AutoCAD SHX Text
GRAPHIC SCALE

AutoCAD SHX Text
777042

AutoCAD SHX Text
JUNE, 2018

AutoCAD SHX Text
AIRPORT MASTER PLAN UPDATE NHDOT NO. SBG-12-16-2016

AutoCAD SHX Text
CITY OF NASHUA, NEW HAMPSHIRE AIRPORT AUTHORITY

AutoCAD SHX Text
OWNER

AutoCAD SHX Text
PROJECT

AutoCAD SHX Text
20

AutoCAD SHX Text
OF

AutoCAD SHX Text
PREPARED FOR: 

AutoCAD SHX Text
1/25/2019 10:55:00 AM U:\777042- ASH Master Plan Update- MPC\Drawings\ALP\Working Drawings\777042-ASH-ALP-EXISTING ENVIROMENTAL PLAN-CHAPTER 3.dwg (DCQ) U:\777042- ASH Master Plan Update- MPC\Drawings\ALP\Working Drawings\777042-ASH-ALP-EXISTING ENVIROMENTAL PLAN-CHAPTER 3.dwg (DCQ)U:\777042- ASH Master Plan Update- MPC\Drawings\ALP\Working Drawings\777042-ASH-ALP-EXISTING ENVIROMENTAL PLAN-CHAPTER 3.dwg (DCQ)\777042-ASH-ALP-EXISTING ENVIROMENTAL PLAN-CHAPTER 3.dwg (DCQ)777042-ASH-ALP-EXISTING ENVIROMENTAL PLAN-CHAPTER 3.dwg (DCQ) (DCQ)DCQ))

AutoCAD SHX Text
SCALE: AS SHOWN

AutoCAD SHX Text
GRAPHIC SCALE

AutoCAD SHX Text
EXISTING ENVIRONMENTAL CONDITIONS

AutoCAD SHX Text
DCQ

AutoCAD SHX Text
DCQ

AutoCAD SHX Text
NAI

AutoCAD SHX Text
FIG.3-1

AutoCAD SHX Text
2



    Airport Master Plan Update 

3‐1 

CHAPTER  3  –  EXISTING  ENVIRONMENTAL  CONDITIONS  AND  SENSITIVE  AREAS 

This chapter provides an overview of the environmental conditions and sensitive areas that have been 

identified by previous studies and/or investigations at ASH.  This information is an integral component to 

the master planning process as  consideration of environmental  factors  is  critical  to  the evaluation of 

airport  development  alternatives  and  understanding  subsequent  environmental  permitting 

requirements.   

FAA Orders 1050.1F Environmental Impacts: Policies and Procedures and 5050.4B National Environmental 

Policy  Act  (NEPA)  Implementing  Instructions  for  Airport  Actions  provide  policy  and  procedures  for 

compliance with  the National  Environmental Policy Act  (NEPA),  and  requirements  for  airport  actions 

pursuant to FAA authority.  It is important to note that the environmental analysis included in this Master 

Plan Update  is not  a  document  intended  to  satisfy  the need  for  formal NEPA  analysis.    Prior  to  the 

implementation of an action, the following list of applicable environmental impact categories outlined in 

FAA Order 1050.1F must be addressed:    

 
 Air Quality 

 Biological resources (including fish, 

wildlife, and plants)  

 Climate 

 Coastal resources 

 Department of Transportation Act, 

Section 4(f) 

 Farmlands 

 Hazardous materials, solid waste, 

and pollution prevention 

 Historical, architectural, 

archeological, and cultural resources 

 Land use 

 Natural resources and energy supply 

 Noise and compatible land use 

 Socioeconomic, environmental 

justice, and children’s environmental 

health and safety risks 

 Visual effects (including light 

emissions) 

 Water resources (including wetlands, 

floodplains, surface waters, 

groundwater, and wild and scenic 

rivers) 

3.1  EXISTING AND  PREVIOUSLY  IDENTIFIED  ENVIRONMENTAL  CONDITIONS

The most recent analysis of environmental  impact categories occurred during the 2008 Environmental 

Assessment for the Runway 14‐32 runway reconstruction project (AIP 3‐33‐0012‐028‐2007).  This section 

focuses solely on the environmental impact categories that were identified as either occurring on airport 

property  or  in  the  vicinity  of  ASH  during  the  2008  Environmental  Assessment.   Where  a  particular 

environmental  impact category was not affected by the Runway 14‐32 reconstruction project,  it  is not 

discussed in this chapter.         

3.1.1  BIOLOGICAL  RESOURCES  (INCLUDING FISH,  WILDLIFE,  AND  PLANTS)  

According to correspondence dated January 7, 2008, from the U.S. Department of the Interior, Fish and 

Wildlife  Service,  in  Concord,  NH,  there  were  no  Federally  listed  endangered  or  threatened  species 

recorded as present in the project area at that time. (Appendix C).  
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A  database  review was  conducted  on November  17,  2007  by  the New  Hampshire Natural  Heritage 

Bureau’s  (NHNHB) Rare Plants, Rare Animals, and Exemplary Natural Communities  in New Hampshire 

Towns 2007  for ASH, via the online DataCheck Tool of rare species or exemplary natural communities 

(Appendix D).   NHNHB data  indicated  that  three  state‐listed endangered or  threatened  species were 

known to be present on or in the vicinity of the Airport in 2007. (see Table 3‐1): 

 Northern blazing star (Liatris scariosa var. novaeangliae)‐ State Endangered

 Wild lupine (Lupinus perennis)‐ State Threatened

 Eastern hognose snake (Heterodon platirhinos)‐ State Threatened

One  additional  species  was  identified  by  GZA  GeoEnvironmental  (formerly  Baystate  Environmental 

Consultants) during their field review of rare species on the Airport prior to the runway reconstruction 

project in 2012 (Table 3‐1).   

 Bird’s foot violet (Viola pedata)‐ State Threatened

In addition, three other species that are not currently listed but are tracked by NHNHB are located within 

the  vicinity  of  the  Airport, mainly  in  the  area  of  Stump  Pond  approximately  one mile  north  of  the 

vegetation management activity areas highlighted in the 2008 Environmental Assessment.  These species 

include (Table 3‐1): 

 Banded sunfish (Enneacanthus obesus)

 Spotted turtle (Clemmys guttata)

 Blanding’s turtle (Emydoidea blandingii)

The NHNHB boundaries around known locations of these species are indicted on Figure 3‐1. 

Table 3‐1: Endangered, Threatened or Tracked Species Identified by NH Natural Heritage 
Bureau (NHNHB) or Baystate Environmental Consultants, Inc. (BEC) relevant to ASH 

Species/Community  Status  Habitat  Distance from 
known location 

at ASH 

Potential 
Presence at 

ASH 

Source 

Northern Blazing 
Star 

E  Dry, open grassy, 
early‐successional, 
nutrient poor, 
sandy soil 

Present at ASH  Known to be 
present 

NHNHB 

Wild Lupine  T  Dry, sandy soil in 
open to partially 
shaded locations 

500’ from 
vegetation 

management 

Moderate  NHNHB 
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Table 3‐1: Endangered, Threatened or Tracked Species Identified by NH Natural Heritage 
Bureau (NHNHB) or Baystate Environmental Consultants, Inc. (BEC) relevant to ASH (Continued)  

Species/Community  Status  Habitat  Distance from 
known location 

at ASH 

Potential 
Presence at 

ASH 

Source 

Eastern Hognose 
Snake 

T  Dry, sandy soils in 
open fields, river 
valleys, pine 

forest and upland 
hillsides near 

wetlands or vernal 
pools 

1.5± mile from 
vegetation 

management 

Moderate  NHNHB 

Bird’s Foot Violet*  T  Well drained, 
sandy soil in open, 

unshaded 
locations 

Present at ASH  Known to be 
present  

GZA 

Blanding’s Turtle  R  Lakes, ponds, 
creeks, wet 

meadows, vernal 
pools with soft 
substrates and 

abundant 
vegetation 

Present at ASH  Known to be 
present 

NHNHB 

Spotted Turtle  R  Shallow wetlands 
including swamps, 
bogs, fens, wet 

pastures, 
marshes, pond 
edges, and small 
woodland streams 

1± mile  Moderate  NHNHB 

Banded Sunfish  R  Small ponds, 
backwaters of 
creeks to small 
rivers and boggy 

brooks 

1± mile  Low  NHNHB 

E= Endangered, T= Threatened, R= Tracked by NHNHB, but not listed 

*Was not identified as being on site by NHNHB, but observed by GZA

3.1.1.1 Potential for Rare Species to Occur  

A  field  review  of  relevant  habitat  characteristics  present  at  the  Airport  was  conducted  by  GZA 

GeoEnvironmental’s biologists  in November 2007, and the following outlines the potential for the rare 

species to be found on the Airport. 
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3.1.1.2  State Listed Species
 
Northern Blazing Star:  The 2007 review of the 

NHNHB  database  revealed  a  population  of 

northern blazing star on the southern portion 

of the Airport.  Based on the report, 401 stems 

were  counted  in  2006.    During  the 

reconstruction of Runway  14‐32,  this  habitat 

was  fenced  off  (see  Figure  3‐1)  and  remains 

undisturbed today.  

 

 

 

Wild Lupine:   The 2007 review of the NHNHB 

database revealed a population of wild lupine 

along  the  railroad  tracks  to  the  north of  the 

runway.  During the reconstruction of Runway 

14‐32, 573 plants were transplanted with a 3‐

inch diameter tree spade (see Figure 3‐1). 

 

 

 

 

 

Eastern Hognose Snake:   The 2007  review of 

the  NHNHB  database  documented  hognose 

snakes to be present in a grassy area bordering 

woods  near  Stump  Pond  (2± miles  from  the 

Airport).  In general, the sandy soiled, forested 

wetlands  and  grasslands  of  the  Airport  are 

moderately  suitable  for  eastern  hognose 

snakes;  however,  the  closest  known  location 

documented of the species  is 1.5± miles  from 

the Airport.   

 

 

 

 

Figure 3‐ 2 Northern Blazing Star 

Figure 3‐3 Wild Lupine 

Figure 3‐4 Eastern Hognose Snake 
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Bird’s Foot Violet:   The November 2007  field 

review confirmed the presence of Bird’s Foot 

Violet in several patches of grassland along the 

parallel  taxiway  at  the  southern  end  of  the 

Airport, as well as just east of the southern end 

of the runway.  Implementation of the runway 

reconstruction project was expected to disturb 

this species.  As a result, working with NHNHB, 

mitigation efforts  to  transplant  individuals of 

this  species  to  other  portions  of  the  airfield 

exhibiting  suitable  soils  and  conditions 

occurred.  The location of this mitigation area 

is shown on Figure 3‐1.  

 

3.1.1.3  State Tracked Species 

Blanding’s Turtle:  The presence of Blanding’s 

turtle in and near Stump Pond, approximately 

2± miles  northwest  of  the Airport,  has  been 

documented.  There is also a mapped point for 

the species on Airport property in the thin strip 

of wetland along the forest edge, north of the 

Runway 14 end.   As part of mitigation during 

the  reconstruction  of  Runway  14‐32,  turtle 

barriers  were  implemented  during 

construction to keep any of these turtles from 

entering the construction area. 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 3‐5 Bird's Foot Violet 

Figure 3‐6 Blanding's Turtle 
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Spotted  Turtle:    The  2007  review  of  the 

NHNHB database  found spotted  turtles  to be 

present at Stump Pond located to the west of 

the  Runway  14  end,  and  at  a  location 

approximately  2±  miles  southwest  of  the 

Runway  14  end  in  the  Pennichuck  Brook 

wetland system.   Given the species’ presence 

in  the expansive wetland  system  to  the west 

and  south  of  the  Airport,  the  species  may 

potentially be found in the wet depressions on 

the  Airport.  During  the  reconstruction  of 

Runway  14‐32,  turtle  barriers  were 

implemented. 

 

 

Banded  Sunfish:    The  review  of  the NHNHB 

database  revealed  a  relatively  abundant 

population of at least 100 individuals in Stump 

Pond  in  1998  (Appendix  D).  Stump  Pond  is 

approximately  one  mile  northwest  of  the 

Airport.  A  specimen  was  also  collected  in 

Pennichuck  Brook  in  1948.    It  is  extremely 

unlikely  that  the  wet  depressions  or  the 

wetlands  at  the  airport  could  support  a 

population of this species. The wet depressions 

lack the depth and vegetation required for this 

species  to  occur.  According  to  NHNHB,  this 

species is not present on Airport property. 

3.1.2  HISTORICAL,  ARCHITECTURAL,  ARCHAEOLOGICAL,  AND  CULTURAL  RESOURCES  

Historical, architectural, archaeological, and cultural resources encompass a range of sites, properties, 

and physical  resources  relating  to human activities,  society, and  cultural  institutions.   Such  resources 

include past and present expressions of human culture and history in the physical environment, such as 

prehistoric  and  historic  archaeological  sites,  structures,  objects,  and  districts,  which  are  considered 

important to a culture or community.  Historical, architectural, archaeological, and cultural resources also 

include  aspects  of  the  physical  environment,  namely  natural  features  and  biota,  that  are  a  part  of 

traditional ways of life and practices and are associated with community values and institutions.   

In  April  2008,  as  part  of  the  Airport’s  Environmental  Assessment,  UMass  Archaeological  Services 

conducted  a  literature  review  and  walkover  survey  of  ASH  as  part  of  a  Phase  1A  Archaeological 

Assessment Survey.  The survey found low sensitivity for archaeological and historical resources at ASH 

and concluded  that  the proposed action  (Runway and Taxiway Relocation and Expansion Project) was 

Figure 3‐8 Banded Sunfish 

Figure 3‐7 Spotted Turtle 
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unlikely to affect significant archaeological resources.  The Archaeological Assessment Report found that 

no  additional  survey  or  testing  was  recommended  prior  to  the  implementation  of  the  runway 

reconstruction.   On December 2, 2008,  the New Hampshire Division of Historical Resources  (NHDHR) 

accepted the findings of the report and concurred with its recommendations (see Appendix E).   

In 2013, following the reconstruction of Runway 14‐32, as part of mitigation for the runway project, and 

as  requested by  the NHDHR, Archaeological and Historical Services,  Inc. completed a NHDHR Historic 

District Area Inventory for ASH.  The Area Inventory Form documented the historical development of ASH 

and included aerial photos of the existing runway configuration, and photos depicting the relationship of 

the existing runway configuration  to ASH’s historic buildings/structures.   The boundary of  the Historic 

District Form included all of the property administered by the NAA between Perimeter Road on the south 

and the former Boston and Maine railroad line on the north.  In addition, a parcel at the corner of Pine 

Hill Road and Perimeter Road, owned by the City of Nashua was included because of its close association 

with  the airport.   The parcel, 101 Pine Hill Road,  includes  the Airport Fire Station  (built  in 1961) and 

Memorial Park at the entrance to the airport (constructed in 2005).   

Two of the buildings included in this study are more than 50 years old, the 1935 brick hangar at 97 Pine 

Hill Road and the 1961 Airport Fire Station at 101 Pine Hill Road (Figure 3‐1).  However, as a whole, the 

historian  determined  that  the  “airport  lacks  sufficient  integrity  to  convey  its  significance  as  an  early 

artifact of New Hampshire’s aviation history, nor does its current physical condition call to mind its identity 

as a work‐relief project of the 1930s.”1  The historian did recommend that the 1935 hangar, together with 

its associated ca. 1940 beacon, be “considered as an  individually eligible historic resource  that readily 

conveys its significance as an early aviation facility and as a product of 1930s work‐relief efforts.”2          

3.1.3  LAND  USE  

As outlined in the City of Nashua’s Land Use Code “Any publicly owned airport or privately‐owned airport 

licensed for commercial operations, existing or which may be developed, shall have an airport approach 

plan  prepared  by  the  New  Hampshire  Aeronautics  Commission  in  accordance with  RSA  424  as  last 

amended.    The  airport  approach  plan  for  Boire  Field,  adopted  by  the  New  Hampshire  Aeronautics 

Commission February 12, 1968, is hereby declared to be part of this section”3 (see Appendix F).   

Increased aircraft activity at ASH has resulted in the need for special zoning restrictions for uses subject 

to  the most  recently adopted Part 150 Noise Compatibility Plan prepared  for ASH.   To avoid  land use 

conflicts with uses that may be incompatible with noise levels generated at the Airport, the regulations of 

the Noise Overlay District provide  for  the exclusion of certain  land uses, and  for soundproofing  to be 

required in the construction of other uses which may be compatible if mitigating action is taken to reduce 

noise interference with the use.    

                                                                 

1 AHS, Inc. New Hampshire Division of Historic Resources Area Form, 2013 

2 AHS, Inc. New Hampshire Division of Historic Resources Area Form, 2013 

3 City of Nashua, Land Use Code (NRO’S‐ Chapter 190) 
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The Airport property is surrounded by a mix of commercial, industrial and residential uses.  To the south 

and east of the Runway 32 end is largely a mix of commercial and industrial properties.  To the southwest 

of the Airport are residential neighborhoods, while to the north and west of the Airport lies a large open 

space watershed  area  owned  by  the  City  of  Nashua.    North  and  east  of  the  Airport  lies  additional 

commercial and retail land uses long Amherst Street (see Figure 3‐9).   

3.1.4   WATER   RESOURCES   (INCLUDING   WETLANDS,   FLOODPLAINS,   SURFACE   WATERS, 

GROUNDWATER,  AND  WILD  AND  SCENIC  RIVERS)  

3.1.4.1  Wetlands  

During  the  2008  Environmental  Assessment  for  the  runway  reconstruction  project,  wetlands  were 

delineated by wetland scientists and evaluated relative to the functions and values of the resources.  As 

part of the runway reconstruction project, ASH received an approved Dredge and Fill application through 

the  New  Hampshire  of  Environmental  Services  (NHDES)  to  fill  11.63  acres  (506,605  sq.  ft.)  of 

predominately palustrine wetlands.  The remaining wetlands that exist today are shown on Figure 3‐1.   

3.1.4.2   Floodplain 
 
According  to  the 1994 Environmental Assessment, “An examination of  floodplain maps  for  the City of 

Nashua  has  established  that  neither  the  Airport,  nor  the  Holden  Property  are  located  in,  or  are 

immediately adjacent to the designated floodplain.” 4   The 1998 Environmental Assessment states “The 

only designated 100‐Year flood boundary within the Airport property  is  in the vicinity of the Spectacle 

Brook wetlands, south of the existing runway” 5 and across the airfield from Perimeter Road.  Therefore, 

due to the location, design and construction of a new stormwater management system to accompany the 

relocated  runway and  taxiway,  there were no  impacts  to any  regulated  floodplain as a  result of  that 

project. 

3.1.4.3  Surface Waters 
 
The Airport property contributes to two separate watersheds and brooks: 

1. Spectacle Brook, located to the southwest of the airfield; and 

2. Pennichuck Brook, located to the north of the airfield. 

In general, surface water from the Airport is transported through man‐made and natural vegetated swales 

to either underground culvert pipes or infiltration‐type catch basins.  The western‐most area of the Airport 

drains indirectly to a wetland area near the Runway 14 end of the Airport’s parallel taxiway.  The remaining 

stormwater flows are directed through vegetated swales and drainage pipes to Spectacle Brook and its 

associated wetlands.   

                                                                 

4 Nashua Municipal Airport, Holden Property, Acquisition, Environmental Assessment, prepared for The Nashua 
Airport Authority, 1994, Prepared by: Dubois & King, Inc., 100 Perimeter Road, Nashua, New Hampshire 

5 Nashua Municipal Airport, Environmental Assessment for Runway 14‐32 Relocation and Reconstruction, 1998, 
Prepared by: Gale Associates, Inc. 
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Almost all developed portions of the airfield to the south of Deerwood Drive drain to Spectacle Pond and 

Spectacle Brook, located southwest of the airfield between Perimeter Road and University Drive.  Areas 

to the north of Deerwood Drive drain to the northwest,  leading ultimately to the Pennichuck River via 

either an intermittent stream flowing to Muddy Brook, upgradient of Pennichuck Pond, or an intermittent 

stream flowing to the Pennichuck Brook below the outlet of the pond. 

3.1.4.4 Wild and Scenic Rivers 

There are no wild and scenic rivers in the project area.   
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CHAPTER  4 –  FORECASTS  OF  AVIATION  DEMAND  AND  CAPACITY 

In order to identify Airport facility needs during the planning period, it is necessary to accurately depict 

the  current  aviation  use  of  the Airport,  and  to  project  future  aviation  demand  levels.    This  chapter 

summarizes current aircraft usage at the Airport, and will document the projected aviation demand for 

the Airport during the 20‐year planning period of this Study.     

The forecasts presented in this chapter provide short‐, mid‐, and long‐term projections for the years 2022, 

2027, and 2037.   These  represent  the 5‐, 10‐, and 20‐year estimates of aviation activity at ASH.    It  is 

important, however, to view the projections independently of specific years and to consider the actual 

growth of activity as the impetus that influences the need for future airport facilities.  Similarly, slower 

than projected growth may warrant deferment of planned improvements.  Actual growth activity should 

be periodically (i.e. annually) compared to projected growth so scheduled corrections can be identified 

and implemented.  

4.1  OVERVIEW  OF  AVIATION  FORECASTS  

The objective of forecasting an airport's activity is to identify the factors that influence aviation demand 

so that future  infrastructure and facility needs can be determined.   The FAA’s Terminal Area Forecast1 

(TAF) is the standard benchmark of an airport’s future activity and serves as the basis for FAA planning.  

Therefore, this forecast uses the most recent TAF (2016‐2045) as a starting point for analysis.  In addition 

to the TAF, FAA Aerospace Forecasts2, air traffic control (tower) counts, historic airport reports, and the 

New Hampshire State Airport System Plan (NHSASP) will be reviewed and analyzed to further complement 

the TAF. 

Forecasting  aviation  activity  serves  two  primary  purposes  in  the  development  of  this Master  Plan.  

Specifically, forecasts provide the basis for: 

 Determining the necessary capacity of the airfield and terminal area; and 

 Identifying the future facilities required to support demand, including determining the size and 

implementation, thereof.   

 

The demand for aviation facilities is typically expressed in terms of based aircraft and aircraft operations.  

Preparation of aviation activity forecasts is essential in assessing the needs and requirements for future 

aviation development.  ASH’s aviation forecasts serve as an overall planning guide for identifying airport 

capacity needs and  for  the basis of preparing airport alternatives.   This  forecast  consists of  layers of 

information that build upon each other to provide a sound foundation to support final conclusions.  These 

layers include: 

 Defining the various forecasting methodologies to be employed; 

                                                                 

1 FAA Terminal Area Forecasts (https://www.faa.gov/data_research/aviation/taf/) 

2 FAA Aerospace Forecasts (https://www.faa.gov/data_research/aviation/aerospace_forecasts/) 



        Airport Master Plan Update 

4‐2 

 Historical aviation data upon which forecasting methods rely; 

 Analysis of the validity of the forecast; 

 Identification and analysis of unique local factors that could affect the forecasts; and 

 Provision of a summary of the forecasts findings.  

Once the aviation forecasts are complete, relationship between aviation demand, airfield capacity, and 

facilities can be established.  This will be done in Chapter 5, Facility Requirements.  

The following terms are often used in airport forecasts, and their meanings are often confused with each 

other even  though  they  are quite different.    For  clarification,  the meaning of each of  these  terms  is 

presented below. 

Based Aircraft‐ this term refers to where an airplane makes its home or, in the case of ASH, an aircraft 

whose “home” is at the Airport.   

Transient Aircraft‐ this term refers to an airplane whose “home” is at an airport other than the airport for 

which the forecast is being produced.  In other words, any aircraft that uses ASH, but whose home base 

is at another airport is a transient aircraft.  

Local Operation‐ a local operation is one where an aircraft operates within 20 nautical miles of the airport 

for which the forecast  is prepared.   A  local operation can be performed by either a based or transient 

aircraft.  

Itinerant Operation‐ an itinerant operation is one where an aircraft operates at a greater distance than 

20 nautical miles of the airport for which the forecast is prepared.  Again, an itinerant operation can be 

performed by either a based or a transient aircraft.   

4.1.1  TERMINAL  AREA  FORECASTS  (TAF)      

The TAF represents the FAA’s forecast of aviation activity for U.S. airports and provides a summary of 

historical and forecast statistics on passenger demand and aviation activity.  The TAF is prepared to meet 

the budget and planning needs of the FAA and provide information for use by state and local authorities, 

the aviation  industry, and  the public.   Forecasts of  itinerant general aviation operations and  local civil 

operations  at  FAA  facilities  are  based  primarily  on  time  series  analysis.   Because military  operations 

forecasts  have  national  security  implications,  the  Department  of  Defense  provides  only  limited 

information on future aviation activity.  Hence, the TAF projects military activity at its present level except 

when FAA has specific knowledge of a change.  For non‐FAA facilities, historic operations in the TAF are 

taken from Form 5010 (Master Airport Record) data.   These operation  levels are held constant for the 

forecast unless otherwise specified by a local or regional FAA official.   

4.1.2  FAA  AEROSPACE  FORECAST    

The second set FAA forecasts consulted were the FAA Aerospace Forecasts, FY 2017‐2037.  The Aerospace 

Forecast  provides  an  overview  of  aviation  industry  trends  and  expected  growth  for  the  commercial 

passenger  carrier,  cargo  carriers,  and  general  aviation  activity  sectors.    National  growth  rates  in 
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enplanements, operations, fleet growth, and fleet mix for the general aviation fleet are provided over a 

20‐year forecast horizon.   

In its review of 2016, the Aerospace Forecast highlights that the general aviation industry recorded a small 

decline in deliveries in 2016, with only the business jet segment seeing a year over year increase.  General 

aviation activity at FAA contract tower airports recorded a 0.2 percent decline in 2016 as local activity fell 

0.5 percent, more than offsetting a 0.1 percent increase in itinerant operations.   

According to the 2017‐2037 Aerospace forecast, the  long‐term outlook for general aviation  is stable to 

optimistic.  The active general aviation fleet is forecasted to increase 0.1 percent a year between 2016 

and 2037, resulting in an increase in the fleet of about 3,400 units.  The Forecast expects continued growth 

of  the  turbine and  rotorcraft  fleets, but  the  largest  segment of  the  fleet,  fixed wing piston aircraft,  is 

expected to decrease over the forecast period.       

4.1.3  NEW  HAMPSHIRE  STATE  AIRPORT  SYSTEM  PLAN  (NHSASP)      

In 2015, the NHDOT updated its NHSASP which serves as a guide to maintain and develop the system of 

airports in New Hampshire.  The System Plan provides the state with the resources to monitor the ability 

of the airports to meet performance measures identified through the aviation system planning process.  

A major component of the System Plan is the projection of aviation demand at both the local and state 

levels, which will assist in determining which airports should be earmarked for an upgrade in their roles. 

4.2  AIRPORT  SERVICE  AREA  

Defining ASH’s service area is an important component in estimating future aviation demand.  The service 

area for airports is heavily influenced by a number of factors, including but not limited to: 

 Proximity of an airport to an aircraft owner’s home or business; 

 Level of convenience, services, and capabilities available at the airport; 

 Level of convenience, services, and capabilities available at competing airports; and 

 Population and economic characteristics from which the airport draws its users, both existing and 

potential. 

In an effort to define ASH’s service area, this report relies on the home address of each based‐aircraft 

owner.   Based on the proximity of the home address of each based‐aircraft owner to the Airport, the 

service area was divided into two categories (see Figure 4‐1):  1) Primary Service Area‐ those within 15 

miles of ASH; and 2) Secondary Service Area‐ those outside 15 miles but within 25 miles of ASH.  Using 

this methodology, approximately 78 percent of based‐aircraft owners are located within 15 miles of ASH, 

14 percent are located within 25 miles of ASH; and 8 percent are located beyond 25 miles of ASH.   

Within the Primary, and Secondary Service Areas, the following public‐use airports exist: 



Figure 4-1  
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Primary Service Area 

 Manchester‐Boston Regional Airport (MHT)‐ is served by two runways: 17‐35 (9,250’ x 150’) and 

06‐24  (7,651’  x  150’)  and  offers  numerous  facilities  for  general  aviation  (GA)  aircraft  and 

operators,  including  full FBO services, conventional and T‐hangars, apron  tie‐down space, and 

automobile parking areas.   

Secondary Service Area 

 Fitchburg Municipal Airport (FIT)‐  is served by two runways: Runway 14‐32 (4,510’ x 100’), and 

Runway 02‐20 (3,504’ x 75’).  FIT offers numerous facilities for GA aircraft and operators, including 

full FBO services, conventional and T‐hangars, apron tie‐down space, and automobile parking.  FIT 

primarily serves smaller aircraft but can also accommodate some larger aircraft with wing spans 

of less than 79 feet.  

 Hanscom Field (BED)‐ is served by two runways: Runway 11‐29 (7,011’ x 150’), and Runway 05‐23 

(5,107 x 150’).   BED offers numerous facilities for GA aircraft and operators,  including full FBO 

services, conventional and T‐hangars, apron‐tie down space, and automobile parking.  BED serves 

as a corporate reliever for Boston Logan International Airport.       

 Lawrence Municipal Airport (LWM)‐ is served by two runways: Runway 05‐23 (5,001’ x 150’), and 

Runway 14‐32  (3,900’ x 100’).    LWM offers numerous  facilities  for GA aircraft and operators, 

including  full  FBO  services,  conventional  hangars  and  T‐hangars,  apron‐tie  down  space,  and 

automobile parking.  LWM can accommodate a full range of aircraft, including small to medium 

sized jets.    

4.3  SOCIOECONOMIC  TRENDS  

While ASH’s service area extends into portions of Rockingham and Merrimack counties in New Hampshire 

and Worcester, Middlesex, and Essex counties  in Massachusetts, the overwhelming majority of based‐

aircraft  owners  reside  in  Hillsborough  County,  New  Hampshire.    For  purposes  of  this  section,  the 

socioeconomic trends affecting aviation demand at ASH (population, age, income, and employment) will 

rely on  information gathered  for Hillsborough County which will  then be compared against  state and 

national trends.   

4.3.1  HISTORICAL  POPULATION      

Historical population growth  from 2000‐2016 was reviewed on a county, state, and national  level.   As 

derived from the U.S. decennial census data collected in 2000 and 2010, Hillsborough County experienced 

an  increase  in  population  of  5.3  percent.    During  the  same  period,  the  state  of  New  Hampshire 

experienced a 6.6 percent increase, while the U.S. experienced a 9.9 percent increase.   The U.S. Census 

estimates that during the period of 2010‐2016, Hillsborough county experienced relatively slow growth 

with  a  compound  annual  growth  rate  (CAGR)  of  0.28  percent,  while  New  Hampshire  and  the  U.S. 

experienced a CAGR of 0.23 percent, and 0.73 percent, respectively (see Table 4‐1).  
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Table 4‐1: Historic Population Growth (2010‐2016) 

Year  Hillsborough County  CAGR%   New Hampshire  CAGR%  United States  CAGR% 

2010  401,039    1,316,872    309,348,193   

2011  401,774  0.18  1,318,473  0.12  311,663,358  0.75 

2012  402,651  0.22  1,321,182  0.21  313,998,379  0.75 

2013  403,308  0.16  1,322,687  0.11  316,204,908  0.70 

2014  405,003  0.42  1,328,743  0.46  318,563,456  0.75 

2015  406,015  0.25  1,330,111  0.10  320,896,618  0.73 

2016  407,761  0.43  1,334,795  0.35  323,127,513  0.70 

CAGR    0.28    0.23    0.73 

Source: United States Census Bureau 

Population growth during the period from 2020‐2035 for Hillsborough County is projected to grow by 4.9 

percent.  During the same period, New Hampshire and the U.S. are projected to experience a 5.4 percent 

and 11 percent growth.  These data are presented in Table 4‐2 below.         

Table 4‐2: Projected Population Growth (2020‐2035) 

Year  Hillsborough County  New Hampshire  United States 

2020  409,478  1,349,908  334,503,000 

2025  416,445  1,374,702  347,335,000 

2030  424,492  1,402,878  359,402,000 

2035  429,538  1,422,530  370,338,000 

Source: NH Office of Energy and Planning 

4.3.1.1 Median Age of Total Population 

According to the New Hampshire Center for Public Studies, by 2030, nearly half a million of the state of 

New Hampshire’s residents will be over the age of 65 and will account for nearly one‐third of the total 

population.  During the next 20 years, the fastest‐growing age group will be those aged 70‐74, but there 

will also be significant growth  in the number of people aged 75 and over.   By contrast, the number of 

people aged 20‐34 is expected to decrease.   

According  to  the U.S. Census Bureau, New Hampshire has  the  third highest median  age of  the  total 

population in the U.S.  As shown in Table 4‐3 below, since 2010 median age for Hillsborough County has 

been increasing at with a CAGR of 0.8 percent compared to New Hampshire at 0.9 percent and U.S at 0.4 

percent.  This sector has the potential to affect ASH as pilots are retiring at a rate higher than the rate at 

which student pilots are beginning to fly and become certified. 
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Table 4‐3: Median Age of the Total Population 

Year  Hillsborough County  New Hampshire  U.S. 

2010  38.5  40.3  36.9 

2011  38.9  40.7  37.0 

2012  39.2  41.1  37.2 

2013  39.5  41.5  37.3 

2014  39.9  41.8  37.4 

2015  40.1  42.2  37.6 

CAGR 0.8%  0.9%  0.4% 

Source: United States Census Bureau 

4.3.2  PER  CAPITA  PERSONAL  INCOME  AND  WAGES  

Per Capita Personal Income (PCPI) data provides a measure of the income of a particular region.  Generally, 

higher  income  leads  to higher potential  for participation  in GA  activity.   Per Capita Personal  Income 

(historic) data on a county, statewide, and national basis was obtained  from  the Bureau of Economic 

Analysis.   

The historical trend of PCPI from 2005‐2015  indicated relatively steady growth throughout the 10‐year 

period.   For Hillsborough County, the PCPI grew with a CAGR of 3.1 percent during this period.   At the 

same time, New Hampshire and the U.S. experienced a CAGR of 3.2 percent, and 3.0 percent respectively 

(see Table 4‐4).   

Table 4‐4: Per Capita Personal Income (2005‐2015) 

Year Hillsborough County  New Hampshire  United States 

2005  42,327  40,922  35,904 

2006  44,576  43,763  38,144 

2007  46,802  45,199  39,821 

2008  47,871  46,365  41,082 

2009  47,096  45,742  39,376 

2010  47,795  47,154  40,277 

2011  50,766  49,562  42,453 

2012  53,524  51,826  44,267 

2013  53,124  51,609  44,462 

2014  54,578  53,629  46,414 

2015  57,180  55,905  48,122 

CAGR  3.1%  3.2%  3.0% 

Source: Bureau of Economic Analysis 
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4.3.2.1 Median Household Income 

From 2000‐2010, Hillsborough County experienced a 30 percent  increase  in median household  income 

from $53,384 to $69,321.  During the same period, the state of New Hampshire and nation experienced 

increases  of  28  percent  and  24  percent,  respectively.   However,  during  the  period  from  2010‐2015, 

Hillsborough County has remained generally flat experiencing a CAGR of 0.6 percent with New Hampshire 

and the nation experiencing a CAGR of 1.1 percent and 0.8 percent as shown  in Table 4‐5 below.   This 

sector has the potential to affect ASH as the cost of obtaining a pilot’s license varies widely depending on 

a number of factors such as location, type of airplane, flight school, etc. 

Table 4‐5: Median Household Income (dollars) 2010‐2015 

Year  Hillsborough County  New Hampshire  U.S. 

2010  69,321  63,227  51,914 

2011  70,591  64,664  52,762 

2012  70,472  64,925  53,046 

2013  69,829  64,916  53,046 

2014  70,906  65,986  53,482 

2015  71,244  66,779  53,889 

CAGR  0.6%  1.1%  0.8% 

Source: United States Census Bureau  

4.3.2.2 Unemployment 

This section  reviews  the historic unemployment  rates  in  the  region as compared  to  the State of New 

Hampshire and the U.S.  As illustrated in Table 4‐6, Hillsborough County has fared much better than the 

United States but has a slightly higher percentage of unemployment as comparted to New Hampshire.  

However, the higher percent of unemployment in Hillsborough County compared to the State is likely the 

result of Hillsborough County housing  the  largest population  in  the  state as of  the 2010 U.S. Census.  

Similar  to  median  house  income,  this  sector  has  the  potential  to  affect  ASH  as  lower  levels  of 

unemployment indicate better economic conditions for businesses.  In turn, this can potentially lead to 

an increase in aviation demand, and/or potential for pilots being able to financially support their flying 

activities.  
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Table 4‐6: Percent of Population Unemployed (16 years and older) 

Year  Hillsborough County  New Hampshire  U.S. 

2000  2.5  2.7  3.7 

2010  4.4  4.1  5.1 

2011  4.8  4.4  5.6 

2012  4.9  4.6  6.0 

2013  5.3  4.8  6.2 

2014  4.8  4.4  5.8 

2015  4.2  3.9  5.2 

CAGR  4.7%  4.3%  5.6% 

Source: U.S. Census Bureau 

4.3.3  SOCIOECONOMIC  CONDITIONS  SUMMARY    

General  aviation  airports  are  influenced  by  a  number  of  local  factors  including,  but  not  limited  to 

population,  age,  income,  and  unemployment.    The  previous  sections  reviewed  these  sectors  of 

Hillsborough County and compared them to the State of New Hampshire and the United States.    

With respect to population, Hillsborough County is expected to grow relatively slowly over the next 15‐

years  experiencing  a  4.9  percent  increase  in  population  from  2020‐2035.    Both  the  State  of  New 

Hampshire and  the United States are projected  to outpace Hillsborough County with  increases of 5.4 

percent and 11 percent, respectively.  Additionally, it is important to note that New Hampshire is the third 

oldest  state  in  the  country when  comparing median  age  against  total population  at 42.2  years old3. 

Hillsborough County, much like the State of New Hampshire, has generally experienced a similar growth 

in aging population as previously illustrated in Table 4‐3, which is outpacing the United States.      

Economically, Hillsborough County has experienced growth in per capita income similar to that of New 

Hampshire and the United States as illustrated in Table 4‐4.  According to the U.S. Bureau of Economic 

Analysis4, in 2015 the State of New Hampshire experienced a 4.2 percent growth in state personal income, 

which  ranked 20th  in  the United States.   At  the  local  level, Hillsborough County experienced a slightly 

higher increase with 4.8 percent.   

After reviewing the socioeconomic conditions, it appears from the analysis that there are no demographic 

factors or other local unique circumstances that suggest an unusual or greater than average growth in the 

region.   

                                                                 

3 https://factfinder.census.gov/faces/tableservices/jsf/pages/productview.xhtml?src=CF  

4 https://www.bea.gov/newsreleases/regional/spi/2016/pdf/spi0316b_fax.pdf  
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4.4  HISTORIC  AVIATION  DATA  

This  section  presents  the  historical  aviation  statistics  for  ASH,  including  based  aircraft  and  annual 

operations.   This  information will be used to help  identify and evaluate  factors that  influence aviation 

demand, which in turn will be used to determine forecasts of future aviation activity.  

4.4.1  ASH  BASED  AIRCRAFT      

Prior to 2009, and the integration of FAA’s National Based Aircraft Inventory Program, airport managers 

were responsible  for counting  the number of based aircraft and reporting  totals  to  the FAA and state 

inspectors.   These  totals would  then  appear on  the  airport’s master  record  form,  also  known  as  the 

“5010.”  At the time, little guidance was provided on how the based aircraft counts should be determined, 

and there was no method of validating the counts.  As a result, based aircraft counts were often unreliable 

and duplicated.     

The FAA defines based aircraft as an aircraft that is operational and airworthy, which is typically based at 

the facility in question for a majority of the year.  Based aircraft categories include single‐engine piston, 

multi‐engine piston, jet, and rotorcraft.  

According to the New Hampshire Aeronautics Act, Section 422:22 paragraph IV, “Rental of a hangar space, 

tie down, or other means of storage in this state by a nonresident for more than 90 days cumulatively each 

registration year shall create a rebuttable presumption that such aircraft must be registered in this state.”5    

Based aircraft are major economic contributors to the airport.   They help generate revenues from tie‐

down fees, hangar leases, fuel sales, and maintenance.  Based aircraft forecasts are used to evaluate the 

size of the ramp, tie‐down, and hangar areas. 

As previously mentioned,  the  vast majority of  aircraft based  at  the  airport  are owned by  individuals 

residing  in roughly a 25‐mile radius of the airport.     According to the 2016 FAA Terminal Area Forecast 

(TAF) for ASH, the number of based aircraft at the Airport in 2016 was 249.  Table 4‐7 below presents a 

comparison of based aircraft over the past 10 years at ASH.   

                                                                 

5 http://www.gencourt.state.nh.us/rsa/html/XXXIX/422/422‐22.htm  
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Table 4‐7: Based Aircraft History 

Year  NHDOT Based Aircraft Count  CAGR%  TAF Based Aircraft Count  CAGR% 

2007  314    441   

2008  303  ‐3.5  364  ‐17.5 

2009  287  ‐5.3  372  2.2 

2010  292  1.7  333  ‐10.5 

2011  290  ‐0.7  317  ‐4.8 

2012  271  ‐6.6  294  ‐7.3 

2013  259  ‐4.4  234  ‐20.4 

2014  237  ‐8.5  253  8.1 

2015  232  ‐2.1  243  ‐4.0 

2016  218  ‐6.0  249  2.5 

  CAGR  ‐3.9    ‐5.7 

Source: NHDOT, FAA TAF 2016 

The significant decline in based aircraft at ASH from 2007‐2013 is likely attributed to several factors.  First, 

from 2007‐2009, the Unites States experienced a Great Recession, which marked the longest recession 

since World War II.  The Great Recession had a resounding impact on the GA industry as the United States 

GA inventory declined from 231,606 aircraft in 2007 to approximately 200,000 aircraft in 20136.  

Secondly, and most unique to ASH was the closing of Daniel Webster College.  In 2010, the flight program 

was phased out, and the college stopped accepting new flight students, while allowing students currently 

enrolled in the program to complete their education by 2013.  

Lastly, a contributing factor in the decline of based aircraft at ASH, more precisely from 2011‐2013 may 

be attributed to the runway reconstruction project that occurred over two calendar years from November 

of 2011 through September of 2013.  During this time, the original runway (Runway 14‐32) was replaced 

by a new 6,000‐foot runway 300 feet northeast of the original location.     

4.4.2  REGIONAL  BASED  AIRCRAFT      

According to the FAA TAF, the FAA New England Region experienced a slight average annual decrease in 

based  aircraft  from  2006‐2016.    The  FAA  New  England  Region  includes  the  states  of Maine,  New 

Hampshire, Vermont, Massachusetts, Connecticut and Rhode Island.   

According to the NH State Airport System Plan, from 2004 to 2013, the New England Region experienced 

a 17 percent decline  in based aircraft while New Hampshire saw a 15.5 percent decline.   “The General 

Aviation survey data used to produce the national FAA Aerospace Forecasts indicates that between 2010 

and 2012 the number of active GA registered aircraft went down by 6.4 percent, from 223,370 to 209,034.  

                                                                 

6 http://www.fi‐aeroweb.com/General‐Aviation.html  
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During that same period, New Hampshire experienced a 4.3 percent decline of registered aircraft from 

1,173 to 1,122.  From 2012 to 2013 New Hampshire saw a 5.4 percent decline.  The FAA Aerospace forecast 

indicates  that between 2012 and 2013  the  total national general aviation  fleet declined by  roughly 3 

percent, from 209,034 to 202,865.”7  

Table 4‐8 presents a comparison of based aircraft compounding annual growth rate (CAGR) over the past 

10 years in the FAA New England Region. 

Table 4‐8: FAA ANE Based Aircraft History 

Year  ANE Based Aircraft History  CAGR% 

2006  6,928   

2007  6,961  0.5 

2008  6,663  ‐4.3 

2009  6,705  0.6 

2010  5,952  ‐11.2 

2011  5,782  ‐2.9 

2012  5,509  ‐4.7 

2013  5,751  4.4 

2014  6,038  5.0 

2015  5,486  ‐9.1 

2016  5,539  1.0 

  CAGR  ‐2.1 

Source: FAA TAF 2016 

4.4.3  NATIONAL  BASED  AIRCRAFT      

At the National level, from 2006‐2016 based aircraft also experienced a slight average annual decrease 

of about 1.6 percent.  Table 4‐9 presents a comparison of national based aircraft growth over the past 

10 years.  

                                                                 

7 NH State Airport System Plan, 2015 
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Table 4‐9: National Based Aircraft History  

Year  National Based Aircraft History  CAGR% 

2006  197,301   

2007  199,608  1.2 

2008  175,579  ‐12.0 

2009  177,432  1.1 

2010  165,472  ‐6.7 

2011  160,374  ‐3.1 

2012  163,333  1.8 

2013  166,953  2.2 

2014  170,375  2.0 

2015  163,994  ‐3.7 

2016  165,480  0.9 

  CAGR  ‐1.6 
Source: FAA TAF 2016   

4.5  HISTORIC  ANNUAL  AIRCRAFT  OPERATIONS  

In airport planning terms “airport operation” is defined as the number of arrivals and departures from an 

airport.  Therefore, an airplane that arrives and then departs from an airport is considered to have made 

two operations.  Operations are further classified as either local or itinerant.   

 Local operations are performed by aircraft that: (a) operate in the local traffic pattern or within 

sight of the airport; (b) are known to be departing for, or arriving from, flight in local practice 

areas  located  within  a  20‐mile  radius  of  the  airport;  (c)  execute  simulated  instrument 

approaches or low passes at the airport.   

 Itinerant operations are all aircraft operations other than  local operations, such as  landing or 

take off of a flight departing from or arriving at another airport greater than 20 miles away. 

Aircraft operations  are  also defined by  type,  such  as  air  carrier,  regional/commuter,  air  taxi,  general 

aviation, or military.  Aircraft operations at the Airport are predominantly general aviation with a small 

percent of air taxi and military.    

4.5.1  ASH  HISTORIC  OPERATIONS      

Historic aircraft operations for ASH were obtained from ASH’s tower records.  According to the data shown 

in  Table  4‐10  below,  the  Airport  had  a marked  decrease  in  operations  between  2006‐2016,  losing 

approximately 50 percent of its operations over this period with an average annual loss of 6.1 percent per 

year.   During  this same period, ASH has experienced an approximate 48 percent decrease  in  itinerant 

operations, and 51 percent decrease in local operations (see Table 4‐11).      
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    Table 4‐10: Total Operations at ASH from 2006‐ 2016 

Source: ASH Tower Records 2006‐2016 

 

Table 4‐11: ASH Itinerant vs. Local Operations from 2006‐ 2016

 
Source: ASH Tower Records 2016‐2016, Gale Analysis 2017 

 

4.5.2  NEW  ENGLAND  REGIONAL  TRENDS  

Historic aircraft operations for FAA New England Region were obtained from the FAA TAF.  According to 

the data  shown  in Table 4‐12 below,  the New England Region  experienced  a decrease  in operations 

between 2006‐2016, losing approximately 30 percent of its operations over this period with an average 

annual loss of 3.4 percent per year.  
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Table 4‐12: Total New England Region Operations from 2006‐2016 

 
Source: FAA TAF 2006‐2016 

4.5.3  NATIONAL  HISTORIC  TRENDS  

Historic aircraft operations for the Nation were obtained from the FAA’s TAF.  According to the data shown 

in  Table  4‐13  below,  the  Nation  experienced  a  decrease  in  operations  between  2006‐2016,  losing 

approximately 13.5 percent of its operations over this period with an average annual loss of 1.4 percent 

per year.  A comparison of the historic CAGR for ASH, ANE, and Nation is highlighted in Table 4‐14 below.  

Table 4‐13: Total Operations Nationally from 2006‐ 2016 
 

 
Source: FAA TAF 2006‐2016 
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Table 4‐14: Historic Total Operations (CAGR) ASH, ANE, and Nation 
 

 
    Source: FAA TAF 2006‐2016 

4.6  ASH  JET  FUEL  AND  AVIATION  GASOLINE  CONSUMPTION  

Historic fuel sales data from 2005 to 2016 was obtained from the Airport.  Fuel sales are often considered 

a good indicator of aviation activity at an airport and can help determine future fuel storage needs.  In 

terms of gallons sold, the data presented in Table 4‐15 indicates a significant decrease in fuel sales (both 

for  Jet‐A  and  AvGas)  between  2005  and  2016.    During  this  period,  jet  fuel  sales  decreased  by 

approximately 48 percent with an average annual decrease of approximately 5 percent.  Similarly, AvGas 

sales decreased by approximately 58 percent between 2005 and 2016 with average annual decrease of 

approximately 6 percent.  

Table 4‐15: ASH Fuel Flow 2005‐2016 

 
Source: Airport Master Plan Committee, Gale Analysis 2017 
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As indicated in Table 4‐16 below, the FAA Aerospace Forecast (2017‐2037) reported that between 2010 

and 2016, Jet‐A fuel consumption for GA aircraft increased 2.5 percent with a compound annual increase 

of 0.81 percent.  AvGas on the other hand was reported to have decreased by approximately 5.9 percent 

during this same period with a compound annual decrease of approximately 0.9 percent.   Through the 

planning  period,  the  FAA  Aerospace  Forecast  anticipates  an  average  annual  growth  in  Jet‐A  fuel 

consumption of 1.9 percent, and an average annual decrease of 0.4 percent per year in AvGas.  

Table 4‐16: National Fuel Flow from 2010‐2016 

 
Source: FAA Aerospace Forecast 2017‐2037 

4.7  AVIATION  ACTIVITY  FORECASTS  

This section presents the aviation activity forecasts for ASH for the planning period of 2017‐2037.   The 

forecasts provide short‐term, mid‐term and  long‐term projections for the years 2022, 2027, and 2037.  

These represent the 5‐, 10‐, and 20‐year estimates of aviation activity at the Airport.  Activity projections 

include based aircraft, itinerant operations, local operations, and total operations.  Forecasts developed 

by the Airport are reviewed by the FAA and compared to the FAA TAF projections.  FAA Order 5090.3C 

provides guidance on the FAA review process, and states that the FAA will find a locally developed airport 

planning forecast acceptable if it meets any of the following three conditions for a general aviation and 

reliever airport: 

1. The forecast differs less than 10 percent in the 5‐year forecast period, and 15 percent in the 10‐

year forecast period; 

2. The forecast activity levels do not affect the timing or scale of an airport project; 

3. The forecast activity levels do not affect the role of the airport as defined in FAA Order 5090.3C.  
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4.7.1  BASED  AIRCRAFT  FORECAST  BY  TYPE  

Based on the 2016 TAF growth rates  for the Airport,  it  is projected that based aircraft will grow at an 

average rate of 2.4 percent per year.  On average, this represents approximately 7‐8 new based aircraft 

per year.  This growth rate is expected to outpace not only the New England Region (0.9 percent per year), 

but the National growth rate (0.8 percent per year) as well.  The forecast uses the TAF 2016 based aircraft 

data as its baseline, with a total based aircraft of 249.  Table 4‐17 details the TAF projected based aircraft 

growth rate out to 2037. 

Table 4‐17: Based Aircraft Forecast 
 

 
Source: FAA TAF 2016‐2045 

 

As illustrated in Table 4‐18, single‐engine aircraft are expected to continue to dominate the based aircraft 

fleet at the Airport, but multi‐engine aircraft are projected to increase at a slightly higher rate during the 

planning  period  (2.6  percent  per  year  vs.  3.0  percent  per  year).  According  to  the  General  Aviation 

Manufactures Association8 (GAMA), From 2007 to 2016, the average price of a piston‐engine aircraft has 

increased from approximately $328,000 in 2007 to $712,000 today.  At the same time, the average price 

of turboprops has declined from $3.5 million to $2.9 million.  The average price of a business jet is up from 

$12.5 million  to $22.4 million, which  is a  likely  contributor  to  the projected  flat growth  for based  jet 

aircraft.  Helicopters are projected to remain flat during the planning period according to the TAF.     

                                                                 

8 http://www.fi‐aeroweb.com/General‐Aviation.html#Fleet  
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Table 4‐18: Based Aircraft Forecast by Type 

Year  Single Engine  Multi Engine  Jet  Helicopter  Other  Total 

2016  197  25  14  9  4  249 

2017  202  26  14  9  4  255 

2018  207  26  14  9  4  260 

2019  212  27  14  9  4  266 

2020  218  28  14  9  4  273 

2021  223  29  14  9  4  279 

2022  229  30  14  9  4  286 

2023  235  32  14  9  4  294 

2024  241  33  14  9  4  301 

2025  247  34  14  9  4  308 

2026  254  35  14  9  4  316 

2027  261  36  14  9  4  324 

2028  268  37  14  9  4  332 

2029  275  38  14  9  4  340 

2030  282  39  14  9  4  348 

2031  289  40  14  9  4  356 

2032  297  41  14  9  4  365 

2033  305  42  14  9  4  374 

2034  313  43  14  9  4  383 

2035  322  44  14  9  4  393 

2036  331  45  14  9  4  403 

2037  340  46  14  9  4  413 

CAGR  2.6%  3.0%  0.0%  0.0%  0.0%  2.4% 

  Source: FAA TAF 2016‐2045 

4.7.1.1 Alternative Based Aircraft Forecast 

As discussed in Section 4.4.1, based aircraft are major economic contributors to the airport.  They help 

generate revenue from tie‐down fees, hangar leases, fuel sales, and maintenance.   Providing adequate 

facilities to accommodate based aircraft growth is important, and it influences the future development 

needs of  the Airport.   The alternative based aircraft  forecast  for ASH develops both “high” and “low” 

scenarios based on historical growth rates.   As previously discussed, it  is important to view projections 
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independently of specific years and to consider the actual growth of activity as the impetus that influences 

the need for future airport facilities.  Similarly, slower than projected growth may warrant deferment of 

planned  improvements.  Actual  growth  activity  should  be  periodically  (i.e.  annually)  compared  to 

projected growth, so scheduled corrections can be identified and implemented. 

 High  Scenario:  as detailed  in  Section  4.7.1,  the  TAF projects  growth  in  the number of based 

aircraft  with  a  compound  annual  growth  rate  (CAGR)  of  2.4  percent.    This  rate  of  growth 

significantly out paces that expected for both the New England Region (0.9 percent) and Nation 

(0.8 percent).  Thus, an CAGR of 2.4 percent for ASH represents the optimistic growth of based 

aircraft, which  is applied to the TAF total based aircraft number of 249 for 2016 and projected 

over the period of 2017‐2037.      

 

 Low Scenario: As detailed in Section 4.4.1, the Airport has experienced a decline in the number 

of based aircraft at a CAGR of  ‐3.9 percent (NHDOT Based Aircraft Count) to  ‐5.7 percent (TAF 

Based Aircraft Count) over the past 10‐year period.  Using an average of the NHDOT Based Aircraft 

Count and the TAF Based Aircraft Count, this negative growth rate (‐4.8 percent) is assumed as 

the basis for the low scenario for 2017‐2037.  This ‐4.8 percent CAGR is applied to the TAF total 

based aircraft number of 249  for 2016 and projected  from 2017‐2037.   This scenario assumes 

negative growth in activity over the next 20 years that reflects recent trends at ASH.     

As illustrated in Table 4‐19, the high scenario projects the number of based aircraft to increase from 249 

to 413 within the planning period.  This equates to approximately 7‐8 aircraft per year.  The low scenario 

projects  a  decrease  in  based  aircraft  from  249  to  89  during  the  period, which  equates  to  a  loss  of 

approximately 8 based aircraft per year.    

Table 4‐19: Alternative Based Aircraft Forecast 
 

 
Source: FAA TAF 2016‐2045, NHDOT, Gale Analysis 2017 
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    4.7.1.2 Recommended Based Aircraft Growth Rate 

To further assist in developing a recommended based aircraft growth rate, this section compares ASH’s 

projected TAF based aircraft  compounding growth  rate against  the TAF growth  rate of  three airports 

within ASH’s service area (Lawrence, Fitchburg and Hanscom).  As illustrated in Table 4‐20 below, ASH’s 

TAF based aircraft growth rate is expected to outpace the three comparable airports.    

Table 4‐20: Projected Based Aircraft Comparisons 

Year  ASH  LWM  BED  FIT 

2016  249  214  350  98 

2017  255  218  357  98 

2018  260  221  363  98 

2019  266  226  371  98 

2020  273  229  376  98 

2021  279  232  384  98 

2022  286  236  388  98 

2023  294  241  395  98 

2024  301  245  403  98 

2025  308  248  410  98 

2026  316  252  417  98 

2027  324  257  424  98 

2028  332  261  431  98 

2029  340  266  438  98 

2030  348  270  445  98 

2031  356  274  452  98 

2032  365  279  459  98 

2033  374  283  466  98 

2034  383  288  473  98 

2035  393  292  480  98 

2036  403  297  487  98 

2037  413  303  494  98 

CAGR  2.4%  1.7%  1.7%  0.0% 

Source: FAA TAF 2016‐2045, Gale Analysis 2017 

After comparing the CAGR forecast and historic trendline analysis, a compound annual growth rate of 1.9 

percent was selected for based aircraft through the planning period, which represents the average CAGR 

for the competing airports within ASH’s service area.   While the compound annual growth rate of 1.9 

percent deviates from the TAF’s 2.4 percent projection, it remains within 10 percent of the TAF projection.  
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Further, a 1.9 percent CAGR maintains an optimistic outlook of aviation growth at the Airport and is more 

consistent with what the region is expected to experience. Table 4‐21 below compares the recommend 

1.9 percent based aircraft CAGR against the high and low scenarios.  

Table 4‐21: Recommended Based Aircraft Growth Rate 

Year  High Scenario +2.4%  Low Scenario ‐4.8%  Recommended +1.9% 

2016  249  249  249 

2017  255  237  254 

2018  260  226  259 

2019  266  215  263 

2020  273  205  268 

2021  279  195  274 

2022  286  185  279 

2023  294  176  284 

2024  301  168  289 

2025  308  160  295 

2026  316  152  301 

2027  324  145  306 

2028  332  138  312 

2029  340  131  318 

2030  348  125  324 

2031  356  119  330 

2032  365  113  337 

2033  374  108  343 

2034  383  103  349 

2035  393  98  356 

2036  403  93  363 

2037  413  89  370 

      Source: Gale Analysis 2017 

4.7.2  AIRCRAFT  OPERATIONS  FORECAST  

The total aircraft operations forecast for ASH for the planning period 2017‐2037 is presented in Table 4‐

22 below.   Air Taxi & Commuter operations as well as Military operations are projected to remain flat 

throughout the planning period, while Itinerant GA operations are expected to decrease slightly with a 

compound annual growth  rate of  ‐0.04 percent per year.   On  the  contrary,  Local Civil operations are 

expected to  increase a compound annual growth rate of 0.5 percent per year throughout the planning 

period. 
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Overall, total operations are expected to increase on average by 0.26 percent per year.  While a compound 

annual growth rate of 0.26 percent is below the regional average of 0.39 percent and national average of 

0.61 percent, it is in line with the competing airports in ASH’s service area.  LWM is projecting a compound 

annual growth rate of 0.2 percent, FIT 0.0 percent, BED 0.2 percent, and MHT 0.45 percent.  In the short‐

term (2022), total operations at ASH are expected to grow by 5.0 percent; in the medium‐term (2027) by 

6.4 percent; and in the long‐term (2037) by 9.3 percent from 2016 total operations.           

Table 4‐22: Total Projected Aircraft Operations Forecast 

Year  Itinerant Operations  Local Operations   

  Air Taxi & 
Commuter 

GA  Military  Total   Civil  Military  Total  Total 
Operations

2016  370  27,557  31  27,958  29,809  16  29,825  57,783 

2017  370  26,647  31  27,048  32,831  16  32,847  59,895 

2018  370  26,637  31  27,038  32,994  16  33,010  60,048 

2019  370  26,627  31  27,028  33,158  16  33,174  60,202 

2020  370  26,617  31  27,018  33,325  16  33,341  60,359 

2021  370  26,607  31  27,008  33,492  16  33,508  60,516 

2022  370  26,597  31  26,998  33,660  16  33,676  60,674 

2023  370  26,587  31  26,988  33,829  16  33,845  60,833 

2024  370  26,577  31  26,978  33,998  16  34,014  60,992 

2025  370  26,567  31  26,968  34,168  16  34,184  61,152 

2026  370  26,557  31  26,958  34,339  16  34,355  61,313 

2027  370  26,547  31  26,948  34,510  16  34,526  61,474 

2028  370  26,537  31  26,938  34,682  16  34,698  61,636 

2029  370  26,527  31  26,928  34,855  16  34,871  61,799 

2030  370  26,517  31  26,918  35,029  16  35,045  61,963 

2031  370  26,507  31  26,908  35,203  16  35,219  62,127 

2032  370  26,497  31  26,898  35,378  16  35,394  62,292 

2033  370  26,487  31  26,888  35,554  16  35,570  62,458 

2034  370  26,477  31  26,878  35,732  16  35,748  62,626 

2035  370  26,467  31  26,868  35,910  16  35,926  62,794 

2036  370  26,457  31  26,858  36,090  16  36,106  62,964 

2037  370  26,447  31  26,848  36,271  16  36,287  63,135 

CAGR  0.0%  ‐0.04%  0.0%  ‐0.04%  0.5%  0.0%  0.5%  0.26% 

Source: FAA TAF 2016‐2045 
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4.7.2.1 Aircraft Operations Forecast (Local vs. Itinerant Split) 

The Airport’s Tower count records were analyzed to develop the activity split between local and itinerant 

operations.   As shown  in Table 4‐23, from 2007‐ 2016  local operations on average have accounted for 

approximately 53 percent of total operations, while itinerant operations accounted for approximately 47 

percent.   

Table 4‐23: Historic Itinerant vs. Local Operations  

Year  Itinerant 
Operations 

Itinerant Percent  Local 
Operations 

Local 
Percent 

Total 
Operations 

2007  46,063  47.2  51,484  52.8  97,547 

2008  44,510  43.8  57,162  56.2  101,672 

2009  40,539  44.5  49,378  54.3  91,017 

2010  35,119  47.5  38,749  52.5  73,868 

2011  30,119  45.7  35,846  54.3  65,965 

2012  26,295  47.1  29,588  52.9  55,883 

2013  26,624  47.7  29,140  52.3  55,764 

2014  27,379  47.4  30,420  52.6  57,799 

2015  26,808  50.4  26,402  49.6  53,210 

2016  28,284  48.2  30,442  51.8  58,726 

Source: ASH Tower Records, Gale Analysis 2017 

As described in section 4.7.2, the TAF projects that itinerant operations at ASH will experience a CAGR of 

‐0.04 percent  through  the planning period.   At  the  same  time,  local  civil operations  are expected  to 

experience an increase in operations with an CAGR of 0.5 percent.  Consequently, the itinerant vs. local 

split is expected to continue to shift in favor of local operations through the planning period as illustrated 

in Table 4‐24 below.  

Table 4‐24: Forecast of Itinerant vs. Local Operations 

Year  Itinerant 
Operations 

Itinerant 
Percent 

Local 
Operations 

Local Percent  Total 
Operations 

Base Year 2016  28,284  48.2  30,442  51.8  58,726* 

Forecast           

2022  26,998  44.5  33,676  55.5  60,674 

2027  26,948  43.8  34,526  56.2  61,474 

2037  26,848  42.5  36,287  57.5  63,135 

Source: ASH ATCT*, FAA TAF 2016‐2045, Gale Analysis 2017 
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4.7.2.2 Baseline Operational Fleet Mix 

In  2008,  the Airport  conducted  a Noise  Technical  Report  in  relation  to  the  proposed  relocation  and 

extension of Runway 14‐32.    In addition  to other characteristics compiled,  the Noise Technical Report 

identified  the  operational  fleet  mix,  which  included  single‐engine,  multi‐engine,  jet,  military,  and 

helicopter operations on an average annual day.  This information was used to establish the anticipated 

percent of operational fleet mix for the planning period.   Table 4‐25 illustrates the operational fleet mix 

reported in the Noise Technical Report.  

Table 4‐25: Baseline Operational Fleet Mix 

Aircraft Category  Number of Operations  Percent of Fleet Mix 

Single‐Engine  233  81 

Multi‐Engine   39  14 

Jet  4  2 

Military  0  0 

Helicopter  10  3 

Total  286  100 

    Source: Wyle, 2008 

4.7.2.3 Projected Operational Fleet Mix 

Operational fleet mix is an important factor in determining the needs for airfield improvements.  While 

ASH supports a variety of aircraft, the majority of the current operations are conducted by single‐engine 

aircraft.    As  discussed  in  the  previous  section,  the  percent  of  operational  fleet mix  is  based  on  the 

percentage of the average annual day operations baseline established in the 2008 Noise Technical Report 

and through discussions with airport management.  Using the established percentage of fleet mix, Table 

4‐26 projects the operational fleet mix over the planning period.  

Table 4‐26: Projected Operational Fleet Mix 

Aircraft Category  2022  2027  2037 

Single‐Engine  49,147  49,795  51,139 

Multi‐Engine  8,494  8,606  8,839 

Jet  1,213  1,229  1,263 

Military  0  0  0 

Helicopter  1,820  1,844  1,894 

Total  60,674  61,474  63,135 

Source: Gale Analysis 2017 

4.7.2.4 Alternative Projected Aircraft Operations Forecast 

Projecting  the number of  annual operations  at GA  airports plays  an  important  role  in understanding 

potential  sources  of  revenue,  facility  needs,  and  adequacy  of  existing  facilities.    The more  activity 
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generated at an airport,  the more  likely revenue streams  from collection of  tie‐downs,  fuel sales, and 

other charges increase.  This alternative, projected aircraft operations forecast employs the CAGR from 

three alternative sources: 1) Historic Operations at ASH, 2) Regional Comparison; and 3) FAA Aerospace 

Forecast. 

 Alternative 1‐ ASH Historic Operations:   operations at ASH over the past 10 years (2006‐2016) 

have  been  declining with  a  CAGR  of  ‐6.1  percent.    As  previously  discussed  in  this  Chapter, 

contributing factors to the decline in operations can likely be attributed to the Great Recession, 

which had a marked impact on GA airports throughout the country.  Additionally, and unique to 

ASH, the closing of Daniel Webster College and its flight program in 2010 played a significant role 

in  the decline  in operations at ASH.   These  two anomalies aren’t expected  to be  reoccurring.  

Therefore, for purposes of this alternative, the focus is on operations from 2012‐2016.  During the 

period of 2012‐2016, operations at ASH have declined with a CAGR of ‐1.9 percent.  Using 2016 

operations as a base, a CAGR of ‐1.9 percent is applied to the operations through the planning 

period (2017‐2037).  The results are outlined in Table 4‐27.  

Table 4‐27: Alternative 1‐ ASH Historic Operations 

Year  Itinerant  Local Operations   

  Air Taxi & 
Commuter 

GA  Military  Total  Civil  Military  Total  Total 
Operations

2016  370  27,557  31  27,958  29,809  16  29,825  57,783 

2017  363   27,033   30  27,427   29,243   16  29,258   56,685  

2018  356  26,520   30  26,906   28,687   15  28,702   55,608  

2019  349  26,016   29  26,394   28,142   15  28,157   54,552  

2020  343  25,522   29  25,893   27,607   15  27,622   53,515  

2021  336  25,037   28  25,401   27,083   15  27,097   52,498  

2022  330   24,561   28  24,918   26,568   14  26,582   51,501  

2023  324   24,094         27  24,445   26,063   14  26,077   50,522  

2024  317   23,637   27  23,980   25,568   14  25,582   49,562  

2025  311   23,187   26  23,525   25,082   13  25,096   48,621  

2026  305   22,747   26  23,078   24,606   13  24,619   47,697  

2027  300   22,315   25  22,639   24,138   13  24,151   46,791  

2028  294   21,891   25  22,209   23,680   13  23,692   45,902  

2029  288   21,475   24  21,787   23,230   12  23,242   45,030  

2030  283   21,067   24  21,373   22,788   12  22,801   44,174  

2031  277   20,667   23  20,967   22,355   12  22,367   43,335  

2032  272   20,274   23  20,569   21,931   12  21,942   42,511  

2033  267   19,889   22  20,178   21,514   12  21,526   41,704  
Source: TAF, ATCT Counts, Gale Analysis 2017 
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Table 4‐27: Alternative 1‐ ASH Historic Operations (Continued) 

Year  Itinerant  Local Operations   

  Air Taxi & 
Commuter 

GA  Military  Total  Civil  Military  Total  Total 
Operations

2034  262   19,511   22  19,795   21,105   11  21,117   40,911  

2035  257   19,140   22  19,419   20,704   11  20,715   40,134  

2036  252   18,776   21  19,050   20,311   11  20,322   39,371  

2037  247   18,420   21  18,688   19,925   11  19,936   38,623  

CAGR  ‐1.9%  ‐1.9%  ‐1.9%  ‐1.9%  ‐1.9%  ‐1.9%  ‐1.9%  ‐1.9% 
Source: TAF, ATCT Counts, Gale Analysis 2017 

 Alternative 2‐ Regional Comparison: this alternative reviewed the TAF projections for airports 

located within ASH’s service area (MHT, FIT, LWM, and BED).   The TAF projects a CAGR of 0.45 

percent for MHT, 0.0 percent for FIT, 0.2 percent for LWM, and 0.2 percent for BED through the 

planning period (2017‐2037).   The average combined CAGR for MHT, FIT, LWM, and BED  is 0.2 

percent.  As such, for purposes of this alternative a CAGR of 0.2 percent is applied to the 2016 

total operations through the planning period (2017‐2037).  The results are outlined in Table 4‐28.    

Table 4‐28: Alternative 2‐ Regional Comparison 

Year  Itinerant Operations  Local Operations 

  Air Taxi & 
Commuter 

GA  Military  Total  Civil  Military  Total   Total 
Operations

2016  370  27,557  31  27,958  29,809  16  29,825  57,783 

2017  371  27,612   31  28,014   29,869   16  29,885   57,899  

2018  371  27,667   31  28,070   29,928   16  29,944   58,014  

2019  372  27,723   31  28,126   29,988   16  30,004   58,130  

2020  373  27,778   31  28,182   30,048   16  30,064   58,247  

2021  374  27,834   31  28,239   30,108   16  30,124   58,363  

2022  374  27,889   31  28,295   30,169   16  30,185   58,480  

2023  375  27,945   31  28,352   30,229   16  30,245   58,597  

2024  376  28,001  31  28,408   30,289   16  30,306   58,714  

2025  377  28,057   32  28,465   30,350   16  30,366   58,831  

2026        377  28,113   32  28,522   30,411   16  30,427   58,949  

2027  378  28,169   32  28,579   30,471   16  30,488   59,067  

2028  379  28,226   32  28,636   30,532   16  30,549   59,185  

2029  380  28,282   32  28,694   30,593   16  30,610   59,304  

2030  380  28,339   32  28,751   30,655   16  30,671   59,422  

Source: FAA TAF 2016‐2045, Gale Analysis 2017 
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Table 4‐28: Alternative 2‐ Regional Comparison (Continued) 

Year  Itinerant Operations  Local Operations 

  Air Taxi & 
Commuter 

GA  Military  Total  Civil  Military  Total   Total 
Operations

2031  381  28,395   32  28,809   30,716   16  30,732   59,541  

2032  382  28,452   32  28,866   30,777   17  30,794   59,660  

2033  383  28,509   32  28,924   30,839   17  30,855   59,779  

2034  384  28,566   32  28,982   30,901   17  30,917   59,899  

2035  384  28,623   32  29,040   30,962   17  30,979   60,019  

2036  385  28,680   32  29,098   31,024   17  31,041   60,139  

2037  386  28,738   32  29,156   31,086   17  31,103   60,259  

CAGR  0.20%  0.20%  0.20%  0.20%  0.20%  0.20%  0.20%  0.20% 
Source: FAA TAF 2016‐2045, Gale Analysis 2017 

 Alternative 3‐ FAA Aerospace Forecast: the national forecasts for contract towered airports  in 

the  FAA Aerospace  Forecast,  Fiscal Years 2016‐2037  show  aircraft operations  growing with  a 

compound annual growth rate of 0.8 percent over the 21‐year forecast period.  Compound annual 

growth  rates  for  this  period  by  user  group  are  as  follows;  air  carrier,  2.3  percent;  air 

taxi/commuter, ‐0.9 percent; itinerant general aviation, 0.3 percent; and local civil, 0.4 percent.  

Table 4‐29 illustrates the projected growth by applying the average FAA Aerospace rates to the 

appropriate user groups at ASH.  The CAGR for the air carrier user group was excluded from this 

analysis as ASH does not have air carrier service.     

Table 4‐29: Alternative 3‐ FAA Aerospace Forecast 

Year  Itinerant Operations  Local Operations   

  Air Taxi & 
Commuter 

GA  Military  Total   Civil  Military  Total  Total 
Operations 

2016  370  27,557  31  27,958  29,809  16  29,825  57,783 

2017  367  27,640  31  28,037  29,928  16  29,944  57,982 

2018  363  27,723  31  28,117  30,048  16  30,064  58,181 

2019  360  27,806  31  28,197  30,168  16  30,184  58,381 

2020  357  27,889  31  28,277  30,289  16  30,305  58,582 

2021  354  27,973  31  28,357  30,410  16  30,426  58,783 

2022  350  28,057  31  28,438  30,532  16  30,548  58,986 

2023  347  28,141  31  28,519  30,654  16  30,670  59,189 

2024  344  28,225  31  28,601  30,776  16  30,792  59,393 

2025  341  28,310  31  28,682  30,899  16  30,915  59,598 

2026  338  28,395  31  28,764  31,023  16  31,039  59,803 
Source: FAA Aerospace Forecast 2017‐2037 



        Airport Master Plan Update 

4‐28 

 

Table 4‐29: Alternative 3‐ FAA Aerospace Forecast (Continued) 

Year  Itinerant Operations  Local Operations   

  Air Taxi & 
Commuter 

GA  Military  Total   Civil  Military  Total  Total 
Operations 

2027  335  28,480  31  28,846  31,147  16  31,163  60,009 

2028  332  28,566  31  28,929  31,272  16  31,288  60,216 

2029  329  28,651  31  29,011  31,397  16  31,413  60,424 

2030  326  28,737  31  29,094  31,522  16  31,538  60,633 

2031  323  28,823  31  29,178  31,648  16  31,664  60,842 

2032  320  28,910  31  29,261  31,775  16  31,791  61,052 

2033  317  28,997  31  29,345  31,902  16  31,918  61,263 

2034  314  29084  31  29,429  32,030  16  32,046  61,475 

2035  312  29,171  31  29,513  32,158  16  32,174  61,687 

2036  309  29,258  31  29,598  32,287  16  32,303  61,901 

2037  306  29,346  31  29,683  32,416  16  32,432  62,115 

AACGR  ‐0.9%  0.30%  0.0%  0.40%  0.4%  0.0%  0.4%  0.3% 
Source: FAA Aerospace Forecast 2017‐2037 

4.7.2.5 Recommended Aircraft Operations Forecast 

As detailed in Table 4‐30, the TAF for ASH projects an increase of 5,352 operations from 57,783 in 2016 

to 63,135 in 2037.  This represents a 9.3 percent increase in operations during the planning period with a 

CAGR  of  0.26  percent.    Alternative  1‐  ASH Historic Operations  projects  the  total  number  of  aircraft 

operations at the Airport to decrease by 19,160 operations from 57,783 in 2016 to 38,623 in 2037.  This 

represents a 33 percent decrease in operations during the planning period with a CAGR of ‐1.9 percent.  

Alternative 2‐ Regional Comparison projects  an  increase of 2,476 operations  from 57,783  in 2016  to 

60,259 in 2037.  This represents a 4.3 percent increase in operations during the planning period with a 

CAGR of 0.2 percent.   Alternative 3‐ FAA Aerospace Forecast projects an increase of 4,332 from 57,783 in 

2016 to 62,115  in 2037.   This represents 7.5 percent  increase  in operations during the planning period 

with a CAGR of 0.3 percent.          
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Table 4‐30: Alternative Total Aircraft Operations Forecast 

 
Source: FAA Aerospace Forecast 2017‐2037, FAA TAF 2016‐2045, Gale Analysis 

 

After comparing total aircraft operations at ASH, and applying the three alternative scenarios, there does 

not appear to be any unique circumstances or influencing factors that suggest a deviation from the TAF 

as outlined in section 4.7.2.  In fact, the difference in projected operations at ASH through the planning 

period  (2017‐2037) are negligible when compared  to what  is expected at competing airports  in ASH’s 

service area, and that of the Aerospace Forecast.  Therefore, it is recommended that the TAF projections 

of future aviation activity be used to assess the capacity of existing facilities and determine improvements 

required to satisfy future activity levels in the following chapters.   

Although  future aviation activity will  rely on  the TAF projections,  it  is  recommended  that  the Airport 

monitor  actual  growth  activity  annually  so  scheduling of  capital  improvements  can be  identified  and 

implemented.   It  is  important, however, to view the projections  independently of specific years and to 

consider the actual growth of activity as the impetus that influences the need for future airport facilities.  

Similarly, slower than projected growth may warrant deferment of planned improvements.  Among other 

things, the implementation of the following, or changes in policies could influence operations at ASH: 

 NH HB124, which  seeks  to  repeal all aircraft  registration  fees collected by  the Department of 

Transportation; 

 Aircraft Deicing System; 

 Implementation of ASH as a “User Fee Airport”  in accordance with United States Customs and 

Border Protection; 

 Technological advances in unmanned aerial vehicles (UAVs); and 

 Occupancy of Daniel Webster College. 

 

 ‐

 10,000

 20,000

 30,000

 40,000

 50,000

 60,000

 70,000

Alternative Total Aircraft Operations Forecast

ASH Historic Growth Average Regional Growth Aerospace Forecast ASH TAF



        Airport Master Plan Update 

4‐30 

4.8  PEAK  ACTIVITY  ESTIMATES  

Many airport facility needs are related to the levels of activity during peak periods.  Peak characteristics 

are typically defined as peak month, average day, and peak hour activity.  When projecting future activity 

levels at an airport, it is important to identify and project peak period activity levels.  These projections 

help facilitate future planning decisions, and highlight an airport’s ability to accommodate future aviation 

activity demand.   

The values for average day peak month and for the peak hour have been calculated by taking the number 

of operations calculated for the peak month and dividing that figure by the number of days in the peak 

month.  In the case of ASH, August represents the peak month with 31 days.  It is estimated that 15 percent 

of the average day peak month would best represent the number of peak hour operations.  The calculation 

of peak activity is illustrated in Table 4‐31. 

Table 4‐31: Peak Activity Estimates 

  Total Annual 
Operations 

Peak Month  Average Day Peak 
Month 

Peak Hour (ADPM) 

Base Year          

2016  58,726*  6,325  204  31 

Forecast         

2022  60,674  6,674  215  32 

2027  61,474  6,762  218  33 

2037  63,135  6,945  224  34 

  Source: ASH ATCT*, Gale Analysis 2017 
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4.9  SUMMARY  OF  FORECASTS  

Table 4‐32 summarizes the recommended aviation demand forecasts for ASH for the 5‐, 10‐, and 20‐ year 

planning periods discussed  in this chapter.   These projections of future aviation activity will be used to 

assess the capacity of existing facilities and determine  improvements required to satisfy future activity 

levels in the subsequent chapters of this Master Plan.   

Table 4‐32: Airport Recommended Forecast Summary 

Fiscal Year  Itinerant  Local     

  Air 
Carrier 

Air Taxi  General 
Aviation 

Military  Civil   Military  Total 
Operations 

Based 
Aircraft 

2022  0  370  26,597  31  33,660  16  60,674  279 

2027  0  370  26,547  31  34,510  16  61,474  306 

2037  0  370  26,447  31  36,271  16  63,135  370 

Source: TAF, Gale 2017 

4.9.1  DESIGN  AIRCRAFT  

The selection of design standards for airfield facilities is predicated upon the characteristics of the aircraft 

that are expected to use the airport.  The design aircraft is defined as the most demanding aircraft type 

operating at the airport with a minimum of 500 annual operations (take‐offs and landings are considered 

to be separate operations), as described by the FAA.   

As described in Chapter 2, Inventory of Existing Facilities, the FAA groups aircraft into five categories (A‐

E) based upon their approach speeds.  Aircraft Categories A‐B generally include small propeller aircraft, 

and smaller business jets with approach speeds of less than 121 knots.  Categories C, D, and E generally 

consist of the remaining business  jets and other  larger propeller aircraft with approach speeds of 121 

knots or more.  The FAA establishes six airplane design groups (I‐IV), which are predicated on the wingspan 

and tail height of the aircraft.  These categories range from Airplane Design Group (ADG) I through VI (I‐ 

aircraft with wingspans of less than 49 feet, to ADG VI for the largest commercial and military aircraft).   

The  combination  of  the  airplane  design  group  and  aircraft  approach  speed  for  the  design  aircraft 

establishes the approach and departure reference code, which is used to define applicable airfield design 

standards.  Based on discussions with ASH ATCT, the appropriate design aircraft remains the Gulfstream 

IV, which is included in Aircraft Approach Category D and Airport Design Group II.    
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CHAPTER  5  –  FACILITY  REQUIREMENTS   

This chapter takes the  information collected  in Chapter 2, Inventory of Existing Facilities, considers the 

projected demand at the Airport identified in Chapter 4, Forecast of Aviation Demand and Capacity, and 

provides a review of compliance with FAA airport design standards, other airport requirements, and user 

needs.    FAA  standards  for  airport  design  and  Federal  Aviation  Regulation  Part  77, Objects  Affecting 

Navigable Airspace (FAR Part 77), are used to analyze facility conditions to identify needed improvements, 

replacement or expansion.  Facility improvements may also be recommended to fill a demand for services, 

not just to meet design or safety standards.   

5.1  AIRSIDE  CAPACITY  AND  REQUIREMENTS  

 
The airport facilities required for the movement of aircraft are generally considered to be airside facilities, 

and include runways, taxiways, aprons, navigational aids, and airfield lighting systems.  This section will 

review  the capacity and utility of  the Airport’s airside  facilities, and  their compliance with FAA design 

standards.  As discussed in Chapter 4, Boire Field is classified as a D‐II airport with the Gulfstream IV as its 

Critical Design Aircraft.  The Airport is expected to maintain its D‐II classification for the duration of the 

20‐year planning period.   

5.1.1  RUNWAY CAPACITY    

Airport capacity is typically expressed in terms of the number of aircraft operations that can be conducted 

in a given period.  Capacity is most often expressed as annual capacity (or annual service volume, ASV), 

and hourly capacity (or throughput) for a particular runway and taxiway configuration.  The FAA’s Advisory 

Circular  150/6050‐5, Airport  Capacity  and Delay,  utilizes  computer models  developed  by  the  FAA  to 

evaluate airport capacity and reduce aircraft delay.  These models use an airport’s ASV to approximate 

the  capacity of  the  runway, while  accounting  for differences  in  runway  configuration,  fluctuations  in 

aircraft fleet mix, touch and go activity levels, and weather conditions, among other factors.   

The FAA models estimate the Airport’s ASV capacity to be up to 230,000 operations per year.  The Airport’s 

annual operations volume in 2016 was 57,000 (rounded), and the forecasted annual operations are not 

expected to reach over 63,500 over the planning period.  Therefore, runway capacity is not an existing 

problem, nor does it appear that it will become a problem during the planning period.  Further, according 

to FAA  requirements,  the Airport’s  runway capacity  is considered adequate until operations  reach 60 

percent of its ASV, or 138,000 annual operations.   

Finding: The runway capacity at the Airport is sufficient to meet the needs of the Airport for the duration 

of the planning period.   

5.1.2  RUNWAY REQUIREMENTS  

Runway dimensional  requirements are based upon  the Airport Reference Code  (ARC)  for  the  runway 

during the planning period.  The FAA has prescribed standards for the layout of airport facilities including 

runways,  taxiways, approach  surfaces, etc. based on  the ARC.   Runway dimensional  requirements  for 
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Runway 14‐32 and the Airport’s current compliance status are presented in Table 5‐1.  These standards 

are discussed individually in the following sections.   

Table 5‐1: Runway 14‐32 Dimensional Requirements 

Facility   FAA Design Criteria 
(D‐II) 

Existing Runway 14‐32 
(D‐II) 

Runway 14‐32 
Compliance  

Runway centerline to holdline  250’  250’ (RW 14); 550’ 
(RW 32) 

Complies 

Runway centerline  to parallel 
taxiway centerline 

400’ (RW 14) 
300’ (RW 32) 

550’  Complies 

Runway  centerline  to edge of 
aircraft parking 

400’ (RW 14) 
300’ (RW 32) 

600’  Complies 

Runway Protection Zone:       
Length  2,500’ (RW 14); 

1,700’ (RW 32) 
2,500’ (RW 14); 1,700’ 

(RW 32) 
Complies 

Inner Width (200’ beyond 
runway) 

1,000’ (RW 14); 
1,000’ (RW 32) 

1,000’ (RW 14); 1,000’ 
(RW 32) 

Complies 

Outer Width  1,750’ (RW 14); 
1,010’ (RW 32) 

1,750’ (RW 14); 1,010’ 
(RW 32) 

Complies 

Runway pavement width  100’  100’  Complies 
Runway safety area width  500’  500’  Complies 
Runway  safety  area  length 
beyond runway end 

1,000’  1,000’  Complies 

Runway  object‐free  area 
width 

800’  800’  Complies 

Runway  object‐free  area 
length beyond runway end 

1,000’  1,000’  Complies 

Runway  obstacle‐free  zone 
width 

400’  400’  Complies 

Runway  obstacle‐free  zone 
length beyond runway end 

200’  200’  Complies 

       
Source: AC 150/5300‐13A 

 

Finding: The dimensions of Runway 14‐32 are in compliance with current FAA regulations. 

 

 
5.1.2.1 Runway Length Requirements  

As previously discussed,  runway dimensional  requirements are predicated on  the  capacity and  safety 

requirements of a family of aircraft or a specific aircraft using the runway.  During the 2008 Environmental 

Assessment,  the  forecast  identified  the Gulfstream  IV  (G‐IV) as representative of the most demanding 

aircraft regularly using the Airport.  The G‐IV has an ARC of D‐II (i.e., wingspans over 49 feet but under 79 

feet, tail heights over 20 feet but under 30 feet, and approach speeds 141 knots or more but less than 166 

knots).    
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In accordance with the AC, the chart taken from the G‐IV operation manual indicated the required runway 

length to be 6,800 feet. However, due to significant impacts to wetlands that would occur as a result of 

implementing such a length, the Nashua Airport Authority (NAA), FAA and the NHDOT/BA agreed that a 

length of 6,000 feet would lessen the runway’s environmental impact and would constitute a sufficient 

improvement over the existing conditions (5,500 feet).  Consequently, Runway 14‐32 was reconstructed 

in 2015 to 6,000 feet in length.  Table 5‐2 summarizes available runway distances at the airport.  

Table 5‐2: Available Runway Lengths at ASH 

Runway End  Pavement 
Length (feet) 

Threshold 
Displacement (feet) 

Maximum Takeoff 
Length (feet) 

Maximum Landing 
Length (feet) 

14  6,000  0  6,000  5,650 

32  6,000  350  6,000  5,650 
  Source: Gale Analysis 

Finding: The Runway length of 6,000 feet is adequately serving the existing fleet of aircraft utilizing the 

airport.   

5.1.2.2 Runway Approach Requirements  

This section  reviews  the current and preferred  (if applicable)  runway approach  types and provides an 

overview of the protected surfaces associated with the new runway approaches, if applicable. 

Existing Approaches: 

Currently, Runway 14 has an  Instrument Landing System  (ILS) Approach.   This means  that Runway 14 

provides precision lateral and vertical guidance to adequality equipped aircraft approaching and landing 

on Runway 14.  This approach is supported by the following navigational/visual/communication aids: 

 Runway lighting (HIRLS – High Intensity Runway Light System)  

 Threshold lights 

 Precision Approach Path Indicator (PAPI) 

 Medium Intensity Approach Lighting System with Runway Alignment Indicator Lights (MALSR) 

 Instrument Landing System Localizer (providing horizontal guidance) 

 END‐FIRE Glide Slope (providing vertical guidance)  

 Airport Rotating Beacon 

 Automated Weather Observing System (AWOS) 

Currently, Runway 32 has a Localizer Performance with Vertical Guidance (GPS) Approach.  In this case, 

the Runway 32 RNVA (GPS) has four types of minima: LPV, LNAV/VNAV, LNAV, or circling.  The Runway 32 

End is supported by the following navigational/visual/communication aids:     

 Runway lighting (HIRLS) 

 Runway End Identifier Lights 

 Threshold lights (located at the displaced threshold) 
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 Precision Approach Path Indicator (PAPI) 

 Airport Rotating Beacon 

 Automated Weather Observing System (AWOS) 

Table 5‐3 outlines the required standards for Instrument Approach Procedures. 

Table 5‐3 Standards for Instrument Approach Procedures 

Visibility 
Minimums 

< ¾ statute mile  ¾ to < 1 statue 
mile 

≥ 1 statute mile 
straight‐in 

Circling 

Height Above 
Touchdown Zone 

< 250’  ≥ 250’  ≥ 250’  ≥ 350’ 

TERPS Chapter 3, 
Section 3 

34:1 clear  20:1 clear 
20:1 clear, or penetrations lighted for 

night minimums 

Precision Obstacle 
Free Zone 

Required  Recommended  Recommended  Recommended 

Minimum Runway 
Length 

4,200’ (paved)  3,200’  3,200’  3,200’ 

Runway Markings  Precision  Non‐Precision  Non‐Precision  Visual (Basic) 

Holding Position 
Sign & Markings 

Precision  Non‐Precision  Non‐Precision  Visual (Basic) 

Runway Edge 
Lights  HIRL/MIRL  HIRL/MIRL  MIRL/LIRL 

MIRL/LIRL 
(Required only for 
night minimums) 

Parallel Taxiway  Required  Required  Recommended  Recommended 

Approach Lights  MALSR, SSALR, or 
ALSF 

Recommended  Recommended  Not Required 

Airport Layout 
Plan 

Required  Required  Required  Recommended 

  Source: FAA AC 150/5300‐13A, Table 3‐4 

Findings: The visibility minimum for the Runway 14 end is ½ mile, meeting the minimum criteria for <¾ 

statute mile approach procedures, whereas the visibility minimum for the Runway 32 end  is 1 mile, 

meeting the minimum criteria for ≥1 statute mile straight‐in approach procedures.  In 2013, the NAA 

requested a waiver for the distance from the holdline on Taxiway ‘A’ to the Runway 14‐32 centerline.  

The constructed holdline  is 560 feet from the Runway 14‐32 centerline as a result of the 34:1 TERPS 

approach surface.  The waiver request was denied by the NHDOT.      

Recommendation: Continue working to ensure the approach surfaces remain free of obstructions.  Add 

a stub taxiway to Taxiway ‘A’ that would permit a holdline 250 feet from the Runway 14‐32 centerline.  

This would require aircraft to back taxi.   
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5.1.2.3 Part 77 Requirements  

The airspace surrounding public use airports is governed by regulations found within 14 Code of Federal 

Regulations (CFR) Part 77.  This regulation is known by its more common title as 14 CFR, Federal Aviation 

Regulation (FAR) Part 77‐ Objects Affecting Navigable Airspace (Part 77), which was promulgated by the 

FAA, and includes areas around airports (sometimes called Imaginary or Protected Surfaces) that must be 

kept clear of penetrating objects, called “obstructions”.  By accepting FAA funding, an airport agrees to 

make all  reasonable efforts  to keep  its Part 77 protected  surfaces clear of obstructions.   Part 77 also 

includes guidance  for analysis and marking of penetrating objects  in  specific  cases.   Obstructions are 

defined by Part 77 as: 

“any object of natural growth, terrain, or permanent or temporary construction or alteration,  including 

equipment  and materials  used  therein,  and  apparatus  of  a  permanent  or  temporary  character;  and 

alteration  of  any  permanent  or  temporary  existing  structure  by  a  change  in  its  height  (including 

appurtenances), or lateral dimensions, including equipment or materials used therein.” 

Part 77 specifies the dimensions of imaginary surfaces for each individual airport based on the type and 

size of aircraft using  the  facility,  the  runway  surface  treatment, as well as  the  type of navigation and 

approach aids available to pilots.  Five imaginary surfaces are identified and defined under Part 77, they 

are: 

 Primary Surface 

 Approach Surface 

 Transitional Surface 

 Horizontal Surface  

 Conical Surface 

Figure 5‐1 depicts the relationship 

of  these  surfaces  to  a  typical 

runway.    Dimensions  for  each  of 

these  surfaces  are  stipulated  in 

Part  77.    Depending  upon  the 

application  of  criteria  outlined  in 

the regulation, surface dimensions 

may vary from runway to runway.  

The  surfaces  are  defined  as 

follows:  

 Primary Surface‐ A rectangular shaped surface longitudinally centered on the runway centerline 

with  the  same  elevation  as  the  nearest  corresponding  point  on  the  runway  centerline.    The 

primary surface dimensions will vary depending on the runway approach type and the type of 

runway surface.   

Figure 5‐1 Part 77 Surfaces 
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 Approach Surface‐ A trapezoidal shaped surface centered on the runway centerline and extending 

outward and upward from each end of the primary surface at a prescribed slope angle.  Approach 

surface dimensions and slope angle will vary according to the runway approach type.  

 Transitional Surface‐ This surface  is an  inclined plane running parallel to the runway centerline 

beginning  at  the  edges  of  the  primary  and  approach  surfaces.    It  then  extends  upward  and 

outward at a slope of seven feet horizontally for every one‐foot vertically (7:1) from the sides of 

the primary and approach surfaces to the horizontal surfaces (150’ above the Airport elevation). 

 Horizontal Surface‐ This surface is an oval shaped, horizontal plane established by Part 77 to be 

150 feet above the Airport elevation.  It is established by swinging arcs from the intersection of 

the extended runway centerline and primary surface at each end of the runway then closing each 

area with  tangent  lines.    In areas where  the primary approach and  transitional  surfaces may 

overlap, the surface with the lowest elevation is the controlling surface.  

 Conical Surface‐ This surface extends upward and outward from the edge of the horizontal surface 

at a slope of twenty‐feet horizontally for every one‐foot vertically (20:1) for 4,000 horizontal feet 

from the edge of the horizontal surface. 

The Part 77 surface dimensions and their compliance status for Runway 14‐32 at the Airport  is shown 

below in Table 5‐4.  The Part 77 surfaces are shown on Sheets 7 and 8 of the ALP set, FAR Part 77 Surfaces 

Plan.  Compliance, as defined in Table 5‐4, means that the surface is unobstructed by penetrating objects, 

or that penetrating objects are property mitigated through FAA approved lighting or other means.  
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Table 5‐4: Runway 14‐32 Part 77 Compliance 

Protected 
Surfaces 

  Dimensions 
(Precision 

Instrument RW 14  

Dimensions (Non‐
Precision 

Instrument RW 32 

Compliance 

Primary Surface 

Width  1,000’  1,000’   

Length beyond 
R/W End 

200’  200’  Contains Vegetative 
Obstructions 

Approach 

       

Width at Inner 
end 

1,000’  1,000’  Contains Vegetative 
Obstructions 

Width at Outer 
end 

16,000’  3,500’  Clear 

Length  *  10,000’   

Slope  *  34:1   

Transitional 
surface slope 

  7:1  7:1  Contains Vegetative 
Obstructions 

Horizontal 
surface radius 

  10,000’  10,000’  Contains Vegetative 
Obstructions 

Conical surface 

Slope  20:1  20:1   Contains Vegetative 
Obstructions 

Radius  4,000’  4,000’  Contains Vegetative 
Obstructions 

Source: AC 150/5300‐13A 
*Precision instrument approach slope is 50:1 for inner 10,000 feet and 40:1 for an additional 40,000 feet 

 

5.1.2.4 TERPS Approach Requirements   

Terminal  Instrument  Procedures  (TERPS)  regulations  recommend  minimum  obstacle  clearances 

considered by  the FAA  to  supply a  satisfactory  level of vertical protection  to aircraft approaching  the 

Airport. These are not requirements, but rather guidelines for enhancing aircraft safety. Table 5‐5 shows 

the dimensional standards for TERPS approach surfaces.  
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Table 5‐5 Approach/Departure Standards Table 

Runway 
Dimensional Standards 

Slope 
Start of Surface  Inner Width  Length  Outer Width 

14 

Category 7 – Approach 
end of runways expected 
to accommodate 
instrument approaches 
having visibility 
minimums < ¾ statute 
mile. 

200’ from 
runway end  

800’  10,000’  3,800’   34:1 

32 

Category 6 – Approach 
end of runways expected 
to accommodate 
instrument approaches 
having visibility 
minimums ≥ ¾ but <1 
statute mile.  

200’ from 
runway end 

800’  10,000’  3,800’   20:1 

Source: AC 150/5300‐13A, Table 3‐2 Approach/Departure Standards Table 

Recommendations: Because  the Part 77  surfaces are  the most  restrictive and  should be  cleared of 

obstructions,  it  is  recommended  that  the Airport  continue  its efforts  to obtain property  rights  (fee 

simple or easement acquisition) on off‐airport properties, and continue efforts to work with owners to 

clear, mark, or  light  identified obstructions to the Airport’s Part 77 surfaces; however, the Airport  is 

currently cleared to TERPS standards as a result of obstruction removal performed under NHDOT No. 

SBG‐12‐06‐2010.  

5.1.3  TURF  RUNWAY  

The Nashua Airport Authority and Airport Management have expressed interest in providing airport users 

with a  turf  runway.    In  the years prior  to  the  reconstruction of Runway 14‐32,  the grass area  located 

northeast of Runway 14‐32 was utilized by smaller aircraft (less than 12,500  lbs., and approach speeds 

less than 91 knots) with authorization from the Air Traffic Control Tower (ATCT) that pilots could “land at 

their own risk”.  Operations on the grass were always sequential/staggered with Runway 14‐32.  The ATCT 

assisted aircraft landing on the grass with navigation across Runway 14‐32, and subsequently onto one of 

the cross taxiways.  In addition, the helicopter school used to make frequent use of the turf runway for 

“auto‐rotation practice” and hovering practice. 

The Authority and Airport Management have stated that operations on the proposed turf runway would 

require authorization from the ATCT and would not be conducted concurrently with operations occurring 

on Runway 14‐32.  Because of its turf surface and shorter available landing length than Runway 14‐32, the 

turf runway would be limited to small aircraft use only.  In accordance with FAA 150/5300‐13A, the Turf 

Runway Dimensional Requirements are presented in Table 5‐6 below.   
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Table 5‐6 Turf Runway Dimensional Requirements 

Facility   Required Dimensions  

Runway turf width   60’ 

Runway safety area width  120’  

Runway safety area length beyond runway end  240’ 

Runway object‐free area width  250’ 

Runway object‐free area length beyond runway 
end 

240’  

Runway obstacle‐free zone width  120’ 

Runway protection zone at both runway ends  Length‐ 1,000’; Inner width 250’; Outer Width 
450’ 

  Source: AC 150/5300‐13A, Appendix 7 

  *Small Aircraft Exclusively  

In May of 2017, the NHDOT released a list of obligations for NIPIAS Airports to consider when approached 

by pilots  inquiring about  landing on  the grass at  the airport. Other  than  in  the case of an emergency, 

NHDOT/BA does not recommend grass landings for the following reasons:  

 FAA Grant Assurance #29 requires the ALP to show “the location and nature of all existing and 

proposed airport facilities and structures (such as runways, taxiways, aprons, terminal buildings, 

hangars and roads).”  

 FAA Grant Assurance #29 discourages changes or alternations to the airport or the facilities that 

the Secretary determines adversely affects the safety, utility, or efficiency of any federally funded 

property on the airport and which is not in conformity with the airport layout plan as approved 

by the Secretary. 

 FAR Part 91.3 (a) states that “The pilot in command of an aircraft is directly responsible for, and 

is the final authority as to, the operation of that aircraft.”  

 FAR Part 91.13 (a) states that “No person may operate an aircraft in a careless or reckless manner 

so as to endanger the life or property of another.”  

 NHDOT/BA Landing Hazard guidelines state that “landing in the grass is at the pilot’s own risk and 

can be done in an emergency.  Because the grass alongside the runway contains runway lights, 

signs, drainage system components, drainage swales, small bumps and ruts, etc., these could all 

be hazards to landing or departing aircraft.  Additionally, if the grass had been wet, the ground 

may be soft after snowmelt, or if there are snowbanks still in the grass, these could also impede 

a safe aircraft landing in the grass”. 

 NHDOT/BA  Environmental  Concerns  state  that  “If  there  are  any  threatened  or  endangered 

species in the grassy areas, the USFWS and/or NHDFG could go after the pilot and/or the airport 

for a species ‘take’.” 

 NHDOT/BA guidelines state that “FAA/FSDO will have the last say on the interpretation of pilots’ 

rights or actions.”  
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Findings: FAA AC 150/5300‐13A provides the following guidance for Turf Runways: 

1) Runway  length:  Due  to  the  nature  of  turf  runways,  landing,  takeoff,  and  accelerate‐stop 

distances are  longer  than  for paved  runways.    It  is  recommended  that distances  for aircraft 

(landing, takeoff, and accelerate‐stop) be increased by a factor of 1.2. 

2) Runway width: Runway width standards are the same as for paved runways.  Runway safety 

area standards also apply. 

3) Grading: It is recommended that turf runways be graded to provide at least a 2.0 percent slope 

away from the center of the runway for a minimum distance of 40 feet (12m) on either side of 

the centerline of the landing strip and a 5.0 percent slope from that point to the edge of the 

RSA to provide rapid drainage.  

4) Compaction: Turf runway should be compacted to the same standards required for the RSA for 

paved runways. 

5) Vertical curves: Grade changes should not exceed 3.0 percent and  the  length of  the vertical 

curve must equal at least 300 feet for each 1.0 percent change.  

6) Thresholds: Thresholds should be permanently identified to ensure that airspace evaluation is 

valid for the runway.   

7) Landing  strip  boundary  markers:  Low mass  cones,  frangible  reflectors,  and  Low  Intensity 

Runway Lights (LIRL) may all be used to mark the landing strip boundary.  

8) Hold  Markings:  Hold  position  markings  should  be  provided  to  ensure  adequate  runway 

clearance for holding aircraft.  

9) Types of turf: Soil and climate will determine the selection of grasses that may be grown.  

Recommendation:   During the development of this Chapter, the Master Plan Committee determined 

that it would not be feasible at this time to pursue the designation of a turf runway given the many 

constraints at the airport.  In the future, if the airport wishes to pursue the designation of a turf runway, 

they would need to coordinate with the NHDOT/BA and FAA to obtain approval for the turf runway on 

an approved Airport Layout Plan. 

5.1.4  TAXIWAY CAPACITY  

Taxiway capacity calculations are typically computed only at airports where aircraft operational demand 

levels are very high and have taxiways that cross active runways where a capacity‐limiting condition would 

exist.  Since these situations aren’t applicable at the Airport, taxiway capacities are considered adequate 

through the planning period.  ASH has an extensive system of taxiways designated with letters ‘A’ through 

‘G’, plus an “Unnamed” taxiway and “Inner” taxiway.     

5.1.4.1 Taxiway ‘A’ Requirements 

Taxiway  ‘A’  is  the  Airport’s  primary,  full‐length  parallel  taxiway.    FAA  design  standards  require  that 

Taxiway ‘A’ comply with the following requirements outlined in Table 5‐7 below. 
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Table 5‐7 Taxiway ‘A’ Compliance 

Facility  Design Criteria  Dimensions  Compliance 

Taxiway Width  35’  35’  Complies 
Edge Safety Margin  7.5’  7.5’  Complies 
Shoulder Width  15’  15’  Complies 
TOFA Width  131’  131’  Complies 

TW Centerline to RW Centerline Width  400’  550’  Complies 
Source: AC 150/5300‐13A 

5.1.4.2 Taxiway Pavements 

In 2017,  the Airport developed a Pavement Maintenance Plan  (See Appendix A)  to establish a  set of 

policies and procedures for the Airport to be in compliance with the Airport Improvement Program (AIP) 

assurances for pavements that have been constructed, reconstructed, or repaired with federal financial 

assistance.  Table 5‐8 below outlines the dimensions, type of pavement, and year of construction or most 

recent major rehabilitation of each taxiway.   

 

Table 5‐8 Taxiway Pavements 

Taxiway  Dimensions  Type of Pavement  Year of Construction or 
most recent Major Rehab. 

Taxiway ‘A’        5,206’ x 40’      Flexible  Overlay Pavement  
East of T/W ‘C’‐ 2012 
West of T/W ‘C’‐ 2013 

Taxiway ‘A’ West  690’ x 40’  Flexible  2012 
Taxiway ‘A’ East  895’ x 40’  Flexible  2012 

Taxiway ‘B’  480’ x 40’  Flexible  2012 
Taxiway ‘C’  480’ x 40’ 

80’ x 50’ 
Flexible  2012 

1991 
Taxiway ‘D’  480’ x 40’ 

295’ x 35’ 
Flexible  2012 

Overlay Pavement 2013 
Taxiway ‘E’  306’ x 40’  Flexible  1985/1991/1996 
Taxiway ‘F’  80’ x 50’  Flexible  1991 
Taxiway ‘G’  1,075’ x Varying widths  Flexible  Overlay Pavement 2017 

Taxiway ‘G’ West   215’ x Varying widths  Flexible  1991 
Taxiway ‘G’ East  100’ x 80’  Flexible  2012 
Inner Taxiway   1,470’ x 30’‐35’  Flexible  1991 

    Source: Gale Associates Analysis 2017 

 

Recommendation:  Relocate and reconstruct Taxiway ‘A’, 150’ closer to Runway 14‐32 (400’ of runway‐

to‐taxiway separation is required).  This will provide the Airport with additional room for expansion of 

facilities.   As additional pavement areas become eligible for replacement/repair, address as needed.  

Upon shifting and reconstructing Taxiway ‘A’, it is the preference of the Airport that Taxiway ‘C’, and 

Taxiway ‘D’ remain in their current location and configuration.  This will likely require the Airport to file 

a “Modification of Standard” applicable to airport design with the NHDOT/BA and FAA. 
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5.1.5  APRON  CAPACITY    

There  are  seven  aircraft  parking  aprons  at  the Airport, which  cumulatively  accommodate  up  to  310 

aircraft.  Table 5‐9 outlines the dimensions, type of pavement, and year of construction or most recent 

major rehabilitation of each apron. 

Table 5‐9: Apron Pavements 

Apron  Dimensions   Type of Pavement  Year of Construction or 
most recent Major Rehab. 

Alpha Ramp  205,315 SF  Flexible  2017 

Alpha Ramp (East)  27,000 SF  Flexible  2012 

Delta Ramp  174,950 SF  Flexible  Abandoned by Airport 

Echo Ramp  209,500 SF  Flexible  2009 

Foxtrot Ramp  97,300 SF  Flexible  1983 

Golf Ramp  245,850 SF  Flexible  1986 

Hotel Ramp  289,490 SF  Flexible  1985/1996 

India Ramp  187,600 SF  Flexible  2003 
 

Source: Airport Management, Gale Associates Analysis 2017 
 

In 2016, the Airport had 249 based aircraft.  In 2037, at the end of the planning period, the based aircraft 

fleet is forecasted to grow by 121 additional aircraft to 370.  Assuming that 50 percent of the based aircraft 

will  require  tie‐downs  at  the  end  of  the  planning  period,  185  aircraft  tie‐downs will  be  needed  to 

accommodate projected demand.       

Additionally,  transient  aircraft  make  use  of  the  parking  aprons.    The  Airport  experienced  58,726 

operations in 2016, with 28,284 (48.2 percent) being performed by itinerant aircraft.  In order to identify 

the number of  required  tie‐down spaces  for potential  transient aircraft,  the  formula  listed below was 

used.  The number of required tie‐down spaces is derived by multiplying the number of operations per 

peak month  (6,325) by  the percent of  itinerant  aircraft  at  the Airport  (48.2 percent), divided by  the 

number of days in the month (31) multiplied by 110 percent and then divided by 2, assuming that half of 

the itinerant operations will require apron space. 

{[6,325 x 48.2%}/31] x 110%}/2  

= 54 transient aircraft parking spaces 

The calculation concludes that 54 transient tie‐down spaces will be needed to accommodate the transient 

fleet during the planning period.  Based upon the calculations it is reasonable to conclude that the Airport 

will require 239 tie‐down spaces to accommodate aircraft through the planning period.  Since the Airport 

currently has 310 tie‐down spaces, additional spaces are not recommended at this time.  
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Recommendation:  No  additional  tie‐down  spaces  are  recommended  at  this  time.    Pavements  for 

existing tie‐down spaces should be reconstructed as they near the end of their design life.  If Taxiway 

‘A’  is shifted 150 feet closer to Runway 14‐32 (compliant 400 feet of runway‐to‐taxiway separation), 

there will be additional space available for an increase in tie‐down spaces when demand is warranted, 

which should be reserved.    

5.1.6  NAVIGATIONAL  AND  APPROACH  AIDS    

Aids  to navigation provide pilots with  information  to assist  in  locating  the Airport and give horizontal 

and/or vertical guidance during landing operations.  Additionally, navigational aids (NAVAIDs) are critical 

during poor or inclement weather conditions.  The Airport is equipped with lighting instruments, precision 

approach path indicator, glide slope, rotating beacon, etc. to assist pilots with navigational guidance. Each 

of these are further described below.   

5.1.6.1 Rotating Beacon 

A tower‐mounted rotating beacon  is  located near the “Brick Hangar” (Building No. 1) on the southeast 

side  of  the  airport  near  Pine  Hill  Road.    The  beacon was  refurbished  in  1987  and was  eligible  for 

reconstruction in 2002. Through discussions with Air Traffic Control Tower personnel, the rotating beacon 

is meeting the needs of the Airport.  

Recommendation: Maintain the existing rotating beacon and replace when its condition requires.   

5.1.6.2 Hazard Beacons and Obstruction Lights 

The Airport owns and maintains two hazard beacons and  five obstruction  lights.   Hazard Beacon #1  is 

located  in an easement on  the  Labombarde property,  south of  Indian Rock Road  in Nashua.   Hazard 

Beacon #2 is located in the right‐of‐way of Nartoff Road in Hollis.  There are obstructions lights located on 

Airport property along the railroad tracks.  The two off‐airport obstruction lights are located at the corner 

of Charron Avenue and Pine Hill Road; and on Robert Drive, approximately 150 feet off Pine Hill Road, 

southeast of the Airport.  The three obstruction lights along the railroad tracks were installed in 2012 and 

are  eligible  for  replacement  in  2032. Hazard  Beacon  #1, Hazard  Beacon  #2,  and  the  two  off‐airport 

obstruction lights were installed in 2008 and are eligible for replacement in 2028.  

Recommendation: Monitor the conditions of the beacons and obstructions lights, and replace/repair as 

needed.   

5.1.6.3 Lighted Windcone 

The Airport has one  lighted windcone,  located on  the northeast  side of  the  runway at approximately 

midfield.    The Airport Manager  has  noted  that  this windcone  does  not  accurately  reflect  the winds, 

especially  when  they  are  from  the  east  due  to  the  presence  of  trees  in  proximity  to  its  location.  

Additionally, the Airport is equipped with two non‐lighted, supplemental windcones located adjacent to 

Taxiway ‘A’ West near the Runway 14 end, and Taxiway ‘B’ near the Runway 32 end. All three windcones 

were installed in 2012 and are eligible for replacement in 2032.  
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Recommendation:  Identify  a more  suitable  location  to  represent  the wind direction  and  speed  for 

airport users and maintain the existing non‐lighted windcones as needed.   

5.1.6.4 Runway Lighting 

Runway 14‐32 has an L‐862 High Intensity Runway Lighting System (HIRLS).   The HIRL system is a pilot‐ 

activated light system consisting of white, red, amber, and green stake‐mounted lights.  The HIRLS system, 

installed in 2012, is airport owned and is in excellent condition. 

Recommendation: Maintain the existing runway lighting and replace when their condition requires.   

5.1.6.5 Precision Approach Path Indicator  

ASH has a 4‐light PAPI (3.0‐degree approach angle) on Runway 14, which is owned and maintained by the 

FAA.  Runway 32 has a 4‐light PAPI (3.0‐degree approach angle), which is owned and maintained by the 

Airport.  The Runway 14 end PAPI was installed in 2012 and is good condition.  The Runway 32 PAPI was 

installed in 2012 and is in good condition.   

Recommendation: Maintain the existing PAPI’s and replace when their condition requires.   

5.1.6.6 Runway End Identifier Lights 

Runway End Identifier Lights (REILs) are located at the Runway 32 end at the displaced threshold bar, and 

are airport owned.  The REILs were installed in 2012 and are in excellent condition. 

Recommendation: Maintain the REILS and replace when their condition requires.     

5.1.6.7 Threshold Lights 

Threshold lights are located on the Runway 14 end at the landing threshold of the runway.  On the Runway 

32  end,  threshold  lights  are  located  at  the  displaced  threshold, which  is  350  feet  from  the  runway 

pavement end.  The Threshold lights were installed in 2012 and are in excellent condition.   

Recommendation: Maintain the existing threshold lights and replace when their condition requires.   

5.1.6.8 Medium Approach Light System with Runway Alignment Indicator Lights 

The Medium Approach Light System with Runway Alignment Indicator Lights (MALSR) is a lighting system 

installed in the Runway 14 approach along the extended centerline of the runway.  The MALSR consists 

of a combination of threshold lamps, steady burning light bars and flashers, providing visual information 

to pilots on runway alignment, height perception, roll guidance, and horizontal references for Category I 

Precision Approach.   The MALSR was  installed  in 2012,  is owned and maintained by the FAA, and  is  in 

excellent condition.   

Recommendation: Maintain the existing MALSR and replace when its condition requires. 
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5.1.6.9 Instrument Landing System Localizer  

An Instrument Landing System Localizer (Localizer) is the component of an instrument landing system that 

provides horizontal guidance, used to guide aircraft along the axis of the runway.  ASH has a CAT I Localizer 

south of the Runway 32 end, which is owned and maintained by the FAA.  It was installed in 2012 and is 

in excellent condition.   

Recommendation: Maintain the existing Localizer and replace when its condition requires.  

5.1.6.10 Instrument Landing System Glide Slope 

The Runway 14 end is equipped with an END‐FIRE Glide Slope, which is owned and maintained by the FAA.  

The Glide Slope provides vertical guidance for aircraft during approach and landing.  The Glide Slope was 

installed in 2012 and is in excellent condition.   

Recommendation: Maintain the existing END‐FIRE Glide Slope and replace when its condition requires. 

5.1.6.11 Automated Weather Observing System (AWOS) 

The Airport  is equipped with an Automated Weather Observing System  (AWOS)  III P/T, which records 

wind  speeds, wind  gusts, wind  direction,  variable wind  direction,  temperature,  dew  point,  altimeter 

setting, density altitude, present weather, and lightning detection.  The AWOS is owned and maintained 

by the FAA.  In its current location, the AWOS critical area1 contains obstructions, including the air traffic 

control tower.   

Recommendation:  Identify  a  suitable  area  to  relocate  the AWOS  so  that  critical  areas  are  free  of 

obstructions.   Maintain the AWOS and replace when its condition requires.  

5.2  LANDSIDE  CAPACITY  AND  REQUIREMENTS    

Airport  facilities  that are not  required  for  the movement of aircraft are considered  landside  facilities.  

These  facilities usually  consist of administration and maintenance buildings, hangars, and automobile 

parking areas.  This section will provide a review of the capacity and functionality of the Airport’s landside 

facilities.   

5.2.1  ADMINISTRATION/INFORMATION  BUILDING    

The primary purpose of an administration/information building is to serve passengers utilizing the airport.  

Currently, the Airport does not have an administration/information building, and the FBOs are providing 

terminal facilities to airport users.  Administrative functions at the airport are conducted in office space 

                                                                 

1 There are two critical areas for the AWOS.  The wind sensor on the AWOS has the following requirements for 
clearance: 

A) 0‐500 feet from the sensor, all objects shall be at least 15 feet lower than the sensor height. 

B) 500‐1,000 feet from the sensor, all objects shall be no greater than 10 feet above the height of the 
sensor.   
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located within the SRE building.   There are two offices, which are utilized by the Airport Manager and 

Office Manager, with additional space for the Maintenance Supervisor.  From a capacity viewpoint, the 

administrative offices need to be  larger, have a view of the airfield for security purposes, and be more 

visible to accommodate its various uses and potential future uses, such as: 

 Airport Manager’s office. 

 Reception office. 

 Car rental office. 

 Restrooms. 

 Conference or meeting room. 

 Pilots’ lounge and briefing room. 

 Airport operations counter space (i.e., monitoring fueling, aircraft movements). 

 Observation lounge/deck. 

Recommendation: It is recommended that a new administration/information building be constructed 

to accommodate current and future demand when logistically and financially feasible, in an effort to 

provide a “front door” for the airport.  It is possible that the former Daniel Webster College building 

could be repurposed to serve in this capacity, or a potential stand‐alone building could be constructed 

in the vicinity of the former Daniel Webster College building.   

5.2.2  HANGARS  

Demand for aircraft hangars depends on a number of variables, including airport location, aircraft type, 

cost,  seasonal and  climatic  conditions.   Presently,  there are 106 T‐hangar units with  capacity  for 106 

aircraft, and 12  corporate hangars with  capacity  for 26 aircraft.   Assuming 50 percent of aircraft are 

utilizing  tie‐downs, with  a  fleet  of  370  at  the  end  of  the  planning  period,  a  theoretical  need  for  an 

additional 53 hangar spaces, totaling 185, is conceivable.  

Recommendation:   Construct additional hangar spaces  to accommodate user needs  throughout  the 

planning period, as demand warrants.   

5.2.3  AIR  TRAFFIC  CONTROL  TOWER  

The Air Traffic Control Tower  (ATCT)  is  located on  the southwest side of  the Airport at approximately 

midfield and sits atop Building #79.  The ATCT was opened in 1988 and is staffed 7 days a week from 7:00 

AM  to  9:00  PM.  Discussion  concerning  future  needs  of  the  ATCT  were  conducted  with  Airport 

management, members of the NAA, and with the ATCT Manager.  Among other concerns, it was learned 

that  the ATCT has considerable  line‐of‐sight  issues of controlled movement areas at  the airport,  trees 

along Perimeter Road obstructing the tower’s view of circling aircraft approaching the Runway 32 end, 

and visibility issues with aircraft approaching from the south and west.  

Recommendation: Relocate and/or replace the existing ATCT so that the ATCT has an unobstructed view 

of all controlled movement areas of an airport, including all runway, taxiways, and any other landing 

areas, and of air traffic in the vicinity of the airport.  Note: all air traffic control tower relocations must 
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be sited  through  the Airport Facilities Terminal  Integration Laboratory  (AFTIL) based on  the current 

version of FAA Order 6480.4A, Air Traffic Control Tower Siting Process.  

5.2.4  ON‐CALL  CUSTOMS  

Consultation regarding qualification criteria for attainment of Customs and Border Patrol (CBP) facilities 

at the Airport was conducted with the CBP Portland office, on November 15, 2017. CBP indicated that the 

Airport would not likely meet the requirements to be designated as a CBP Port of Entry (POE), but that 

the Airport may qualify for the User Fee Airport (UFA) Program. CBP Portland further confirmed that “on 

call” services are not offered, and that the only way the Airport can offer CBP services to users is to be 

designated as either a POE or a UFA. Below are the basic CBP requirements that an airport must meet to 

be considered for designation as a POE or UFA2. 

Ports of Entry:  

A "Port of Entry" is an officially designated location (seaports, airports, and or land border locations) 

where CBP officers or employees are assigned to accept entries of merchandise, clear passengers, 

collect  duties,  and  enforce  the  various  provisions  of  CBP  and  related  laws.  The  following  are 

considered the minimum basic criteria for establishing a port of entry. 

The applicant or requesting community must: 

 Prepare  a  report  that  shows how  the benefits  to  be derived  justify  the  Federal Government 

expense.  

 Be serviced by at least one other major mode of transportation. 

 Have a minimum population of 300,000 within the immediate service area (approximately a 70‐

mile radius). 

The actual workload in the area must be one or a combination of the following: 

 15,000 international air passengers (airport). 

 2,000 scheduled international arrivals (airport). 

 2,500 consumption entries (each valued over $2,000), with no more than half being attributed to 

any one party (airport, seaport, land border port). 

 350 vessels (seaport). 

 150,000 vehicles (land border port). 

 Any appropriate combination of the above. 

Facilities provided without cost to the Federal Government, must include: 

 Wharfage and anchorage adequate for oceangoing cargo/passenger vessels (if a water port). 

 Cargo and passenger facilities. 

                                                                 

2 https://www.cbp.gov/trade/trade‐community/programs‐outreach/ports  
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 Warehousing space for the secure storage of  imported cargo pending final CBP  inspection and 

release. 

 The  commitment  of  optimal  use  of  electronic  data  input  equipment  and  software  to  permit 

integration with any CBP system for electronic processing of commercial entries. 

 Administrative office space, cargo inspection areas, primary and secondary inspection rooms, and 

storage areas, and any other space necessary for regular CBP operations. 

 Identification of location and distance of nearest CBP ports. 

The Federal Government provides Land Border inspection facilities. 

User Fee Airport (UFA) Program: 

A UFA is a small airport which has been approved by the Commissioner of CBP to receive, for a fee, 

the  services  of  a  CBP  officer  for  the  processing  of  aircraft  entering  the United  States  and  their 

passengers and cargo. The applicant must meet the following criteria for UFA consideration: 

 The  volume  or  value  of  business  at  the  airport  is  insufficient  to  justify  the  availability  of 

inspectional services at such airport on a non‐reimbursable basis.  

 The current Governor of the State in which such airport is located supports such designation in 

writing to the Commissioner of CBP.  

 The requestor (e.g. airport authority) agrees to reimburse CBP for all costs associated with the 

services, including all expenses of staffing a minimum of one full‐time inspector. 

 The requestor completes an Agriculture Compliance Agreement (ACA) with fixed base operators 

and garbage haulers for handling the international garbage. 

The basic steps required in considering an application for designation as an UFA include: 

 Receipt  of  a  letter  from  the  current  Governor  of  the  state  supporting  the  user  fee  airport 

designation addressed to the Commissioner.  

 An initial site visit in which CBP officials discuss workload and services. 

 A  final site visit  in which CBP officials verify that  facilities are 85% complete and adequate  for 

inspectional services to be provided. 

 A successful site visit in which CBP officials discuss workload and services and verify that facilities 

are adequate for inspectional services to be provided. 

 Completing a Memorandum of Agreement (MOA) with CBP, which states the responsibilities, fees 

and hours of service. 

 Completing an ACA with CBP for handling international garbage. 

An approved UFA receiving CBP services is responsible for payment of the following fees: 

 Per Inspector ‐ $140,874 for the first year and $123,438 for succeeding years. 

 Affected Domestic Producer costs per inspector ‐ $17,042 to $21,062 (1st year) and $13,620 to 

$17,640 for succeeding years depending on the location. 

 Other associated costs such as overtime. 



        Airport Master Plan Update 

  5‐19   

Per discussions with CBP, dimensional  requirements  for  a UFA  facility  can be provided  following  the 

completion of an initial site visit.  

Recommendation:  Consider  dedicating  space  in  a  new  administration/information  building  or 

constructing a stand‐alone facility to accommodate CBP services.  Due to the low activity at ASH, the 

CBP would require the Airport provide all capital and operational funding.  This funding could be cost‐

shared and/or passed on to users.       

5.3  SUPPORT  FACILITY  CAPACITY  AND  REQUIREMENTS    

Support facilities are those facilities on the Airport that help to ensure efficient operation of the Airport.  

The Airport  has  fueling  facilities,  snow‐removal  and  grass mowing  equipment,  access  roads,  security 

fencing, and other facilities, which all must be maintained and upgraded as needed so that day‐to‐day 

operations may continue.   

5.3.1  AUTOMOBILE  PARKING 

ASH has automobile parking in various locations around the airport (both inside and outside the fence) 

providing access to the Air Traffic Control Tower, hangars, restaurants, administration building and SRE 

buildings, and FBOs.  It is estimated that there are approximately 300 designated aviation‐related parking 

spaces  throughout  the  Airport.  Through  discussions  with  airport  personnel  and  users,  it  has  been 

expressed that the Airport lacks an adequate number of parking spaces and/or designated areas within 

the fence.  Parking is relatively disjointed, and often, vehicles are parked wherever people believe they 

are “out of  the way”.   The  lack of designated vehicle parking spaces  located  inside  the  fence has  the 

potential to create conflicts with moving aircraft.          

Recommendation: The Airport has identified several potential areas inside the fence that could be used 

to provide additional automobile parking.   Designate areas for parking  inside the fence that provide 

clear delineation between automobile parking and aircraft movement areas.   

5.3.2  SNOW  REMOVAL  EQUIPMENT    

The FAA AC 150/5220‐20A, Airport Snow and Ice Control Equipment, provides guidance in determining the 

type and size of needed Snow Removal Equipment (SRE) necessary for airports.  These determinations are 

based upon  the  total  area of high priority  clearing  areas,  the number of  annual operations,  and  the 

average amount of annual snowfall.      

The AC states that non‐commercial service airports with over 10,000 operations and at  least 15  inches 

(38cm) of annual snowfall should have a minimum of one high‐speed rotary plow supported by two snow 

plows of equal snow removal capacity3.  In 2016, the Airport had 58,726 operations and had an average 

annual  snow  fall of approximately 56  inches.   Based on  this data, and  the  guidelines  set  forth  in AC 

                                                                 

3https://www.faa.gov/regulations_policies/orders_notices/index.cfm/go/document.information/documentID/148
37  
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150/522‐20A, the Airport is eligible for one high‐speed rotary plow and two displacement plows of equal 

capacity.   

The Airport currently owns the SRE listed in Table 5‐10. 

Table 5‐10: SRE Owned by ASH 

  SRE Type  Year  Manufacturer  Purchased w/FAA 
Assistance 

Eligible for AIP 
Replacement 

1  Grader  1985  Fiatallis  Yes  Yes 

2  Loader (w/bucket and 
plow) 

1985  Fiatallis  Yes 
Yes 

3  Loader (w/bucket and 
plow) 

1996  Samsung  No 
Purchased by Airport 

4  Rotary Plow (Vehicle)  1979  SMI  No  Purchased from 
Manchester Airport 

by Airport 

5  Rotary Plow (loader 
mount) 

1985  Snogo  Yes 
Yes 

6  Loader (w/bucket and 
Plow) 

1988  Michigan  No  Purchased from 
Federal Surplus 

7  Pickup Truck (w/Plow)  2002  Chevrolet  No  Purchased by Airport 

8  Carrier Vehicle (Front‐
End Loader) 

2006  John Deere  Yes 
Yes 

9  Rotary Broom (loader 
mount) 

2006  MB‐Company  Yes 
Yes 

10  Pickup Truck (w/Plow)  2008  Ford  Yes  Yes 

11  High Speed Dozer 
(w/18’ snow pusher) 

2013  John Deere  Yes 
No 

12  Rotary Plow  2013  Snogo  Yes  No 

Source: Airport, Gale Associates Analysis 

Eligible Snow Removal Equipment Under AIP: 

Based on the results of FAA’s SRE Calculation spreadsheet (See Figure 5‐2), Boire Field qualifies for Snow 

Removal Equipment contained in Table 5‐11. 

 



 Snow Removal Equipment Calculations

Airport Name
Location

*Average Annual Snow Fall 20
*Type of Airport 1

*Annual Operations 4
Time allowed for removal per AC 150/5200-30 2 hours

Critical Snow Removal Areas: Rotary Plow 
*Primary Runway (usually one) *Rotary Plow Efficiency % 70

6,000 length (ft)  x 100 width (ft) = 600,000 sq. ft. Minimum Rotary Plow snow removal rate 1,088 tons/hr
length (ft)  x width (ft) = 0 sq. ft.

Displacement Plow
*Parallel taxiway and one or two principle connecting taxiways *Operating Speed (mph) 20

6,800 length (ft)  x 35 width (ft) = 238,000 sq. ft. *Plow Efficiency % 75
840 length (ft)  x 35 width (ft) = 29,400 sq. ft. *Plow Cutting Angle (degrees) 30
600 length (ft)  x 35 width (ft) = 21,000 sq. ft.
500 length (ft)  x 35 width (ft) = 17,500 sq. ft. Effective Blade Length (ft) Required 9.2 ft.

Actual Blade Length (ft) Required 11.0 ft.
*Terminal, Cargo, and General Aviation Aprons
Critical apron area assumed as 1/2 of the apron.

50 % Req' x 1,900 length (ft)  x 240 width (ft) = 228,000 sq. ft.
50 % Req' x 261 length (ft)  x 250 width (ft) = 32,625 sq. ft.
50 % Req' x 1,040 length (ft)  x 240 width (ft) = 124,800 sq. ft.
50 % Req' x 657 length (ft)  x 240 width (ft) = 78,840 sq. ft.
50 % Req' x length (ft)  x width (ft) = 0 sq. ft.

Other critical areas (ie. emergency or ARFF access roads)
467 length (ft)  x 12 width (ft) = 5,604 sq. ft.
467 length (ft)  x 12 width (ft) = 5,604 sq. ft.

4,100 length (ft)  x 20 width (ft) = 82,000 sq. ft.
Total Area= 1,463,373 sq. ft.

*Snow Depth (in) 1
*Snow Density (lbs/cu ft) 25

Tons of Snow 1,524 tons

Eligible Items Max Quantity Size
Rotary Plow 2 1,088 tons/hr Total 1 600

Displacement Plow 4 11 ft, Total

Sweeper 1
Hopper Spreader 1
Front End Loader 1

This program assumes at least 15" annual snow fall. Rev Date: 01-5-2012

Boire Field
Nashua, New Hampshire

Snowfall Maps can be found here:

Iowa:
http://www.hprcc.unl.edu/wrcc/states/ia.html

Kansas:
http://www.hprcc.unl.edu/wrcc/states/ks.html

Missouri:
http://www.hprcc.unl.edu/wrcc/states/mo.html

Nebraska:  
http://www.hprcc.unl.edu/wrcc/states/ne.html

* Data entry required

1 Front End Loader per 500,000 sq. ft. of critical apron space
1 Hopper Spreader per 750,000 sq. ft. of pavement
1 Sweeper per 750,000 sq. ft. of pavement (rounded up)

- Refer to Figure 2-6 AC 150/5220-20 for GVW & HP rating @ carrier vehicles.

- Refer to AC 150/5220-20, Chapter 6, Paragraph 38for minimum equipment 
requirements at Commercial Service and General Aviation airports. Program 
Guidance Letter, PGL 08-04 limits non Primary airports to one SRE vehicle

Up to 2 times the # of snow blowers (displacement plows should have 
equal capacity as max rotary plow capacity)

Users requiring assistance or reasonable accommodation may contact the FAA Central Region at 816-329-2600

Refer to AC 150/5220-20, Airport Snow and Ice Control Equipment, and 
AC 150/5200-30, Airport Winter Safety and Operations for specific guidance.

mpcaron
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Figure 5-2 ASH Snow Removal Equipment Calculations
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Table 5‐11: SRE Eligible at ASH 

Snow Removal Equipment (Type)  Quantity  Year Eligible for 
Replacement 

Carrier vehicle for Rotary Plow  1  2023 

Class III Rotary Plow  1  2023 

Carrier  Vehicle  for  Displacement 
Plow 

2  (1) 2013 
(1) 2018 

Displacement Plows  2  (1) 2016 
(1) 2018 

Carrier  Vehicle  for  Rotary 
Sweeper 

1  2016 

Rotary Sweeper (Loader Mount)  1  2016 

Hopper Spreader  1  2013 

Front End Loader  1  2016 

    Source: FAA Snow Removal Equipment Calculations 

Through the AIP program, the Airport is currently pursuing a Grader with Wing Plow in FFY 2017.   

Recommendation: Purchase and replace SRE as necessary and maintain existing SRE. 

5.3.3  SNOW  REMOVAL  EQUIPMENT  STORAGE    

The existing SRE building at ASH is approximately 11,000 square feet and consists of four bays (two in the 

front and two in the back) for SRE ingress/egress. Airport personnel have expressed that the size of the 

SRE building  is not adequately meeting  their needs  in  terms of  space, storage, and ability  to perform 

maintenance.    

According to FAA AC 150/5220‐18A, the classification of airport “size”  is defined according to the total 

paved runway area identified by the airport operator’s winter storm management plan that will be cleared 

of snow, ice, and/or slush.  The total paved area in turn determines the size of the building.  As such, with 

600,000 square feet of runway, ASH is classified as a Medium Airport, having at least 420,000 but less than 

700,000 square feet of total paved runway. 

As previously discussed, ASH is eligible for the following fleet of equipment:  

 1 Carrier Vehicle/Rotary Plow 

 2 Carrier Vehicles/Displacement Plows 

 1 Carrier Vehicle/Sweeper 

 1 Hopper Spreader 

 1 Front End Loader 

Based on the Airport’s fleet size, typical eligible storage space would fall into the Small‐to‐Medium‐Sized 

Fleet, with a typical building layout inclusive with a 5 drive‐through bay design, expressed in Figure 3‐1 of 

AC 150/5220‐18A (see Figure 5‐3). 



9/14/2007  AC 150/5220-18A 

 
 

Figure 3-1.  Small- to Medium-Sized Fleet – Typical Building Layout for Drive-through Design 
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Figure 5-3 SRE Building Layout
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Findings:  According  to  the  Airport’s  1989 Master  Plan,  the  SRE  building was  constructed  in  1985.  

Further, according to the Airport’s history of federally funded projects, the SRE building was expanded 

in 2001.  It should be noted that the minimum useful life for buildings is 40 years.    

Recommendation: Determine how much additional space  is necessary to the meet the needs of the 

Airport and consider expanding the existing SRE storage or constructing a new SRE building adequate 

for the size of the Airport and its eligible SRE. 

5.3.4  FUEL  FACILITIES  

There are two aboveground aviation fuel tanks located at the Airport providing 100‐LL fuel and Jet‐A fuel.  

Both types of fuel are delivered to aircraft by fuel trucks.  The Airport owns the fuel tanks and charges a 

fuel flowage fee; however, the equipment and operations are privately owned by the FBOs.  The Airport 

has expressed an interest in providing self‐serve fuel, which would make fuel accessible to airport users 

after hours.  

Recommendation: Consider adding a self‐fueling facility for 100‐LL as a means of reducing personnel 

costs and providing fuel 24 hours per day for airport users. 

5.3.5  AIRPORT  FENCING    

The Airport currently has  full perimeter  fencing that was  installed as part of various projects over  the 

years.  A majority of the fence is 8‐foot galvanized chain link, with some 8‐foot high, PVC coated portions 

for aesthetic purposes in public areas.  Through discussions with Airport personnel, it has been reported 

that vegetation  is currently growing through portions of the fence  in the Runway 14 end, northeast of 

Airport Perimeter Road abutting the railroad tracks. A detailed diagram of fencing around the airport can 

be found in the Existing Facilities Plan (Figure 2‐1).  While the Airport does have a full perimeter fence, in 

the Runway 14 end, the fence follows the path of Deerwood Drive.  As such, the MALSR Light Area north 

of Deerwood Drive is not fenced in.  In addition, the Airport has discussed purchasing two properties along 

Pine Hill Road.  At such time, the Airport should consider realigning the fence to encompass these two 

areas.  

Recommendation: Maintain the exiting fencing through timely inspections and keep vegetation from 

growing too close or within existing fencing.  Expand the perimeter fence to enclose the MALSR Light 

Area  north  of  Deerwood  Drive with  8‐foot  galvanized  chain  link  fence with  3‐strand  barbed wire 

outriggers and realign the existing fence along Pine Hill Road to include future land acquisition.     

5.3.6  AIRCRAFT  RESCUE  AND  FIREFIGHTING  EQUIPMENT/FACILITIES    

Aircraft rescue and firefighting services are provided by the City of Nashua.  Station 5‐ Airport Fire Station 

is  located at 101 Pine Hill Road, abutting airport property with direct access  to  the airfield  in case of 

emergencies.     

Recommendation:  Continue  to  maintain  communication  with  Station  5  so  that  expectations, 

responsibilities, and communications between Station 5 and the Airport are cohesive.    
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5.3.7  DEICING  FACILITY  

Through discussions with Airport personnel,  FBOs, and airport users about promoting  growth,  it was 

determined that the Airport is often overlooked due to its lack of deicing capabilities.  It has been reported 

that aircraft operators are “worried about being stuck at the airport following a storm”.  As a result, the 

Airport is interested in providing deicing services to its users.   

Presently, the Multi‐Sector General Permit (MSGP) for Stormwater Discharges associated with Industrial 

Activity and 40 Code of Federal Regulations 449, Subpart A‐ Airport Deicing, apply only to discharges of 

pollutants  from deicing operations at Primary Airports.   Boire Field  is  classified as a General Aviation 

Airport, with only smaller corporate jets and no scheduled air carrier service. It is not estimated that ASH 

will experience the type of  jet traffic  that would demand extensive deicing.   Through discussions with 

other General Aviation airports providing deicing operations, it is estimated that total deicing fluid used 

annually at Boire Field would be less than 200 gallons.         

Gale Associates contacted the U.S. Environmental Protection Agency (EPA), Region 1 out of Boston, MA 

for further guidance regarding applicable regulations.  According to the EPA, deicing operations described 

at Boire Field would be limited to the use of Type‐I biodegradable deicing fluid, and requirements would 

be  focused on source  reduction and  runoff management, documentation of deicing operations  in  the 

Airport’s Stormwater Pollution Prevention Plan  (SWPPP), and additional  inspections  (at  least monthly 

during deicing season).  No discharge monitoring would be required.  In addition, the Airport would be 

required to pay particular attention Parts 8.S.4‐8.S.6 of the 2015 MSGP (see Appendix G), which includes 

the following: 

 Good Housekeeping Measures. 

 Management of Runoff. 

 Additional SWPPP Requirements. 

 Additional Inspection Requirements. 

Certain deicing components are eligible for AIP funding, while others are not. Regarding AIP eligibility, the 

AIP Handbook4 lists the following as ineligible:  

 Storage facilities and buildings for aircraft de‐icing equipment, vehicles, and fluids are only 

eligible at commercial service airports (Table C‐2). 

 Aircraft deicing fluids (Table C‐3). 

 A ground de‐icing pad (paved areas, drainage collection structures, treatment and discharge 

systems, lighting, paved access for deicing vehicles and aircraft) (Table D‐1). 

                                                                 

4 Order 5100.38D, Airport Improvement Program Handbook 
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The AIP Handbook lists the following as eligible:  

 Aircraft deicing equipment, provided that the equipment is owned by the airport and is made 

available on a non‐exclusive basis (Vehicles and equipment for aircraft deicing and anti‐icing 

on the ground are eligible at any NPIAS airport) (Table M‐1). 

Consequently, the Airport will be responsible for funding deicing equipment, vehicle, and fluid storage 

buildings, as well as fluids, a deicing pad, and all associated amenities. The deicing equipment itself will 

be eligible for reimbursement. Additional requirements for the installation of these facilities include, but 

are not limited to:  

 The deicing facility must be shown on the CIP. 

 An environmental finding must be issued for the de‐icing facility (CATEX, FONSI, or ROD). 

 The  Airport  must  update  its  SWPPP  to  include  provisions  for  management  of  deicing 

operations. 

 The airport must comply with all federal, state, and local regulations governing the disposal 

of runoff from any deicing operations. 

Recommendation: Designate an area suitable for deicing operations and update the Airport’s SWPPP 

to address deicing operations per the MSGP.  

5.3.8  AIRPORT  SIGNAGE    

Presently, signage directing visitors to the Airport is extremely limited.  With the exception of a couple of 

signs located on Daniel Webster Highway, signage directing and indicating that visitors have arrived at the 

Nashua Airport is located on the corner of Pine Hill Road and Perimeter Road.  This is approximately 7/10 

of a mile away from the airport’s administrative offices, restaurant, FBO, ATCT, etc.  It has been indicated 

that the Airport lacks sufficient signage to help the general public navigate to the actual “heart” of the 

Airport.   

Recommendation:  The Airport should consider investing in signage that would provide assistance to 

the general public in better navigating to the variety of offices and businesses located at the Airport.        

5.4  CONCLUSION 

The  Airport  is  a  quality  facility  offering  a  wide  variety  of  General  Aviation  services  to  the  region. 

Improvements  to  the  facility  are  needed  to meet  basic  safety  requirements  per  the  applicable  FAA 

standards and to provide adequate space for the Airport’s current and future aircraft fleet, as well as, 

airport tenants and visitors.    

Facilities Exceeding Useful Life  

Short‐Term (2018‐2022) Improvement Requirements 

 Rotating Beacon was refurbished in 1987 and was eligible for reconstruction in 2002.  

 Taxiway ‘A’ relocation (400’) to meet Runway‐to‐Taxiway separation requirements. 
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 “Foxtrot” Ramp (1983) was eligible for reconstruction in 2003. 

 Taxiway ‘E’ (1996) was eligible for reconstruction in 2016.  

 Taxiway ‘F’ (1991) was eligible for reconstruction in 2011 

 Taxiway ‘G’ West (1991) was eligible for reconstruction in 2011.  

 “Inner” Taxiway (1991) was eligible for reconstruction in 2011.  

 “Golf” Ramp (1986) was eligible for reconstruction in 2006. 

 “Hotel” Ramp (1996) was eligible for reconstruction in 2016.  

Mid‐Term (2023‐2027) Improvement Requirements  

 “India” Ramp (2003) will be eligible for reconstruction in 2023. 

 “Delta”  Ramp reconfiguration to accommodate future hangars as demand warrants.  

Long‐Term (2028‐2037) Improvement Requirements 

 The two off‐airport obstruction lights located at the corner of Charron Avenue and Pine 

Hill Road and on Robert Drive (2008) will be eligible for replacement in 2028. 

 Hazard Beacon #1 (2008) will be eligible for replacement in 2028. 

 Hazard Beacon #2 (2008) will be eligible for replacement in 2028. 

 “Echo” Ramp (2009) will be eligible for reconstruction in 2029. 

 Runway 14‐32 (2012), including associated lighting and PAPIs, will be eligible for 

replacement in 2032. 

 Taxiway ‘B’ (2012) will be eligible for reconstruction in 2032. 

 Taxiway ‘C’ (2012) will be eligible for reconstruction in 2032.  

 Taxiway ‘D’ (2012) will be eligible for reconstruction in 2032. 

 Taxiway ‘G’ East (2012) will be eligible for reconstruction in 2032. 

 The three Obstruction lights along the railroad tracks (2012) will be eligible for 

replacement in 2032. 

 “Alpha” Ramp East (2012) will be eligible for reconstruction in 2032. 

 “Alpha” Ramp (2017) will be eligible for reconstruction in 2037. 

 Taxiway ‘G’ (2017) will be eligible for reconstruction in 2037. 

Other Considerations   

 Continue to work with abutters to acquire easements and clear vegetative obstructions 

to the Airport’s FAR Part 77 Surfaces.  

 Relocate the AWOS so that obstructions are removed or minimized. 

 Relocate windcone to a more suitable location. 

 Establish designated parking inside the fence that provides clear delineation between 

automobile parking and aircraft movement areas. 

 Purchase and replace snow removal equipment as it becomes eligible and necessary. 

 Maintain airport fencing and conduct vegetation removal in and around existing fencing.  

 Offer deicing. 

 Improve off‐airport signage that is user‐friendly for the general public.  
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 Construct administration/information building near the Air Traffic Control Tower that 

will serve was the “front door” of the Airport. 

 Replace the “grass tie‐down” area to accommodate future construction of box hangars 

as demand warrants.  

 Develop T‐Hangars in the area of “India” Ramp as demand warrants. 

 Construct an on‐call customs center at the Airport to handle international flights.  

 Construct a self‐serve fuel facility providing 100‐LL. 

 Expand SRE building or relocate to a new facility and location. 

 Construct additional tie‐down spaces to “Echo” Ramp as demand warrants.  

 Construct additional tie‐down spaces to “Foxtrot” Ramp as demand warrants.  

 Construct additional tie‐down spaces to “Golf” Ramp as demand warrants.  

 Construct additional tie‐down spaces to “Hotel” Ramp as demand warrants.  

 Coordinate with the Airport Facilities Terminal Integration Laboratory regarding the 

siting of a potential new air traffic control tower. 
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CHAPTER  6  –  FUTURE  AIRPORT  DEVELOPMENT   

The purpose of this chapter is to document the Airport’s sources of revenue, identify its service area and 

competing interests, and provide an overview of the Airport’s ability to accommodate future development 

and growth. 

6.1  BUSINESSES  LOCATED  AT  THE  AIRPORT  

A significant contributing factor to the Airport’s future development is the growth of on‐airport businesses 

that  rely  on  Airport  facilities  for  day‐to‐day  operations  or  attract  airport  users.  Below  is  a  listing  of 

businesses, including a brief description of the services provided, currently located on Airport property1:  

 Air Direct Holdings, LLC is a flight school providing flight training, charter service, banner tow, and 

maintenance services.  

 Blue Sky Aircraft Services is an aircraft engine servicing and maintenance company. 

 Brouillette Aviation Training is a flight school offering private pilot and instrument flight training, 

introductory/scenic flights, pilot recurrency training, rusty pilot refresher training, spin training, 

crosswind  landing skill mastery, spousal  indoctrination/co‐pilot/pinch‐hitter flights, and aircraft 

rental.  

 C&R Helicopters  is  an  FAA Part 141  certified private  and  commercial helicopter  flight  school 

providing training, sales, and service.  

 East Coast Aero Club is a flight school and aircraft rental company offering training in the following 

areas:  private  pilot  training,  instrument  rating,  commercial  pilot  certificate,  complex 

endorsement,  multi‐engine  rating  instruction,  certified  flight  instructor  (CFI),  certified  flight 

instructor – instrument (CFII), multi‐engine instructor, airline transport pilot (ATP), and aerobatic 

and tailwheel.  

 East Point Executive Center offers coworking space and private office suites.  

 Exclusive Air, Inc. is a charter flight broker offering a variety of aircraft options from small jets, 

which  can  accommodate  up  to  7  passengers  for  short  flights,  to  large  jets,  which  can 

accommodate up to 16 passengers for transcontinental flights.  

 Infinity Aviation is a full‐service Fixed Based Operator offering aircraft maintenance and repairs, 

jet charter sales and management, aircraft sales, hangar rentals, and fuel sales. 

 Leland Aero Service, LLC provides aircraft repair, inspection and modification services.  

 Macair provides hangar leases, executive office suites and is user‐friendly to private and charter 

operators.  

 Midfield Café is an American diner offering breakfast, brunch and lunch items and a view of the 

airfield.  

 Nashua Jet Aviation offers short‐term or long‐term hangar rentals.  

                                                                 

1 http://www.nashuaairport.com/airport‐businesses.html  
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 The Nashua Airport Authority is a corporation in the State of New Hampshire and consists of a 

board of five directors appointed by the Mayor. The Nashua Airport Authority is the owner and 

operator of ASH.  

 OIA Air Corp  is a private aircraft charter offering a private, secure  facility with heated,  indoor 

parking for vehicles.  

 PilotWorkshop.com is an online pilot proficiency training school.  

 Scientific Solutions  is a pioneer  in defense applications of active SONAR, maintaining a diverse 

team  of  engineers  which  thrives  on  the  novel  challenges  presented  by  early  research  and 

prototype work. 

6.2  CITY  ZONING  RECOMMENDATIONS  

Current Zoning for the City of Nashua contains an Airport Approach Zone overlay district to avoid land use 

conflicts with users, which may be incompatible with uses, and noise levels produced at Boire Field. This 

ordinance was adopted in 1968, and certain sections of the ordinance contain outdated information since 

the extension of Runway 14‐32 in 2012. The following is a listing of recommended updates to the Airport 

Approach Zone:  

 Section C (1) states, “This airport approach plan, prepared under the authority of RSA 424:3, is 

based upon  the ultimate development of a general aviation  type airport with a runway 14/32 

5,550 feet and a primary surface 5,900 feet by 1,000 feet.”  

Recommendation:  This  section  should  be  updated  to  include,  “This  airport  approach  plan, 

prepared under of RSA 424:3  is based upon  the existing  general  aviation  type  airport with  a 

runway 14/32 6,000 feet and a primary surface of 6,400 feet by 1,000 feet.”  

 Section C (3)(a) states, “In the approach zone to Runway 32 (SE end), which is 500 feet wide at a 

point 200 feet from the end of the runway and 2,500 feet wide at a point 10,200 feet from the 

end of the runway, at an inclined plane of 40:1 slope.”  

Recommendation: This section should be updated to include, “In the approach zone to Runway 

32 (SE end), which is 1,000 feet wide at a point 200 feet from the end of the runway and 3,500 

feet wide at a point 10,200 feet from the end of the runway, at an inclined plane of 34:1 slope.” 

 Section C  (3)(b) states, “In the approach zone to Runway 14 (NW end), which is 1,000 feet wide 

at a point 200 feet from the end of the run way and 7,000 feet wide at a point 10,200 feet from 

the end of the runway, an inclined plane of 50:1 slope, widening thereafter to 16,000 feet at a 

point 50,200 feet from the end of the runway, an inclined plane of 40:1 slope.”   

Recommendation: This section should be updated to include, “In the approach zone to Runway 

14 (NW end), which is 1,000 feet wide at a point 200 feet from the end of the runway and 4,000 

feet wide at a point 10,200  feet  from  the end of  the runway, an  inclined plane of 50:1 slope, 

widening thereafter to 16,000 feet at a point 50,200 feet from the end of the runway, an inclined 

plane of 40:1 slope.” 
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 Section C (4) states, “The airport reference point is located on the center line of the runway, 2,750 

feet from the southeast end of the runway, and the airport elevation is 199 feet above mean sea 

level.” 

Recommendation:  This section should be updated to include, “The airport reference point is 

located on the centerline of the runway 3,000 feet from the southeast end of the runway, and 

the airport elevation is 200.4 feet above mean sea level.”  

6.3  AIRPORT  SERVICE  AREA  

As discussed  in Chapter 4, Forecasts of Aviation Demand and Capacity, for purposes of this report, the 

Airport’s  service area  is divided  into  two  categories: The Primary  Service Area, which  includes based 

aircraft owners who reside within 15 miles of ASH, and the Secondary Service Area, which includes based 

aircraft owners who reside outside of 15 miles but within 25 miles of ASH.  Approximately 78 percent of 

aircraft owners reside within 15 miles of ASH, approximately 14 percent of aircraft owners reside outside 

of 15 miles but within 25 miles of ASH, and approximately 8 percent of aircraft owners reside beyond 25 

miles from ASH.  

Competing airports within ASH’s Primary and Secondary Services Areas include:  

 Manchester‐Boston Regional Airport (MHT), located approximately 11 miles from ASH, has two 

runways, 17‐35 (9,250’ x 150’) and 06‐24 (7,651’ x 150’), and offers the following GA amenities:  

o Full FBO services (aircraft fueling, deicing, maintenance and avionics services; executive 

passenger lounge and conference rooms, pilot and crew lounge, flight planning area, and 

customs service facilities);  

o Conventional and T‐hangars; 

o Apron tie‐down space; 

o Automobile parking areas. 

 Fitchburg Municipal Airport (FIT), located approximately 20 miles from ASH, has two runways, 14‐

32 (4,510’ x 100’) and 02‐20 (3,504’ x 75’), and offers the following GA amenities:  

o Full FBO services (aircraft fueling, maintenance, flight planning); 

o Conventional and T‐hangars; 

o Apron tie‐down space; 

o Automobile Parking. 

 Lawrence Municipal Airport (LWM), located approximately 20 miles from ASH, has two runways, 

05‐23 (5,001’ x 100’) and 14‐32 (3,900’ x 100’), and offers the following GA amenities:  

o Full FBO services (aircraft fueling, deicing, maintenance; pilots lounge and flight planning 

area);  

o Conventional and T‐Hangars; 

o Apron tie‐down space; 

o Automobile parking. 



         Airport Master Plan Update 

6‐4 

 Hanscom Field (BED), located approximately 25 miles from ASH, has two runways, 11‐29 (7,011’ 

x 150’) and 05‐23 (5,107 x 150’), and offers the following GA amenities:  

o Full FBO services (aircraft fueling, deicing, aircraft maintenance; conference and meeting 

rooms, pilots lounge and flight planning); 

o Conventional and T‐hangars; 

o Apron tie‐down space; 

o Automobile parking areas. 

6.4  SOCIOECONOMIC  CHARACTERISTICS

As outlined in Chapter 4, Forecasts of Aviation Demand and Capacity, there are a variety of socioeconomic 

trends  that  have  the  potential  to  impact  aviation  demand  at  ASH.  Some  of  these  factors  include 

population  and median  age;  and  income  factors,  such  as per  capita  income, household  income,  and 

unemployment.  

U.S.  Census  Bureau  projections  predict  that  the  county  of Hillsborough will  experience  a  population 

increase of 4.9 percent through 2035, which is slightly slower than the projected population growth rate 

of 5.4 percent for the state of NH, and significantly slower than the projected population growth rate of 

11 percent for the U.S. overall. Additionally, the median age of Hillsborough County saw an increase from 

38.5 years to 40.1 years from 2010‐2015. As previously stated, this sector has the potential to affect ASH 

as pilots are retiring at a rate higher than the rate at which student pilots are beginning to fly and become 

certified.  

Per Capita  Income (PCI) and household  income rates are also significant contributing factors to overall 

participation in GA activities as the costs associated with obtaining a pilot’s license can be substantial. The 

average PCI in Hillsborough County from 2005‐2015 increased slightly, by 3.1 percent, while the state of 

NH experienced a 3.2 percent increase in PCI, and the nation saw an increase of 3.0 percent in PCI. The 

average household income in Hillsborough County also experienced a slight increase of 0.6 percent from 

2010‐2015, while  the state of NH and U.S. experienced  increases to average household  income of 1.1 

percent and 0.8 percent, respectively.  

Similar to income, unemployment rates have the potential to affect ASH as lower rates of unemployment 

are  indicative of favorable economic conditions for businesses, which can  lead to  increases  in aviation 

demand and the financial ability of citizens to have more disposable income. From 2000‐2015, the percent 

of  unemployed  people  in Hillsborough  County  increased  from  2.5  percent  to  4.2  percent, while  the 

percent of unemployed people  in NH  increased  from 2.7 percent  to 3.9 percent, and  the percent of 

unemployed people in the U.S. overall rose from 3.7 percent to 5.2 percent.   

Based on these socioeconomic conditions, it is reasonable to conclude that no unique circumstances exist 

at this time that would contribute to unusual growth at ASH. 
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6.5  RENTAL  RATES  EVALUATION  

In an effort to compare its lease rates, fuel flowage fees, landing fees, tie‐downs, etc. against competing 

airports  in  the  region,  the  Airport  conducted  an  outreach  effort  to  obtain  this  information  from 

neighboring airports.   

Table 6‐1 Rates Evaluation 

  LWM  FIT  CON 

LAND LEASE RATES  $.465/sqft.  Varies  $13‐14/sqft. 

FUEL FLOWAGE  $0.05/gallon  $0.001  $0.07/gallon 
AvGas/$0.28/ 
gallon Jet A 

LANDING FEES  $10‐$96, depending 
on weight 

$10‐$80, depending 
on weight 

$12‐$300, 
depending on 
aircraft category 

TIE‐DOWNS  $75 single/$100 
twins 

$80/month   $45/month 

OVERNIGHT 
PARKING 

$7.50  $10‐$80, depending 
on weight 

$12‐$300, 
depending on 
aircraft category 

  1 FIT conducts its own fueling operations 

6.6  TERMINAL  FACILITIES  EVALUATION  

The purpose of this section  is to evaluate potential  locations for corporate hangars, T‐hangar, and tie‐

downs. 

6.6.1  CORPORATE  HANGARS  

Presently, there are 12 privately owned corporate hangars located at ASH with capacity for 26 aircraft.  

The corporate hangars are  located  in various  locations  throughout  the airfield, which are  identified  in 

Figure 2‐1 Existing Facilities Plan.  As demand for corporate hangars present themselves, the Airport wants 

to be positioned to accept the growth.  “Delta” Ramp, locally known as the “bone yard”, is an abandoned 

apron located southeast of the Air Traffic Control Tower approximately 174,950 square feet in size.  The 

Airport has  identified “Delta” Ramp as the most  likely suitable area  for the development of corporate 

hangars.  In addition, the Airport has identified the area located south of “Alpha” Ramp as suitable for the 

construction of additional corporate hangars as well reconstruction of the hangar area located adjacent 

to Taxiway ‘G’ for future corporate hangars.          

6.6.2  T‐HANGARS      

Presently,  there are 106 privately owned T‐hangar units  located at ASH with capacity  for 106 aircraft.  

With the exception of five T‐hangar units, the majority of T‐hangars are located in the northwest portion 

of the Airport (see Figure 2‐1 Existing Facilities Plan).  As demand for T‐hangar units present themselves, 
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the Airport wants to be positioned to accept the growth.  Where majority of the Airport is currently built‐

out in terms of T‐hangar development, the Airport has identified the area located at the end of “India” 

Ramp at the northwest end of the Airport (see Figure 8‐4 India Ramp Options) as the most likely suitable 

area for the development of T‐hangars.  With the proposed shifting of Taxiway ‘A’, the Airport considered 

extensions to the existing T‐hangars located off “Golf” Ramp, and “Hotel” Ramp, but ultimately rejected 

this concept as it would interfere with the relocation of the AWOS and ATCT line of sight.  As demand for 

T‐hangars warrants, the Airport wishes to reserve existing “India” Ramp to accommodate future T‐hangar 

development.  

6.6.3  TIE‐DOWNS  

Presently, there are 310 tie‐downs located at ASH, which are owned and managed by the Nashua Airport 

Authority.  As outlined in Chapter 5, Facility Requirements, it is anticipated that the Airport will require 

239 tie‐down spaces to accommodate aircraft through the planning period.  Where the Airport has 310 

tie‐down spaces, additional tie‐down spaces are not recommended at this time.   However, the Airport 

intends on shifting Taxiway  ‘A’ 150  feet closer  to Runway 14‐32  (maintaining a compliant 400  feet of 

runway‐to‐taxiway separation). Shifting of Taxiway ‘A’ will provide the Airport with additional room for 

apron expansion (“Echo”, “Foxtrot”, “Golf”, and “Hotel” Ramps) as demand at the Airport warrants.   

6.6.4  ADMINISTRATION/INFORMATION  BUILDING  

The Airport does not currently have a stand‐alone administration building. Airport management and staff 

conduct business out of small offices attached to the SRE building. This presents a variety of problems for 

airport staff, airport users, and the general public:  

 The building is not visible or easily accessible to the public; 

 Visitors are required to navigate through airport fencing to gain access to airport management 

offices; 

 There is not adequate space for staff or desired user amenities; and 

 The current building has no view of the airfield, which is both a safety and aesthetic concern.  

After  careful  consideration,  the Airport has  identified  three potential options  to address  its need  for 

improvements to its administration building, which include the following:    

 Upgrading  the  former Daniel Webster  building  to  include  the  desired  amenities:  The  former 

Daniel Webster Building is located at midfield, has adequate accommodations for parking, is easily 

accessible from Perimeter Road, and is home to the ATCT2.  

                                                                 

2 Since the writing of this chapter, the Daniel Webster College building has been sold to SNHU, and this option is 
likely no longer viable.  
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 Expanding  the  former Daniel Webster  building  to  include  the  desired  amenities:  This would 

provide the same benefits as upgrading the current facility, while allowing the current occupant 

to continue operations3.  

 Constructing a new facility southeast of the former Daniel Webster building: There  is sufficient 

available  land  in  this area  to  construct an administration/information  facility  large enough  to 

accommodate  all  airport needs. A new  facility built  in  this  location would  give  airport users, 

management, and the public immediate access to the airfield.  

6.7  DEICING,  SELF‐SERVE  FUEL,  SOLAR  PANELS,  AND  ON‐CALL  CUSTOMS  EVALUATION  

6.7.1  DEICING    

As discussed in Chapter 5, Facility Requirements, the Airport believes it is often overlooked by corporate 

jet owners due to its lack of deicing capabilities. An important component to installing a deicing facility is 

determining a suitable location that considers all USEPA regulations regarding source reduction and runoff 

management, Stormwater Pollution Prevention Plan documentation, and monitoring. The Airport has 

reviewed possible locations and determined that the best location for a deicing facility would be in the 

tie‐down area adjacent to the Infinity Aviation building (see Figure 8‐1 Ultimate Airport Layout Plan). This 

location was selected as the most suitable because Infinity Aviation, one of the Airport’s FBOs, will likely 

be  responsible  for  operating,  maintaining,  and  monitoring  the  system.  This  location  is  also  easily 

accessible to pilots.  

6.7.2  SELF‐SERVE  FUEL  

As discussed in Chapter 5, Facility Requirements, there are two aboveground aviation fuel tanks owned 

by the Airport providing 100‐LL fuel and Jet‐A fuel.  The Airport is interested in providing self‐serve fuel to 

increase availability to users after hours.    

Aircraft self‐serve fueling facilities are designed on aprons.  Wingtip and object clearance rules that apply 

to taxiways and taxilanes also apply to taxiways and taxilanes on aprons.  Considerations for aircraft self‐

serve fuel include meeting the standards of taxiway and taxilane object free area, and wingtip clearance 

for a particular Airplane Design Group, as outlined in FAA AC 150/5300‐13A.  

6.7.3  SOLAR  PANELS    

A solar photovoltaic system (solar PV), is a power system designed to supply usable solar power by means 

photovoltaics.  It consists of an arrangement of several components, including solar panels to absorb and 

convert sunlight into electricity, a solar inverter to change the electric current from DC to AC, as well as 

mounting, cabling and other electrical accessories to set up a working system.   As the cost of solar PV 

                                                                 

3 Since the writing of this chapter, the Daniel Webster College building has been sold to SNHU, and this option is 
likely no longer viable. 
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systems drop, and incentives increase, airports across the country have been exploring opportunities to 

utilize empty space located on airport property.   

Solar panels are typically ground mounted but may also be mounted on rooftops and other structures.  

There are a variety of siting requirements for airports to consider when planning for the layout of solar 

panels:  

 Solar panels must not be constructed  in  the Runway Safety Area, Runway Object Free Area, 

Runway Obstacle  Free Zone, Taxiway  Safety Area, Taxiway Object  Free Area, Navaid  critical 

areas, or the Clearway.  

 Solar panels must  not  penetrate  the  imaginary  surfaces  that define  the  lower  limits of  the 

airspace (Part 77). 

 Solar  panels must  not  create  glare  that  impacts  airspace  safety.    A  solar  glare  analysis  is 

mandatory.   

 The Airport shall complete a notice of proposed construction form (7460‐1) and submit the form 

to the FAA for all proposed solar projects at the Airport.   

Sponsors of a federally‐obligated airports must seek FAA review and approval to depict certain proposed 

solar installations (e.g., ground‐based installations and collocated installations that increase the footprint 

of the collocated building or structure) on its ALP, before construction begins.  A sponsor of a federally‐

obligated airport must notify the FAA of its intent to construct any solar installation by filing FAA Form 

7460‐1,  “Notice  of  Proposed  Construction  or  Alteration”  online  under  14  CFR  Part  77  for  a  Non‐

Rulemaking case.  This includes the intent to permit airport tenants, including Federal agencies, to build 

such installations.    

6.7.4  ON‐CALL  CUSTOMS  

As  previously  discussed  in  Chapter  5,  Facility  Requirements,  Customs  and  Border  Patrol  (CBP)  was 

contacted regarding qualification criteria for on‐call customs services.  While the Airport would not qualify 

for a “Port of Entry” designation, it would be eligible to participate in the “User Fee Airport (UFA) Program” 

as long as it could meet the criteria outlined in Section 5.2.4, On‐Call Customs. 

6.8  FUTURE  ROLE  OF  ASH  IN  NPIAS

Eighty‐eight percent of NPIAS airports are  classified as nonprimary airports and  serve mainly general 

aviation activity.  According to NPIAS, ASH is categorized as a non‐primary, reliever airport, and is further 

defined as a national airport. NPIAS defines national airports as “located in metropolitan areas near major 

business centers and support flying throughout the nation and world. These airports provide pilots with 

attractive alternatives to the busy primary airports. National airports have very high levels of activity with 

many jets and multiengine propeller aircraft.”  

According to the FAA Airport Categories definition, reliever airports “are airports designated by the FAA 

to relieve congestion at Commercial Service Airports and to provide improved general aviation access to 
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the overall community.”4 Theoretically, if an emergency occurred in ASH’s service area, aircraft from larger 

airports, such as MHT, could be safely diverted to ASH.  

6.9  INDIA  RAMP  DEVELOPMENT  

The Airport is considering alternatives to develop the unused area to the south of “India” Ramp. Possible 

development scenarios include the construction of T‐Hangars and/or the construction of a solar farm. 

Hangars 

The infrastructure required to construct T‐Hangars off “India” Ramp include taxilanes from “India” Ramp 

to the T‐Hangars and associated parking areas for vehicles.  The T‐Hangars will require utilities which are 

electrical power,  sewer  and water.   The T‐Hangars may use propane  tanks  for heat or natural  gas  if 

available on Perimeter Road.  The drainage system around the proposed T‐Hangars will also need to be 

updated  to  take  into account  the added  impervious areas which are  the proposed pavements and T‐

Hangars. 

To assure appropriate use of hangars, an airport sponsor should: 

 Manage  the use of hangars  through an airport  leasing program  that  requires a written  lease 

agreement or permit; 

 Monitor the use of hangars on airport and take steps to prevent unapproved non‐aeronautical 

uses; 

 Ensure that the length of time on a waiting list of those in need of a hangar for aircraft storage is 

minimized; and 

 In cases where temporary non‐aeronautical use of a vacant hangar is permitted, ensure that non‐

aviation users pay a  fair market  rental  for  the use of  the hangar, and  that  the hangar can be 

returned to aviation use when needed. 

Solar Project 

The infrastructure required to construct a solar farm off of “India” Ramp would be an access road from 

“India” Ramp to the solar farm with associated parking areas for maintenance and safety vehicles.  The 

Solar Farm shall be placed on terrain that is flat or gently rolling and have an unobstructed view to the 

south.  Drainage in this area would need to be updated.   Electrical conduits would also be constructed 

from the Solar Farm to an area off Perimeter Road where the AC disconnect, main utility breaker panel 

and the utility meter will be located.  The utility meter will account for the amount of electricity that will 

be transferred to the user. 

In order for the Airport to lease land for non‐aeronautical purposes (such as electricity generation), it must 

consult with the FAA and NHDOT/BA.  Airport property is dedicated for airport purpose, including non‐

aeronautical, but aviation‐compatible uses to generate airport revenue.  The FAA must ensure solar power 

                                                                 

4 https://www.faa.gov/airports/planning_capacity/passenger_allcargo_stats/categories/  
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use agreements for airport property for sale or lease demonstrate that such use provides prudent financial 

benefit to the airport and to civil aviation.  

In some cases, extensive solar power uses of airport property will require FAA approval of a land release 

request.    If  so,  the  sponsor must  submit documentation describing, among other  items,  the airport’s 

obligations to the land based on how it was acquired, the type of land release request, and justification 

for the release. The Airport must also demonstrate that fair market value will be obtained in return for 

the release and explain what will be done with the revenue that is generated by the release.  The proposed 

action subsequent to the release must be shown to be in compliance with the ALP.  In most cases, the FAA 

prefers  that  airport  land  not  needed  for  aeronautical  uses  be  leased  rather  than  sold  to  provide 

continuous income for airport purposes and preserve the property for future aviation usage, so long as 

the use is compatible with airport operations.       
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CHAPTER  7 –  ECONOMIC  SUSTAINABILITY   

This chapter provides an overview of the airport’s attempts to maintain economic viability while investing 

in infrastructure developments to promote future growth. This can be achieved through a combination of 

efforts  including  revenue  generation  through  partnerships  with  local  businesses  and  organizations, 

upgrades to facilities to attract users, and conveyance of airport value to the public through outreach and 

hosting of community events. As a federally obligated airport, ASH must manage these factors within the 

constraints of FAA regulations.  

As defined  in FAA’s 2015  research study entitled, “Lessons Learned  from Airport Sustainability Plans”, 

“airports view sustainability as a process of continuous improvement, not an end goal. When embraced as 

a process of continuous  improvement, sustainability  initiatives can contribute  to almost every  facet of 

airport operations and thus can serve to facilitate future growth.”   

7.1  ECONOMIC  BENEFITS  OF  ASH  

Because of its location, Nashua Airport is home to approximately 23 businesses ranging from service based 

to light industrial.  Though known for aviation related businesses, the Airport also encompasses several 

zoned commercial areas that are not directly on the airport.  With its easy access to and from highways, 

and central location, the Airport provides a vital link for businesses and corporate travelers.    

As previously discussed, Nashua Airport was recognized in the New Hampshire State Airport System Plan 

(NHSASP) as a “National” airport.  National airports, as defined in the NHSASP, are “those that have the 

capability to provide all services and facility infrastructure required by users and communities served by 

General Aviation Basic, Local, and Regional Airports.  More importantly, National Airports can also provide 

aircraft  access  to  national  and  sometimes  international markets,  depending  upon  the  local  business 

climate  and  the  needs  of  their most  sophisticated  based  and  transient  aircraft  operators.    Typically, 

General Aviation‐ National Airports are those where growth and expansion have driven improvements to 

airside and landside facilities in order to accommodate increases in demand by sophisticated aircraft and 

business/corporate aircraft operators.”   

The estimated economic contribution by ASH is highlighted in Table 7‐1 below. 

Table 7‐1: Estimated Economic Contribution of ASH 2015 

  Total Employment  Total Payroll  Total Output  Total Tax Revenue 

Total Impact  33  $14.99 million  $40.75 million  $1.32 million 

  Source: NHDOT/BA 2015 NHSASP 

7.1.1  CONVEYING  THE  VALUE  OF  THE  AIRPORT  

One aspect of the Airport that stands out is its lack of a sound marketing plan to promote visibility in the 

region and beyond.  Creating and implementing an enhanced, vertical marketing effort appears  to be a 

low‐cost method of potentially adding increased activity and revenue without having to expend significant 

funds.  
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The following recommendations are cost‐effective marketing strategies aimed at bolstering the presence 

of the Airport: 

 Consider branding, marketing, and promoting the airport. 

 Develop networks of public and private sector partnerships to promote the growth of regional 

economic activities that will benefit the airport. 

 Cross marking with hotel/motel/resorts/colleges/chamber of commerce, etc., and have the 

Airport’s website displayed on their sites as part of co‐marketing efforts. 

 Work with Regional Planning Commissions, economic development authorities charged with 

attracting new business and fostering economic growth.   

Marketing‐Land Development 

Nashua Airport has the availability for aviation and/or non‐aviation use.  The following recommendations 

are strategies to market the availability of office space for lease: 

 Market the availability of developable aviation and non‐aviation land through Regional Planning 

Commissions and economic development authorities. 

 Create a “developer’s tool kit” to assist those interested in developing uses compatible with 

Airport operations.  The kit should outline, among other things, local land use requirements, 

environmental permits required, and development resources (i.e. city sewer, public water, etc.) 

available for each developable parcel. 

 Identify the type of development desired (i.e. warehouse, manufacturing, storage, etc.).   

Service Improvements 

In an effort place Nashua Airport in a stronger position to compete for lucrative corporate and business 

travelers  and  grow  revenues,  the  establishment  of  an  administration/information  building with  the 

following supporting amenities may serve as an attractant: 

 Ready access to business centers (car rental or courtesy car). 

 Business meeting locations on the airport. 

 Food/catering, and other professional aviation services. 

7.2  PROPOSED  ADMINISTRATION/INFORMATION  BUILDING  

An Airport administration/information building serves as the “front door” of an airport and a gateway to 

the community  for pilots and passengers by  facilitating  the  safe, efficient, and convenient  transfer of 

visitors and their baggage to and from aircraft and various modes of ground transportation. At ASH, the 

proposed administration/information building will contain a directory of FBOs to provide pilots with easy 

access  to maintenance,  fuel, and other required services. The administration/information building will 

also  serve  as  a  welcome  center  to  visitors,  offering  informational  pamphlets  for  local  attractions, 

restaurants, businesses, lodging and other accommodations.   
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FBOs will continue to provide support services to airport users, including but not limited to:  

 Pilot amenities (i.e., flight planning, pilots lounge, courtesy car, and supplies).  

 Aircraft fuel storage and dispensing. 

 Aircraft ground handling, tie‐down and hangars. 

 Aircraft charter/flight instruction/sales. 

 Aircraft maintenance (powerplant/frame). 

7.2.1  POTENTIAL  ADMINISTRATION/INFORMATION  BUILDING  LOCATIONS  

As  identified  in previous chapters, airport management currently operates out of small offices  located 

within  the SRE building.  In order  to access  the  facility, users must  first navigate  to  the  inconspicuous 

location and then go through airport fencing to enter the building. This facility is not meeting the demands 

of airport staff, airport users, or the general public due to inaccessibility and inadequate space. Relocating 

the  administration/information  to  one  of  the  locations  identified  in  Section  6.6.4, 

Administration/Information Building, would make the facility the focal point of the airport and resolve 

many of these issues. 

7.2.2  ECONOMIC  BENEFITS  OF  ASH  

One aspect to achieving sustainability involves working collaboratively with the public to provide facilities 

that are mutually beneficial to local businesses, the Airport, and the community. Establishing partnerships 

with  local businesses provides  the Airport with  several benefits  including, but not  limited  to:  reliable 

revenue  from  long‐term  leases,  sustained aircraft operations  to  justify  FAA  funding  for  improvement 

projects,  and  exposure  of  the  Airport  to  aviation  clients  and  the  general  population.  Similarly,  by 

establishing  physical  locations  at  ASH,  business  owners  profit  from  access  to  urban  conveniences, 

accessibility  to  major  highways  for  easy  travel,  and  many  aviation‐related  amenities  required  for 

successful operation. There are several businesses located at the Airport, providing a variety of valuable 

services to the City of Nashua and surrounding community. 

As  indicated  in  Table  7‐1, ASH  contributes  significantly  to  the  state  and  local  economy,  and  in  2015 

generated 33  jobs, $1.32 million  in  tax  revenue, $14.99 million  in payroll, and $40.74 million  in  total 

output. Contributions such as these are made possible through growth of aviation businesses that utilize 

ASH to provide the community with flight and flight‐support activities. For these businesses to operate 

effectively,  the airport must  commit  to  constructing and maintaining  the many airside,  landside, and 

support facilities contained within Chapter 5, Facility Requirements.  

Airside  Facilities  are  required  for  the movement  of  aircraft  and  include  runways,  taxiways,  aprons, 

navigational aids, and airfield  lighting systems. Businesses rely on these facilities for takeoffs,  landings, 

transient parking, and safe navigation to the airport and around the airfield. Landside facilities are those 

facilities  not  required  for  the  movement  of  aircraft  and  include  administration/information  and 

maintenance  buildings,  hangars,  and  other  miscellaneous  facilities.  The  primary  purpose  of  an 

administration/information building  is to provide passengers and the public with a “front door” to the 

airport. Maintenance  buildings  are  used  to  provide  airport  users with  a  place  to  have  their  aircraft 

serviced, inspected, and upgraded, while hangar buildings are used to store aircraft in a secure location.  
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ASH has a variety of support facilities that help to facilitate efficient operation of the Airport, and each 

amenity provides users and businesses with a different benefit. These include things such as on‐site snow 

removal and grass mowing equipment to ensure pilots can travel around the airfield without damage to 

aircraft by ice, snow, or vegetative overgrowth; storage buildings to extend the life of snow removal and 

mowing equipment; access roads so that users can travel easily to various airport facilities; and security 

fencing to prevent theft, vandalism, and runway incursions by people or wildlife. It is imperative for the 

Airport to maintain these facilities so that companies can successfully operate their businesses, thereby 

sustaining their economic contributions to the community.  

Though ASH offers many valuable amenities, airport businesses would greatly benefit from the addition 

of several  facilities,  including but not  limited to, a stand‐alone administration/information building  for 

public accessibility; self‐serve fueling facilities for convenient aircraft fueling; deicing facilities to remove 

ice from aircraft for safe flights; and improved signage to assist visitors in navigating to the Airport. These 

facilities would greatly enhance the airport, making it more attractive and user‐friendly.   

7.2.3  COMMUNITY  EVENTS  

Hosting aeronautical and non‐aeronautical events at ASH can provide a tremendous benefit to the Airport, 

its users, and the community.  In addition to potential sources of revenue, the Airport has the opportunity 

to engage  the  community, generate goodwill amongst neighbors, and perhaps  spark  local  interest  in 

aviation.    

Nashua airport  is  regularly approached by various 

groups and organizations  to host aeronautical and 

non‐aeronautical events.  Below are some examples 

of events that have occurred at the Airport: 

 Wings and Wheels: Over the past four years, 

the  Airport  has  hosted  the  Wings  and 

Wheels  (formerly  Touch‐A‐Truck).    This 

even has drawn upwards of 4,000 attendees 

and includes magic shows, a bounce house, 

and  dozens  of  vehicles  on  display.  

Attendees are encouraged  to bring a non‐

perishable  food  item  to  be  donated  to 

charity,  and  during  the  2017  event,  the 

Airport  raised  over  $550.00  in  food 

donations for the “End 68 Hours of Hunger” 

program. 

 Boire Field Movie Night: The airport hosts 

Boire Field Movie Night in cooperation with 

the City of Nashua Summer Fun Committee.  

This  event  draws  upward  of  500 

participants each year.   

Figure 7‐1 Wings and Wheels 

Figure 7‐2 Boire Field Movie Night 
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 Fly‐In Events: The Airport hosts several fly‐in events each year, attracting pilots and spectators 

from across the region. These events include, but are not limited to: The Collings Foundation Fly‐

In and the Bonanza Fly‐In, as well as historical aircraft fly‐ins.  

 7.2.4  NON‐AERONAUTICAL  USE  REQUEST  CHECK  LIST  

Public‐use airports  that receive  federal grant assistances are obligated  to keep  their airports open  for 

aeronautical purposes.   Given the amount of  land that airports typical occupy, sponsors are frequently 

approached by the public to use a portion of the airport for some non‐aeronautical purposes.  To ensure 

compliance with  the  airports’  obligations  under  the  federal  grants,  sponsors  are  required  to  receive 

approval  from  either  the  FAA  or  the  NHDOT/BA.    The  NHDOT/BA  assists  Block  Grant  recipients  in 

reviewing and approving or disapproving non‐aeronautical requests.  In order to protect the continued 

safe use of airports for aeronautical purposes, airport sponsors must submit sufficient  information for 

NHDOT/BA to be able to complete the review and issue a finding.  Appendix H provides a sample request 

for non‐aeronautical use of obligated airports.  
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CHAPTER  8  –  DEVELOPMENT  AND  EVALUATION  OF  ALTERNATIVES 

Chapter 5 identified the Airport’s facility improvement requirements.  Often there is more than one way 

to design and implement a recommended facility improvement.  This chapter documents a select number 

of  alternative ways  to  implement  the major  facility  improvements  recommended  in Chapter  5.    The 

following recommended improvement projects have no alternative (other than a No‐Build Alternative), 

and  are  therefore  considered  to  be  part  of  the  Preferred  Alternative.  These  improvements  are  not 

analyzed as part of this chapter:  

 Property Acquisitions 

 Taxiway ‘A’ Relocation 

 Apron Expansion 

 AWOS Relocation 

 Deicing Area Designation 

 Airport Access Road Construction 

 Supplemental SRE Storage Building 

 Fencing Reconfigurations 

 Vegetation Removal 

 Lighted Windcone Relocation 

 ATCT Relocation 

8.1  METHODOLOGY 

Airport  Management  and  the  Master  Plan  Committee  developed  and  evaluated  several  facility 

improvement options designed to meet the needs of the Airport, its users, and the local community based 

on projected demand forecasted through the planning period.  Each of these facility improvement options 

is described in the subsequent sections of this chapter.  The evaluation of options first presents a no‐build 

scenario to identify the practical and environmental impacts of leaving the airport and its facilities in their 

current  configuration.  Next,  the  evaluation  presents  facility  improvement  options,  which  assess 

development projects and  identify  the practical  impacts, environmental  impacts, and costs associated 

with each (capital costs only).   As previously mentioned, where no additional options other than a No‐

Build  scenario  exists,  those  improvements  (i.e.,  shifting  Taxiway  ‘A’,  relocating  the  AWOS,  routine 

maintenance of facilities, etc.) are considered part of the “Preferred Development Plan” and outlined on 

Figure 8‐6‐ Preferred Development Plan.  

The State of New Hampshire, Department of Environmental Services (NHDES) requires an Alternation of 

Terrain (AOT) Permit whenever a project proposes to disturb more than 100,000 square feet of contiguous 

terrain (50,000 square feet, if any portion of the project is within the protected shoreland), or disturbs an 

area having a grade of 25 percent or greater within 50 feet of any surface water. Due to the variability of 

project  types  and  scopes, permitting  costs  can  vary drastically  depending on  the  size of  the  impact, 

location,  resources  affected,  etc.  Therefore,  permitting  costs  will  be  assessed  as  projects  are 

implemented. This will require coordination with the agencies responsible for oversight of natural and 

cultural resources (U.S. Fish and Wildlife, NH Division of Historical Resources, NH Fish and Game, Nashua 
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NH Building Safety Department, etc.) to better understand each project’s requirements, and in some cases 

reduction in permitting requirements, particularly for projects that are safety related (e.g., tree removal). 

Where  permitting  costs  cannot  be  ascertained  at  this  time,  they  are  described  as  “variable”  in  the 

Alternatives below. 

8.2  NO‐BUILD  OPTION 

The No‐Build Option presumes that no action will be taken to pursue development projects at the Airport 

over  the planning period.   For each development option presented  in  this Chapter, a No‐Build Option 

scenario is included to show all the terminal facilities in their existing locations and configuration without 

enhancements or upgrades.  

Objectives: The objective of this Option is to:  

 Provide  a  baseline  condition  upon  which  to  contrast  and  compare  other  alternative 

development concepts.  

Considerations: The practical and environmental considerations in this Option are:  

  Practical Considerations 

 Taxiway  ‘A’  continues  to  exceed  runway‐to‐taxiway  separation  requirements,  thereby 

occupying prime airfield space and limiting the Airport’s ability to expand apron facilities.  

 The AWOS critical area remains obstructed by the ATCT and prevents future development of 

“Delta” Ramp, and other surrounding land.      

 The Airport continues to lack the facility requirements and infrastructure necessary to offer 

deicing services to its users.  

 The Airport continues to lack the facility requirements and infrastructure necessary to offer 

Customs  and  Border  Patrol  (CBP)  services,  therefore  prohibiting  ASH  from  accepting 

international flights. 

 The Airport’s administrative offices continue to lack adequate capacity and visibility, affecting 

its ability to accommodate airport management, aviation users, and the general public.  

 The Airport is unable to accommodate forecasted hangar demand throughout the planning 

period, directly affecting the Airport’s ability to increase revenue through land leases, hangar 

rentals, increased based aircraft, etc.     

 Vehicle access and parking continues to be limited and disjointed.  

 Vegetation continues to penetrate portions of Airport fencing.  

 Airport signage on and off‐airport remains very limited, inadequately assisting the public in 

navigating the variety of offices and businesses located at the Airport.  
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Environmental Considerations 

 Since  no  construction  activities  are  included  as  a  part  of  this  alternative,  no  impacts  to 

historical  or  archaeological  resources,  rare  species,  or  their  habitats  result  from 

implementation of this alternative. 

Estimated Cost: Since no construction is proposed as part of the No‐Build Alternative, there are no capital 

costs (aside from operational/maintenance costs) associated with the implementation of this alternative.  

Conversely, the Airport’s ability to increase economic sustainability through service improvements and/or 

marketing and land‐development strategies may be affected by the lack of growth.   
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8.3  TAXIWAY  ‘B’,  ‘C’,  ‘D’,  AND  ‘F’  RECONSTRUCTION  OPTIONS 

In an effort to accommodate future aviation development, the Airport wishes to reconstruct Taxiway ‘A’ 

150  feet  closer  to  Runway  14‐32,  while  maintaining  the  required  400  feet  of  runway‐to‐taxiway 

separation.  Shifting Taxiway ‘A’ enables the Airport to expand its aprons and provide additional tie‐downs 

as future demand warrants.  As a result of shifting of Taxiway ‘A’, the  intersections of Taxiway ‘A’ with 

Taxiways ‘B’, ‘C’, ‘D’, and ‘F’ are proposed to be reconfigured to comply with FAA design standards with 

an emphasis on eliminating potential runway incursions or “hot spots”.  All taxiways will be reconstructed 

in accordance with FAA design  standards.  Impervious  surface  calculations  in  the  subsequent  sections 

include  all  proposed  impacts  (pavement  removal  or  reduction)  associated  with  the  Taxiway  ‘A’ 

reconstruction project.  

8.3.1  TAXIWAY  ‘B’,  ‘C’,  ‘D’,  AND  ‘F’  RECONSTRUCTION‐ OPTION  NO.  1   

This option is for the reconfiguration and reconstruction of Taxiways ‘B’, ‘C’ and ‘F’, and reconstruction of 

Taxiway ‘D’ southeast of its existing location (see Figure 8‐1).   

Aviation Related Impacts 

 Reconfiguration  and  reconstruction  of  Taxiways  complies with  FAA  Taxiway  and  Taxilane 

design standards. 

 Increases  in  impervious  area  requires  snow  removal  and  future  maintenance  and 

rehabilitation needs. 

Environmental Impacts 

 Approximately 107,300 square feet of additional impervious surface. 

Other Impacts or Considerations 

 Permitting needs (Alteration of Terrain). 

 Assessment of Environmental Considerations. 

 Stormwater Pollution Prevention Plan amendment. 

 Estimated Cost: $4,510,000 

8.3.2  TAXIWAY  ‘B’,  ‘C’,  ‘D’,  AND  ‘F’  RECONSTRUCTION‐ OPTION  NO.  2   

This option will reconfigure and reconstruct Taxiways ‘B’ and ‘F’; reconfigure and reconstruct Taxiway ‘C’ 

and  ‘D’ northwest of  their existing  locations and  remove existing pavement  from  those  locations  (see 

Figure 8‐1).   

Aviation Related Impacts 

 Taxiway  ‘C’  and  ‘D’  comply with  FAA  Taxiway  and  Taxilane  design  standards  at  the  time 

Taxiway ‘A’ is shifted 150 feet closer to Runway 14‐32.  

 Increases  in  impervious  area  requires  snow  removal  and  future  maintenance  and 

rehabilitation needs. 
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Environmental Impacts 

 Approximately 130,200 square feet of additional impervious surface. 

Other Impacts or Considerations 

 Permitting needs (Alteration of Terrain). 

 Assessment of Environmental Considerations. 

 Stormwater Pollution Prevention Plan amendment.  

 Estimated Costs: $4,700,000 

8.3.3  TAXIWAY  ‘B’,  ‘C’,  ‘D’,  AND  ‘F’  RECONSTRUCTION‐ OPTION  NO.  3   

This option will configure and reconstruct Taxiways ‘B’ and ‘F’; reconfigure and reconstruct Taxiway ‘C’ 

northwest of its current location and Taxiway ‘D’ southeast of its current location; and remove existing 

pavement from those locations (see Figure 8‐1).   

Aviation Related Impacts 

 Taxiway  ‘C’  and  ‘D’  comply with  FAA  Taxiway  and  Taxilane  design  standards  at  the  time 

Taxiway ‘A’ is shifted 150 feet closer to Runway 14‐32. 

 Increases  in  impervious  area  requires  snow  removal  and  future  maintenance  and 

rehabilitation needs.  

Environmental Impacts 

 Approximately 130,200 square feet of additional impervious surface.  

Other Impacts or Considerations 

 Permitting needs (Alteration of Terrain). 

 Assessment of Environmental Considerations. 

 Stormwater Pollution Prevention Plan amendment.  

 Estimated Cost: $4,700,000 

8.3.4  TAXIWAY  ‘B’,  ‘C’,  ‘D’,  AND  ‘F’  RECONSTRUCTION‐ OPTION  NO.  4   

This option will reconfigure and reconstruct Taxiways ‘B’ and ‘F’; eliminate Taxiway ‘C’ and Taxiway ‘D’; 

and construct a single Taxiway (Taxiway ‘C’) between existing Taxiways ‘C’ and ‘D’, connecting Runway 

14‐32 to Taxiway ‘A’ (see Figure 8‐1).  

Aviation Related Impacts 

 Taxiway ‘C’ complies with FAA Taxiway and Taxilane design standards at the time Taxiway ‘A’ 

is shifted 150 feet closer to Runway 14‐32.  

 Increases  in  impervious  area  requires  snow  removal  and  future  maintenance  and 

rehabilitation needs. 

Environmental Impacts 

 Approximately 105,800 square feet of additional impervious surface.  



            Airport Master Plan Update 

8‐6 

Other Impacts or Considerations 

 Permitting needs (Alteration of Terrain). 

 Assessment of Environmental Considerations. 

 Estimated Cost: $4,480,000 

8.3.5  PREFERRED  TAXIWAY  ‘B’,  ‘C’,  ‘D’,  AND  ‘F’  RECONSTRUCTION  OPTION   

After careful consideration and discussion with airport users, Taxiway ‘B’, ‘C’, ‘D’, and ‘F’ Reconstruction‐ 

Option No. 3 was chosen as the Preferred Option.  Option No. 3 complies with FAA design standards and 

will  include  right‐angle  intersections  which  are  the  standard  for  all  runway/taxiway  intersections.  

Although Option 3 increases the amount of impervious surface compared to Options 1 and 4, Option 3 

from  an operational perspective  provides  airport users  landing  on  the Runway  14  end  the  ability  to 

continue using Taxiways ‘C’ and/or ‘D’ in a similar manner to how they are used today. 

 

 

   



ROFZ

RPZ

RSA

ROFA

© 

15 Constitution Drive
Bedford, NH 03110

P 603.471.1887
F 603.471.1809
www.gainc.com

Gale Associates, Inc.
Engineers - Planners

Boston   Baltimore   Orlando

AutoCAD SHX Text
LEGEND

AutoCAD SHX Text
ITEM

AutoCAD SHX Text
(E)	EXISTINGEXISTING

AutoCAD SHX Text
RUNWAY SAFETY AREA (RSA)

AutoCAD SHX Text
TAXIWAY SAFETY AREA (TSA)

AutoCAD SHX Text
RUNWAY OBSTACLE FREE ZONE (ROFZ)

AutoCAD SHX Text
RUNWAY PROTECTION ZONE (RPZ)

AutoCAD SHX Text
RUNWAY OBJECT FREE AREA (ROFA)

AutoCAD SHX Text
TAXIWAY OBJECT FREE AREA (TOFA)

AutoCAD SHX Text
WETLANDS

AutoCAD SHX Text
BUILDINGS

AutoCAD SHX Text
PAVEMENT

AutoCAD SHX Text
(F) FUTURE

AutoCAD SHX Text
EXISTING PAVEMENT TO BE REMOVED

AutoCAD SHX Text
FUTURE APRON EXPANSION 

AutoCAD SHX Text
FUTURE TAXIWAYS RECONSTRUCTION-OPTION 1 SCALE: 1" = 400'

AutoCAD SHX Text
FUTURE TAXIWAYS RECONSTRUCTION-NO BUILD SCALE: 1" = 400'

AutoCAD SHX Text
VAR. 14%%D37'W %%P0%%D22'

AutoCAD SHX Text
GRID

AutoCAD SHX Text
MAGNETIC

AutoCAD SHX Text
(MARCH 2017)

AutoCAD SHX Text
FUTURE TAXIWAYS RECONSTRUCTION-OPTION 2 SCALE: 1" = 400'

AutoCAD SHX Text
FUTURE TAXIWAYS RECONSTRUCTION-OPTION 3 SCALE: 1" = 400'

AutoCAD SHX Text
FUTURE TAXIWAYS RECONSTRUCTION-OPTION 4 SCALE: 1" = 400'

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TOFA

AutoCAD SHX Text
AO#1

AutoCAD SHX Text
AO#2

AutoCAD SHX Text
AO#3

AutoCAD SHX Text
AO#4

AutoCAD SHX Text
AO#5

AutoCAD SHX Text
AO#6

AutoCAD SHX Text
AO#7

AutoCAD SHX Text
ROFZ

AutoCAD SHX Text
ROFZ

AutoCAD SHX Text
ROFA

AutoCAD SHX Text
RSA

AutoCAD SHX Text
RSA

AutoCAD SHX Text
EXISTING RUNWAY 14-32 (6,000' X 100') TRUE BEARING N57° 17' 58"W

AutoCAD SHX Text
TAXIWAY 'B'

AutoCAD SHX Text
TAXIWAY 'C'

AutoCAD SHX Text
TAXIWAY 'A'

AutoCAD SHX Text
TAXIWAY 'D'

AutoCAD SHX Text
TAXIWAY 'E'

AutoCAD SHX Text
TAXIWAY 'F'

AutoCAD SHX Text
TAXIWAY 'G'

AutoCAD SHX Text
AO#1

AutoCAD SHX Text
AO#2

AutoCAD SHX Text
AO#3

AutoCAD SHX Text
AO#4

AutoCAD SHX Text
AO#5

AutoCAD SHX Text
AO#6

AutoCAD SHX Text
AO#7

AutoCAD SHX Text
ROFZ

AutoCAD SHX Text
ROFZ

AutoCAD SHX Text
ROFA

AutoCAD SHX Text
RSA

AutoCAD SHX Text
RSA

AutoCAD SHX Text
EXISTING RUNWAY 14-32 (6,000' X 100') TRUE BEARING N57° 17' 58"W

AutoCAD SHX Text
550'

AutoCAD SHX Text
247'

AutoCAD SHX Text
100'

AutoCAD SHX Text
350'

AutoCAD SHX Text
400'

AutoCAD SHX Text
250'

AutoCAD SHX Text
123'

AutoCAD SHX Text
117'

AutoCAD SHX Text
276'

AutoCAD SHX Text
PROPOSED HOLD LINE AND ASSOCIATED SIGNAGE (TYP.) 

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TOFA

AutoCAD SHX Text
TOFA

AutoCAD SHX Text
TOFA

AutoCAD SHX Text
TOFA

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TAXIWAY 'B'

AutoCAD SHX Text
TAXIWAY 'C'

AutoCAD SHX Text
TAXIWAY 'A'

AutoCAD SHX Text
TAXIWAY 'D'

AutoCAD SHX Text
TAXIWAY 'E'

AutoCAD SHX Text
TAXIWAY 'F'

AutoCAD SHX Text
TAXIWAY 'G'

AutoCAD SHX Text
AO#1

AutoCAD SHX Text
AO#2

AutoCAD SHX Text
AO#3

AutoCAD SHX Text
AO#4

AutoCAD SHX Text
AO#5

AutoCAD SHX Text
AO#6

AutoCAD SHX Text
AO#7

AutoCAD SHX Text
ROFZ

AutoCAD SHX Text
ROFZ

AutoCAD SHX Text
ROFA

AutoCAD SHX Text
RSA

AutoCAD SHX Text
RSA

AutoCAD SHX Text
EXISTING RUNWAY 14-32 (6,000' X 100') TRUE BEARING N57° 17' 58"W

AutoCAD SHX Text
247'

AutoCAD SHX Text
117'

AutoCAD SHX Text
100'

AutoCAD SHX Text
350'

AutoCAD SHX Text
550'

AutoCAD SHX Text
400'

AutoCAD SHX Text
250'

AutoCAD SHX Text
123'

AutoCAD SHX Text
276'

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TOFA

AutoCAD SHX Text
TOFA

AutoCAD SHX Text
TOFA

AutoCAD SHX Text
TOFA

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TAXIWAY 'B'

AutoCAD SHX Text
TAXIWAY 'C'

AutoCAD SHX Text
TAXIWAY 'A'

AutoCAD SHX Text
TAXIWAY 'D'

AutoCAD SHX Text
TAXIWAY 'E'

AutoCAD SHX Text
TAXIWAY 'F'

AutoCAD SHX Text
TAXIWAY 'G'

AutoCAD SHX Text
AO#1

AutoCAD SHX Text
AO#2

AutoCAD SHX Text
AO#3

AutoCAD SHX Text
AO#4

AutoCAD SHX Text
AO#5

AutoCAD SHX Text
AO#6

AutoCAD SHX Text
AO#7

AutoCAD SHX Text
ROFA

AutoCAD SHX Text
RSA

AutoCAD SHX Text
RSA

AutoCAD SHX Text
247'

AutoCAD SHX Text
117'

AutoCAD SHX Text
100'

AutoCAD SHX Text
350'

AutoCAD SHX Text
550'

AutoCAD SHX Text
400'

AutoCAD SHX Text
250'

AutoCAD SHX Text
123'

AutoCAD SHX Text
276'

AutoCAD SHX Text
EXISTING RUNWAY 14-32 (6,000' X 100') TRUE BEARING N57° 17' 58"W

AutoCAD SHX Text
ROFZ

AutoCAD SHX Text
ROFZ

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TOFA

AutoCAD SHX Text
TOFA

AutoCAD SHX Text
TOFA

AutoCAD SHX Text
TOFA

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TAXIWAY 'B'

AutoCAD SHX Text
TAXIWAY 'C'

AutoCAD SHX Text
TAXIWAY 'A'

AutoCAD SHX Text
TAXIWAY 'D'

AutoCAD SHX Text
TAXIWAY 'E'

AutoCAD SHX Text
TAXIWAY 'F'

AutoCAD SHX Text
TAXIWAY 'G'

AutoCAD SHX Text
AO#1

AutoCAD SHX Text
AO#2

AutoCAD SHX Text
AO#3

AutoCAD SHX Text
AO#4

AutoCAD SHX Text
AO#5

AutoCAD SHX Text
AO#6

AutoCAD SHX Text
AO#7

AutoCAD SHX Text
ROFZ

AutoCAD SHX Text
ROFZ

AutoCAD SHX Text
ROFA

AutoCAD SHX Text
RSA

AutoCAD SHX Text
RSA

AutoCAD SHX Text
EXISTING RUNWAY 14-32 (6,000' X 100') TRUE BEARING N57° 17' 58"W

AutoCAD SHX Text
247'

AutoCAD SHX Text
117'

AutoCAD SHX Text
100'

AutoCAD SHX Text
350'

AutoCAD SHX Text
550'

AutoCAD SHX Text
400'

AutoCAD SHX Text
250'

AutoCAD SHX Text
123'

AutoCAD SHX Text
276'

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TOFA

AutoCAD SHX Text
TOFA

AutoCAD SHX Text
TOFA

AutoCAD SHX Text
TOFA

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TSA

AutoCAD SHX Text
TAXIWAY 'B'

AutoCAD SHX Text
TAXIWAY 'C'

AutoCAD SHX Text
TAXIWAY 'A'

AutoCAD SHX Text
TAXIWAY 'D'

AutoCAD SHX Text
TAXIWAY 'E'

AutoCAD SHX Text
TAXIWAY 'F'

AutoCAD SHX Text
TAXIWAY 'G'

AutoCAD SHX Text
DATE

AutoCAD SHX Text
NO.

AutoCAD SHX Text
DESCRIPTION

AutoCAD SHX Text
BY

AutoCAD SHX Text
SHEET TITLE

AutoCAD SHX Text
CHECKED BY

AutoCAD SHX Text
PROJECT NO.

AutoCAD SHX Text
DESIGNED BY

AutoCAD SHX Text
DRAWN BY

AutoCAD SHX Text
FIGURE

AutoCAD SHX Text
DATE

AutoCAD SHX Text
This drawing and the design and construction features disclosed are proprietary to Gale Associates, Inc. and shall not be altered or reused in whole or part without the express written permission of Gale Associates, Inc. Copyright © 20182018

AutoCAD SHX Text
GRAPHIC SCALE

AutoCAD SHX Text
777042

AutoCAD SHX Text
JUNE, 2018

AutoCAD SHX Text
AIRPORT MASTER PLAN UPDATE NHDOT NO. SBG-12-16-2016

AutoCAD SHX Text
CITY OF NASHUA, NEW HAMPSHIRE AIRPORT AUTHORITY

AutoCAD SHX Text
OWNER

AutoCAD SHX Text
PROJECT

AutoCAD SHX Text
PREPARED FOR: 

AutoCAD SHX Text
1/8/2019 12:15:09 PM U:\777042- ASH Master Plan Update- MPC\Drawings\ALP\Working Drawings\Alternatives\777042-ASH-ALP-01-Taxiways reconstruction.dwg (DCQ) U:\777042- ASH Master Plan Update- MPC\Drawings\ALP\Working Drawings\Alternatives\777042-ASH-ALP-01-Taxiways reconstruction.dwg (DCQ)U:\777042- ASH Master Plan Update- MPC\Drawings\ALP\Working Drawings\Alternatives\777042-ASH-ALP-01-Taxiways reconstruction.dwg (DCQ)\777042-ASH-ALP-01-Taxiways reconstruction.dwg (DCQ)777042-ASH-ALP-01-Taxiways reconstruction.dwg (DCQ) (DCQ)DCQ))

AutoCAD SHX Text
SCALE: 1" = 400'

AutoCAD SHX Text
GRAPHIC SCALE

AutoCAD SHX Text
400

AutoCAD SHX Text
0

AutoCAD SHX Text
200

AutoCAD SHX Text
800

AutoCAD SHX Text
TAXIWAY RECONSTRUCTION OPTIONS 

AutoCAD SHX Text
DCQ

AutoCAD SHX Text
DCQ

AutoCAD SHX Text
NAI

AutoCAD SHX Text
8-1



            Airport Master Plan Update 

8‐7 

8.4  SELF‐SERVE  FUEL  OPTIONS 

Currently, there are two aboveground aviation fuel tanks located at the Airport providing 100‐LL fuel and 

Jet‐A fuel.  Both types of fuel are delivered to aircraft by fuel trucks.  The Self‐Serve Fuel Options explore 

the  feasibility of  adding  a  self‐fueling  facility  for 100‐LL  as  a means of  reducing personnel  costs  and 

providing fuel 24 hours per day for airport users.  The construction of a self‐serve fuel facility is eligible 

AIP funding, however only nonprimary entitlements may be used.  Further, the Sponsor must certify that 

all airfield needs have been accommodated.  Per FAA policy, the Sponsor must adequately demonstrate 

that airside needs within the next three years will be accommodated through local funds or nonprimary 

entitlement funds.  It is FAA policy that the Sponsor will not be considered for discretionary funding during 

that time.         

8.4.1  SELF‐SERVE  FUEL LOCATION‐ OPTION  NO.  1  “ALPHA”  RAMP  AREA    

This option  is for the construction of a 100‐LL self‐serve fuel facility (one (1) 10,000‐gallon tank)  in the 

vacant area adjacent to “Alpha” Ramp (see Figure 8‐2).  

Aviation Related Impacts 

 Airport users have access to self‐serve fuel (100‐LL) 24 hours per day. 

 Increases  in  impervious  area  will  require  snow  removal  and  future  maintenance  and 

rehabilitation needs.   

 Fueling operations are visible to the ATCT. 

Environmental Impacts  

 Approximately 15,720 square feet of additional impervious surface. 

Other Impacts or Considerations 

 Requires added operations  funds  to provide maintenance,  repairs,  certifications, and  fuel 

delivery management to the new system.  

 Eliminates existing aircraft tiedowns. 

 Closer proximity to vehicular gates.  

 Permitting needs (Alteration of Terrain, SPCC Update). 

 Assessment of Environmental Considerations. 

 Stormwater Pollution Prevention Plan amendment.  

 Required NHDES Applications: 

o “Application for the Construction of Aboveground Storage Tank (AST) or Associated 

Underground or Over‐water Piping Systems”. 

o “Registration of Aboveground Petroleum Storage Tank (AST) Systems”. 

 Estimated Cost: $385,000 
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8.4.2  SELF‐SERVE  FUEL LOCATION‐ OPTION  NO.  2  “DELTA”  RAMP  AREA    

This option  is for the construction of a 100‐LL self‐serve fuel facility (one (1) 10,000‐gallon tank)  in the 

vacant area adjacent to “Delta” Ramp (see Figure 8‐2). 

Aviation Related Impacts 

 Airport users have access to a self‐serve fuel (100‐LL) 24 hours per day. 

 Increases  in  impervious  area  will  require  snow  removal  and  future  maintenance  and 

rehabilitation needs.   

 Fueling operations are visible to the ATCT. 

 Requires the relocation of the existing AWOS as prerequisite project.   

Environmental Impacts 

 Approximately 15,720 square feet of additional impervious surface.  

Other impacts or Considerations 

 Presently,  the  vacant  land  south of  the ATCT  (parcel  IDs E‐1446 and E‐1484)  is  leased  to 

Southern New Hampshire University through July 31, 2027.  Any proposed development on 

these two parcels during this term will require consideration of the terms and conditions of 

the existing lease.   

 Requires added operations  funds  to provide maintenance,  repairs,  certifications, and  fuel 

delivery management to the new system.  

 Permitting needs (Alteration of Terrain, SPCC Update). 

 Assessment of Environmental Considerations. 

 Stormwater Pollution Prevention Plan amendment.  

 Required NHDES Applications: 

o “Application for the Construction of Aboveground Storage Tank (AST) or Associated 

Underground or Over‐water Piping Systems”. 

o “Registration of Aboveground Petroleum Storage Tank (AST) Systems”. 

 Estimated Cost: $385,000 

8.4.3  PREFERRED  SELF‐SERVE  FUEL LOCATION  OPTION   

After evaluating the two Self‐Serve Fuel Location Options, the Airport’s Preferred Option is Option No. 2.  

In this configuration, the self‐serve  fuel  facility will be much more visible  to ATCT personnel, centrally 

located for ease of access, and  it will avoid utilizing airport property  in the area of “Alpha” Ramp that 

could otherwise be used for future hangar development/expansion options.   
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8.5  “INDIA” RAMP  DEVELOPMENT  OPTIONS 

These  development  options  explore  potential  aeronautical  and  nonaeronautical  uses  on  the  existing 

“India” Ramp and on the vacant land owned by the airport south of “India” Ramp.  Development of “India” 

Ramp and the vacant land south of “India” Ramp could be developed by the Airport Sponsor or through 

private development.  

8.5.1  “INDIA”  RAMP  DEVELOPMENT‐ OPTION NO.  1     

This option is for the construction of a hangar development in the vacant area south of “India” Ramp to 

include T‐Hangars, an access road, and vehicle parking (see Figure 8‐3). 

Aviation Related Impacts 

 Construction of T‐hangar facilities allows the Airport to accommodate future based aircraft 

demand.  

 Construction of T‐hangar facilities provides additional sources of revenue for the Airport.  

 Construction of designated vehicle parking facility in the ‘India” Ramp development provides 

a clear place for users to park vehicles, reducing the need to park in or near aircraft movement 

areas.  

 Increases  in  impervious  area  requires  snow  removal  and  future  maintenance  and 

rehabilitation needs.  

Environmental Impacts 

 Approximately 366,000 square feet of additional impervious surface.  

Other Impacts or Considerations 

 Permitting needs (Alteration of Terrain). 

 Assessment of Environmental Considerations. 

 Stormwater Pollution Prevention Plan amendment.  

 Estimated Cost: $2,649,000 

8.5.2  “INDIA”  RAMP  DEVELOPMENT‐ OPTION NO.  2 

This option is for the reservation of land south of “India” Ramp for aeronautical development (see Figure 

8‐3).   

Aviation Related Impacts 

 Designation  of  land  south  of  “India”  Ramp  for  aeronautical  use  reserves  land  for  future 

construction of hangar and apron facilities, or other aeronautical uses, as needed.  

Environmental Impacts 

 No wetland impacts associated with designating land.  

 No additional impervious surface associated with designating land.  
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Other Impacts or Considerations 

 No permits anticipated.  

 Assessment of Environmental Considerations.  

 Estimated Cost: $0.00 

8.5.3  “INDIA”  RAMP  DEVELOPMENT‐ OPTION NO.  3 

This option is for the construction of a new T‐hangar complex in the area of existing tie‐downs on “India” 

Ramp; and the reservation of land in the vacant area south of “India” Ramp for future non‐aeronautical 

development (see Figure 8‐3).  

Aviation Related Impacts 

 Construction of a T‐hangar complex in the area of existing tie‐downs on “India” Ramp allows 

the Airport to accommodate future based aircraft demand.  

 Designation of land south of “India” Ramp for nonaeronautical use reserves land for future 

construction of nonaeronautical uses, as may be requested.  

Environmental Impacts  

 Approximately 5,400 square feet of additional impervious surface.  

Other Impacts or Considerations 

 Permitting needs (Alteration of Terrain).  

 Assessment of Environmental Considerations. 

 Estimated Costs: $1,300,000 

8.5.4  “INDIA”  RAMP  DEVELOPMENT‐ OPTION NO.  4 

This option is for the construction of a new T‐hangar complex in the area of the existing tie‐downs on 

“India” Ramp; and the construction of a hangar development in vacant area south of “India” Ramp to 

include T‐hangars, access road, and vehicle parking (see Figure 8‐3).  

Aviation Related Impacts  

 Construction of a T‐hangar complex in the area of existing tie‐downs off “India” Ramp allows 

the Airport to accommodate future based aircraft demand.  

 Construction (through private development) of T‐hangar facilities south of “India” Ramp 

provides additional sources of revenue for the Airport. 

 Construction of a designated vehicle parking facility in the “India” Ramp hangar 

development provides a clear place for users to park vehicles, reducing the need to park in 

or near aircraft movement areas. 

 Increases in impervious area requires snow removal and future maintenance and 

rehabilitation needs.  
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Environmental Impacts 

 Approximately 374,600 square feet of additional impervious surface.  

Other Impacts or Considerations 

 Permitting needs (Alteration of Terrain). 

 Assessment of Environmental Considerations.  

 Stormwater Pollution Prevention Plan amendment.  

 Estimated Cost: $3,805,000  

8.5.5  PREFERRED  “INDIA”  RAMP  DEVELOPMENT  OPTION   

In an effort to accommodate future hangar demand, the Airport’s Preferred “India” Ramp Development 

Option is Option No. 4.  Option No. 4 enables the Airport to develop two new T‐hangars in the location of 

existing  tie‐downs  on  “India” Ramp  as  demand warrants.    It  should  be  noted  that while  this  option 

eliminates the tie‐downs on “India” Ramp, additional tiedowns will be incorporated into other areas of 

the airport to make up for this  loss (i.e., expansion of existing aprons with the shifting of Taxiway ‘A’).  

Additionally, Option No. 4 leaves open the possibility for private development of a T‐hangar complex on 

land owned by the Airport south of “India” Ramp, which may provide additional sources of revenue for 

the Airport.  It is important to note that on a planning level, Option No. 4 has been designed to avoid all 

presently known wetlands but would need to be revised should this option come to fruition.     
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8.6  HANGAR  CONSTRUCTION  OPTIONS 

In an effort  to plan  for  future hangar development needs and maximize  the availability of  land at  the 

Airport, this development option explores the feasibility of siting future corporate hangar development 

to  accommodate  future  based  aircraft  demand.   Development  of  hangars  is  eligible  for AIP  funding 

provided that only nonprimary entitlement funds are used for the construction of hangars, and that the 

Sponsor  can  adequately  demonstrate  that  the  airside  needs  within  the  next  three  years  will  be 

accommodated through local funds or nonprimary entitlement funds.  Further, the Sponsor must not plan 

on using discretionary funds to meet the future three years of airside needs.    It  is FAA policy that the 

Sponsor will be limited to nonprimary entitlement funds during that time unless there is a specific safety 

issue that must be addressed and was not foreseeable under normal planning efforts of the Sponsor.        

8.6.1  HANGAR CONSTRUCTION‐ OPTION  NO.  1 

This project  is for the construction of a corporate hangar building south of “Alpha” Ramp, a corporate 

hangar building with apron south of “Echo” Ramp, and a hangar complex with access road and vehicle 

parking in the “Delta” Ramp area.  This project includes approximately 124,000 square feet of pavement 

removal in the “Delta” Ramp area (see Figure 8‐4).  

Aviation Related Impacts 

 Construction of hangar  facilities allows  the Airport  to accommodate  future based aircraft 

demand.  

 Construction of hangar facilities provides additional sources of revenue for the Airport.  

 Construction of a designated vehicle parking  facility  in  the  “Delta” Ramp hangar  complex 

provides a clear place for users to park vehicles, reducing the need to park in potential aircraft 

movement areas.  

 Requires the relocation of the existing AWOS as prerequisite project.   

Environmental Impacts 

 Approximately 75,800 square feet of additional impervious surface.  

Other Impacts or Considerations 

 Presently,  the  vacant  land  south of  the ATCT  (parcel  IDs E‐1446 and E‐1484)  is  leased  to 

Southern New Hampshire University through July 31, 2027.  Any proposed development on 

these two parcels during this term will require consideration of the terms and conditions of 

the existing lease.   

 Permitting needs (Alteration of Terrain). 

 Assessment of Environmental Considerations.  

 Estimated Cost: 

o “Alpha” Ramp Corporate Hangar Construction  $1,050,000 

o “Delta” Ramp Corporate Hangar Construction   $5,500,000 

o “Echo” Ramp Corporate Hangar Construction  $1,050,000 

Total  $7,600,000  
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8.6.2  HANGAR CONSTRUCTION‐ OPTION  NO.  2 

This project is for the construction of three (3) corporate hangar buildings with apron south of “Alpha” 

Ramp, a corporate hangar building with apron south of “Echo” Ramp, and a hangar complex with access 

road and vehicle parking  in the “Delta” Ramp area.   This project  includes approximately 124,000 SF of 

pavement removal in the “Delta” Ramp area (see Figure 8‐4).   

Aviation Related Impacts 

 Construction of hangar  facilities allows  the Airport  to accommodate  future based aircraft 

demand.  

 Construction of hangar facilities provides additional sources of revenue for the Airport.  

 Construction of a designated vehicle parking  facility  in  the  “Delta” Ramp hangar  complex 

provides a clear place for users to park vehicles, reducing the need to park in or near aircraft 

movement areas.  

 Requires the relocation of the existing AWOS as prerequisite project.   

Environmental Impacts 

 Impervious  surface  is  increased  by  approximately  119,900  square  feet  as  a  result  of  this 

project.  

Oher Impacts or Considerations 

 Presently,  the  vacant  land  south of  the ATCT  (parcel  IDs E‐1446 and E‐1484)  is  leased  to 

Southern New Hampshire University through July 31, 2027.  Any proposed development on 

these two parcels during this term will require consideration of the terms and conditions of 

the existing lease.   

 Permitting needs (Alteration of Terrain). 

 Assessment of Environmental Considerations. 

 Estimated Costs:  

o “Alpha” Ramp Corporate Hangar Construction (3 Buildings)  $2,600,000 

o “Echo” Ramp Corporate Hangar Construction    $1,050,000 

o “Delta” Ramp Hangar Complex Construction     $5,500,000 

            Total Cost  $9,150,000     

8.6.3  HANGAR CONSTRUCTION‐ OPTION  NO.  3 

This project is for the construction of three (3) corporate hangar buildings with apron south of “Alpha” 

Ramp, a corporate hangar building with apron south of “Echo” Ramp, a hangar complex with access road 

and vehicle parking in the “Delta” Ramp area, and construction of four (4) new corporate hangars with 

associated aprons west of  “Alpha” Ramp.   This project  includes approximately 39,000  square  feet of 

pavement removal from the “Alpha” Ramp area and 124,000 SF of pavement removal in the “Delta” Ramp 

area (see Figure 8‐4).   
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Aviation Related Impacts 

 Construction of hangar  facilities allows  the Airport  to accommodate  future based aircraft 

demand.  

 Construction of hangar facilities provides additional sources of revenue for the Airport.  

 Construction of a designated vehicle parking  facility  in  the  “Delta” Ramp hangar  complex 

provides a clear place for users to park vehicles, reducing the need to park in or near aircraft 

movement areas.  

 Requires the relocation of the existing AWOS as prerequisite project.   

Environmental Impacts  

 Approximately 136,700 square feet of additional impervious surface.  

Other Impacts or Considerations  

 Presently,  the  vacant  land  south of  the ATCT  (parcel  IDs E‐1446 and E‐1484)  is  leased  to 

Southern New Hampshire University through July 31, 2027.  Any proposed development on 

these two parcels during this term will require consideration of the terms and conditions of 

the existing lease.   

 Permitting needs (Alteration of Terrain).  

 Assessment of Environmental Considerations. 

 Stormwater Pollution Prevention Plan amendment. 

 Estimated Cost: 

o “Alpha” Ramp (south) Corporate Hangar Construction (3 Buildings)  $2,600,000 

o “Alpha” Ramp (west) Corporate Hangar Construction (4 Buildings)  $3,400,000 

o “Echo” Ramp Corporate Hangar Construction       $1,000,000 

o “Delta” Ramp Hangar Complex Construction       $5,500,000 

o Total Cost                $12,500,000 

8.6.4  PREFERRED  HANGAR CONSTRUCTION  OPTION   

The Airport’s Preferred Hangar Construction Option  is Option No. 3.   Option 3 enables  the Airport  to 

maximize to the extent practical available land on airport property for future hangar use.  This option aids 

the Airport in addressing future hangar demand and will provide the Airport with additional sources of 

revenue as hangars are constructed.        
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8.7  ADMINISTRATION  AND  CUSTOMS  BUILDING  OPTIONS  

This section explores options for the relocation of the Airport’s administration building, and the siting of 

a Customs Building.   

8.7.1  ADMINISTRATION  AND  CUSTOMS  BUILDING‐ OPTION  NO.  1 

This  option  includes  the  renovation  of  the  former  Daniel  Webster  College  building  to  contain 

administrative offices and an airport welcome  center. This option also  includes  the  construction of a 

standalone Customs and Border Patrol (CBP) facility  in the vacant area adjacent to “Alpha” Ramp (see 

Figure 8‐5).  

Aviation Related Impacts 

 An administrative facility with accurate signage, situated in an accessible location serves as a 

public entrance  to  the Airport, minimizing confusion about how  to access  the airfield and 

serving as a gateway for visitors.  

 The Airport is responsible for payment of CPB Inspector salaries ($140,874 per inspector for 

the first year and $123,438 for succeeding years), Affected Domestic Producer costs ($17,042 

to $21,062 per  inspector  for  the  first  year  and $13,620  to $17,640  for  succeeding  years, 

depending on the location), and other associated costs such as overtime.  

 The Airport can accept international flights with the addition of a CBP facility.  

 The Airport will be adding a new facility that will require maintenance. 

 The Airport will be responsible for the cost of all utilities for the new facility. 

Environmental Impacts  

 Approximately 6,854 square feet of additional impervious surface.  

Other Impacts or Considerations  

 The Airport must meet all justification requirements set forth by US CBP, including submission 

of a support letter from the Governor of the state, a series of site visits with CBP officials to 

confirm need and adequacy of facilities, completion of a Memorandum of Understanding with 

US CBP, and  completion of an Agriculture Compliance Agreement with FBOs and garbage 

haulers.  

 Permitting needs (Alteration of Terrain, Building and Land Use Permit Application). 

 Assessment of Environmental Considerations. 

 Stormwater Pollution Prevention Plan amendment  

 Estimated Cost: 

o Renovation of the Former Daniel Webster Building 

and Construction of a CBP Facility        $1,800,000 

o CBP Inspector Salary (annually) and other associated costs  $162,000 

Total Cost  $1,962,000 
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8.7.2  ADMINISTRATION  AND  CUSTOMS  BUILDING‐ OPTION  NO.  2 

This option is for the construction of a combined administration building with welcome center and CBP 

facility in the vacant area adjacent to the former Daniel Webster College building (see Figure 8‐5).   

Aviation Related Impacts 

 An administrative facility with accurate signage, situated in an accessible location serves as a 

public entrance  to  the Airport, minimizing confusion about how  to access  the airfield and 

serving as a gateway for visitors.  

 The Airport is responsible for payment of CPB Inspector salaries ($140,874 per inspector for 

the first year and $123,438 for succeeding years), Affected Domestic Producer costs ($17,042 

to $21,062 per  inspector  for  the  first  year  and $13,620  to $17,640  for  succeeding  years, 

depending on the location), and other associated costs such as overtime.  

 The Airport can accept international flights with the addition of a CBP facility.  

 The Airport will be adding a new facility that will require maintenance.  

 The Airport will be responsible for the cost of all utilities for the new facility. 

Environmental Impacts  

 Approximately 7,421 square feet of additional impervious surface.  

Other Impacts or Considerations  

 Presently,  the  vacant  land  south of  the ATCT  (parcel  IDs E‐1446 and E‐1484)  is  leased  to 

Southern New Hampshire University through July 31, 2027.  Any proposed development on 

these two parcels during this term will require consideration of the terms and conditions of 

the existing lease.   

 The Airport must meet all justification requirements set forth by US CBP, including submission 

of a support letter from the Governor of the state, a series of site visits with CBP officials to 

confirm need and adequacy of facilities, completion of a Memorandum of Understanding with 

US CBP, and  completion of an Agriculture Compliance Agreement with FBOs and garbage 

haulers.  

 Permitting needs (Alteration of Terrain, Building and Land Use Permit Application).. 

 Assessment of Environmental Considerations. 

 Estimated Cost: 

o Construction of Administration Building with 

Welcome Center and CBP Facility           $3,140,000 

o CBP Inspector Salaries (annually) and other associated costs    $162,000 

Total Cost     $3,302,000 
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8.7.3  ADMINISTRATION  AND  CUSTOMS  BUILDING‐ OPTION  NO.  3 

This option is for the construction of a CBP facility with apron in the vacant area adjacent to “Alpha” Ramp; 

and the construction of an administration building with welcome center and apron  in the vacant area 

adjacent to the former Daniel Webster College Building (see Figure 8‐5). 

Aviation Related Impacts 

 An administrative facility with accurate signage, situated in an accessible location serves as a 

public entrance  to  the Airport, minimizing confusion about how  to access  the airfield and 

serving as a gateway for visitors.  

 The Airport must meet all justification requirements set forth by US CBP, including submission 

of a support letter from the Governor of the state, a series of site visits with CBP officials to 

confirm need and adequacy of facilities, completion of a Memorandum of Understanding with 

US CBP, and  completion of an Agriculture Compliance Agreement with FBOs and garbage 

haulers.  

 The Airport is responsible for payment of CPB Inspector salaries ($140,874 per inspector for 

the first year and $123,438 for succeeding years), Affected Domestic Producer costs ($17,042 

to $21,062 per  inspector  for  the  first  year  and $13,620  to $17,640  for  succeeding  years, 

depending on the location), and other associated costs such as overtime.  

 The Airport can accept international flights with the addition of a CBP facility.  

 The Airport will be adding two (2) new facilities that will require maintenance. 

 The Airport will be responsible for the cost of all utilities for the new facility. 

Environmental Impacts  

 Approximately 14,275 square feet of additional impervious surface.  

Other Impacts or Considerations  

 Presently,  the  vacant  land  south of  the ATCT  (parcel  IDs E‐1446 and E‐1484)  is  leased  to 

Southern New Hampshire University through July 31, 2027.  Any proposed development on 

these two parcels during this term will require consideration of the terms and conditions of 

the existing lease.  

 Permitting needs (Alteration of Terrain, Building and Land Use Permit Application). 

 Assessment of Environmental Considerations. 

 Stormwater Pollution Prevention Plan amendment  

 Estimated Costs: 

o Construction of Administration Building with 

Welcome Center and Separate CBP Building       $3,400,000 

o CBP Inspector Salaries (annually) and other associated costs    $162,000 

Total Cost       $3,562,000 
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8.7.4  PREFERRED  ADMINISTRATION  AND  CUSTOMS  BUILDING  OPTION    

After careful consideration, the Airport’s Preferred Option is Option No. 3.  Option 3 allows the Airport to 

pursue  the development of  standalone  facility  to  serve  as welcome  center  and house  administrative 

offices, which are needed for  increased capacity, visibility (for airport management, aviation users and 

the general public), and security purposes. As demand and need for a CBP facility are realized, the Airport 

will have dedicated space available for such use. 
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 CHAPTER 9 –  SCHEDULE  OF  IMPROVEMENTS   

This chapter presents the recommended Schedule of Improvements for addressing facility needs shown 

on the Airport Layout Plan (ALP) and described in Chapter 5 – Facility Requirements in an effort to develop 

a  Capital  Improvement  Plan  in  accordance with  FAA  and  NHDOT  guidelines.  This  schedule  includes 

estimated  project  costs,  including  costs  associated  with  obtaining  required  permits  and  completing 

project  design,  project  administration,  and  resident  engineering;  and  reflects  the  Airport’s  desired 

implementation schedule.   

In  addition  to  the  development  of  future  capital  improvements,  as  outlined  in  Chapter  5‐  Facility 

Requirements,  it  is recommended that the Airport continue to monitor and plan routine maintenance, 

rehabilitation,  reconstruction, or  replacement of existing  facilities,  infrastructure, and equipment  (i.e. 

fencing, runways, SRE, Nav‐aids, etc.) when their minimum useful  life  is met and/or not performing as 

intended.   It is important to note that simply meeting the minimum useful life does not justify replacing 

the item if the facility, infrastructure, or equipment is performing as intended.  Further, for lower ranking 

projects  identified  on  the  FAA  national  priority  rating  system  that would  likely  require  discretionary 

funding, the Airport may wish to explore alternative funding sources to address project needs.      

9.1  CONSIDERATIONS  FOR  INFLATION  

The total cost of implementing a particular project is based upon estimates of construction costs, the costs 

of  engineering  and  design work,  and minor  construction  items  and  contingencies.  These  preliminary 

estimates are based, in most cases, on unit prices common to airport and highway construction in New 

Hampshire in 2018. The costs cited are estimates only and should not be interpreted as final or conclusive.  

It is important to consider that inflation will likely affect future CIP project costs. Project cost estimates 

should  be  updated  at  the  time  a  project  is  ready  to  be  implemented  using  data  contained  in  the 

Construction Cost Index presented in Engineering News Record, in order to reflect current labor rates and 

material costs.  

9.2  ENVIRONMENTAL  PLANNING PROJECT  COSTS   

Costs associated with obtaining environmental permits are estimated using assumed scopes of work and 

from experience with similar types of projects and cannot be accurately estimated until a project scope 

of work is developed. Developing the scope of work is a process that takes place approximately one year 

prior to the start of a project in preparation for AIP funding applications.  As previously noted, actual costs 

of planning or environmental review and permitting projects are not known with any degree of accuracy 

until the project scope of work is developed.  Therefore, the costs of these type of projects may vary from 

the estimated costs due to changes in the actual scope of the project at the time of implementation.   
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9.3  FORECASTED  VS  ACTUAL  DEMAND  

Although  it  is  the  intent  of  the  Schedule  to  program  improvements  required  to meet  the  projected 

demand through the short‐, mid‐, and long‐term planning periods, it is not recommended that facilities 

be built unless actual demand for the  improvement develops.   In all probability, demand will  likely not 

occur exactly as forecasted, which in turn may affect development timetables.  In addition, any noticeable 

delays in environmental and other review processes may require alterations to the Schedule. In such a 

case, some of the work items for a given period may have to be postponed or moved into a later planning 

period.   

Because some of the long‐term improvements are based on forecasts alone, there is no guarantee that 

these improvements will need to be constructed.  Thus, the Airport should closely monitor demand and 

be prepared to initiate steps to implement long‐term recommendations as demand dictates.  However, 

the  Airport  should  begin  the  process  of  implementing  short‐term  recommendations  as  soon  as 

practicable, given funding constraints, as demand for these projects is evident.  

9.4  SHORT‐TERM  IMPROVEMENTS   

This section provides summary descriptions of the individual projects included in the Airport’s short‐term 

Capital Improvement Program from FY 2018‐2022. The following descriptions are for planning purposes 

only and may require refinement and review prior to starting work on a particular project.  

9.4.1  TAXIWAY  ‘A’  RECONSTRUCTION   

This project  is  for  the  reconstruction and  relocation of Taxiway  ‘A’  to comply with FAA  regulations of 

runway‐to‐taxiway separation (400 feet required), which will consist of shifting the taxiway 150 feet closer 

to Runway 14‐32. The reconstruction will include:  

 Full‐depth  reconstruction  including  the  removal  of  existing  pavement  and  base  materials, 

subgrade preparation, placement of a gravel subbase and aggregate base layers, and placement 

of bituminous concrete pavement.  

 Reconstruction of taxiway safety areas. 

 Construction of two (2) runup areas. 

 Application of taxiway markings, edge lighting, signage, etc. 

 Erosion control. 

 Restoration of disturbed areas. 

Taxiway reconstruction is eligible for AIP funding assistance provided that the taxiway connects runways, 

taxiways, public‐use aprons, or buildings eligible at the airport and the dimensions of the pavement are 

based on critical aircraft justification. Based on these criteria, this project is eligible for AIP funding. This 

project is anticipated to occur in two phases and is currently programmed on the Airport’s CIP, with the 

design occurring in FFY‐2020 and the construction occurring in FFY‐2021.  

Estimated project cost: $6,700,000 
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9.4.2  TAXIWAY  RECONFIGURATION  

This project is for the reconstruction of Taxiways ‘B’ and ‘F’, and the reconstruction and reconfiguration 

of Taxiway  ‘C’ northwest of  its current  location and Taxiway  ‘D’ southeast of  its current  location. This 

project will consist of:   

 Full‐depth  reconstruction  including  the  removal  of  existing  pavement  and  base  materials, 

subgrade preparation, placement of a gravel subbase and aggregate base layers, and placement 

of bituminous concrete pavement. 

 Pavement removal from existing Taxiways ‘C’ and ‘D’. 

 Reconstruction of taxiway safety areas. 

 Application of taxiway markings, edge lighting, signage, etc.  

 Erosion control. 

 Restoration of disturbed areas. 

Taxiway reconstruction is eligible for AIP funding assistance.  

Estimated project cost: $2,175,000 

9.4.3  AWOS RELOCATION  

This project is to relocate the Airport’s existing AWOS from its current location adjacent to “Delta” Ramp 

to a new, unobstructed  location, adjacent  to “Hotel” Ramp. This project  serves as a precursor  to  the 

Airport’s ability to utilize “Delta” Ramp and adjacent land for potential future hangar development, self‐

serve fuel, and/or administration building siting. In order to move forward with this project, the Airport 

must enter into a reimbursable agreement with FAA. When planning for this project, the Airport should 

take into account the FAA’s processing period of 6‐8 months to implement the reimbursable agreement.  

AWOS relocation projects are eligible for AIP funding assistance.  

Estimated project cost: $430,000 

9.4.4  DEICING  AREA  DESIGNATION  

This project is to designate an area for deicing operations on “Golf” Ramp during winter operations, and 

the purchase of associated equipment.   

While the deicing equipment itself is eligible for AIP reimbursement, the Airport is responsible for securing 

funding for supplementary  items such as the deicing pad, storage buildings, deicing vehicle, and other 

associated amenities.  

Estimated project cost: $75,000 
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9.4.5  WINDCONE  RELOCATION 

This project is to relocate the Airport’s existing lighted windcone to a more suitable location where the 

wind will not be blocked by surrounding trees or structures.  Airport users have recommended that the 

windcone be relocated between Runway 14‐32 and Taxiway ‘A’ at midfield.    

Windcone construction projects that meet FAA standards are eligible for AIP funding assistance.  

Estimated project cost: $20,000  

9.4.6  AIRPORT  ACCESS  ROAD  CONSTRUCTION 

This project is for the construction of an access road with vehicle parking along Perimeter Road (inside 

the fence), adjacent to hangar buildings 27‐39. This project will include:  

 Full‐depth construction, including the removal of existing pavement and base materials, subgrade 

preparation,  placement  of  a  gravel  subbase  and  aggregate  base  layers,  and  placement  of 

bituminous concrete pavement.  

 Delineation of parking spaces. 

 Installation of drainage improvements. 

 Erosion control.  

 Restoration of disturbed areas. 

A portion of an airport access road that meets any of the following criteria is considered ineligible for AIP 

funding:   

 Does not exclusively serve airport traffic. 

 Is exclusively for the purpose of connecting parking facilities or other non‐aeronautical facilities 

to an eligible portion of the access road.  

 Solely serves industrial or non‐aeronautical areas or facilities.  

 Is necessary only to maintain FAA facilities installed under the Facilities & Equipment program.  

 Is not on airport property or an airport‐owned easement.  

 Is not needed for the circulation of airport passengers or cargo.  

Based on these criteria, this project would be considered an access road project and would be eligible for 

AIP  funding assistance.   However, because  this project  is a  low‐ranking project according  to  the  FAA 

national priority rating system, securing discretionary funding is not very likely.  It is recommended that 

the Airport seek alternative funding sources.       

Estimated project cost: $2,925,000 
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9.5  MID‐TERM  IMPROVEMENTS   

This section provides summary descriptions of the individual projects included in the Airport’s mid‐term 

Capital Improvement Program from FFY 2023‐2027. The following descriptions are for planning purposes 

only and may require refinement and review prior to starting work on a particular project.  

9.5.1  PROPERTY  ACQUISITION 

This project is for the acquisition of two (2) properties on the north side of Pine Hill Road for the purposes 

of clearing vegetative obstructions from the Airport’s Part 77 surfaces. This project will include, for each 

property:  

 Appraisals. 

 Review Appraisals. 

 Negotiations. 

 Legal Services. 

 Survey Services. 

 Relocation Services (where applicable). 

 Grant Administration Services. 

Land acquisition projects are eligible for reimbursement only after the sponsor has submitted evidence 

that the sponsor will obtain good title to the land. Typical examples of this evidence are a binding purchase 

agreement that will convey good title, evidence of a condemnation deposit, a condemnation award, or a 

court settlement.  

Estimated project cost: $325,000 

9.5.2  SELF‐SERVE  FUEL FACILITY  CONSTRUCTION  

This project  is  for  the construction of a 24‐hour, 100‐LL self‐serve  fuel  facility  in  the area adjacent  to 

“Delta” Ramp. This facility will include one (1) 10,000‐gallon storage tank. This project will include:  

 Installation of containment system. 

 Installation of electrical components.  

 Installation of apron lighting, markings, and bollards. 

Fuel farm construction  is eligible for AIP funding assistance provided that the construction occurs at a 

nonprimary airport and that nonprimary entitlements are used. Additionally, the fuel farm must be owned 

by the sponsor, but may be operated by an FBO. Eligibility includes bulk fuel storage tanks, containment 

area, pavement  area,  pumps,  and  equipment. Based on  these  criteria,  this  project  is  eligible  for AIP 

funding assistance.   

Estimated project cost: $385,000 
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9.5.3  “INDIA”  RAMP  DEVELOPMENT    

This project  is  for the construction of new T‐Hangar buildings  to replace existing  tie‐downs on “India” 

Ramp, and the construction of a T‐Hangar complex  in the vacant  land area south of “India” Ramp. The 

project will include:  

 Full‐depth construction, including the removal of existing pavement and base materials, subgrade 

preparation,  placement  of  a  gravel  subbase  and  aggregate  base  layers,  and  placement  of 

bituminous concrete pavement.  

 Application of apron markings. 

 Installation of drainage improvements. 

 Erosion control.  

 Restoration of disturbed areas. 

 Installation of electrical components.  

 Hangar foundations and hangar installation. 

Apron construction is eligible for AIP funding provided that it will be used for aircraft parking. The project 

cannot include pavement for auto parking or other non‐aeronautical uses or for exclusive use areas (must 

be open to the public to park their aircraft).  Hangar buildings are eligible with nonprimary entitlements 

as long as the use and lease of the building meets the compliance requirements in the current version of 

FAA Order 5190.6. It is anticipated that much, if not all, of this project will be privately developed.   

Estimated project cost: $TBD  

9.5.4  FENCING  RECONFIGURATION AND  VEGETATION  REMOVAL  

This project is for the reconfiguration of fencing along Pine Hill Road in the vicinity of the Runway 32 end, 

the reconfiguration of fencing along Perimeter Road in the vicinity of “Delta” Ramp, and the construction 

of fencing with a new gate in the Runway 14 end to encompass the MALSR light area.  

Fencing projects are eligible for AIP funding assistance.  

Estimated project cost: $820,000 

9.5.5  SRE  ACQUISITION 

This project  is  for  the acquisition of snow  removal equipment  (SRE) as current equipment exceeds  its 

useful  life  and  becomes  eligible  for  AIP  funding  assistance.  Currently,  the  Airport  is  eligible  for  the 

following types of equipment as the existing fleet exceeds its useful life:  

 1 Rotary Plow. 

 2 Displacement Plows.  

 1 Sweeper. 

 1 Hopper Spreader. 

 1 Front End Loader. 

Estimated project cost: $TBD  
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9.5.6  ATCT  RELOCATION  

This project is for the relocation of the Airport’s ATCT to a new location that provides ATC personnel with 

an unobstructed view of all controlled movement areas of the Airport and of air traffic in the vicinity of 

the Airport. Contract Air Traffic Control Towers are not eligible for FAA funding assistance. The Airport will 

be responsible for securing funding other than AIP funds for this project. Additionally, the ATCT must be 

sited through the Airport Facilities Terminal Integration Laboratory (AFTIL) based on the current version 

of FAA Order 6480.4, Air Traffic Control Tower Siting Process.  

Estimated project cost: $TBD  

9.5.7  SRE  BUILDING CONSTRUCTION  

This project is for the construction of a supplemental SRE building (approximately 3,000 SF) with paved 

access to the airfield in the vacant area adjacent to “Alpha” Ramp, on a parcel of newly‐acquired property. 

The exact size of this facility will be calculated based upon current available storage space and additional 

space  required  to  house  all  federally‐funded  equipment.    It  is  important  to  note  that  this  project  is 

predicated on the Airport’s ability to acquire on Pine Hill Road abutting airport property.  Further, land 

clearing will be required prior to construction.    

SRE building construction is eligible for AIP funding assistance; however, costs for the construction of SRE 

building space for personnel quarters, training space, or other non‐equipment storage functions are not 

eligible at non‐primary airports like Boire Field. 

Estimated project cost: $850,000  
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9.6  LONG‐TERM  IMPROVEMENTS   

This section provides summary descriptions of the individual projects included in the Airport’s long‐term 

Capital Improvement Program from FY 2028‐2037. The following descriptions are for planning purposes 

only and may require refinement and review prior to starting work on a particular project.  

9.6.1  APRON  EXPANSION  

This project is for the phased expansion of “Echo” Ramp, “Foxtrot” Ramp, “Golf” Ramp, and “Hotel” Ramp 

to allow for the construction of additional tie‐down spaces. The expansion will include:  

 Full‐depth construction, subgrade preparation, placement of a gravel subbase and aggregate base 

layers, and placement of bituminous concrete pavement.  

 Application of apron markings. 

 Installation of drainage improvements. 

 Erosion control.  

 Restoration of disturbed areas. 

Apron construction is eligible for AIP funding provided that it will be used for aircraft parking. The project 

cannot include pavement for auto parking or other non‐aeronautical uses, or for exclusive use areas (must 

be open to the public to park their aircraft).  It is recommended that AIP‐eligible aircraft deicing equipment 

be incorporated at the same time that “Golf” Ramp is rehabilitated/expanded.    

Estimated project cost: $5,275,000 

9.6.2  ADMINISTRATION  BUILDING AND  CUSTOMS  BUILDING  CONSTRUCTION 

This project is for the construction of an administrative building with welcome center and apron in the 

vacant area adjacent to the former Daniel Webster College building, and the construction of a separate 

Customs and Border Patrol (CBP) facility with apron in the vacant area adjacent to “Alpha” ramp.  It is very 

likely that construction of these two buildings will occur independently and be funded by two separate 

projects.  This project will include:  

 Construction of a 4,000 SF administration building with apron. 

 Construction of a 4,000 SF CBP building with apron. 

Administration buildings are eligible for AIP funding assistance, whereas CBP facilities are not. The Airport 

will be  responsible  for  all  associated CBP expenses,  including CBP  Inspector  salaries, CBP  facility  and 

maintenance, etc.  

Estimated project cost: $3,562,000 

9.6.3  HANGAR CONSTRUCTION 

This project is for the construction of the following hangar buildings:  

 Three (3) corporate hangar buildings south of “Alpha” Ramp. 

 Four (4) corporate hangar buildings with aprons west of “Alpha” Ramp. 
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 Corporate hangar complex with aprons, access road, and vehicle parking in the “Delta” Ramp area. 

 One (1) corporate hangar building south of “Echo” Ramp.  

It  is anticipated that the hangar buildings described above and associated aprons, utilities, etc., will be 

funded by private developers, and that the Airport will incur no costs associated with their construction.  

Estimated project cost: $12,500,000 
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CHAPTER  10  –  AIRPORT  COMPLIANCE 

This chapter provides an overview of the requirements associated with the operation and management 

of ASH, as a federally‐obligated airport.  The FAA and NHDOT/BA encourage airport sponsors to establish 

and implement programs that promote sound operating practices and ongoing compliance with FAA and 

NHDOT/BA requirements.  The FAA and NHDOT/BA recommend that compliance be an ongoing process 

that is addressed through the review of airport documents, plans, and other records, such as the Airport 

Layout Plan (ALP), Exhibit ‘A’ Property Map, Airport Ordinance, Zoning Ordinance, Rules and Regulations, 

Minimum Standards, airport budgets,  leases, easements, permits, and other  instruments.   Please note 

that all FAA Orders, Advisory Circulars, Grant Assurances, etc., referenced within this Chapter represents 

the latest version as of the publication of this Master Plan.  To ensure on‐going compliance with FAA and 

NHDOT  requirements,  the  Airport  is  encouraged  to monitor  and  review  changes  to  the  referenced 

documents as they are subject to change.   

 

By accepting federal grant funds, airport sponsors must comply with various federal obligations through 

agreements and property conveyances.   These are outlined  in FAA Order 5190.6B, Airport Compliance 

Manual.  The contractual federal obligations that a sponsor accepts when receiving federal grant funds or 

the transfer of federal property can be found in a variety of documents including: 

 Grant  agreements  issued  under  the  Federal  Airport  Act  of  1946,  the  Airport  and  Airway 

Development  Act  of  1970,  and  the  Airport  Improvement  Act  of  1982.    Included  in  these 

agreements is the requirement for airport sponsors to comply with:  

o Grant Assurances 

o Advisory Circulars 

o Application commitments 

o FAR procedures and submittals 

o Special Grant Conditions  

o Land Use Inspection Reports/Previous Compliance findings 

o Surplus airport property instruments of transfer  

o Deeds of conveyance 

o Commitments  in  environmental  documents  prepared  in  accordance  with  FAA 

requirements 

o Separate written requirements between a sponsor and the FAA 

The  State  of New Hampshire,  through  its Department  of  Transportation Bureau  of Aeronautics, was 

selected by  the FAA  to participate  in  the FAA’s Airport Block Grant Program1 in FY 2008.   The  state’s 

inclusion in the Program enables the Bureau to act as an extension of FAA’s New England Region.  Because 

of the Bureau’s working relationships with the aviation community  in NH, the program recognizes that 

the Bureau is positioned to have a better understanding of local issues and needs that are used to help 

                                                                 

1 https://www.faa.gov/airports/aip/state_block/  
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determine  project  and  funding  priorities.    The  NHDOT/BA  is  available  to  assist member  airports  in 

complying with their federal obligations.      

10.1  NATIONAL  PLAN  OF   INTEGRATED  AIRPORT  SYSTEMS  

As previously discussed  in Chapter 1, ASH  is  included  in the NPIAS2.   The Airport  is one of nearly 3,400 

existing and proposed airports that the FAA considers significant to the national air transportation system 

and is eligible to receive Federal grants under the Airport Improvement Program (AIP). 

The guiding principles of the NPIAS have been in place since 1946 and, for the most part, have remained 

unchanged.  According to the FAA, cooperation between the FAA, State, and local agencies should result 

in an airport system with the following attributes:  

 Airports should be safe and efficient,  located where people will use them, and developed and 

maintained to appropriate standards; 

 Airports should be affordable to both users and the Government, relying primarily on producing 

self‐sustaining revenue and placing minimal burden on the general revenues of the local, state, 

and federal governments; 

 Airports  should  be  flexible  and  expandable  and  able  to  meet  increased  demand  and 

accommodate new aircraft types;  

 Airports should be permanent with assurance that they will remain open for aeronautical use over 

the long term; 

 Airports should be compatible with surrounding communities, maintaining a balance between the 

needs of aviation, the environment, and the requirements of residents; 

 Airports should be developed in concert with improvements to the air traffic control systems and 

technological advancements; 

 The  airport  system  should  support  a  variety  of  critical  national  objectives,  such  as  defense, 

emergency readiness, law enforcement, and postal delivery; and  

 The airport system should be extensive, providing as many people as possible with convenient 

access to air transportation, typically by having most of the population within 20 miles, or 30‐

minute drive time of a NPIAS airport. 

10.2  SUCCESSFUL  COMPLIANCE    

When Airport owners and operators accept Federal grants,  they agree  to preserve and operate  their 

facilities  in  a  safe  and  efficient  manner  and  comply  with  certain  conditions  and  assurances.    The 

documents  outlined  in  this  section  are  provided  by  the  FAA  and  help  set  the  stage  for  successful 

compliance.   

10.2.1  AIRPORT  MASTER  PLAN  

An airport master plan  is a comprehensive study of an airport and typically describes plans for short‐, 

medium‐,  and  long‐term  airport development.    Typically,  an  airport master plan  evaluates  a  20‐year 

                                                                 

2 https://www.faa.gov/airports/planning_capacity/npias/  
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planning horizon, but as local, state, or federal circumstances or requirements change, the master plan 

should be updated  accordingly.   Airport master plans  are prepared  to  support  the modernization or 

expansion of existing airports or the creation of a new airport.  The goal of a master plan is to provide the 

framework needed to guide future airport development that will cost‐effectively satisfy aviation demand, 

while considering potential environmental and socioeconomic impacts.  The master planning process will 

vary with  the  size,  complexity, and  role of  the  study airport and may  include a variety of  supporting 

studies. In most cases, the master plan will include the following elements:  

 Pre‐planning‐ The pre‐planning process  includes an  Initial Needs Determination, Request  for 

Proposals and Consultant Selection, Development of Study Design, Negotiations of Consultant 

Contract, and Application for Study Funding. 

 Public Involvement‐ Once the consultant team is under contract and has been issued a notice‐

to‐proceed, establish a public involvement program and identify and document the key issues of 

various stakeholders.   

 Environmental  Considerations‐  A  clear  understanding  of  the  environmental  requirements 

needed to move forward with each project in the recommended development program.  

 Existing Conditions‐ An inventory of pertinent data for use in subsequent plan elements.  

 Aviation  Forecasts‐  Forecasts  of  aeronautical  demand  for  short‐, medium‐,  and  long‐term 

horizons. 

 Facility Requirements‐ Assess  the ability of  the existing airport, both airside and  landside,  to 

support the forecast demand.  Identify the demand levels that will trigger the need for facility 

additions or  improvements and estimate the extent of new facilities that may be required to 

meet that demand.   

 Alternative  Development  and  Evaluation‐  Identify  options  to  meet  projected  facility 

requirements and alternative configurations for each major component.   Assess the expected 

performance of each alternative against a wide range of evaluation criteria,  including airport 

operations,  environmental,  and  financial  considerations.    A  recommended  development 

alternative will emerge from this process and will be further refined in subsequent tasks.  This 

element  should  aid  in  developing  the  purpose  and  need  for  subsequent  environmental 

documents.   

 Airport Layout Plans‐ One of the key products of a master plan is a set of drawings that provides 

a graphic representation of the long‐term development plan for an airport.  The primary drawing 

in this set is the Airport Layout Plan.  Other drawings may also be included, depending on the 

size and complexity of the individual airport.  

 Facilities  Implementation  Plan‐  Provides  a  summary  description  of  the  recommended 

improvements and associated costs.  The schedule of improvements depends, in large part, on 

the level of demand that triggers the need for expansion of existing facilities.   

 Financial  Feasibility  Analysis‐  Identify  the  financial  plan  for  the  airport,  describe  how  the 

sponsor  will  finance  the  projects  recommended  in  the master  plan,  and  demonstrate  the 

financial feasibility of the program.   
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Regardless of the size and complexity of the master plan, each master plan should meet the following 

objectives: 

1. Document the issues that the proposed development will address. 

2. Justify  the  proposed  development  through  the  technical,  economic,  and  environmental 

investigation of concepts and alternatives. 

3. Provide an effective graphic presentation of the development of the airport and anticipated land 

uses in the vicinity of the airport.  

4. Establish a realistic schedule for the implementation of the development proposed in the plan, 

particularly the short‐term capital improvement program.   

5. Propose an achievable financial plan to support the implementation schedule. 

6. Provide  sufficient project definition and detail  for  subsequent environmental evaluations  that 

may be required before the project is approved.  

7. Present  a  plan  that  adequately  addresses  the  issues  and  satisfies  local,  state,  and  Federal 

regulations.   

8. Document policies and future aeronautical demand to support municipal or local deliberations on 

spending, debt,  land use controls, and other policies necessary to preserve the  integrity of the 

airport and its surroundings.   

9. Set the stage and establish the framework for continuing planning process.  Such a process should 

monitor key conditions and permit changes in planning recommendations as required.   

10.2.2  AIRPORT  LAYOUT  PLAN  

The Airport Layout Plan  (ALP) serves as a critical planning  tool  that depicts both existing  facilities and 

planned development for an airport.  An ALP is required by statute to be up‐to‐date.  This derives directly 

from Title 49 U.S.C. 47107(a)(16).   Grant Assurance No. 29 obligates an airport sponsor to “keep up to 

date at all times a layout plan of the airport”, and also to obtain FAA approval for any ALP update, revision, 

or modification.  Further, any proposed AIP or Passenger Facility Charge (PFC) funded projects must be an 

on an approved ALP.    

An update of the ALP is typically an element of a master plan.  The Airport is to, at all times, keep an up‐

to‐date ALP  showing current and  future property boundaries,  facilities/structures, and  the  location of 

existing and proposed non‐aviation areas and improvements.   

By definition, the ALP is a plan for a specific airport that shows:  

 Boundaries and proposed additions to all areas owned or controlled by the sponsor for airport 

purposes and/or other encumbrances (i.e. utility easements, access rights‐of‐way, etc.); 

 The location and nature of existing and proposed airport facilities and structures; and 

 The  location  on  the  airport  of  existing  and  proposed  non‐aviation  areas  and  improvements 

thereon.  

A current FAA‐approved ALP is a prerequisite for issuance of a grant for airport development.  Changes to 

the ALP for the benefit of the airport and its safety, utility, efficiency, and operations must be completed 
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in  conformity with  the  ALP  Standard  Operating  Procedures  and  approved  through  appropriate  FAA 

authorization.   As part of  this Master Plan Update,  the ALP  is being  revised and will be  reviewed by 

appropriate FAA divisions in advance of securing project funding.         

10.2.3  EXHIBIT  ‘A’  PROPERTY  MAP  

The Exhibit  ‘A’ property map provides an overview of the  inventory of parcels that make up obligated 

airport property.  The Exhibit ‘A’ highlights how parcels of land were acquired, the funding source for the 

land and if the land was conveyed as federal surplus land or government property.  The Exhibit ‘A’ must 

show all obligated airport property regardless of the type of funds (AIP, state, local, etc.) used to acquire 

the property.  All land described in a project application and shown on an Exhibit ‘A’ (per Grant Assurance 

#5) constitutes the airport property federally obligated for compliance under the terms and covenants of 

a grant agreement.   An Airport Sponsor has a  federal obligation  to submit accurate Exhibit  ‘A’ Airport 

Property Inventory Maps when applying for and prior to execution of certain federal grants.  A copy of the 

Airport’s Exhibit ‘A’ is located in Appendix I.    

10.2.4  ZONING  ORDINANCE  

Land uses around an airport are to be planned and implemented in a way that ensures compatibility with 

the  airport  and  its  operations.    Ensuring  compatible  land  use  near  federally  obligated  airports  is  an 

important  responsibility  and  an  issue  of  federal  interest.    In  effect  since  1964, Grant  Assurance  21, 

Compatible Land Use, implementing Title 49 United States Code (U.S.C.) § 47107 (a) (10), requires, in part, 

that the sponsor:  

“…take appropriate action, to the extent reasonable, including the adoption of zoning laws, to restrict the 

use of land adjacent to or in the immediate vicinity of the airport to activities and purposes compatible 

with normal airport operations, including landing and takeoff of aircraft.  In addition, if the project is for 

noise compatibility program implementation, it will not cause or permit any change in land use, within its 

jurisdiction,  that will  reduce  its  compatibility, with  respect  to  the  airport,  of  the  noise  compatibility 

program measures upon which federal funds have been expended.” 

10.2.4.1 §190‐21 Airport Approach Zone 

The City of Nashua has adopted an Airport Approach Zone overlay district to avoid land use conflicts with 

users which may be incompatible with noise levels generated at Boire Field.  The following is an outline 

of the Airport Approach Zone:  

A.  Applicability. 

(1) In addition to the limitations and requirements set forth in the other articles of this Part 2 for 

various zoning districts within the City, any use, structure or object of natural growth situated 

within the limits of Airport Approach Zones and other restricted areas shall be further governed 

by the limitations of this section. 
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(2) All other articles of this Part 2, including those relating to permits, nonconforming uses and 

variances, shall, where applicable, apply to the persons and subject matter governed by this Part 

2. 

(3) Prior to filing an application for development approval within the Airport Approach Zone, the 

applicant shall submit a Federal Aviation Administration (FAA) Form 7460‐1 to the FAA and shall 

submit the comments of the FAA as part of the application for approval. 

B.   Establishment of airport approach plans. Any publicly owned airport or privately‐owned airport 

licensed for commercial operations, existing or which may be developed, shall have an airport 

approach plan prepared by the New Hampshire Aeronautics Commission in accordance with RSA 

424  as  last  amended.  The  airport  approach  plan  for  the  Boire  Field,  adopted  by  the  New 

Hampshire Aeronautics Commission  February  12,  1968,  is hereby declared  to be  part of  this 

section. 

C.   Boire Field airport approach plan. 

(1) This airport approach plan, prepared under  the authority of RSA 424:3,  is based upon  the 

ultimate development of a general aviation type airport with a runway 14/32 5,550 feet and a 

primary surface 5,900 feet by 1,000 feet3. 

(2) Federal Aviation Regulations, Part 77, effective May 1, 1965, establishes the standards used to 

determine the limit of height of objects in the vicinity of the airport. 

(3) The limit of height of objects shall be: 

(a) In the approach zone to Runway 32 (SE end), which is 500 feet wide at a point 200 feet 

from the end of the runway and 2,500 feet wide at a point 10,200 feet from the end of 

the runway, an inclined plane of 40:1 slope. 

(b) In the approach zone to Runway 14 (NW end), which is 1,000 feet wide at a point 200 

feet from the end of the runway and 7,000 feet wide at a point 10,200 feet from the end 

of the runway, an  inclined plane of 50:1 slope, widening thereafter to 16,000 feet at a 

point 50,200 feet from the end of the runway, an inclined plane of 40:1 slope. 

(c) On the sides of the primary and approach surfaces, an inclined plane of 7:1 slope from 

the edges of those surfaces. This subsection does not  limit the height of a structure or 

tree to less than 30 feet above the ground upon which it is located. 

(d) Within 7,000 feet of the airport reference point 150 feet above the airport, 349 feet 

above sea level. 

                                                                 

3 https://www.ecfr.gov/cgi‐bin/text‐idx?SID=c957224f6e2b4fb1f2fc236f5da09558&node=pt14.2.77&rgn=div5  
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(e) Between 7,000 feet and 12,000 feet from the airport reference point, a conical surface 

with a slope of 20:1 measured in a vertical plane passing through the center of the airport. 

(4) The airport reference point is located on the center line of the runway, 2,750 feet from the 

southeast end of the runway, and the airport elevation is 199 feet above mean sea level (USGS 

Datum). 

(5) Noise compatibility zones for the affected areas in the vicinity of the Boire Field Airport are 

hereby established based on the Ldn contours for aircraft noise as defined by the most recently 

approved Federal Aviation Regulation Part 150 Noise Compatibility Program for the Boire Field 

Airport. A generalized map of the approximate location of these zones is illustrated in the Noise 

Exposure Map. The boundaries of the Noise Overlay Zones are shown in the Part 150 Boire Field 

Airport Noise Compatibility Program. 

D.   Height limits. No structure or tree shall be erected, altered or allowed to grow within an airport 

approach zone and adjacent area above a height of 30 feet above the ground on which it is located 

unless the inclined plane is more than 30 feet above the ground, in which case a structure or tree 

may be erected, altered or allowed to grow up to the level of the plane or the height limitation of 

§ 190‐16, whichever is less. 

E.   Permitted uses. 

(1) Notwithstanding any other provisions of this Part 2, no use may be made of land within the 

airport hazard area in such manner as to: 

(a) Create electrical or visual interference with any electronic facility or instrumentation, 

wherever  located within  the  airport  hazard  area,  including  but  not  limited  to,  radio 

transmitters and receivers, radar installations, landing and navigational aids and weather 

instruments where such facilities are used in connection with the landing, taking off and 

maneuvering of aircraft; 

(b) Make it difficult for flyers to distinguish between airport lights and others; 

(c) Result in glare in the eyes of flyers using the airport; 

(d) Impair visibility in the vicinity of the airport; 

(e) Cause physical objects of any nature to penetrate, however briefly, the air space above 

the imaginary surfaces established in this article, such objects including but not limited to 

kites, balloons, projectiles, rockets, model aircraft, derricks and cranes, unless a special 

temporary permit be obtained from the authorities in charge of the affected airport; 

(f) Establish or alter privately owned flying fields, strips or heliports, unless found not to 

be objectionable after a special aeronautical study by federal aviation authorities; 

(g) Create bird strike hazards; 
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(h) Otherwise endanger the landing, taking off, or maneuvering of aircraft. 

(2) Uses prohibited  in  the noise overlay  zones  shall be  as  specified  in  the  Table of  Land Use 

Compatibility Standards. Soundproofing shall be required for certain land uses in each of the noise 

overlay zones as  shown  in  the Table of Land Use Compatibility Standards  (Table 21‐1 below). 

Where  soundproofing  is  required, no  building permits  shall be  issued until  the  applicant has 

demonstrated that the building design is capable of achieving the noise level reduction required 

in the Table of Land Use Compatibility Standards. 
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Land Use Below 65 65‐70 70‐75 75‐80 80‐85 Over 85

Schools (any category) Y N(1) N(1) N N N

Hospitals (any category) Y 25 30 N N N

Churches; exhibition, 

convention or conference 

structures; performance 

theaters; or theaters

Y 25 30 N N N

Governmental offices Y Y 25 30 N N

Transportation, 

communication, 

information and utilities 

(generally)

Y Y Y(2) Y(3) Y(4) Y(4)

Parking lots Y Y Y(2) Y(3) Y(4) N

Office buildings Y Y 25 30 N N

Warehousing and storage 

uses
Y Y Y(2) Y(3) Y(4) N

Retail (general sales or 

service) uses
Y Y 25 30 N N

Utility uses and structures Y Y Y(2) Y(3) Y(4) N

Communication antennas, 

radio/television stations, 

telecommunication 

towers, telephone 

repeater stations

Y Y 25 30 N N

Industrial and 

manufacturing uses, 

general

Y Y Y(2) Y(3) Y(4) N

Agriculture (except 

livestock)
Y Y(6) Y(7) Y(8) Y(8) Y(8)

Excavation of sand, gravel 

and clay
Y Y Y Y Y Y

Sports stadiums, arenas, 

coliseums, or assembly 

halls

Y Y(5) Y(5) N N N

Amphitheaters, outdoor 

stages, band stands
Y N N N N N

Golf courses Y Y 25 30 N N

Table 21‐1

Table of Land Use Compatibility Standards

Yearly Day/Night Average Sound Level (Ldn) in Decibels

Source: 14 CFR Part 150, Article X, 

Division 1
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Keys to Table 21‐1 

Numbers in parentheses refer to notes 
“Y (Yes)” means land use and related structures compatible without restrictions 
“N (No)” means land use and related structures are not compatible and should be prohibited. 
‘NLR” means noise level reduction (outdoor to indoor) to be achieved through incorporation of noise 
attenuation into the design and construction of the structure. 
“25, 30, or 35” means that the land use and related structures are generally compatible; measures to 
achieve NLR of 25, 30, or 35 dB must be incorporated into design and construction of structures.  

Notes to Table 21‐1: 

1) Where school uses are permitted by a variance, measures to achieve outdoor to indoor noise 

level reduction (NLR) of at least 25 dB and 30 dB should be incorporated into buildings.  Normal 

residential construction can be expected to provide NLR of 20 dB, thus, the reduction 

requirements are often stated, 5, 10, or 15 dB over standard construction and normally assume 

mechanical ventilation and closed windows year‐round.  However, the use of NLR criteria will 

not eliminate outdoor noise problems.  

2) Measures to achieve NLR 25 dB must be incorporated into the design and construction portions 

of these buildings where the public is received, office areas, noise sensitive areas or where the 

normal noise level is low. 

3) Measures to achieve NLR of 30 dB must be incorporated into the design and construction of 

portions of these buildings where the public is received, office areas, noise sensitive areas or 

where the normal noise level is low.  

4) Measures to achieve NLR 35 dB must be incorporated into the design and construction of 

portions of these buildings where the public is received, office areas, noise sensitive areas or 

where the normal level is low.  

5) Land use compatible provided special sound reinforcement systems are installed.  

6) Residential buildings require an NLR of 25. 

7) Residential buildings require an NLR of 30. 

8) Residential buildings not permitted.   

 

F.   Signs. Within the fenced perimeter of Boire Filed, a sign permit (see §190‐94) for any proposed sign 

advertising  a  business  or  service  located  thereon may  be  issued  by  the  airport manager  or  his 

designee, subject to review by the Nashua Airport Authority and in compliance with the requirements 

set forth below: 

1. No sign may be directed at or oriented to any street that serves the airport with the intent that 

the sign not be visible to or readable from said street, except as provided in the Boire Field Sign 

Standards booklet. 

2. The Administrative Officer shall assist the airport manager in the preparation and updating of 

the Boire Field Sign Standards booklet.   

3. The airport manager shall consult with the Administrative Officer as necessary concerning 

compliance with these requirements.  
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4. The Administrative Officer may cause any sign to be removed that does not comply with these 

requirements, or as otherwise specified in the PI Zoning District.  (See Article IX of this chapter.)  

Appeals concerning the removal of any sign shall be set forth in §190‐136. 

   

G.  Variances.  In granting a variance from this article, the Zoning Board of Adjustments may, if such action 

is deemed advisable to effectuate the purpose of this article and is reasonable in the circumstances, 

conditions the variance to require the owner of the structure or object of natural growth in question 

to permit the City, at  its own expense, to  install, operate and maintain  thereon such markers and 

lights as may be necessary to indicate to flyers the presence of an airport hazard.  

10.2.5  MINIMUM  STANDARDS  FOR  COMMERCIAL  AERONAUTICAL  ACTIVITIES  

Minimum standards set forth the minimum requirements an individual or other entity wishing to provide 

aeronautical services to the public on a public‐use airport must meet in order to provide those services, 

such as required equipment, minimum leasehold size, hours of operations, fees, etc.  Minimum standards 

should be  imposed to facilitate an adequate  level of safe and efficient services available to the public.  

While the FAA does not require minimum standards4, the FAA strongly recommends that sponsors adopt 

minimum standards (see FAA Grant Assurance #19 Operation and Maintenance).       

Although  ASH  does  not  have minimum  standards  in  place,  in  2016,  ASH  updated  its  Standards  and 

Procedures for Nashua Municipal Airport5.  The Standards and Procedures for Nashua Municipal Airport 

serves as the presiding document establishing airport rules and minimum standards for businesses.  As 

described, the purpose of ASH’s Standards and Procedures plan is to “…allow for the establishment and 

orderly development of a sound economic base upon which the airport will thrive and experience a stable 

growth pattern, ensuring  financial stability and viable credit  rating;  to ensure  that  the public  receives 

reliable, safe, adequate and non‐discriminatory services from operators conducting commercial activities 

at or  from  the airport; and  to ensure  that operators  conducting aeronautical activities at  the airport 

receive fair, equitable and non‐discriminatory treatment as compared to others conducting the same or 

similar activities at the airport.”   

The sections below highlight some of the key requirements contained in the Standards and Procedures 

plan for ASH. 

Statement of Management Policy 

 When an existing lease of any present tenant expires, such tenant shall at the time of expiration 

of  such  existing  lease  be  required  to  comply  with  the  provisions  of  these  Standards  and 

Procedures prior to renewal.  The airport will consider renewal of a lease based on the following 

factors: 

o Physical condition of the facility; 

                                                                 

4https://www.faa.gov/airports/resources/advisory_circulars/index.cfm/go/document.current/documentNumber/1
50_5190‐7  

5 http://www.nashuaairport.com/links‐‐‐documents.html  
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o History of lease payments; and 

o History of compliance with lease terms and conditions. 

 Nothing  in  these Standards and Procedures  shall be construed as  the  conferring of a positive 

privilege  and/or  exclusive  rights  to  do  business  on  the  airport  irrespective  of  any  existing 

agreement between the NAA and an FBO/Independent Operator/Tenant.  Any subsequent grant 

of  federal  funds,  administered  by  the  FAA,  requires  the  NAA  to  agree  not  to  permit  the 

establishment of an exclusive right to engage in any aeronautical activities in the future and to 

terminate any existing agreement that permits such an exclusive right as soon as possible.    

Business 

 The  tenant, his/her agent and employees will not discriminate against any person or  class of 

persons by reason of race, color, creed, political affiliation, sex, disability, age, national origin, 

religion or sexual orientation in providing any services or in the use of any of its facilities provided 

for the public.   The tenant further agrees to comply with such enforcement procedures as the 

United States might demand that the NAA take in order to comply with the NAA’s covenant with 

appropriate governmental agencies.   

Building & Development 

 No construction of any kind shall be done at the airport without the prior written approval of the 

Federal Aviation Administration, or its successor governmental agency, and the NAA and no such 

approval shall be granted unless such construction design is consistent with the latest approved 

Master Plan or Airport Layout Plan for the development of said airport.   Construction shall be 

completed within one year of the date of such written approval.   

Hangars 

 The airport manager may, at his option,  require  the outside of a hangar be cleaned up  if  the 

manager feels conditions warrant such action.  If the inside housekeeping of a hangar appears to 

pose a  safety hazard  to  the airport,  the airport manager may notify  the  Fire Department, or 

require it to be cleaned and restored to a safe condition.   

Independent Operator 

 An independent operator is a based‐business that provides aviation services other than fuel.  Such 

services may include but not be limited to, aircraft maintenance, avionics sales and service, flight 

instruction  and  other  services  as  set  forth  in  New  Hampshire  Code  Tra‐A  904.02.    All  such 

operators  must  be  registered  with  the  airport  manager,  and  the  State  of  New  Hampshire 

Department of Transportation, Bureau of Aeronautics if required in accordance with Tra‐ A904.02. 

10.2.6  LEASE  AGREEMENTS  

Regarding  rental  rates,  the FAA  is opposed  to excessively  low  (or no)  rent  for public owned/federally 

obligated  land, regardless of whether  it  is considered aviation or non‐aviation use  land (see FAA Grant 
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Assurance  #22  Economic  Nondiscrimination).    ASH’s  fees  and  rental  structures  are  expected  to  be 

implemented in a manner that makes the Airport as self‐sustaining as possible (see FAA Grant Assurance 

#24).  Airport properties cannot be made available for private use without obtaining fair market value (i.e. 

private use of the airport for non‐aeronautical activity requires fair‐market value as  if the use was off‐

airport  and must be  approved by  the NHDOT/BA  and/or  FAA  in  advance).   Revenue  generated  from 

airport‐related fees and rents are necessary to support day‐to‐day operational needs.   Having  invested 

public  funds  in  the airport,  the public owner, NHDOT/BA, and  the  FAA have developed an asset and 

created  an opportunity  for privately owned  aviation  services  and non‐aviation uses which otherwise 

would not exist.  Therefore, the sponsor has the right and obligation to require a reasonable return on the 

investment of public funds.  Periodic review of the fee and rental structure should be conducted to ensure 

that reasonable charges are established to support this goal.   

In accordance with Standards and Procedures for Nashua Airport, it is the policy of the NAA to grant lease 

and/or operating rights on the airport to applicants who have duly made application for said lease rights 

in the manner and form prescribed, and with due consideration to the Airport Master Plan.   

While the FAA does not review all leases, and there is no requirement for a sponsor to obtain FAA approval 

before entering into a lease, it is the sponsor’s responsibility to develop lease agreements that maintain 

compliance at a minimum with the following federal obligations: 

Nondiscrimination 

“The tenant for himself, his personal representatives, successors in interest, and assigns, as a part of the 

consideration thereof, does hereby covenant and agree that (1) no persons on the grounds of race, color, 

or national origin shall be excluded from participation in, denied the benefits of, or be otherwise subjected 

to discrimination in the use of said facilities, (2) that in the construction of any improvements on, over or 

under  such  land and  the  furnishing of  services  thereon, no persons on  the grounds of  race, color, or 

national origin shall be excluded from participation in, denied the benefits of, or be otherwise subject to 

discrimination,  (3)  that  the  tenant  shall  use  the  premises  in  compliance with  all  other  requirements 

imposed by or pursuant to Title 49, Code of Federal Regulations, Department of Transportation, Subtitle 

A, Office of the Secretary, Part 21, Nondiscrimination in Federally assisted programs of the Department 

of Transportation‐Effectuation of Title VI of the Civil Rights Act of 1964, and as said Regulations may be 

amended.    

That in the event of breach of any of the above nondiscrimination covenants, Airport Owner shall have 

the right to terminate the lease and to re‐enter and as if said lease had never been made or issued.  The 

provision shall not be effective until the procedures of Title 49, Code of Federal Regulations, Part 21 are 

followed and completed, including exercise or expiration of appeal rights.” 

Property Rights Preserved 

“This  lease and all provisions hereof are  subject and  subordinate  to  the  terms and  conditions of  the 

instruments  and documents under which  the Airport Owner  acquired  the  subject property  from  the 

United States of America and shall be given only such effect as will not conflict or be inconsistent with the 



            Airport Master Plan Update 

     

10‐14 

terms and conditions contained  in the  lease of said  lands from the Airport Owner, and any existing or 

subsequent amendments  thereto, and are  subject  to any ordinances,  rules or  regulations which have 

been, or may hereafter be adopted by the Airport Owner pertaining to the ________________ Airport.” 

Exclusive Rights (required in aviation leases only) 

“Notwithstanding anything herein contained that may be, or appear to be, to the contrary, it is expressly 

understood and agreed that the rights granted under this agreement are non‐exclusive and the Lessor 

herein reserves the right to grant similar privileges to another Lessee or other Lessees on other parts of 

the airport.” 

Escalation Clauses 

Since  the  annual  cost  of  satisfactorily  operating  and maintaining  an  airport will most  likely  increase 

throughout the term of the lease, provisions should be made to ensure that fair market rental value rates 

remain current throughout the life of the lease.  Accordingly, rental rates should be adjusted at a minimum 

of  5‐year  increments.    An  escalating  clause  or  other  means  of  automatically  adjusting  must  be 

incorporated into long term leases to provide for this adjustment.  A local, state or federal cost of living 

index  is  just one possible example  that can be utilized as the basis  for determining  the  increase.   The 

following is a sample clause: 

“Lessor and lessee recognize and agree that the purchasing power of the United States dollar is evidenced 

by the (name of appropriate index).  In (year or lease), and every five years thereafter, the parties hereto 

will compare the price index for said year with the price index for (state year the lease is executed) and 

the annual rental payments shall be increased (or decreased) in the same portion as said price index has 

increased (or decreased) with the price index for (state the year the lease is executed).” 

Effectively, sponsors must ensure they do not enter into agreements that would surrender their capability 

to control the airport or subordinate its federal obligation to the lease agreement.  FAA Order 5190.6B 

Chapter  12  Review  of  Aeronautical  Lease  Agreements  discusses  expectations  for  lease  agreements 

between the sponsors and aeronautical users6.          

10.3  FAA  GRANT  ASSURANCES  

Currently there are 39 FAA grant assurances included in FAA Order 5190.6B.  As described in Section A of 

the Grant Assurances, when an airport sponsor accepts  funds  from FAA‐administered airport  financial 

assistance programs, they must agree to certain obligations (or assurances), and the assurances become 

part of the grant agreement.  These obligations require recipients to maintain and operate their facilities 

safely and efficiently and in accordance with specified conditions.  As described in Section B of the Grant 

Assurances, they remain in full force and effect throughout the useful life of the facilities developed or 

equipment acquired.  For airport development or noise compatibility program projects, the useful life is 

not to exceed twenty (20) years.    In the case of equipment acquired under an airport development or 

                                                                 

6 https://www.faa.gov/airports/resources/publications/orders/compliance_5190_6/  
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noise compatibility program project, the useful life shall be no less than ten (10) years from the date of 

acceptance of Federal aid for the project.  Table 3‐8 of the AIP Handbook contains a full‐listing of project 

type and their minimum useful life.      

As the Airport sponsor, the City of Nashua and Nashua Airport Authority are responsible for the direct 

control and operation of ASH.  Familiarity and proper implementation of sponsor obligations, FAA grant 

assurances in particular, are the keys to successful compliance.  The terms, conditions, and assurance of 

a grant agreement with the FAA remain  in effect for the useful  life of a development project, which  is 

typically  20  years  from  the  receipt  of  the  last  grant.    However,  terms,  conditions,  and  assurances 

associated with a land purchase with Federal funds do not expire.  The sections below provide an overview 

of some of the grant assurances from Section C7. 

10.3.1  SPONSOR  FUND  AVAILABILITY  (ASSURANCE  #3)  

Once a grant is issued to the airport sponsor, the receiving sponsor commits to providing their portion of 

the total project cost.   Currently, airport sponsors are responsible  for  five percent of the total eligible 

project costs.  In addition, the receiving airport also commits to having adequate funds to maintain and 

operate the airport in the appropriate manner that protects the investment in accordance with the terms 

of the assurances attached to and made part of the grant agreement.   

10.3.2  PRESERVING RIGHTS  AND  POWERS  (ASSURANCE  #5)  

Actions  that might  take away any rights or powers necessary  for  the sponsor  to perform or  fulfill any 

condition set forth by the assurances included as part of the grant agreement are not allowed. If there is 

an  action  taken  or  activity  permitted  that might  hinder  any  of  those  rights  or  powers,  it must  be 

discontinued.  An example of an action that can adversely affect the rights and powers of an airport is a 

Through‐the‐Fence (TTF) activity.  TTF activities allow access to airport facilities from off‐airport users.  In 

many instances, the airport sponsor cannot control the activity of those operating off the airport resulting 

in less sponsor control.  This loss of control can potentially have an adverse impact to airport users.  For 

example, TTF activities often do no pay the same rates and charges as on‐airport users, resulting  in an 

unfair competitive advantage for businesses/users located off‐airport versus those on‐airport.   

10.3.3  CONSISTENCY  WITH  LOCAL  PLANS  (ASSURANCE  #6)  

All projects must be consistent with city and county comprehensive plans, transportation plans, zoning 

ordinances,  and  hazard  mitigation  plans.    The  airport  sponsor  and  planners  should  all  familiarize 

themselves with  local planning documents before a project  is considered and ensure  that all projects 

follow local plans and ordinances.   

Further, airport sponsors should be proactive in order to prevent noncompliance with this assurance.  The 

airport sponsor should assist in the development of local plans that incorporate the airport and consider 

                                                                 

7 https://www.faa.gov/airports/aip/grant_assurances/  
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its unique aviation related needs.  Sponsor efforts should include the development of goals, policies, and 

implementation strategies to project the airport as part of local pans or ordinances.    

10.3.4  OPERATIONS  AND  MAINTENANCE  (ASSURANCE  #19)  

All federally obligated airport facilities must operate at all times in a safe and serviceable manner.  The 

airport sponsor should not allow for any activities that inhibit or prevent this.  The airport sponsor must 

always  promptly mark  and  light  any  hazards  on  the  airport,  and  promptly  issue  Notices  to  Airmen 

(NOTAMs)  to  advise  of  any  conditions  that  could  affect  safe  aeronautical  uses.    Exceptions  to  this 

assurance include when temporary weather conditions make it unreasonable to maintain the airport, acts 

of God, and/or other conditions or circumstances beyond the control of the airport sponsor.  Further, this 

assurance does not require the airport sponsor to repair conditions that have happened because of a 

situation beyond the control of the sponsor.     

10.3.5  HAZARD  REMOVAL  AND  MITIGATION  (ASSURANCE  #20)    

Airport sponsors, in an effort to maintain clear airspace are required to take appropriate action to assure 

that such terminal airspace as is required to protect instrument and visual operations to the airport are 

adequately  cleared.    This  includes  removing,  lowering,  relocating,  marking,  lighting  or  otherwise 

mitigating  existing  airport hazards  and by preventing  the  establishment or  creating of  future  airport 

hazards.   

10.3.6  COMPATIBLE  LAND  USE  (ASSURANCE  #21)  

Land uses around an airport should be planned and implemented in a manner that ensures surrounding 

development  and  activities  are  compatible with  the  airport.    To  ensure  compatibility,  the  sponsor  is 

expected to take appropriate action, to the extent practicable, including the adoption of zoning laws to 

guide land use in the vicinity of airports under their jurisdiction.  Incompatible land use around airports 

represents one of the greatest threats to the future viability of airports.      

10.3.7  ECONOMIC  NON‐DISCRIMINATION  (ASSURANCE  #22)  

Any reasonable aeronautical activity offering service to the public should be permitted to operate at the 

airport as long as the activity complies with airport‐established standards for that activity and the Grant 

Assurances.   Any agreement made with the airport must have provisions making sure certain persons, 

firms, or corporations will not be discriminatory when it comes to services rendered as well as rates or 

prices charged to customers.  Provisions include: 

 All similarly situated Fixed Based Operators (FBOs) on the airport should be subject to the same 

rate fees, rentals, and other charges; 

 All persons, firms, or corporations operating aircraft can work on their own aircraft with their own 

employees; 

 If the airport sponsor at any time exercises the rights and privileges of this assurance, they will be 

under all of the same conditions as any other airport user would be; and 
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 The sponsor is encouraged to establish fair conditions which need to be met by all airport users 

to make the airport safer and more efficient.   

The sponsor can prohibit any type, kind, or class of aeronautical activity if it is for the safety of the airport.  

An example of an activity that may be considered for prohibition is sky diving.  It is important to point out 

that the FAA will review such prohibitions and will make the final determination as to whether or not a 

particular activity type is deemed unsafe at the airport based on current operational dynamics.   

10.3.8  EXCLUSIVE  RIGHTS  (ASSURANCE  #23)  

Exclusive Rights at an airport is often a complicated subject usually specific to individual airport situations.  

The assurances state the sponsor “will permit no exclusive right for the use of the airport by any persons 

providing, or intending to provide, aeronautical services to the public…”.  There are exceptions to this rule.  

If  the  airport  sponsor  can  prove  that  permitting  a  similar  business  would  be  unreasonably  costly, 

impractical, or result in a safety concern, the sponsor may consider granting an exclusive right.  To deny a 

business opportunity because of safety, the sponsor must demonstrate how that particular business will 

compromise safety at the airport.  Exclusive rights are very often found in airport relationships with FBOs, 

but exclusive rights can also be established with any other business at the airport that could assist in the 

operation of  an  aircraft  at  the  airport.   Currently,  if  exclusive  rights  agreement  exists,  they must be 

dissolved before a future federal grant is awarded to the airport.    

10.3.9  FEE  AND  RENTAL  STRUCTURE  (ASSURANCE  #24)  

Fee and rental structure at an airport must be implemented with the goal of generating enough revenue 

from airport‐related fees and rents to become self‐sufficient in funding day to day operational needs.  The 

airport sponsor should routinely monitor its fee and rental structure to ensure reasonable fees are being 

charged to meet this goal.  Common fees charged by airports include fuel flowage, tie‐down, landing fees, 

hangar rent, and non‐aeronautical uses/event fees.     

10.3.10  AIRPORT  REVENUE  (ASSURANCE  #25)  

All revenues generated by the airport and any local taxes on aviation fuel established after December 30, 

1987, must be expended for the capital or operating costs of the airport; the local airport system, or other 

facilities  which  are  owned  by  the  same  owner  of  the  airport  and  which  will  directly  impact  air 

transportation passengers or property or for noise mitigation on or off airport property.  Use of airport 

revenue to support or subsidize other non‐avigation activities or functions of the sponsor is not allowed 

and is considered revenue diversion.  Revenue diversion is a serious compliance issue subject to scrutiny 

by the FAA.  

10.3.11  AIRPORT  LAYOUT  PLANS  (ALP)  (ASSURANCE  #29)  

An airport sponsor’s ALP should be kept up to date at all times and should include on it both current and 

future  boundaries,  facilities/structures,  and  the  location  of  any  non‐aviation  areas  and  existing 

improvements, among other items.  No changes should be made to the airport that is not in conformity 

with the ALP.   Any changes of this nature could adversely affect the safety, utility, or efficiency of the 
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airport.   If any changes are made to the airport without authorization, the alteration must be changed 

back  to  their  original  condition,  or  the  airport will  have  to  bear  all  costs  associated with moving  or 

changing  the alteration  to an acceptable design or  location.   Additionally, no  federal participation will 

occur for improvement projects not shown on an approved ALP.   

10.4  GRANT  AGREEMENT  CONDITIONS  AND  SPECIAL  CONDITIONS  

In addition to the standard FAA grant assurances, the state and/or the FAA may require “Special Grant 

Conditions”  to  individual  grants  which  supplement  or  expand  the  standard  grant  assurances.    The 

NHDOT/BA, for example, has a  list of “Special Grant Conditions”, and they make a determination with 

each unique project if any special grant conditions are appropriate for that grant offer.  

For example, Runway Protection Zone (RPZ) Acquisition: The Sponsor agrees to take any and all steps 

necessary to ensure that the owner of the land within the designated RPZ will not build any structure in 

the RPZ that is an airport hazard or that might create glare or misleading lights or lead to the construction 

of residences, fuel handling and storage facilities, smoke generating activity, or places of public assembly, 

such as churches, schools, office buildings, shopping centers, and stadiums.  

Another example is ALP & AIP Funded Construction: The Sponsor understands and agrees to update the 

ALP to reflect the construction to standards satisfactory to the State and submit  it  in final form to the 

State.  It is further mutually agreed that the reasonable cost of developing said ALP is an allowable cost 

within the scope of a project.      

10.5  NON‐AERONAUTICAL  USE  REQUEST CHECKLIST    

Public‐use airports  that  receive  federal grant assistance are obligated  to keep  their airports open  for 

aeronautical purposes.  Given the amount of land that airports typically occupy, sponsors are frequently 

approached by the public to use a portion of the airport for some non‐aeronautical purposes.  In the case 

of ASH, to ensure compliance with the obligations under the federal grants, they are required to receive 

approval from the NHDOT/BA.    In order to protect the continued safe use of airports for aeronautical 

purposes, ASH must submit sufficient information for NHDOT/BA to be able to complete the review and 

issue  a  finding.    Sample  requests  for  non‐aeronautical  use  of  obligated  airports  is  available  on  the 

NHDOT/BA website8.     

10.6  FAA  ADVISORY  CIRCULARS,  ORDERS,  REGULATIONS,  LAWS,  AND  POLICIES  

The following information from the FAA provides guidance material to the aviation industry with respect 

to standards, procedures, and practices acceptable to the FAA.   

10.6.1  FAA  ADVISORY  CIRCULARS  

Advisory circular (AC) refers to a type of publication offered by the FAA to provide guidance for compliance 

with  airworthiness,  pilot  certification,  operational  standards,  training  standards,  and  any  other  rules 

                                                                 

8 https://www.nh.gov/dot/org/aerorailtransit/aeronautics/programs/blockgrants.htm   
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within the 14 CFR Aeronautics and Space Title.  In accordance with FAA Grant Assurance No.34, the use 

of ACs is mandatory for all projects funded with federal monies through the Airport Improvement Program 

(AIP) and/or with revenue from the Passenger Facility Charges (PFC) program.  Some examples of ACs are 

listed below.    

 150/5300‐13A‐ Airport Design Standards 

 150/5220‐20A‐ Airport Snow and Ice Control Equipment 

 150/5340‐1L‐ Standards for Airport Markings 

10.6.2  FAA  ORDERS  

FAA Orders are documents that establish policies and procedures for FAA personnel to follow in carrying 

out  the  FAA’s  responsibilities.    They  provide  basic  guidance  for  FAA  personnel  in  interpreting  and 

administering  the  various  continuing  commitments  airport  owners make  to  the  United  States  as  a 

condition for the grant of federal funds.  Some examples of FAA Orders include: 

 1050.1F‐ Environmental Impacts: Policies and Procedures 

 5050.4B‐ National Environmental Policy Act (NEPA) Implementing Instructions for Airport Actions 

 5190.6B‐ FAA Airport Compliance Manual 

 5100.38D‐ Airport Improvement Program Handbook 

 5090.3C‐ Field Formulation of the National Plan of Integrated Airport Systems (NPIAS)    

10.6.3  REGULATIONS,  LAWS,  AND  POLICIES  

The Code of Laws of the United States is the codification of the general and permanent federal statues of 

the United States.  The Code of Laws contain 53 titles.  Title 49 of the United States Code is a code that 

regards the role of transportation in the United States.   

The Code of Federal Regulations (CFR) is a codification of the general and permanent rules published in 

the Federal Register by the Executive departments and agencies of the Federal Government.  The Code is 

divided  into  50  titles which  represent  broad  areas  subject  to  Federal  Regulation.    Federal  Aviation 

Regulations or “FARs” are part of Title 14 of the CFR.     

Title 14 of the Code of Federal Regulations (14 CFR) are the regulations that govern today’s aircraft.  There 

are  68  regulations  organized  into  three  volumes  under  Title  14,  Aeronautics  and  Space.    These  68 

regulations are separated into the following three categories: 

1) Administrative 

2) Airworthiness Certification 

3) Airworthiness Operation  

FAA’s Office of Policy, Internal Affairs, and Environment (APL) leads FAA’s efforts to increase the safety 

and capacity of the global aerospace system  in an environmentally sound manner.   APL  leads strategic 

policy and planning efforts, coordinates FAA’s  reauthorization before Congress, and  is  responsible  for 

national aviation policies and strategies in the environment and energy arenas, including aviation activity 
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forecasts, economic analyses, aircraft noise and emissions research and policy, environmental policy, and 

employee safety and health.     

10.7  DISADVANTAGED  BUSINESS  ENTERPRISE  PROGRAM  

The Disadvantaged Business Enterprise  (DBE) program  is designed  to help ensure  that  there  is a  level 

playing field for socially and economically disadvantaged firms to compete for federally funded airport 

contracting and concession opportunities.  Airport sponsors in the United States that receive FAA grants 

for airport planning or development and award prime contracts exceeding $250,000  (federal share)  in 

cumulative value in a fiscal year must have an FAA Office of Civil Rights approved DBE program and meet 

related requirements as a condition of receiving these funds.  Airports are required to report annually on 

their DBE goal accomplishments (currently due on or before December 1st of each year) and their DBE 

goals must be updated every 3 years (or more often if needed).    

DBE goals are not quotas, but simply estimates, based on relative availability of what participation would 

be expected in the absence of discrimination.  Airports must make good faith efforts to meet their overall 

goals, and account for cases in which they fall short of their goals.  The DBE program provides a vehicle 

for increasing participation by bona fide small firms, owned and controlled by a socially and economically 

disadvantaged individual(s), certified to participate as DBEs in USDOT federally assisted programs.  To be 

certified as a DBE, a firm must be a small business owned and controlled by socially and economically 

disadvantaged individuals.  Certifiers (NHDOT Office of Federal Compliance9 is the official certifier) make 

the determinations based upon on‐site visits, personal interviews, reviews of licenses, stock ownership, 

equipment, bonding capacity, work complete, resume of principal owners and financial capacity.    

A copy of ASH’s most recently approved DBE goal methodology (FY 2018‐ FY 2020) is located in Appendix 

J. 

10.8  PREVIOUS  FAA  LAND  USE  COMPLIANCE  AUDIT  REPORTS  

The purpose of the land use inspections is to determine whether a sponsor is in substantial compliance 

with its federal obligations regarding the use of its obligated property.  These federal obligations accrue 

to the sponsor when the sponsor accepts grants or transfers of property.  Land use is an important aspect 

of successful and lawful airport management and operation.    

In  Senate  Report  No.  106‐55,  issued  in May  1999,  Congress  directed  the  FAA  to  conduct  land  use 

inspections at all airports with lands acquired with federal assistance.  It required the FAA to report on 

the survey results,  including the scope of  improper and noncompliant  land use changes, the proposed 

enforcement and corrective actions, changes made to FAA’s guidelines for use by Airport District Offices 

(ADOs)  and  regional  airport  divisions  to  assure  more  consistent  and  complete  monitoring  and 

enforcement, and the extent of FAA approved land releases.  Accordingly, the FAA developed the Regional 

                                                                 

9 https://www.nh.gov/dot/org/administration/ofc/dbe_overview.htm  
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Land Use Inspections Program, which requires the FAA to conduct a minimum of 18 inspections (two per 

region) per year, and to conduct additional inspections as needed and where resources allow.   

The FAA last conducted a land use inspection at the Airport on June 29, 2005. During the inspection, the 

FAA noted the following findings: 

1. The deed transferring Parcel 28 of the referenced Exhibit “A” was never recorded. 

2. There were several administrative errors on the Exhibit “A” Property Map.  

As of the drafting of the Post Inspection Land Use Report on August 18, 2005, the Airport has made all 

necessary corrections.  See Appendix K.   

10.9  FAA  CIVIL  RIGHTS  FILING  A  COMPLAINT    

No person in the United States shall, on the ground of race, color, or national origin, be excluded from 

participation in, be denied the benefits of, or be subject to discrimination under any program or activity 

receiving Federal financial assistance.   

Governing Regulation 

49 CFR Part 21 Appendix C (b)(3) “Each airport owner subject to this part shall, within 15 days after he 

receives  it, forward to the [FAA Regional Office]  in which the airport  is  located a copy of each written 

complaint charging discrimination because of race, color, or national origin together with a statement 

describing all actions  taken  to resolve  the matter and  the results  thereof.   Each airport operator shall 

submit to the [FAA Regional Office] in which the airport is located a report for the preceding year on the 

date and in a form prescribed by the Federal Aviation Administrator”.     

Complaint Received by Airport 

Airports are required under 49 CFR Part 21 to forward a copy of any written complaint based on race, 

color or national origin  to  the FAA along with a  statement describing all actions  taken  to  resolve  the 

matter, and the results thereof.  The FAA may advise the airport during their attempts at resolution.  

The airport must notify the complainant of the right to file a complaint directly with the FAA. 

Complaint Made Directly to FAA 

Any person who believes that he or she, individually or as a member of any specific class of persons was 

discriminated against based on race, color, national origin, sex, creed, or disability  in public services or 

employment opportunities may file a written complaint to the FAA, Office of Civil Rights, 800 Independent 

Ave. SW, Washington, D.C., 20591. 

The complaint must be filed no later than 180 days after the date of the alleged discriminatory act or if 

the discrimination is ongoing, the date the conduct was disclosed.  
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FAA Title VI Complaint Process 

The  FAA, Office of Civil Rights  and  regional Civil Rights  Staff,  in  conjunction with  the Department of 

Transportation Office of Civil Rights, will conduct the following activities:  

1. Determine jurisdiction and investigate merit of the complaint.  This is based on the status of AIP 

funding, timeliness of the complaint, and assessment whether allegations are covered by 49 CFR 

21. 

2. Notify the complainant and the recipient.  

3. Review the recipient’s AIP funding, past compliance reviews, and the status of assurances.   

4. Investigate the complaint.  This may include information requests, interviews and/or site visits.  

5. Write investigative report and notify parties of the result.  

6. Take appropriate action to remedy any determination of discrimination and/or non‐compliance.  

This section discusses both the informal and formal resolution of complaints involving federally assisted 

airports.  Under 14 CFR Part 13, any person who knows of a violation of federal aviation laws, regulations, 

rules, policies, or orders may report the violation to the FAA informally as a “report violation”.  14 CFR 

Part  16  contains  the  agency  procedures  for  filing,  investigating,  and  adjudicating  formal  complaints 

against airport operators.  The Part 16 process is the formal administrative process by which the FAA may 

make  a  formal  agency  finding  regarding  an  airport  sponsor’s  status  of  compliance  with  its  federal 

obligations.     

10.10  FAA  GENERAL  COMPLAINTS  

The following information provides FAA guidance for filing information or formal complaints with the 

FAA.  

10.10.1  14  CFR  PART  13  

As outlined in Chapter 5 of the FAA Order 5190.6B‐ FAA Airport Compliance Manual10, the informal filing 

of a complaint permits the reporting party to submit its report of complaint verbally or in writing (letter 

or email).  However, the receiving office may request the complaining parties to submit the allegations 

and supporting information in writing.  When evaluating a complaint, the investigating FAA office must 

distinguish  between  the  facts  and  separate  facts  from  unsubstantiated  allegations.   Only  complaints 

supported by facts may be considered in finding an airport in noncompliance.  The complaining party has 

the responsibility to provide sufficient factual information to support the allegation(s).     

The Airport District Office (ADO) or regional airports divisions will attempt to resolve these complaints.  In 

the case of Block Grant States, if the ADO receives the complaint about an airport sponsor, that FAA office 

should contact that state department of transportation or aeronautics division to decide on a protocol for 

resolving the allegations.  Accordingly, those offices will: 

1. Evaluate the facts surrounding the filing and identify possible sponsor violations. 

                                                                 

10 https://www.faa.gov/airports/resources/publications/orders/compliance_5190_6/  
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2. Clarify the rights and responsibilities of the airport sponsor and the complaining party. 

3. Offer  assistance  to  resolve  the  dispute  in  a  manner  consistent  with  the  sponsor’s  federal 

obligations.  

4. Provide  the sponsor  the opportunity  to comply with  its  federal obligations voluntarily when a 

violation is identified.   

The ADO will  review  the  filing and assist both parties  in  reaching a mutually agreeable  resolution.    If 

mutually  agreed‐upon  resolution  is not possible,  the  FAA office  reviewing  the  complaint will make  a 

preliminary determination based on  facts presented.   Although  there are no  legislative or  regulatory 

deadlines for completing information complaints, regional offices and ADOs are encouraged to attempt 

to reach resolution within 120 days.      

In October 2017, the NHDOT/BA identified a potential violation at the Airport to the FAA’s current hangar‐

use  policy  and  grant  assurances  for  obligated  airports.   A meeting  occurred with  affected  parties  in 

December 2017, and the Airport subsequently submitted documentation addressing all three conditions 

(no  further  automobile maintenance  activities  in  the  hangar;  removal  of  automobile  parts  from  the 

hangar; and on‐airport building access by the Nashua Airport Authority).  NHDOT/BA confirmed that the 

Airport returned to substantial compliance with FAA’s hangar‐use policy for obligated airports in its letter 

dated January 8, 2018 (see Appendix L).  

Lastly, on April 3, 2018, the NHDOT/BA and FAA received an anonymous, undated letter alleging several 

violations relative to existing use of hangars at Boire Field.  As a result, the NHDOT/BA and FAA conducted 

a Part 13 investigation relative to the allegations made in the anonymous, undated letter.  The Notice of 

Potential Non‐Compliance and Request  for Corrective Actions Relative  to Hangar Use at Boire Field  is 

located in Appendix M.  In response to the Notice, the Airport submitted to the NHDOT/BA a Corrective 

Action Plan.  As of the date of this AMPU, the Airport is waiting for approval of the Corrective Action Plan.          

10.10.2  14  CFR  PART  16  

FAA Order 5190.6B‐ FAA Compliance Manual states that Part 16 covers matters within the jurisdiction of 

the Associate Administrator for Airports  involving federal obligations  incurred by an airport sponsor  in 

accepting federal property or FAA grants.  This primarily involves financial compliance and reasonable and 

nondiscriminatory access but  includes all obligations  in  the grant assurances and property deeds.   As 

outlined in 5190.6B, the Part 13 process can facilitate a complainant meeting the pre‐complaint resolution 

requirements of 14 CFR § 16.21.   Under that section, potential complainants are required to engage in 

good  faith efforts  to  resolve  the disputed matter  informally with potentially  responsible  respondents 

before filing a formal Part 16 complaint.  Informal resolution may include mediation, arbitration, use of a 

dispute resolution board, or other form of third party assistance, including assistance from the responsible 

FAA ADO or regional airports division.  When filing a Part 16 complaint, the complainant must certify that 

good  faith efforts have been made  to achieve  informal  resolution. The Part 16 process  is  the  formal 

administrative process by which the FAA may make a formal agency finding regarding an airport sponsor’s 

status of compliance with its federal obligations.   

However, there are exceptions: 
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a) The USDOT handles complaints by air carriers regarding the reasonableness of airport fees filed 

under 49 U.S.C § 47129.  (Refer  to 14 CFR Part 302, USDOT Rules of Practice  in Proceedings.) 

Carriers may choose whether  to  file a complaint over  the  reasonableness of airport  fees with 

USDOT under Part 302 or with FAA under Part 16. 

b)  The FAA regional offices of Civil Rights handle airport matters involving civil rights, disadvantaged 

business enterprises, and persons with disabilities.   

c) The Federal Bureau of Investigations (FBI) handles criminal investigations.  Matters that appear 

to  involve a criminal violation should be brought to the attention of the FAA Office of Airports 

(ARP) management, who will  forward  the  information  to  the USDOT Office  of  the  Inspector 

General for investigation and referral to the FBI. 

d) The National Transportation Safety Board (NTSB), as an independent federal agency charged by 

Congress,  investigates  civil  aviation  accidents  in  the  United  States  and  issues  safety 

recommendations  aimed  at preventing  future  accidents.    The NTSB determines  the probable 

cause of all U.S. civil aviation accidents and certain public use aircraft accidents.   

e) Other matters that fall outside of the FAA Associate Administrator for Airports  jurisdiction are 

issues involving flight standards and airspace.   

For additional FAA guidance regarding the investigation and addressing compliance matters brought to 

the attention of Regional/Airport District Office personnel, see: 

https://www.faa.gov/airports/airport_compliance/complaints/media/CGL‐2014‐01‐investigating‐

part13‐complaints.pdf   

10.11  MATCHING  REVENUE  WITH  EXPENDITURES    

Through  discussions  with  Airport  Management,  presently  revenue  is  matching  and/or  exceeding 

expenditures and has been for quite some time at the airport.  In an effort to remain as self‐sustaining as 

possible under the circumstances, the Airport is continuously seeking ways to increase revenue and work 

toward  self‐sustainability.   As  such,  the Airport has  identified a number of ways  to  increase  revenue 

production, which is further discussed in the next section.     

10.12  IDENTIFYING/REMOVING  BARRIERS  TO  AERONAUTICAL  REVENUE  PRODUCTION    

Throughout various Chapters of this AMPU, the Airport has identified areas where it can eliminate barriers 

to aeronautical revenue production and improve its position to support an increase in based aircraft and 

operations.    The  following  is  a  summary  of  recommendations  from  previous  chapters  that  has  the 

potential to remove barriers and increase revenue production at the Airport: 

 AWOS  Relocation‐  Presently,  the  AWOS  is  located  adjacent  to  “Delta”  Ramp.    In  its  current 

location, the AWOS critical area contains obstructions, including the air traffic control tower.  It is 

recommended that the AWOS be relocated in the infield adjacent to “Hotel” Ramp in accordance 

with applicable FAA regulations.  Relocating the AWOS opens up the possibility for the Airport to 

redevelop the “Delta” Ramp area to include corporate hangars and a self‐serve fuel facility.     
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 Self‐Serve Fuel‐ Presently, there are two aboveground aviation fuel tanks located at the Airport 

providing 100‐LL fuel and Jet‐A fuel.  Both fuel types are delivered to aircraft by fuel trucks.  The 

Airport  owns  the  fuel  tanks  and  charges  a  fuel  flowage  fee;  however,  the  equipment  and 

operations are privately owned by the FBO.  The Airport has identified an area adjacent to “Delta” 

Ramp  that would be  suitable  for  the  construction of  a  self‐serve  fuel  facility.    Self‐serve  fuel 

enables the Airport to offer fuel to airport users 24 hours per day. 

 Deicing‐ Through discussions with Airport personnel, FBOs, and airport users about promoting 

growth, it was determined that the Airport is often overlooked as a suitable facility due to its lack 

of deicing capabilities during winter months.    It has been reported that aircraft operators fear 

being stuck at the Airport following a winter storm event.  As a result, the Airport has identified a 

suitable location in which to conduct deicing operations in an effort to attract airport users.     

 Corporate Hangar Development‐ Presently, there are 12 corporate hangars on Airport property 

with capacity for 26 aircraft.  In an effort to accommodate user needs throughout the planning 

period and provide the Airport with additional sources of revenue (through rental agreements, 

leases, etc.) the Airport has identified areas on “Alpha” Ramp, “Delta” Ramp, and land adjacent 

to “Alpha” Ramp for future corporate hangar development.  

 T‐Hangar Development‐ Presently, there are 106 T‐hangar units with capacity for 106 aircraft on 

Airport property.  In an effort to accommodate users needs throughout the planning period and 

provide the Airport with additional sources of revenue (through rental agreements, leases, etc.) 

the Airport has identified areas on “India” Ramp and land south of “India” Ramp suitable for future 

T‐hangar development.               

 Tie‐Down  Spaces‐  Presently,  there  are  seven  aircraft  parking  aprons  at  the  Airport,  which 

cumulatively accommodate up to 310 aircraft.  While there is not a need for additional tie‐downs 

at this time, the Airport has identified areas for future tie‐down development with the shifting of 

Taxiway ‘A’.  The future development of tie‐downs provides the Airport with the ability to increase 

its capacity as demand warrants.     

 Cost‐effective Marketing  Strategies‐ As highlighted  in Chapter  7,  it  is  recommended  that  the 

Airport  consider  cost‐effective marketing  strategies  aimed  at  promoting  the  presence  of  the 

Airport.    Such  strategies  include: branding, developing public and private partnerships,  cross‐

marketing, coordinating efforts with economic development authorities, etc. 

 Marketing Land Development‐ As highlighted in Chapter 7, the Airport has the availability for both 

aviation and non‐aviation uses.  It is recommended that the Airport market its availability through 

economic development authorities, creation of a “developers tool kit” to assist those interested 

in developing uses compatible with airport operations, and identifying the type of development 

desired, etc.   

10.13  IMPLEMENTATION  TIMING    

 Airport Master  Plan‐  The  Airport maintains  an  active Master  Plan  describing,  justifying,  and 

tracking plans for short‐, medium‐, and long‐term airport development.  Prior to this AMPU, the 
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last Master  Plan update occurred  in  1989 with  an Airport Master Plan  Technical  Supplement 

conducted  in 2000.   Typically, airport master plans are updated approximately every 10 years.  

However, as  local, state, or  federal circumstances or requirements change,  the Airport should 

plan to update its master plan accordingly.    

 Airport Layout Plan‐ The Airport maintains an up‐to‐date ALP showing current and future property 

boundaries,  facility/structures,  and  the  location  of  existing  and  proposed  aviation  and  non‐

aviation areas and  improvements.   A current FAA approved ALP showing the proposed airport 

development  is a prerequisite for awarding a grant.   Any sponsor who has received a grant for 

airport development  is obligated by grant assurance to “keep the ALP up‐to‐date at all times”.  

Costs associated with the preparation of an ALP and general updates are eligible under a planning 

grant.  The Airport should continuously coordinate with the FAA and NHDOT/BA to ensure that 

the ALP is adequately reflecting the airport development needs and update the ALP accordingly.   

 Exhibit ‘A’ Property Map‐ The Airport maintains an up‐to‐date Exhibit ‘A’ Property Map showing 

all obligated airport property.  The Airport Sponsor is responsible for submitting an Exhibit ‘A’ as 

part of  the  grant  application when  requesting AIP  funds  for  land  acquisition or development 

projects.  For development projects for which land acquisition is not necessary, the Airport may 

reference the previous Exhibit ‘A’ if it is still current.      

 City Zoning‐ As identified in Section 10.2.4 of this Chapter, there are several sections with the City 

of  Nashua’s  Airport  Approach  Zone  Overlay  District  that  have  become  obsolete  with  the 

reconstruction and lengthening of Runway 14‐32.  As of the drafting of this report, the City was in 

the process of re‐zoning portions of Amherst Street to better reflect the actual uses, including the 

number of variances that have been granted over the past several years.  The Airport provided 

feedback on the proposed changes and recommended that the following sections of the Airport 

Approach Zone Overlay District be revised to reflect the current conditions at the Airport.  These 

changes were  voted  on  and  approved  during  the Nashua  Planning  Board’s October  4,  2018 

meeting:   

o Section 10.2.4.1.C(1): The Airport approach plan dimensions should be revised to state 

“…runway 14/32 6,000 feet and a primary surface 6,400 feet by 1,000 feet.” 

o Section 10.2.4.1.C: Language should be added to include the definition and dimensions of 

the primary surface.  

o Section 10.2.4.1.C(3)(a): The Airport approach zone dimensions should be revised to state 

“…which is 1,000 feet wide at a point 200 feet from the end of the runway and 3,500 feet 

wide at a point 10,200 feet from the end of the runway, an inclined plane of 34:1 slope.” 

o Section 10.2.4.1.C(3)(b): The Airport approach zone dimensions should be revised to state 

“…which is 1,000 feet wide at a point 200 feet from the end of the and 4,000 feet wide at 

a point 10,200 feet from the end of the runway, an inclined plane of 50:1 slope, widening 

thereafter to 16,000 feet at a point 50,200 feet from the end of the runway, and inclined 

plane of 40:1 slope”.  
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o Section 10.2.4.1C(4):   The Airport reference point should be revised to state “…on the 

centerline of  the  runway, 3,000  feet  from  the  southeast end of  the  runway,  and  the 

airport elevation is 200 feet above mean sea level….”  

o Section 10.2.4.1.C(5): The Noise Exposure Map is outdated and no longer applicable.   

o Section 10.2.4.1.E(1): The ‘Airport Hazard Area’ should be defined.  

o Section 10.2.4.1.E(1)(e): The language needs to change as the definition of model aircraft 

have been defined as aircraft since 2012.  

o Parcel No. 53  (former Kliss property) on  the Airport’s Exhibit  ‘A’ was acquired by  the 

Airport under NHDOT No. SBG‐ 12‐15‐2014.  Where the parcel is contiguous with existing 

Airport property,  the Airport  should  seek  to change  the  zoning of Parcel No. 53  from 

“Suburban Residential” to “Airport Industrial”.  

o Parcel No. 54 (former Alcorn property) on the Airport’s Exhibit ‘A’ was acquired by the 

Airport under NHDOT No. SBG‐ 12‐15‐2015.  Where the parcel is contiguous with existing 

Airport property,  the Airport  should  seek  to change  the  zoning of Parcel No. 53  from 

“Suburban Residential” to “Airport Industrial”.   

 Minimum Standards‐ As discussed in section 10.2.5 of this Chapter, the Airport does not currently 

have Minimum Standards  in place at the Airport.    It  is recommended that the Airport develop 

Minimum  Standards  to  promote  safety  in  all  airport  activities,  protect  airport  users  from 

unlicensed  and unauthorized products  and  services, maintain  and  enhance  the  availability of 

adequate services for airport users, promote the orderly development of airport land, and ensure 

efficiency of operations.  It is further recommended that the Airport include Minimum Standards 

in their lease agreements with aeronautical service providers, or at a minimum, add language to 

the ‘Business’ section of  its Standard and Procedures for Nashua Airport, stating, “Any  lease or 

agreement  granting  the  right  to  serve  the  public  on  the  airport will  be  subordinated  to  the 

sponsor’s federal obligations”.       

 Disadvantaged Business Enterprise Program‐ The Airport updates and maintains a current DBE 

plan every three years, as required, and provides annual reports on or before December 1st of 

each year.  ASH’s most recent DBE plan covers FY 2018‐ FY 2020.   

 Land Use  Compliance Audit Reports‐  In  response  to  the NHDOT/BA Notice  of  Potential Non‐

Compliance and Request for Corrective Actions Relative to Hangar Uses at Boire Field, the Airport 

submitted a Corrective Action Plan on October 22, 2018.  As of the drafting of this AMPU, it is not 

known whether the Corrective Action Plan has been approved by the NHDOT/BA.   

10.14  LESSONS  LEARNED/TAKE‐AWAYS  

This  Chapter  provided  a  brief  overview  of  many  requirements  associated  with  the  operation  and 

management of ASH, as a federally‐obligated airport.  Specifically, this Chapter was developed to highlight 

many of  the documents, plans, records, etc.,  that help guide  the Airport  in complying with  its  federal 

obligations as a NPIAS airport. 

As identified  in the previous sections, the Airport has taken appropriate action, as necessary to update 

and maintain many of  its major documents,  i.e., Master Plan, ALP, Exhibit  ‘A’, DBE Plan, etc.   Many of 
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these documents require periodic updates and/or action, and the Airport has routinely met its obligation 

in this regard.  In addition, the Airport is proactive in working with the City of Nashua to take appropriate 

action, to the extent reasonable, to adopt zoning ordinances that protect the Airport’s protected surfaces.  

Most recently, the Airport has been working with the City as  it  is  in the process of updating  its zoning 

ordinances along Amherst Street in Nashua.  This coordination will strive to ensure the use of land in the 

vicinity of the Airport is restricted to activities compatible with normal airport operations.         

As previously discussed, although the Airport has in place Standard and Procedures for Nashua Airport, it 

lacks  FAA  recommended Minimum  Standards  for Commercial Aeronautical Activities.   Therefore,  it  is 

recommended  that  the  Airport  work  to  develop  Minimum  Standards.      Minimum  Standards  as 

recommended by  the FAA will assist  in  the promotion of  safety across all airport activities,  including 

protection  of  airport  users  from  unlicensed  and  unauthorized  products  and  services,  promotion  of 

availability and adequate services for all airport users, and encourage the orderly development of airport 

land for efficiency of operations.  FAA offers tools and resources to assist the Airport in the development 

of Minimum Standards11.       

The Airport has been proactive in working with the FAA and NHDOT/BA to address any and all deficiencies 

brought to  its attention with respect to non‐compliance at the Airport  (see section 10.8).   The Airport 

Sponsor is encouraged to become familiar with its grant obligations through self‐study, training sessions 

with FAA and/or NHDOT/BA, participation in aviation organizations, and other available resources.   

In  summary,  the Airport has worked  to ensure  to  the best of  its ability  that  it  is complying with FAA 

requirements  as  a  federally‐obligated  airport.    The Airport  recognizes  that  compliance  is  an ongoing 

process that  is addressed through the review of airport documents, plans, and other records that may 

require periodic updates and revisions.  As the airport sponsor, ASH is responsible for the direct control 

and operation of the Airport.  Familiarity and proper implementation of the sponsor obligations, including 

all applicable FAA and NHDOT/BA requirements in addition to FAA grant assurances, is paramount to the 

future compliance status and  future  financial  investment  in capital  improvements at  the Airport.   For 

additional tools and resources, see Figure 10‐1 and the accompanying CD included as part of this report.    

                                                                 

11https://www.faa.gov/airports/resources/advisory_circulars/index.cfm/go/document.current/documentNumber/
150_5190‐7  



Educational Material/Documents Link

Advisory Circulars  https://www.faa.gov/regulations_policies/advisory_circulars/

Airport Cooperative Research Program  http://www.trb.org/ACRP/ACRP.aspx

Airport Disadvantage Business Enterprise Program

https://www.faa.gov/about/office_org/headquarters_offices/acr/bus_ent_progr

am/

Airport Disadvantaged Enterprise Program Guidance

https://www.faa.gov/about/office_org/headquarters_offices/acr/bus_ent_progr

am/ 

Airport Owners and Pilots Association https://www.aopa.org/ 

Airport Sponsor & Airport Users Rights and Responsibilities

https://www.faa.gov/airports/airport_compliance/media/airportSponsorAndUse

rRightsBrochure.pdf

Airport Sponsor Assurances https://www.faa.gov/airports/aip/grant_assurances/

Airport Sponsors Guide to Minimum Standards & Airport Rules and 

Regulations  http://nata.aero/data/files/nata%20news/minstdsguidefinal.pdf

AOPA CFI to CFI Newsletter

https://www.aopa.org/training‐and‐safety/cfis/flight‐instructor‐resources/cfi‐to‐

cfi‐newsletter

City of Nashua Ordinances, Airport Approach Zone https://ecode360.com/8730806

Code of Federal Regulations

https://www.ecfr.gov/cgi‐bin/text‐

idx?SID=c957224f6e2b4fb1f2fc236f5da09558&node=pt14.2.77&rgn=div5

Compatible Land Use  https://www.faa.gov/airports/environmental/land_use/

Experimental Aircraft Association, Inc.  https://www.eaa.org/eaa/news‐and‐publications

FAA Policy and Guidance https://www.faa.gov/regulations_policies/policy_guidance/

FAA Regulations https://www.faa.gov/regulations_policies/faa_regulations/ 

FAA Safety Briefing https://www.faa.gov/news/safety_briefing/

FAA State Block Program  https://www.faa.gov/airports/aip/state_block/

Filing a Complaint

https://www.faa.gov/about/office_org/headquarters_offices/acr/com_civ_supp

ort/filing_complaint/

Hangar User Policy FAQs (2016) https://www.gpo.gov/fdsys/pkg/FR‐2016‐06‐15/pdf/2016‐14133.pdf

Minimum Standards for Commercial Aeronautical Activities

https://www.faa.gov/airports/resources/advisory_circulars/index.cfm/go/docum

ent.current/documentNumber/150_5190‐7

Natioal Transportation Safety Board https://www.ntsb.gov/investigations/AccidentReports/Pages/aviation.aspx

National Plan of Integrated Airport Systems https://www.faa.gov/airports/planning_capacity/npias/

New Hampshire Department of Transportation Division of 

Aeronautics, Rail and Transit https://www.nh.gov/dot/org/aerorailtransit/index.htm

Orders and Notices https://www.faa.gov/regulations_policies/orders_notices/

Standard Operating Procedures https://www.faa.gov/airports/resources/sops/

Figure 10‐1 ‐ Airport Compliance Reference Materials



Current Goal Period Next Goal Due DBE Liaison Officer Final Project DBE Participation Goal Column1 Column2 Date of Approved DBE Plan

August 2017 ( FY2018/2019/2020) August 1, 2020 (FY 2021/2022/2023) Chris Lynch 2018 2019 2020 8‐Sep‐18

0.0% 1.0% 0.0%

August 2020 (FY2021/2022/2023) August 1, 2023 (FY2024/2025/2026)

Disadvantaged Business Enterprise Program



Latest Revision Date Associated Project OE/AAA Determination Date

Nov‐07 AIP No. 3‐33‐0012‐25‐2004
Approved by the FAA on 1/7/08

Aug‐18 NHDOT No. SBG ‐12‐12‐2016

Airport Layout Plan 



Airport Master Plan

Latest Revision Date

Nashua Airport Master Plan Update‐ 1989

Airport Master Plan Technical Supplement‐ 2000

2017 Airport Master Plan Update

Next AMPU‐ Anticipated 2028



Latest Revision Date # of Pages Associated Project Triggering Event Parcels

3‐Apr‐15 3 NHDOT No. SBG‐ 12‐13‐14, & NHDOT No. SBG‐12‐15‐2015 Land Acquisition Lot 53 and 54

Exhibit 'A' Property Map



Description of Event
Date Non‐Aeronautical Use Request Checklist Submitted to NHDOT

Yes  No Date

Non‐Aeronautical Use Activity Generated

Non‐Aeronautical Use Request
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