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Table 6.2-2

Tracking Table for Water Board Requests

Altamont Landfill Resource and Recovery

Livermore, CA

CMC Meeting of 7/12/2023- Agenda Item 6.2

Langan Project: 750657604 

July 2023

Task Due Date Completed Comments 

1.Update the Sampling and Analysis Plan for the 

interim POC detection monitoring program 

7/21/2021

4/4/2022

Yes, revised plan submitted 

on 4/4/22

2. Revise the background water quality values and 

update the concentration limits (CLs) 
4/21/2022 Yes, submitted on 5/13/22

3. Install groundwater monitoring wells (interim 

and final) for FA2 

(a) Work plan to install the groundwater 

monitoring wells (interim and final) for FA2 
7/21/2021 Yes, submitted on 7/20/21

(b) Install Interim POC Wells 2021-2024 Ongoing
Phase 6 wells proposed for 2023. 

Phase 8 wells proposed for 2024.

(c) Report installation within 60 days of 

installing any new groundwater monitoring 

well or soil gas monitoring well.

Ongoing Ongoing

(d) Install Final Permanent FA2 limit wells 2021 and 2022
Yes, installation report 

submitted on 12/2/2021

(e) Report installation within 60 days of 

installing any new groundwater monitoring 

well or soil gas monitoring well.

Ongoing Ongoing
Monitoring well installations have been 

reported within schedule.

(f) Implementation of a Water Quality 

Monitoring and Response Program for FA2 

Unit 1

TBD

Yes, completed with the SAP 

revisions and new monitoring 

well network.
4. Install soil gas monitoring wells (interim and 

final) for FA1 and FA2 

(a) Work plan to install the soil gas monitoring 

wells (interim and final) for FA1 and FA2 

7/21/2021 Yes, submitted on 8/3/2021

(b) Install Interim Monitoring Wells FA1 Week of May 31, 2021 Yes, submitted on 7/20/21

(c) Install Interim Monitoring Wells FA2 9/21-10/21; 2021-2023 Ongoing Same schedule as item 3(b).

(d) Report installation within 60 days of 

installing any new groundwater monitoring 

well or soil gas monitoring well.

Ongoing Ongoing Monitoring well installations have been 

reported within schedule.

(e) Install Final Monitoring Wells TBD
Yes, installation report 

submitted on 12/2/2021
5. Surface Water Monitoring Plan to conduct 

surface water monitoring for surface water 

flowing out of FA2

7/21/2021 Yes, submitted on 7/16/21

(a) Surface Water Monitoring Ongoing

Yes, Second Semiannual 

2021 results submitted on 

2/1/22

6. Document the results of the MW-4A evaluation 

monitoring program (including groundwater and 

soil gas sampling) in separate corrective action 

status reports to be submitted semi-annually

8/1/2021

Yes, second report submitted 

on 2/1/22

Ongoing

7. Groundwater and soil gas monitoring network 

along the northern and eastern limits of FA1 

(a) Work plan to install the groundwater and 

soil gas monitoring network along the 

northern and eastern limits of FA1 

6/21/2021
Yes, submitted 5/10/2021; 

approved 5/19/2021

(b) Install groundwater and soil gas 

monitoring network along northern and 

eastern limits of FA1

Week of May 31, 2021 Yes, submitted on 8/3/2021

8. Update corrective action financial assurance 

cost estimates for FA1 and FA2 

7/21/2021

3/1/2022
Yes, submitted 2/25/2022

Revised cost estimates were approved 

by the CVRWQCB on 4/21/2022.

Cease and Desist Order  (CDO) R5-2021-001

Page 1 of 2



Table 6.2-2

Tracking Table for Water Board Requests

Altamont Landfill Resource and Recovery

Livermore, CA

CMC Meeting of 7/12/2023- Agenda Item 6.2

Langan Project: 750657604 

July 2023

Task Due Date Completed Comments 

9. Report outlining the LFG extraction wells 

operations as part of the Corrective Action 

Program to address the LFG impacts outside the 

limits of FA1 

5/22/2021 Yes, submitted 5/21/2021

10. Submit a Report of Waste Discharge to install 

off-waste liquid solidification basins 
10/19/2021 Yes, submitted 10/19/2021

11. Report Installation and operation of new off-

waste footprint solidification basins
TBD (After June 2023)

Report no later than 12 months from 

approval of the Report of Waste 

Discharge (submitted June 2022). 

Groundwater monitoring program is 

under review. 

12. Notify the CVRWQCB 30 days prior to 

removal of interim monitoring devices

Ongoing during Fill Area 2 

expansion
Ongoing

WMAC provided notification of the 

destruction of Fill Area 2 wells  MW-

34A, MW-34B, MW-35A, MW-35B, 

MW49A, MW49B, MW-54, MW-55, 

MW-56, MW-57, UGP-11, and VP-5 on 

February 27, 2023.

1. Notify the CVRWQCB of progress made on the 

14 AOCs outlined in letter regarding April 19, 

2023 inspection report. 

7/7/2023 In progress
Most of the AOCs have been 

addressed as of June 2023.

Notes:

POC - Point of Compliance

FA - Fill Area

LFG - Landfill Gas

CVRWQCB - Central Valley Regional Water Quality Control Board

WMAC - Waste Management of Alameda County

TBD - To Be Determined. These deadlines depend on activities which have not yet been completed.

Gray shaded cells denote items that have been completed and no longer tracked. Items remain in the table for reference. 

Violations or Areas of Concern (AOCs)
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