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Executive Summary 
This Oliver, Olin, and Martin Lakes Watershed Engineering Feasibility and Design Study was 
arranged to investigate the feasibility of implementing projects that will reduce sediment, 
nutrients, and other pollutants from reaching Oliver, Olin, and Martin Lakes. This study was 
funded by an Indiana Department of Natural Resources (IDNR) Lake and River Enhancement 
Program (LARE) grant with a match provided by the Oliver and Martin Lakes Conservation and 
Improvement Association (OMLCIA). OMLCIA retained Davey Resource Group, a division of 
The Davey Tree Expert Company, to conduct the study. Engineering services were provided by 
Gensic Engineering.  

The Oliver, Olin, and Martin Lakes Watershed consists of approximately 7,240 acres (2,942 
hectares). It is located in Clearspring and Johnson Townships in south central LaGrange County, 
Indiana. The watershed is bisected by State Route (SR) 9. 

Projects incorporated into this study include four projects previously identified in the Oliver, 
Olin, and Martin Lakes Diagnostic Study completed by JFNew in October 2009, a fifth project 
recommended by the IDNR LARE Program for inclusion prior to grant funding, and a sixth 
project identified during a public outreach event associated with this study. The types of projects 
evaluated include streambank erosion control and bank stabilization, wetland hydrology 
enhancement, and site-specific agricultural field erosion. Factors taken into consideration for 
determining the feasibility of each project include land availability and permit requirements, as 
well as the benefits and costs associated with each project.  



 

Davey Resource Group 1 March 2014 

Introduction 
OMLCIA is comprised of landowners who own 
property contiguous to Oliver and Martin Lakes. 
OMLCIA strives to manage the quality of its lakes 
by minimizing the amount of sediment and nutrients 
from watershed sources that reach the lakes.  

OMLCIA pursued and was awarded funding from 
the IDNR LARE Program to conduct an 
Engineering Feasibility and Design Study. Davey 
Resource Group was retained by OMLCIA to 
conduct the study. The purpose of the study was to 
investigate the feasibility of implementing six 
projects; the first five were previously identified in 
the Oliver, Olin, and Martin Lakes Watershed and a 
sixth project was added as a result of issues raised 
during public meetings. The study designed plans 
for two specific projects (Projects 3 and 5). The proposed projects are as follows: 

● Project 1: Erosion control along a ditch adjacent to County Road (CR) 550. 
● Project 2: Erosion control on a ditch bank southwest of the intersection of SR 9 and  

CR 600. 
● Project 3: Streambank erosion control on a stream located at the Olin Lake Nature 

Preserve owned by IDNR. 
● Project 4: Erosion control on a ditch located south of CR 450 and north of Oliver Lake 

(Photograph 1). 
● Project 5: Hydrological enhancement to a degraded wetland on property owned by The 

Nature Conservancy east of Martin Lake. 
● Project 6: A sixth project to minimize sediment reaching the lake from an agricultural 

field north of Oliver Lake.  

Many of the projects investigated during the course of this study were originally identified during 
the Oliver, Olin, and Martin Lakes Diagnostic Study (JFNew 2009). Modifications were made to 
some projects, adding to their feasibility. New projects were also investigated during the course 
of the Engineering Feasibility and Design Study. Below is a summary of each project’s relations 
to the original diagnostic study. 

Table 1. Project Location Relationships Between Current Engineering Feasibility &  
Design Study and the Lake Diagnostic Study (JFNew 2009) 

Engineering Feasibility & 
Design Project Number 

Oliver, Olin, and Martin Lakes  
Diagnostic Study Recommended Site Numbers  

Project 1 Sites 3, 4, and 5 
Project 2 Site 6 
Project 3 Sites 11 and 12 
Project 4 New project not previously identified 
Project 5 Sites 7 and 8 and other new areas 

Project 6 
Near to Site 17; Davey Resource Group recommends OMLCIA work 

with LaGrange County SWCD and the NRCS to incorporate  
Site 17 from the diagnostic study into this project 

Photograph 1 (12-2-11). A small stream’s 
confluence into Oliver Lake. Lake water 

quality is influenced by  
watershed characteristics. 
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Project Location 

The Oliver, Olin, and Martin Lakes Watershed consists of approximately 7,240 acres (2,942 
hectares) within Clearspring and Johnson Townships in south central LaGrange County, Indiana 
(U.S. Geological Survey 2011). The watershed is bisected by SR 9. 

The location of Projects 1–6 are depicted on an aerial photograph on the Overview Map in 
Appendix A.  

Historical Studies and Other Background Information 

Oliver, Olin, and Martin Lakes Diagnostic Study was completed by JFNew in October 2009. The 
study determined that water quality in the lakes is good and has remained stable over the past 30 
years. However, a proactive approach to watershed management was recommended to maintain 
the good water quality. Projects 1–4 were recommended as part of the diagnostic study.  

Project 5 was recommended by the IDNR LARE Program prior to grant funding. Project 6 was 
identified during a public outreach event associated with this study and deemed significant 
enough to be incorporated into this study.  

Most of the watershed is in agricultural, row-crop production (64%); however, significant 
percentages of hay/pastures (16%), natural area (7%), and development (4%) are also present. 
The remaining 9% of the watershed consists of open water including the lakes (JFNew 2009). 
Water flows from Martin Lake to Olin Lake to Oliver Lake and discharges from the southwest 
corner of Oliver Lake.  

Phosphorus was identified as the limiting nutrient in the lakes in the Oliver, Olin, and Martin 
Lakes Diagnostic Study (JFNew 2009), and the reductions in Table 2 were recommended to 
achieve mean phosphorus concentrations of 0.03 milligram per liter (mg/L) in the lakes. 

Table 2. Recommended Annual Phosphorus Reduction Per Lake (JFNew 2009) 

Lake Phosphorus Reduction Needed 
(kilograms/year) 

Martin 729 
Olin 1,450 

Oliver 2,604 

Public Outreach 
Three public outreach meetings were conducted to inform watershed residents about the purpose 
and progress of the study. Meeting dates, attendees, and topics of discussion from each meeting 
are included in Appendix B. An educational public information brochure was produced for this 
project and distributed at the June 16, 2012 public meeting. A copy of the brochure is included in 
Appendix C.  

An area of concern not previously identified was brought to the attention of Davey Resource 
Group and OMLCIA during the first and second public meeting. The concern regarded sediment 
reaching the Oliver Lake from an agricultural field located north of the lake. The site was 
investigated by OMLCIA and Davey Resource Group and incorporated into this study as  
Project 6.  
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Feasibility Assessment Methods 
Environmental Assessments 

A variety of environmental factors such as the presence or absence of wetlands, the quality of 
existing vegetation, macroinvertebrate community qualities, and water quality measurements 
influence feasibility and can provide data for evaluating the long-term effectiveness of 
implemented practices. Methodology for specific environmental assessment methods conducted 
in the field follows. 

Wetlands 

Wetlands are areas where soils are saturated at or near the surface at a frequency and duration 
long enough to support a dominance of wetlands plant and the development of hydric soils 
(Environmental Laboratory 1987; US Army Corps of Engineers 2010). National Wetlands 
Inventory (NWI) maps are a good starting point to determine if wetlands are present on a project 
site.  

However, these maps were derived from aerial photointerpretation, and wetland boundaries as 
reflected on NWI maps may not reflect actual site conditions. Small wetlands may also be 
present that are not included on NWI maps. Consequently, when earth disturbing activities are 
proposed, a wetland site inspection is warranted. Approximate wetland boundaries were mapped 
by a trained wetlands delineator using a GeoXH™ Trimble® GeoExplorer® 6000 series  
Dual-frequency Global Navigation Satellite System or GNSS (GPS, GLONASS, SBAS 
[WAAS]) receiver and antenna with Everest™ multipath rejection technology and Floodlight 
technology with 220 channels running professional TerraSync™ software capable of decimeter 
(10–75 centimeters) accuracy after differential correction. Approximate wetland boundaries were 
mapped based on the presence of wetland vegetation. Subsurface soil profile inspections and a 
detailed assessment of hydrology indicators were not performed as required to precisely delineate 
a wetland boundary. Approximate wetland boundaries are shown on plan sheets where 
applicable.  

Macroinvertebrates 

Davey Resource Group Biologists Alicia Douglass and Jacob Bannister sampled benthic 
macroinvertebrates on July 26, 2012, directly downstream of Project 2 on Regulated Drain 45 
and north of CR 600 South. Benthic macroinvertebrates were sampled on July 27, 2012, at 
Project 5 in the Olin-Raber Wetlands stream. All other project sites were dry at the time of 
macroinvertebrate sampling due to drought conditions. The Olin-Raber Wetlands stream 
appeared to be primarily groundwater fed. Macroinvertebrates were collected in riffles and leaf 
packs where riffles were not present using a kick net in accordance with the Rapid Bioassessment 
Protocol single-habitat approach (Barbour et al. 1999). A 100-organism subsample was taken in 
accordance with Indiana Department of Environmental Management’s (IDEM) subsampling 
protocol and the IDNR LARE Protocol for Macroinvertebrate Sample Collections and Index 
Calculation (IDNR 2011a; Todd Davis, personal communication, December 10, 2008). All 
specimens in the sub-sample were identified to the family level. Identifications are based on 
Merritt and Cummins (1996) and Voshell (2002). A complete list of the families identified and 
the number of individuals at each site is included in Appendix D. 
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Macroinvertebrate Index of Biotic Integrity (mIBI) 
IDEM has developed scoring criteria for a family level mIBI based on a single habitat (KICK) 
sampling technique. IDEM’s mIBI for KICK samples was used to evaluate the macroinvertebrate 
community. Using mIBI, a score is determined for each site in 10 different metrics (Todd Davis, 
personal communication, October 13, 2008). The average of all 10 metric scores is the mIBI 
score for a site. The 10 mIBI metrics include the family-level Hilsenhoff biotic index (HBI) 
score; the number of taxa collected at the family level; the number of individual 
macroinvertebrates collected; the percent of the dominant macroinvertebrate family collected; the 
number of families from the orders Ephemeroptera, Plecoptera, and Trichoptera (EPT Index); the 
total number of EPT individuals (EPT Count); the number of individuals from the EPT orders to 
the total number of individuals; the number of individuals from the EPT orders to the total 
number of chironomids; the total number of chironomids; and the total number of individuals to 
the number of squares sorted when subsampling.  

Ranges for each metric are assigned a score of 0, 2, 4, 6, and 8. Scores from each metric are 
averaged to obtain an overall mIBI score for each sampling site. A mIBI score between 0 and 2 
indicates that the site is severely impaired. A score between 2 and 4 indicates moderate 
impairment. Scores between 4 and 6 and scores between 6 and 8 suggest that sites are slightly 
impaired and non-impaired, respectively.  

IDEM designates sites sampled using the KICK method and receiving a score less than 2.2 as 
impaired for aquatic life (IDEM 2010c; Todd Davis, personal communication, December 5, 
2008). Table 3 depicts mIBI scoring criteria using the KICK method. 

Table 3. Scoring Criteria for the Family Level mIBI Riffle KICK Samples1 

 
Classification Score 

0 2 4 6 8 

Family Level Hilsenhoff 
Biotic Index (HBI) ≥5.63 5.06-5.62 4.55-5.05 4.09-4.54 <4.08 

Number of Taxa <7 8-10 11-14 15-17 >18 

Number of Individuals <79 80-129 130-212 213-349 >350 

Percent Dominant Taxon >61.6 43.9-61.5 31.2-43.8 22.2-31.1 <22.1 

EPT Index <2 3 4-5 6-7 >8 

EPT Count <19 20-42 43-91 92-194 >195 

EPT Count to Total 
Number of Individuals <0.13 0.14-0.29 0.30-0.46 0.47-0.68 >0.69 

EPT Count to Chironomid 
Count <0.88 0.89-2.55 2.56-5.70 5.71-11.65 >11.66 

Chironomid Count >147 55-146 20-54 7-19 <6 

Total Number of 
Individuals to Number of 
Squares Sorted 

<29 30-71 72-171 172-409 >410 

1 Calibrated from transformed data distribution of the 1990–1995 100-organism subsamples. 
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HBI is a family level macroinvertebrate biotic index developed to evaluate organic and nutrient 
stream pollution. Macroinvertebrate families are assigned a number from 0 to 10 based on 
tolerance to organic pollution. A 0 is assigned to families most intolerant to organic pollution and 
a 10 to families most tolerant to organic pollution (Hilsenhoff 1988). In accordance with IDEM 
and IDNR standard practices, in this study Hilsenhoff tolerance values were supplemented with 
values from Bode (1988). Families not assigned a tolerance value by either Hilsenhoff or Bode 
were excluded from the HBI. HBI scores are determined by multiplying the total number of 
individuals for each family by the family tolerance values. The sum of all products for a site is 
divided by the total number of individuals to determine the HBI score. 

The EPT Index is a measure of taxa richness within the orders Ephemeroptera, Plecoptera, and 
Trichoptera. These orders typically contain families less tolerant of pollution (Mandaville 2002). 
Chironomids are organisms belonging to the taxonomic family Chironomidae.  

Rapid Bioassessment Protocol RBPII 

RBPII is one of several Rapid Bioassessment Techniques. RBPII involves identification of 
macroinvertebrates to the family level in a 100-organism subsample (US Environmental 
Protection Agency [USEPA] 1990).  

Standard LARE RBPII metrics include an analysis of the number of taxa, the EPT Index, the 
percent of the dominant taxon, the ratio of EPT individuals to Chironomidae individuals, the 
HBI, the ratio of scraper to filtering collector feeders, the ratio of shredder to non-shredder 
feeders, and the Community Loss Index. A numeric score of 6, 3, or 0 is assigned to each metric 
with 6 indicating non-impaired and 0 indicating severe impairment. The numeric scores for all 
metrics at each site are then totaled and divided into the score for a reference site. Each site is 
then assigned a biological condition category based on its percent comparison to the reference 
site score (IDNR 2011a). Tables 4 and 5 include scoring classifications for RBPII (USEPA 
1989).  

Table 4. RBPII Metric Scoring Criteria 

RBPII Metric 
Metric Scoring Criteria 

6 3 0 

Number of Taxa1 >80% 40-80% <40% 

Family Level HBI2 >85% 50-85% <50% 

Ratio of Scrapers to Filtering 
Collectors1 >50% 25-50% <25% 

Ratio of EPT to Chironomidae1 >75% 25-75% <25% 

Percent Dominant Taxon <30% 30-50% >50% 

EPT Index1 >90% 70-90% <70% 

Community Loss Index <0.5% 0.5-4.0% >4% 

Ratio of Shredders to 
Nonshredders1 >50% 25-50% <25% 
1 Score is the percentage of the ratio of study site to reference site. 
2 Score is the percentage of the ratio of the reference site to study site. 
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Table 5. RBPII Biological Condition Categories  

 

Stream Habitat 

The Qualitative Habitat Evaluation Index (QHEI) is a six-metric index used to evaluate the 
physical habitat of a waterway. QHEI takes into account stream substrate, in-stream cover, 
channel morphology, riparian zone and bank erosion, Pool/Glide and Riffle/Run quality, and the 
waterway gradient within a specified stream reach. The maximum QHEI score is 100. IDEM has 
determined that a total QHEI score less than 51 indicates a poor quality habitat. QHEI scores are 
evaluated to determine if a poor quality habitat is a contributing stressor on aquatic biotic 
communities (IDEM 2012). Table 6 lists QHEI general score ranges and habitat quality ratings 
assigned by Ohio Environmental Protection Agency (Ohio EPA 2006). QHEI data were 
collected in the same location and at the same time that macroinvertebrate communities were 
sampled. 

Table 6. QHEI Score Ranges Assigned by Ohio EPA 

Habitat Rating 

QHEI Score Range 
Headwaters  

(watershed ≤20 
square miles) 

Larger Streams 
(watershed >20 
square miles) 

Excellent ≥70 ≥75 
Good 55–69 60–74 
Fair 43–54 45–59 
Poor 30–42 30–44 

Very Poor <30 <30 

 

  

Percent of Study Site 
Score Compared to a 

Reference Score 

Biological Condition 
Category Attributes 

>79 Non-impaired 

Comparable to the best situation to be expected 
within an ecoregion. Balanced trophic structure. 
Optimum community structure (composition and 
dominance) for stream size and habitat quality. 

29-721 Moderately impaired Fewer species due to loss of most intolerant 
forms. Reduction in EPT Index. 

<211 Severely impaired 
Few species present. If high densities of 

organisms, then dominated by one or two taxa. 
Only tolerant organisms present. 

1  Percentage values between 22–28 and 73–78 require best professional judgment for placement in the most 
appropriate category and may take into consideration habitat and other water quality data. 
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QHEI may sometimes underscore primary headwater streams, which are considered to be streams 
having an upstream watershed of less than 1.0 square mile. The Headwater Habitat Evaluation 
Index (HHEI) is often used to evaluate these smaller streams (Ohio EPA 2012). Headwater 
habitat evaluations are not categorized on a firm score range. Headwater habitat scores may be 
compared to one another and often incorporate biological community group characteristics—
such as salamanders. The HHEI also provides different primary headwater habitat stream classes 
that one may use to compare streams to one another. 

Stream habitat analyses were conducted by Alicia Douglass at each site at the same time that 
macroinvertebrate communities were sampled. Davey Resource Group collected both QHEI and 
HHEI data for primary headwater habitat streams. 

Physical and Chemical Water Quality Data 

Basic physical and chemical water quality data were collected at the same time as 
macroinvertebrate sampling. Data collected included temperature, pH, specific conductivity, and 
dissolved oxygen. These parameters, in addition to habitat and other water chemistry parameters, 
can influence macroinvertebrate communities.  

Water temperature affects the maximum amount of dissolved oxygen that water can hold. 
Dissolved oxygen is a necessary component for most aquatic life. Many aquatic organisms also 
require specific temperature ranges for proper metabolic function (IDNR 2008). Indiana water 
quality standards specify that streams shall not exceed a certain temperature depending upon the 
month of sampling. Water temperature measurements were conducted in the field using the 
temperature function on a YSI® EcoSense pH100 instrument. 

Many aquatic organisms are sensitive to pH (IDNR 2008). Indiana water quality standards for 
aquatic life specify that no pH values shall be below 6.0 or above 9.0 per Indiana Administrative 
Code (327 IAC 2-1-6). A YSI® EcoSense pH100 instrument was used to collect pH readings in 
the field. 

Specific conductivity measurements increase with ion concentration. Thus, specific conductivity 
is an indirect measure of dissolved solids including, but not limited to, chloride, nitrate, sulfate, 
phosphate, sodium, magnesium, calcium, and iron. Specific conductivity shall not exceed 1,200 
microsiemens (µS) per centimeter at 25°C (327 IAC 2-1-6). Specific conductivity was measured 
in the field using a YSI® EcoSense EC300 instrument that compensated measurements to 25°C. 

Most aquatic organisms require dissolved oxygen gas in the water for survival. Indiana water 
quality standards for aquatic life state that dissolved oxygen shall not be less than 4.0 mg/L at 
any time and shall average at least 5.0 mg/L per calendar day (327 IAC 2-1-6). The Indiana 
average dissolved oxygen concentration is 9.8 mg/L (IDNR 2008). 

Modeling 

The Spreadsheet Tool for Estimating Pollutant Load (STEPL) modeling program from the  
US EPA was used to model the potential effects that may result from actions undertaken in the 
proposed projects. Region 5 Load Estimate Spreadsheet Model (Region 5) was also used to 
calculate site-specific best management practices (BMPs) within the watershed. Region 5 is also 
available from the US EPA. 
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Permit Requirements 

Multiple federal, state, and local agencies regulate activities that have the potential to influence 
water quality, alter flow regimes, or modify existing hydrology levels. The agencies that regulate 
a particular project and the specific permit required is based on a variety of site-specific data, 
which include but is not limited to the size of the disturbance, the distance to a public freshwater 
lake, the disturbance elevation, and the size of the upstream watershed. A brief summary of 
applicable regulatory agencies and common permits they issue is following. Certain site-specific 
parameters for a project may result in a deviation from common scenarios as outlined in the 
summary. Regulatory agencies should be consulted on a project-by-project basis to prevent 
unintentional violations. Davey Resource Group has coordinated with regulators at these 
agencies as appropriate to determine the necessary permits for a proposed project. 

US Army Corps of Engineers 

USACE regulates placement of fill in navigable waters and “waters of the US” that drain to 
navigable waters including rivers, streams, lakes, and non-isolated wetlands under Section 10 of 
the Rivers and Harbors Act and Section 404 of the Clean Water Act. Jurisdiction of “waters of 
the US” is determined by USACE and USEPA.  

USACE commonly issues three types of permits in Indiana including Nationwide Permits, 
Individual Permits, and Regional General Permits. Nationwide Permits authorize activities that 
USACE has determined to be “similar in nature, cause only minimal cumulative adverse 
environmental effects when performed separately, and cause only minimal cumulative adverse 
effects on the aquatic environment” when certain conditions are met. IDEM has granted approval 
for many but not all USACE Nationwide Permits.  

A USACE Individual Permit is required when a project will impact equal to or greater than 1 acre 
of wetland or stream. A USACE Regional General Permit allows for impacts that are less than  
1 acre, but are not authorized by a Nationwide Permit. 

Impacts to greater than 0.10 acre of aquatic resources typically require compensatory mitigation 
including maintenance and monitoring for a period of several years following mitigation 
implementation.  

Indiana Department of Environmental Management 

Under Section 401 of the Clean Water Act, IDEM regulates placement of fill and potentially 
other secondary water quality impacts for all aquatic features regulated by USACE under  
Section 404. IDEM also regulates isolated wetlands under the State Isolated Wetland Law  
(IC 13-18-22). These waters are collectively referred to as “waters of the State”. 

A Regional General Permit notification form and additional standard data requested by IDEM 
may be submitted to IDEM for impacts to “waters of the US” equal to or less than 0.10 acre or 
300 linear feet providing that certain conditions are met. A Regional General Permit is 
considered authorized if the applicant is not contacted within 30 days of IDEM’s date of receipt.  

If a project does not meet the terms and conditions required for a Regional General Permit from 
IDEM, then an Individual Section 401 Water Quality Certification or Isolated Wetlands Permit 
from IDEM will be necessary. Compensatory mitigation is typically required for projects 
requiring Section 401 Water Quality Certification, and the permit application process may take 
several months. 
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Indiana Department of Natural Resources 

IDNR Division of Water administers the Lakes Preservation Act (IC 14-26-2), the Lowering of 
Ten Acres Lakes Act (IC 14-26-5), and the Flood Control Act (IC 14-28-1). A Lakes 
Preservation Act is required when any work is being conducted within 10 feet of the shoreline as 
established by the legal lake level on a public freshwater lake. A permit often referred to as a 
Ditch Reconstruction permit is required under the Lowering of Ten Acres Lakes Act when work 
is conducted within 0.5 mile of a public freshwater lake and below the legal lake level. A Flood 
Control Act permit is needed for any work conducted in the floodway of a stream with an 
upstream drainage area of 1 square mile or greater.  
An IDNR permit application may require extensive data collection and a lengthy review time 
depending on specific project site conditions and the presence of existing data. The approval 
process may be streamlined for work on regulated county drains for which the county surveyor or 
drainage board is the applicant under Senate Enrolled Act 368. 
Oliver and Olin Lakes are both public freshwater lakes with a legal lake level of 899.45 feet 
above mean sea level established by IDNR. Martin Lake is also a public freshwater lake; 
however, it does not have a court established legal lake level. Whenever a lake does not have a 
court established legal lake level the permit applicant is responsible for finding the average 
natural water surface level. This process is completed by conducting a simple survey of the lake 
shoreline and documenting the average water surface elevation. 

LaGrange County Soil and Water Conservation District 

LaGrange County Soil and Water Conservation District (SWCD), in conjunction with IDEM, 
administers 327 IAC 15-5, commonly referred to as Rule 5. A Stormwater Pollution Prevention 
Plan (SWPPP) must be submitted to the SWCD for approval when a project will disturb equal to 
or greater than one acre of land. Following approval of the SWPPP by the SWCD, a Notice of 
Intent must also be submitted to IDEM.  
Project site owners are required to submit a Notice of Termination to IDEM at the completion of 
the land disturbing project. All construction must be complete, the entire site stabilized with no 
bare soil, and all temporary best management practices removed to be considered a terminated 
project.  

LaGrange County Drainage Board 

Indiana Drainage Code establishes the right of a Drainage Board for each county. Drainage 
Boards consist of 3 to 5 members of which one must be a county commissioner. The county 
surveyor also serves on the board as a technical advisor and non-voting member. A tax is 
typically assessed to lands that drain to regulated drains to financially support maintenance 
activities. Maintenance activities can include dredging, tile repair, and removal of any 
obstructions. 
The LaGrange County Drainage Board has jurisdiction over established Regulated Drains that 
may be either open or tiled drainageways in LaGrange County. Maintenance of Regulated Drains 
is the responsibility of the County Surveyor.  
It is recommended that any project proposed on a Regulated Drain involve coordination with the 
county surveyor and the project should be presented to the Drainage Board for approval. Since it 
is the duty of the Drainage Board to facilitate efficient drainage in the county, projects that 
involve increased detention times may not always be authorized. Regulated drains have an 
easement for maintenance 75 feet outward from the top of each bank.  
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Engineering Feasibility Study Results 
Project 1: Erosion Control along a Ditch Adjacent to CR 550 (Regulated 
Drain 49B) 

Streambank erosion is occurring on a segment 
of Regulated Drain 49B which runs adjacent to 
the south side of CR 550 South and east of SR 9 
(Photograph 2). Maintenance on Regulated 
Drain 49B has historically involved substantial 
channelization, or straightening, of the stream in 
order to drain water more quickly from the 
landscape. In the channelization process, 90 
degree bends were created in the stream 
channel. The force of water crashing into these 
hard bends during storm events resulted in 
excessive erosion.  

Installing an elbow onto the end of the culvert 
outlet has been proposed in the location of the 
upstream-most 90 degree bend. The purpose of 
the elbow is to allow water flowing from the culvert to make the 90 degree turn within the pipe, 
thereby eliminating the erosive force from impacting the streambank. The project is further 
illustrated on the map sheet for Project 1 within the conceptual drawings in Appendix A. 
Placement of riprap is proposed at the second 90 degree bend approximately 150 yards 
downstream to alleviate streambank erosion in that location.  

Easements and Land Availability 

Regulated Drain 49B is under the authority of the LaGrange County Drainage Board. The 
Drainage Board has an easement of 75 feet outward from the top of bank to conduct maintenance 
activities.  

Environmental Impact Assessment 

Wetlands and Existing Vegetation 
There are no wetlands adjacent to Regulated Drain 49B in the vicinity of the project area. The 
ditch was dry in summer 2012; consequently, collection of macroinvertebrates was not feasible. 
Ditch substrates primarily consist of silt.  

Vegetation along the edge of Regulated Drain 49B within the proposed project site consists of 
common native and non-native species having low floristic quality. Table 7 lists dominant 
species identified in the proposed project area.  

Photograph 2 (02-02-12). Water emerging 
from a culvert beneath CR 550 South  

is eroding the ditch bank. 
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Table 7. Dominant Vegetation Species Identified On Site for Project 1 

Species Name Common Name Wetland  
Indicator Status 

Coefficient of 
Conservatism1 

Acer negundo ash-leaf maple FAC 1 
Arctium minus lesser burdock FACU * 

Bromus inermis smooth brome FACU * 
Parthenocissus quinquefolia Virginia creeper FACU 2 

Phalaris arundinacea reed canary grass FACW * 
Rubus occidentalis black raspberry UPL 1 

Sambucus nigra black elder FACW 2 
Solidago altissima tall goldenrod FACU 0 

Symphyotrichum lanceolatum white panicle aster FAC 3 
1 Non-native species do not have a coefficient of conservatism and are noted with an asterisk.  

Macroinvertebrates, Stream Habitat, and Water Quality Data 
The stream was dry at the time of benthic macroinvertebrate and water quality data sampling 
making these analyses infeasible. Stream habitat is negligible. The project site is the upstream-
most daylighted portion of Regulated Drain 49B. Thus, colonization of the site by a diverse and 
healthy macroinvertebrate population is highly unlikely. 

Permit Requirements 

USACE/IDEM 
Regulated Drain 49B is a jurisdictional stream under Section 404. To complete the proposed 
project within Regulated Drain 49B, it will be necessary to apply for a USACE Regional General 
Permit as well as an IDEM Individual Water Quality Certification. The project will not qualify 
for a USACE Nationwide Permit #3 for the maintenance of the drain due to the recommended 
placement of stone at the downstream-most 90 degree bend adjacent to CR 550 South that is not 
directly associated with the installation of the culvert extension.  

A Section 401 Water Quality Certification from IDEM is necessary for the project because the 
reinforced concrete pipe proposed to encapsulate the 90 degree bend is different from the type of 
culvert that is currently present on site and because work is proposed at two separate locations 
within the drain.  

Application for both permits can be made by filling out an IDEM Section 401 Water Quality 
Certification and submitting this document to both IDEM and USACE because the project 
impact is less than 0.1 acre of “waters of the US” and will have a minimal impact on the aquatic 
environment. 

IDNR 
The project site has a total drainage area of 0.321 square mile (0.831 square kilometer), and it is 
not within 0.5 mile of a public freshwater lake. Consequently, no permits are needed from IDNR 
to conduct work as proposed on Regulated Drain 49B.  
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Local 
Regulated Drain 49B is under the maintenance authority of the LaGrange County Drainage 
Board. The Drainage Board maintains an easement of 75 feet from the top of edge of the bank on 
each side of the regulated drain. No work should be conducted within this easement without 
approval of the Drainage Board.  

Unusual Physical or Social Costs 

Physical or social costs of the proposed project will be negligible. Land outside of the ditch 
channel will not be modified and the project will not influence drainage capacity of the ditch.  

Functionality of Proposed Project 

Modeling was performed using the USEPA’s Spreadsheet Tool for Estimating Pollutant Load 
(STEPL) program (Tetra Tech 2006). The purpose of STEPL is to easily allow users to model the 
effects of enacting several different kinds of BMPs including streambank erosion control, 
agricultural filter-strip control, and reduced tillage systems. 

The current project environment allows for an estimated 35 feet of severe streambank erosion to 
occur each year. Based on the model, the proposed project is anticipated to reduce eroding 
sediment from 3.94 tons per year to 0.20 ton per year—a sediment reduction of 3.74 tons per 
year. 

Cost Approximations and Timeline 

It will cost an estimated $9,200 to complete the proposed project for Regulated Drain 49B. This 
estimate includes purchasing and installing a 24-inch reinforced concrete pipe elbow, flared end 
and fittings, approximately 15 cubic yards of glacial stone, and costs associated with permitting 
and project management (Table 8). 

Permit acquisition for this project can be expected to take approximately three months. Work on 
Regulated Drain 49B can begin any time after sufficient funding has been identified. On-site 
project completion time is estimated to take one day. Work is recommended to occur during late 
summer when the channel will likely be dry.  

Table 8. Summary of Project Costs for Regulated Drain 49B 

Implementation Activity Estimated 
Cost 

Stone (15 cubic yards) $1,200 
Equipment (skid loader and small excavator and stone 
installation labor) $2,000 

Pipe materials and installation $3,500 
Permit acquisition and project management $2,500 

Total Estimated Cost $9,200 
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Institutional Resources and Potential Funding 

The current LaGrange County Surveyor, Rex Pranger, has expressed willingness to oversee this 
project and to be listed as the permit applicant. At this time there is not a ditch assessment on 
Regulated Drain 49B, consequently there are no maintenance funds available from the Drainage 
Board or the LaGrange County Surveyor’s Office to conduct the project. Due to the small nature 
of this project, the most efficient funding sources include the IDNR LARE Program along with a 
match from OMLCIA or a private donor.  

Justification of Site Selection 

In the 2009 Oliver, Olin, and Martin Lakes Diagnostic Study (JFNew), it was noted that the ditch 
inlet to Martin Lake, which is fed in part by Regulated Drain 49B, has by far the highest average 
sediment depth of all inlets in the Oliver, Olin, and Martin Lakes chain indicating high sediment 
inputs from upstream sources. The identified project on Regulated Drain 49B has the potential to 
reduce sediment loads by approximately 3.74 tons per year for a very minimal cost.  

Feasibility Summary 

Funding and cost are the primary obstacles for the project to overcome. The relatively small cost 
associated with the project would be best addressed through the IDNR LARE program with a 
cost-share match provided by OMLCIA or a private donor. The project is simple, yet provides a 
very significant and measurable benefit to the whole watershed. The feasibility for completion is 
high. 

Project 2: Erosion Control on Ditch Bank Southwest of the Intersection of 
SR 9 and CR 600 (Regulated Drain 45)  

A large pile of spoils was placed directly west of a 
bend in Regulated Drain 45 on the south side of 
CR 600 South the last time that the maintenance 
occurred on the drain. Periods of high flow have 
resulted in erosion of the spoils pile to a height of 
greater than six feet above the typical water 
elevation (Photograph 3). 

Removal of the spoils pile consisting of an 
estimated 50 cubic yards of soil to create a 
floodplain bench, armoring the streambank toe 
through the bend in the channel with stone, and 
stabilizing the streambank with native plantings is 
proposed to alleviate streambank erosion in this 
location (Appendix A, Project 2). 

Easements and Land Availability 

Regulated Drain 45 is under the authority of the LaGrange County Drainage Board. The 
Drainage Board has an easement of 75 feet outward from the top of the bank to conduct 
maintenance activities. Rex Pranger, the LaGrange County Surveyor, has expressed willingness 
to coordinate with the landowner and be the permit holder for drain maintenance activities to 
occur within this easement. 

  

Photograph 3 (8-26-12). Excessive  
streambank erosion is widespread  

with large amounts of bare soil. 
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Environmental Impact Assessment 

Wetlands and Existing Vegetation 
Wetlands are present adjacent to both sides of Regulated Drain 45 in the vicinity of the project 
area. Special care should be taken to ensure that these wetlands are not impacted during 
construction activities. The wetlands locations are depicted on the conceptual design map for 
Project 2 in Appendix A. 
 
 

Construction activities will ultimately improve the riparian habitat of the stream through the 
removal of the spoils pile and the low-quality and invasive species currently growing on it such 
as Lonicera spp. (bush honeysuckle), Arctium minus (lesser burdock), Acer negundo (ash-leaf 
maple), and Vinca minor (common periwinkle). The spoils pile will be exchanged for a 
floodplain bench that will be planted with native species. 

Macroinvertebrates, Stream Habitat, and Water Quality Data 

Table 9 depicts macroinvertebrate data taken from the stream reach. The score is above 2.2—
IDEM’s critical cut-off value for aquatic life impairment in streams. Scores ranging from 0–2 
were recorded in half the metrics. A family level HBI score of 4.11 suggests possibility of slight 
organic input. Chironomid counts, which are typically high in polluted waters compared with 
other taxa, were low in the sample reach. A final mIBI score of 3.40 suggests moderate 
impairment for the stream in regards to the macroinvertebrate community. 

Table 9. mIBI Score for Restricted Drain 45 
Metric Data Score 

Family Level HBI 4.11 6 
Number of Taxa 6 0 
Number of Individuals 118 2 
Percent Dominant Taxon 64.4 0 
EPT Index 2 0 
EPT Count 80 4 
EPT Count to Total Number of Individuals 0.68 6 
EPT Count to Chironomid Count 13.33 8 
Chironomid Count 6 8 
Number of Individuals to Number of Squares 
Sorted 9.8 0 

Site mIBI Score 
 

3.40 

Regulated Drain 45 was used as a reference stream for analyzing the RBPII macroinvertebrate data in 
the watershed. Regulated Drain 45 was chosen as a reference site based on habitat quality and 
macroinvertebrate data compared to the other sites investigated in the watershed and nearby. 
Regulated Drain 45 is a typical stream segment in this area.  

The Rapid Bioassessment Protocol was developed as a way to quickly compare stream 
macroinvertebrate communities to one another. Table 10 contains RBPII data for this site. An RBPII 
impairment category cannot be assigned to the data for this stream since it was also used as the 
reference site.  
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Table 10. RBPII Reference Site Scores at Restricted Drain 45 

Metric 
Reference Site 

Data  RBPII1 Score 

Number of Taxa 2 100 6 
Family level HBI 4.1 100 6 
Ratio of scrapers to filtering 
collectors 0.013 100 6 

Ratio of EPT to Chironomidae 13 100 6 
Percent dominant taxon 64 100 0 
EPT Index 2 100 6 
Community loss index 0 0 6 
Ratio of shredders to non-shredders 0.017 100 6 

Total score   42 
Percent of reference site   100 
Impairment category   n/a 

1 RBPII data as a percent of the reference site.  

The stream reach sampled had a QHEI score of 59 (non-impaired). A data sheet is included in 
Appendix E. The current habitat quality in the project area is classified as good. The stream 
recorded the best habitat quality of all project sites evaluated in the watershed. The lowest metric 
scores were recorded in the Pool/Glide and Riffle/Run Quality sections. The low mIBI score may 
be attributed to a lack of prime habitat quality. Moderate levels of siltation and embeddedness 
were recorded at the site. These two parameters can have a large effect on macroinvertebrate 
populations. 

Water quality data obtained on site revealed a water temperature of 19.7°C, a pH of 7.7, specific 
conductivity (compensated for temperature) of 625 µS, and a dissolved oxygen concentration of 
6.6. All parameters fall within standard ranges per IDEM requirements. 

Permit Requirements 

USACE/IDEM 
A permit for the project as proposed will be required from USACE under Section 404 and IDEM 
under Section 401. This project will qualify for USACE Regional General Permit No. 1 because 
it will affect less than 0.10 acre, or 300 linear feet, of “waters of the US” and will have minimal 
effect on the aquatic environment. An Individual Water Quality Certification will be required 
from IDEM because the proposed project will permanently alter the cross-sectional area under 
the bank full elevation. 

IDNR 
The project site is not within 0.5 mile of a public freshwater lake. Consequently, neither a Lakes 
Preservation Act nor a Ditch Reconstruction permit is needed for this project.  
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The downstream-most portion of the project site has a total drainage area of 3.068 square miles 
(7.946 square kilometers). A Flood Control Act permit is necessary unless the work is conducted 
by the LaGrange County Surveyor’s Office, in which case the project would be exempt from this 
permit requirement.  

Local 
Regulated Drain 45 is under the maintenance authority of the LaGrange County Drainage Board. 
The Drainage Board maintains an easement of 75 feet from the top of edge of the bank on each 
side of the regulated drain. No work should be conducted within this easement without approval 
of the drainage board. In addition, work should be overseen by the drainage board, so that a 
Flood Control Act permit from IDNR is unnecessary. The LaGrange County Surveyor is aware 
of erosion concerns at the site and has expressed willingness to assist with coordination of the 
project.  

Unusual Physical or Social Costs 

There are no unusual physical or social costs associated with this project. Work is proposed in an 
area currently dominated by scrubby, undesirable vegetation. The area is not in agricultural 
production. Re-grading of minimal spoils in the agricultural field within the drainage easement, if 
necessary, will have a negligible impact on the landowner/farmer.  

Functionality of Proposed Project 

Streambank erosion on site is extensive and ongoing. STEPL modeling suggests streambank 
stabilization may result in a decrease in sediment load from 2.15 tons per year to 0.11 ton per 
year—a decrease of over 2.04 tons per year. 

Cost Approximations and Timeline 

As proposed, the project on Regulated Drain 45 is estimated to cost approximately $12,000. This 
estimate includes grading of approximately 420 cubic yards of soil within the drainage easement, 
vegetation materials and installation, placement of approximately 5 cubic yards of glacial stone 
within the stream channel, obtaining USACE and IDEM permits for the project, and general 
project management. A breakdown of costs associated with the project is included in Table 11. 

 Table 11. Summary of Project Costs for Regulated Drain 45 
 

Implementation Activity Estimated 
Cost 

Earthwork, equipment (excavator, skid steer, dump truck), 
soil removal (420 cubic yards), and regrading $4,800  

Stone (5 cubic yards), equipment (skid steer and small 
excavator), and installation labor $2,500  

Vegetation material (2- to 3-gallon pin oak trees [Quercus 
palustris], 33 silky dogwood [Cornus amonum] live stakes, 
seed) and installation labor 

$1,700  

Permit acquisition and project management $3,000 

Total Estimated Cost $12,000  
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Work on Regulated Drain 45 can start after funding and appropriate permits have been secured. 
Davey Resource Group recommends starting the permitting process approximately four months 
prior to the anticipated construction date. Implementation is recommended to occur from 
September through October for maximizing success rates of planted woody vegetation. 

Institutional Resources and Potential Funding 

No local drainage improvement funds are available for this project. The IDNR LARE Program is 
the most likely funding source for this project due to its small nature. The IDNR LARE Program 
provides up to 80% of the cost of a project. The project sponsor is expected to contribute a 10% 
cash match and an additional 10% of the value of the project as in-kind services.  
While not the most probable funding sources, the Five Star Restoration Program through the 
USEPA and the Sustain Our Great Lakes Program through the National Fish and Wildlife 
Foundation are other possibilities. The Five Star Restoration Program looks to collaborate 
between communities and possible stakeholders to restore streams and wetlands. The Sustain Our 
Great Lakes Program brings together several federal agencies for public-private collaboration to 
restore and enhance habitat by improving quality and connectivity of tributaries, wetlands, and 
coastal habitats. This program is specific to the Great Lakes basin. 

Justification of Site Selection 

The 2009 Oliver, Olin, and Martin Lakes Diagnostic Study (JFNew) recommends the 
stabilization of eroded streambanks throughout the watershed—this location specifically was 
identified as a potential project location. Extensive streambank erosion in this area is very 
apparent. Erosion will continue in this area if steps are not taken to correct it. Stabilizing the 
streambank in this location will help improve water quality in streams and lakes downstream of 
the proposed project location. 

Feasibility Summary 

The project as proposed is highly feasible. Other than determining and securing funding sources, 
there are no other identified factors hampering the feasibility of implementing the proposed. The 
County Surveyor is willing to coordinate with the land owner to work within the easement. 

Project 3: Olin Lake Nature Preserve Streambank Erosion Control 

IDNR Division of Nature Preserves owns and 
manages the 269-acre (109-hectare) Olin Lake 
Nature Preserve that surrounds Olin Lake and is 
adjacent to the southern tip of Oliver Lake and 
the west side of Martin Lake (IDNR 2011b). 
Multiple unnamed, intermittent streams flow 
north through the nature preserve to Olin Lake. 
Streambank erosion resulting from headcutting 
and associated channel incision is occurring on 
one of the streams (Photograph 4).  
Streambank erosion is a natural process, but it 
can be accelerated by man-induced changes in a 
watershed.  Photograph 4 (12-2-11). Severe streambank 

erosion is occurring on an unnamed tributary 
to Olin Lake in the Olin Lake Nature Preserve.  
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Alteration of natural stream conditions and changing land use patterns can lead to channel 
instability and land loss among other effects that contribute to above-average sediment levels and 
accompanying nutrients in waterways. 
The eroding intermittent stream channel is fed by multiple ephemeral streams originating on the 
southern edge of the nature preserve. The ephemeral streams are fed from surface flow from a 
cultivated cropland.  

One tile was also observed draining to the intermittent stream from the direction of the cultivated 
field. The total watershed of the intermittent stream is approximately 30.7 acres (12.4 hectares), 
or 0.048 square mile (0.124 square kilometer) of which approximately 1.5 acres (0.6 hectare) is 
forested wetlands near the edge of Olin Lake (US Geological Survey [USGS] 2011). 

Soils in the upper part of the watershed including the cultivated field are mostly composed of 
Conover loam as well as some Wawasee fine sandy loam (Soil Survey Staff 2011). An analysis 
of aerial photographs indicates that irrigation equipment has been present in the field since at 
least September 2003. 

Davey Resource Group completed preliminary conceptual plans for coordination with IDNR 
Division of Nature Preserves, IDEM, and USACE. These plans are included in Appendix A, 
Project 3. Davey Resource Group worked with Gensic Engineering to produce engineered plans 
for the site once the project was determined feasible. The engineered plans are included in 
Appendix F. A full size copy of engineered plans was provided to and discussed with IDNR 
Division of Nature Preserves staff Rich Dunbar, the northeast regional ecologist, and John 
Bacone, the division director.  

Easements and Land Availability 

The land is owned by IDNR Division of Nature Preserves. The organization desires to stabilize 
the streambank, and land availability is not an obstacle to implement the project. 

Environmental Impact Assessment 

Wetlands and Existing Vegetation 
The eroding stream drains through lakeshore wetlands prior to entering Olin Lake; however, 
there are no wetlands present in the work zone location where bank stabilization measures are 
proposed. A small amount of riparian area will be affected adjacent to the stream. The riparian 
area is currently made up of mature forest. It may be necessary to remove some small saplings in 
order to transport and place rock within the channel using small equipment. Conduct as much 
work as is feasible by hand to minimize sapling loss. While quality native species were observed 
adjacent to the stream channel, no species of special concern were noted.  

Macroinvertebrates, Stream Habitat, and Water Quality Data 
The stream was dry at the time of benthic macroinvertebrate and water quality data sampling 
making these analyses infeasible. 

Habitat analysis included the use of QHEI and HHEI methods (Appendix E). The QHEI method 
yielded a score of 54 (non-impaired). The stream contains a drainage area of approximately 0.06 
square mile. The primary method for evaluating streams of this size is HHEI. The HHEI method 
yielded a score of 34. A stream with this score and characteristics is classified as Class II PHWH 
(Ohio EPA 2012). 
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Permit Requirements 

USACE/IDEM 
Permit pre-coordination was conducted with USACE, IDEM, and IDNR Division of Water for 
the stream restoration based on the conceptual design (Appendix A, Project 3). It was determined 
that this project would qualify for a USACE Nationwide Permit 27 for Aquatic Habitat 
Restoration, Establishment, and Enhancement Activities.  
It will be necessary to submit an Application for Authorization to Discharge Dredged or Fill 
Material to Isolated Wetlands and/or Waters of the State to IDEM. IDEM Project Manager 
Heather Parsons did not express any concerns with permitting for the project based on the 
conceptual design. 

IDNR 
As the project has been designed, no work is proposed within 10 feet of the shoreline of Olin 
Lake. Work is proposed within 0.5 mile of Olin Lake. Olin Lake is a public freshwater lake with 
a legal lake level of 899.45 feet (274.15 meters) above mean sea level (IDNR 2009a). No work is 
proposed below the legal lake level of 903.5 feet. The project site upstream drainage area is 0.048 
square mile (0.124 square kilometer). Consequently, no permits are required from IDNR to 
conduct this project.  

Local 
This stream is not a LaGrange County regulated drain; consequently, no local permits or 
approvals are necessary to implement bank stabilization measures in this stream. 

Unusual Physical or Social Costs 

It will be necessary to remove some saplings within the nature preserve near the stream to 
facilitate the use of small equipment needed for implementing restoration measures. A brief 
discussion of this possibility was conducted with IDNR Division of Nature Preserves, and 
objections were not expressed. There are no other known unusual or physical or social costs.  

Functionality of Proposed Project 

STEPL was used to model the potential benefits for streambank stabilization in the Olin Lake 
Nature Preserve. Approximately 10.03 tons of sediment is estimated to erode from the 
streambank each year. Streambank stabilization is estimated to decrease sediment erosion by 9.53 
tons per year.  

Cost Approximations and Timeline 

Work on the stream can start after funding and appropriate permits have been secured. Davey 
Resource Group recommends starting the permitting process approximately four months prior to 
the anticipated construction date. Implementation can be phased over a period of years, beginning 
downstream and working upstream, to spread out the cost of implementation. Installation of stone 
is recommended to occur during late summer when the stream is most likely to be dry. The total 
estimated cost of the project, including material and labor, is listed in Table 12.  
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Table 12. Summary of Project Costs for Olin Lake Nature Preserve Streambank Erosion Control 

Implementation Activity Quantity Unit Price Estimated 
Cost 

Native Glacial Stone (6–12″)1 150 tons $35 $5,250 
Native Hardwood Lumber    
     16′–2″ x 12″ 20 boards $25 $500 
     8′–6″ x 6″ 8 posts $20 $160 
Equipment Rental Costs    
     Loader   $1,600 
     Excavator   $1,600 
     Hauler   $2,000 
Labor2    
     Operator (1) 120 hours $60 $7,200 
     Laborers (2) 240 hours $50 $12,000 
Staging Area Lease 1 lump sum $2,000 $2,000 
Access Road Lease 1 lump sum $2,000 $2,000 
Construction Engineering3 32 hours $125 $4,000 

Total Estimated Cost4   $38,310 
1 Stone is potentially available at the county pit for the cost of hauling. Contact Rex Pranger:  
  260-499-6307. 
2 IDNR Division of Natural Preserves could do some work in-house to reduce external labor costs. 
3 Field staking oversight and construction activities. 
4 Work can be completed in stages over a period of several years. 

Institutional Resources and Potential Funding 

The IDNR Division of Nature Preserves intends to allocate funds for implementation of the 
design plan by an approved contractor as funding is available. This project may be implemented 
in its entirety as designed or in segments over a period of multiple years. OMLCIA could apply 
for grants on behalf of the DNR Division of Nature Preserves. The USEPA Five Star Restoration 
Program is a potential grant funding source that focuses on stream and wetland restoration 
projects. 

Justification of Site Selection 

The site was identified during the 2009 Oliver, Olin, and Martin Lakes Diagnostic Study 
(JFNew) due to the extensive amount of streambank erosion. The project will combat sediment 
and nutrient load contribution to the lake. The site is found within a nature preservation owned by 
IDNR, which increases the feasibility of the proposed project. Stabilizing the streambank will 
help increase water quality in streams and lakes downstream of the project site. 

Feasibility Summary 

Stabilization of the eroding stream channel within the Olin Lake Nature Preserve is highly 
feasible. The ability of IDNR Division of Nature Preserves to allocate internal funding or bring in 
outside funding is the only potential obstacle for implementing this project. 
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Project 4: Erosion Control on Ditch Located South of CR 450 and North of 
Oliver Lake 

Minor erosion is occurring along a very small ditch 
between homes 1380 E and 1360 E along 450 
South between the road and the lake  
(Photograph 5). The area is currently dominated by 
turfgrass with shallow root systems failing to firmly 
hold soils in place. 

The erosion can be easily addressed by planting 
native shrubs along the stream edge to anchor soils. 
Planting native shrubs will also improve the overall 
environmental integrity of the stream corridor. No 
permits would be required for native vegetation 
planting. 

Davey Resource Group recommends planting a 
total of 60 Symphoricarpos orbiculatus (coralberry, 
Indian currant) bare-root shrubs approximately 
every 3 feet along the stream edge. Coralberry is a fast, but low-growing (2- to 5-feet-tall), 
ornamental native shrub that tolerates both sun and shade. It is also attractive to birds and 
pollinators. Rhus aromatica (fragrant sumac) and Schizachyrium scoparium (little bluestem) may 
also be placed along the streambank as a substitute. 

Bare-root shrubs should be planted in early spring prior to budbreak. Bare-root shrubs are available 
for shipping from Cold Stream Farm in Michigan. The planting project is highly feasible and could 
be accomplished by volunteers in a couple of hours. Costs are estimated at less than $100. The 
project could be funded by either the landowner or lake association.  

Project 5: Olin-Raber Wetlands Hydrological Enhancement 

The Olin-Raber Wetlands (Appendix A, Project 5) are 
located east of Martin Lake on a 32.33-acre nature 
preserve. The property is in the process of being 
transferred to ACRES Land Trust (ACRES) from The 
Nature Conservancy. This property contains a large 
wetland area dominated by Phalaris arundinacea (reed 
canary grass). The wetland contains some remnant fen 
vegetation but overall is highly degraded. 

A ditch was originally dug through the wetland without 
permits. The ditch conveys water east to west, in nearly 
a straight line across the nature preserve. It originates at 
a tile outlet near the eastern edge of the property and 
flows to Regulated Drain 45 just before it drains to 
Martin Lake. The stream is deeply entrenched for most 
of the distance it travels across the site and is 
disconnected from the adjacent wetlands. 

  

Photograph 6 (2-2-12). The ditch dug 
through the nature preserve  

is deeply entrenched.  

Photograph 5 (12-2-11). Minor erosion along a 
stream on the north side of Oliver Lake can be 

addressed with native vegetation plantings. 



 

Davey Resource Group 22 March 2014 

Sheet piling covered with small earthen berms is proposed to be inserted into the ditch channel to 
incapacitate the ditch and reconnect the flow of water with the adjacent wetland. Water is 
proposed to be diverted from the channel into shallowly excavated wetland cells and then 
allowed to sheet flow further across the wetland surface. Slowing the flow of water will allow 
sediment and nutrients to settle out as well as allow for bacteria to die off prior to reaching 
Martin Lake.  

Engineered drawings for the project are in Appendix G.  

Easements and Land Availability 

The Olin-Raber Tract was formerly acquired from Levi and Irene Raber by The Nature 
Conservancy in 1993. Ownership of the land is being transferred to ACRES. A 10-foot-wide 
walking easement, used to gain access to the nature preserve, exists along the northern edge of 
the property owned by Wilber Miller at 5400 South State Road 9, Wolcottville, Indiana 46795. 
The walking easement does not provide sufficient passage for equipment to enter the project site. 
A map depicting the easement location is in Appendix H. Davey Resource Group has obtained 
permission from Mr. Miller to transport heavy equipment to the nature preserve through the 
Miller property. A letter addressed to Mr. Miller proposing the allowance has been signed can be 
found in Appendix I. Further coordination and scheduling with Mr. Miller prior to initiation of 
work should take place by the earthwork contractor. 

Due to the extent of wetland area on the nature preserve, excavated soils will need to be removed 
from the property and deposited in an upland location. Nearby landowners who have expressed 
interest in taking excavated soils are listed in Appendix J.  

An ACRES representative has met on site with Davey Resource Group, regulators, and IDNR 
LARE Program staff to discuss the project. However, implementation of the project has not been 
formally approved by ACRES. ACRES can formally address implementation of the project in 
spring 2014 after the land transfer from The Nature Conservancy is complete. 

Environmental Impact Assessment 

Wetlands and Existing Vegetation 
NWI maps show that nearly the entire nature preserve is palustrine emergent, seasonally flooded 
to well-drained (PEMCD) wetland. Formal wetland delineation was not conducted on site due to 
obvious indicators of wetland hydrology, hydric soils, and hydrophytic vegetation across the 
entire proposed project area and concurrence by wetland regulators during a field meeting that 
the entire project area is wetland. The vast majority of the wetland is a monoculture of reed 
canary grass, an invasive species, with scattered Salix interior (sandbar willow) and box elder. 
One large area of relatively diverse remnant fen vegetation dominated by Carex stricta (upright 
sedge) exists on the nature preserve north of the proposed project location (Appendix A,  
Project 5). Species observed in this location are listed in Table 13. A small monoculture of 
upright sedge exists west of the proposed project location.  
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Table 13. Vegetation Species Identified in the Fen 

Species Name Common Name Wetland 
Indicator Status 

Coefficient of 
Conservatism1 

Alliaria petiolata garlic mustard FACU * 
Apocynum cannabinum Indianhemp FAC 2 
Calamagrostis canadensis bluejoint OBL 5 
Carex stricta upright sedge OBL 5 
Cornus spp.  dogwoods   
Dasiphora fruticosa shrubby cinquefoil FACW 9 
Impatiens capensis jewelweed FACW 2 
Iris virginica Virginia iris OBL 5 
Onoclea sensibillis sensitive fern FACW 4 
Rosa palustris swamp rose OBL 5 
Solidago gigantea giant goldenrod FACW 4 
Solidago patula roundleaf goldenrod OBL 8 
Symplocarpus foetidus skunk cabbage OBL 8 
Toxicodendron vernix poison sumac OBL 10 
Typha sp.  Cat-tail   
1 Non-native species do not have a coefficient of conservatism and are noted with an asterisk.  

The remnant fen vegetation community to the north is located at a higher elevation than the 
proposed project work area. The fen is groundwater-fed and the proposed project should not 
influence the existing hydrology in the fen location. Extreme care should be taken during 
implementation of the project to ensure that the remnant fen community is not disturbed. 

Macroinvertebrate, Stream Habitat, and Water Quality Data 
Water was observed flowing through the ditch traversing the nature preserve during a time of 
drought suggesting substantial groundwater input to the channel. Macroinvertebrates were 
sampled, and the mIBI score for the project site was identical to the reference site at Regulated 
Drain 45; however, slight variations in the scoring metrics were present (Table 14). The score is 
above 2.2—IDEM’s critical cut-off value for aquatic life impairment in streams. A final score of 
3.40 is considered moderately impaired by this scoring system. Scores ranging from 0–2 were 
found in four metrics suggesting impairment.  
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These metrics include number of taxa, percent dominant taxon, EPT Index, and number of 
individuals to number of squares sorted. Low scores in these sections suggest a low density of 
macroinvertebrates at the project location. It also suggests that low populations of desirable 
macroinvertebrate species are found at the site. 

Table 14. mIBI Score for Olin-Raber Wetlands 
Metric Data Score 

Family Level HBI 4.19 6 
Number of Taxa 8 0 
Number of Individuals 145 4 
Percent Dominant Taxon 53.8 2 
EPT Index 2 0 
EPT Count 44 4 
EPT Count to Total Number of 
Individuals 0.30 4 

EPT Count to Chironomid Count 8.80 6 
Chironomid Count 5 8 
Number of Individuals to Number of 
Squares Sorted 13.2 0 

Site mIBI Score 
 

3.40 

RBPII scores for the same stream segment and the Regulated Drain 45 reference site are found in 
Table 15. A large difference in the number of scrapper macroinvertebrates was found between the 
reference site and Olin-Raber Wetlands. This difference accounts for the difference in score between 
the sites. Olin-Raber Wetlands scored approximately 86% of the reference site score. 

Table 15. RBPII Raw Data and Score for Olin-Raber Wetlands 

Metric 
Reference Olin-Raber Wetlands 

Data Data RBPII Score 
Number of taxa 6 8 100% 6 
EPT Index 2 2 100% 6 
Percent dominant taxa 64 54 84% 0 
Ratio of EPT to Chironomidae 13.0 8.8 68% 6 
Modified HBI 4.1 4.2 100% 6 
Ratio of scrapers to filtering collectors 0.013 0.350 100% 0 
Ratio of shredders to non-shredders 0.017 0.028 100% 6 
Community loss index 0 0.125 100% 6 
Total score 42 36 
Percent of reference 100% 86% 

The stream reach sampled had a QHEI score of 33 (poor). A data sheet is included in  
Appendix E. The current habitat quality in the project area is classified as poor. The stream 
contains a drainage area of approximately 0.11 square mile. The primary method for evaluating 
streams of this size is HHEI.  
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The HHEI method yielded a score of 39. A stream with this score and characteristics is 
characterized as Modified Class II PHWH (Ohio EPA 2012). The lowest scores were recorded in 
the Pool/Glide and Riffle/Run Quality sections. The low mIBI score is attributed to a lack of 
prime habitat quality. Moderate levels of siltation and embeddedness were recorded at the site. 
These two parameters can have a large effect on macroinvertebrate populations. 

Basic water quality data at the time of sampling included temperature, dissolved oxygen, pH, and 
specific conductivity (13.80°C, 6.70 mg/L, 7.19, and 598 µS, respectively). These metrics fall 
within acceptable parameters set forth by IDEM and are not expected to have influenced 
macroinvertebrate data. 

Permit Requirements 

USACE/IDEM 
This ditch and adjacent wetland are jurisdictional under Section 404. It will be necessary to apply 
for a USACE Regional General Permit for discharge of fill below the ordinary high watermark of 
the ditch and within the wetland boundary. Proposed impacts from fill are below the threshold 
requiring mitigation by USACE. 

The ditch and wetland are also “waters of the state”. A Section 401 Water Quality Certification 
from IDEM will be necessary to discharge fill below the OHWM of the stream and within the 
wetland boundary. Both fill and excavation are counted toward wetland impact totals by IDEM. 
However, IDEM indicated that as long as the proposed pools are planted with quality wetland 
vegetation the net impact will be reduced and formal mitigation will not be required (Heather 
Parsons, personal communication, April 5, 2013). 

IDNR 
Earthwork is proposed within 0.25 mile of Martin Lake. Martin Lake is a public freshwater lake; 
however, it does not have a court established legal lake level. The permit applicant will be 
responsible for assessing the average normal lake level by means of a simple survey. Work is not 
proposed below an elevation of 902 feet. If the average normal lake level is below this elevation, 
then neither a Lakes Preservation Act nor a Ditch Reconstruction permit is required from IDNR.  

As the project is designed there is no work proposed within 0.5 mile of Olin Lake, which is also a 
public freshwater lake. All work is proposed above the 899.45 feet (274.15 meters) legal lake 
level of Olin Lake. Consequently, neither a Lakes Preservation Act nor a Ditch Reconstruction 
permit is required from IDNR for Olin Lake.  

The project site has an upstream drainage area of 0.109 square mile (0.282 square kilometer). A 
Flood Control Act permit is not needed from IDNR.  

Local 
The ditch through the wetland is not a LaGrange County regulated drain; consequently, no 
approval for the project is needed from the LaGrange County Drainage Board.   

Less than 1.0 acre of land is anticipated to be directly excavated as part of the proposed project.  
However, the entire project construction limits exceeds 1.0 acre; thus, a SWPPP should be 
submitted to the LaGrange County SWCD.  

  



 

Davey Resource Group 26 March 2014 

Unusual Physical or Social Costs 

Implementation of the wetland hydrological plan will be costly as depicted in the Cost 
Approximations and Timeline section. In addition, a small social cost will be incurred by the 
Wilber Miller family, an Amish family who has agreed to allow heavy equipment to pass through 
land to access the site. Caution should be exercised not to disturb livestock on the Miller property 
and to repair any damage to the land that may result from heavy equipment passage.  

Functionality of Proposed Project 

A base flow water sample was collected from the tile out-letting to the ditch on September 26, 
2012. The sample was analyzed for ammonia nitrogen, Escherichia coli concentrations, and total 
phosphorus.  

Ammonia nitrogen concentrations were below the 0.0500 milligram per liter (mg/L) laboratory 
reporting detection limit. E. coli concentrations were reported at 90.6 most probable numbers per 
100 milliliters. Indiana water quality standards limit E. coli to 235 colony forming units per 100 
milliliters for full body contact recreation. Total phosphorus was 0.026 mg/L.  

Extrapolated E.coli loads coming from the tile under base flow conditions are estimated at 
approximately 54 billion bacteria per year, and total phosphorus loads are estimated at 3,410 
pounds (1,550 kilograms) per year. 

The National Pollutant Removal Performance Database version 3 September 2007 from the 
Center for Watershed Protection summarizes the results of 37 studies examining removal 
efficiency of total phosphorus. The median total phosphorus removal efficiency was 48%. Using 
the median total phosphorus reduction rate for wetlands, an estimated 1,640 pounds (740 
kilograms) of total phosphorus per year will be prevented from reaching Martin Lake by 
implementing this project.  

Only three studies in the National Pollutant Removal Performance Database looked at bacteria 
removal efficiencies. The median bacterial removal efficiency was 78%. Using the median 
E. coli load reduction rate for wetlands, an estimated 42 billion bacteria per year will be 
prevented from reaching Martin Lake by this project. 

STEPL modeling suggests the proposed project may reduce total nitrogen reaching Martin Lake 
by 46 pounds per year, total phosphorus by 9 pounds per year, and sediment by 35,712 pounds 
per year. 

Implementation of the proposed project could result in substantial reduction of pollutants 
reaching the Oliver Lake chain. 

Cost Approximations and Timeline 

Additional coordination regarding implementation of this project between OMLCIA, IDNR 
LARE Program staff, and ACRES regarding pursuit of funding should occur after acquisition of 
the property by ACRES has been finalized in spring 2014. Permit acquisition should begin a 
minimum of four months prior to the start of construction. It is recommended that construction 
occur during winter when soils are frozen or during late summer when the wetland is driest to 
minimize unintentional disturbance to soils. The wetland shall be planted according to the 
timeline specified in the planting plan included as part of the final engineered drawings 
(Appendix G). Table 16 depicts the cost estimates for each specific task within the construction 
project. 
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Table 16. Cost Estimate for Olin-Raber Wetlands Hydrological Enhancement 
Description Quantity Unit Price Extension 

Earthwork mobilization 1 $3,000 $3,000 

Earthwork for Habitat Pool H-1N 780 cubic 
yards (yd3) $10 $7,800 

Planting for Habitat Pool H-1N   $1,000 
Earthwork for Habitat Pool H-1S 1,630 yd3 $10 $16,300 
Planting for Habitat Pool H-1S   $1,500 
Earthwork for Habitat Pool H-2N 810 yd3 $10 $8,100 
Planting for Habitat Pool H-2N   $1,000 
Earthwork for Habitat Pool H-2S 350 yd3 $10 $3,500 
Planting for Habitat Pool H-2S   $1,075 
Earthwork for Habitat Pool H-3N 780 yd3 $10 $7,800 
Planting for Habitat Pool H-3N   $1,250 
Earthwork for Habitat Pool H-3S 1,050 yd3 $10 $10,500 
Planting for Habitat Pool H-3S   $1,275 
Polyvinyl chloride (PVC) sheet piling 
for all berms 3 $2,880 $8,640 

Planting Berm 1   $4,775 
Planting Berm 2   $4,800 
Planting Berm 3   $4,800 
Construction engineering 1 $5,000 $5,000 
Permit acquisition (USACE, IDEM) 1 $2,000 $2,000 
Contingency 1 $8,000 $8,000 

Total $102,115 

Institutional Resources and Potential Funding 

Possible federal funding sources for the proposed project include the Five Star Restoration 
Program, the Sustain Our Great Lakes Programs, the North American Wetland Conservation 
Grants Program, and the IDNR LARE Program. The Five Star Restoration Program through the 
USEPA strives to bring together communities and possible stakeholders to restore streams and 
wetlands. The Sustain Our Great Lakes Programs administered by the National Fish and Wildlife 
Foundation brings together several federal agencies for public-private collaboration to restore and 
enhance habitat by improving quality and connectivity of tributaries, wetlands, and coastal 
habitats. The North American Wetland Conservation Grants Program provides funds through the 
US Fish and Wildlife Service to projects which further the goals set forth by the North American 
Wetlands Conservation Act. Projects must involve long-term protection, restoration, and/or 
enhancement of wetlands for the benefit of migratory birds. 

The IDNR LARE Program, a state funding source, can provide cash matches for federally funded 
grants. 
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Justification of Site Selection 

The site was recommended to OMLCIA for inclusion in this study by IDNR LARE Program 
staff based on suspected high pollutant loads discharging from the tile into the channelized ditch 
and its close proximity to Martin Lake. Enhancing wetland hydrology near the lake allows for the 
most pollution removal possible prior to water entering the lake. The fact that the project site is 
owned by a conservation organization and currently is of low environmental integrity also 
increases the feasibility of implementing a project in this location.  

Feasibility Summary 

Implementation of the proposed project has the potential to result in significant pollutant 
reduction reaching the Oliver Lake chain. The proposed project is costly; however, there are 
multiple potential funding sources that may aid in implementation. While final approval for 
implementation of the project by ACRES is pending, the organization has expressed verbal 
support for allowing this project to occur after transfer of the land to the organization has been 
completed. Once acquisition of the property by ACRES is finalized, Davey Resource Group 
recommends that OMLCIA begin coordinating with IDNR LARE Program staff and ACRES to 
pursue funding.  

Project 6: Erosion Control on an Agricultural Field Located North of CR 450 
South and East of CR 100 East 

Sheet erosion is occurring on an agricultural 
field located north of CR 450 South and east of 
CR 100 East. Water drains through a low-lying 
area in the field to a dilapidated drop box 
structure on the south edge of the field and 
through a wooded, sediment-laden gully to an 
old sediment trap approximately 60 yards north 
of CR 450 South. Water entering the sediment 
trap flows directly into a 6-inch tile, which 
drains to a catch basin directly north and 
adjacent to CR 450 South. Water flows directly 
south approximately 50 yards from the catch 
basin through a tile to Oliver Lake. Davey 
Resource Group visited the site with 
representatives from OMLCIA, Natural 
Resources Conservation Service (NRCS), and the LaGrange County SWCD. At the time of the 
field meeting, NRCS personnel recommended installing a grass waterway in the field and 
replacing the drop box structure and associated incoming tiles along the field edge.  

Easements and Land Availability 

David Sears, the landowner, has expressed interest in making improvements to the field drainage 
system that will minimize pollutants reaching the lake. NRCS was contacted regarding enrolling 
the property in the Conservation Reserve Program (CRP). The temporary lack of an active 
federal Farm Bill limited CRP funds and stalled work on the project.  

As of the date of this report, implementation of the project was reported to be on hold pending 
agreement between the landowner and NRCS (Kevin Shide, personal communication, January 
10, 2014). 

Photograph 7 (6-20-12). Agricultural drainage 
and associated pollutants drain to  

Oliver Lake from an adjacent field. 
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Environmental Impact Assessment 

Wetlands are not found within the agricultural field or adjacent to the small ditch between the 
field and Oliver Lake. Vegetation around the drop box structure proposed for replacement is 
limited to weedy species. Negative impacts to the environment will be negligible.  

Permit Requirements 

No permits are necessary to install the grass waterway and replace the drop box structure in the 
agricultural field. No permits would be necessary to excavate sediment from the old sediment 
trap providing the sediment is excavated in a one-step method and deposited in an upland 
location. 

Unusual Physical or Social Costs 

CRP establishes a cost-sharing relationship between 
the landowner and NRCS to implement BMPs. A cost 
share for the project’s installation will be incurred by 
the land owner for the installation. The landowner has 
expressed willingness to participate with NRCS for 
CRP enrollment for this project (Kevin Shide, 
personal communication, January 10, 2014). 

Functionality of Proposed Project 

A grass waterway will allow sheet water flow to pass 
through the agricultural field at a slower rate. The 
slower rate and physical presence of vegetation 
allows sediment and nutrients to be removed from the 
water prior to it leaving the area. Installation of a new 
drop box structure will allow water to descend a steep 
grade at the field edge without resulting in erosion.  

The effects of installing a grass waterway were modeled using Region 5 because the project is a 
site-specific BMP with an extremely small watershed. By applying the grass waterway to this 
location, the following non-point source pollution reduction rates may be achieved: 48.2 
pounds/year for nitrogen, 24.1 pounds/year for phosphorus, and 28.4 tons/year of sediment. 

Cost Approximations and Timeline 

Engineered plans and a cost estimate for the grass waterway and drop box outlet structure were 
developed during winter 2012-2013 by NRCS. Installation of the project is weather dependent. 
Seeding of the grass waterway will be necessary between March 15 and May 30 or August 1 and 
September 30 per requirements of CRP. The project is dependent upon funding. Engineered 
design drawings were completed by NRCS after the expiration of the Farm Bill on September 30, 
2012.  

Because cost-share funding has not been available, implementation of the project has been on 
hold (Kevin Shide, personal communication, January 10, 2014). 

Once an active Farm Bill is in place and the project is formally enrolled for implementation, a 
payment will be made to the landowner for subsequent years thereafter based on soil rental rates 
calculated by NRCS. The duration of the contract will be discussed between NRCS and the 
landowner. 

Photograph 8 (9-28-12). Placing a grass 
waterway in this location will aid sediment 

and nutrient extraction from  
water prior to leaving the site. 
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Institutional Resources and Potential Funding 

NRCS has survey data and developed—free of charge—engineering drawings for the grass waterway 
and replacement drop box outlet to which the grass waterway will drain. The landowner can apply 
for a cost share to construct the BMP through CRP. Cost-share funding is a component of the Farm 
Bill. An active federal Farm Bill will be required before NRCS funding will be available through 
CRP. OMLCIA could also assist the landowner with implementation costs. 

Justification of Site Selection 

Water flowing into the lake from a tile draining the agricultural field has been observed to contain, at 
times, an excessive amount of sediment. Inquiry of BMPs to reduce sediment inputs from this tile 
were pursued as a result of concerns raised by lake association members at public meetings.  

Feasibility Summary 

The landowner and agricultural producer currently farming the field have expressed support for 
installation of the grass waterway and associated drop box outlet and have been working with the 
LaGrange County SWCD and NRCS regarding the project. The project is currently on hold pending 
reaching an agreement between the landowner and NRCS and pending securing federal cost-share 
funding. 

Findings and Recommendations 
Engineering Feasibility Study Summary 

Many different forms of data were collected over the course of the Engineering Feasibility & Design 
Study. Data collection involved macroinvertebrate communities, habitat evaluations, water quality, 
and modeling of potential pollutant reductions resulting from project implementation. The table 
below summarizes data collected. 

Table 17. Data Collection Summary 

Project 
Data Collection Types 

Macroinvertebrate Habitat Evaluations (QHEI and HHEI) Water Quality Pollutant Modeling 
Anticipated Reductions 

1 n/a n/a n/a Sediment: 3.74 tons/yr 

2 

mIBI: Moderate 
Impairment 

RBPII: Reference 
Site 

QHEI: Suitable for Aquatic Life 
Met water 

quality 
standards1 

Sediment: 2.04 tons/yr 

3 n/a QHEI: Suitable for Aquatic Life 
HHEI: Class II PHWH  n/a Sediment: 9.53 tons/yr 

4 n/a n/a n/a n/a 

5 

mIBI: Moderate 
Impairment 
RPBII: Non-

Impaired 
compared to 
Reference2 

QHEI: Impaired for Aquatic Life 
HHEI: Modified Class II PHWH 

Met water 
quality 

standards1 

Nitrogen: 46 lbs./yr 
Phosphorus: 9 lbs./yr 

Sediment: 17.9 tons/yr 

6 n/a n/a n/a 
Nitrogen: 48.2 lbs./yr 

Phosphorus: 24.1 lbs./yr 
Sediment: 28.4 tons/yr 

1Parameters measured include temperature, pH, dissolved oxygen, and conductivity. 
2Project site and reference contain similar macroinvertebrate moderate impairment. 
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Table 18 provides a summary of obstacles to feasibility for each project evaluated as a part of this 
study. The primary obstacle for most projects involves cost and funding.  

Table 18. Summary of Obstacles to Feasibility for Each Project. 

Project Description 
Primary Obstacles to Project Feasibility 

Land 
Availability 

Permit 
Requirements Cost Environmental 

Constraints 
1 Regulated Drain 49B   x  
2 Regulated Drain 45   x  
3 Olin Lake Nature Preserve    x  

4 
Erosion control on ditch 
located south of CR 450 and 
north of Oliver Lake 

    

5 Olin-Raber Wetlands 
hydrological enhancement   x  

6 

Erosion control on an 
agricultural field located 
north of CR 450 South and 
east of CR 100 East 

  x  

A summary of feasibility conclusions is included in Table 19. Each project listed is technically 
feasible as planned during the study. The primary obstacle for each project is cost and funding. 

Table 19. Feasibility Conclusions Summary 

Project Description 
Feasible with 

Financial 
Resources 

Not 
Feasible at 
this Time 

Not 
Technically 

Feasible 
1 Regulated Drain 49B x   
2 Regulated Drain 45 x   
3 Olin Lake Nature Preserve x   

4 
Erosion control on ditch located 
south of CR 450 and north of Oliver 
Lake 

x   

5 Olin-Raber Wetlands hydrological 
enhancement x   

6 
Erosion control on an agricultural 
field located north of CR 450 South 
and east of CR 100 East 

x   
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Future Recommendations Prioritization 

Davey Resource Group recommends that OMLCIA take the following steps moving forward. 
Projects are listed in order of general priority, but prioritization should be adjusted as necessary 
based on available resources at any given time. Many of the projects can be addressed 
simultaneously; however, some projects may be more easily addressed sooner than others due to 
cost and general project size. 

● Seek funding for implementing erosion control methods recommended on Regulated 
Drain 49B and Regulated Drain 45. Coordinate with the LaGrange County Drainage 
Board regarding these projects (Projects 1 and 2). These projects are relatively affordable 
and funding can be easily sought by OMLCIA through the LARE Program. 

● Coordinate with the landowner and install native plantings along the ditch located south 
of CR 450 and north of Oliver Lake (Project 4).  This project is inexpensive and can be 
accomplished by lake association volunteers in less than one day.  

● OMLCIA should remain in contact with David Sears and the SWCD regarding the status 
of implementing BMPs in the agricultural field he owns north of Oliver Lake (Project 6). 
Davey Resource Group estimates this project to be the most effective project for non-
point source pollution removal from the watershed. However, timing of the project is 
ultimately dependent on the timing of availability of funding through NRCS. 

● OMLCIA should make contact with IDNR Division of Nature Preserves Director John 
Bacone emphasizing the importance of implementing the streambank stabilization project 
designed for the Olin Lake Nature Preserve (Project 3). OMLCIA should also inquire if 
there is any support they could provide regarding grant funding application for this 
project if the DNR does not have internal funding available.   

● OMLCIA and IDNR LARE Program staff should make contact with ACRES to obtain 
ACRES’ official approval for implementing the designed wetland hydrological 
enhancement plan once the organization has finalized acquisition of the property  
(Project 5). A plan to obtain funding for implementing the project should be developed 
and pursued in conduction with ACRES. It is recommended that ACRES be the grant 
applicant for this project. OMLCIA may provide support including grant application 
writing and contribution of in-kind services and cash matches. Forward movement for 
this project is dependent upon ACRES obtaining the land which is an ongoing process. 
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Oliver, Olin, & Martin Lakes Watershed 
Engineering Feasibility Study 

 

Oliver & Martin Lakes Conservation & Improvement Association, Inc. 
 

Public Meeting Notes 
 

Thursday, May 3, 2012, 7:00 PM 
Grossman’s Tap Room, LaGrange, Indiana 

 
Attendees List 
Steve Moran, Donna Moran, Steve Seifert, Rae Ann Seifert, Mark O’Shaunessy, Meredith Cameron, 
Larry Phillips, Joyce Phillips, Robert Holbrook, Vince Heiny, Joe Greenley, Fred Leiter, Betty Leiter, Pat 
Hart, Pat Wiltshire, LaDona Wiltshire, Jeff Freiburger, Alesia Feiertag, John Feiertag, Stan Delauter, 
Wanda Delauter, Felix Lipsky, John Stork, Buck Toenges, Alicia Douglass 
 
Discussion Summary 

 Alicia Douglass of Davey Resource Group (Davey) made a presentation to meeting attendees. 
Ms. Douglass started with an overview discussion of the LARE grant awarded to Oliver & Martin 
Lakes Conservation & Improvement Association, Inc. (OMLCIA) and an overview of Davey 
Resource Group.   

 It was explained that the purpose of the Engineering Feasibility Study was to assess the 
feasibility of implementing practices previously identified in the watershed through a diagnostic 
study completed in 2009.  The feasibility assessment includes landowner willingness to 
implement a BMP and the ability to obtain all of the federal, state, and local permits and 
approvals necessary for implementing the BMPs and the technical specifications for 
implementing each practice.   

 An overview of each potential project in the watershed being assessed for feasibility was 
discussed including the practices proposed for each project in order to reduce erosion in 
channels and reduce pollutants reaching the lakes.   

 An overview of potential permits required for each project was discussed.  
 
Questions/Concerns Summary 

 What is the timeline for ACRES taking possession of the Olin-Raber Wetland property currently 
owned by The Nature Conservancy?  

o ACRES has officially agreed to take possession of the parcel.  The  Nature Conservancy 
is in the process of completing the vetting paperwork, and it is expected that the transfer 
will occur before the end of the calendar year (Douglass). 

 What types of equipment will be necessary to complete the projects?  
o It should be feasible for small skid steer of mini excavator to enter the Olin Lake Nature 

Preserve Property from the agricultural field to the south.  It will be necessary to remove 
a few saplings in order to get the equipment in and adjacent to the stream.  It is expected 
that work at the Olin-Raber wetlands could be completed with a backhoe and perhaps a 
small bulldozer (Douglass).  

 Is ACRES on board with the practice proposed by the LARE grant?  
o It was explained that Shane Perfect with ACRES had stated that ACRES was willing to 

hold the property due to its potential water quality benefit to the lakes. Mr. Perfect and 
representatives from The Nature Conservancy have both visited the site with Davey and 
the DNR (Douglass). 

 Will there be cost estimates for the different practices at the meeting in June?  
o Rough cost estimates will be provided as part of the study, and they may be available in 

June (Douglass). 
 Why were the two sediment trap basins north of Oliver Lake excluded from the study?  
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o It was explained that Davey and the DNR were only aware of one sediment trap basin, 
and that it was visited appeared to still be functioning at this point in time (Douglass).  It 
was the only basin identified in the diagnostic study (D. Moran). A lake resident pointed 
out that there is a second basin west of the one that had been visited.  The resident 
expressed concern that this basin is failing and that a sediment plume is visible coming 
from it to the lake after storm events.  Concern was also expressed that the sediment 
appears to be negatively influencing the mussel population in that location.  Ms. Douglass 
requested photographs of the area and the location of the basin pinpointed on a map.  
She mentioned that she would include the information provided by the residents as a 
concern in the report, and that it may be possible for her to GPS the perimeter of the 
basin.   
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Oliver, Olin, & Martin Lakes Watershed 
Engineering Feasibility Study 

 

Oliver & Martin Lakes Conservation & Improvement Association, Inc. 
 

Public Meeting Notes 
 

Saturday, June 16, 2012, 9:00 AM 
Limberlost Camp Dining Hall, Oliver Lake, Indiana 

 
Attendees List 
Michael Altendorf, Jeanne Andersen, Hugh Baldus, Mary Baldus, Lynn Bowmen, Glenn Brinker, Victor 
Brown, Beverly Brown, Richard Burton, Meredith Cameron, Robert Clark, Don Crum, Monica Crum, Pat 
Davis, Wanda Delauter, Tom Dunbar, Terry Dunbar, Brad, Ellis, Joseph Feiertag, Jim Feller, Jeff 
Freiburger, Ron Gerber, Jane Gerber, Al Germanson, Louis Gillespie, Mark Goodhew, James Greenlee, 
Joseph  Greenlee, Jerry Grosenbacher, Pat Grosenbacher, Larry Gump, Patricia Grump, Patricia Hart, 
David Heiny, Paul Heiny, Vince Heiny, Jill Heller, Larry Hoffman, Roger Inskeep, Barb Inskeep, Wallace 
Kehr, Margaret Krouse, Paul Lauver, Marily Lauver, Lloyd Leeka, Fred Leiter, Betty Leiter, Felix Lipsky, 
Mary Little, Rita Masanz, Jim McFadden, Pat McFadden, Gail Moore, Donna Moran, Craig Nelson, 
Dorothy Nisley, Laura O’Shaughnessy, Marcia Perdriau, Lynne Peterman, Mark Peterman, Larry Phillips, 
Joyce Phillips, Mike Renno, Don Retterbush, Joe Retterbush, James Robbins, Steve Salisbury, Stacey 
Salisbury, Steve Seifert, Rae Ann Seifert, Joe Stock, Mary Jane Storck, John Storck, Buck Toenges, Fred 
Tonges, Jack Vanek, Bobbie Vanek, Paul Wilson, LaDonna Wiltshire, Nancy Winling, Keith Wright, Alicia 
Douglass 
 
Meeting Summary 

 A presentation was made by Alicia Douglass of Davey Resource Group (Davey) as part of the 
annual meeting of the Oliver and Martin lakes Conservation & Improvement Association, Inc. 
There were over 80 people in attendance at this meeting.   

 Ms. Douglass explained that the purpose of the Engineering Feasibility Study was to assess the 
feasibility of implementing practices previously identified in the watershed through a diagnostic 
study completed in 2009.  The feasibility assessment includes landowner willingness to 
implement a BMP and the ability to obtain all of the federal, state, and local permits and 
approvals necessary for implementing the BMPs, and technical specifications for implementing 
each practice.  

 An overview of each potential project in the watershed being assessed for feasibility was 
discussed including the practices proposed for each project in order to reduce erosion in 
channels and reduce pollutants reaching the lakes.  Each project site was identified on a map and 
photographs of each site were provided. 

 An overview of potential permits required for each project was discussed as well as potential 
funding sources.   

 
Questions/Concerns Summary 

 A concern was raised that a sediment trap north of Oliver Lake be inspected due to the presence 
of sediment laden water entering the lake from a tile draining the sediment trap. 

o It was stated that the sediment trap was not included as part of the feasibility study, but 
that Davey would take a look at when conducting other fieldwork in July (Douglass).  

 It was asked, “What percent of the overall problem in the lakes would the proposed projects take 
care of?” 

o It was explained that we do not know the overall pollutant load entering the lake, so that 
is difficult to quantify.  However, estimates for the percent of pollutants each practice will 
reduce in its specific location will be included in the Engineering Feasibility Study report 
(Douglass).  
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 A question was raised regarding where soil would come from to create the berms through the 
ditch on the Olin-Raeber property.  

o It was explained that sediment would come from on-site including original sidecast of 
material dug from the channel and that additional soil would be excavated from the pools 
(Douglass). 
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Oliver, Olin, & Martin Lakes Watershed 
Engineering Feasibility Study 

 

Oliver & Martin Lakes Conservation & Improvement Association, Inc. 
 

Public Meeting Notes 
 

Saturday, June 15, 2013, 9:00 AM 
Limberlost Camp Dining Hall, Oliver Lake, Indiana 

 
Attendees List 
Myron Newar, Cindy Newar, Dave Sears, Marti Sears, Bob Beerbower, Neva Beerbower, Elaine Flynn, 
Pat Wiltshire, Jerry Chapman, Suzy Chapman, Dave Williams, Carol Williams, Donley Bell, Tom Malle, 
Bill Berkey, Michele Berkey, Roger Fruchte, Jeff Wible, Rob Bollinger, Lynn Bowmen, Victor Brown, 
Meredith Cameron, Bob Clark, Monica Crum, Tom Dunbar, Terry Dunbar, Jeff Freiburger, Ron Gerber, 
Jane Gerber, Al Germanson, Larry Gump, Patricia Gumpfly, Patricia Hart, Jill Heller, Dave Heller, Marsha 
Heller, Dan Heller, Larry Hoffman, Wallace Kehr, Margaret Krouse, Fred Leiter, Felix Lipsky, Rita 
Masanz, Gail Moore, Fred Moore, Donna Moran, Marcia Perdriau, Lynne Peterman,  Myrita Peterman, 
Mark Peterman, Joyce Phillips, Don Retterbush, Rae Ann Seifert, Joe Stock, John Storck, Paul Wilson, 
Keith Wright, Alicia Douglass 
 
Meeting Summary 

 A presentation was made by Alicia Douglass of Davey Resource Group (Davey) as part of the 
annual meeting of the Oliver and Martin lakes Conservation & Improvement Association, Inc.  
Approximately 60 people attended the meeting.   

 Ms. Douglass provided a brief overview explained that the purpose of the Engineering Feasibility 
Study was to assess the feasibility of implementing practices previously identified in the 
watershed through a diagnostic study completed in 2009.  The feasibility assessment includes 
landowner willingness to implement a BMP and the ability to obtain all of the federal, state, and 
local permits and approvals necessary for implementing the BMPs, and technical specifications 
for implementing each practice.  

 An overview of each potential project in the watershed was provided.  Each project feasibility 
assessment was discussed including the practices proposed for each project in order to reduce 
erosion in channels and reduce pollutants reaching the lakes.  Each project site was identified on 
a map and photographs of each site were provided. 

 Addition of the Sears Property to the feasibility study was addressed.  The landowners were in 
attendance.  The NRCS is now in charge of the project going forward. 

 A brief overview of potential permits required for each project was discussed as well as potential 
funding sources.   
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Appendix C 
Oliver Lake Brochure 



 

OLIVER AND MARTIN 
LAKES CONSERVATION 
IMPROVEMENT 
ASSOCIATION, INC.  

 

 

 

 

 

The Oliver, Olin, and Marin Lakes Watershed 

Engineering Feasibility and Design Study and this 

brochure was made possible by funding from the 

Indiana Department of Natural Resources Lake and 

River Enhancement Program and the  

Oliver and Martin Lakes Conservation  

Improvement Association, Inc.   

Davey Resource Group managed the study. 

Lake And River Enhancement (LARE)Lake And River Enhancement (LARE)Lake And River Enhancement (LARE)Lake And River Enhancement (LARE)    
Engineering Feasibility & Design StudyEngineering Feasibility & Design StudyEngineering Feasibility & Design StudyEngineering Feasibility & Design Study    

Oliver and Martin Lakes Conservation Im-

provement Association, Inc. (Association) is 

dedicated to improving Oliver, Olin, and 

Martin Lakes for our enjoyment today as 

well as protecting and preserving our lakes 

for future generations.   

The Association was awarded a LARE grant 

in August, 2011 to conduct a study on the 

feasibility of previously identified projects in 

the lakes’ watershed that will reduce the 

amount of pollutants that reach the lakes 

from upstream sources.  

Conceptual design drawings will be pro-

duced and coordination for state and federal 

permits needed to implement the feasible 

projects is included as part of this study.   

The next step will be for the Association to 

work with identified partners and secure 

funding to implement the streambank stabili-

zation and wetlands restoration projects.  

 

OLIVER AND MARTIN LAKES 
CONSERVATION IMPROVEMENT 
ASSOCIATION, INC.  

Visit us on the web at: 

http://olivermartinlakes.mylaketown.com/

home 

 

Or e-mail us for more information at:   

info.olivermartinlakes@mylaketown.com 



YOU CAN MAKE A DIFFERENCE FOR CLEAN WATER! 
Residential properties can be a significant source of water 

pollution.  By following a few simple steps, you can per-

sonally keep the water in our lakes cleaner and reduce 

aquatic weeds!  

1.)   Use phosphorus free fertilizer. 

       Look for lawn fertilizer bags marked with a “0” as the center number. 

For example, a bag marked “22-0-15” indicates that it contains that it does 

not contain phosphorus.  

In addition, do not use a larger quantity of fertilizer or pesticide or your lawn 

than is recommended by the manufacturer.  Better yet, learn to care for 

your lawn naturally! 

2.)   Plant a natural shoreline and/or rain garden.  

Natural shorelines provide many desirable benefits.  They provide a buffer that can help filter pollutants from rain 

water running across lawns, they help stabilize shorelines, they provide habitat for desirable wildlife, and they are less 

attractive to Canada geese.  Waste from Canada geese can produce the same negative effects in water as pet waste 

described below.   

Rain gardens are designed to infiltrate rain water that would otherwise run across lawns and impervious surfaces 

such as driveways and asphalt roofs and carry  pollutants to a stream or lake.   

3.)   Pick up after your pets and do not feed the geese.  

The average dog can excrete 7,820,000,000 fecal coliform bacteria per day and each goose can 

excrete 2-3 pounds of waste daily!  These bacteria and other biological agents in pet and water-

fowl waste can be harmful to human health, and they are frequently found in our streams and 

lakes.  Pet and waterfowl waste also contains nutrients such as nitrogen and phosphorus that 

support growth of algae and aquatic weeds.  

4.)   Responsibly maintain boats and automobiles. 

Did you know that where you wash your car matters?  Washing your 

car at home could result in dirt, soaps, salts, and heavy metals enter-

ing the lake.  Wash your car at a commercial car wash or in a gravel 

or grassy area where runoff will not reach a stream or lake.   

Conduct regular maintenance on your automobiles and on your boats 

while out of the water to prevent leaks and spills of oils, antifreeze, 

fuels, and other harmful substances.  Properly dispose of used liquids 

and cleaning materials.   

Visit:  www.clearchoicescleanwater.org  to learn more about how you can make a difference and sign up for a clean water pledge! 

Just 1 pound of  

phosphorus can sup-

port 500 pounds  
of algae! 
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Appendix D 
Macroinvertebrate Subsample Data 
 

Olin-Raber Wetlands 
Date Sampled   
Data Collectors1 AD, JB 
Family Quantity 
     Baetidae 7 
     Chironomidae 5 
     Elmidae 9 
     Gamaridae 78 
     Hydrophilidae 1 
     Hydropsychidae 37 
     Physidae 4 
     Tipulidae 4 
Total 145 
Square Sorted 11 
1Alicia Douglass (AD), Jacob Bannister (JB) 

 

 

 

Regulated Drain 45 
Date Sampled   
Data Collectors1 AD, JB 
Family Quantity 
     Baetidae 5 
     Chironomidae 6 
     Gamaridae 28 
     Hydropsychidae 76 
     Planorbidae 1 
     Tipulidae 2 
Total 118 
Square Sorted 12 
1Alicia Douglass (AD), Jacob Bannister (JB) 
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Appendix E 
Habitat Evaluations 
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Appendix F 
Olin Lake Nature Preserve Engineered Design Plans 
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Appendix G 
Olin-Raber Wetlands Hydrological Enhancement Engineered 
Design Plans 
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Appendix H 
Olin-Raber Wetlands Hydrological Enhancement Site Walking 
Easement 
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Appendix I 
Olin-Raber Signed Site Access Letter 
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Appendix J 
Olin-Raber Wetlands Hydrological Enhancement Project 
Signed Soil Disposal Site Letter 
 








