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Purpose of this document 

This document summarises the Works Approval application submitted for the proposed Prospect Hill Energy 

from Waste (EfW) facility. Works Approval from the Victorian Environment Protection Agency (EPA) is required 

for the project to proceed.  

The Energy from Waste (EfW) facility. 

Prospect Hill International Pty Ltd is proposing to develop an EfW Plant in Lara near Geelong, Victoria. Every year, 

this project would divert approximately 400,000 tonnes of waste from landfill. It would also generate 

approximately 35 megawatts of electricity which would be fed into the grid, enough energy to power up to 

50,000 homes. 

The project aligns with Victorian Government waste policy. This policy supports energy from waste as a transition 

solution to reducing the use of landfill and allowing energy to be generated from materials that cannot be 

recycled.  It would also reduce greenhouse gas emissions, with a net reduction of approximately 300,000 tonnes 

of CO2 equivalent emissions each year. 

Importantly, for the Lara community, the facility would create hundreds of jobs during construction and 

approximately 30 ongoing roles for the life of the facility. 

Meeting the highest global standard 

The facility is designed to meet European standards for EfW, the highest in the world. It would also meet all 

relevant EPA State Environment Protection Policies. 

For the design this means: 

▪ Integration of technologies to control odour emissions

▪ Facility monitoring that meet National Association of Testing Authorities and Monitoring Certification

Scheme requirements

▪ Technologies to control gas recirculation and an enhanced gas treatment system

▪ Increased energy efficiency

▪ Measurement and pursuit of further landfill diversion opportunities

Community engagement 

Community engagement is and continues to be a critical part of the project. Engagement undertaken to date 

raised awareness of the project in the local community and gave people an opportunity to ask questions, provide 

feedback and raise concerns. 

An introductory fact sheet and cover letter were distributed via Australia Post to all local residential and 

commercial properties in July 2020. The cover letter introduced the project and included an invitation to an 

information session. The fact sheet provided a high-level project summary, indicative project timelines, 

information about project rationale and benefits, introductory information about EfW, and project contact details. 

The information session was held online due to COVID-19 requirements; however, it proved a valuable forum for 

feedback. Questions and feedback received in the session fell into the following themes: 

▪ Technology proposed for the plant
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▪ The site selection process

▪ Air emissions, including modelling, prevailing winds, emissions and pollutants

▪ Information about Prospect Hill International

▪ Logistics required for the running of the plant

▪ How waste can be turned into energy

Results of the technical investigations 

Waste feedstock 

The facility plans to divert 400,000 tonnes of household and commercial waste from landfills. The waste 

feedstock would be sourced from a number of Victorian councils, with a preference for that from the Geelong, 

Surf Coast and Bellarine areas. The waste feedstock would exclude all material used within existing recycling 

programs.  

A range of measures would be used to monitor the quality and type of waste delivered to site, including: 

▪ Number plate recognition software to track incoming and outgoing vehicles

▪ Random waste delivery audits for quality control

▪ Inspection for waste contamination. Where suspected hazardous waste is found it will be removed from the

feedstock and stored correctly

Operational wastes 

The facility would generate bottom ash, boiler ash and air pollution control residues. These would be disposed of 

at suitably licenced landfill. However, the facility will seek opportunities to safely reuse these materials to further 

reduce its environmental footprint. 

Greenhouse gas 

The greenhouse gas emissions for the project were assessed in accordance with the Protocol for Environmental 

Management. The construction of the project is expected to produce 25,538 tonnes of greenhouse gas 

emissions. However, when operational, the project is expected to reduce greenhouse gas emissions by 

approximately 8 million tonnes over 25 years. 

Air quality 

The EPA require EfW facilities to meet European Commission standards for emissions. An air quality assessment 

was undertaken to confirm whether the EfW facility would meet these standards. The air quality assessment 

found that the proposed EfW facility would meet these standards.  

Noise 

An acoustic impact assessment impact assessment was also undertaken. It found that the proposed EfW facility 

would comply with the existing requirements through the use of several on site mitigation measures.  

Health 

A Human Health Risk Assessment was conducted in accordance with national guidelines available from the 2017 

Centre for Health Equity Training, Research and Evaluation. The assessment found that the project would have a 
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negligible impact on community health, with one exception. The assessment identified a positive health impact 

associated with the employment opportunities with the facility.  

Conclusion 

The proposed EfW facility will create local skilled jobs while providing a better outcome for the environment by 

diverting waste from landfill. It will also provide improved energy security for all Victorian’s by generating 

approximately 35 megawatts of baseload electricity, enough energy to power up to 50,000 homes. 

The facility is designed to meet the highest global standards and all relevant EPA requirements. Importantly, it is 

also designed with proven air and noise emissions control technology as well as advanced odour control systems 

to avoid amenity impacts on the Lara community. 

The assessments undertaken demonstrate that the facility would be appropriately located in the Lara  industrial 

precinct and can effectively operate with minimal environmental and social impacts. 
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Glossary of terms and abbreviations 
Acronyms, abbreviations 
and glossary 

Definition 

2010 EC IED Directive 2010/75/EU of the European Parliament and of the Council of 24 
November 2010 on industrial emissions (integrated pollution prevention 
and control)

2019 EC BREF European Commission Waste Incineration Best Available Techniques (BAT) 
Reference Document (2019 EC BREF) 

AAQ NEPM National Environment Protection Measure for Ambient Air Quality 

ACN Australian Company Number 

AEP Annual Exceedance Probability 

Ag Silver 

Al Aluminium 

APC Air Pollution Control 

APCr Air Pollution Control residues 

As Arsenic 

AS Australian Standard 

ARI Average recurrence interval 

Au Gold 

AUD Australian Dollars 

AWT Alternate Waste Treatment 

Ba Barium 

B(a)P Benzo(a)Pyrene 

BMO Bushfire Management Overlay 

C&I Commercial and Industrial 

Ca Calcium 

CBD Central Business District 

CCTV Closed circuit television 

Cd Cadmium 

CFA Country Fire Authority 

CEMP Construction Environmental Management Plan 

CEMS Continuous Emissions Monitoring System 

CFB Circulating Fluidised Bed 

CHMP Cultural Heritage Management Plan 

CH4 Methane 

Cl Chlorine 

cm centimetres 
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Acronyms, abbreviations 
and glossary 

Definition 

Co Cobalt 

CO Carbon Monoxide 

CO(NH2)2 Urea 

CO2 Carbon Dioxide 

COVID-19 coronavirus disease 2019 

Cr Chromium 

CR(VI) Hexavalent Chromium 

CSIRO Commonwealth Science and Industry Research Organisation 

Cu Copper 

CV calorific value 

dB decibels 

dB(A) A-weighted decibel

DBEIS Department for Business, Energy & Industrial Strategy (UK) 

DDO18 Design and Development Overlay – Schedule 18 

DELWP Department of Environment, Land, Water and Planning 

EES Environment Effects Statement 

EfW Energy from Waste 

EP Act Environment Protection Act 1970 

EPA Environment Protection Authority Victoria 

EPBC Act Environment Protection and Biodiversity Conservation Act 1999 

EPC Engineering, Procurement and Construction 

ERF Emissions Reduction Fund 

ESA UK Environmental Services Association 

F Fluoride 

Fe Iron 

FFDI Forest Fire Danger Indices 

FGR flue gas recirculation 

FGT Flue Gas Treatment 

FOGO food organics and garden organics 

FZ Farming Zone under the Greater Geelong Planning Scheme 

g/kg grams per kilogram 

GED general environmental duty 

GHG Greenhouse Gas 

GHG Protocol Greenhouse Gas Protocol 

GJ gigajoules 
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Acronyms, abbreviations 
and glossary 

Definition 

GLC Ground Level Concentration 

GREP Geelong Ring Road Employment Precinct 

ha hectares 

HAZOP Hazard and operability study 

HCl Hydrogen Chloride 

HF Hydrogen Fluoride 

Hg Mercury 

HI hazard index 

hPa hecotpascals 

IAP2 International Association of Public Participation 

IBA Incinerator bottom ash 

IN2Z Industrial 2 Zone under the Greater Geelong Planning Scheme 

ISWA International Solid Waste Association 

IWRG Industrial Waste Regulatory Guidelines 

Jacobs Jacobs Group (Australia) Pty Ltd 

JSPDI Jiangsu Power Design Institute 

K Potassium 

kJ kilojoules 

km kilometres 

ktCO2e kilotonnes of carbon dioxide equivalent 

kW/kWh kilowatt/kilowatt hours 

LGA Local Government Area 

LGCs Large-scale generation certificates 

LHV Lower heating value 

LOI Loss of Ignition 

LoS level of service 

LPG Liquified Petroleum Gas 

m/s metres per second 

m metres 

m3 cubic metres 

mgbl Metres below ground level 

MCERTS Monitoring Certification Scheme 

MCR Maximum continuous rating 

MEA Maximum Extent Achievable 

Mg Magnesium 
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Acronyms, abbreviations 
and glossary 

Definition 

mg/kg milligrams per kilogram 

mg/L milligrams per litre 

mg/Nm3 milligrams per normal cubic metre 

ML Megalitres 

mm millimetres 

Mn Manganese 

MNES Matters of National Environmental Significance 

MSW Municipal Solid Waste 

MtCO2e million tonnes carbon dioxide equivalent 

MW megawatts 

MWe megawatts electrical 

MWh megawatt hours 

MWRRG Metropolitan Waste and Resource Recovery Group 

Na Sodium 

NFPA National Fire Protection Association 

NATA National Association of Testing Authorities 

NCC National Construction Code 

NEPC National Environment Protection Council 

NEPM National Environmental Protection Measure 

NGA National Greenhouse Accounts 

NGER National Greenhouse Gas and Energy Reporting 

NH3 Ammonia 

Ni Nickel 

NIRV Noise from Industry in Regional Victoria 

NOx oxides of nitrogen 

NO2 Nitrogen dioxide 

NSA Noise Sensitive Area 

N2O Nitrous Oxide 

O&M Operations & Maintenance 

OEMP Operations Environmental Management Plan 

OEMS Operations Environmental Management System 

O3 Ozone 

P Phosphorus 

PAH Polycyclic Aromatic Hydrocarbons 

Pb Lead 
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Acronyms, abbreviations 
and glossary 

Definition 

RCP representative concentration pathways 

PEM Protocol for Environmental Management 

PHI Prospect Hill International Pty Ltd 

PIW Prescribed Industrial Waste 

PM2.5 particulate matter ≤ 2.5 micrometres 

PM10 particulate matter ≤ 10 micrometres 

ppb parts per billion 

ppm parts per million 

the Project The Prospect Hill Energy from Waste Project 

PS power station 

PSI Preliminary Site Investigation 

PVC Polyvinyl Chloride 

Q&A question and answer 

RCV Refuse collection vehicles 

the regulations Environment Protection (Scheduled Premises and Exemptions) Regulations 2007 

RET Renewable Energy Target 

RMNLs recommended maximum noise levels 

RLZ Rural Living Zone under the Greater Geelong Planning Scheme 

Sb Antimony 

SBR secondary beneficial reuse 

SEPP State Environment Protection Policies 

SEPP (AAQ) State Environment Protection Policy (Ambient Air Quality) 

SEPP (AQM) State Environment Protection Policy (Air Quality Management) 

SEPP (Waters) State Environment Protection Policy (Waters) 

Si Silicon 

SLR Sea Level Rise 

SNCR Selective Non Catalytic Reduction 

SO2 Sulfur Dioxide 

SO4 Sulphate 

TOC Total Organic Carbon 

tCO2e tonnes of carbon dioxide equivalent 

TDS Total Dissolved Solids 

Tl Thallium 

tpa tonnes per annum 

tph Tonnes per hour 
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Acronyms, abbreviations 
and glossary 

Definition 

TPM Total Particulate Matter 

TSS Total Suspended Solids 

USEPA United States Environmental Protection Agency 

V Vanadium 

VG Victorian Government 

VOC Volatile Organic Compound 

W/m2 watts per square metre 

WAC Waste Acceptance Criteria 

WAC-I Waste Acceptance Criteria – inert 

WAC-NH Waste Acceptance Criteria – non-hazardous 

WAC-H Waste Acceptance Criteria – hazardous 

WID Waste Incineration Directive 

WRI World Resources Institute 

Zn Zinc 

µg/L micrograms per litre 

µg/m3
 micrograms per cubic metre 

µm micrometres 
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Executive Summary 
Prospect Hill International Pty Ltd (PHI) is proposing to develop an Energy from Waste (EfW) Plant (the Project) 
in Lara near Geelong, Victoria. The proposed Project aims to divert approximately 400,000 tonnes per annum 
(tpa) of Municipal Solid Waste (MSW) and Commercial and Industrial (C&I) waste from landfill and generate 
approximately 35 megawatts of electricity (MWe). The Project proposes to use well-known and proven, 
conventional moving grate boiler technology to convert the waste to energy, which will be fed into the existing 
grid.  

The Project is strategically aligned with the Victorian Government’s recently released 10-year policy and action 
plan for waste and recycling (DELWP, 2020). The policy recognises the role of energy from waste as a 
transitionary solution to meeting diversion from landfill ambitions and recovering the energy potential of 
residual waste that cannot be recycled. Residual waste is projected to increase in line with population growth and 
EfW plants in Australia are expected to assist in reducing waste going to landfill until the circular economy is 
realised. The Project also is projected to have a positive impact on greenhouse gas emissions, saving ~300,000 
tonnes of CO2 equivalent emissions each year. 

If successfully implemented, the Project is anticipated to provide enough electricity to power up to 50,000 
homes and contribute to the Lara community by creating hundreds of jobs during construction and 
approximately 30 permanent jobs for the duration of the operations of the Project. 

Approvals 

The first stage of approvals required for the Project are the Works Approval (Victorian Environment Protection 
Authority) and Planning Permit (Department of Environment, Land, Water and Planning – DELWP). Subsequent 
key approvals that will be required prior to construction and operation include: 

 Commissioning Approval (currently known as “s30A Approval”) – EPA

 EPA Operating Licence - EPA

Best practice 

Best practice with regards to EfW plants in Vitoria, includes compliance with: 

 The European Union’s Waste Incineration Directive 2000/76/EC (WID), which was recast into the 2010 EC
IED (European Commission, 2010)

 The European Commission (2019) Best Available Techniques (BAT) Reference Document for Waste
Incineration (2019 EC BREF)

The 2010 EC IED is seen as the benchmark or leading standard globally for EfW air emissions and sets stringent 
emission limits and monitoring requirements which include continuous emissions monitoring of total particulate 
matter (TPM); sulfur dioxide (SO2); oxides of nitrogen (NOx); hydrogen chloride (HCl); carbon monoxide (CO); 
total organic carbon (TOC); and hydrogen fluoride (HF). The Continuous Emissions Monitoring System (CEMS) is 
a collection of sophisticated and reliable in-line instruments, located in the flue gas piping, with a computerised 
data acquisition and process control system.  

The 2019 EC BREF outlines the best available techniques for the industrial processes covered under the 2010 EC 
IED. The 2019 EC BREF recommendations have led to updates to emission limits that operating combustion 
plants within EU countries will need to comply with by 2023. As the Project will be operational post 2023, it has 
been designed to be in accordance with best available techniques and emission limits documented in the 2019 
EC BREF. 

Best practice considerations which have been investigated and applied for the Project include: 
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 The use of negative air pressure in the tipping hall and waste bunker to control potential odour emissions

 A National Association of Testing Authorities (NATA) and Monitoring Certification Scheme (MCERTS)
certified CEMS system for measuring all pollutant and duct process condition parameters as required for
on-line measurement under the 2010 EC IED and State Environment Protection Policy (Air Quality 
Management) (SEPP AQM)

 Flue gas recirculation for control of oxides of nitrogen generation in the furnace

 Selective Non Catalytic Reduction (SNCR) using urea solution for oxides of nitrogen control in the upper
zone of the furnace

 A combined dry and semi dry lime sorbent flue gas treatment system

 Energy recovery in a combined heat and power mode yielding higher energy efficiency and surpassing the
2010 EC IED R1 energy recovery benchmark

 Measurement and pursuit of further landfill diversion opportunities with particular focus on bottom ash
recycling and re-use

 Elevation of the residual waste stream of approximately 400,000 tpa +/-10% from Disposal (landfill) to
higher order uses in the Wastes Hierarchy including Recovery of energy and Recycling and potentially
Re-use

Community engagement 

The key aims of community engagement undertaken for the Project to date was to raise awareness of the Project 
in the local community and give community an opportunity to ask questions, provide feedback and raise 
concerns. 

An introductory fact sheet and cover letter were developed and distributed via Australia Post to all residential 
and commercial properties in the local area in July 2020. The cover letter introduced the Project and included an 
invitation to an online information session, while the fact sheet provided a high-level project summary, indicative 
project timelines, information about project rationale and benefits, introductory information about EfW, and 
PHI’s contact details. It was PHI’s preference to conduct a face-to-face information session at a location in Lara, 
however government restrictions due to COVID-19 unfortunately prevented such a session. PHI endeavours to 
hold further information sessions as face-to-face, subject to government restrictions (e.g. number of 
participants).  

The online information session was delivered on Tuesday 28 July 2020 from 7.30 to 8.30pm. The session was 
delivered using Microsoft Teams and took the format of a 20-minute broadcast-style presentation followed by a 
40-minute question and answer (Q&A) session. Attendees were able to submit questions throughout the session
using the chat function, and as many questions as possible were verbally answered by members of the project
team on the night. Five key themes of community interest were identified during the information session:

 Technology – questions about the technology PHI is proposing

 Location – questions about the site selection process

 Air emissions – questions around modelling, prevailing winds, emissions and pollutants

 Company – questions relating to PHI as a company

 Waste – questions relating to the logistics required for the running of the plant and the process of turning
waste into energy

Waste feedstock 

The Project plans to treat 400,000 tonnes of household rubbish (MSW) and waste from commercial operations 
(C&I) such as schools, shopping centres and offices. It is anticipated that the MSW waste feedstock will be 
sourced from a number of Victorian councils, with a preference for waste from the Geelong, Surf Coast and 
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Bellarine areas. The feedstock would be collected post source recycling and therefore will not impact on 
recycling programs. C&I waste is intended to be sourced from a range of commercial waste management 
companies and from commercial operations.  

The waste delivery protocol will involve a range of measures to assess the quality and type of waste that is 
delivered, including: 

 Number plate recognition software to track incoming and outgoing vehicles. The location of waste origin and
vehicle will be recorded for auditing purposes and to identify trends (if any) in the disposal of unsuitable
wastes

 Random waste delivery audits for quality control

 All hazardous wastes will be stored correctly while onsite and appropriately disposed offsite

 Before entering the tipping hall, waste will be visually inspected by staff for any obvious contamination,
problems or hazards. If a problem or hazard is suspected, the vehicle will move to an inspection area. If the
waste is unsuitable but not hazardous (e.g. oversized waste like fridges) it will be loaded into a 30m3 bin skip,
and if hazardous (e.g. batteries) it will be loaded into a different 30m3 hazardous waste storage container.
Waste will be inspected again as it is tipped into the bunker and removed to a separate area if necessary.
Skips will be emptied when full and disposed of appropriately.

Operational wastes 

The key waste types generated during operation of the Project are bottom ash, boiler ash and air pollution 
control residues (APCr).  

Bottom ash is a solid residue removed from the combustion chamber after the waste has been combusted and 
has a coarse and granular ash consistency. Metals are separated from the bottom ash and recycled or reused. 
Bottom ash comprises between 20 to 25% of the weight of the feedstock. Initially, bottom ash will be disposed 
of at suitably licenced landfill however it is PHI’s intention to find opportunities locally to reuse this material, as 
is commonly done in Europe.  

Boiler ash and APCr are products in a fine particulate form that are carried along with the flue gasses and 
collected in bag filters within the flue gas treatment plant. This waste product will be collected in silos and 
disposed of to an appropriately licenced prescribed waste landfill. 

Greenhouse gas 

The greenhouse gas emissions for the Project have been assessed in accordance with the Protocol for 
Environmental Management (PEM): greenhouse gas emissions and energy efficiency in industry.  

The total GHG emissions estimated for the construction phase of the project are 25,538 tonnes of carbon 
dioxide equivalent (tCO2e). During operations, the total emissions from the combustion of waste and waste 
logistics has been calculated as 194,534 tCO2e/year. These emissions are displaced by electricity emissions of 
209,358 tCO2e/year, which results in the Project having a positive greenhouse impact of -14,824 tCO2e each 
year – i.e. a net reduction of greenhouse gas emissions of 14,824 tCO2e each year.  

In addition to the energy-related emissions above, the diversion of waste to the EfW Plant from landfills results 
in a further saving of 400,000 tCO2e/year.  

The cumulative GHG emissions over an assumed 25-year life of the EfW plant shows a net GHG benefit of 
approximately 8 MtCO2e. 

Air quality 

The Victorian EPA require that, in order to demonstrate best practice, emissions to air from EfW plants must 
meet the emission standards outlined in: 
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 2010 EC IED (European Commission, 2010). This document regulates emission to air from EfW plants in
Europe through the application of Best Available Techniques (BAT) for air emission controls and sets
stringent emission limits for pollutants

 Best Available Techniques (BAT) Reference Document for Waste Incineration (EC, 2019a). This document
includes a review of emissions measurements in the 2010 EC IED and provides recommendations for
updates 

 Commission Implementing Decision (EU) 2019/2010 of 12 November 2019 establishing the best available
techniques (BAT) conclusions, under Directive 2010/75/EU of the European Parliament and of the Council,
for waste incineration (European Commission, 2019b). This updates the BAT conclusions that must be
applied in the 2010 EC IED

Air emissions from the proposed Plant were analysed and estimated following EPA’s guidelines: Energy from 
waste (EPA, 2017a), and Demonstrating Best Practice (EPA, 2017b).  An air quality impact assessment was 
undertaken for the Project in accordance with the State Environment Protection Policy (Air Quality Management), 
or ‘SEPP (AQM)’, and the EPA’s guidelines for use of the regulatory model, AERMOD.   

A conservative strategy was applied for the assessment based on testing conservative, high estimates for air 
pollutant emissions from the proposed EfW, in conjunction with approximately 40,000 hourly meteorological 
conditions determined specifically for the Project locality between Lara and Corio. 

Key components of the air quality impact assessment methodology were: 

 A conservative approach was used to estimate emissions for each substance based on a review of the IED air
emission limits, and a review of the literature with a primary focus on a European Commission 2019 review
of many operating EfW plants in Europe.

 Air pollutant emissions from the proposed, single, tall stack for the Project were modelled as a continuous
source; i.e. for all hours in each of five simulated years.

 The modelling included wake and downwash effects associated with the Plant’s main buildings and stack.

 The combined effects of the Project emissions plus estimates for background based on local measurements
represent the expected, cumulative (total), worst-case, air quality impacts.

The air quality assessment results for all substances are summarised in the following paragraphs. 

Carbon monoxide (CO) 

The AERMOD results demonstrated that CO emissions from the Plant will have negligible impact on existing 
levels of CO and will not cause any exceedances of the SEPP (AQM) design criterion (29 milligram/m3).  Several 
years of CO monitoring by the EPA Geelong South monitoring station show that all CO concentrations in the 
Geelong area have been low, with the majority of concentrations less than 10% of the monitoring objective.  The 
conclusion for CO is there is a very low risk of the Project causing air quality impacts due to CO emissions. 

Nitrogen dioxide (NO2) and ozone (O3) 

Most NO2 in the atmosphere is not a direct emission from combustion – NOx from the combustion of fuels 
(including waste) comprises mostly NO and smaller amounts of NO2.  In the atmosphere, NO may be oxidised to 
NO2 by a reaction with ambient ozone (O3).  The EPA’s monitoring data show there is always some ambient O3 
available for this reaction. The EPA Geelong South results for NO2 show that, in general, NO2 concentrations are 
low, with the monitoring objective for NO2 not exceeded at any time over 2014-2019.  Maximum hourly 
averages over the whole period were less than 50% of the monitoring objective. 

The AERMOD results for NOx emissions from the Plant were assessed in two ways: (1) assuming a very high 
100% conversion rate of NOx to NO2 to determine the maximum possible contributions to existing NO2 levels; 
and (2) based on measured, high NOx concentrations, a NO2/NOx conversion ratio of 30% was used and added to 
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the hourly-varying, background NO2.  There were no model-predicted exceedances of the design criterion for 
NO2.  Collectively, these results showed that NOx emissions from the Plant are unlikely to cause exceedances of 
the SEPP (AQM) design criterion for NO2. 

Sulfur dioxide (SO2) 

The SO2 monitoring results from EPA Geelong South over 2014-2019 were low, demonstrating a low risk of air 
quality impact due to existing, local emissions of this substance.  The AERMOD results for SO2, including 
conservative estimates for background SO2 for each annual meteorological simulation, did not cause any 
exceedances of the design criterion for SO2. 

Particulate Matter 10 (PM10) 

EPA Geelong South and EPA Footscray monitoring data show existing, high concentrations of PM10 are expected 
for the Project study area due to a variety of sources; e.g., raised dust, and fires.  Over a 6-year period to the end 
of 2019 there were 3-11 exceedance days per year at Geelong South, and 0-7 exceedance days per year at EPA 
Footscray.  Although, none of the measurements exceeded Victoria’s SEPP (Ambient Air Quality) or ‘SEPP (AAQ)’ 
objective for annual average PM10 (20 µg/m3).  The Plant will employ BAT controls on the particulate emissions 
from the stack, so the PM10 emissions will be low relative to background levels. 

The AERMOD results for PM10 due to emissions from the Plant including the hourly-varying, background PM10 
levels, showed the results were heavily dominated by high background levels.  The AERMOD results showed 
emissions from the Plant are unlikely to cause additional exceedances of the design criterion and the 
SEPP (AAQ) monitoring objectives.  Contributions of PM10 from the Plant were small relative to high background 
PM10. 

Particulate Matter 2.5 (PM2.5) 

EPA Geelong South and EPA Footscray monitoring data showed existing, high PM2.5 concentrations are expected 
for the Project study area (the case for PM2.5 is similar to PM10).  Sources of the high background PM2.5 levels 
include road traffic; i.e., petrol and diesel combustion, domestic wood burning, and, occasionally, controlled 
burns and bushfires that could be distant from Geelong and Lara.  Measurements of PM2.5 were obtained at 
Geelong South over 2016-2019 and 2014-2019 at EPA Footscray.  Over these monitoring periods, there were 
0-2 exceedance days per year at Geelong South, and 0-4 exceedance days at EPA Footscray.  However, none of
the annual averages exceeded the SEPP (AAQ) objective for annual average PM2.5 (8 µg/m3).

The AERMOD results for PM2.5 due to emissions from the Plant were similar to those for PM10.  The PM2.5 results 
included hourly-varying, background PM2.5 concentrations, and again the combined results were heavily 
dominated by these high background levels.  The AERMOD results showed emissions from the Plant are unlikely 
to cause additional exceedances of the design criterion and the SEPP (AAQ) monitoring objectives.  
Contributions of PM2.5 from the Plant were small relative to high background PM2.5. 

Hydrogen Fluoride (HF) 

The AERMOD results for hydrogen fluoride (HF), using a conservative (high) emissions estimate, did not cause 
exceedances of the SEPP (AQM) design criteria for maximum 24-hour average, maximum 7-day average, and 
maximum 90-day average HF concentrations.  The modelling shows there is a low risk of air quality impact due 
to HF emissions expected from the Plant. 

Other substances – general 

A suite of other substances was assessed for the Project using emissions estimates based on the substance lists 
and emissions limits provided in EU (2010) and EC (2019b).  These were: hydrogen chloride (HCl), ammonia 
(NH3), dioxins and furans, PAHs as B(a)P, and hydrocarbons or TVOCs, and metals such as arsenic, cadmium, 
chromium, lead, and nickel.  In general, the background levels of these substances are expected to be small; 
close to or less than their measurement limits of detection. 
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Results for other substances – non metals 

There were no exceedances of SEPP (AQM) design criteria for HCl, NH3, dioxins and furans, PAHs as B(a)P, and 
hydrocarbons.  All the hydrocarbon emissions were assumed to be formaldehyde, a conservative step in the 
assessment given formaldehyde is a higher risk hydrocarbon in combustion products. 

Results for other substances – metals 

There were no exceedances of SEPP (AQM) design criteria, (where criteria were available), for all the metals that 
could be tested.  In relation to the first IED metals group total, (Cd+Tl), review of the literature indicated the 
majority of Cd+Tl emissions from EfW is cadmium (Cd), therefore the assessment was based on all the emission 
being Cd.  There is no design criterion for thallium (Tl), but the assumption of 100% Cd is expected to be 
conservative for the assessment. 

The IED emissions limits do not distinguish between organic and inorganic mercury (Hg).  The maximum EfW 
emission was assessed against both SEPP (AQM) design criteria for Hg (organic and inorganic).  The risk of air 
quality impact from mercury emissions expected from the Plant, was found to be low. 

In relation to the second IED metals group total: Sb+As+Pb+Cr+Co+Cu+Mn+Ni+V; from a review of the literature, 
assessment of each of these individual elements was by conservative (high) estimates of fractions of the IED 
emission limit for the total.  None of the AERMOD-predicted concentrations for the individual metals exceeded 
their SEPP (AQM) design criteria, (where criteria were available).  While there were no exceedences of design 
criteria, the highest risk metals/elements were identified as: highest-risk; cadmium (Cd); equal second-highest 
risk; arsenic (As) and chromium-6 (Cr VI); and third-highest risk; nickel (Ni). 

Conclusion 

The air quality impact assessment tested the air emissions expected from the proposed Plant by conservative 
estimates for emissions of the individual substances, and air dispersion modelling.  AERMOD predicted 
concentrations of air pollutants from the proposed Plant, added to existing air pollutant concentrations, were 
found to be minimal in relation to SEPP (AQM) design criteria.  Emissions from the EfW Plant will meet all IED 
and SEPP (AQM) emission limits. 

Apart from PM10 and PM2.5, predicted air emissions from the Plant caused no exceedances of the SEPP (AQM) 
design criteria, by testing with EPA’s regulatory model, AERMOD.  The AERMOD results showed that emissions of 
PM10 and PM2.5 are unlikely to cause additional exceedances of their design criteria, with the results heavily 
dominated by existing high background PM10 and PM2.5 levels. 

Monitoring shows that existing levels of PM10 and PM2.5 are high due to sources such as raised dust, smoke from 
fires and wood burning, and road traffic.  These background levels are high relative to the small contributions 
expected from the Plant, which will employ world’s best practice, Best Available Techniques emissions controls.  
Further, the modelling showed that particulate emissions from the Plant are unlikely to cause additional 
exceedances of the SEPP (AAQ) maximum 24-hour average and annual average monitoring objectives. 

Noise 

Recommended maximum noise levels for representative Noise Sensitive Areas (NSAs) were calculated using the 
methodology in the EPA Guidelines Noise in Regional Victoria (NIRV). Predicted noise levels from operation of 
the Project at the representative NSAs were modelled for all time periods and for both neutral and predominant 
meteorological conditions.  It has been assumed with regards to the modelling of the Project that the plant will 
be designed in accordance with best available techniques for noise reduction and that all equipment will operate 
continuously and simultaneously for day, evening and night scenarios. Noise mitigation measures include: 

 The steam turbine hall, flue gas cleaning hall, tipping hall and boiler room will be constructed with steel,
with a thickness of 20 centimetres (cm)
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 The pump house, demineralisation water plant and compressor house, as well as the FW/RW pump room
will be constructed with a concrete wall with a thickness of 20 cm

 Wet-cooling tower units are assumed to be area sources on top of the cooling towers

The noise predicted at each property for each of the day/evening/night time periods has been compared against 
recommended maximum noise levels and have been found to comply at all sensitive receptor locations.  

Health Impact 

The Health Impact Assessment (HIA) was conducted as a desktop assessment in accordance with national 
guidelines available from the Centre for Health Equity Training, Research and Evaluation (CHETRE) (Harris 2007) 
and enHealth (enHealth 2012a, 2017). The HIA has been undertaken on the basis of technical assessments 
completed in relation to emissions to air, noise, waste management and transport.  

A summary of HIA outcomes and enhancement/mitigation measures is provided in Table E.1. 

Table E.1: Summary of HIA outcomes 

Health 
aspect/issue 

Potential health 
impacts considered 

Impact identified Types of measures that could 
be implemented to enhance 
positive impacts or mitigate 
negative impacts 

Air quality – 
Inhalation 
exposures 

Range of health effects 
associated with 
exposure to pollutants 
released to air from the 
proposed facility 

All exposures: negative but 
negligible. More specifically: 

 No acute risk issues of
concern

 No chronic risk issues of
concern. Particulate
exposures are negligible
and essentially
representative of zero risk

 Incremental carcinogenic
risks are negligible and
essentially representative of
zero risk

The proper operation and 
maintenance, and monitoring, 
of the pollution control/flue 
gas equipment 

Air quality – 
multiple 
pathway 
exposures 

Range of health effects 
associated with 
exposure to pollutants 
released to air from the 
proposed facility, that 
may then deposit and 
accumulate in soil 
homegrown fruit and 
vegetables and other 
farm produce 

All exposures: negative but 
negligible. More specifically: 

 No chronic risk issues of
concern for multiple
pathway exposures

 All calculated risks for
individual exposure
pathways are negligible and
essentially representative of
zero risk

 All calculated risks for
combined multiple pathway
exposures are negligible
and essentially
representative of zero risk

The proper operation and 
maintenance, and monitoring, 
of the pollution control/flue 
gas equipment 
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Health 
aspect/issue 

Potential health 
impacts considered 

Impact identified Types of measures that could 
be implemented to enhance 
positive impacts or mitigate 
negative impacts 

Odour Annoyance, stress, 
anxiety 

Not significant and negligible The proper operation of the 
tipping hall as proposed to 
ensure fugitive odour emissions 
are effectively managed on-site 

Noise Sleep disturbance, 
annoyance, children’s 
school performance 
and cardiovascular 
health 

Modelled noise impacts, low 
potential for health impacts 

Additional assessment of the 
project detailed design is 
required, and application of 
appropriate and reasonable 
mitigation measures is required 
to ensure compliance with 
noise guidelines for the 
community 

Economic 
Environment 

Reduction in anxiety, 
stress and feelings of 
insecurity 

Positive improvements in 
health and wellbeing 

The identified positive 
outcomes in the local 
community can be enhanced 
by encouraging employment of 
people who live within the local 
community 

Traffic and 
transport 

Injury or death, stress 
and anxiety 

Negative but minimal Details to be determined at the 
detailed design phase of the 
project 

Presence of 
hazardous waste 
in feedstock and 
generation of 
waste 

Possible injury if 
incorrectly disposed of 

Negative but minimal Further development of the 
proposed feedstock delivery 
protocols into an operational 
management plan to address 
the discovery and proper 
disposal of hazardous waste, 
should it be present in 
feedstock. Appropriate testing 
and management of waste 
materials generated during 
operations with compliance 
with all relevant current 
regulations in relation to waste 
disposal and/or re-use.  

Overall conclusion 

The proposed Prospect Hill EfW Project is a significant project for Lara and the broader Geelong region, which 
has suffered from the closure of large manufacturing plants over recent years. Prospect Hill sees this project as 
an opportunity to bring back some of those skilled jobs to the area and hopes to employ people who may have 
been impacted by skilled job losses in recent years. The Project is also important for Victoria as it provides an 
environmentally and economically sound alternative solution to sending residual waste to landfill and provides 
improved energy security for all Victorian’s by generating approximately 35MW of baseload electricity to the 
grid.  
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The Project has been designed to ensure it will meet the best practice European emission standards and all 
relevant EPA State Environment Protection Policies (SEPPs). Importantly, it has been designed with state-of-the-
art air and noise emissions control and advanced odour control systems to ensure very low amenity impacts on 
the surrounding Lara community. 

Environmental and social impacts associated with the Project have been assessed through detailed risk 
assessments and robust technical assessments, the results of which all demonstrate that the Project is well 
located in the industrial precinct of Lara and can operate with minimal environmental and social impacts.  
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1. Introduction

1.1 Introduction

This document supports a Works Approval Application (WAA) to Environment Protection Authority Victoria (EPA) 
for development of a proposed Energy from Waste (EfW) plant in Lara. This document is organised into chapters 
and supporting appendices, which follows the requirements outlined in the EPA (2017a) Works Approval 
Application Guideline (EPA Publication 1658). 

The structure of this document is outlined below: 

Chapter 1: (this Chapter): An introduction to the Project, summarising the scope of the proposed works, details of 
the proponent, scope and purpose of this WAA, and the rationale and benefits of the Project  

Chapter 2: Provides an overview of the Project site 

Chapter 3: Details of the regulatory approvals (legislation, regulations and guidelines) applicable to the Project 

Chapter 4: Details how the Project will meet Best Practice guidelines 

Chapter 5: Provides an overview of community and stakeholder consultation undertaken to date and future 
planned consultation activities 

Chapter 6: The findings of a project-wide environmental risk assessment for the Project 

Chapter 7: Technical description of the Project, including details of the proposed engineering processes 

Chapter 8: Describes the waste inputs of the Project 

Chapter 9: Describes the waste outputs of the Project 

Chapter 10: Details water use and surface water management measures  

Chapter 11: Details the energy use and greenhouse gas (GHG) emissions associated with the Project 

Chapter 12: Reports the findings of the air quality impact assessment 

Chapter 13: Reports the findings of the noise impact assessment 

Chapter 14: Reports the findings of the human health impact assessment 

Chapter 15: Reports the findings of the cultural heritage, ecology, traffic and visual impact assessments 

Chapter 16: Provides an overview of environmental management measures that would be implemented to 
manage the potential impacts 

Chapter 17: List of resources used throughout this main document 

Appendix A to M: Maps, reports, specialist assessments and other supporting information, as referenced 
throughout this main document 
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1.2 Project overview 

The Prospect Hill Energy from Waste Project (the Project) proposes the development of an EfW plant near Lara, 
Geelong. The Project proposes to use conventional moving grate boiler technology, with a steam boiler and 
steam turbine to recover energy by combusting non-hazardous Municipal Solid Waste (MSW) supplemented with 
Commercial and Industrial (C&I) waste. The plant aims to divert approximately 400,000 tonnes per annum (tpa) 
of MSW and C&I waste from landfill and generate approximately 35 megawatts of electricity (MWe) which will be 
fed into the existing grid. 

The cost of the Engineering, Procurement and Construction (EPC) contracts associated with the proposed Project 
is currently estimated to be approximately AUD$300 million. With regard to the fee for the assessment of the 
WAA, the WAA incurs the maximum number of fee units therefore the total fee payable upon submission of this 
WAA is $66,645. 

1.3 Applicant details 

Prospect Hill International (PHI) is the proponent of the proposed Project and is the owner of the Project site at 
164-200 McManus Road, Lara, Victoria.  The Australian Company Number (ACN) of PHI is 617 544 224.

1.3.1 Contact details 

Street address Prospect Hill International Pty Ltd
132 Whitehorse Road 
Deepdene Victoria 3103 

Postal address Attn: Mr Jian Qi
Prospect Hill International Pty Ltd 
132 Whitehorse Road 
Deepdene Victoria 3103 

Jacobs Group (Australia) Pty Ltd (Jacobs) has assisted with this report and the associated technical assessments.  
For general enquiries in relation to this application, please contact Roger Winders (Jacobs) on 
+61 (03) 8668 3493.

1.4 Track record 

Prospect Hill International is an Australian private company located in Melbourne, established in 2017 
specifically for the development of the proposed Prospect Hill EfW Project in Lara. The company Directors have 
extensive experience in international, large-scale engineering and industrial projects.  

Prospect Hill is working with leading design company, Jiangsu Power Design Institute (JSPDI), to provide 
technical and design services for the proposed plant. JSPDI brings considerable EfW project development 
experience, having worked with numerous large EfW technology suppliers and project developers, including 
Everbright International, on more than 100 EfW projects worldwide. 

Locally, Prospect Hill has partnered with Jacobs, a technical professional services consultancy, to provide 
engineering support and undertake the environmental and social assessments required to support the 
regulatory approvals process for this Project. 

1.5 Scope and purpose of the Works Approval application 

This Works Approval application seeks statutory approval to develop an EfW plant to generate electricity for 
export to the electricity network. 

Works Approvals are issued by EPA under the Environment Protection Act 1970 (EP Act) for the development of, 
or upgrades to, industrial sites scheduled under the Environment Protection (Scheduled Premises and 
Exemptions) Regulations 2007 (the regulations). 

The Project site would be deemed a ‘Scheduled Premises’ on the basis that it falls under the category A08 (Waste 
to Energy) under the regulations.  A Works Approval is required for the Project pursuant to Section 19A of the EP 
Act and an EPA Licence would also be required to be obtained.   
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The Works Approval, once issued, would allow for construction of the Project to take place.  It not only addresses 
construction risks, but also sets the scene for commissioning and subsequent operation in terms of the scope of 
environmental risks.  Once constructed, in accordance with EPA regulatory requirements and the guidance and 
conditions set out in the Works Approval, PHI will apply for an EPA licence in order to operate the facility, with 
specific conditions around operation and environmental performance requirements of the Project. 

1.6 Rationale for the Project 

Despite increases in recycling rates, waste management remains is a major issue in Victoria.  More than four 
million tonnes of waste is sent to Victorian landfills each year (Sustainability Victoria, 2019).   

The Victorian Department of Environment, Land, Water and Planning (DELWP) has developed a circular economy 
policy titled Recycling Victoria – A new economy, which outlines Victoria’s goals for waste management and 
development of a circular economy (DEWLP, 2020).  Through this policy, DELWP outlined the role that EfW 
technologies would have in an integrated waste and resource recovery system, with EfW facilities able to divert 
waste from landfills and use it to create valuable energy.  While transitioning to a circular economy, the policy 
outlines that generating energy from waste is preferential to sending waste to landfill, once valuable recyclable 
materials have been removed.  DELWP (2020) recognises a role for EfW investment in Victoria, and supports EfW 
projects where they: 

 Meet best-practice environment protection requirements, including air pollution controls (APCs)

 Reduce the amount of waste sent to landfill and do not displace reuse or recycling

 Do not inhibit innovation in reuse or recycling of materials

 Meet best-practice energy efficiency standards

 Reduce GHG emissions compared to the waste and energy services they displace

 Have sustainable business models that create jobs and economic development

 Work well with local communities in which they operate

Throughout this Works Approval application, it has been demonstrated that the Project will provide a key service 
diverting waste from landfills and providing electricity to the network while addressing each of the above 
requirements.  

1.7 Project benefits 

If successfully implemented, the Project will have a range of important benefits for the local community and for 
the state/country, including the following: 

 Convert waste that can’t be recovered by recycling, reuse or waste avoidance into ~35 MWe, enough to
power up to 50,000 homes

 Contribute to the Lara community by creating hundreds of jobs during construction and approximately 30
permanent jobs for the duration of the operations of the Project

 Reduce GHG emissions. The Project results in a saving of ~300,000 tonnes of CO2 equivalent emission each
year

 Contribute to energy security in Victoria by providing a new source of sustainable baseload power to the
electricity grid

 Reduce the amount of waste going to landfill, leading to environmental and social benefits (less pollution,
better amenity)
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2. Project site

2.1 Site location

The Project is located near Lara, approximately 11 kilometres (km) north of the Geelong Central Business 
District (CBD) and 58 km southwest of the Melbourne CBD, within the City of Greater Geelong Local Government 
Area (LGA).  Lara has a population of approximately 16,000 and the City of Greater Geelong has a population of 
approximately 250,000 (Australian Bureau of Statistics, 2016; 2018). 

Figure 2.1: Regional Context and Figure 2.1 below shows the Project location in a regional context. 

The proposed Project is to be located on 164-200 McManus Road (Lots D and 3 PS710783E).  The site is 
surrounded by a mix of large-scale industrial land uses, other undeveloped sites, and some residential land uses. 
Surrounding industrial land uses predominantly include the management of hazardous materials, including an 
Elgas fuel storage site and Viva fuel refinery to the site’s south-west. Land uses to the east of the site include the 
Accensi agricultural chemical plant and a waste storage facility, previously managed by Central Recyclers. Some 
low-density residential land uses exist to the site’s north-west along Minyip Road, Lara. 

The nearest sensitive receptor is identified as a residential dwelling located approximately 350 metres (m) 
north/northwest of the site and the boundary of the township of Lara is approximately 1.2 km away from the site 
in a north-north easterly direction. 

The Project site is within the Corangamite Catchment Management Authority’s management area and the 
Victorian Volcanic Plain bioregion. 

2.2 Site description 

The Project site comprises an area of approximately 16 hectares (ha). 

The Project site is generally flat with bare earth and no visible above-ground structures.  Based on the site 
history, the site has never been developed and has remained vacant for over a century.  It is possible the site has 
been used at some stage for some agricultural use (cropping and grazing) which could have included pesticide 
and fertiliser use.   

The site has been significantly disturbed and modified through previous land use. The current state of the site 
appears to reflect recent storage of bulk earth materials, with all top soil and natural features removed from the 
site as part of historical land management. The periphery of the site appears to be bunded. A large proportion of 
the site appears to be cleared of all vegetation, with areas retaining vegetation appearing to be largely 
composed of grassy weeds. 

2.3 Planning context 

The Planning and Environment Act 1987 controls land use and development in Victoria. The planning scheme of 
each local government municipality is the instrument through which development is controlled and land use 
zones are defined.  The Project is located within the City of Greater Geelong and is subject to the provisions of 
the Greater Geelong Planning Scheme.   

Planning zones around the Project site are shown in Figure 2.3. The Project is located within the Industrial 2 Zone 
(IN2Z). The site is surrounded by a mix of industrial, agricultural and low-density residential use land. The area 
immediately north of the site boundary is within the Farming Zone (FZ) whereas the area northwest of the site is 
zoned Rural Living (RLZ) under the Greater Geelong Planning Scheme, which provides an informal buffer 
between this precinct and the township of Lara. Lots in the immediate east, west and south of the site are all 
within IN2Z.  
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Planning approval for the Project will be required: 

 For the use and development of the subject site for the purposes of a Waste to Energy facility under the
IN2Z

 To construct a building or to construct or carry out works under the Design and Development Overlay –
Schedule 18 (DDO18)

Planning approval may also be required for the Project to: 

 Remove, destroy or lop native vegetation under Clause 52.17 (Native Vegetation)

 Reduce or waive the number of car parking spaces required under Clause 52.06 (Car Parking)

 Reduce or waive the number of bicycle spaces and facilities required under Clause 52.34 (Bicycle Facilities)

The site is located within the Geelong Ring Road Employment Precinct (GREP). The GREP is Geelong’s largest 
designated industrial development precinct and includes over 500 ha of land zoned for heavy industrial 
purposes.   

PHI currently owns the Project site at 164-200 McManus Road, Lara (D\PS710783E). A copy of the Certificate of 
Title is included in Appendix B.  The Project site is currently proposed to be subdivided into two separate parcels, 
including one for the road reserve (R1\PS742703) and one for the main property (4\PS742703). The proposed 
road parcel is located within the FZ under the Greater Geelong Planning Scheme. 

Works associated with the EFW plant will be confined to the main property (4\PS742703) and works within the 
road parcel (R1\PS742703) will include roadworks associated with the completion of Production Way. 
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3. Regulatory approvals

3.1 Legislation

EfW plants in Victoria currently require a Works Approval under the EP Act. The EP Act however has recently been amended by the Environmental Protection Act 2017 and the 
Environment Protection Amendment Act 2018 and the transition to the new regulatory regime is scheduled for 1 July 2021. The new Environmental Protection legislation 
focuses on preventing waste and pollution impacts, rather than managing those impacts after they have occurred. The cornerstone of the new legislation is the general 
environmental duty (GED). The GED will focus how Victorian businesses, industry and the community can help prevent harm. The GED requires anyone conducting an activity 
that poses risks to human health and the environment to understand and minimise those risks. In anticipation of this new legislation coming into effect next year, a thorough 
analysis of the risks associated with this Project has been undertaken and is presented in Chapter 6. Any activities that pose a risk to human health and the environment have 
been further assessed by technical specialists and potential impacts mitigated to ensure the Project can operate safely and without harm people and the environment. 

The Project is subject to a range of other environmental and development related approvals required under various Commonwealth and State legislation. Table 3.1 summarises 
the applicability of the legislation and additional (new) approvals required prior to the commencement of development or operations. These approvals are not directly relevant 
or dependant on the Works Approval application (with exception to the EPA Licence application), however this information is provided to understand the broader regulatory 
context. 

Table 3.1: Approvals considered and their applicability to the Project 

Approval Project phase Legislation Applicable Regulator  Description 

Environmental 
Impact 
Assessment 

Construction/ operation Environment Protection and 
Biodiversity Conservation Act 
1999 (Cwlth) (EPBC Act) 

No Department of 
Agriculture, Water and 
Environment 

An EPBC Act referral has not been prepared as Matters of National 
Environmental Significance protected under the EPBC Act are not 
anticipated to be impacted. 

Environment 
Effects Statement 
(EES) 

Construction/ operation Environmental Effects Act 1978 
(Vic) 

No DELWP The Project does not trigger referral criteria for an EES 

Commissioning 
Approval (30A) 

Commissioning EP Act (Vic)  Yes EPA Subject to Works Approval, PHI will need to apply for a 
commissioning approval (during construction of the plant) to 
allow for emissions during the commissioning phase of the 
project.   

EPA Licence Operation EP Act 1970 (Vic)  Yes EPA Subject to Works Approval, PHI will apply for an EPA Licence prior 
to commissioning of the plant. 
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Approval Project phase Legislation Applicable Regulator  Description 

Planning Permit Construction/ operation Planning and Environment Act 
1987 (Vic) 

Yes DELWP The Project Site is zoned as IN2Z under the Greater Geelong 
Planning Scheme.  In the IN2Z, a planning permit is required for 
the use of land for the purpose of a Waste to Energy facility and to 
construct a building or construct or carry out works. 

Cultural Heritage 
Management Plan 
(CHMP) 

Construction  Aboriginal Heritage Act 2006 
(Vic) 

No Aboriginal Affairs Victoria Whilst the proposed works are defined as a high impact activity, 
the project area does not intersect with any designated areas of 
cultural heritage sensitivity. Therefore, a mandatory CHMP is not 
required. 

A voluntary CHMP has not been recommended as the Project Site 
has been heavily disturbed. 

VicRoads Construction Planning and Environment Act 
1987 (Vic) 

Possibly VicRoads The site is currently proposed to be subdivided into two separate 
parcels, including one for the road reserve (R1\PS742703) and 
one for the main property (4\PS742703). The status of this 
application for subdivision is unconfirmed.  The proposed 
Production Way road parcel is located within the FZ under the 
Greater Geelong Planning Scheme. 

PHI is required to complete construction of Production Way as a 
condition of purchase for the property from Greater Geelong City 
Council. 

A planning permit is not required for the use and development of 
land for the purposes of a road, pursuant to Clause 62.01 and 
Clause 62.02-2 of the Greater Geelong Planning Scheme. 

Bushfire 
Management 
Overlay 

Construction Planning and Environment Act 
1987 (Vic) 

No Country Fire Authority 
(CFA) 

The Project Site does not have a Bushfire Management Overlay 
(BMO). 

Permit to take Construction Flora and Fauna Guarantee Act 
1988 (Vic) 

No DELWP The Project Site is highly unlikely to support any native vegetation, 
threatened species and/or threatened species habitat or 
threatened ecological communities. Further, a Flora and Fauna 
Guarantee Act 1998 ‘Permit to Take’ would not be required as the 
Project is within private land. 

Native vegetation 
removal 

Construction Planning and Environment Act 
1987 (Vic) 

No DELWP Native vegetation is not present on the site. 
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Approval Project phase Legislation Applicable Regulator  Description 

Major Hazard 
Facility 

Operation Occupational Health & Safety 
Act 2004 (Vic) 

No WorkSafe Victoria The Project does not trigger referral criteria for a Major Hazard 
Facility. 

Dangerous Goods Operation Occupational Health & Safety 
Act 2004 (Vic) 

Yes WorkSafe Victoria Under this legislation there is a requirement to consult with the 
CFA regarding storage and handling arrangements for Dangerous 
Goods. 
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3.2 Regulations, guidelines and policies 

The key regulations and guidelines relevant to the Project are outlined in Table 3.2. 

Table 3.2: Key regulations and guidelines relevant to the Project 

Regulation/Guideline Purpose 

General 

EPA Publication 1517.1: Demonstrating best 
practice (EPA, 2017b) 

Provides guidance on how to demonstrate compliance with best practice 
requirements 

EPA Publication 1658: Works approval 
application guideline (EPA, 2017a) 

Explains what is required in a works approval application 

EPA Publication 1657: Works approval 
assessment process (EPA, 2017c) 

Provides an overview of the works approval process 

EPA Publication 480: Environmental guidelines 
for major construction sites (EPA, 1996) 

Best practice environmental management measures to reduce impacts 
from construction sites 

Environment Protection (Scheduled Premises) 
Regulations 2017 

Prescribes the premises that are subject to works approval, financial 
assurance and/or licensing by EPA 

EPA Publication 1559.1, Energy from Waste 
(EPA, 2017d) 

Outlines how the EP Act is applied to the assessment of proposals that 
recover energy from waste. It states that EfW plants will be assessed 
against the following criteria: 

 Suitability of EfW as an option

 Waste acceptance and preparation for energy recovery

 Siting, design, construction and operation of EfW facilities 

 Thermal efficiency of EfW plants 

Directive 2010/75/EU of the European 
Parliament and of the Council of 24 November 
2010 on industrial emissions (integrated 
pollution prevention and control) (2010 EC IED) 
(European Commission, 2010) 

A European Union directive which commits European Union member 
states to control and reduce the impact of industrial emission on the 
environment 

European Commission Waste Incineration Best 
Available Techniques (BAT) Reference 
Document (2019 EC BREF) (European 
Commission, 2019) 

Outlines best practice techniques for disposal or recovery of waste in 
waste incineration plants and the disposal or recovery of waste involving 
the treatment of slags and/or bottom ashes from the incineration of 
waste. Includes measures for emissions to air, emission to water and the 
efficiency of the recovery of energy and of materials from the waste 

Waste 

EPA Guideline, Waste Categorisation 
Publication Industrial Waste Resource 
Guidelines (IWRG) 600.2 (EPA, 2010) 

Provides a definition of all waste types 

Industrial Waste Resource Guidelines – Solid 
Industrial Waste Hazard Categorisation and 
Management.  EPA Publication IWRG 631 (EPA, 
2009) 

Guidance for waste generators and treaters in categorising their solid 
industrial waste based on the hazard posed by those wastes and 
determining the hazard category of prescribed industrial wastes (PIWs) 
that come from manufacturing sources, that are not contaminated soils 
and that are destined for disposal at a landfill 

Recycling Victoria – A New Economy (DELWP, 
2020) 

Outlines the Victorian Government 10-year policy and action plan for 
waste and recycling 

Statewide Waste and Resource Recovery 
Infrastructure Plan (SWRRIP) 

30-year roadmap to improve Victoria’s waste and recycling
infrastructure 
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Regulation/Guideline Purpose 

Environment Protection (Industrial Waste 
Resource) Regulations (2009), and Amendment 
Regulation (2016) 

Prescribes the definition of PIW 

Waste Management Policy (Combustible 
Recyclable and Waste Materials) 2018 (EPA, 
2018a) 

Outlines the responsibility of a waste and resource recovery facility to 
manage and store combustible waste materials in a manner that 
minimises the risks of harm to human health and the environment from 
fire 

Air quality 

National Environment Protection Measure for 
Ambient Air Quality, or the ‘AAQ NEPM’ (NEPC, 
1998) 

Aims to improve the health of Australians through improved air quality. 
The standards relate to six criteria air pollutants: carbon monoxide (CO), 
nitrogen dioxide (NO2), photochemical oxidants (O3), sulfur dioxide 
(SO2), lead (Pb) and coarse particulate matter (PM10 and PM2.5) 

State Environment Protection Policy (Ambient 
Air Quality) or the SEPP (AAQ) (EPA, 1999a) 

Incorporates the standards of the AAQ NEPM except for a more stringent 
value adopted for annual average PM10 (VG, 2016) 

State Environment Protection Policy (Air 
Quality Management) or the SEPP (AQM) (EPA, 
1999b) 

Provides best practice and continuous improvement for all relevant 
indicators and reductions to the Maximum Extent Achievable (MEA) for 
the more hazardous air pollutants 

Noise 

Noise from Industry in Regional Victoria (NIRV, 
Publication 1411, October 2011) (EPA, 2011) 

NIRV sets out procedures for setting levels for industry noise emissions 
with the recommended maximum noise levels (RMNLs) the maximum 
allowable 

Health 

Health impact assessment guidelines 
(enHealth, 2017) 

Provide an outline of the key steps required to complete a health impact 
Assessment and the role of key stakeholders  

Environmental Health Risk Assessment: 
Guidelines for assessing human health risks 
from environmental hazards (enHealth, 2012) 

Provides a national approach to environmental health risk assessment 
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4. Environmental best practice
Under the EP Act sources of emissions or discharges to the environment must be managed in accordance with 
‘best practice’. EPA publication 1517.1 ‘Demonstrating Best Practice’ outlines how EPA assesses best practice 
and provides guidance on how to demonstrate compliance with best practice requirements. A definition of best 
practice, provided in the SEPP (AQM), is: 

“The best combination of eco-efficient techniques, methods, processes or technology used in an industry 
sector or activity that demonstrably minimises the environmental impact of a generator of emissions in that 
industry sector or activity” 

The principle of integration of economic, social and environmental (i.e. triple bottom line) considerations 
(section 1B of the EP Act and as noted in the guidelines) also makes it clear that best practice needs to be cost-
effective and commensurate to the significance of the environmental issues being addressed. This aligns with the 
risk-based approach and has been fundamental to the consideration of environmental best practice throughout 
the design process. 

The EPA has advised that best practice in regard to EfW plants includes compliance with the European Union’s 
Waste Incineration Directive 2000/76/EC (WID), which was recast into the 2010 EC IED (European Commission, 
2010) and The European Commission (2019) Best Available Techniques (BAT) Reference Document for Waste 
Incineration, which was drawn up in the framework of the implementation of the 2010 EC IED. 

The 2010 EC IED is seen as the leading standard globally for EfW air emissions and sets stringent emission limits 
and monitoring requirements including continuous emissions monitoring of total particulate matter (TPM); 
sulfur dioxide (SO2); oxides of nitrogen (NOx); hydrogen chloride (HCl); carbon monoxide (CO); total organic 
carbon (TOC); and hydrogen fluoride (HF). The Continuous Emissions Monitoring System (CEMS) is a collection 
of sophisticated and reliable in-line instruments, located in the flue gas piping, with a computerised data 
acquisition and process control system.  

The 2019 EC BREF is prepared by a European Commission technical working group to review best available 
techniques for the industrial processes covered under the 2010 EC IED.  The 2019 EC BREF recommendations 
has led to updates to emission limits that operating combustion plants within EU countries will need to comply 
with by 2023. As the Project will be operational post 2023, it has been designed to be in accordance with best 
available techniques and emission limits documented in the 2019 EC BREF. 

4.1 Methodology 

The methodology used to assess the Project against best practice requirements follows the process in EPA 
Publication 1517.1 and is described below: 

 Conduct a Risk Assessment to determine potential environmental issues. A risk assessment of the Project’s
potential impacts was conducted to determine the key risks that would be the focus of best practice
assessment and is described further in Chapter 6

 Define the scope of the best practice assessment. Using the results of the risk assessment, the scope of the
best practice assessment can be defined

 Conduct a review of available options. Provide a summary of the potential options available for the Project,
including the ‘do nothing’ option

 Best practice analysis. Conduct an analysis of the Project’s emissions including referencing evidence in
accordance with Table 3 of EPA Publication 1517.1, which outlines evidence or analysis based on:

- Literature review

- Benchmarking

- Application of the wastes hierarchy
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- Integration of economic, social and environmental considerations

- Integrated environmental assessment

 Best practice assessment. Provide an integrated conclusion to the analysis and justification for the preferred
design

4.1.1 Risk assessment 

A risk assessment was conducted to ensure appropriate controls would be implemented for the Project to 
mitigate environmental risks to an acceptable level.  Further details on the risk assessment conducted for the 
Project are discussed in Chapter 6. 

4.1.2 Scope of best practice assessment 

The results of the risk assessment enabled the best practice assessment to be focussed on the higher risk 
aspects. Following risk assessment process, PHI worked on reducing the potential environmental impacts of the 
Project by developing mitigation measures that could be incorporated into the project’s design. This led to most 
of the Medium and High operational risk items being reduced to Low risks as identified during the risk 
assessment process. 

Given that the environmental impacts due to construction would be temporary (of short duration) and that best 
practice construction measures are proposed to be utilised in accordance with EPA Publication 480 
(Environmental Guidelines for Major Construction Sites), the best practice assessment focussed on the potential 
operational impacts of the Project and how the design could be enhanced to minimise environmental impacts. 

4.1.3 Options overview 

Throughout the planning, concept design and environmental assessment of the Project, an iterative options 
analysis has been undertaken.  This process has been implemented to every component of the Project, with the 
key components summarised as follows: 

 Consideration of the ‘do nothing’ approach:

Without the Project, the main benefits would not be achieved, including the diversion of waste from landfills and 
achieving a net reduction in GHG emissions 

 Site selection

During the feasibility stage of this project several potential project sites were assessed using the following key 
criteria: zoning of the land, road access, availability of services, site readiness and potential social and 
environmental impacts. The key factors that make the Lara site suitable for the Project are: 

- The site is located within the GREP. The GREP is Geelong’s largest designated industrial development
precinct and includes over 500 ha of land zoned for heavy industrial purposes

- The site is located within an industrial planning zone (Industrial 2 Zone or “IN2Z”) which is designated
for large industrial purposes like an EfW plant. Under the Greater Geelong Planning Scheme, one of the
purposes of the IN2Z is “To provide for manufacturing industry, the storage and distribution of goods
and associated facilities”

- Geelong and the surrounding region have suffered from the closure of large manufacturing plants over
recent years. PHI sees this project as an opportunity to bring back some of those skilled jobs to the area
and hopes to employ people who may have been impacted by skilled job losses in recent years

- The site is located close to potential waste sources, including Geelong, the Surf Coast and Bellarine as
well as the growing region of western Melbourne

- The site has good transport links, being close to the Princes Freeway and Geelong Bypass

- Trucks that transport waste to the plant will be able to access the site through roads in the industrial
zone and not have to travel on residential streets.
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 Conceptual project layout:

A number of iterations of the conceptual project layout were developed.  The proposed layout was based on the 
physical and planning constraints of the site and on reducing potential emissions at sensitive receivers 

Refer Appendix M for further details 

 EfW Plant process design:

A number of equipment options were considered for most components of the plant.  The proposed plant process 
design was determined based on the performance of plant implemented internationally and whether these 
would meet best practice requirements if implemented for the Project 

Refer Chapter 7.4 for further details 

4.2 Best practice analysis 

A summary of the best practice considerations relevant to the key environmental risks are discussed below.  

4.2.1 Literature review 

Throughout the planning, concept design and environmental assessment of the Project, a number of 
publications relating to environmental best practice were reviewed to inform the decision-making process.  This 
included EPA Victoria Guidelines, SEPPs, and relevant European Commission reference documents.  The relevant 
best practice guidelines discussed in Chapter 4.1, with a full list of regulations and guidelines reviewed 
throughout the development of this Works Approval application listed in Chapter 3.2. 

4.2.2 Benchmarking 

Benchmarking has been used throughout the decision-making process as a tool to analyse relevant performance 
indicators for the Project. Although there are currently no comparable MSW EfW Plants operational in Australia, 
the technology has been used extensively internationally. Details of this benchmarking, including examples of 
technology meeting the required emission standards in practice at existing reference plants, are described 
throughout the detailed process description of the EfW Plant in Chapter 7. 

4.2.3 Application of the wastes hierarchy 

The wastes hierarchy is one of eleven principles of environment protection contained in the EP Act. The 
application of the wastes hierarchy has been an active part of Project decision-making processes. The EfW 
feedstock will comprise primarily of MSW which represents a relatively predictable baseload feedstock having 
relatively consistent compositions.  

MSW waste will be supplemented with other residual waste sourced from the C&I sector, but only from those 
businesses generating waste appropriate for treatment by EfW. Importantly, the Project would not negatively 
impact on the higher order management including recycling or reuse, as the MSW and C&I to be used is 
proposed to be acquired post source segregation. 

The treatment of co-mingled recycling does generate a residual waste stream. Diverting this residual waste 
stream from disposal (landfill) to an EfW plant would indicate that the two processes are complementary. 

Ferrous metal present in the feedstock is effectively cleaned of contaminants that could inhibit recycling 
processes and will remain with the bottom ash after the combustion process. These metals will be separated and 
sorted from bottom ash and sent for recycling. 

These actions are supportive of resource recovery options where the overall proposal provides a best practice 
option for waste management and environmental protection. The use of MSW and C&I wastes will divert these 
wastes from landfill (the current fate) and recover the energy. This will result in a higher order use of wastes 
according to the Wastes Hierarchy, moving from “Disposal” to “Recovery of energy” and “Recycling” for metals. 
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The development of bottom ash for beneficial use (e.g. as road base) would see a further transference from 
“Disposal” to “Re-use”.  

Figure 4.1: Wastes hierarchy showing the order of option of preference and EfW (EPA, 2019) 

4.2.4 Greenhouse gas reduction 

By moving up the wastes hierarchy, another significant environmental benefit is the substantial reduction in 
overall GHG emissions, predominately from the reduction of waste going to landfill. Although the EfW Plant will 
have direct emissions of approximately 190,000 tonnes of carbon dioxide equivalent (tCO2e) per year, the net 
benefit of the Project from avoiding emissions is approximately 315,000 tCO2e per year; (Chapter 11). By 
comparison, landfill of the waste alone would result in emissions of approximately 300,000 tCO2e per year.  

The emissions profiles of Victoria and Australia (and the proportion reduction that this Project would represent) 
are (for 2018 – latest dataset available): 

 Australia – 537,446 kilotonnes of carbon dioxide equivalent (ktCO2e) / year – 0.06% reduction

 Victoria – 102,189 ktCO2e / year – 0.31% reduction

In line with the Protocol for Environmental Management: GHG emissions and energy efficiency in industry (EPA, 
2002) (PEM), and to satisfy the objectives of SEPP (AQM), PHI will commit to identifying and implementing best 
practice in relation to energy use and GHG emissions associated with the design and development of the EfW 
Plant.  

4.2.5 Energy efficiency 

The thermal efficiency of the EfW plant must meet the criteria as defined in the Victorian EPA’s Energy from 
Waste Guideline (EPA, 2017). This states that: 

“For dedicated EfW plants, the proponent should demonstrate the thermal efficiency of the proposed 
technology using the R1 Efficiency Indicator as defined in the European Union’s Waste Framework Directive 
2008/98/EC (WID). For a plant to be considered a genuine energy recovery facility, R1 will be expected to be 
equal or above 0.65. Alternatively, if R1 is below 0.65, proponents will be expected to provide a justification 
as to why this value cannot be reached.” 
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The R1 figure for the proposed EfW plant is 0.76, which comfortably exceeds this value, and represents the fact 
that both electrical and steam outputs are being utilised in line with best practice. See Chapter 11, Appendix C 
for calculation details. 

4.2.6 Air emissions 

With respect to air pollutant emissions, the SEPP (AQM) defines ‘best practice’ as: ‘the best combination of eco-
efficient techniques, methods, processes or technology used in an industry sector or activity that demonstrably 
minimises the environmental impact of a generator of emissions in that industry sector or activity‘. 

The SEPP (AQM) requires application of best practice and continuous improvement for all relevant indicators 
and reductions to the Maximum Extent Achievable (MEA) for the more hazardous air pollutants (class 3 
indicators). 

In the case of air emissions, best practice can be distinguished from the requirement to reduce emissions of 
hazardous air pollutants to their MEA.  An MEA requirement gives less consideration to cost and places more 
emphasis on minimising risk to human health than a ‘best practice’ or ‘best practicable measures’ requirement. 

In contrast, a degree of pragmatism and cost effectiveness is implied in the EPA (2017d) Guideline 1517.1, 
Demonstrating Best Practice, which assists with the assessment of best practice.  The EPA’s approach to 
assessing best practice is to use a risk-based approach as discussed in Chapter 4.1.1.  

EPA Publication 1517.1 (EPA, 2017d) outlines suggested evidence or analysis techniques that can be used to 
demonstrate an assessment of best practice for a Works Approval Application.  Specifically, EPA (2017a) 
provides a range of information and best practice requirements relevant to air pollution emissions from EfW 
facilities. 

EPA Publication 1559.1 (EPA, 2017b) outlines how the EPA assesses the proposed implementation of best 
practice technology and operations and provides guidance on how to demonstrate compliance with 
requirements.  The guideline states that air emissions associated with processing of waste (for EfW) are 
consistent with the SEPP (AQM). 

More specific guidance is as follows: 

Health protection must be an inherent feature during the design, approval process and operation of EfW facilities. 
In the case of air emissions, EPA currently considers thermal treatment technology as best practice if:  

 Emissions of Class 3 indicators as set out in SEPP(AQM) are reduced to the Maximum Extent Achievable
(MEA) which involves the most stringent measures available.

 Emission discharges, under both steady and non-steady state operating conditions, meet all the emissions
standards set in the European Union’s Waste Incineration Directive 2000/76/EC (WID), which was recast
into the Industrial Emissions Directive 2010/75/EU (IED). The IED sets stringent emission limits and
monitoring requirements which include:

(1) Continuous emissions monitoring of total particulate matter (TPM); sulfur dioxide (SO2); oxides of
nitrogen (NOx); hydrogen chloride (HCl); carbon monoxide (CO); total organic carbon (TOC); hydrogen
fluoride (HF). In addition, there must be at least non-continuous air emission monitoring of other pollutants
such as heavy metals, dioxins and furans, a minimum of two measurements per year, which should be more
frequent during the initial operation of the plant. This monitoring should capture seasonal variability in
waste feedstock and characteristics.

(2) Additionally, in order to guarantee complete combustion, the IED requires all plants to keep the
combustion or co-combustion gases at a temperature of at least 850°C for at least two seconds after the
last injection of air. If waste with a content of more than 1 per cent of halogenated organic substances,
expressed as chlorine, is combusted, the temperature must be raised to 1,100 °C for at least two seconds
after the last injection of air.
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 Finally, the combustion of waste or RDF as fuel replacement in an existing facility should have comparable
or reduced emissions to atmosphere in comparison to the emissions from the standard fuel it replaces, with
appropriate risk controls in place.

Discussion on the consideration of the EPA and European Commission requirements for air emissions in the 
decision-making process and Air Quality Assessment are provided in Chapters 7 and 12 and Appendix D.  Air 
Emissions from the EfW Plant will need to meet these requirements, and a number of best practice emission 
control measures would be implemented as outlined in Chapter 4.2.8. 

4.2.7 Odour 

The main sources of odour from the EfW plant will be the tipping hall and waste bunker, which are in areas that 
will receive waste. 

To control fugitive emissions, the tipping hall and waste bunker will be maintained under negative air pressure, 
continuously controlling odour emissions whilst one of the boilers is operational. 

On rare occasions, there may be a short-term boiler outage causing the waste combustion lines to go offline. It is 
anticipated that systems and procedures will be in place to minimise any odours generated from waste 
remaining in the bunker.  As a minimum, these include: a stack ventilation shutdown system to maintain negative 
pressure in the bunker and tipping hall, and an odour filtration system prior to the discharge point located on the 
facility roof for good dispersion. 

Odorous emissions from the waste are expected to be well controlled and contained within the Plant 
infrastructure.  Any odorous releases from the Plant are anticipated to be rare, short-term events.   

4.2.8 Selection of preferred emissions control and reduction technologies 

As discussed in Chapter 4.2.6, emissions to air from EfW plants in Europe are tightly regulated by the 2010 EC 
IED, which has subsumed the regulations that were formerly known as the WID. This legislation sets out the 
stringent emissions levels for pollutants and is considered a tougher compliance standard than the regulations 
applying to non-waste burning, large combustion plants such as coal and biomass power stations. In December 
2019, the EU finalised the drafting of an update to their Best Reference Document for Waste Incineration1 (2019 
EC BREF) which made a series of recommendations about improvements to emission controls amongst other 
things.  It is expected that in the next revision of the current 2010 EC IED, the 2019 EC BREF emission limit 
recommendations will become a requirement for all new EfW plant across Europe.  When adopting BAT emission 
control techniques, modern EfW plants can comfortably comply with the 2010 EC IED, and new plant with best 
practice emission controls can comply with the 2019 EC BREF limits.  The relevant average emission limits under 
both the 2010 EC IED and 2019 EC BREF are provided in Chapter 7.4. 

Air emissions from the main stack are the most regulated and controlled emissions from an EfW plant, and a 
facility is required to have CEMS for the majority of pollutants to ensure compliance with the best practice 
requirements.  Table 4.1 provides a summary of the types of emissions found in low concentrations in flue gas 
(from MSW and C&I feedstock) and the Best Available Techniques (BAT) typically used to control these 
emissions.  
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Table 4.1 Flue gas emissions and treatment 

Flue gas emissions BAT Treatment 

Oxides of Nitrogen (NOx) Controlled by combustion control and a selective non-catalytic reduction (SNCR) 
system with the injection of ammonia or urea into the hot flue gases 

Oxides of Sulphur (SOx) Controlled by the injection of lime (alkaline) reagent into the flue gas to absorb 
and neutralise the acid gas compounds 

Halogens (e.g., HCl, HF) Controlled by lime (alkaline) reagent injection, neutralisation and adsorption 

Particulates Boiler ash and APC residues are filtered out in the bag filter system 

Heavy Metals (e.g., Hg, As, 
Cd, etc) 

Controlled by the injection of activated carbon into the flue gas which is 
subsequently collected downstream in the bag filter system 

Volatile organic 
compounds including 
dioxins and furans 

Destroyed by high temperature in the furnace. The reformation of these 
compounds is inhibited by controlling the flue gas cooling and using activated 
carbon injection and bag filters to absorb and remove any residuals 

4.2.9 Noise 

Noise emissions from Project operations may occur from various equipment including blowers, fans, cooling 
towers, turbines and boilers. All of the equipment specifications will have point source noise limits (A-weighted 
decibels [dB(A)]) based on WorkSafe limits, and the Project will comply with Noise from Industry in Regional 
Victoria (NIRV, Publication 1411, October 2011). Some equipment of this nature will be enclosed to minimise 
noise impacts.  

Particular noise generating equipment includes the cooling towers. Best practice design has been incorporated 
and the cooling tower system will be an induced mechanical draft counter-flow wet-cooling tower with multiple 
cells, each with a low noise variable speed fan.  Other noise mitigating design elements in the EfW Plant will 
include the cranes in the storage bunker, which will be designed for low noise and minimal vibration during all 
modes of operation, and the reduction of noise emissions from steam blowing during hot commissioning 
through the use of a temporary silencer.  Details of the noise assessment can be found in Chapter 13. 

4.2.10 Biological control 

Biocide and anti-scaling dosing systems are proposed for the cooling tower, which will minimise biological 
organisms or scale build-up within the cooling water system. The cooling towers shall comply with statutory 
requirements of the Victorian Public Health and Wellbeing Act 2008 and the Victorian Public Health and 
Wellbeing Regulations 2019 and the National Construction Code (NCC).  

4.2.11 Economic, social and environmental consideration 

The best practice analysis described in this chapter highlighted the following examples of broader economic, 
social and environmental benefits from the Project: 

 Convert waste that can’t be recovered by recycling, reuse or waste avoidance into ~35 MWe, enough to
power up to 50,000 homes

 Contribute to the Lara community by creating hundreds of jobs during construction and approximately 30
permanent jobs for the duration of the Project

 Reduce GHG emissions, with a saving of ~300,000 tCO2e emission each year

 Contribute to energy security in Victoria by providing a new source of sustainable baseload power to the
electricity grid

 Reduce the amount of waste going to landfill, leading to environmental and social benefits (less pollution,
better amenity)
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4.2.12 Conclusion 

There are numerous considerations for the Project that have been made in accordance with environmental best 
practice.  The Project itself, where residual MSW and C&I wastes are diverted from landfill for a higher use on the 
wastes hierarchy (energy recovery), can be considered best practice use of waste.  Other best practice 
considerations which have been investigated and applied for the Project include: 

 Adherence to the 2010 EC IED and 2019 EC BREF for air emissions from the EfW Plant – the plant design
will be in accordance with these requirements

 The use of negative air pressure in the tipping hall and waste bunker to control potential odour emissions

 A National Association of Testing Authorities (NATA) and Monitoring Certification Scheme (MCERTS)
certified CEMS system for measuring pollutant and duct process condition parameters as required for on-
line measurement under the 2010 EC IED and SEPP AQM

 Flue gas recirculation for control generation of nitrogen oxides in the furnace

 Selective Non Catalytic Reduction (SNCR) using urea solution to control nitrogen oxides in the upper zone
of the furnace

 A combined dry and semi dry lime sorbent flue gas treatment system

 Energy recovery in a combined heat and power mode yielding higher energy efficiency and surpassing the
2010 EC IED R1 energy recovery benchmark

 Measurement and pursuit of further landfill diversion opportunities for bottom ash, with a focus on
recycling and re-use

 Elevation of the residual waste stream of approximately 400,000 tpa +/-10% from Disposal (landfill) to
higher order uses in the Wastes Hierarchy including Recovery of energy, Recycling and potentially Re-use.
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5. Community and stakeholder engagement

5.1 Engagement overview

The communications and engagement approach for the Project is based on a foundation of openness, honesty 
and timeliness, and is consistent with the International Association of Public Participation (IAP2) spectrum for 
public participation. The spectrum is founded on the premise that different stakeholders will have varied levels 
of involvement in decision-making. It also assists in assigning a level of involvement with different stakeholder 
groups. Based on the scope for community involvement during these stages of the project, the level of 
engagement has largely operated at the ‘inform’ and ‘consult’ levels.  

PHI’s engagement objectives for these stages of the project have been to deliver an inclusive and robust 
communications and engagement process that: 

 Manages community expectations about the level of influence they can have on the project

 Enables the development of relationships with stakeholders by raising early project awareness and
gathering feedback

 Makes it clear how to access information about the project, provide feedback and keep informed

 Promotes project benefits through establishing clear and consistent messaging to ensure stakeholders
understand the project purpose and how it will contribute to a more sustainable waste management chain

 Records evidence of engagement activities undertaken

It is important to note that while this consultation summary report covers engagement activities completed to 
date, PHI intends to continue engaging with the local Lara community throughout the project life cycle.   

5.2 Engagement and COVID-19 

While preparing to deliver stakeholder engagement activities in early 2020, the project team acknowledged that 
the global environment had entered a state of rapid and unprecedented change, with the coronavirus disease 
2019 (COVID-19) pandemic having significant impacts across the community. Victorian Government limits on 
public and non-essential gatherings contributed to changes to the engagement approach, with a key change 
being the replacement of face-to-face community information sessions with an online information session. 

5.3 Engagement process 

The key aims in this early phase of the project were to raise awareness of the project and its benefits, and to give 
the community an opportunity to ask questions, provide initial feedback and raise concerns. 

5.3.1 Website 

A website has been developed for the project at https://prospecthill.com.au/, with content including an overview 
of the project, information about PHI, frequently asked questions and a web contact form. The site URL has been 
(and will continue to be) included on all project collateral.  

The website has been updated throughout the project, with new information being added as it becomes 
available. This has included a soft copy of the project fact sheet and login details for the online information 
session.  

5.3.2 Phone number 

A 1300 phone number has been established for stakeholders to call to find out more information about the 
Project. The number goes directly to voicemail and the appropriate team member phones the caller back within 
three business days. The number has been (and will continue to be) included on all project collateral. 

https://prospecthill.com.au/
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5.3.3 Email address 

A PHI email address has been established for community members and other stakeholders to use as a point of 
contact. Senders receive an automatic reply with receipt of response and the project team replies to their email 
within three business days. The email address has been (and will continue to be) included on all project 
collateral. 

5.3.4 Fact sheet and cover letter 

An introductory fact sheet and cover letter were developed and distributed via Australia Post to all residential 
and commercial properties in the area bounded by Elcho Road, Patullos Road, Forest Road South, the Princes 
Freeway and Bacchus Marsh Road (approximately 1,600 properties) in July 2020 (Figure 5.1). The fact sheet was 
also uploaded to the project website and both documents were supplied to the City of Greater Geelong and EPA.  

The cover letter introduced the Project and included an invitation to the online information session, while the 
fact sheet provided a high-level project summary, indicative project timelines, information about project 
rationale and benefits, introductory information about EfW, and PHI’s contact details.  

5.3.5 Online information session 

On Tuesday 28 July 2020 from 7.30 to 8.30pm the project team delivered an online information session about 
the Project. Attendees were not required to register their interest prior and accessed the event via a link on the 
PHI website.  

The session was delivered using Microsoft Teams and took the format of a 20-minute broadcast-style 
presentation followed by a 40-minute question and answer (Q&A) session. Attendees were able to submit 
questions throughout the session using the chat function, and as many questions as possible were verbally 
answered by members of the project team on the night. A summary of the key themes raised during the session 
can be found in Chapter 5.4.  

5.4 Feedback and themes 

5.4.1 Feedback channels and data 

To date, community members and other stakeholders have engaged with the project team about the proposed 
EfW plant via all available channels, including:  

 10 contacts from stakeholders via the website contact form

 11 contacts from stakeholders via email

 5 contacts from stakeholders via phone

 56 attendees at the online information session

The project team will continue to monitor the communication channels and respond to stakeholders as the 
project progresses.  

A reporter from the Geelong Advertiser also contacted PHI via email and following engagement with the project 
team published two articles in the newspaper about the project on 25 July 2020 and 31 July 2020.  
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5.4.2 Themes 

The key stakeholders and community members engaged as part of this project to date have been diverse and 
highly engaged when interacting with the project team about the proposed EfW plant.  

One of the most pleasing aspects of the process has been that among the range of observations and challenges 
identified by community members, many people have come to the conversation with detailed and informed 
questions. 

Different stakeholders have different perspectives and priorities related to the proposed plant specifically and to 
EfW as a broader concept. Nevertheless, PHI has identified several clear themes throughout the engagement 
period.  

While the data displayed in Figure 5.2 below relates specifically to the online information session, these broader 
themes also correlate with those identified in communication received via other channels.  

Attendees of the online information session on Tuesday 28 July were able to submit questions anonymously 
using the chat function on Microsoft Teams. Attendees posted just under 200 questions and comments 
throughout both the presentation and Q&A portions of the session, 15 of which were answered verbally by the 
Project Director and other members of the project team on the night.  

The remainder of questions were grouped based on the below broad themes and answers to the questions that 
exist within each were uploaded to the PHI website in August 2020.  

Figure 5.2: Online Information Session question and feedback themes 
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5.5 Key themes 

Five key themes have been identified from the broader theme list and are explored in more detail below. 

5.5.1 Technology 

Many of the questions received across all channels throughout the engagement period have concerned the 
technology that PHI is planning to use for the proposed EfW plant.  

In addition to general requests for more information about the technology proposed, stakeholders and 
community members have highlighted specific elements that are of particular interest to them, including the 
temperature achieved during combustion, the energy output in megawatts, whether natural gas is required to 
start combustion, the by-products of the combustion process, and whether there are examples from elsewhere 
around the world for comparison purposes.  

5.5.2 Location 

The location of the proposed plant has also been raised as a query or concern by many stakeholders. A large 
proportion of the contacts within this theme have simply related to stakeholders wishing to understand why this 
specific site in Lara was selected for the proposed plant.  

This includes the criteria for selection and whether the site was suggested by any specific party. In addition, some 
stakeholders also expressed concern at the proximity of the site to housing, most particularly to the Lara 
township.  

5.5.3 Air emissions 

Throughout the engagement process the project team received a wide range of questions that fall under the 
theme of air emissions. Questions and comments have concerned elements such as air modelling, stack emission 
analysis, prevailing winds, emissions and pollutants.  

Many stakeholders have expressed a wish to understand the type of assessments being completed to inform the 
application processes, with emphasis on accessing the results of these assessments when available.  

5.5.4 Company  

Questions relating to PHI as a company also form a key theme of the engagement to date. 

Stakeholders and community members have asked a range of questions across all platforms on topics such as 
whether the company is private or government owned, the company’s experience in delivering projects of this 
type, funding models, funding sources and project partners.  

5.5.5 Waste 

The final key theme is waste, with questions in this area focussing mostly on the logistics required for the running 
of the plant and on the actual process of turning waste into energy.  

Stakeholders asked questions about the potential sources of waste (including whether it will come from 
Melbourne or Geelong), the types of waste proposed to be processed, the amount of waste to be processed and 
the procedure for identifying and removing harmful wastes from the feedstock on arrival at the plant.  
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5.6 Next steps 

PHI intends to continue engaging with the local Lara community throughout the project life cycle. The existing 
channels – email, online contact form and 1300 phone number – will continue to be monitored by the project 
team and all enquiries will be responded to via these channels. The project team will also update the website 
with new information as it becomes available.  

Feedback received will be considered as part of the design process, and the results of environmental 
assessments will be uploaded to the project website when available.  

Further targeted consultation activities, such as the distribution of additional fact sheets or the holding of 
information sessions, are currently being considered by the project team. In addition, as part of the planning and 
design phase of the project, the project team is considering ways to deliver further benefits for the local 
community. PHI has a strong desire to conduct a face-to-face information session in the local Lara community 
but is cognisant of government restrictions related to COVID-19.  

While PHI acknowledges that methods of interaction with the community will need to evolve with the COVID-19 
pandemic, the company remains committed to meaningful interaction with the community. 
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6. Risk assessment

6.1 Introduction

Under the new Environment Protection Act 2017 and the Environment Protection Amendment Act 2018, there is 
a new approach to environment protection issues which focuses on preventing waste and pollution impacts, 
rather than managing those impacts after they have occurred. This general environmental duty (GED) will focus 
how Victorian businesses, industry and the community can help prevent harm. The GED requires anyone 
conducting an activity that poses risks to human health and the environment to understand and minimise those 
risks. 

The risk assessment presented in this chapter identifies the key risks of the Project and proposes mitigation 
measures to minimise these risks. It identifies risks associated with construction, operation and non-routine 
operational events. EPA Publication 1658 Works Approval Application Guidelines (June 2017) does not 
specifically require proponents to address plant decommissioning risks as part of a Works Approval application. 
As such, these issues will be addressed during subsequent design and development phases of the project. 

The Project Risk Register is a live document and will be updated throughout the Project, as the approach to 
design, construction and operation of the site is refined (along with the understanding of the risks).  Detailed 
design is an iterative process and as it matures, more detailed risk reviews, including a hazard and operability 
study (HAZOP), will be undertaken to ensure the development of appropriate controls.  

The outcomes of these risk assessments will be incorporated into the following: 

 The Construction Environmental Management Plan (CEMP) applicable to construction of the Project

 The Operational Environmental Management Plan (OEMP) applicable to commissioning and operation
phases of the Project

Any significant changes to the risk profile that are not reflected in the current risk register will be communicated 
to EPA if they differ materially to those described in this Works Approval application. 

6.2 Risk assessment methodology 

The risks outlined in this chapter have been identified through: 

 Qualitative environmental risk assessment undertaken prior to completion of the design

 Completion of technical assessments in support of this Works Approval application which provide greater
detail on individual risk items (e.g. air quality modelling, engineering processes for the Project and waste
management).

The overall risks of the Project have been predicted by determining the likelihood of a risk occurring (Table 6.1) 
and the consequence if it does occur (Table 6.2). The risk matrix (Table 6.3) and criteria (Table 6.4) have been 
adopted from EPA Publication 1695.1 Assessing and controlling risks for business (EPA, 2019b). 

Table 6.1: Likelihood criteria 

Likelihood Frequency 

Certain Expected to happen regularly under normal circumstances 

Likely Expected to happen at some time 

Possible May happen at some time 

Unlikely Not likely to happen in normal circumstances 

Rare Could happen but probably never will 
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Table 6.2: Consequence criteria 

Likelihood Description 

Severe Permanent or long-term serious environmental harm / life threatening or long-term harm to 
health and wellbeing 

Major Serious environment harm / high-level harm to health and wellbeing 

Moderate Medium level of harm to health and wellbeing or the environment over an extended period 
of time 

Minor Low environmental impact / low potential for health and wellbeing impacts 

Low No or minimal environmental impact, or no health and wellbeing impacts 

Table 6.3: Risk matrix 

Consequence Likelihood 

Certain Likely Possible Unlikely Rare 

Severe Extreme Extreme High High Medium 

Major Extreme High High Medium Medium 

Moderate High High Medium Medium Low 

Minor High Medium Medium Low Low 

Low Medium Medium Low Low Low 

Table 6.4: Risk ratings 

Risk Level Description 

Extreme Totally unacceptable level of risk 

High Unacceptable level of risk. Controls must be put in place to reduce or lower levels 

Medium Can be acceptable if controls are in place. Attempt to reduce to low 

Low Acceptable level of risk. Attempt to eliminate risk but higher risk levels take priority 
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6.3 Risk assessment outcomes 

Table 6.5 provides the risks identified through the environmental risk assessment, potential impact of these risks, proposed mitigation measures and resultant risk incorporating these mitigations.  Positive Project influences are also included where 
identified.  The results of this risk assessment were used to focus the best practice assessment of mitigation measures.  The Project team worked to reduce the potential environmental impacts by integrating mitigation measures into the plant’s design. This 
led to most of the Medium and High operational risks being reduced to Low residual risks.  

Table 6.5: Risk assessment 

I.D. Risk type Project phase Risk 
description 

Cause Potential impact Consequence Likelihood Risk level Mitigation Consequence Likelihood Mitigated 
Risk Level 

001 Project risk Feasibility/ 
Operations 

Waste sourcing PHI is unable to secure long 
term feedstock supply from 
local municipal councils.  

Project cannot source 
sufficient waste to operate 
plant 

Major Possible High Engage with the Waste and Resource Recovery Groups and 
local Councils about upcoming tenders for waste collection 
and disposal 

Major Unlikely Medium 

002 Noise 
emissions 

Construction and 
Commissioning 

General noise 
emissions 
during 
construction 

Earthworks on site 

General construction 
activities 

Vehicle movements to and 
from site 

Assembly of plant 

Reputational damage 

Complaints from 
community or stakeholders 

Nuisance / disturbance of 
community amenity 

Complaints from 
construction workforce 

Notice from EPA 

Minor Possible Medium Contractor EPC tender evaluation and selection process 

CEMP prepared by the contractor and approved by Council 

Construction undertaken in accordance with EPA Publication 
480 and SEPPs, including scheduling operation of noisy 
machinery, maintenance of equipment and noise monitoring 

Use of a temporary noise damper on the steam blowing vent 
during start up and commissioning 

Advise local residents when unavoidable or excessive noise 
will occur 

Operator induction and training 

Rigorous and proactive complaints management process 

Minor Unlikely Low 

003 Noise 
emissions 

Operation General noise 
emissions 
during 
operation 

Primary noise sources include 
blowers, fans, cooling towers, 
turbines and boilers 

Transport of feed material to 
site 

Complaints from 
community or stakeholder 

Non-compliance with the 
NIRV (EPA Publication 
1411) 

Health impacts to workforce 

Notice from EPA 

Moderate Possible Medium Design enclosure for key noise-generating plant (boilers, 
turbines, tipping hall, flue gas treatment) 

Contractor commissioning plan 

OEMP 

Operational & Maintenance (O&M) manuals and effective 
maintenance schedules 

Specification of low noise fans for cooling towers 

Adherence to permitted hours for operation and waste 
transport 

Operator training 

Further evaluation of controls during detailed design 

Moderate Unlikely Low 

004 Noise 
emissions  

Non-routine or 
emergency 

Noise 
emissions 
during non-
routine event 

Unexpected plant shutdown 

Emergency scenario: plant 
failure 

Boiler trip event leading to 
safety valve release 

Turbine trip 

Complaints from 
community of stakeholders 

Amenity impacts 

Health impacts to 
employees/contractors 

Notice from EPA 

Minor Possible Medium Emergency procedures and emergency shutdown procedures 

Turbine bypass condenser avoiding venting via safety valve 

Advise local residents when expected and unavoidable 
excessive noise work will occur. 

Orientate valves away from sensitive receptors where possible 

Rigorous and proactive complaints management process 

Further evaluation during detailed design  

Minor Unlikely Low 
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I.D. Risk type Project phase Risk 
description 

Cause Potential impact Consequence Likelihood Risk level Mitigation Consequence Likelihood Mitigated 
Risk Level 

005 Air Quality Construction General air 
emissions (dust 
and non-EfW 
combustion 
emissions) 

Earthworks 

Vegetation clearance 

Site preparation 

Mobile plant emissions 

Vehicle movements (wheel 
generated dust) 

Temporary plant 

Complaints from 
community of stakeholders 

Amenity impacts 

Health impacts to 
employees/contractors 

Notice from EPA 

Minor Possible Medium CEMP prepared by the contractor and approved by PHI and 
council 

Construction undertaken in accordance with EPA Publication 
480 

Operator induction and training 

Implementation of appropriate dust control measures 
including soil stockpile management, dust suppression 
watering, vegetation clearance minimisation and revegetation, 
windbreaks and silt fences 

Maintenance of construction plant and in good working order 
to minimise exhaust emissions 

Minor Unlikely Low 

006 Air Quality Operations General air 
emissions (dust 
and non-EfW 
combustion 
emissions) 

Vehicle movements (wheel-
generated dust from roads) 

Transport of waste residues, 
reagents, equipment 

Unloading materials from 
transport 

Handling and transportation 
of residues (e.g. bottom ash, 
Air Pollution Control residues 
(APCr)) 

Complaints from 
community of stakeholders 

Amenity impacts 

Health and/or nuisance 
impacts to 
employees/contractors 

Notice from EPA or non-
compliance with operating 
conditions 

Moderate Possible Medium Preparation and implementation of OEMP 

Further evaluation of controls during detailed design 

Enclosure of key plant (i.e. boilers, turbines, tipping hall, flue 
gas treatment) 

Vehicle and container washing facility 

Dispatch of APCr waste in sealed containers 

Dispatch of bottom ash to be quenched in water to minimise 
dust generation 

Delivery of MSW feedstock in enclosed containers  

Operational & Maintenance (O&M) manuals and effective 
maintenance schedules 

Operator training 

Moderate Unlikely Medium 

007 Air Quality Operation and 
non-routine 
event 

Odour, 
particulate or 
smoke 
emissions 
during 
operations 

Plant start-up 

Plant failure 

Operator error 

Waste from tipping hall 
stored for too long 

Failure of tipping hall 
ventilation system 

Incomplete fuel (MSW) 
combustion 

Waste deliveries to/from site. 

Complaints from 
community or stakeholders 

Amenity impacts  

Health impacts to 
employees / contractors 

Notice from EPA 

Minor Unlikely Low Design of tipping hall to avoid odour escape, including the 
following features: 

 Tipping hall maintained under negative pressure 

 Automated roller doors for vehicle entry

 Odours and air captured and combusted through boilers 

 Boiler design to eliminate most VOCs and odours 

 Odour monitoring and application of deodorisers if
required 

Delivery of MSW feedstock in enclosed containers 

Back-up power systems to provide emergency power during 
non-routine events 

Detailed plant design, including air emissions controls, to 
meet EPA and EU emission standards 

Multiple boilers which can operate independently 

Minor Rare Low 

008 Air Quality Commissioning General air 
emissions 
(combustion 
air pollution 
products) 

Plant start-up 

Plant failure 

Plant design 

Operator error 

Incomplete fuel (MSW) 
combustion 

Monitoring systems out of 
calibration 

Poor fuel quality/composition 

Complaints from 
community or stakeholders 

Amenity impacts  

Health and/or nuisance 
impacts to employees 

Non-compliance with 
Commissioning Approval 

Minor Unlikely Low Emission, stack testing and in-line monitoring systems 

Emission control systems 

Detailed plant design to meet EPA and EU emission standards 

Implementation of commissioning and start-up procedure 

Operational manuals 

Fuel quality maintained through waste acceptance procedures 

Clean-burning gas used to start-up boiler 

Minor Rare Low 
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I.D. Risk type Project phase Risk 
description 

Cause Potential impact Consequence Likelihood Risk level Mitigation Consequence Likelihood Mitigated 
Risk Level 

009 Air Quality Operations General air 
emissions 
(combustion 
air pollution 
products) 

Plant start-up 

Stack emissions 

Operator error 

Incomplete fuel (MSW) 
combustion 

Poor fuel quality / 
composition 

Monitoring systems out of 
calibration 

Complaints from 
community or stakeholders 

Amenity impacts  

Health and/or nuisance 
impacts to employees 

Non-compliance with 
operating conditions 

Notice from EPA 

Minor Possible Medium Emission, stack testing and in-line monitoring systems 

Emission control systems 

Detailed plant design to meet EPA emission standards 

Implementation of commissioning and start-up procedure 

Operational manuals 

Fuel quality maintained through waste acceptance procedures 

Minor Unlikely Low 

010 Air Quality Non-routine or 
emergency 

General air 
emissions 
(combustion 
air pollution 
products) 

Plant start-up 

Unexpected plant shutdown / 
power failure 

Operator error 

Failure of flue gas treatment 
system 

Complaints from 
community or stakeholders 

Health and/or nuisance 
impacts to employees or 
community 

Non-compliance with air 
quality criteria set out in the 
State Environmental 
Protection Policy (SEPP) Air 
Quality Management 

Non-compliance with 
operating conditions 

Moderate Possible Medium Implementation of hazard controls (HAZID and HAZOP 
studies) 

EfW Control systems (on line analysers and monitoring 
equipment) 

Emergency Management Plan 

Plant operator training 

Moderate Unlikely Medium 

011 Air Quality Operation Reduction of 
total CO2 
emissions for 
the 
management 
of the waste 
feedstock  

Diversion of waste from 
landfill 

Recovery of energy and 
displacement of electrical 
power needs 

Cumulative GHG emissions 
over an assumed 25-year 
life of the EfW plant shows a 
net GHG benefit of 
approximately 8 MtCO2e. 

Moderate Certain High 
positive 
impact 

Not required. Moderate Certain High 
positive 
impact 

012 Surface Water Construction Impact to 
surface water 
quality 

Loss of containment of 
chemicals 

Spills and leaks from mobile 
plant, diesel generators, 
mobile lighting towers 

Erosion and increased 
sedimentation 

(particularly during high 
rainfall events) 

Increase in stormwater runoff 
from plant 

Vegetation clearance 

Earthworks 

Reduced water quality 
(primarily sediment load) 

Public complaints 
(environmental damage, 
social values, recreational 
usage) 

Non-compliance with SEPP 
Waters of Victoria 

Notice from EPA (pollution 
abatement notice) 

Transport of contaminants 
offsite 

Moderate Possible Medium Development and implementation of CEMP 

Design of plant, bunding, chemical storage and spill 
management systems in accordance with EPA Publication 
1698 Liquid storage and handling guidelines and relevant 
Australian Standards 

Development of chemical management and handling 
procedures 

Emergency Response Procedures 

Operator training 

Moderate Unlikely Medium 



Works Approval Application 

1 33 

I.D. Risk type Project phase Risk 
description 

Cause Potential impact Consequence Likelihood Risk level Mitigation Consequence Likelihood Mitigated 
Risk Level 

013 Surface Water Operations Impact to 
surface water 
or trade 
wastewater 
quality 

Increase in stormwater runoff 
from plant 

Increase in wastewater 
generation from cooling 
towers 

Plant failure 

Loss of containment of 
chemicals 

Spills and leaks 

Leachate from bunker 

Reduced water quality 

Impacts to soil quality 

Public complaints 
(environmental damage, 
social 

values, recreational usage) 

Impacts to human health 

Health and/or nuisance 
impacts to employees 

Non-compliance with SEPP 
Waters of Victoria 

Non-compliance with 
operating conditions 

Non-compliance with Trade 
Waste Discharge Agreement 
conditions 

Damage to sewer 
infrastructure 

Moderate Possible Medium Appropriate design of drainage network and stormwater 
detention pond for 1:100 year average recurrence interval 
(ARI) 

Design plant to reuse water as much as possible 

Design of plant, bunding, chemical storage and spill 
management systems in accordance with EPA Publication 
1698 Liquid storage and handling guidelines and relevant 
Australian Standards 

Sediment and erosion management 

Operational & Maintenance (O&M) manuals and effective 
maintenance schedules 

Emergency Response Procedures 

Operator training 

Moderate Rare Low 

014 Surface water Construction and 
operations 

Site 
contamination 

Loss of containment from 
oil/water separator or 
neutralisation pit:  

 Not enough freeboard
allowed in ponds 

 Overflow 

 Operator error

Spills or leaks of chemicals or 
fuel occurring in non-bunded 
areas e.g. during transport 

Leakage of waste water ponds 

Leakage through hardstand 
or bund structures 

Local or regional 
groundwater contamination 

Non-compliance with SEPP 
Waters of Victoria 

Impacts to soil quality 

Release of contaminated 
leachate 

Health impacts to 
employees/contractors 

Non-compliance with EPA 
operating licence conditions 
Notice from EPA (pollution 
abatement notice) 

Moderate Possible Medium Design of plant, bunding, chemical storage and spill 
management systems in accordance with EPA Publication 
1698 Liquid storage and handling guidelines and relevant 
Australian Standards 

Operational & Maintenance (O&M) manuals and effective 
maintenance schedules 

Emergency Response Procedures 

Operator training 

Minor Rare Low 

015 Land 
contamination 

Operation Offsite 
contamination 

Spills or leaks of waste 
materials during transport to 
/ from the site 

Vehicle incident 

Waste fire in transport vehicle 

Impacts to offsite soil, 
surface water or 
groundwater quality 

Damage to infrastructure 

Health impacts to 
employees, contractors or 
the public 

Reputation damage 

Notice from EPA (pollution 
abatement notice) 

Moderate Unlikely Medium Vehicle inspection and maintenance programs 

Waste inspection protocols 

Transport Emergency Response Plan 

Moderate Rare Low 
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I.D. Risk type Project phase Risk 
description 

Cause Potential impact Consequence Likelihood Risk level Mitigation Consequence Likelihood Mitigated 
Risk Level 

016 Waste Construction General waste 
disposal 

Construction materials (e.g. 
steel, concrete, other waste 
building materials etc.) 

Organic food wastes from 
construction workforce 

Escape of waste materials 
from the site / from vehicles 
during transport 

No segregation of waste 
materials 

Incorrect disposal 

Non-compliance with waste 
management procedures 

Litter 

Vermin (birds and animals) 

Stormwater runoff from 
waste storage areas / 
stockpiled material 

Nuisance odour / health 
impacts to 
employees/contractors 

Materials not recovered for 
recycling / recovery 

Breach in waste transport 
disposal requirements 

Minor Possible Medium CEMP prepared by the contractor and approved by PHI and 
council 

Construction waste managed in accordance with EPA 
Publication 480 Environmental Guidelines for Major 
Construction Sites, including: 

 Waste minimisation

 Provision of bins for workers 

 Segregation of wastes for reuse, recycling and disposal 

 Covering of vehicles carrying materials or waste

Minor Unlikely Low 

017 Waste Operations  Disposal of 
APCr and boiler 
ash 

Waste generated from the 
flue gas treatment / APC 
equipment 

Contamination of soil 

Release of contaminated 
leachate 

Increased hazardous waste 
requiring disposal 

Potential increase in 
contaminants for bottom 
ash 

Moderate Possible Medium Explore treatment and reuse options for bottom ash, 
including in road base or other construction materials 

Conduct leachability tests to determine waste categorisation 
and resultant disposal requirements 

Investigate contamination standards to provide “bookends” 
for bottom ash contamination. 

Develop strategy around waste management 

Separate approvals may potentially be required to stockpile 
material at a receiving site 

Moderate Unlikely Medium 

018 Waste Operations Management 
and disposal of 
rejected waste 

Waste supply outside waste 
acceptance criteria 

Increased waste volume 
disposal 

Increased hazardous waste 
requiring disposal 

Decreased waste recovery 
efficiency and energy 
generation 

Moderate Possible Medium Understand the composition of feedstock material by 
undertaking a waste compositional analysis 

Screening protocols and inspections for waste input feedstock 

Development of waste input feedstock acceptance criteria 

Additional sorting of waste via waste crane grab in bunker 

Containment bay in tipping hall for rejected waste 

Waste input feedstock acceptance criteria included in waste 
supply contracts 

Protocol and procedure for waste classification 

Moderate  Unlikely Medium 

019 Waste Operations Disposal of 
bottom ash 

Waste generated from the 
moving grate following 
combustion 

Waste generated inorganic 
content greater than 
expected  

Release of contaminated 
material 

Increased waste volume 
disposal 

Incorrect waste disposal 
classification 

Moderate Possible Medium Explore reuse options for bottom ash including in road base or 
other construction materials 

Conduct leachability tests to determine waste categorisation 
and resultant disposal requirements 

Containment during transport 

Waste input feedstock acceptance criteria 

Waste input feedstock auditing at landfills and transfer 
stations to better determine waste composition 

Moderate  Unlikely Medium 

020 Flora and 
fauna 

Construction and 
operations 

Loss of flora or 
fauna during 
construction 
and 
operational 
activities  

Vegetation clearance 

Disturbance of fauna (noise) 

Loss of habitat 

Death of fauna 

Minor Unlikely Low Flora and Fauna Desktop Assessment concluded that native 
vegetation did not persist on the Project Site and that 
previous site development further compromised the 
likelihood of significant statutory issues relating to flora and 
fauna. 

CEMP prepared by the contractor and approved by PHI and 
council 

Minor Unlikely Low 
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I.D. Risk type Project phase Risk 
description 

Cause Potential impact Consequence Likelihood Risk level Mitigation Consequence Likelihood Mitigated 
Risk Level 

021 Cultural 
Heritage 

Construction Impact to 
unexpected 
cultural 
heritage 

Vegetation clearance 

Excavations 

Site preparation 

Damage/destruction of 
cultural heritage or artefact 

Relationship with traditional 
land owners 

Moderate Unlikely Medium Cultural heritage due diligence did not identify an areas of 
cultural heritage sensitivity on the site. 

CEMP prepared by the contractor and approved by PHI and 
council 

Stop works if any items of cultural heritage are discovered 

Moderate Rare Low 

022 Visual amenity Construction and 
operations 

Reduced visual 
amenity due to 
the Project 

Construction activities 

Project design 

Emission stack (80 m height) 

Building elevation 

Additional lighting 

Reduced visual amenity 

Lighting visible from 
distance at night 

Moderate Possible Medium EfW plant is to be constructed in the context of an existing 
industrial area 

Plant design to minimise impact to community, including 
consideration of colour scheme 

Landscape design to minimise visibility 

Light sources to minimise light spill 

Moderate Unlikely Medium 

023 Traffic Construction and 
operations 

Increased 
traffic 
movements 

Transport of materials to site 

Transport of feed waste to 
site 

Interaction with 
vehicles/people 

Increased road traffic 

Noise 

Moderate Possible Medium CEMP prepared by the contractor and approved by PHI and 
council 

Operational traffic flow modelling to be conducted 

Implementation of Operational Traffic Management Plan 

Minor Unlikely Low 

024 Community 
objection to 
the Project 

Construction Concern or 
anxiety from 
residents, 
landowners, 
and special 
interest groups 
with regard to 
the perceived 
risks and 
potential 
impacts on air 
and water 
quality, 
property values 
and quality of 
life in the area. 

Poor communication to the 
community regarding the 
Project, its benefit and any 
perceived impacts 

Lack of involvement from 
community and stakeholders 
in the Project 

Insufficient community 
consultation able to be 
undertaken due to COVID-19 
distancing restrictions 

Project delays or deferment 

Reputational damage 

Anxiety about perceived 
risks leads to loss of support 
and confidence in PHI and 
the Project 

Adverse media coverage 
regarding the risks 

Complaints from 
community or stakeholders 

Major Possible High Conduct community consultation sessions throughout the 
planning of the Project to discuss the benefits of the Project 
(or a virtual session if required by COVID-19 distancing 
restrictions) 

Regular open and transparent communications provided to 
the community and stakeholders 

Undertake a stakeholder assessment – Identify all 
stakeholders / their interests, influence and importance and 
use this in developing the Stakeholder Engagement Plan. 

Major  Unlikely Medium 

025 Positive 
community 
impact 

Construction & 
Operation 

Support 
Victorian waste 
policy and 
targets 

Diverting waste from landfill 

Recovering energy  

Recovery and recycling of 
metals 

Reuse of residues for 
beneficial purposes 

Help to achieve Victorian 
targets for the avoidance of 
waste and recovery / reuse 
of materials 

Moderate Possible Medium 
positive 
impact 

Not required Moderate Possible Medium 
positive 
impact 

026 Positive 
community 
impact 

Construction & 
Operation 

Reduction in 
anxiety, stress 
and feelings of 
insecurity 

Increase in availability of local 
jobs  

Improvement in health & 
wellbeing 

Moderate Possible Medium 
positive 
impact 

Not required Moderate Possible Medium 
positive 
impact 
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7. Project description

7.1 Overview

This chapter provides a description of the technology, the concept design and project implementation processes 
for the proposed Project. PHI is working with a leading design company, Jiangsu Power Design Institute (JSPDI), 
to provide technical and design services for the proposed plant. JSPDI brings considerable EfW project 
development experience, having worked with numerous large EfW technology suppliers and project developers, 
including Everbright International (Everbright), on more than 100 EfW projects worldwide. 

7.2 Key plant parameters 

The key plant parameters for the Project are detailed in Table 7.1. A more detailed summary of the concept 
design can be found in Appendix M. This information has been provided to the Victorian EPA as reference and is 
to be treated as commercial-in-confidence. It should be noted that some of the performance parameters shown 
below (e.g. steam conditions, power output, auxiliary load, etc) are not guaranteed values and may change 
slightly during the detailed design phase of the project once the final equipment has been selected. 

Table 7.1: Key Plant Inputs and Parameters 

Design parameter / input Value Comment 

Plant design life 25 years / 200,000 hours 

Number of boiler lines 2 

Number of steam turbines 2 

Annual plant fuel consumption 400,000 tonnes/annum Based on 2 x 200,000 tonnes/annum boiler 

lines 

Estimated calorific heating value 9.5 MJ/kg (LHV) Indicative value only, to be confirmed through 

further waste characterisation 

Annual auxiliary fuel consumption Up to 20,350 GJ/annum Based on input received from the preferred 

technology supplier. Based on total for two 

boilers. 

Plant availability factor ~90% Subject to detailed design and to be agreed 

with contractual guarantees 

Typical operating hours per annum 7,884 hours 

Operational regime 24 hours/7 days per week Except planned and unplanned shutdowns 

Design waste throughput per boiler 26.7 tonnes/hour 

Target main steam conditions from boiler 440°C, 64 bar (abs) 

Target O2 in flue gas (wet) 7% At economiser outlet 

Fly ash to bottom ash ratio 20 % / 80% Preferred technology supplier assumption 

Stack exit temperature Approximately 140°C 

Stack height 80 m 

Connection voltage Proposed at 66 kV 

Potable water source Barwon Water potable water main 

Waste water and sewage discharge point Barwon Water sewer main 

Stormwater discharge point City of Greater Geelong stormwater system 

Natural gas source AusNet Services gas main 

Estimated gross plant power output 40,700 kW Based on ambient site conditions for two units 

Auxiliary load 4,720 kW Based on ambient site conditions. Estimated to 

be approximately 11.6% of gross output. 
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Design parameter / input Value Comment 
Depending on the final design and equipment 

selection, it is estimated that the maximum 

auxiliary load may be up to 17% of gross 

output 

Estimated net plant power output 35,980 kW Based on ambient site conditions. For the 

purposes of the R1 Efficiency calculation, a 

conservative estimate using an auxiliary load of 

17% was used.  

Plant net heat rate (LHV) 14,101 kJ/kWh Based on ambient site conditions and an 

auxiliary load of approximately 11.6% of gross 

output. 

Plant net efficiency (LHV) 25.53% Based on ambient site conditions and an 

auxiliary load of approximately 11.6% of gross 

output. 

7.3 Plant layout 

A conceptual site layout has been prepared (refer to Figure 7.1) on behalf of PHI, to inform the works approval 
and planning processes and also potential Engineer Procure Construct (EPC) contractors of the general 
expectations of site location, plant orientation, road access and existing site interfaces. It is expected that this 
layout will be updated and refined by the EPC contractors at the tender and detailed design stages of the project. 

The trucks enter the site from the north-east corner, while site personnel would enter from the south-west 
entrance and park near the offices. This is a safety aspect to mitigate the potential of light vehicles interacting 
with heavy vehicles. 

The trucks would be weighed on the site weighbridge and then travel to and from the tipping hall to unload the 
MSW, with trucks also travelling to the bottom ash storage and air pollution control residue silos to pick up by-
product/residue and deliver it elsewhere. There would also be truck deliveries of consumables and chemicals 
required for the plant operations.  

The plant is laid out with simple waste logistics and principal process flows in mind. Waste deliveries to the 
tipping hall discharge directly into the adjacent waste bunker, where the waste is mixed by the grab cranes. The 
cranes also feed the waste into the boiler, where it is incinerated and in turn generates heat to create steam to 
produce power via the steam turbine. The flue gas is then filtered in the flue gas treatment area and exits 
through the flue stack.  

The site also contains ancillary plant such as cooling towers, HV switchroom and electricity grid connection, 
switchyard, water treatment plant, pump house, fire water tanks and pumps, as well as wastewater and 
stormwater detention ponds. Final sizing of equipment and plant areas will be confirmed during the detailed 
design. 

Provision has also been made for an additional future train to the east of the main process plant, which could 
increase the waste input by a further 200,000 tonnes per annum (tpa) to 600,000 tpa in total. 

This Project has also made an allowance for onsite bottom ash treatment and maturation/storage, prior to the 
residues being despatched offsite for use as an aggregate product and/or recovery of ferrous and non-ferrous 
metals. This includes a bottom ash pre-treatment storage area which is typically sized to allow for approximately 
10 days of storage. The bottom ash from the boiler is transferred via an overhead conveyor into the bottom ash 
treatment facility. This area will also include a bottom ash process hall, including metals recovery and aggregate 
material sizing and a long-term maturation storage area. The long-term storage area for this particular site was 
sized to allow for approximately 12 weeks’ worth of maturation, which includes a natural carbonation process to 
lower the leachability of trace metals content to levels safe for use as construction aggregate.  
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7.4 Detailed Process Description of EfW Plant 

7.4.1 General Plant Overview 

Based on a nominal waste feedstock of 400,000 tonnes per annum, and an average waste calorific value of 9.5 
MJ/kg on a Lower Heating Value (LHV) basis, it has been estimated that the plant will produce a nominal 
maximum gross electrical output of approximately 40.7 MWe at average ambient temperature conditions. The 
plant will comprise two boiler lines utilising moving grate combustion technology, with electricity exported to 
the Powercor 66 kV grid system. Each line will have a dedicated water-cooled condensing steam turbine 
generator. 

The plant will not be supplying any process steam to industrial users, as there is currently limited opportunity to 
do so within practical steam transmission distances from the site. The net electricity production after allowing for 
auxiliary loads at the EfW plant is approximately 36 MWe. 

An indicative mass and energy balance is provided in Appendix M. This graphical format shows the typical main 
process configuration, with mass and energy flows for both the boiler air and gas system, up to the chimney, and 
for the principal water and steam systems. 

The electrical energy produced from the new EfW plant is expected to be approximately 269,630 MWh per 
annum of net exportable electricity, based on approximately 7,884 hours of operation per year (90% availability 
factor) and a 95% load factor. 

In addition to the electricity produced from the EfW plant, it is expected that up to approximately 20,350 
GJ/annum of natural gas will be required as auxiliary fuel. Auxiliary fuel is used predominately before or after a 
boiler outage to shut-down or start-up the boiler.  It may also occasionally be used to provide combustion 
stability for the boiler where the incoming waste have a lower calorific value than expected for short periods of 
time, or the boiler needs to operate at lower loads. The burner will also operate whenever the combustion 
chamber temperature drops below 8500C as per the 2010 EU IED requirements. 

The combustion technology proposed for the Project is generally described as a mass burn combustion grate 
technology, which is a long established and effective method for thermally treating MSW and C&I waste. Jacobs 
as lead consultant appointed for this development phase of the Project, has prior involvement in many EfW 
projects in other parts of the world. Jacobs’ experience is that the vast majority of these moving grate technology 
projects have been completed and commissioned successfully, meeting both the local authority (i.e. council or 
waste authority) and environmental agency requirements, following commencement of operation.  

A simplified overall process schematic of the EfW process, using MSW and C&I waste, is presented in Figure 7.2. 
The process for electrical and steam generation is also described below for completeness. 

MSW and C&I will be delivered to the facility directly by refuse collection vehicles (RCV) or other bulk solids 
handling vehicles (e.g. container tipping vehicles, bulk tippers and walking floor trucks) via waste transfer 
stations and enters the fully enclosed tipping hall building (1). Any double configuration trailers (i.e. A-double, 
B-double), will be de-coupled onsite before entering the tipping hall. The waste transport vehicles typically enter
the tipping hall building in reverse and side-tippers will not be accepted at the facility.

The waste transport vehicles will then back up into a tipping bay position and tip their waste into the waste 
bunker (2), where the waste is mixed and lifted by the overhead waste cranes (3) into the waste feed hopper (4). 

For this Project, there are two independent combustion grate lines proposed with each boiler’s output feeding 
separate steam turbine generators (two turbines in total). It is expected that at least two or more cranes 
operating above the waste bunker will be required to process the necessary quantities of waste and deliver it to 
each waste feed hopper system, while providing redundancy in the feeding system.  
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Waste is pushed from the bottom of the hopper onto the combustion grate (6) via a hydraulically driven ram 
feeder (5).  As the waste enters, it is combusted on the topside of the combustion grate. Combustion air is 
introduced at various controlled points underneath the grate (called primary air) and also above the grate 
(called secondary and sometimes tertiary air) to promote good mixing of the flue gases and optimise 
combustion. The overall movement of the grate is designed to promote complete combustion. This combustion 
control is very important to promote complete burnout of the waste at a high temperature. The plant will be 
designed such that the flue gas resulting from the combustion of the waste has a flue gas residence time in the 
main furnace pass of at least two seconds, at a temperature of at least 850oC to ensure complete combustion of 
organic carbon compounds. This is one of the requirements in the 2010/75/EU Industrial Emissions Directive 
and also the 2019 EC BREF. 

Figure 7.2: Overall Simple Process Schematic of the Combustion Plant 

Primary air is usually drawn from the tipping hall and waste bunker building, and typically undergoes preheating 
through the use of heat exchangers using steam from the steam turbines or the deaerator to promote waste 
drying on the grate. This approach maintains the tipping hall and waste bunker under negative air pressure, thus 
continuously controlling odour emissions whilst one of the boilers is operational. Depending on the design of the 
boiler, there is also the possibility to draw primary air from within the boiler house structure. 

The primary combustion air enters the boiler from underneath the grate, which helps with the waste drying 
process and promotes some mixing of the waste while on the grate. In case of a fire in the waste bunker, the 
primary air system can also draw air from within the boiler house structure (as mentioned above). The primary air 
also helps to cool the grate during combustion to avoid overheating. 

Secondary combustion air can be drawn from either the waste bunker or from within the boiler house structure. 
The optimal source of the secondary air intake will be selected in the detailed design phase.  A common 
approach is to draw some air from within boiler house to recover some radiative heat losses and to keep ambient 
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temperature in the boiler house below a safe ambient level for operations and maintenance staff.  The secondary 
air can also be pre-heated via heat exchangers, again using steam extracted from the steam turbine or the 
deaerator as the heating source. This is ultimately dependent on the eventual calorific value of the waste fuel, 
and thus will be determined during the detailed design phase.  

Non-combustible material, known as bottom ash, falls off the end of the grate and is handled by the bottom ash 
extractor (19), where it can be cooled by either a water quench (wet system), or air (dry system), before being 
conveyed to bottom ash storage/treatment area. The plant will adopt a wet boiler bottom ash system. Bottom 
ash falling off the grate will fall into a water filled slag extractor bath. The water system has the advantage of 
quickly quenching and cooling the ash, whilst also mitigating the risks of downstream dust generation in 
handling and processing systems. 

The Project also proposes to develop an onsite bottom ash treatment plant system. The bottom ash treatment 
plant will most likely consist of a pre-treatment and storage area, a processing hall and a long-term 
storage/maturation area. The processing hall will be contained in an enclosed shed with a dust extraction system 
discharging to a bag filter system to prevent emissions to the environment. This system will also provide efficient 
metal recovery systems to remove ferrous and non-ferrous metals onsite. Only coarse ferrous and non-ferrous 
metal recovery will be employed on the ash handling conveyers between the ash extractor and onsite storage. 
The bottom ash is estimated to be 12-25 % of the feed waste quantity, by weight.  

The treated bottom ash will then be loaded into vehicles and transported offsite for reuse as construction 
aggregate, elements unsuitable for use as aggregate disposed to a licensed landfill. The successful reuse of 
bottom ash aggregate will depend on achieving EPA regulatory acceptance of the product quality for its 
intended use, and also on the successful development of a bottom ash local aggregate offtake market in 
Victoria. Refer to Chapter 9.2.1 for further details regarding the treatment of bottom ash. 

The boiler itself is comprised of the furnace area where the waste is combusted and where, if required, the 
auxiliary fuel system is used to help with combustion stability and maintaining the combustion temperature. 
Following the furnace, the boiler has a series of empty passes (which have no convective heating banks) with 
water cooled tube walls only. These water cooled tube walls run between the furnace and the first convective 
superheater/evaporator tube bundles in the gas path (7).  This allows the flue gases to cool, which subsequently 
reduces the risk of ash build up and corrosion of the superheaters and evaporator convective heat recovery 
elements.  

Heat is then further recovered from the flue gases in the economiser pass (8) to improve energy recovery 
efficiency.  This is made up of a number of convective tube elements designed for reliable and efficient heat 
transfer between the flue gases and the boiler feedwater before it begins to evaporate into steam. The example 
diagram shows both a horizontal boiler pass (superheaters and evaporators) and a horizontal economiser pass. A 
vertical economiser pass is also quite common in industry. A vertical superheater boiler pass could also be 
adopted, which could allow for a smaller boiler house building, however it could present slightly greater 
complexity for operations and maintenance in the future.  

Boiler ash will be collected from the various boiler pass and economiser pass hoppers and transferred to either 
the bottom ash treatment system, or the air pollution control residue (APCr) system, depending on the end 
use/disposal methodology adopted for the Project.  This will consider the quality of those ashes against 
Victoria’s Industrial and Prescribed waste classification system.  

Flue gases leaving the boiler are typically treated with powdered activated carbon to absorb volatile organic 
components such as dioxins and furans and heavy metals such as mercury.  Flue gases are also treated with a dry 
or semi-dry lime dosing system (9) to neutralise acid gas pollutants such as hydrochloric acid, sulfuric oxides, 
etc. The lime injected can either be dry quicklime (CaO) powder, hydrated with water through a process onsite, or 
hydrated lime (Ca(OH)2) delivered from offsite.  All options are available for bulk delivery to the site.  

Mobile ash particulates and flue gas treatment residues entrained in the flue gases are captured in the bag filter 
plant (10). The APCrs collected in the bottom of the bag filters (11) are normally conveyed to a storage silo 
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ready for disposal to an appropriate landfill. Some recirculation of APCr into the flue gas treatment system 
upstream of the bag filters will assist in optimising reagent use. The APCr is typically transferred from the silo by 
gravity to a pneumatic type tanker truck, or alternatively after water conditioning, into a covered top loading 
vehicle for transfer to landfill. 

For some EfW plants processing hazardous wastes, a second stage wet scrubber is introduced which may be used 
to further treat flue gases. However, this is not considered necessary for MSW and C&I feedstock to meet the 
European air emission limits.  This option will not be employed for this project due to the additional raw water 
and wastewater treatment requirements and additional water emissions generated.   

Emission to air of oxides of nitrogen are normally controlled by a Selective Non-Catalytic Reduction (SNCR) 
system, which injects ammonia or urea into the flue gases at the top of the furnace (12). The use of either 
ammonia or urea provides similar levels of performance in terms of nitrogen oxides reductions. Aqueous urea is 
a less hazardous material than aqueous ammonia and is sometimes preferred for this reason. A flue gas 
recirculation system will be incorporated into the boiler, which will also assist in the control and reduction of 
nitrogen oxides. 

Safe negative pressure conditions are maintained in the furnace and boiler so that hot combustion gases do not 
escape to the atmosphere. Furnace pressure is controlled by an induced draft fan (13), which draws the cleaned 
flue gases up the chimney (14). The chimney needs to be designed to a height sufficient to disperse the gases to 
achieve the State Environment Protection Policy (SEPP) requirements for ambient air. 

The high pressure and temperature steam generated within each boiler, typically at around 60-70 bar(a) and 
400-450°C, will be piped to separate steam turbine generators (15). This Project is expected to have one steam
turbine per boiler unit. The steam turbine will be rated to accept steam from the boiler when operating at 110%
maximum continuous rating (MCR). In the turbine, the steam will drive the turbine blades converting the
mechanical energy to electricity in the generator.

Steam exhausted from the turbine is cooled via a water-cooled condenser (16) which generates a partial vacuum 
at the turbine exhaust and facilitates energy extraction from the steam. The water-cooled condenser is supplied 
by water from a semi-closed loop mechanical induced draft cooling tower system. The system requires make-up 
water to account for evaporation losses and water blowdown to prevent excessive salt build up in the cooling 
water circuit. It is envisaged that the cooling towers required for each steam turbine condenser will be arranged 
in a single row.  

Electrical power generated by the turbogenerators will supply the auxiliary load required by the EfW plant.  The 
majority of the generator’s (17) electrical output is stepped up in voltage in a transformer to the proposed 66 kV 
for connection to the Powercor electrical network (18). This connection point allows the electricity generated by 
the EfW plant to be exported to the Victorian electricity grid.  

It should be noted that the plant can also continue to operate if the external electrical grid is not available for 
whatever reason. In this method of operation, the plant will continue to supply the auxiliary load required for 
operation and will divert the majority of the steam from the boiler into the steam turbine bypass system. This is 
commonly referred to as Island Mode Operation. Under this mode of operation, the majority of the steam energy 
will be sent to the condenser for cooling, with only enough steam passing through the turbine to supply the 
plant’s electrical load. This method of operation should not occur very frequently as the Victorian electricity 
network has a high level of availability and if it does occur, should only be for relatively short periods of time 
(hours/days), unless there is a major network issue. The plant can also operate in Turbine Bypass Mode, which 
allows the plant to continue to operate in the event of a technical problem with the steam turbine, again by 
bypassing all steam directly to the condenser. Steam turbine problems that would necessitate this mode of 
operation have a very low frequency of occurrence.  These methods of operation however are considered 
critically important to the plant, as they allow it to continue to process waste and meet its contractual 
requirements under waste disposal agreements. 
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The critical and more unique aspects of the Project are the combustion grate, furnace, steam boiler and flue gas 
treatment systems which are discussed in more detail in the following chapters. These elements of the plant are 
considered the most challenging elements of the overall energy from waste process to design and construct to 
deliver a reliable, efficient and environmentally sound energy generation and waste treatment solution.  

The balance of the plant (including steam turbine, generator, condensing and feed-heating plant, water 
treatment, turbine cooling systems, cooling towers, electrical switchyard, storage tanks, pumps and other 
ancillary systems) are considered to be relatively standard equipment and present a low risk to the Project. 

7.4.2 Waste reception, tipping hall and storage bunker 

7.4.2.1 General 

All of the waste feeding systems shall be capable of handling waste deliveries under the following range of 
scenarios: 

 Compactor collection vehicles (also known as refuse collection vehicles) carrying sourced MSW particularly
from nearer locations/ regions which do not generate sufficient waste volumes for larger vehicles and
locations which do not have waste transfer facilities capable of loading larger bulk transfer vehicles or
containers. These typically have up to 10 tonnes of waste carrying capacity and are generally nearly full for
most trips. These collection compactors will discharge directly into the waste bunker. A typical refuse
collection vehicle is shown in Figure 7.3

 Nineteen-meter semitrailer bulk waste vehicles – These will most likely be arriving from waste transfer
facilities, for example, from Citywide’s Dynon Rd facility, with bulk transfer vehicle loading capacity.  These
typically have a carrying capacity 25-30 tonnes and are routinely full nearly all loads

 C&I waste delivery vehicles of the self-unloading trailer types (e.g. self-tippers or walking floor type),
discharging directly into waste bunker

 Roll on/roll off skip carrying vehicles for waste deliveries, recovered metals despatch, and tipping hall
rejected waste disposal

Figure 7.3: A Typical Compactor Type Refuse Collector Vehicle 
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Various other high productivity freight vehicles may also be expected to be used in the future if the appropriate 
road and infrastructure is available. These can only operate under permit on roads classified to accommodate 
them.  Some of these vehicles include: 

 26 m B-doubles – carrying capacity up to 38 tonnes

 30 m A-doubles – carrying capacity up to 45-50 tonnes

 Various high productivity freight vehicle combinations to such as Type 1 A-doubles ~36.5 m

Refer to the Traffic chapter (Chapter 15.4) for further details regarding expected vehicles and the logistics 
associated with the plant. 

The origin of the waste is still an unknown at this time, as it depends on which local government areas the plant’s 
operators are able to secure waste supply agreements with, and the arrangements these local government areas 
have in place, or develop, for forward logistics to the site. 

7.4.2.2 Site access and waste reception 

Access to the site for waste delivery vehicles from Production Way will be via a security gatehouse with adjacent 
barrier and ‘out of hours’ lockable gate, provided within the EPC Works. The gate house will be located onsite and 
will aim to be located sufficiently far from the entrance off Production Way to accommodate one waste vehicle 
queuing awaiting entry without queuing occurring on Production Way. 

All internal site roads and intersections within the site, and intersections with Production Way for carrying waste 
carrying vehicles, shall be designed for safety, minimisation of external impacts and time efficiency. The design 
will allow for the transit of all of the waste vehicle types, waste quantities, waste qualities, and expected numbers 
of vehicle movements for ingress and egress of those deliveries in and out of the site.  

All intersections and turning areas shall be designed for the longest possible vehicle types expected, currently 
30 m A-doubles, but in the future, vehicles up to 36.5 m length may be used. The road design will minimise the 
risks of vehicle collisions, allowing good visibility at all intersections. One-way traffic systems will be used where 
possible to prevent vehicles encountering each other in head-on scenarios.   

The site’s road systems shall be designed to minimise the risk of collisions with pedestrians and other plant and 
equipment onsite.  Areas frequented by pedestrians will be segregated from the main waste vehicle routes, and 
barriers, overpasses and safe crossing areas shall be provided as necessary where pedestrian access is 
unavoidable. 

A waste vehicle quarantine area will need to be provided for loads that are outside the plant’s waste acceptance 
criteria. The quarantine area will be located adjacent to the waste road route within the site, allowing vehicles to 
wait in the bay without blocking the flow of other vehicles.  

7.4.2.3 Weighbridges 

Two bi-directional calibrated road vehicle weighbridges will be located at the main entrance on Production Way 
to allow efficient weighing of incoming and outgoing heavy vehicles and satisfy regulatory requirements for 
waste load tracking. The weighbridges shall allow: 

 Weighing of incoming waste carrying vehicles arriving from the public road

 Weighing of all trucks carrying major consumables such as lime, urea and activated carbon

 Weighing of outgoing empty waste vehicles, and empty plant consumables vehicles exiting to the public
road

 Weighing of incoming and outgoing bottom ash and APCr carrying vehicles, entering and exiting from the
public road

 Provision of bypass lanes for vehicles that do not need to be weighed
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A typical road vehicle weighbridge and office is shown below in Figure 7.4. 

Figure 7.4: A typical road vehicle weighbridge and office for recording waste and load weights 

The weighbridges will be calibrated and certified to a suitable accuracy to meet commercial and regulatory 
requirements. An automatic ticket printing system and a back-up contingency system will be provided to meet 
load documentation requirements. This will include an automated system for recording weight and number plate 
data, with data exported to the Plant LAN and the control system to record tonnages of all incoming and 
outgoing wastes and residues processed or despatched from site. The weighbridge area shall be covered by 
CCTV cameras, with connection to screens provided in the weighbridge office and the central control room. 

7.4.2.4 Waste Tipping Hall 

The waste tipping hall will be a fully enclosed building maintained under negative pressure whenever one of the 
combustion lines is in operation. This is done to control odour and dust.  Entry / exit for waste vehicles to the 
tipping hall shall be through automated fast acting (such as plastic or fabric types) roller doors which open when 
a vehicle approaches, and close when a vehicle has passed through.  

An automated traffic control system shall be provided notifying vehicles of which bay to unload into, with 
manual intervention possible from the central control room, or by the tipping hall operations supervisor. The 
tipping hall design will also allow operation of a front-end loader for cleaning up waste spillages from the 
tipping floor into the bunker. The building shall be designed to eliminate the need for pedestrians to enter the 
waste reception area during normal operation.  An example of an enclosed tipping hall is shown in Figure 7.5. 
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Figure 7.5: Waste Delivery Vehicle Exiting the Enclosed Tipping Hall at Lakeside EfW Plant in the UK 

The vehicle flow path in / out of the tipping hall will be designed to avoid collisions. The floor of the tipping hall 
will be suitably designed with consideration of the static and dynamic loads of the vehicles and other anticipated 
operations. A high-quality abrasion resistant floor finish will be provided suitable for front end loader for waste 
clean-up activities. 

The layout and dimensions of the approach to the tipping hall, the access doors and the internal building area 
themselves will accommodate all vehicle types, bearing in mind the vehicle dimensions and necessary turning 
circles. The height of the tipping hall shall be sufficient to allow a tipping of the longest acceptable trailer type at 
an 800 angle to horizontal. 

A waste reject load-out area will be provided in the tipping hall building. The tipping hall shall extend at the side 
of the last tipping bay into the waste bunker to allow space for a waste rejects load-out area. The quarantine area 
will be provided with separate areas as appropriate for the segregation of untreatable waste (large objects, 
rubble, soil, plasterboard etc.), and include adequate space for skips and containers to hold segregated 
hazardous materials (e.g. asbestos, paint and solvents, waste oils, gas cylinders, fluorescent tubes, chemicals 
etc). The load out area will be used if needed to load waste from the bunker into articulated trailers by means of 
the overhead cranes. Sufficient space will be provided for a waste audit pad that allows up to 10 tonnes of waste 
to be spread and inspected. 

Tipping bays will be designed to prevent collision of cranes with tipping vehicles and to prevent the risk of 
tipping and other vehicles falling into the waste bunker during unloading. 

Optimal visibility, inherent controls and guidance systems for drivers to navigate the vehicle flow paths shall be 
provided in the design, through the following methods: 

 Traffic control systems such as lights and automated door opening

 Appropriate location of doors and roads

 Adequate lighting

 Mirrors

 Painted lines on the floor

 Vehicle reversing guides

 Impact barriers
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Other additional measures shall be provided to reduce the risk of tipping vehicles falling into the bunker as 
follows: 

 Floor safety lines indicating distance from bunker

 Wheel kerbs to be mechanically protected against abrasion

 Safety barriers or beams

7.4.2.5 Waste Bunker 

The waste bunker shall have a waste storage capacity of up to five days of nominal design waste throughput 
below the height of the tipping hall floor. The bunker shall also be designed to allow stacking of waste above the 
tipping hall floor height against the wall separating the bunker from the boiler house, to give additional storage 
during emergency events.  

The bunker shall be designed as a water retaining structure to prevent permeation of waste leachate into the 
ground below or adjacent to the bunker. The permeability of the bunker shall be tested with a water test prior to 
placing into service, and if unacceptable permeability levels are found, it will need to be made good before 
commissioning. The design of the base and walls shall have sufficient mass and strength to resist groundwater 
uplift pressure when the bunker is empty.  An example of a waste bunker is shown in Figure 7.6. 

The bunker shall be constructed of a robust concrete specification such that impact and abrasion from the crane 
grabs or tipped waste shall not result in significant damage.   The materials of construction will need to be 
suitably resistant to chemical attack from elements of the waste and waste leachate during its design life.  The 
design will allow complete emptying of waste from all areas of the bunker to ensure that stock can be turned 
over to avoid decomposition from long periods in the bunker and to empty it prior to plant shutdowns. 

The fire detection and protection systems for the waste bunker will comply with the Victorian Government 
Publication “Management and Storage of Combustible Recyclable and Waste Materials – Guideline”, Publication 
1667, August 2017, and with the required Australian Fire Protection Authority (FPA) codes and standards 
applicable. 

Good industry practice systems for fire control for waste bunkers shall also be adopted to control the risk of fires 
in the bunker. These shall at a minimum include the following measures: 

 Infrared fire detection matrix system

 Carbon monoxide detectors located around the bunker area

 Remote control operated fire cannons mounted on the bunker walls, which can pivot to cover the entirety of
the bunker area, capable of both manual and remote control from the central control room

 Fire hose reels that can be manually operated

 Atomiser mist sprays for dust control to prevent build-up of dust on surfaces in the bunker and tipping hall

Effective waste odour control systems shall be provided to manage odour during normal operations and partial 
and complete plant shutdown.   

The following systems shall be provided to minimise and control waste odour and dust: 

 Maintenance of negative pressure above the bunker at all times when one or more combustion line is in
operation. The air from the tipping hall should be ducted to the inlet of the primary air fan for the
combustion line(s) and combusted in the main furnace
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 During an event when no combustion lines are operating (i.e., a short-term boiler outage), suitable systems
and procedures will need to be provided to minimise odour generated from waste remaining in the bunker.
This will include at a minimum, a shutdown ventilation stack system to maintain negative pressure in the
bunker and tipping hall, an inline odour filtration system prior to the discharge point which will be located
on the facility roof for good dispersion

The waste bunker shall be separated from the boiler house through a suitably rated fire wall meeting National 
building fire code requirements.  

Figure 7.6: Inside a waste bunker at an EfW plant with waste feeding and mixing crane in operation 

7.4.2.6 Waste Feeding Cranes 

The waste feeding cranes will comply with the requirements of the design code as set out in AS1418 and shall be 
of the grab type.  They will be used for both mixing waste within the bunker before combustion and to feed the 
waste into the boiler feeding system. 

The cranes shall be suitably rated in terms of grab capacity and travel speed to accommodate all waste types at 
the maximum feed rates required on a continuous basis, from every part of the waste bunker. Each crane shall be 
capable of feeding each combustion line waste feed hopper. The cranes shall also be capable of operating for 
the purposes of mixing waste within the bunker to homogenise the waste fed to each combustion line. Each 
crane shall also be capable of removing rejected waste from the bunker and discharging it to a rejects area in the 
tipping hall. The cranes’ travel and inertia shall be controlled to prevent collision with bunker walls, tipping bays, 
vehicles unloading in the tipping bay and fire water cannons. 
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Each crane shall be capable of remote operation from an operation panel in the central control room.  The room 
will have a clear viewing window allowing sight lines across the length and breadth of the waste bunker and 
crane travel range.  CCTV will also be provided to cover areas which are more difficult to view from the central 
control room, with images relayed to the crane operation panel viewing screens.  The cranes shall be capable of 
all operational modes typical of modern waste feeding cranes at EfW plants, including: 

 Semi-automatic operation with some operator intervention from the central control room to position the
grab, following which grab operation and waste hopper feeding is in automatic mode to the selected waste
hopper

 Fully automatic operation for bunker feeding and mixing modes, with waste bunker profile sensors and level
control algorithms

 Full manual operation from the crane operator panels in the central control room

Each crane shall accurately weigh each grab load of waste fed to the hoppers of each line, for the purposes of 
plant control and performance logging, with the output signal provided to the distributed control system. A 
calibration weight shall be provided in the works for regularly calibrating the weighing systems.  The cranes will 
be designed for low noise and minimal vibration during all modes of operation.   

7.4.2.7 Waste Feeding Hopper 

The waste feeding hopper receives waste from the crane and the bottom of the hopper has a mechanical feeding 
device that pushes the waste onto the combustion grate in the boiler.  

The fuel feeding systems shall comply with all relevant FPA Australia fire protection requirements and specific 
requirements for stoker fired boilers. 

The waste feed hoppers will be designed with a safe and efficient means of emptying in the event of a line 
shutdown, for maintenance of the feeding system, or to clear waste blockages. 

The volume of waste in the hopper shall act as a plug to prevent air ingress to the furnace from the bottom of 
the hopper. A hydraulically operated isolation gate shall also be provided to automatically cut off waste and air 
flow to the furnace in the event of low hopper level or other abnormal operating events in the furnace.   

Waste feeding from the hopper to the furnace shall be via hydraulically driven ram stokers. The stokers shall 
feed waste onto the grate at a controlled and uniform rate with even distribution for optimal combustion, 
automatically controlled by the boiler control system. 

The hopper connection to the furnace shall have a water-cooling system which will maintain the hopper bottom 
at a suitably low temperature to avoid waste combusting in the hopper. The fire detection and protection 
systems for the waste feed hoppers shall comply with the regulations, codes and standards including Australian 
and NFPA codes. 

Industry good practice systems for fire control for EfW waste feeding chutes shall also be adopted to limit the 
risk of fire in the hoppers. This shall include: 

 Automatic fire detection systems located over the mouths of, and within the hoppers

 Automatic fire water sprays into the top of the hopper

 A remote manual system for fire water sprays allowing operation from the central control room

 Fire hose reels that can be manually operated to fight fires within the hoppers
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7.4.3 Moving Combustion Grate 

The moving combustion grate is a fundamental element achieving effective and reliable waste burnout. The 
moving combustion grate is an air cooled and hydraulically driven reciprocating grate.  Waste is fed on to the 
grate via hydraulic ram feeders in the bottom chute of the waste feed hopper. A typical schematic of a mass burn 
combustion grate is shown in Figure 7.7. 

The grate is designed with a sliding and tumbling mechanism. The orange sections shown in Figure 7.7, are the 
sliding grates, the red sections are the tumbling grates and the grey are the fixed grates. The sliding grates move 
horizontally, and the tumbling grates move in an upwards and downwards motion. The purpose of the tumbling 
grates is to: 

 Break down the waste mass

 Increase contact with the air to help accelerate the drying process

 Provide a means of controlling the fireball in the furnace

The purpose of the sliding grates is to: 

 Move the waste forward

 Help control the thickness of the waste on the grate

 Promote mixing of the wastes

 Control the waste speed on the grate.

Figure 7.7: Proposed mass burn combustion grate courtesy of Everbright 

The grate will be designed to maintain an even distribution of waste over the entire grate under varying load and 
waste quality conditions. The overall movement of the various grate elements agitates the waste and moves it 
along the grate and down the incline by gravity, through the combustion process. This includes waste drying, 
gasification, ignition, combustion and ash burnout.  
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Different suppliers have their own similar, proven and patented technologies, with the most significant difference 
being the direction of the reciprocating elements’ motion. This achieves the same goals of waste mixing, good 
combustion and progressive transport of the material down the grate incline. Hydraulically driven reciprocating 
grates are generally well suited for processing municipal waste with the range of MSW and C&I calorific values 
expected for this Project. 

7.4.4 Waste feedstock sources and composition 

An important consideration for the Project is the development and enforcement of waste acceptance criteria for 
the plant, which will align with Victorian waste regulations and reflect the requirements of the grate and 
combustion.  The waste acceptance criteria will be integral to any waste supply contract or agreement with MSW 
and C&I suppliers to mandate waste specifications and enforce the right to reject waste. Refer to Chapter 8.6 for 
further details. 

It is reasonable to expect that improvements in at-source separation and changing householder habits may 
occur over the life of the Project.  This has the potential to change the quantity and composition of the municipal 
waste received. The moving grate technology is flexible and will be effective for a wide range of waste 
composition variations and calorific values.  

The plant design will allow safe operation with varying waste compositions within a specified net calorific value 
firing envelope. The plant should operate satisfactorily within the bounds of the defined envelope in a firing 
diagram which indicates the safe operational range around the design point without auxiliary burner firing, or 
thermal or mechanical overload of the treatment process. An indicative net calorific value is set at 9.5 MJ/kg for 
this concept stage design.  

Further waste compositional analysis is required, including physical waste sorts and lab analysis of samples 
collected from targeted Melbourne waste sources.  Desktop modelling of the technology’s sensitivity to 
changing waste composition is also required to assess how changing consumer habits, or different waste 
collection regimes (e.g. separate food waste collection bins) may impact the Project. As more data becomes 
available, the waste composition assumptions, including the net calorific value design point, may be adjusted to 
tailor the plant design for the waste it is likely to receive.  

EfW plants of this type are limited in processing capacity by the thermal energy in the waste (calculated by 
multiplication of waste net calorific value and waste tonnage consumed per unit of time). Hence, the waste firing 
diagram (or stoker diagram) is useful for assessing possible plant throughput for a facility. The preparation of 
this diagram, once the intended waste supply is better characterised, will be a key performance requirement for 
the Project. 

The design capacity of the plant is 400,000 tonnes / year of waste. Based on a 95% nominal throughput, which 
is a realistic assumption for the average thermal load of the plant over a year (assuming waste supply is not a 
constraint), the plant will need to operate for approximately 7,884 hr/ year to achieve a waste processing 
throughput of 9.5 MJ/kg net calorific value. This is equivalent to a plant availability of approximately 90%. The 
grate can also operate on a short term above this design point by circa 5-10%, based on the grate’s design heat 
release rate.  This allows capability to sit stably on a set point of 100% MCR on a continuous basis, whilst 
allowing some headroom for safe load and pressure control of the boiler with varying waste quality.   

7.4.5 Furnace and heat recovery boiler 

The design of the furnace and the heat recovery boiler is another important aspect of the plant in terms of 
reliability, efficiency and environmental performance. In particular, the chemical composition of MSW and C&I 
fuel is such that it has a high potential for boiler tube slagging (ash build up) and corrosion. The chlorine, sulphur 
and alkali metal content of the waste feed to the boiler are important parameters to consider in the design.  

The chlorine content is also a factor in the production of chlorinated pollutants in the flue gases leaving the 
boiler, which ultimately needs to be controlled.  Detailed waste composition analysis has not been undertaken 
yet and the average chlorine content of the waste is not known. The level of chlorine content is, based on 
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preliminary assessment of publicly available waste data for Victoria, expected to compare similarly with other 
global MSW EfW projects. For example, chlorine levels for MSW EfW plants in Europe can be up to 1.0 % 
chlorine, with typical values being between 0.5 and 0.8 %. The limit under the 2010 EC IED for a non-hazardous 
thermal treatment process is 1%. This Project will not accept waste > 1% chlorine content by weight. The risk of 
boiler gas side corrosion and the generation of chlorinated pollutants (e.g. HCl) in the flue gases will be capped 
at levels for which there are proven technologies to control these risks. It is noted that waste composition can 
change during a project.  The boiler and flue gas treatment system will be designed for the maximum 
permissible levels of chlorine,   

The furnace is designed as a fully enclosed membrane, with water-wall tube-cooled chambers. There are a 
number of boiler passes, with the first pass of the boiler consisting of the water-cooled gas tight welded tube 
walls of the furnace. Following this pass, the second (and sometimes third) passes will be ‘empty’ (i.e., no 
convective tube bank elements), employing radiative heat transfer on the wall surfaces only. The first convective 
pass (and sometimes the third or fourth pass), will include the first tube bundle elements across the gas flow 
path, typically the evaporator and high temperature convective superheater elements. The convective passes 
generally also include a further two stages of low and medium temperature superheater elements. The final 
pass, which can be either be horizontal or vertical, contains a number of stages of convective feedwater 
economiser elements.  

Various methods are employed to clean the boiler’s convective elements, typically including: 

 Water soot blowing in the high slagging furnace and empty radiant passes;

 Rapping devices along convective passes if orientated horizontally; and/or

 Steam and gas pulse shock soot blowing if a vertical convective pass is adopted.

Each of these tube cleaning techniques promotes ash to fall off tubes into collection hoppers below. A horizontal 
convective pass design allows relatively simple removal and replacement of those tube elements.  This may be 
required during the life of the plant when corrosion or erosion reduces tube thickness below safe acceptable 
margins. A vertical convective pass design is more complex for tube element replacement but allows a smaller 
overall boiler footprint. 

The objective of the empty boiler passes is to cool temperature of the flue gases.  Typically, the target is to cool 
the gases from above 8500C in the upper furnace, to below 6500C before the gases reach the metal tube 
surfaces of the high temperature superheater elements. This reduces the risk of fouling and corrosion in the 
superheater tubes. By employing an evaporator screen tube before the first convective superheater, it is possible 
to allow the gas temperature into the evaporator element to exceed 6500C, as the temperature of the water in 
this tube is considerably lower than the main steam temperature.  This reduces the risk of slagging and corrosion 
in the evaporator.  

The flue gas needs to be maintained at a temperature greater than 8500 C for more than two seconds with 
adequate excess oxygen, (>6 vol%), to destroy persistent volatile organic compounds including dioxins and 
furans and their precursors by oxidation. The gas is then cooled as it passes though the boiler empty passes (with 
water-cooled tube walls) to less than 6500C, and then through the convective evaporator and superheater 
passes, including the economiser, to circa 160-1900C. The thermal energy is recovered during the gas cooling to 
generate steam by heat transfer from the gas path into the boiler water/steam tubes (no direct water contact). 
This is one of a number of key differences between modern EfW plants and old waste incinerator plants that 
formerly used water quenching to cool the flue gas with no heat recovery and limited emission control 
technologies employed.  

Dioxins and furans can potentially reform (known as novo synthesis) from their precursors in the convective 
evaporator and economiser passes of the boiler, (where the temperature zone is between 4500C and 2500C). 
However, the combustion gases only have residence times of seconds in these passes, so the probability of 
dioxins reforming here is limited, as many of the precursors have already been destroyed in the furnace through 
effective combustion control. 
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The residence time for flue gases and dusts in this 4500C to 2500C region is reduced by the effectiveness of heat 
transfer to cool the gases rapidly to below 2500C.  Residual dusts on these elements will be removed by proven 
tube cleaning systems, such as mechanical rappers and soot blowing. Ash collected in the bottom of these 
passes is discharged continuously to the ash handling system, to avoid residence time issues. 

Chapter 4 (parts 4.4.14) of the 2019 EC BREF for Waste Incineration1 confirms these approaches as good 
practice design that meets the requirements of the 2010 EC IED with respect to dioxin and furans emission 
control. 

Any residual dioxins and furans in the flue gases leaving the economiser are then treated in the flue gas 
treatment system as described in Chapter 7.4.6 of this document. 

The final steam temperature selected for the plant is also an important parameter for mitigating slagging and 
corrosion risks in EfW plants. This is discussed in Chapter 4.4.5 of the 2019 EC BREF for Waste Incineration. 
Higher steam temperatures are more energy efficient, but also raise the gas side surface metal temperatures of 
superheater elements, increasing the slagging and corrosion risk. For this reason, EfW plants typically adopt 
conservative steam temperatures and pressures. The expectation for the boiler outlet steam conditions for this 
Project is approximately 440oC and 64 bar(a). These numbers may be refined during the detailed design stage.  

It was identified by JSPDI that technology suppliers such as Everbright have constructed a number of plants 
operating at similar steam conditions. This temperature should allow a good practice level of thermal efficiency 
and support reasonable superheater life by limiting high temperature corrosion and ash fouling.  

The design of the boiler for the Project will adopt a conventional design which has been proven to be effective 
for combusting MSW. This general type of combustion technology is successfully used at the majority of EfW 
plants in the world and is not expected to prove problematic in handling the MSW and C&I waste types proposed. 

7.4.6 Flue gas emission control systems 

7.4.6.1 General 

Air emissions from the stack are the most regulated and controlled emissions from an EfW facility. The plant is 
required to have continuous (24/7) emission monitoring systems (CEMS) for the majority of pollutants to ensure 
compliance with the air quality requirements. Figure 7.2 provides a summary of the types of emissions found in 
low concentrations in flue gas (from MSW and C&I feedstock) and the Best Available Techniques (BAT) typically 
used to control these emissions.  

Table 7.2: Flue gas emissions and treatment 

Flue gas emissions BAT Treatment 

Oxides of Nitrogen (NOx) Controlled by combustion control and a selective non-catalytic reduction (SNCR) 
system with the injection of ammonia or urea into the hot flue gases 

Oxides of Sulphur (SOx) Controlled by the injection of lime (alkaline) reagent into the flue gas to absorb 
and neutralise the acid gas compounds 

Halogens (e.g., HCl, HF) Controlled by lime (alkaline) reagent injection, neutralisation and adsorption 

Particulates Boiler ash and APC residues are filtered out in the bag filter system 

Heavy Metals (e.g., Hg, 
As, Cd, etc) 

Controlled by the injection of activated carbon into the flue gas which is 
subsequently collected downstream in the bag filter system 

1 Frederik Neuwahl, Gianluca Cusano, Jorge Gómez Benavides, Simon Holbrook, Serge Roudier; Best Available Techniques (BAT) Reference Document 
for Waste Incineration; EC Joint Research Council Science for Policy Report, 2019; EUR 29971 EN; doi:10.2760/761437 
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Flue gas emissions BAT Treatment 

Volatile organic 
compounds including 
dioxins and furans 

Destroyed by high temperature in the furnace. The reformation of these 
compounds is inhibited by controlling the flue gas cooling and using activated 
carbon injection and bag filters to absorb and remove any residuals 

In Europe, emissions to air from EfW plants are tightly regulated by the 2010 EC IED, which has subsumed the 
regulations that were formerly known as the Waste Incineration Directive. This legislation sets out stringent 
emissions levels for the following pollutants and is considered a tougher compliance standard than the 
regulations applying to non-waste burning, large combustion plants such as coal and biomass power stations. 
Table 7.3 outlines the main emission limits for waste burning plant under 2010 EC IED.   

In December 2019, the EU updated their Best Reference Document for Waste Incineration1 (2019 EC BREF), 
which included recommendations to tighten flue gas emission limits for new plant, (also presented in Table 7.3). 
It is expected that the next revision of the 2010 EC IED will adopt the 2019 EC BREF emission limit 
recommendations in Europe.   

Using the BAT emissions control techniques outlined in Table 7.2, modern EfW plants can comfortably comply 
with the 2010 EC IED and 2019 EC BREF limits.  

Table 7.3: Average Emission Limits for Waste Burning Plant under the 2010 EC IED and 2019 EC BREF for Waste 
Incineration 

Pollutant Units 2010 EC IED 
Emission Limit 

2019 EC BREF 
Emission Limit 

Averaging & Sampling 
Period 

Total Dust mg/Nm3 10 5 Daily, Continuous 

Organic substances or 
VOCs  

mg/Nm3 as 
TOC 

10 10 Daily, Continuous 

Hydrogen chloride, HCl mg/Nm3 10 6 Daily, Continuous 

Hydrogen fluoride, HF mg/Nm3 1 1 Daily, Continuous 

Carbon Monoxide, CO mg/Nm3 50 50 Daily, Continuous 

Sulphur dioxide, SO2 mg/Nm3 50 30 Daily, Continuous 

Nitrogen Monoxide & 
Dioxide, expressed as 
NO2 

mg/Nm3 200 120 Daily, Continuous 

Cadmium and Thallium, 
Cd+Tl 

mg/Nm3 0.05 0.02 Average over sampling 
period, 30 min to 8 hrs 

Mercury, Hg mg/Nm3 0.05 0.02 Average over sampling 
period, 30 min to 8 hrs 

Other Trace Metals mg/Nm3 0.5 0.3 Average over sampling 
period, 30 min to 8 hrs 

Dioxins and Furans nano g/Nm3 I-
TEQ 

0.1 0.04 Average over sampling 
period, 6 to 8 hrs 

Note: Emission limits are standardised to normal conditions defined as 273oK, 101.3 kPa, dry gas at 11% volume of oxygen. 
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The 2010 EC IED also includes half-hourly emission limits for total dust, TOC, HCL, HF, SO2, NO2 and CO to 
regulate transient operating conditions.  

The Project will comply with all the environmental requirements of the Victoria EPA Energy from Waste 
Guideline, Publication 1559, December 2013. This guideline has adopted the 2010 EC IED as the requirement 
for an EfW plant in Victoria. Along with emission level compliance, this Project will also target emission levels 
below that as specified in the 2019 EC BREF for Waste Incineration. These are applicable under all transient, part 
load, start up and shut down operating conditions.  

The Project will also comply with the requirements of the Victorian Government State Environment Protection 
Policy (Air Quality Management) no. S 240, December 2001, (SEPP AQM), Schedule E (Stationary Source 
Emissions – Air Quality Management Regions).  This introduces some additional regulated pollutants and more 
stringent pollutant levels than those required under the 2010 EC IED. The EfW Plant is located in the Port Philip 
Air Quality Control Region. 

There are very few operating reference plants globally that are currently required by regulation to achieve the 
more stringent 2019 BREF emission limits as, although the 2019 BREF has now been accepted, the IED limits 
won’t be revised until 2023.  The flue gas treatment systems to be employed for this project will entail some 
design enhancements building upon those currently globally practiced which can already achieve the present 
European IED requirements.  The technologies that have been proven to achieve the equivalent levels of 
emissions as the present IED in numerous operating EfW plants in China will also similarly require these design 
enhancements to achieve the 2019 BREF limits.  Jacobs has obtained reference plant information for six plants 
in the UK which already apply the technologies that will be employed by this project, and we describe how those 
plants’ flue gas treatment systems will be upgraded to meet the upcoming regulations, with an equivalent 
approach to be adopted for this project. Refer to Chapter 7.5 for details. 

7.4.6.2 Flue gas treatment description 

Air emission controls begin with combustion control in the furnace. Secondary combustion air is heated and 
injected above the grate in order to promote better mixing to maximise the destruction of volatile organic 
compounds and minimise carbon monoxide in the flue gases. There are typically secondary combustion air 
nozzles provided on the front and back wall of the furnace, normally offset to promote mixing and turbulence 
which encourages complete combustion. It also allows for the staging of combustion such that on the grate, the 
waste is combusting in a reducing environment. This means less air is required for full combustion of the waste, 
which reduces the production and subsequent emissions of oxides of nitrogen (NOx). 

7.4.6.2.1 Advanced SNCR System 

Most EfW plants achieve compliance with the 2010 EC IED NOx emission limit through the use of an SNCR 
system. This process injects ammonia or urea solutions through two or more rows of nozzles into the top of the 
furnace where the temperature is around 8000C to 1,0000 C. The ammonia or urea reacts with NOx in the 
combustion gases, reducing it to water and Nitrogen (N2), which is a major component of air. To avoid 
overdosing the reagent, ammonia (NH3) levels are monitored in the flue gas. This SNCR approach has been 
specified for this Project but in addition, in order to meet the more stringent 2019 BREF NOx limit an advanced 
system will be adopted for this project.  The advanced SNCR system will employ enhanced temperature sensors 
(radiation pyrometers) and upgraded control systems that will continuously optimise the injection locations and 
rates of ammonia or urea into the upper furnace so that the reduction efficiency over a standard SNCR system is 
improved without compromising on ammonia urea slip. Further description of how these enhancements are 
being employed in existing UK reference plants employing SNCR NOx abatement are described in Chapter 7.5. 

7.4.6.2.2 Flue Gas Recirculation 

Another technique used in EfW plants to increase energy efficiency, further reduce NOx and help control CO 
emissions, is the use of a flue gas recirculation (FGR) system. An FGR system recirculates part of the dust free 
flue gas, typically from downstream of the induced draft fan, and mixes it with fresh secondary air before 
injecting it back into the furnace. This replaces a part of the fresh combustion air that would have otherwise been 
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required via the secondary air system. It has a dual effect of cooling the furnace flame temperature and limiting 
the oxygen content for nitrogen oxidation, thus limiting the NOx generation. It also allows the combustion 
process to proceed with less excess air, without increasing the CO concentration. 

The use of an FGR system is particularly relevant as a means of reducing NOx formation in the boiler and helping 
the plant achieve the NOx emission target. It also helps reduce the ammonia consumption for the SNCR system 
which is also a benefit. An FGR system in combination with an advanced SNCR system is proposed for this Project 
to achieve the required NOx emission limits. 

The FGR system usually comprises a flue gas recirculation fan, a damper and duct work to the combustion 
chamber. The FGR fan is typically designed so that sufficient flue gas flow rates are available over the entire 
combustion diagram range. 

7.4.6.2.3 Dry/Semi Dry Absorbent Reactor System 

The flue gas treatment technology proposed for this Project is a dry or semi dry (or a combination of the two) 
absorbent system. The approach involves the injection of hydrated or slaked lime (CaOH2) into an absorption 
tower, in addition with the injection of dry activated carbon powder. Reagent recirculation will be employed to 
recirculate a proportion of the unreacted reagents in the APC residue. Bag filters downstream of this process will 
be used to capture ashes and spent flue gas reagents from the gas flow.  

To accommodate potential changes in waste composition identified during the detailed design phase, an 
allowance will be made to include an additional flue gas dosing system using dry sodium bicarbonate (NaHCO3) 
(commonly referred to as ‘baking soda’). The Project proposes to use one of the following two flue gas 
technologies: 

a) A Circulating Fluidised Bed (CFB) design with an absorption tower, bag filters and recirculation system. An
indicative schematic of the proposed system is shown in Figure 7.8

b) A loop reactor design with reagent recirculation which is a reactor vessel with a downdraft pass to a loop or
turning point where reagent is injected and mixed followed by an updraft pass where the flue gases and
reagents continue to mix and react.  One vendor Luehr filter employs a motorised rotor filled with small
balls of heat and wear resistant ceramics to enhance mixing at the bottom of the loop. This general
technology type is used globally by technology suppliers such as Luehr Filter and CNIM LAB amongst
others. A schematic of the proposed Luehr technology is shown below in Figure 7.9.

In principle, both types of flue gas treatment systems are fairly similar in their functionality and purpose and are 
very similar to what is offered by other global technology suppliers. Both technologies are described in the 
following chapter, and both are able to achieve the emission limits set out in Table 7.3 when the enhancements 
required to achieve the 2019 BREF are employed, which entail: 

 Increased consumption of sorbent reagents

 Option to use sodium bicarbonate in lieu of hydrated lime.

Further description of how these enhancements are being employed in existing UK reference plants employing 
these types of sorbent reactor systems are described in Chapter 7.5. 

7.4.6.2.4 CFB reactor design 

Flue gas leaving the boiler is expected to be around 170°C to190°C. For the CFB reactor technology, it will enter 
the lower part of the absorption tower which is where the ‘fluidised’ bed of hydrated lime will be injected.  This 
allows for instantaneous mixing of the flue gas and the hydrated lime.  Process water is sprayed via nozzles into 
the lower part of the absorption tower to increase the humidity of the flue gas and reduce the flue gas 
temperature, so the reaction temperature is maintained as close as possible to the water dew-point. This 
improves the desulfurisation efficiency. 
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The hydrated lime reacts with the acid gases (HCl, HF, SO2, etc.) in the flue gas and the reaction products are 
carried by the flue gas from the upper part of the absorption tower to the bag filters downstream. The resulting 
APC residue is collected in the bag filters and discharged to a hopper for recirculation back to the Circulating 
Fluidised Bed via an air chute. Some of the APC residue is also transferred to the fly ash silo for storage. The 
amount of APC residue that is recirculated can be adjusted according to the EfW plant load. The velocity of the 
flue gas at a venturi is rapidly mixed with the APC residue and moisture in the residue and forms a three-phase 
flow in the absorption tower. 

The activated carbon powder is injected directly into the inlet flue gas duct leading into the fluidized bed reactor.  
The reaction effect of the activated carbon powder absorbs heavy metals such as Mercury (Hg) from the flue gas, 
as well as other pollutants such as dioxins and furans. If required, additional dry sodium bicarbonate will be 
injected directly into the flue gas duct to the bag filter, or into the fluidised bed reactor, to assist with reducing 
the acidic gas concentrations in the flue gas. 
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Figure 7.8: Semi-Dry or Dry Lime CFB Flue Gas Treatment system with recirculation (image courtesy of Jiangsu Huaxing East Electric Power Environmental Protection Technologies 
Co Ltd) 
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7.4.6.2.5 Loop reactor design with reagent recirculation 

The CRD technology injects hydrated lime and activated carbon towards the lower part of the reaction chamber 
‘elbow’, where in this Leuhr filter example is where the conditioning rotor is located. The loop reactor allows for 
better distribution of the injected reagents and the gas flow. The reagents are injected via a continuous dosing 
device. The flue gas will enter more towards the top end of the tower after going through a flue gas conditioning 
tower, which adjusts the flue gas temperature and humidity as required via the injection of water mist.  This 
provides an ideal reaction condition within the loop reactor. Any water that is injected will be fully evaporated. 
Similar to the CFB technology, additional dry sodium bicarbonate can be injected directly into the flue gas duct 
or the loop reactor, to assist with reducing the acidic gas concentrations in the flue gas.  

Specifically, for the Luehr filter example shown above, the main functions and purpose of the conditioning rotor 
is to prevent reverse particle flow and achieve a homogenous distribution of particles in the flue gas, even with 
high particle loads and the disintegration of larger particles. This loop reactor technology also allows for reagent 
recirculation into the reaction loop via the means of a mechanical screw conveyor. As with the CFB technology, 
the recycling rate can be adjusted and controlled as required. Some water will be injected into the recirculating 
system to humidify the recirculating agents and improve the deacidification efficiency. The water quantity 
required for this process is relatively low compared to other uses within the EfW plant.  

Figure 7.9: Semi-dry or Dry Lime Conditioning Rotor Flue Gas Treatment system with recirculation (image of the 
Luehr Filter technology shown below for reference) 

7.4.6.2.6 Bag filters 

Once the flue gas leaves either type of absorption tower, it enters the bag filters which aim to capture APCr and 
fly ash in the flue gas and bring the concentrations below the 2010 EC IED & 2019 EC BREF limits. In the bag 
filters, the acidic gases in the flue gas continue to react with the hydrated lime, and the activated carbon 
continues to absorb heavy metals and dioxins and furans. Various particles, including fly ash from the boiler, 
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condensed heavy metals, reaction products, unreacted reagents, and activated carbon, are entrained onto the 
surface of the bag filters and are blown into the dust hopper by compressed air. 

A portion of the collected dust will be recirculated back into either the duct or the absorption tower for re-use. 
The recirculation of the collected dust residues, which contain some unspent reagent, allows a reduction in the 
amount of lime used and reduces operating costs. It also allows a significant reduction to the volume of APCr 
generated, reducing the volume for subsequent treatment and disposal. The recycling of the APCr also prolongs 
the reaction time. This is a requirement as indicated in the 2019 EC BREF. 

The bag filters to be employed for the Project can typically achieve particulate emission levels less than 5-10 
mg/Nm3 which meet the 2010 EC IED requirements and the SEPP AQM criteria.  APCr collected in the bag filters 
will be stored in a silo with dust control filtration, prior to dispatching into suitable enclosed vehicles for safe 
disposal offsite. 

7.4.6.2.7 Choice of treatment reagents 

The proposed flue gas treatment equipment function in a similar manner to other similar technologies supplied 
by the leading global companies.  However, there may be some subtle differences around the design of the 
sorbent absorption tower/reactor and use of water for hydration and gas conditioning. The choice of either a 
semi-dry or dry system (or a combination of the two), means that any water used will be fully evaporated within 
the gas duct or reactor, which will operate at a minimum of 130oC. No liquid effluent will be produced from the 
flue gas treatment system. The choice of burnt lime or already hydrated lime generally comes down to 
availability and economics of supply. Hydrated lime is generally more expensive per tonne than burnt lime, but 
would not require an onsite slaking system. The use of hydrated lime injection simplifies the injection and 
absorption tower system design, as less water is required for hydration in the duct and the reagent reacts more 
quickly. Either reagent is suitable for the Project and both approaches are well proven and effective in achieving 
2010 EC IED and 2019 EC BREF emission limits. The use of sodium bicarbonate in these types of flue gas 
technologies is also proven to be effective. 

The activated carbon injection is an important step to absorb volatile heavy metals (e.g. mercury, lead) and toxic 
volatile organic species (e.g. dioxins and furans) which are found in trace levels in the waste. The spent carbon 
dust containing the absorbed pollutants is also collected in the downstream bag filters, capturing the majority of 
the heavy metals released during the combustion of the waste.  

These approaches for the minimising acid gas, dioxin and furans and heavy metals from MSW fuelled EfW plants 
are considered Best Available Technologies. 

7.4.6.2.8 CEMS 

A NATA (National Association of Testing Authorities, Australia) and MCERTS (UK gas analyser accreditation 
scheme) certified CEMS will be provided on each boiler to measure pollutant and duct process condition 
parameters, as required under the 2010 EC IED and SEPP AQM.  It will also monitor ammonia for SNCR dosing 
control optimisation. 

The CEMS will monitor, time average and report emissions in accordance with the 2010 EC IED. The CEMS will 
provide record the following corrected concentrations of gases in the chimney on a continuous basis: 

 Stack gas flow

 Temperature

 Pressure

 Gas moisture content

 Oxygen

 Carbon Dioxide
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 Total dust

 Total organic carbon (TOC)

 Hydrogen chloride (HCl)

 Hydrogen fluoride (HF)

 Sulphur dioxide

 Oxides of nitrogen (NOx) as nitrogen dioxide (NO2)

 Carbon monoxide (CO)

 Ammonia

 Mercury

A ‘hot’ spare CEMS will also be provided which can be switched into service if the duty CEMS on a combustion 
line chimney is not operating (e.g. due to maintenance, calibration or instrument faults). 

7.4.7 Steam turbine and generator 

Whilst the specific steam turbine supplier for the project has not been selected, the following generic description 
is representative of a typical design for this piece of equipment. It should be noted that the steam conditions and 
power output described below are not guaranteed values and may change slightly during the detailed design 
phase of the project.  

It is proposed there will be two steam turbines for the plant, one per boiler unit. The steam turbines will be a 
single casing unit each rated at circa 20,500 kW, linked to either a 2 or 4 pole 23,000 kVA generator via a speed 
reduction gearbox. The turbine will be rated for approximately 83 ton/hr of steam at 64 bar(a) and 440°C. The 
steam will discharge to the condenser at approximately 80 mbar(a) after it has passed through a number of 
turbine stages. The turbine will include an emergency stop valve and control valves, extractions for the feed 
heating and steam air heater system, a gland steam system and a drain system. It is common for steam turbines 
of this size to rotate at speeds above the grid frequency of 50Hz, or 3,000 rpm (for a 2-pole generator), and a 
reduction gearbox be mounted between the steam turbine and the generator.  

The steam turbine will also include a control system including instrumentation, vibration monitoring, an 
automatic start-up system and transfer of the required signals to the plant control system. 

The turbine lube oil system is used to support the rotor journals in the bearings and will include a lube oil tank, a 
lube oil cooler and oil purification system, a main oil pump, auxiliary oil pump and an emergency DC lube oil 
pump. 

The generator will most likely have an air-cooled rotor and water-cooled stator and it is anticipated that it will 
produce electricity at 11 kV. The generator will also include:  

 A brushless excitation device with rotating rectifiers

 Generator protection

 Current and voltage transformers

 Synchronization

 Voltage controller

 Air-water coolers to cool the water that cools the stator

A 100% steam turbine bypass system to the condenser will also be incorporated which allows the boiler to star- 
up independently of the steam turbine and for it to be operated without the need to exhaust steam to 
atmosphere. In normal bypass operation the bypass system controls the initial pressure of the main steam of the 
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boiler. The bypass system consists of a HP reduction station that reduces HP steam from ~64 bar(a) to a 
pressure sufficiently low to be acceptable for the condenser. A water spray (condensate) attemperates the steam 
so that it is suitable for the condenser. The bypass system allows operation of the boilers at full load without the 
turbine being on-line, which allows the boilers to continue waste treatment operations if the turbine is out of 
service.  

7.4.8 Condensate and Feedwater Systems 

The steam turbine will have various steam extractions, including low to medium pressure extractions for the 
condensate feedwater heaters, deaerator and steam air preheaters. This arrangement is common for industrial 
scale steam turbines and does not represent any notable technological or environmental risk.  

The feedwater deaerator will operate at a temperature of approximately 1300C or higher, which should 
adequately deaerate the water to mitigate the risk of pressure parts corrosion, as well as gas side dew-point 
corrosion in the boiler economiser. The deaerator feedwater storage tank should have at least 30 minutes of 
water volume between normal operation level and low water level trip, which is typical for a plant of this nature. 

A water cooled (shell and tube) condenser will condense the steam exhausting from the turbines and shall 
conform to the Standards of the Heat Exchange Institute (HEI) Standard for Steam Surface Condensers. Materials 
used in the construction of the tubes, tube plate and shell will be of industry standard quality and shall be 
selected to be compatible with the water/steam cycle chemical dosing and control regime. The condenser will be 
of the divided water box type, which allows cleaning of one side on-line while maintaining a minimum of 50% 
load. This allows maintenance of heat transfer performance if the condenser scales up during service.  

It will be proposed that two,100% duty, constant speed electrically driven condensate extraction pumps will be 
supplied. 

Air extraction pumps will also be provided to remove all non-condensables from the condenser and maintain 
vacuum conditions. Two,100% duty air extraction systems are proposed and will be designed to HEI standards. 

Boiler feed pumps will also be provided within the condensing and feed heating plant. It is proposed use two by 
100% electrically driven pumps to provide a level of redundancy suitable for a plant of this type.  

The boiler feedwater system will be equipped with a chemical dosing system for pH regulation (alkaline reagent) 
and a drum anion buffering reagent dosing system (such as phosphate or caustic), to mitigate the risk of boiler 
corrosion. This is typical for plants of this type. The need for oxygen scavenger injection should also be 
considered in line with the chemical regime for the boiler water. Hydrazine will not be used if an oxygen 
scavenger is deemed to be required. 

7.4.9 Cooling water system 

The cooling tower system will be an induced mechanical draft counter-flow wet cooling tower, with multiple 
cells, each with a low noise variable speed fan ventilator.   

Biocide and anti-scaling dosing systems are proposed which will minimise biological organisms and scale build-
up in the cooling water system. The cooling towers shall comply with statutory requirements of the Victorian 
Public Health and Wellbeing Act 2008, Victorian Public Health and Wellbeing Regulations 2019 and the National 
Construction Code.  

A potable water make-up and blowdown system shall be provided as part of the cooling water system. Water will 
be supplied via a potable water main owned by Barwon Water. Blowdown water discharge will be minimised and 
recycled where possible for other site processes. Excess blowdown will be discharged to an existing sewer main, 
again owned by Barwon Water. The blowdown water is essentially clean water with elevated levels of salt due to 
evaporation in the cooling towers. 
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The plant will employ cooling water pumps for cooling the condenser from the cooling towers. Auxiliary cooling 
system pumps will also be provided for the auxiliary plant. 

7.4.10 Balance of Plant 

A demineralised water system (most likely a combined reverse osmosis / electrodeionisation system) is required 
for the plant. This will make up water lost from water cycle such as boiler blowdown and steam blowing. A sand 
filtration system will be used upstream of the demineralised water plant. This type of system is considered 
typical for a plant of this nature. 

Other balance of plant equipment required include: 

 A gas supply from an existing AusNet Services gas main (for start-up and flame stability gas
supplementary firing)

 Air compressors for the provision of instrument air and service air

 Emergency diesel generators

 Fire pumps (electric and diesel) and a fire pump and hydrant ring main system

 Fire detection, alarming and suppression systems in higher risk areas such as the transformer, the
turbine lube oil system, the waste bunker, and the waste feeding systems into the boiler

 An overhead crane in the turbine hall

 Weighbridges for recording waste and other consumable deliveries, and despatched volumes of residues
and recyclables

 Mobile plant for waste handling, such as front-end loaders for moving loose waste and bottom ash

 Separated dirty and clean site drain systems, including an oily water separator system

 Clean storm water run-off system directed to an existing stormwater drain operated by the City of
Greater Geelong Council

7.5 Reference Plants 

The two potential general types of flue gas treatment systems for the Project, (described in 7.4.6.2), are common 
in EfW plants throughout Europe and years of continuous emissions monitoring has proven the ability of these 
technologies to achieve the 2010 EC IED emission standards. Publicly available information from three operating 
plants using HZI CFB technology and three operating plants using CNIM-LAB loop reactor with recirculation 
technology in the United Kingdom (Reference Plants) has been collated to demonstrate the capability of the flue 
gas treatment system technologies proposed for the Project to meet the 2010 EC IED emission standards (202 
Appendix N). These technology providers are being used for best practice benchmarking purposes.  A formal 
procurement process will be initiated by PHI at the next stage of project development.  

As the BREF 2019 guidelines are not due to be adopted in Europe until 2023, the Reference Plants do not yet 
operate in accordance with the BREF 2019. However, the plants do have the capability to reduce NOx, HCl and 
SO2 emissions to consistently achieve compliance with BREF 2019. The approach each Reference Plant will take 
to achieve the more stringent emission controls is described in Table 7.4 and Table 7.5 below. The approach 
applicable for the loop reactor type approach with recirculation is applicable  
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Table 7.4: Reference Plants using HZI CFB technology 

Greatmoor EfW Facility Newhaven EfW Plant Riverside EfW Plant 

Typical waste composition Residual MSW MSW with up to 10% clinical MSW, C&I mixture 

Basic plant capacity 
information 

345 ktpa, Single line 1 x 
37.5 ton/hr 

226 ktpa, Two lines 2 x 14.5 
ton/hr 

585 ktpa, Three lines, 3 x 
31.8 ton/hr 

Commencement of 
operations 

2016 2011 2011 

Basic plant boiler & FGT  HZI reciprocating grate 

 Recirculating flue gas

 SNCR 

 Semi-dry CFB reactor
utilising lime & PAC

 HZI reciprocating grate 

 Recirculating flue gas

 SNCR 

 Semi-dry CFB reactor
utilising lime & PAC

 HZI reciprocating grate 

 Recirculating flue gas

 SNCR utilising aqueous
ammonia

 Semi-dry CFB reactor
utilising lime & PAC

Emissions standard met IED 2010/75/EU (EC, 2010) 

Design changes required for 
BREF 2019 emissions 

NOx: DyNOR system  

Acid gases: increased consumption of reagents, option to use sodium bicarbonate in lieu of 
lime.  The acid gas loading of the raw flue gas will need to be assessed to finalise the 
optimum design. 

Table 7.5: Reference Plants using CNIM-LAB loop reactor with recirculation technology 

Battlefield EfW Plant Leeds EfW Plant Staffordshire EfW Plant 

Typical waste composition MSW, small quantity of C&I MSW, small quantity of C&I MSW 

Basic plant capacity 
information 

102 ktpa, Single line 1 x 12 
ton/hr 

164 ktpa, Single line 1 x 
20.5 ton/hr 

340 ktpa, Two lines 2 x 20 
ton/hr 

Commencement of 
operations 

2015 2016 2014 

Basic plant boiler & FGT  CNIM-Martin reverse acting grate 

 Recirculating flue gas

 SNCR utilising urea injection

 Dry system, VapoLAB with LABLoop reactor utilising lime & PAC

Emissions standard met IED 2010/75/EU (EC, 2010) 

Design changes required for 
BREF 2019 emissions 

NOx: advanced system with improved control system and increased number of reagent 
injection points. 

Acid gases: increased consumption of reagents, option to use sodium bicarbonate in lieu of 
lime.  The acid gas loading of the raw flue gas will need to be assessed to finalise the 
optimum design. 

Each of the six Reference Plants have publicly reported continuously monitored emissions data. Emissions data 
for the period 2017-2020 is presented in detail in Appendix N. Emission data for 2019 is summarised in 
Table 7.6 for the four pollutants for which BREF 2019 has the more onerous requirements than IED 2010 (NOx, 
HCl, SO2 and particulates). The data shows that all six Reference Plants are comply with current emission limits 
and with the above stated enhancements will comply with the 2019 BREF requirements. 
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Table 7.6: Selected emissions data for reference plants (2019) 

Pollutant IED 2010 
Emission 
Limit 
(mg/Nm3) 

2019 
BREF 

Emission 
Limit 

(mg/Nm3) 

HZI CFB Technology  

2019 annual average of reported 
daily emissions (mg/Nm3) 

CNIM-LAB Loop Reactor Technology with 
residue recirculation 

2019 annual average of reported daily 
emissions (mg/Nm3) 

Greatmoor Newhaven Riverside Battlefield Leeds Staffordshire 

NOx 200 120 180.2 185.7 180.2 172.8 175.5 175.2 

HCl 10 6 5.5 3.7 5.5 6.3 5.5 6.8 

SOx 50 30 3.5 0.6 3.5 22.8 40.9 37.0 

Particulates 10 5 5.1 1.6 5.1 0.3 0.9 0.3 

7.6 Energy Efficiency 

Modern EfW plants generally recover energy by generating steam in a boiler which can be used for either the 
generation of electricity via a turbine, for heating purposes, or both. For central heating plants or heat only 
plants, the energy efficiency is reliant on there being a heat demand available near the EfW site (e.g., industrial or 
commercial heating demand).  However, for this project there is no requirement for a heating plant and only 
generation of electricity is considered.  

European Union’s Waste Framework Directive 2008/98/EC defines criteria for EfW plants to be considered 
‘recovery’ operations as opposed to ‘disposal’ (incineration only). For a plant to be considered a genuine energy 
recovery facility, the R1 calculated must be equal or above 0.65. If R1 is below 0.65, proponents are expected to 
provide a justification as to why this value cannot be reached. 

A preliminary estimate has been made of the expected efficiency of the Project, which will be subject to minor 
revision following the selection of the preferred EPC Contractor’s design. 

The overall plant efficiency and R1 calculation based on the current estimated waste net calorific heating value 
(9.5 MJ/kg (LHV)) is presented in Table 7.7. The preliminary calculation shows the plant will meet the European 
R1 criteria to be deemed a genuine energy recovery facility.  

Table 7.7: Preliminary plant efficiency and R1 calculation 

Parameter Value 

Gross power 40.7 MWe 

Overall thermal efficiency (LHV Gross) 28.8% 

R1 0.77 

Key assumptions used in the R1 calculation include: 

 Figures are preliminary and based on the ThermoflowTM thermal modelling estimates

 Assumes 7,884 operation hours per annum with 95% load factor during this time

 Annual gas usage estimate of 20,350 GJ or approximately 0.54 % (GJgas / GJwaste) of waste throughput.
The amount of auxiliary fuel used is an estimate and any reduction in the amount will lead to a slightly
improved R1 value

 Half of the annual gas fuel is used for start-up of the boiler (i.e. no steam production) and the other half is
used during steam production to maintain combustion stability and furnace temperature during transient
instability events (e.g. wet waste)
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 Electricity imported is based on a plant auxiliary load of approximately 17% (as per the Technology
Supplier recommendation) of the gross output and assumes six starts and stops per year. Each start and
stop duration is assumed to be 5 hours long.  The plant will not require the full 17% auxiliary load for the
entire start up or shut down process, and will only require grid import when the turbine is not synchronised,
so this is considered a conservative assumption.

 The soot blowing technology has not been confirmed, however is assumed to be a Gas Pulse Shock Soot
Blower. The Technology Supplier has indicated the annual amount of natural gas required is 2,825 m3. A
typical Australian East coast gas quality is assumed to be utilised. If steam soot blowing was implemented,
there would be a minor change to the R1 value

 The EfW plant and equipment will be designed and will be capable of reliable and continuous operation at
various design conditions as per below,: 

- 1) At the maximum ambient dry bulb air (shade) temperature and a relative humidity (RH) at the
higher end of the range that can occur during those summer conditions (typically summer climatic
conditions are hot and dry at this site);

- 2) At the minimum ambient temperature and at maximum relative humidity up to and including 100
per cent; and

- 3) The plant design performance shall be optimised for the  typical annual ambient dry bulb air
(shade) temperature of 15°C, derived as the midpoint between monthly mean maximum and minimum
temperatures, with a corresponding relative humidity of 65%.Table 16 outlines the preliminary design
conditions that were considered during the Concept Design.  The “Typical Site Ambient” conditions
were used as assumptions in the Thermoflow heat balance model, the output of which was in turn used
in the R1 calculation i.e. the efficiency estimate is already based on typical site ambient conditions at
Lara.

Table 8 Site climatic design conditions 

Parameter Unit Typical Site 
Ambient 

Maximum Minimum 

Air Temperature °C 15 45 -5

Relative Humidity % 65 14 100 

Prevailing wind direction Westerly 

Southerly 

 These values may not necessarily correspond to the actual values used during a future detailed feasibility
study but provide a reasonable basis for comparison between some different operating conditions

 A summary of the major climate statistics recorded for the Lara region over a period of 26 years have been
retrieved from the Australian Government Bureau of Meteorology website
(http://www.bom.gov.au/climate/averages/tables/cw_087113.shtml). The climatic data is based on the
Avalon Airport site 087113 (Latitude 38.03° South, 144.48° East and 11.0 m elevation).”

7.7 Construction 

After all approvals have been granted, the EPC Contractor will mobilise to site and initially fence off the 
construction area. A general civil site scrape will be undertaken to clear rubbish and undulating ground in order 
to prepare the site for the works. This will be followed by bulk earth works, as well as piling in key process plant 
areas, and then the installation of buried services. The waste bunker excavation is likely to be the deepest 
excavation onsite (unless piling is required for the main structures), potentially being 5 m below the surface 
level.  Where possible, any fill generated from cutting and excavation will be used onsite, to avoid unnecessary 
transport of spoil off site. 

http://www.bom.gov.au/climate/averages/tables/cw_087113.shtml
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The next stage involves laying the concrete foundations, starting from the tipping hall and moving through to 
the waste bunker, boiler room, flue gas cleaning hall, stack and steam turbine hall. The key infrastructure of the 
boiler and flue gas treatment equipment would then be erected. The plant housing structure would be erected in 
a similar sequence to the foundations, with all remaining mechanical and electrical equipment installed. Items 
will be supplied to site in a modular arrangement as much as practically possible, to simplify onsite construction. 
The cladding would be installed to finalise the structure. 

The other ancillary areas such as the truck weighing station, water treatment building, cooling towers, HV 
switchroom, fire protection equipment, administration office, switchyard, bottom ash pre-treatment, process and 
storage hall would be installed in a similar yet staggered sequence to the main plant. Finally, roadways and 
landscaping would be completed. 

During this time, the EPC Contractor will manage safety and environmental issues for the construction and be 
ultimately responsible for all sub-contracted work undertaken onsite. At commencement of the project, the EPC 
Contractor will develop detailed project management plans, including Construction Environmental Management 
Systems and Plans (aligned with ISO 14001), to guide all activities. This would detail, for example, the 
management of: 

 Dust (i.e. by possibly using water trucks)

 Hazardous, non-hazardous and construction wastes

 Noise through practical control solutions (i.e. substitution, isolation, engineering or administration controls)

 Fuels and other chemicals to restrict harmful, dangerous or toxic materials being released into the
environment

 Disturbance to flora and fauna

As the waste bunker is predicted to be a relatively deep excavation, (pending the geotechnical report of the site 
detailing the levels of rock encountered and final detail design), there may be a requirement to use explosive 
techniques to break any rock encountered during excavations. This will be assessed in more detail as the design 
and site-specific information becomes clearer. Apart from this, the construction of the EfW plant is expected to 
be similar to other large industrial projects, with similar levels of environmental risk during construction. 

7.8 Commissioning 

There are two main phases of commissioning expected for the EfW Project as follows: 

 Cold commissioning (before introduction of fuel)

 Hot commissioning

The procedures and timescales for these commissioning periods will be dependent on the selected EPC 
Contractor’s preferred approach and design, which are not available at this stage of the Project. The following 
technical description is indicative only and is based on plans for similar EfW facilities outside Australia, which use 
similar moving grate combustion technology. 

7.8.1 Cold commissioning 

Cold commissioning starts when construction of all major plant, equipment and structures are complete. An EPC 
Contract milestone, such as a mechanical completion certificate, is often necessary to be issued by the Owner, or 
an Independent Engineer, who must be satisfied the works are safe to commence commissioning. 

Cold commissioning involves a systematic and thorough checking of electrical, safety interlocks, controls, and 
control loop functions for each system of plant throughout the entire facility. The process starts for individual 
plant items one by one and works up to plant systems and/or packages that can be effectively tested, without 
requiring hot commissioning. 
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Initial energisation of electrical boards and equipment systems supplying power to the plant auxiliary systems is 
undertaken, without subjecting those systems (e.g. motors) to loads or temperatures (e.g. boiler) typical of 
normal service. This allows confirmation that equipment power supply systems, including protection systems, 
have been undertaken correctly (e.g. motors spinning in the correct direction).  

Loop checks of control systems are undertaken to establish instrument sensors are working and control 
actuators are functioning correctly. Control logic and safety interlocks and protection systems within the plant 
control system are also tested for correct and safe operation. 

During cold commissioning some other activities may take place in readiness for the commencement of hot 
commissioning, to avoid delays once the relevant certificates are issued, such as: 

 Cleaning and flushing of equipment internals in readiness for operation, removing mill scale, rust, and
similar. This will include the boiler chemical clean which is the most significant item requiring internal
cleaning

 Installation of final consumable parts in preparation for hot commissioning (e.g. bag filters)

 Supply to site and filling of tanks and silos for main consumables such as lime, activated carbon, urea, and
water treatment chemicals

The overall duration of cold commissioning is typically in the order of four months. During this time, there are 
expected to be few significant environmental impacts, but there may be some spent cleaning chemicals and 
residues generated in the internal equipment cleaning processes, which will be contained and appropriately 
disposed. 

All checks are documented and tests are sample audited by the Owner, their representative, or an Independent 
Engineer. Generally, an EPC contract milestone, such as a Readiness Certificate, or Construction Complete 
Certificate, needs to be formally issued to the satisfaction of the appropriate representative before hot 
commissioning can commence, allowing checking of document records and plant condition before sign-off. 

7.8.2 Hot commissioning 

Commencement of hot commissioning for an EfW plant is associated with the first combustion of fuel, starting 
with auxiliary fuel (natural gas in the case of PHI), and followed by the introduction of the first waste firing.  It 
also involves operating and testing all other plant and equipment systems, subjecting them to conditions 
representative of the normal range of operation and testing the plant systems as a whole for functionality and 
correct operation.  

During hot commissioning, deliveries of MSW and C&I waste will commence to the waste bunker in preparation 
for the first waste firing. Waste will be sourced that is a representative of the feedstock the plant will burn over its 
operating life.  Timing and volumes of deliveries need careful planning to match the commissioning schedule 
and to ensure sufficient volume without long storage times in the bunker. This detailed schedule will be 
developed by the EPC contractor during the detailed design and construction phase of the works. Waste bunker 
and tipping hall fire, dust and odour control systems will be operational before the first delivery of waste. 

The following phases are the principal steps in hot commissioning of the plant: 

Refractory dry out and boiler boil-out 

This is a two-step process run in parallel or in sequence, which involves part capacity firing of the gas burners in 
the boiler. Refractory is a ceramic material and the process is similar to the firing process for other ceramic 
products. The refractory dry-out helps ensure the furnace and boiler internal linings (critical for protecting 
equipment and achieving necessary combustion temperatures) can be cured or set following installation, to 
remove water content. 
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The boiler boil-out is a heated washing and draining process undertaken to clean the inside of boiler tubes, 
piping, headers and vessels, to ensure they are free from contaminants, scale, grease etc. which could cause 
operational problems, such as corrosion.  

The duration of the refractory dry-out and boiler boil-out is expected to be up to two weeks. Emissions to air 
during this time will be natural gas combustion products only. The CEMS will be operational during this period. 
Wastewater generated from the boiler boil-out will be directed to the wastewater discharge holding pond onsite. 
The demineralised water treatment plant will also be in service during this period. 

Steam Blowing 

Steam blowing is an essential part of hot commissioning to clean the boiler and steam systems including the 
steam turbine and bypass piping to condenser, of mill scale, corrosion products, foreign bodies and impurities 
introduced into the piping during fabrication and construction.  

The steam blowing must be undertaken at high steam pipe velocities (known as disturbance factors) to ensure 
appropriate removal of contaminants. For this process, temporary pipework needs to be installed to an outdoor 
steam vent with a silencer, so that steam can be safely released from the process on an intermittent basis. A 
target plate system is also installed on the steam outlet to monitor the levels of foreign material removed during 
the blows. Steam chemical impurity parameters are also monitored. The process is repeated intermittently until 
satisfactorily low levels of foreign material and impurities are observed impacting the target plate, or in the 
steam samples.  

The duration of the steam blowing is typically two weeks and involves significant intermittent noise emissions 
which do not occur during normal operation. This noise is minimised as much as possible though the use of the 
temporary silencer.  

Emissions to air during this time will be natural gas combustion products only. The CEMS will be operational 
during this period. The demineralised water treatment plant will also be in service during this period as 
considerable volumes of ultrapure water are required for the process. 

First waste firing and overall steam system testing 

Before waste is introduced to the boiler ready for the hot commissioning stage, all CEMS and flue gas treatment 
systems will be fully operational. During this phase, waste is gradually introduced on a cyclical and ramping up 
basis to the first boiler, with several plant start-ups and shut downs expected. As for normal operation, for start-
up and shut down, natural gas fuel will be used to ensure the furnace temperature is maintained above 850°C 
whenever waste is present, and before it is introduced to the combustion chamber.  

The amount of waste consumed during this period will ramp up as the plant is proven at greater capacity. Once 
the first boiler is proven, the commissioning will start on the second boiler, and continue until all boilers are 
tested running simultaneously at full load.  

The steam turbines will commence operational tests when the boilers have been proven to operate stably. When 
the turbine is first operated up to full speed, it will be synchronised with the grid frequency, and the first 
electricity will be produced. Electricity production and waste consumption will initially be intermittent and 
variable in rate, until the later stages of testing.  

The duration of this testing period is expected to be around one month. During this time the CEMS and flue gas 
treatment systems will be in operation, but it is possible that there will be some short-term emissions excursions 
as the flue gas treatment equipment is ‘tuned’ to operate effectively. All other plant auxiliary equipment will also 
be tested in operation at this time.  
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Operability and Throughput Tests 

During this period the plant will run at close to full capacity for an extended period of time. Both boilers and the 
steam turbine will be in operation, although tuning and testing of systems will be ongoing during this period. 
Generally, a formal operability test is undertaken when the plant operates continuously under the supervision of 
the EPC contractor for approximately two weeks, at high waste throughput (e.g. > 90% maximum). During this 
period, statutory and contractual testing requirements that need to be undertaken with AusNet Service in 
relation to the electrical system, grid connection and power export will be undertaken.  

The ongoing testing of the flue gas treatment and CEMS systems to achieve correct operation during this period 
means that it is possible that there will be some short-term emissions excursions. The completion of the 
operability and throughput testing is generally an EPC milestone to allow commencement of the main plant 
performance tests.  

The overall period of operability and throughput testing is expected to be around one month, including the 
formal operability test period. 

Trial Operation Testing Period 

The trial operation testing period is when the main overall performance and reliability tests occur. The 
performance tests will include a wide range of tests, including the following from an environmental perspective: 

 Third party stack emissions tests for contractual guarantees (i.e. meeting 2010 EC IED emission limits)

 Combustion residence time tests (850°C for two seconds)

 Demonstration that the bottom ash is an inert residue (Total Organic Carbon and Loss-On-Ignition)

 Noise tests

 Waste throughput tests and industrial residue waste testing

 Power and steam output tests demonstrating the plant efficiency and proof that it is a recovery operation
under the EU Waste Framework Directive R1 guidance.

The performance tests are expected to take around one week, if successful. 

The reliability test is expected to be a month duration, during which time the plant will be required to 
demonstrate it operates reliably, with a reliability > 90% for the period. Operation will be at a range of loads 
demonstrating plant flexibility, however overall, will operate at high capacity. The CEMS must be in operation 
during this period or the plant will not be considered available. The plant must also comply with guarantee levels 
of emissions during this period, or be deemed to be not available under the test calculations.  Some occasional 
emission exceedances may occur, as final adjustments to plant settings are made. 

Once the reliability test has passed, a final plant inspection will be undertaken by the Owner, their representative 
or an independent engineer, to verify that operation hasn’t damaged the mechanical integrity of the plant. 
Following this inspection, and passing all the above tests, the Taking-over Certificate will be issued, which 
transfers responsibility for the plant and its operation from the EPC contractor to the Owner. This Taking-Over 
date is sometimes referred to as the Commercial Operation Date.  

The trial operation period will be a minimum of one month, and up to three months if some of the tests need to 
be repeated. 
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Availability Test after Taking Over 

A final test related to the EPC contact occurs after taking-over, to demonstrate that the plant operates reliably 
with high availability to process waste and produce energy. There are commercial consequences under the EPC 
contract if the plant availability does not meet expectations. This test may be up to a year-long, but effectively is 
considered normal operation from an environmental perspective, with all systems functioning normally and in 
compliance with licence requirements. 

7.9 Operation 

The plant will operate on a baseload of 24 hours per day, 7 days a week, with the exception of maintenance 
outages and is anticipated to operate for approximately 7,884 hours per annum. 

The operator’s organisation structure has not been considered to date, however is envisaged that the Owner will 
appoint an O&M contractor to operate the plant. This would require an O&M agreement to be in place and 
establishes the range of duties and responsibilities of an O&M contractor, including environmental, health and 
safety obligations. The O&M agreement may also provide a performance-based fee and conversely liquidated 
damages, for failure to meet required performance targets. 

The operation of the plant is expected to employ approx. 50-60 full-time staff throughout the life of the plant. 
Staff work in shifts to cover the 24-hour operation of the plant.  

The approximate number of truck trips expected to the plant each week are as follows: 

 430 trips for municipal solid waste to the plant

 9-10 deliveries for consumables and chemicals used for the plant

 60 truck trips for ash and scrap metal removal from site

During annual, major, or unplanned shutdowns, site operations would differ, for example, an increase of 
maintenance contractors and different equipment used, as well as no MSW disposal trucks entering the site. 
Indicative shutdown periods are as follows: 

 Annual Outage: 21 days per boiler (one boiler will be shut down while the other is in operation)

 Boiler Major Outage: 42 days every four years

 Turbine Overhaul: 21 days four every

The monitoring of emissions on site will be a key task for site O&M contractor. They will use the best available 
techniques for flue gas and emissions control (i.e., a CEMS). In addition, there would be periodic testing for 
dioxins and heavy metals conducted by a NATA accredited certifier. In the first couple of years of plant operation, 
this periodic testing would be conducted every 3-6 months and then be less frequent (i.e. 6-12 months), 
depending on test results in the future. 
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8. Waste feedstock

8.1 Feedstock profile

The anticipated waste feedstock is residual MSW (80 per cent by weight) and non-prescribed C&I waste (20 per 
cent by weight). The total expected amount of waste treated per year is 400,000 tonnes. MSW will be derived 
from a number of councils in Victoria. The exact councils are unknown at this time, as PHI will enter in to a tender 
process to secure waste feedstocks for the project after this report is published. Table 8.1outlines the anticipated 
tonnes of waste streams by source location. 

Table 8.1: Anticipated tonnages by location 

Source MSW (ton) C&I (ton) Total (ton) 

Colac Otway, Surf Coast, Greater Geelong 60,000 40,000 100,000 

Western Melbourne 200,000 40,000 240,000 

Nearby regional LGAs 40,000 0 40,000 

Melbourne LGAs 20,000 0  20,000 

Total 320,000 80,000 400,000 

8.2 Waste data modelling 

Desktop research, including  a review of the following documents was undertaken to characterise the expected 
MSW and C&I composition of the waste feedstock: 

 Maryvale Energy from Waste Plant, Australian Paper Works Approval Application (Jacobs, 2018)

 Advanced Waste and Resource Recovery Technologies: Metropolitan Regional Business Case and
Procurement Strategy (Metropolitan Waste and Resource Recovery Group [MWRRG], 2018)

 Waste flows in the Victorian commercial and industrial sector (Sustainability Victoria, 2013) – C&I only

Waste data was analysed from the Gippsland, South East Melbourne, and Metropolitan regions, as well as 
Victoria-wide. It is important to note that the Gippsland and South East Melbourne regions will not be targeted 
as feedstock suppliers. However, due to limited public data availability, these data sets were included in 
modelling and may have some parallels with other regional Victorian areas which are under consideration for 
this Project. The MWRRG have announced they intend on tendering for the residual waste collection and 
processing of the western MWRRG councils. It is anticipated that the detailed waste audits undertaken by 
MWRRG will be made available to successful tenderers, which could be used to further confirm waste 
composition data.  

The data provides indicative composition data for MSW and C&I waste streams for the state of Victoria.  The 
datasets have been aggregated in Total expected feedstock as a percentage from each category per annum. 
Table 8.2.  

The waste composition assumptions for the Project will be refined once further datasets are available from the 
specific councils who are likely to become suppliers for the Project. PHI will also undertake a waste audit of MSW 
waste that will be targeted by the Project to provide further analytical data of the combustion parameters of the 
waste material. The audit framework will be designed in accordance with Sustainability Victoria (SV) document 
‘Guidelines for the auditing of Kerbside Waste in Victoria’ and analyse waste over a 12 month period to capture 
waste seasonality. 
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Table 8.2: Total expected feedstock as a percentage from each category per annum 

Category MSW % C&I % Total % 

Earth based, Masonry 0.00% 2.68% 0.54% 

E-waste 0.80% 1.51% 0.94% 

Glass 6.00% 1.68% 5.14% 

Hazardous & Fines 4.40% 5.45% 4.61% 

Metals, Ferrous 1.30% 1.40% 1.32% 

Metals, Non-Ferrous 0.70% 0.33% 0.63% 

Miscellaneous, non-combustibles 0.40% 0.00% 0.32% 

Miscellaneous, combustibles 6.20% 0.00% 4.96% 

Organics, food 35.70% 36.04% 35.77% 

Organics, garden 11.20% 0.37% 9.03% 

Organics, timber 0.00% 4.53% 0.91% 

Organics, soil & other 3.90% 01.22% 3.36% 

Other 1.70% 14.61% 4.28% 

Other, inert 2.50% 0.00% 2.00% 

Paper & Cardboard 12.10% 16.87% 13.05% 

Plastic 13.10% 12.25% 12.93% 

Textiles 0.00% 1.06% 0.21% 

Total 100% 100% 100% 

8.3 Municipal solid waste overview 

The document Advanced Waste and Resource Recovery Technologies: Metropolitan Regional Business Case and 
Procurement Strategy 2018 (Metropolitan Waste and Resource Recovery Group, 2018) was reviewed to compile 
the waste composition data presented in Table 8.3. Seasonal variations and changes in policy may affect the 
input feedstock composition and as such the data presented in Table 8.3 is only indicative.  

Table 8.3: Indicative MSW composition 

Categories Total anticipated tonnes per annum 

E-waste 2,560 

Glass 19,200 

Hazardous & Fines 14,080 

Metals, Ferrous 4,160 

Metals, Non-Ferrous 2,240 

Miscellaneous, non-combustibles 1,280 

Miscellaneous, combustibles 19,840 

Organics, food 114,240 

Organics, garden 35,840 

Organics, soil & other 12,480 

Other 5,440 
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Categories Total anticipated tonnes per annum 

Other, inert 8,000 

Paper & Cardboard 38,720 

Plastic 41,920 

Total 320,000 

8.4 Commercial & industrial waste overview 

It is anticipated that the primary C&I waste feedstock inputs will be sourced from Colac Otway, Surf Coast, 
Greater Geelong, and western Melbourne councils. Specific industries will be targeted depending on their 
suitability. The following data sources were used to estimate the material tonnage: 

 Maryvale Energy from Waste Plant, Australian Paper Works Approval Application (Jacobs, 2018)

 Waste flows in the Victorian commercial and industrial sector (Sustainability Victoria, 2013) – C&I only

The data presented in Table 8.4 is indicative of the composition of the C&I waste. 

Table 8.4: Indicative C&I composition  

Data Source Maryvale Energy from Waste Plant, Australian 
Paper Works Approval Application 

Waste flows in C&I 
sector 2013 

Average 
anticipated waste 

flows in C&I 
Regions Gippsland South East Melbourne State wide 

Earth based, Masonry 2,720 2,640 1,069 2,143 

E-waste 1,768 1,800 59 1,209 

Glass 768 888 2,376 1,344 

Hazardous & Fines 6,480 6,600 0 4,360 

Metals (not specified) 0 0 0 0 

Metals, Ferrous 1,144 1,328 891 1,121 

Metals, Non-Ferrous 288 328 178 265 

Organics (not specified) 30,600 29,672 0 0* 

Organics, food 0 0 34,981 28,835 

Organics, garden 0 0 356 294 

Organics, timber 0 0 4,395 3,623 

Organics, soil & other 0 0 1,188 979 

Other 10,976 11,144 0 11,689** 

Paper & Cardboard 14,736 14,640 11,106 13,494 

Plastic 9,736 10,160 9,503 9,799 

Textiles 784 800 950 845 

Tyres/Rubber 0 0 416 - 

Unknown 0 0 12,532 - 

Total 80,000 80,000 80,000 80,000 

*Organics (not specified) totals for Gippsland and South East Melbourne was separated into the four categories of food, garden, timber and

soil & other using the ratios of the State Wide audit 

**The category of ‘Other’ is inclusive of Tyres/Rubber and Unknown
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8.5 Future feedstock supply 

Operation is expected to commence in 2025. The design life of the plant is 25 years, however this may be 
extended. Future habits in consumption and therefore waste disposal, as well as State and Local waste policies 
will affect future feedstock supply. The main impacts to future feedstock supply are summarised below: 

 Change in collection services (e.g. household food organics and garden organics [FOGO] services)

 Change in population

 Change in consumption and therefore disposal habits

 Policy changes (e.g. Recycling Victoria 10-year policy and action plan for waste and recycling)

The Victorian Government has stated that it plans for every household to have access to a four-bin system by 
2030 (Victorian Government, 2020).  This will include FOGO services. Organics currently make up 51% of MSW 
bins. Due to human error and participation rates, not all organics are recovered, however a large portion likely 
will be. This policy decision will therefore affect a proportion of 51% of the expected MSW feedstock for the 
Project. The Victorian Government has also pledged to invest $129 million to transform recycling services, which 
will also affect the composition of the plant feedstock. 

The Australian population is projected to increase to between 37.4 and 49.2 million people by 2066 (Australian 
Bureau of Statistics, 2018b) and the City of Melbourne has been experiencing the highest rates of population 
growth (Australian Bureau of Statistics, 2020). The more people there are, the more waste they will create. This 
projected increase in population will increase the amount of MSW feedstock available that could be sourced for 
the Project.  

Seasonal changes occur to MSW and C&I waste streams. During the Christmas/summer holiday season, 
consumption generally increases, as does residual waste.  

8.6 Management of incoming feedstock 

The plant is expected to operate 24 hours a day, 7 days a week, 52 weeks a year. The following chapters outline 
how feedstock will be managed during operation. Waste deliveries are expected to occur multiple times each 
week during the following times: 

 Monday – Friday: 7:00am – 7:00pm

 Saturday: 7:00am – 1:00pm

Feedstock deliveries will be spread evenly throughout the time periods mentioned above. Feedstock deliveries 
will either be made from waste transfer facilities or directly from nearby councils.  

8.6.1 Feedstock delivery protocol 

The delivery protocol will involve several measures to assess the quantity and type of waste that is delivered. The 
assessment measures are as follows: 

 There will be two onsite weighbridges used for calculating waste quantities, one at the entrance, and one at
the exit. Vehicles arriving onsite will be logged and weighed to determine the amount of feedstock

 Number plate recognition software will be installed to track incoming and outgoing vehicles. The origin of
the waste and vehicle will be recorded for auditing purposes

 The feedstock will be visually inspected by staff members to confirm feedstock does not have any obvious
contamination. Visual inspections will also be used to determine problems or hazards. If no problems or
hazards are found during the visual inspection, the vehicle will move to the tipping hall
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 If a problem or hazard is suspected, the vehicle will move to an inspection area where a more detailed
analysis of the delivery can be undertaken. If the waste is determined to be safe for unloading for inspection
purposes only, the vehicle will move to the tipping hall and unload the waste in a separate demarked bay
within the hall so that further inspection can be undertaken. If the waste is found to be unsuitable, but not
hazardous (e.g. oversized or non-combustible waste) it will be loaded into a 30m3 hook bin skip. The skip
will be removed from site once full. If the waste is found to be hazardous (e.g. batteries) it will be loaded
into a separate 30m3 segregated hazardous waste hook bin skip.

 Waste will be inspected again as it is tipped into the bunker. Waste that is found to be non-compliant will be
removed using a grab crane. Rejected wastes areas will be separated from the rest of the waste, and further
separated according to whether it is hazardous or not. All hazardous wastes must be stored correctly whilst
onsite

 Periodically, random waste deliveries will be audited via a similar inspection process for quality control

 Once the waste has been unloaded, the delivery vehicle will be weighed and logged before it leaves site

Waste that has been bulked at a transfer station will be in sealed containers, which presents challenges for visual 
inspections. Therefore, this waste will be inspected and categorised at the transfer station.  

8.6.2 Waste acceptance criteria 

The plant will accept residual MSW and C&I wastes as described in Chapter 8.1. Waste that is deemed hazardous 
will not be accepted. The following list of waste types will not be accepted at the plant: 

 Radioactive waste

 Non-combustible waste (e.g. construction debris, earth, concrete, stone, sand, building rubble)

 Source-separated fabrics (e.g. synthetic material granules, fine dusts)

 Large quantities of electrical parts and components (such as printed circuit boards, cables, etc.)

 Whole batteries, television sets, computer screens

 Accumulators, cooling equipment, luminescent material tubes

 Flammable and highly flammable substances (flash point under 55°C)

 Self-combustible and explosive substances (including fireworks, ammunition)

 Smouldering refuse

 Poisonous substances

 Acids, caustics, corrosive substances

 Reactive substances

 Liquid and volatile waste (e.g. cleaning fluids, crank case oils, cutting oils, oil sludges, solvents, paints)

 Chemical waste which is unsuitable for incineration

 Drugs

 Biological wastes (e.g. animal carcasses, infectious waste, human waste, waste from hospitals, sludge from
neutralisation pits, etc.)

 Solid metallic objects which may endanger the plant (e.g. washing machines, refrigerators, bicycles,
motorcycles, metal chairs, wire rope, spring mattresses, tyre rims, large drums or containers, etc.)

 Metal foils, metal dusts or metal shavings, particularly from light metals like aluminium, magnesium and
beryllium

 Parts or components from motor vehicles, motor cycles, automobile engines, transmissions, rear ends,
springs, fenders or major parts of motor vehicles, trailers, agricultural equipment, marine vessels, or similar
items, farm and other large machinery
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 Bulky waste exceeding 0.6 m in length or 0.6 m in width or 100 mm in thickness

 Tyres and wood waste that can be recycled

 Carbon fibres

 Insulation materials such as rock wool, asbestos, calcium silicate boards, ceramic fibres, big carpets, etc.

 Polyvinyl chloride (PVC) waste such as PVC pipes, plastic film and upholstery

 Fire retardants

 Chlorinated herbicides, insecticides, and fungicides

 Polychlorinated compounds such as polychlorinated biphenyl (PCB) used in transformers and capacitors

 Light materials such as sawdust, feathers, dust and powders

 Waste from grease interceptors

 Waste that is too large to fit in to the incinerator (such as couches, mattresses etc.)

8.6.3 Waste categorisation 

Waste will be categorised using the following methods: 

 Weighbridge inspection as the vehicle arrives onsite

 Weighbridge inspection at the waste transfer terminal for bulk vehicles

 Information from the carrier

 Inspection of the carrier’s documentation

 Visual inspections either at the waste transfer terminal or at the EFW plant

 The origin of the waste

Documentation of feedstock categorisations and origins will be retained onsite for the life of the plant. Regular 
reports will be provided to the EPA as required by regulations. 

8.6.4 Independent auditing 

An independent auditor will be commissioned by PHI for the first three years of the plant’s operational life. These 
audits will be undertaken by a suitably qualified professional, at regular intervals, to ensure the incoming 
feedstock complies with EPA regulatory requirements. 

8.6.5 Screening and homogenising 

The calorific value of the feedstock will directly affect the power output and steam production of the facility. 
Therefore, waste screening and homogenising will be a key driver in the efficiency of the plant. Waste will be 
screened as detailed previously in this chapter, with unsuitable waste removed prior to combustion. Within the 
bunker, the waste cranes will mix the waste delivered to homogenise the material prior to being loaded into the 
boiler feed hoppers. This will aid stable combustion and provide another opportunity to identify any 
unacceptable waste. 

8.6.6 Storage capacity 

Deliveries of feedstock will occur Monday-Saturday. However, the plant will operate 7-days a week. It is assumed 
that to operate at full capacity, the plant will need 26.7 tonnes per hour (tph) of feedstock for each boiler 
(53.4 tph total). Therefore, the storage capacity must allow for enough feedstock for Sunday. The bunker 
capacity for the Project is designed for up to five days storage of feedstock or approximately 3,200 tonnes of 
waste. During unplanned shutdowns a further 5 days of storage is possible by super stacking waste against the 
rear/side walls of the bunker in a safe manner.  
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9. Waste outputs

9.1 Construction waste

During construction, earthmoving will be required to prepare the site including excavating areas for building 
foundations, car parks, road access and water runoff control. It is estimated that the earthmoving activities will 
generate 178,500 cubic metres (m3) of excavated material. This will be reused onsite where possible. If there is a 
need for disposal of spoil offsite, further sampling and analysis will be conducted to determine potential 
contamination. Any contaminated spoil will be managed in accordance with EPA requirements.   

The construction phase will generate typical construction wastes, such as steel, concrete, masonry. There will be 
some waste generated from onsite staff which will typically be a mix of solid inert waste and putrescible waste. 
Skip containers will be provided for recycling and general waste options, where contractors will be encouraged to 
sort waste for recycling.  

Waste avoidance measures will be implemented onsite in accordance with the Wastes Hierarchy and the 
principles of Victoria’s State Waste and Resource Recovery Policy. This will include us of waste avoidance targets 
and sustainable procurement procedures as part of supplier contracts and the Construction Management Plan.  

9.2 Operational waste 

The three main wastes generated during operation will be: 

 Bottom ash, this is the solid residue removed from the combustion chamber after the waste has been
thermally treated

 Boiler ash, the part of the fly ash that is removed from the boiler

 APCr (also known as Flue Gas Treatment residues) from the APC equipment

Initial review of similar Australian projects indicates that bottom ash will most likely be categorised as industrial 
waste, with boiler ash and APCr most likely being categorised as Category A, B, or C PIW, as described in the 
Environment Protection (Industrial Waste Resource) Regulations 2009. Once the plant is operational, the 
operator will conduct testing on the waste outputs to determine their composition. Until then, the composition 
of operational wastes can only be assumed to be similar to other EfW plants. It’s noted that the current 
Environment Protection (Industrial Waste Resource) Regulations 2009 is being reviewed in line with the 
Environment Protection Amendment Act 2018. New legislation will take effect from 1 July 2021, which may 
affect the waste classifications. 

If the APCr or boiler ash are tested and found to exceed the Category A PIW thresholds, PHI will need to seek a 
specific classification from the EPA, treat the waste prior to disposal, or reuse the waste. Table 9.1 provides an 
overview of the estimated outputs of the plant. 

Table 9.1: Estimated outputs 

Waste stream Categorisation Approximate generation (tph, dry 
basis) 

Bottom ash Industrial waste 7.2 tph 

APCr and Boiler ash Category A, B or C PIW 2.7 tph 
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9.2.1 Bottom ash 

Bottom ash is the residue that remains on the grate after combustion. Bottom ash can vary from small rocks, to a 
granular consistency, or powder. This will be the largest residue the facility produces by weight (15-20% of 
feedstock weight). Assuming the facility operates for 24 hours a day, 7 days a week, it may produce up to 63,072 
tonnes of bottom ash per annum2. 

A major component of bottom ash is aggregate (stone, glass, ceramics) which has engineering properties similar 
to primary building materials (such as gravel and sand). Bottom ash must be adequately treated or ‘matured’ 
before it can be considered suitable for recycling, as heavy metals such as copper, molybdenum and zinc have 
potential to leach if not in a stable condition. Treatment of bottom ash may allow for it to be re-processed into 
an aggregate material suitable for use in the construction industry (AEA Technology, 2003). There is also an 
opportunity to recover metals from the bottom ash subsequent to combustion, using magnetic and eddy current 
technology (International Solid Waste Association [ISWA], 2006; 2015).    

The 2019 EC BREF for waste incineration (European Commission, 2019) recommends in Part 5.1.7 Material 
Recovery Efficiency the following:   

“BAT 36. In order to increase resource efficiency for the treatment of slags and bottom ashes, BAT is to use 
an appropriate combination of the techniques given below based on a risk assessment depending on the 
hazardous properties of the slags and bottom ashes.” 

The 2019 EC BREF goes on to list the following techniques as generally applicable: 

 Screening and sieving

 Crushing

 Aeraulic separation

 Recovery of ferrous and non-ferrous metals

 Ageing

 Washing

PHI proposes to preferentially develop an onsite bottom ash treatment system using some of these 
recommended techniques to recover metal and produce an aggregate product that can be used for construction 
purposes.  An alternate approach is to transport the material offsite to a centralised facility employing a similar 
treatment and recovery process, likely to be built, owned and operated by a third party that may also treat ashes 
from other thermal treatment facilities. At present, no such alternate facility exists in Victoria, although facilities 
of this type are under development in Western Australia. The most common application of the bottom ash 
aggregate product is in road base applications. Other civil construction applications can include pipe/cable 
trench backfill material, capping layers for vehicle parking areas, and applications where the aggregate is mixed 
with cement to form a rigid weight bearing surface or construction element.  

The development of the facility onsite is considered the “base case” of this application as it eliminates some 
market and commercial risk associated with relying on a third party.  The success of this endeavour still relies on 
the approval of the aggregate material produced at the facility as being suitable for beneficial reuse as a 
construction product (e.g. road base aggregate) by EPA.  It is also reliant on a viable market being established for 
the beneficial re-use of the aggregate product. In EU countries with high adoption rates of EfW technology, there 
is also an established practice for bottom ash aggregate production, with the product being accepted by both 
national environmental regulators and the construction industry.   

2 This figure is based on the amounts in Table 6-1, multiplied by the amount of hours in a year. 
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9.2.1.1 Wet Bottom Ash Extraction System 

The Project will adopt a wet boiler bottom ash discharge system, as shown in Figure 9.1.  Bottom ash falling off 
the grate will fall into a water filled slag extractor bath.  

Figure 9.1: Wet bottom ash extractor of the hydraulic ram type 

The water system has the advantage of quickly quenching and cooling the ash whilst also mitigating the risks of 
downstream dust generation in handling and processing systems.  A hydraulically driven ram or an alternate 
type of mechanical conveyer will push the ash up an inclined slope out of the bath.  Excess water will run down 
the incline back into the bath. Some water from the bath will be evaporated into the boiler furnace which 
operates under negative pressure. The balance of water will be absorbed into the ash, which will typically be 
around 15-20%. The wet bottom ash system is a net consumer of water due to these losses, so no water will be 
discharged from this system that requires treatment.   

The wetted bottom ash will be dropped from the top of the slag extractor onto a belt conveyer system.  A grizzly 
or vibrating screen system will be employed to remove oversized material into a skip for sorting.  Inorganic non-
metallic oversize material collected at this point will be sorted from the skip and crushed and returned to the 
aggregate stream for grading.  Material passing through the oversize screen will be conveyed via enclosed belt 
conveyers and conveyer transfer points, to the bottom ash pre-treatment storage hall within the ash treatment 
building, where it will be stored for approximately 7 to 10 days for drying and draining. Any water draining off 
conveyers or the pre-treatment storage area will be routed to a specific dirty drains system and returned back to 
the ash quench water system as make-up for the evaporation losses.  No additional treatment or offsite disposal 
is required for this wastewater stream. 

9.2.1.2 Bottom ash treatment process 

The drained and partly dry bottom ash will then be subjected to a dry mechanical bottom ash treatment process 
to grade the aggregate into useful product size fractions and recover both ferrous and non-ferrous materials.  A 
simplified flow diagram of a dry mechanical treatment system is presented in Figure 9.2. 
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Figure 9.2: Simplified process flow diagram for bottom ash treatment with metal recovery 

In practice, the number of screens, their type and cut sizes selected during detailed design may be optimised 
from those shown on the diagram, to match the sizing grades of product aggregate that will meet end-user 
expectations.  Additional screens to those shown on the simplified diagram will produce distinct product grades 
typically between 0- 40 mm, (e.g. 4-10 mm, 10-20 mm, 20-40 mm). Screening into additional size fractions will 
allow enhanced metal recovery with magnetic and eddy current separators which perform more optimally when 
treating smaller stream flows of more homogenous product sizes.   

In terms of screen types, some equipment vendors prefer trommel screens at the front end of the process, while 
others recommend ballistic separators to remove the fine fraction (which, if left in the bulk stream can inhibit 
metal separation by adhering to the surfaces of metal particles). Both approaches have been proven to be 
effective and a proven vendor technology will be adopted for the project.  Oversized inorganic non-metallic 
material greater than the top useful product size will be crushed down to a useful size fraction, so it can be 
recovered rather than disposed.  A manual picking station will be located on the oversized stream to remove 
unburnt material and non-processable material prior to the crusher, to avoid equipment damage.  Unburnt 
oversized material will be returned to the waste bunker for re-combustion.   

Conveyors prior to the metal separators shall be adequately sized for their load so the material bed depth does 
not inhibit effective separation.  It is common to employ vibrating conveyers prior to the eddy current separators 
to spread out the material into a thin bed to make it easier to attract the non-ferrous metal particles. 

The processing hall will be contained in an enclosed shed with a dust extraction system to maintain a safe 
working environment. A bag filter system will be present in the discharge point to prevent emissions to the 
environment.  Low noise equipment will be selected to comply with OHS regulation noise levels and maintain 
site noise emissions below permissible limits.   

Water washing of the ash is not expected to be used in the mechanical process, as adequate demobilisation of 
leachable trace metals can be achieved with sufficient maturation.  Any water used for cleaning and washdown of 
equipment will flow to floor drains within the building and will be directed back to the ash quench bath make-up 
system, such that the water does not require treatment or offsite discharge. 

Ferrous and non-ferrous metal will be collected in skips which will be taken offsite for recycling by appropriately 
licenced facilities. 

The different grades of aggregate product will be transported to their respective piles in the maturation hall, 
which will be separated from the raw ash by a partition wall to avoid cross contamination.  The aggregate 
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stockpiles will be managed by a front end loader vehicle.  The maturation hall will be enclosed to mitigate 
windblown dust, with accessways into the building for front end loader and truck vehicle ingress and egress. 
Adequate ventilation will be provided to mitigate build-up of any gases emitted from the stockpile during 
maturation (trace amounts of hydrogen can be emitted from residual aluminium reacting with calcium 
hydroxide).  The material is otherwise inert and fire risk is considered low.  Odour is minimal due to low levels of 
residual organic material. 

Storage capacity in the maturation hall sufficient for approximately 12 weeks of storage or approximately 
11,300 tonnes will be provided onsite. Product material nearing the end of it’s maturation period will be 
routinely sampled and trace metal and ASLP testing performed as required to demonstrate the material is safe 
for use.  Once satisfactorily stabilised, the material will be loaded by the front-end loader into top loaded bulk 
trailers for despatch to their end use location. Some water may be used for dust suppression or wetting to 
enhance stabilisation, but any runoff water will be directed to drains that return the water to the ash quench bath 
make-up system.  

9.2.1.3 Composition of bottom ash 

The exact composition of the bottom ash residue will depend on the composition of the feedstock. However, it 
will contain some aggregates, and some residual metals. To determine an approximate composition of bottom 
ash, a review of two sources was undertaken: 

 Bottom Ash from EfW Plants - Metal Recovery and Utilization, ISWA (2015)

 Maryvale Energy from Waste Plant, Australian Paper Works Approval Application, Jacobs (2018)

Table 9.2 provides an overview of the approximate composition of bottom ash from ISWA (Atrup, T., and 
Christensen, T. H., 2003; Morf, L. S., Gloor, R., Haag, O., Haupt, M., Skutan, S., Lorenzo, F. D., et al. ,2013).  

Table 9.3 provides an overview from bottom ash testing for 18 UK sites, tested every month in 2011. The data 
has been supplied by UK Environmental Services Association (ESA) and was compiled by Jacobs for the 
Australian Paper Works Approval Application. 

Table 9.2: Approximate composition of bottom ash, in mass concentration 

Element Unit Range Average 

Silicon (Si) grams per kilogram (g/kg) 168-274 221 

Calcium (Ca) g/kg 89.1-104 94.9 

Iron (Fe) g/kg 46.7-77.8 65.1 

Aluminium (Al) g/kg 45.0-56.1 50.3 

Sodium (Na) g/kg 33.3-39.2 35.4 

Magnesium (Mg) g/kg 10.5-11.2 10.7 

Potassium (K) g/kg 7.4-8.6 8.1 

Copper (Cu) g/kg 3.4-11.0 5.6 

Zinc (Zn) g/kg 2.0-4.8 3.1 

Barium (Ba) g/kg 1.1-2.4 1.5 

Lead (Pb) g/kg 0.6-2.6 1.4 

Silver (Ag) milligrams per kilogram 
(mg/kg) 

- 19.9 

Gold (Au) mg/kg - 1.9 
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Table 9.3: ESA bottom ash processing results 

Element / Analysis Units Lowest site average Average of all site 
averages 

Highest site average 

pH 10.5 11.7 12.5 

Alk Res  g/100 g 0.15 0.78 2.23 

Al mg/kg 13,225 21,625 31,461 

Cd  mg/kg 2.8 11.2 26.1 

Chromium (Cr)  mg/kg 66 246 812 

Cu  mg/kg 1,415 1,900 2,901 

Pb  mg/kg 383 820 1,456 

Mg mg/kg 4,344 6,980 9,254 

Nickel (Ni)  mg/kg 54 134 296 

Phosphorus (P)  mg/kg 1,164 4,838 5,785 

K mg/kg 1,269 3,564 4,590 

Zn mg/kg 1,590 2,107 3,044 

Total Petroleum 
Hydrocarbon > C5-
C44, mg/kg 

9 144 170 

This preliminary analysis shows that bottom ash is likely to be categorised as ‘Industrial Waste’. As an Industrial 
Waste, bottom ash would not be subject to the PIW classification process, if a secondary beneficial reuse is 
permitted. 

Once quenched at discharge the bottom ash will also incorporate 15 to 20% water within it, some of this would 
then evaporate during ash processing leaving a moisture content of around 10 to15%. 

Proof of performance tests will confirm the composition of the bottom ash outputs from the EFW plant. It is 
noted that post proof of performance testing, the outputs will continue to vary slightly in composition and 
generation rate due to the fluctuating composition of the input feedstock. The 2010 EC IED is the main EU 
instrument for regulating pollutant emissions from industrial installations and is referred to as best practice in 
Australian policies. According to 2010 EC IED the composition of bottom ash residues that are produced from 
incineration must have a TOC and Loss of Ignition (LOI) that is less than 3% and 5% respectively. 

The main reuse opportunity for treated bottom ash is as an aggregate in road basecourse construction. This 
practice is common in Europe where long-term leachability tests have been undertaken for roads using treated 
bottom ash as an aggregate (Silva et al, 2019). A study of the Tangamenent Road in Spain found that decreased 
mobility was exhibited in most elements (Izquirdo et al, 2019). The results of this study are presented in Table 
9.4: Cumulative (1-year) releases of hazardous elements. The measured leachable concentrations are 
presented against the benchmark of the European Commission waste acceptance criteria (WAC) for inert (WAC-
I), non-hazardous (WAC-NH) and hazardous (WAC-H) wastes for landfills. Under the European Commission 
Landfill WAC the bottom ash aggregate used as road base would be considered inert material for all parameters 
with the exception of Antimony (Sb), and the ions chloride (Cl), fluoride (F) and sulphate (SO4) where it would be 
considered non-hazardous. Furthermore, a synthesis of studies in to comparing the outcomes of landfilled 
bottom ash, and bottom ash that is used as a construction aggregate, found that when taking into account global 
warming potential, transportation distances, acidification, and groundwater contamination, reuse as a 
construction aggregate was preferable (Silva et al, 2019).  
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Table 9.4: Cumulative (1-year) releases of hazardous elements 

Component Leachate concentrations 
(mg/kg) 

WAC-I (mg/kg) WAC-NH (mg/kg) WAC-H (mg/kg) 

As 0.04 0.5 2 25 

Ba 0.08 20 100 300 

Cr 0.09 0.5 10 70 

Cu 1 2 50 100 

Mo 0.3 0.5 10 30 

Ni 0.1 0.4 10 40 

Pb 0.02 0.5 10 50 

Sb 0.09 0.06 0.7 5 

Se 0.05 0.1 0.5 7 

Zn 0.3 4 50 200 

Cl 1626 800 15000 25,000 

9.2.1.4 Changes to bottom ash quantity and composition 

As stated, bottom ash quantity and composition will depend on the feedstock input. Changes to feedstock may 
occur due to the following reasons: 

 Seasonal changes, such as holidays, may affect the type and quantity of MSW

 Policy changes, such as DELWP’s Recycling Victoria 10-year plan

 Introduction of FOGO bins, which could remove a large quantity of organics from the red-lid bin

 Population growth or decline

The introduction of FOGO bins would increase the bottom ash quantity. Organics typically have a lower ash 
content and if removed from the residual waste stream, will result in an increase in the ash content and 
consequently the volume of ash generated. The waste classification work undertaken for the Recovered Energy 
Australia Works Approval Application calculates that a of 50% adoption of FOGO will result in a 3-5% increase in 
ash generated.   

Once the plant is operational, the exact composition and quantity of bottom ash can be determined, and 
patterns in seasonal variation of feedstock analysed. Any policy changes should also be closely monitored during 
the plant’s lifecycle. 

9.2.2 Boiler ash and APCr 

Boiler ash and APCr will be treated together. Assuming this facility operates for 24 hours a day, 7 days a week, it 
may produce up to 23,652 tpa3 of combined boiler ash and APCr. 

APCr (also known as flue gas treatment residues) are products in fine particulate form that are carried along with 
the flue gases (fly ashes) and collected in bag filters within the flue gas treatment plant.  Prior to collection, the 
fly ash is mixed with lime and powdered activated carbon flue gas reagents to absorb acid gases, trace heavy 
metals and hydrocarbons such as dioxins (European Commission, 2006; 2017).  In absorbing acid gases 
(including halogens and oxides of sulphur), some of the lime will react to form halogenated compounds of 
calcium or sulphates of calcium.  This combined mix of fly ash, reagents and reaction products is known as APCr.  

3 This figure is based on the amounts in Table 6-1, multiplied by the amount of hours in a year. 
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Some of the APCr will be recirculated back to the reagent injection point to improve efficiency of reagent use.  A 
proportion of the APCr from the bag filters is not recirculated and will be disposed of to an appropriately 
licensed prescribed waste landfill. APCr are typically higher in contaminant concentrations when compared to 
bottom ash (Fruergaard, T. et al, 2010)and may require further treatment before disposing to landfill.    

Boiler ash is fly ash that leave the furnace but are removed before the flue gases reach the treatment area. It is 
likely that these will be treated with the APCr. These outputs can be high in heavy metals and dioxins. A 
compositional analysis of APCr is outlined below. 

Compositional analysis of APCr 

As per bottom ash, the composition of APCr will vary depending on the composition of the input feedstock. A 
desktop review (Bühler, J., Schlumberger, S. 2011) found that generally, the APCr will contain a mixture of: 

 Zinc

 Iron

 Lead

 Titan

 Copper

 Antimony

 Tin

 Manganese

 Cadmium

 Chromium

 Nickel

 Silver

 Cobalt

 Mercury

Once the plant is operational, the exact composition and quantity of the APCr can be analysed in a laboratory. 
This should be undertaken periodically to allow for changes in feedstock input. 

Treatment and/or disposal of APCr 

The final composition of the APCr will be dependent on the input feedstock, but due to the assumed high 
content of organic pollutants and heavy metals present in APCr, it is important to manage, treat, and dispose of 
it correctly. The composition will determine which PIW category the APCr classification falls into. Currently, the 
feasible option in Victoria is treatment, then disposal to landfill.  However, this process will be dependent on the 
waste classification that is assigned: 

 Category A

It is assumed that the APCr may be classified as Category A waste. In this case, it would require treatment prior to 
disposal to landfill. The current feasible option is mixing the APCr with cement, which would reduce the 
leachability of the material, but add weight and require further materials. However, this could downgrade the 
residues to Category B 

 Category B & C

Currently, there is only one landfill in Victoria identified that accepts Category B wastes, which is SUEZ Taylors 
Road, over 100 km from the Project 
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Another treatment option used in the UK is long term storage in old salt mines (Astrup, T. 2008). This, and other 
treatment options may be feasible in the longer term but are not available in the short term in Victoria. 

9.3 Waste categorisation and sampling 

Testing and categorisation of wastes that are transported offsite will be required. A testing program will be 
developed in accordance with EPA requirements, including ALSP – Australian Standard (AS) Leaching Procedure 
AS4439.2 and AS4439.3. Documentation of testing will be kept, and results will be supplied to the EPA if 
required.  

Samples will be submitted to a laboratory accredited by the NATA in accordance with the EPA publication 
IWRG701 ‘Sampling and Analysis of Waters, Wastewaters, Soils and Wastes’. 

9.4 Waste storage and logistics 

Bottom ash will be stored in the maturation hall, which will have a capacity of approximately 11,300 tonnes of 
waste or 12 weeks of storage. It will then be hauled by bulk haul vehicles with covered top filled trailers, or in 
sealed shipping-style containers. It may be possible to use the input feedstock bulk haul vehicles to remove 
waste. If bottom ash is categorised as industrial waste, it may be treated, transported, and disposed of at an 
industrial waste landfill, if it is not suitable for reuse. This may change if reuse opportunities become available 
during the operational life of the plant. 

APCr will be stored in a 455-tonne, dust tight silo. This will accommodate the APCr produced over 7 days of 
operation. Pneumatic loading is the only option currently available for the removal and disposal of boiler ash 
and APCr. APCr will be pneumatically loaded from the storage silo into a B-double power tanker. The tanker will 
transport the waste to the nearest facility accepting PIW, currently identified as the SUEZ Taylors Road facility. 
The EPA requires that waste is transported by an accredited agent. A waste transport certificate must be 
completed within 7-days of transportation. 

Two 30m3 hook-bin skips will be provided for unsuitable but not hazardous waste. The skips will be rotated in 
use and removed from site when full.A further two 30m3 hook bin skips will also be provided for hazardous waste 
storage. As per the non-hazardous waste, one bin will be in use and the other on standby. Skips will be emptied 
when full.  

Recovered metals and scrap metal from worn equipment etc. will be collected in ferrous and non-ferrous skips 
for recycling in the IBA treatment plant.  

General waste produced on site in the offices, workshops etc. that meets the waste acceptance criteria of the 
facility will be transferred to the bunker. Recyclables will be recycled offsite in an appropriate manner. 
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10. Water use and surface water management

This chapter outlines the proposed water use and discharges for the EfW Plant.  Water use for the Project will be 
associated with the two different phases: construction and operation. 

Construction of the Project will include civil, electrical, mechanical and structural activities. During construction 
there will be a temporary potable water supply available for amenity purposes, most likely sourced from a 
temporary connection into Barwon Water’s potable water main, or by using water trucks. There will also be a 
temporary domestic sewer discharge for construction purposes, most likely a temporary connection into Barwon 
Water’s existing sewer main. 

During normal operation of the EfW Plant at average ambient temperature conditions, the water demand of the 
EfW Plant is expected to be approximately 2.5 megalitres (ML) of raw water per day. This will vary depending on 
the load and operating mode of the plant and the meteorological conditions and will increase slightly during 
higher ambient temperatures. The main uses of water in the EfW operation include:  

 Cooling towers and other cooling systems

 Demineralised water system for the generation of steam

 Ash quenching and handling system

 Flue gas treatment system

 Amenities

 Firefighting water systems

When in operation, water will be supplied from a Barwon Water potable water main. 

The majority of the incoming water will be recirculated back through the ash handling system, with 
approximately 0.4 ML/day discharged to sewer during normal operation and average ambient temperature 
conditions. Waste water will be discharged to the Barwon Water sewer main under the terms of a Trade Waste 
Agreement. No waste water from the process will be discharged to surface water system.   

Temporary and permanent stormwater drainage systems will be established for the construction and operations 
phases, respectively.  Clean stormwater will be segregated from contaminated water and discharged separately 
from the site as clean runoff into the City of Greater Geelong stormwater drainage system.   

It should be noted that the Project is in the feasibility phase. Accordingly, the information in this chapter is 
preliminary and optimisation of water recycling opportunities and the use of alternative water sources has yet to 
be completed. The EfW Plant will look to minimise water usage and discharge quantities where possible through 
recycling and reuse of water through the process. Initial discussions with Barwon Water have confirmed the 
availability and capacity of the existing water network in the vicinity of the Project site.  Further consultation will 
be required during the detailed design phase, to discuss any upgrades required to the mains network and ways to 
further optimise water use at the EfW Plant. 

10.1.1 EPA requirements 

10.1.1.1 State Environment Protection Policy 

The State Environment Protection Policy (Waters) 2018 (SEPP Waters) sets the framework for Government 
agencies, businesses and the community to work together to protect human health and the environment by 
reducing the harmful effects of pollution and waste, and to contribute to the restoration and protection of the 
ecological integrity of Victorian waters.  The SEPP Waters outlines principles for the protection and management 
of the State’s surface waters.  It identifies beneficial uses and environmental quality objectives that, if met, will 
allow the protection and management of the State’s surface waters and actions to avoid pollution. The Project 
design will be guided by the principles outlined in this SEPP. 
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10.1.1.2 EPA Licences 

An EPA Licence is required for all scheduled premises, unless the premises are exempted in the Environment 
Protection (Scheduled Premises) Regulations 2017.  An EPA Licence contains standard conditions that aim to 
control the operation of the premises so there is no adverse effect on the environment, including from water 
discharges.   

Subject to Works Approval, PHI will apply for an EPA Licence prior to commissioning of the plant. 

10.1.1.3 Barwon Water requirements  

Wastewater discharged from the Project will only go to the Barwon Water sewer main.  The Project will be 
classified as a Category 3: Trade Waste Agreement Customer and will be required to enter into a Trade Waste 
Agreement with Barwon Water. 

Barwon Water’s Trade Waste Acceptance Standards are discussed in Chapter 10.1.1.8. 

10.1.1.4 Existing environment 

The mean rainfall at the Avalon Airport Bureau of Meteorology weather station, located approximately 9 km 
from the Project site, is 454.8 mm per annum (Australian Bureau of Meteorology, 2020).  The nearest major 
surface water feature is Hovells Creek, which flows north-south approximately 3 km to the east of the Project 
Site, near where the creek flows into Corio Bay.  Hovells Creek is a small creek which flows through agricultural 
land immediately to the north of Lara township. 

No surface water bodies exist at the Project site.  A stormwater drainage swale was observed along the western 
boundary of the site, running parallel to McManus Road. Water bodies in the vicinity of the Project site are shown 
in Figure 10.1. 

The site is generally flat, except for piles of fill material of varying depths currently observed across the site.  The 
site slopes slightly towards the northwest. 

10.1.1.5 Proposed operations 

During operations, the EfW Plant will require approximately 2.5 ML/day of water for use in various processes.  
The key processes requiring water are: 

 Cooling Towers and other cooling systems

 Demineralised water system and storage tank(s) for the generation of steam

 Ash quenching and handling system

 Flue gas treatment system

 Municipal potable water systems for the EfW Plant

 Firefighting water systems - this will not require water on a daily basis and will be supplied from an onsite
fire water storage tank)
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10.1.1.6 Water supply 

Water will be supplied from Barwon Water’s potable water main.  Depending on the load and operating mode of 
the Project, it will require approximately 2.5 ML/day of raw water (approx. 820 ML per annum based on the 
plant’s expected availability throughout the year).  The importance of reducing water consumption for the EfW 
Plant will be reinforced in the EPC contract with EPC tenderers required to provide a final water balance 
demonstrating best practice in water management.   

Potable water for amenities and ablutions will be supplied to the Project in accordance with relevant Victorian 
legislation, primarily the Safe Drinking Water Act of 2003 and the Safe Drinking Water Regulations 2015. 
Potable water supply must also comply with the Australian Drinking Water Guidelines 2011 (National Health and 
Medical Research Council, 2011). The Plant shall be equipped with facilities to accept and distribute potable 
water and all equipment in contact with water for potable uses shall be compliant with the relevant Australian 
Standards. 

Rainwater will also be harvested from roofs as a measure of reducing the water demand from the potable water 
main. 

10.1.1.7 Key Wastewater Sources from the EfW Plant 

Wastewater discharges from the EfW Plant will be directed to a wastewater holding pond located in the north of 
the Project site. The main wastewater source for the EfW plant will be periodic blowdown from the cooling tower. 
This is expected to contribute the largest volume of water discharged to the holding pond and then to the 
Barwon Water sewer main.   There would not be any discharge of wastewater from the Project to surface water. .   

Based on information previously provided by Barwon Water, there is an existing DN150 sewer main running 
through the road reserve along Production Way to the north of the Project Site.  Barwon Water indicate that 
based on current discharge volumes in the area and the predicted discharge from the EfW Plant, there should be 
no requirement to upgrade this sewer line.  This will need to be confirmed during the detailed design phase and 
PHI will apply for a Trade Waste Agreement to discharge wastewater into Barwon Water’s sewer system. 

The size and volume of the wastewater holding pond will be confirmed during the detailed design and will need 
to satisfy the maximum permitted wastewater temperature for discharges to sewer (35°C), , inflows from the
plant, and anticipated Rainfall Events in the area.    The estimated size of the wastewater holding pond is 
indicative only, based on a calculation of approximately 7 times the size of the estimated cooling tower 
blowdown at typical ambient conditions (and 4 times at the maximum blowdown conditions).   

Filter Backwash 

The water supply from Barwon Water’s reservoirs should be of reasonably high quality, however, water used in 
the EfW Plant will be treated in a sand filtration system.  The chemical composition of backwash from the 
filtration system should be similar to that of the raw incoming water, as the proposed gravity-type sand filters do 
not introduce any additional contaminants. The backwash stream will comprise a more concentrated form of the 
particles inherent in the raw water supply from the reservoir.  

The total volume of filter backwash per day will be dependent on the backwash frequency and the quality of the 
incoming water, which will ultimately be matched to the equipment supplier’s operating instructions when 
available. This will take into account the detailed filter design and the amount of incoming water used per day 
(which is dependent on the nature of operation). It is estimated that for a typical operating scenario, the amount 
of filter backwash generated would be in the range of 5% of the total potable water filtered. This water could 
easily be re-used in the ash handling system for the EfW Plant.  
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Cooling Tower Blowdown 

The cooling tower proposed for this Project will be a semi-closed loop, wet cooled mechanical induced draft 
system, with multiple cells.  Biocide and anti-scaling dosing systems are typically used for these types of cooling 
towers, which will minimise biological organism growth and scale build-up in the system.   The cooling towers 
will need to comply with statutory requirements of the Victorian Public Health and Wellbeing Act 2008 and the 
Victorian Public Health and Wellbeing Regulations 2019 and the National Construction Code (NCC).  

A potable water make-up and blowdown system shall be provided as part of this system. Potable water will be 
supplied via a potable water main owned by Barwon Water. Make-up water is required to replace the water lost 
through evaporation in the cooling towers. Blowdown water discharge will be minimised with blowdown water 
recycled where possible for other onsite processes, such as use in the flue gas treatment system. Excess 
blowdown will be discharged to an existing sewer main owned by Barwon Water. The blowdown water will 
essentially be clean water with elevated levels of its original salt content (due to evaporation in the cooling 
towers). Cooling tower blowdown is water drained from the towers to remove mineral build-up (also known as 
“bleed water”). 

The plant will employ cooling water pumps for the condenser in the cooling towers. These are not expected to 
require water make-up during normal operation as they are a closed circuit.  

The cooling towers will be dosed with an oxidising biocide to control growth of algae and other biomass that 
reduce the cooling system effectiveness (through fouling of spray nozzles and surfaces), leading to reduced heat 
transfer and plant efficiency.  Biocide dosing is also required to address the risk of legionella growth in the 
towers.  The most common form of biocide used in the power sector is chlorine, although some power plants use 
bromine, or a combination of the two. 

Blowdown from the cooling towers will contain residuals from the biological (likely to be chlorine) and scale 
(likely to be sulphate) dosing systems. Chlorine has a short effective lifespan and the residual free chlorine level 
in the cooling water circuit will dissipate relatively quickly after exposure  to biological matter and air, (e.g. 
during the drop from spray nozzles to the cooling water pond, or within the holding pond).   

The cooling towers will have a fibreglass structure and antifouling packing to minimise the potential for 
biological growth that might be expected for other materials (such as wooden structures).  The cooling towers 
will comply with Victorian Public Health and Wellbeing Regulations 2019 for cooling towers and the use of 
biocide will be optimised to minimise free chlorine impact on the cooling tower blowdown through good practice 
design and material selection. 

10.1.1.8 Wastewater Discharge Quality 

PHI will enter a Trade Waste Agreement (TWA) with Barwon Water to discharge wastewater into the Barwon 
Water sewer main.   

Barwon Water Trade Waste Acceptance Standards provide maximum allowable concentrations for general 
substances, metals, halogens and halides, phenolic substances, aldehydes and ketones, mononuclear aromatic 
hydrocarbons, halogenated aliphatic hydrocarbons, esters, and persistent organochlorine pesticides. 

The EfW Plant will be designed to comply with the TWA concentration limits, a summary of which is provided in 
Table 10.1. 
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Table 10.1: Key Barwon Water trade waste acceptance standards. 

Substance Limit 

Temperature <35°C 

pH 6-10 

Suspended Solids 500 milligrams per litre (mg/L) 

Total Dissolved 
Solids 

The daily load of Total Dissolved Solids must not exceed 200 kg/day, unless otherwise specified in a 
TWA. The applicable concentration limit will be determined using the allowable maximum daily 
discharge rate specified in the TWA. 

Ammonia 50 mg/L 

Colour The customer must not discharge Trade Waste containing colour which is noticeable after more than 
100 dilutions. 

Sulfate 1,000 mg/L 

Phosphorus 14 mg/L 

10.1.1.9 Proposed Water Testing 

A water monitoring and testing program would be designed and implemented to satisfy the conditions of the 
future Trade Waste Agreement and EPA Licence.  

10.1.1.10 Proposed Drainage System 

The Project will require the design and construction of an onsite water drainage system.  There will be small 
areas of the EfW Plant that could be contaminated by chemicals, namely the bunds around fuel and chemical 
storages and oil from transformers.  Rainfall in these bunded areas will be designated as trade waste and will be 
transferred to the wastewater discharge holding pond via oil water separators (or equivalent), then discharged to 
the Barwon Water sewer main in the road reserve along Production Way. 

There is a strong emphasis on maximising water efficiency for the Project to reuse as much of the waste water 
from the EfW plant in other site processes.  This will minimise both raw water use and wastewater discharge 
quantities.  

It is estimated that the Project will discharge approximately 0.4 ML/day of water (depending on the load and 
operating mode of the EfW Plant and ambient temperatures) to the Barwon Water sewer main.  This will 
comprise relatively clean saline water from the cooling towers, the boilers and raw water filter backwash, and 
demineralisation effluent.  The water will be directed to the wastewater holding pond, then discharged into the 
Barwon Water sewer main under a TWA once it has settled for a sufficient period. 

10.1.1.11 Proposed Stormwater Management 

The proposed stormwater system will capture run off and control flow from the Project’s impermeable surfaces 
such as roofs, roads, parking areas, clean concrete and hardstand areas. 

The stormwater collected from clean areas of the plant will be directed towards the stormwater detention pond, 
which will most likely be located in the northwest corner of the Project site.  The stormwater will then discharge 
into the City of Greater Geelong’s existing stormwater system.  The size of the stormwater detention pond in the 
concept design is indicative only, based on a 1 in 10 year storm event and designed to allow for approximately 1 
hour of inflow to buffer the pre-development stormwater discharge for the site.  This can also provide some 
storage capacity for harvesting rainwater for process use.  The eventual size and storage volume will be subject 
to detailed design and will be reviewed in consultation with the City of Greater Geelong.  

It is anticipated that some of the stormwater that falls on the EfW Plant could be captured and stored for reuse in 
the ash treatment systems.  This will save water being drawn from the raw water supply. 

PHI will apply for an EPA Licence, which would include conditions for water discharges from the site. 
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11. Energy use and greenhouse gas emissions

This chapter includes assessment and discussion of: 

 Commonwealth and State government regulatory frameworks and responses to the management of GHG

 Expected energy and non-energy related GHG emissions from the project, including study boundaries,
calculations methodologies and activity data

 Implementation of ‘best practice’ and eco-efficient practices with respect to GHG emissions and energy
consumption

11.1 Policy setting 

As a scheduled premise, (deemed under the Victorian Scheduled Premises and Exemptions Regulations 2017) 
the proposed EfW plant will be subject to the Victorian Climate Change Act 2017. This requires EPA, when 
making a works approval decision, to consider the potential impacts on climate change. Clauses 18, 19 and 33 of 
the SEPP (AQM) 2001 set out the regulatory requirements for the project. The clauses in SEPP (AQM) are 
supported through the implementation of the Protocol for Environmental Management (PEM) - Greenhouse Gas 
Emissions and Energy Efficiency in Industry 2002. The PEM is the mechanism by which EPA will assess 
compliance with the SEPP (AQM) policy principles.  

The PEM aims to ensure that Victorian businesses subject to EPA works approvals and licensing system that have 
an impact on the environment, (in terms of their energy consumption and GHG emissions):  

 Take up cost-effective opportunities for GHG mitigation, noting that in many cases they will achieve cost
savings through greater energy efficiency

 Integrate consideration of greenhouse and energy issues within existing environmental management
procedures and programs

The approach set out in the protocol is intended to support these objectives by promoting integrated 
environmental management, including energy management. The protocol supports businesses in addressing the 
greenhouse implications (including energy use) of their activities and assists them to respond in ways that will 
strengthen their long-term business sustainability.  

The protocol also seeks to streamline procedures to minimise duplication of requirements with other programs 
in which a business may be involved, such as the Energy Smart Business Program of the Sustainable Energy 
Authority and the Commonwealth’s National Greenhouse Gas and Energy Reporting (NGER) system. 

Other legislation relevant to the GHG assessment is outlined in Table 11.1. 

Table 11.1: Legislation relevant to the GHG assessment 

Legislation Relevance 

Climate Change Act 
2017 

The Climate Change Act 2017 (Vic) sets out a clear policy framework and a pathway to 2050 
that is consistent with the Paris Agreement to keep global temperature rise below two degrees 
Celsius above pre-industrial levels. It provides a platform for subsequent action by the Victorian 
Government, community and businesses and the long-term perspective and policy stability to 
drive innovation and investment. 

In summary, the Climate Change Act 2017 (Vic) includes a long-term carbon reduction target of 
net zero emissions by 2050, a requirement to set five-yearly targets and strategies, frequent 
reporting and mitigation measures that support climate change adaptation. 

This project has the potential to assist Victoria in meeting this target. This chapter identifies a 
significant annual reduction in emissions as a result of the project from the avoidance of 
ongoing landfill of waste, and energy generated from non-renewable sources. 
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Legislation Relevance 

Section 17 of the Climate Change Act 2017 (Vic) states that “Decision makers must have regard 
to climate change” and sub sections 17(2), (3) and (4) require decision makers to have regard to 
GHG emissions and climate change impacts. 

Environment Protection 
Act 2017 

Clause 25(1) – General environmental duty - a person engaging in an activity that may give rise 
to risks of harm to human health or the environment from pollution or waste must minimise 
those risks, so far as reasonably practicable. 

Environment Protection 
Act 1970 

The EP Act provides a legal framework to protect the environment in the State of Victoria. It 
applies to emissions to the air, water and land environments in Victoria as well as noise 
emissions.  

Under the EP Act, SEPP AQM is subordinate legislation made to provide more detailed 
requirements for the application of the EP Act. Specifically, relevant to GHG emissions, the SEPP 
(AQM) includes: 

 Clause 18 – General Requirements – including a definition of the management of emissions, 
generators of emissions and requirements to comply with the policy. This clause compels 
generators of emissions to manage activities and emissions in accordance with the principles
and intent of SEPP (AQM) and to pursue continuous improvement in environmental
management practices.

 Clause 19 – Requirements for the management of new sources of emissions. This clause
compels generators of new sources of emissions to apply best practice to the management
of emissions. 

 Clause 33 – Requirements to implement the Protocol for Environmental Management (PEM)
for GHGs. This clause specifies that GHGs must be managed in accordance with clauses 18
and 19

Environmental Effects 
Act 1978 

Under the Environmental Effects Act 1978, the Minister in administering the Act may decide 
that an EES should be prepared where there is a likelihood of regionally or State significant 
adverse effects on the environment. One of the criteria for an EES referral relates to emissions of 
GHGs, with the specific trigger being: 

“potential greenhouse gas emissions exceeding 200,000 tonnes of carbon dioxide equivalent per 
annum, directly attributable to the operation of the facility.” 

This assessment quantifies the direct emissions attributable to the facility, which (as can be seen 
within the following chapters) does not exceed the EES criteria threshold and as such, an EES 
referral has not been made. Additionally, there will be significant avoided GHG emissions from 
landfill through the implementation of the Project, which is discussed further in Chapter 11.4.2. 
The net emissions would bring the project significantly further under the EES referral trigger 
level for potential GHG emissions. 

11.2 Methodology 

11.2.1 Scope and boundary 

The scope of this study includes a GHG assessment of the construction and operation of the Project, considering 
the material sources of emissions. The assessment compares the proposed future operation with a current 
baseline of operation, where waste is sent to landfill instead of to the EFW plant. The boundary of this study 
scope therefore includes all material sources (and sinks) of emissions within the construction and operation 
(over approximately 25 years) of the proposed Project. 
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11.2.2 Source of emissions 

The GHG inventory has been prepared in accordance with: 

 The Greenhouse Gas Protocol (GHG Protocol) issued by the World Business Council for Sustainable
Development (WBCSD) and the World Resources Institute (WRI)

 ISO 14064-1:2006 Greenhouse gases - Part 1: Specification with guidance at the organisation level for
quantification and reporting of GHG emissions and removals.

The GHGs associated with the project include: 

 Carbon dioxide (CO2)

 Methane (CH4)

 Nitrous oxide (N2O)

The GHG emissions sources are categorised into three different scopes in the GHG Protocol as follows 
(Figure 11.1): 

 Scope 1 – Direct emissions from sources that are owned or operated by a reporting organisation (examples
– combustion of fuel used in on-site power generation equipment)

 Scope 2 – Indirect emissions associated with the import of energy from another source (examples –
purchases of electricity)

 Scope 3 – Other indirect emissions (other than Scope 2 energy imports) which are a direct result of the
operations of the organisation but from sources not owned or operated by them (examples include
embedded emissions in raw materials, business travel by air/rail and product usage)

In the PEM, GHG emissions are categorised into energy and non-energy related GHG expressed in CO2 equivalent 
terms (CO2e). Energy related GHG emissions include emissions from the use of fuels or consumption of 
electricity. Non-energy related GHG emissions include process emissions (e.g. emissions from chemical reactions 
or direct releases of GHG from activities such as land clearing) and incidental emissions (e.g. use of products).  
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Figure 11.1: Sources of greenhouse gases 

11.2.2.1 Construction sources 

The sources of emissions from the construction of the EfW plant are provided in Table 11.2Table 11.2. 

Table 11.2: Sources of emissions – construction 

Source Greenhouse 
gases 

Included Scope 

1 2 3 

Energy related emissions 

Construction fuel – excavation of material and haulage CO2, CH4, N2O   

Construction fuel – earthworks and civil works CO2, CH4, N2O    

Material deliveries CO2, CH4, N2O   

Construction materials – embedded emissions* CO2, CH4, N2O   

Non-energy related emissions 

Loss of carbon stored in vegetation CO2 x 

No vegetation will 
be cleared 

 

* Construction materials – embedded emissions will contain a mixture of fugitive process and energy related emissions. However, it is not
possible to separate these due to the emissions factors used, which do not separate the individual GHGs or provide a breakdown of the 
process steps which give rise to these gases (and whether they are energy related or not)
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11.2.2.2 Operation sources 

The sources of emissions for operation of the EfW plant are provided in Table 11.3. 

Table 11.3: Sources of emissions – operation 

Source Greenhouse 
gases 

Included Scope 

1 2 3 

Energy related emissions 

Emissions from the combustion of waste – fossil 
sources 

CO2, CH4, N2O   

Emissions from the combustion of waste – biogenic 
sources 

CH4, N2O   

Emissions from natural gas combustion CO2, CH4, N2O    

Emissions from onsite diesel generators used for 
start up and during shutdowns, and for generation 
only (note emergency use has not been included, as 
it is not material) 

CO2, CH4, N2O     

Emissions associated with fuel used in operation of 
on-site waste handling equipment  

CO2, CH4, N2O x  

Waste will be tipped into facility by 
truck – no waste handling 
equipment will be used. 

  

Emissions from use of grid electricity during 
operation 

CO2, CH4, N2O x  

Only used during shutdowns. Not 
considered material 

 

Emissions associated with transport of waste from 
point of generation to waste transfer point 

CO2, CH4, N2O x 

 Outside scope, all waste assumed 
to be transported from source to 

transfer site. 

 

Emissions associated with transport of waste from 
point of generation to site   

CO2, CH4, N2O   

Emissions associated with transport of residues from 
site to landfill 

CO2, CH4, N2O   

Avoided emissions resulting from displaced grid 
electricity 

CO2, CH4, N2O   

Non-energy related emissions 

Avoided emissions resulting from landfill of waste CH4   

Emissions associated with landfilling of rejected 
loads of waste 

CH4 x 

Not considered material 

 

Emissions associated with landfilling ash residues CH4 x 

Inert waste – not expected to be 
material 
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11.2.3 Emissions factors 

Emissions factors are used to determine emissions of GHG from processes or activities, where it is impractical to 
directly measure (or model) emissions. Standard factors are published by numerous sources for a range of 
common emission-generating activities, and it is appropriate to use them in the calculation of GHG footprints 
where direct measurement is not possible or practical.  

To determine the appropriate emissions factors for a project, EPA Victoria Publication 1658 Works approval 
application guideline (June 2017) refers proponents to the National Greenhouse Accounts (NGA) Factors 
published by the Commonwealth Department of the Environment and Energy. For this GHG assessment, process 
emissions from EfW are a focus, and hence emissions of CO2 from fossil sources have been modelled, as has the 
equivalent baseline of waste sent to landfill (for CH4).  

There are aspects of the Project which are not covered by process emission modelling. These include the 
combustion of fuel in construction plant and equipment and delivery vehicles, the embedded emissions in 
construction materials (i.e. the emissions generated during their extraction, processing and manufacture) and 
emissions associated with use of natural gas and diesel as a fuel. The emissions factors for all activities are 
presented in Table 11.4. 

Table 11.4: Emissions factors summary with references 

Activity Emissions Factor Reference 

Process emissions (EfW) Scope 1 

Modelled for CO2 only (from fossil 
sources). See Appendix C 

Methodology derived from various 
Emissions Reduction Fund (ERF) 
methods.  

Process emissions (EfW) Scope 1 

0.0002 kgCH4 / t waste incinerated 

0.056 kgN2O / t waste incinerated 

Intergovernmental Panel on Climate 
Change 2006 (IPCC 2006) (highest 
non-fluidised bed factor taken for N2O)  

Landfill (baseline) Scope 3 

Modelled for CH4 only – see Appendix 
C 

Based on Alternate Waste Treatment 
(AWT) methodology (Commonwealth 
of Australia, 2015) 

Natural gas consumption Scope 1 

CO2 - 51.4 kgCO2e / gigajoule (GJ) 

CH4 - 0.1 kgCO2e / GJ 

N2O - 0.03 kgCO2e / GJ 

Scope 3 

3.9 kgCO2e / GJ 

National Greenhouse Accounts Factors 
– August 2019 (NGA 2019)
(Department of the Environment and 
Energy, 2019) 

Gasoline use (transport) Scope 1 

CO2 – 2.305 kgCO2e / kL 

CH4 – 0.017 kgCO2e / kL 

N2O - 0.062 kgCO2e / kL 

Scope 3 

3.6 kgCO2e / kL 

NGA 2019 

Diesel use (transport) Scope 1 

CO2 – 2.698 kgCO2e / kL 

CH4 - 0.004 kgCO2e / kL 

N2O - 0.019 kgCO2e / kL 

Scope 3 

3.6 kg CO2e / kL 

NGA 2019 
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Activity Emissions Factor Reference 

Diesel use (stationary) Scope 1 

CO2 – 2.698 kgCO2e / kL 

CH4 - 0.004 kgCO2e / kL 

N2O - 0.008 kgCO2e / kL 

Scope 3 

3.6 kgCO2e / kL 

NGA 2019 

Electricity (offset) Scope 2 

0.82 kgCO2e / kilowatt hour (kWh) 

NGA 2019 – Table 6 (as used in ERF 
offset methodologies) 

Articulated truck (>33t) 0% Laden Scope 3 

CO2 - 0.64869 kgCO2e / km 

CH4 - 0.00013 kgCO2e / km 

N2O - 0.01378 kgCO2e / km  

Department for Business, Energy & 
Industrial Strategy (DBEIS 2019) 

Articulated truck (>33t) 100% Laden Scope 3 

CO2 - 0.0593 kgCO2e / t.km 

CH4 - 0.00001 kgCO2e / t.km 

N2O - 0.00076 kgCO2e / t.km  

DBEIS 2019 

Articulated truck (>33t) Average 
Loading 

Scope 3 

CO2 - 0.08020 kgCO2e / t.km 

CH4 - 0.00001 kgCO2e / t.km 

N2O - 0.00120 kgCO2e / t.km  

DBEIS 2019 

Rail (Freight train) Scope 3 

CO2 - 0.03299 kgCO2e / t.km 

CH4 - 0.00003 kgCO2e / t.km 

N2O - 0.00031 kgCO2e / t.km 

DBEIS 2019 

General Cargo Ship (Average) Scope 3 

CO2 - 0.01305 kgCO2e / t.km 

CH4 - 0.000004 kgCO2e / t.km 

N2O - 0.000178 kgCO2e / t.km 

DBEIS 2019 

Material use - Steel 2.324 tCO2e / t Infrastructure Sustainability Council of 
Australia (ISCA) Materials Calculator – 
Worldsteel data, global Plate, C2G, GLO 
S & Welding, arc, steel/RER U/AusSD U 
(ISCA 2020) 

Material use - Concrete 0.2 tCO2e / t ISCA Materials Calculator – 40MPA 
concrete 0%SCM 

Material use - Aggregate 0.006 tCO2e / t ISCA Materials Calculator –  

Aggregate – referenced to ‘Gravel, 
crushed, at mine/CH U/AusSD U’ 
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It should be noted that some of the factors referenced are expected to change over the modelled (25 year) life 
of the EfW plant. These include: 

 Changes to the composition of waste over time. Various factors will influence the composition of waste
coming into the plant, which will have a ‘knock-on effect’ on other aspects of the calculation, such as the
quantity of waste combusted, the fossil content and the amount of heat and electricity produced. This
variation has not been modelled as part of this assessment. It would be expected that the calorific value of
the waste would need to remain relatively constant, and whilst there will be programs to improve the
recycling rate of waste pre-EfW treatment, that this would affect both biogenic and non-biogenic fractions
(and high and low calorific value materials).

 Changes to the grid factor for electricity. Victoria’s electricity grid will most likely become less carbon
intensive over the lifetime of the proposal, meaning that whilst the quantity of electricity offset will remain
steady, the emissions offset will decrease. The factor used for electricity in this assessment is taken from
NGA Factors and represents the offsetting of future energy generation. It is used within ERF methodologies
to represent emissions offset from the National Electricity Market. It may be that the Victorian grid will be
lower than this value later in the life of the EfW plant, but given the uncertainty of this, the chosen factor is
deemed appropriate for determining the emissions profile for this assessment over its lifetime, and for
other emissions generation sources it may displace. The results are also presented using the current Victoria
electricity emissions GHG factor to demonstrate the magnitude of the offset at year 1 of operation, as well
as an indication of what the factor may be towards the end of the intended life of the plant.

The operational emissions for the initial year have been multiplied by 25 to determine the emissions over the 
25-year life of the plant.

11.3 Step 1 – energy related greenhouse gas emissions 

11.3.1 Construction 

Construction will require excavation of material to prepare the groundworks for the plant, as well as the 
formation of foundations. Construction is estimated to last for 36 months. Assumptions made to inform the 
greenhouse estimate include: 

 6,100 tonnes steel, 23,100 tonnes concrete and 7,050 tonnes aggregate will be used during construction

 69,610 tonnes of earth will be extracted during the construction works

 Average distance between the site and potential earth stockpiling or disposal destinations is approximately
25 km

A breakdown of the results by GHG source is presented in Table 11.5. The table shows that the construction 
energy-related emissions profile is dominated by the embedded emissions in construction materials. Given that 
much of the plant will be manufactured off-site and transported to the site, this is expected. Following materials, 
the fuel used during construction is the next largest source. Fuel used, during spoil and waste haulage as well as 
material transport, do not contribute significantly to the emissions profile. 
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Table 11.5: Construction energy-related emissions summary – by source 
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Transport Diesel 

4,240,254 t.km NA 345 345 

Construction Fuel 
Transport Petrol 

73.8 kL 2,524 170 1 5 176 9 185 

Construction Fuel 
Stationary Diesel 

1,849 kL 71,375 4,989 7 14 5,011 229 5,240 

Construction Materials 
(embedded emissions) 

36,250 t NA - - - - 18,829 18,829 

Construction Material 
transport 

Sea – 
58,664,127 t.km  

Land – 
2,724,000 t.km 

NA - - - - 940 940 

Total 73,899 5,159 8 19 5,186 20,352 25,538 

A breakdown of the results by GHG ‘scope’ is presented in Table 11.6 The table shows that the majority of the 
emissions are Scope 3 – i.e. indirect emissions not under the direct control of the proponent. These largely relate 
to the embedded emissions in purchased materials. The Scope 1 emissions are the direct emissions on site under 
the direct control of the construction contractor and relate to combustion of fuel in construction plant and 
equipment. 

Table 11.6: Construction energy-related emissions summary – by scope 

Scope Emissions (tCO2e) 

Scope 1 5,186 

Scope 2 - 

Scope 3 20,352 

Total Emissions (all Scopes) 25,538 

During operation, waste will be transported to the site by road from a number of LGAs along the west coast of 
Port Phillip Bay, including the Metro Melbourne, Western Melbourne and Greater Geelong LGAs. 

After arrival at the site, the waste will be deposited in the tipping hall, where it will be mixed before being 
combusted in the EfW plant. The plant will require the use of natural gas on occasions at start-up or when the 
waste fuel feedstock is of lower calorific value, but this is expected to represent (at worst case) 1% of the energy 
input. The plant will be powered with the electricity it generates; with surplus (i.e. the majority of generated 
energy) exported to the national grid.  

The site will also house a diesel generator with the capacity to produce approximately 3–3.5 MWh. The primary 
function of this generator is to produce power for the EfW plant during outages and emergency situations.  
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The solid wastes from the EfW plant are the bottom ash from the combustion process and residues from the APC 
system. These will be stored on site (with the APCr in a silo) and will be delivered by truck to the Suez 
Dandenong South Landfill (bottom ash) and Taylor’s Road landfill (for APCr) for disposal. This is the worst case, 
as it is expected that some this waste may be diverted to a Secondary Beneficial Reuse, subject to industrial 
waste categorisation and the requirements of the Environment Protection Act. 

A breakdown of the results by GHG source is presented in Table 11.7 and Figure 11.2.
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Table 11.7: Annual operation energy-related emissions summary – by source 
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Facility Emissions - 
Waste Combustion 

400,000 t 3,800,000 GJ 184,260 2 5,602 189,865 - - 189,865 

Facility Emissions - 
Gas Consumption 

38,000 GJ 
(lower heating 
value [LHV]) 

38,000 GJ 
(LHV) 

1,953 4 1 1,958 - 148 2,106 

Facility Emissions - 
Diesel Consumption 
in Generators 

311 GJ 311 GJ 60 0 0 60 - 3 63 

D
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ed
 E

ne
rg

y Displaced Electricity 
Emissions 

-255,229
Megawatt

hours (MWh) 

918,823 GJ - - - - -209,288 - -209,288 

Displaced Electricity 
Emissions from Diesel 
Power Generators 
(sent out generation) 

-86 MWh 311 GJ - - - - -71 - -71 

W
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te
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s 

Incoming Waste 
Logistics 

24,000,000 
t.km truck 

NA - - - - - 2,004 2,004 

Outgoing Waste 
Logistics 

6,031,545 t.km 
truck 

NA - - - - 496 496 

Total - 186,273 6 5,604 191,883 -209,358 2,651 -14,824
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Figure 11.2: Operation energy-related energy emissions summary – by source 

A breakdown of the results by GHG ‘scope’ is presented in Table 11.8. The figures show, as expected, that the 
emissions associated with operation are dominated by those associated with waste combustion. These emissions 
relate to the fossil-derived carbon in the waste only. Positive emissions associated with other sources are not 
material. Displaced electricity emissions provide a significant offset in emissions that the plant achieves. These 
are allocated as Scope 2 in this assessment.  

Table 11.8: Operation energy-related emissions summary – by scope 

Scope Annual Emissions (tCO2e) Total Emissions (25 years – tCO2e) 

Scope 1 191,883 4,797,072 

Scope 2 -209,358 -5,233,960

Scope 3 2,651 66,285 

Total Emissions (all Scopes) -14,824 -370,604

11.4 Non-energy related greenhouse gas emissions 

Based on the activities identified as being within the scope of this assessment, this chapter provides details of the 
activities that give rise to the emission of non-energy related GHG, and the resulting calculation of the emissions 
relative to the Project. 

11.4.1 Construction 

As no vegetation is being cleared as a part of the construction of the EfW plant, there are no non- energy GHG 
emissions associated with this stage of the Project. 
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11.4.2 Operation 

In addition to the energy-related emissions sources modelled, the diversion of waste to the EfW plant will avoid 
landfill. The emissions attributable to this avoided landfill are calculated and a breakdown of the results by GHG 
source is presented in Table 11.9. 

Table 11.9: Operation non-energy related emissions summary – by source 

So
ur

ce
 

To
ta

l 
qu

an
tit

y 

En
er

gy
 

co
ns

um
pt

io
n 

(G
J)

 

Sc
op

e 
3 

G
H

G
 

em
is

si
on

s 
(t

CO
2e

) 

G
H

G
 

Em
is

si
on

s 
– 

al
l s

co
pe

s 
(t

CO
2e

) 

Offset 
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Offset Landfill 
Emissions -400,000 t NA -300,051 -300,051

Total - -300,051 -300,051

The only non-energy related emission associated with operations is expected to be offset emissions associated 
with avoided landfill, and account for a significant overall emissions reduction. These are the emissions that 
would have been expected to occur should the waste have been sent to landfill. These emissions are classified as 
a Scope 3 source (given that they would have occurred at a site not owned or operated by the proponent). 

A breakdown of the results by GHG ‘scope’ is presented in Table 11.10. 

Table 11.10: Operation non-energy related emissions summary – by scope 

Scope Annual Emissions (tCO2e) Total Emissions 

(25 years - tCO2e) 

Scope 1 0 0 

Scope 2 0 0 

Scope 3 -300,051 -7,501,278

Total Emissions (all Scopes) -300,051 -7,501,278

Table 11.10: Operation non-energy related emissions summary – by scope shows that the Project is expected to 
avoid landfill emissions of approximately 7.5 MtCO2e over 25 years of operation, in addition to savings 
associated with electricity generation. 

11.4.3 Cumulative emissions profile 

The cumulative emissions over the lifetime of the Project are presented in Table 11.11 and Figure 11.3. 
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Table 11.11: Cumulative emissions summary 

Construction 
emissions 

(tCO2e) 

Operation Energy-
related emissions 

(tCO2e) 

Operation Non-
energy related 

emissions (tCO2e) 

Total emissions 
(tCO2e) 

Construction 25,538 - - 25,538 

Years 1-25 (annual) - -14,824 -300,051 -314,875

Total (25 years) 25,538 -370,604 -7,501,278 -7,846,344

Figure 11.3: Cumulative emissions summary 

Figure 11.3 gives the cumulative GHG emissions over an assumed 25-year life of the EfW plant. This shows the 
cumulative emissions of the plant are expected to be approximately 5 MtCO2e over this period, whilst the 
cumulative avoided emissions are expected to be approximately 13 MtCO2e. This results in a net GHG benefit 
associated with the project of approximately 8 MtCO2e. Of the benefits, the avoided landfill emissions are the 
greatest benefit, followed by the displaced electricity emissions. 

11.5 Best practice energy and greenhouse gas management 

As the Project will use greater than 500 GJ (and emit greater than 100 tCO2e), identification and implementation 
of best practice energy consumption is required in accordance with the PEM. The best practice assessment for 
energy use and GHG management has included the application of the wastes hierarchy and the integration of 
economic, social and environmental considerations. This project is committed to use best practice in the 
selection and operation of the EfW plant and equipment, and to deliver the emissions savings identified in this 
chapter. 
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11.5.1 Construction 

The proponent will seek opportunities to reduce the energy and greenhouse impact of the construction process. 
This may include the following: 

 Detailed modelling to ensure that cut and fill balances are managed to minimise unnecessary movements
of material

 Review opportunities to specify biofuel use in construction plant and equipment based onsite for extended
periods

 Review opportunities to use alternative materials in construction, such as fly ash as a supplementary
cementitious material (to replace traditional Portland cement) and reclaimed aggregate

 Specify high recycled content in steel use (where technically possible and cost effective)

11.5.2 Operation 

This assessment presents a waste management solution for a large proportion of waste in Victoria and as such 
has been considered in terms of best practice.  

The results of this energy and GHG assessment show that although the project will have direct emissions of 
approximately 192 ktCO2e per year, the net benefit of the project (including emissions avoided or offset) is 
approximately 209 ktCO2e per year. By comparison, landfill of the waste would result in emissions of 300 ktCO2e 
per year. This will be a measurable impact on Victoria’s (and Australia’s) emissions profile. 

The emissions profiles of Victoria and Australia (and the proportion reduction that this Project would represent) 
are (for 2018 – latest dataset available): 

 Australia – 537,446 ktCO2e / year – 0.06% reduction

 Victoria – 102,189 ktCO2e / year – 0.31% reduction

The above figures are calculated on the basis of the EfW plant offsetting electricity at a rate which is lower in 
emissions intensity than the current Victorian grid factor (i.e. using a factor of 0.82 tCO2e / MWh as opposed to 
1.02 tCO2e / MWh). Using the current Victorian grid emissions intensity factor, the project will result in a net 
benefit of approximately 260 ktCO2e. As the Victorian grid switches to lower carbon forms of generation (such as 
this project), this offset value will decrease in quantity. For example, at a grid rate of 0.6 tCO2e / MWh the total 
offset for the project is closer to 153 ktCO2e. The rate chosen for this Project is consistent with the 
methodologies used in the ERF and representative of the likely change in the magnitude of the offset over the 
life of the plant. 

Victoria is aiming to become carbon neutral by the year 2050. Diversion of material from landfill, and the 
recovery of energy from residual waste will make a contribution to Victoria in achieving this, alongside 
generating electricity from renewable sources.  

The carbon intensity of the electrical energy generation of the EfW plant has been calculated. Based on the gross 
emissions from the plant operation only (including emissions from the fossil content of waste combustion and 
emissions from gas combustion); the resulting carbon intensity factor for electricity from the plant is 0.75 
tCO2e/MWh. 

The thermal efficiency of the EfW plant must meet the criteria as defined in the Victorian EPA’s Energy from 
Waste Guideline (EPA, 2017). This states that: 

“For dedicated EfW plants, the proponent should demonstrate the thermal efficiency of the proposed 
technology using the R1 Efficiency Indicator as defined in the European Union’s Waste Framework Directive 
2008/98/EC (WID). For a plant to be considered a genuine energy recovery facility, R1 will be expected to be 
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equal or above 0.65. Alternatively, if R1 is below 0.65, proponents will be expected to provide a justification 
as to why this value cannot be reached.” 

The R1 figure for the proposed EfW plant is 0.76, which comfortably exceeds this value, and represents the fact 
that both electrical and steam outputs are being utilised in line with best practice.  

Figure 11.4 presents a comparison of the emissions intensity of electricity production of the proposed EfW plant 
(0.75 tCO2e / MWh) alongside a range of comparative emissions intensity factors, including generators at Loy 
Yang Power Station (PS) and Mine, Loy Yang B and Yallourn. It also presents figures for a range of other 
renewable and non-renewable generators, as well as state and national averages. The data were derived for the 
2018/19 financial year from information reported to the Clean Energy Regulator and include both Scope 1 and 
Scope 2 emissions. 

Figure 11.4: Electricity generation – GHG comparison 

Figure 11.4 shows that the proposed EfW plant’s emissions intensity is higher than that for grid connected gas 
fired power stations, and notably lower than that for black and brown coal fired stations. Wind and solar are 
much lower intensity forms of energy generation but are not as significant contributors to energy generation in 
Victoria, and do not form baseload generation. 

It is difficult to compare the derived figure with others for EfW plants internationally, due to differences in waste 
stock, and difficulties in obtaining comparable numbers – for instance, determining what emissions were and 
were not included in the assessment boundary. However, the figure presented of 0.75 tCO2e / MWh is 
comparable (but higher) than that presented for the UK Cory Riverside Energy Plant (0.62 tCO2e / MWh) (ICE, 
2017). 
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Within this assessment it has been assumed that the solid waste from the EfW plant will be sent to landfill in 
Melbourne, and the appropriate haulage distances have been calculated based on the tonnage expected. It is the 
proponent’s intention to seek beneficial reuse of the residues as markets allow. This includes: 

 Bottom Ash – this is used widely in Europe as a substitute aggregate. The material undergoes a process of
conditioning and final metals screening before being used as (for example) road base. Use of this material
in Victoria would offset virgin aggregate manufacture and provide a sustainable alternative.

 APCr – the proponent is investigating the opportunity to process this material to bind the contaminants it
contains into a concrete like mixture, and then use within concrete, or as a screed. Use of this material would
also offset virgin material manufacture. Further, some APCr treatment processes (such as the carbon8
process – see https://oco.co.uk/ Technology, 2020]) use liquefied carbon dioxide (from power generation
operations) within the process – resulting in a carbon negative product.

11.5.3 Greenhouse gas emissions reporting 

With gross emissions in excess of 50 ktCO2e per year the EFW plant will need to report GHG emissions to the 
Clean Energy Regulator each year in its own right, or as part of the PHI annual reporting process.  

11.5.4 Eligibility for Renewable Energy Large Scale Generation Certificates 

Renewable electricity generated by power stations, whether they are off grid or connected to an electricity grid, 
may be eligible for the creation of large-scale generation certificates. According to Section 17 (subsection 1q) of 
the Renewable Energy (Electricity) Act 2000 the biomass components of MSW are eligible to generate large-
scale generation certificates (LGCs). 

The net electrical output of the EfW plant will be 255,229 MWh per year. Of this, approximately 1% could be 
generated by gas used (when waste feedstock calorific value dips below the required level). Of the remainder, 
the assessment shows that approximately 57% of the incoming waste is of biogenic origin, and then potentially 
eligible to generate LGCs. This would equal approximately 148,033 LGCs (as one certificate is generated for 
every eligible MWh). LGCs are sold to liable entities (electricity retailers) which are required to surrender a certain 
amount of LGCs each year to the Clean Energy Regulator in order to assist in meeting the Renewable Energy 
Target (RET). 

11.6 Summary 

The construction phase emissions have been calculated as 25,538 tCO2-e. Table 11.12 shows the calculated 
GHG emissions for the operational phase of the EfW Plant. Taking into account the GHG emissions saved by the 
displacement of landfill GHG emissions, the Project will have a net saving of 314,875 tCO2e per annum. Over the 
25-year life of the Project, the GHG emissions savings are expected to be 7,846,344 tCO2e.

https://oco.co.uk/
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Table 11.12: Operational phase emissions summary (per annum) 
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12. Air Quality

12.1 Study area 

The air quality impact assessment study considered an area within an approximately 10 km radius of the 
proposed site. Within this area, the nearest sensitive receptors are shown in  Figure 12.1 and described in 
Table 12.1. 

Table 12.1: Nearest sensitive receptors 

Map label Receptors 

Minyip Minyip Road (closest residence to the Project site) 

CN Corio North 

FMP Flinders Memorial Park 

SR Stulle Reserve 

EPGC Elcho Park Golf Course 

MC Macgregor Court 

RS Rennie Street 

BP Beckley Park 

MW Minyip West 

AD Apollo Drive 

FR Frys Road 




