

DANCING SPIRIT CENTER FOR THE ARTS

IGNACIO, COLORADO

August 23, 2024

DANCING SPIRIT BUILDING UPDATE

Here are a few things we've accomplished in the past month:

- Access ladders have been installed in the mezzanine and attic access.
- HVAC, furnaces and the kiln room equipment is installed and wired. The exposed spiral ducting looks great and we are so excited to have A/C!
- Cedar Latilla trim has been installed and stained
- Cable suspended lighting is installed.
- Hot water lines are insulated, bathroom fixtures are installed and the gas and water are connected.
- Tile setting has been ongoing throughout the month and is mostly complete.
- Shaw Solar is building the Tesla Wall and installing solar panels.
- Programmable lighting and internet are installed and up and running. Apex Electric made sure everything was working correctly. Track lighting Standoffs are being created by Mike Basley.
- Concrete subs are placed, back apron, front bench and the front statue pad are complete.



Sincerely,

A handwritten signature in blue ink that reads "Kasey Correia".

Kasey Correia, Executive Director
Dancing Spirit Community Arts Center

Mailing: P.O. Box 414, Ignacio, CO 81137

Phone: 970-563-4600

Office & Gallery: 695 Goddard Ave

Website: www.dscac.org

Pottery Studio: 115 Ute Street

Email: dancingspiritgallery@gmail.com