

Resurrection Sandtown – What's Next?

(dates and sequence subject to change)

- Late Summer 2022 – sign contract with Enterprise Community Partners, Inc. to conduct a Market Study
- Late Summer/Early Fall 2022 – incorporate Feasibility Study into a Request for Proposal (RFP) for Development Partner
- Early Fall 2022 – disseminate RFP
- Fall 2022 – Accept proposals for Development Partner
- Late Fall 2022 – Interview finalist for Development Partner
- Early 2023 – announce new Development Partnership
- February-June 2023 (or to completion) – Develop Site Master Plan (phased construction) with community feedback.
- February 2023 to completion – finalize partner commitments
- Additional steps announced throughout 2022 and 2023