



REALEYES
DESIGN

INFO@REALEYES-DESIGN.COM.AU
WWW.REALEYES-DESIGN.COM.AU

Typical Design Process and Scope




Budget Review

- Site Visit to confirm scope
- Co-ordinate contractors, trades and consultants
- Develop scope
- Confirm estimated indicative project cost.



Concept Design

- Development of CAD plans
- Develop Concept Mood Board with look and feel images .
- Prepare 3D views to explain design concept,
- Prepare initial Furniture and materials selections
- Review design against budget.



Documentation

- Plans, notes and schedules
- Detail Design Drawings and schedules.
- Issue to Contractors to confirm costs.
- Review Against Budget.
- Revise if required



Management

- Issue of documents to statutory authorities and seek approvals
- Site Meetings and progress check
- Answering queries from suppliers and contractors
- Client Reporting
- Defects Inspections



Delivery

- Furniture Lead time availability checks.
- Issuing Purchase orders
- Scheduling Deliveries