



## Updated Phase Map for Quadrants 3 – 4, Phases #16 – #26

You will get a notice on your front  
door & garage 2-3 days before your  
painting will start.

## South Coast Shores Project Flow Map

*Tentative schedule subject to change*

**NOTE:**  
Rainy  
weather  
is  
causing  
delays.

We are a  
week behind  
these dates  
with more  
rain  
coming!

**NOTE:**  
Phase 17  
&  
Phase 18  
revised  
order

