



CHANGE ORDER

Project: 2004 Grants pond Chatham Illinois Change Order Request Number: _____
 _____ From (Contractor): Dan Wallace
 To: _____ Date: 4-21-2024
 _____ A/E Project Number: 2004 Grants pond Chatham Illinois
 Re: lot payment modification 4-21-24 Contract For: _____

This Change Order Request (C.O.R.) contains an itemized quotation for changes in the Contract Sum or Contract Time in response to proposed modifications to the Contract Documents based on Proposal Request 2004GrantspondChatham Illinois .

This change order is meant to modify the change order signed on 3-11-24

the wire received of \$107,000 will apply directly to the lot purchase only.

**The final amount on HUD with taxes and closing cost (106,864.00) wire amount of \$107,000
 this leaves a credit of \$136.00 to be applied to the next change order**

The Original amount \$68,900 that was in the original contract for the lot will be removed from the sales price of \$557,000 making the new purchase price \$488,100

Does Proposed Change involve a change in Contract Sum? yes
 Does Proposed Change involve a change in Contract Time? No Credit of \$136.00

Signed by: _____ Date: _____