

Stage 1: Immediate Concerns	Stage 2: Rough Work	Stage 3: Unfinished Work	Stage 4: Finish Work
<p>Exterior/Interior:</p> <ol style="list-style-type: none"> 1. Surveys, Plans, Permits 2. Dumpster/Porta-Potty 3. Foundation Repair 4. Waterproofing 5. Mold Remediation 6. Termite/Pest Control 7. Tree Removal/Grading 8. Septic 	<p>Exterior:</p> <ol style="list-style-type: none"> 9. Site Prep/Concrete 10. Exterior Framing 11. Windows 12. Siding/Trim 13. Roof 14. Gutters/Soffits/Fascia <p>Interior:</p> <ol style="list-style-type: none"> 15. Demo 16. Framing/Subfloor 17. Rough Electrical 18. Rough Plumbing 19. Rough HVAC 20. Rough Inspections 	<p>Exterior:</p> <ol style="list-style-type: none"> 21. Decks/Porches 22. Garage <p>Interior:</p> <ol style="list-style-type: none"> 23. Fireplace 24. Insulation 25. Insulation Inspection 26. Sheetrock 27. Doors 28. Carpentry/Trim 	<p>Exterior:</p> <ol style="list-style-type: none"> 29. Exterior Paint 30. Landscaping <p>Interior:</p> <ol style="list-style-type: none"> 31. Interior Paint 32. Cabinets/Countertops 33. Finish Electrical 34. Finish Plumbing 35. Finish HVAC 36. Flooring 37. Tile 38. Appliances 39. Miscellaneous/Punch 40. Final Inspections