



REPORT

Project No. 123ABC

ANY PROJECT

Document No.

Estimate Methodology

C					
B					
A					
REV.	DATE	ORIGINATOR	REVIEWED	APPROVED	DESCRIPTION

	DOCUMENT TITLE: Estimate Methodology REPORT	Project No.:
		REV. B DATE : 13/06/20
		Page 1 of 33

Table of Contents

1. INTRODUCTION	3
2. ESTIMATE STRATEGY	5
3. KEY INFORMATION REQUIREMENTS	6
4. SCHEDULE	11
5. ESTIMATE ACCURACY	11
6. CURRENCY	12
7. ENGINEERING DEVELOPMENT	12
8. MAIN ESTIMATED ELEMENTS	12
8.1. Equipment	12
8.2. Above Ground Piping	13
8.3. Instrumentation	13
8.4. Electrical	14
9. OVERAGES	15
10. SPARE PARTS	15
11. CATALYST AND CHEMICALS	16
12. SHIPPING / INLAND FREIGHT / IMPORT DUTIES	16
13. MATERIALS AND LABOUR SUBCONTRACTS	16
13.1. Civil Works	17
13.2. Structural Steelwork	17
13.3. Buildings	17
13.4. Underground Services	18
14. HEAVY LIFTS	18
15. CONSTRUCTION DIRECT LABOUR	18
16. CONSTRUCTION PERSONNEL ACCOMODATION	19
17. VENDOR REPRESENTATIVES	19
18. SCAFFOLDING	19
19. CONSTRUCTION TEMPORARY FACILITIES	19
20. MAIN CONTRACTORS' ENGINEERING SERVICES	20
20.1. Home Office Services	20
20.2. Construction Supervision	20
21. PRE-COMMISSIONING AND TRADE LABOUR	20
22. BONDS AND INSURANCE	20
23. LICENSOR FEES	21
24. CONTINGENCY	21
25. FORWARD ESCALATION	21
26. OWNERS COSTS	21
27. OPERATOR TRAINING	22
28. EXCLUSIONS	22
<u>ATTACHMENT 1 – WORK BREAKDOWN STRUCTURE</u>	23

ORIGINATOR:		
DOC No:	Contract No:	
CLIENT DOC. No.	PROJ. No.	Page 1 of 33