

Scale	Probability	Probability Score	Project Schedule	Project Cost	Product Performance	Impact Score
VLO	<10%	1	<2 weeks	<1%	Temp. defects can be recovered	1
LO	10% - <30%	2	2 weeks - <1 month	1% - <2%	Shortfall in area of minor importance	2
MED	30% - <50%	3	1 month - <2 months	2% - <4%	Shortfall in area of secondary importance	3
HI	50% - <70%	4	2 months - <4 months	4% - <8%	Minor shortfall in critical area	4
VHI	70% +	5	4 months +	8% +	Significant failure	5