
Administrative Report 
March 8, 2024 to March 21, 2024 
 
Engineering Department 

1. Department Projects:  
a. Zoning Permits//Code Enforcement//Planning Commission/ BZA Meeting 

Schedule// //Organizing Maps & Plans// //Street Projects//Updating file system 
2. Zoning Permits:                                                                                                                                                                                      

a. 1000 Chicory Ct- accessory bldg. 
b. 2011 Eaglebrooke Cir- fence 
c. 636 Hierholzer- shed 
d. Boardwalk District- shed, pool, rest room 
e. 814 Windsor Cir- fence 

3. Plumbing Permits/Inspections (3) 
4. Dumpster Permits (0) 
5. Dominion Gas Co. Street permits (6) 
6. Code Enforcement: 

a. Removal of signs in right-of-way 
b. 1901 E Livingston St. – trash 
c. 1003 N Brandon St- zoning violation 
d. E Livingston St- trash 

7. Planning Commission:  
a. Meeting scheduled for April 18th for conditional approval for a home occupation 

at 119 Wild Cherry St., site approval for Celina City Schools and Peels Pit Stop 
8. 2024 Construction Update: 

a. North Walnut Street Reconstruction  
i. This project is being advertised and the bid opening is on 12-6-22. 

ii. Hohenbrink Excavating was the apparent low bidder at $1,348,790.49 
iii. Pre-Construction meeting is scheduled for 3-10-23 
iv. Hohenbrink Excavating plans to move in mid-April, no specific date yet. 
v. Contractor has moved in and started installing storm line on 4-20-23. 

vi. Phase 1 of this project is underway. All storm work in between Market 
Street and Wayne Street has been completed. Contractors are working on 
sidewalk and curb, with asphalt patching and resurfacing beginning in the 
next 2 weeks. Once completed, Hohenbrink will move onto the 
reconstruction phase of this project North of Wayne. 

vii. Phase 1 of this project is complete less the line striping (Wayne-Market). 
Hohenbrink has started on phase 2 north of Wayne. They will begin on 
storm work and a second crew is planned to start on waterline the week of 
the 12th. A contractor for the gas company has also moved in to begin 
long service and mainline replacement. 

viii. Waterline main progress continues to the north. All of the storm main and 
laterals is done between Wayne and Blake. Contractor continues despite 
being slowed by the gas company. 



ix. Water mainline is installed. Hohenbrink has pulled off the job for 1-2 
weeks due to conflict with the gas company. As soon as gas has relocated 
their main they will move back onto the jobsite. 

x. Hohenbrink is back on site and working on storm sewer laterals. They will 
begin working on sidewalk removals next week before bringing road to 
grade. The contractor is working diligently on what they can, despite the 
delay on shipment for all brass water service parts. 

xi. Hohenbrink has completed all storm work and removals for the project. 
They have started installing water services between Wayne and Blake. 

xii. All water services have been installed from the main to a curb stop near 
existing meter pits. The contractor is still waiting on meter setters to 
complete the service install. Concrete removals are near completion and 
the next step will be cutting the road to grade in the next couple weeks. 

xiii. Hohenbrink continues to work on water service installs and road grading. 
Smith Paving is scheduled for concrete work beginning October 1st, and 
The Shelly Company is scheduled for asphalt November 1st. 

xiv. Smith Paving started curb work on Wednesday, October 4th and plans to 
have that finished in 2 days. The week of the 9th they will begin pouring 
drive approaches and sidewalks to follow. The Shelly Company is still 
planning for the first week of November to pave asphalt. 

xv. Smith paving has completed all concrete work. Hohenbrink is following 
up with dirt work and plans to top dress and seed in the spring. The road 
will begin to be graded the week of the 23rd with The Shelly Company 
scheduled to pave on the 30th.  

xvi. The Shelly Company has completed all paving. Hohenbrink plans to 
complete the Mr. Manhole process next week, then all work for the year 
will be complete. In the spring the contractor plans to add topsoil and 
finish grading so they can seed all dirt areas. The stop bars and parking 
will be painted when 70-degree weather permits. 

xvii. No Change 
b. Yorkshire & Barnsbury Court Improvements 

i. This project will be advertised 11-30-23 & 12-7-23. The Engineers 
estimate is $700,000.00 

ii. The bid opening was held on 12-14-23. PAB Construction was the 
apparent low bidder at $613,087.20 

iii. PAB construction plans to start this project in August with a completion 
date of 10-31-24.  

iv. No Change 
c. Meyer Road and Pond Street Improvements 

i. This project was bid and opened by the county on 12-21-23. PAB 
Construction was the apparent low bidder at $674,298.40. The final 
completion date is 8-15-24. 

ii. A pre-constructing meeting was held on 3-5-24. PAB Construction plans 
to start this project in May. 

iii. No Change 
d. 2024 Street Resurfacing 



i. This project will be advertised on 2-13-24 and 2-20-24, with a bid opening 
on 2-29-24 at 11:00am. The final completion date will be 8-30-24 

ii. The Shelly Company was the apparent low bidder at $869,432.00. 
iii. The Shelly Company has their milling crew scheduled to start on April 

15th, with paving to soon follow. 
e. 2024 Bryson Park Parking Lot Paving Program 

i. This project will be advertised on 2-20-24 and 2-27-24, with a bid opening 
on 3-7-24 at 11:00am. The final completion date will be 7-15-24. 

ii. Wagner Paving was the apparent low bidder at $386,758.75. 
iii. No Change 

f. Pickleball Court Phase 2 
i. City crews began to excavate and stone the base on 3-21-2024 

 
Fire Department 

1. Total since March 6th, 2024 
a. Squad- 71 
b. Fire- 11 
c. Inspections- 17 
d. Training Hours- 18 
e. Primary Squad Runs & assists for other Branches- 3 

2. Totals for 2024 
a. Squad- 391 
b. Fire- 76 
c. Inspections- 71 
d. Training Hours- 110 
e. Primary Squad Runs & assists for other Branches- 24 

3. Other 
a. Did an all call due to weather event on March 14th.  15 personnel responded to the 

station including the shift working.  Multiple calls were handled during and 
immediately after the event.  Received mutual aid from Rockford, Coldwater, 
Montezuma, and Chickasaw fire departments. 

b. Mutual aid structure fire with Rockford fire at 9996 Herman Road on March 19th  
 

 
Police Department  

1. On 3/13/2024 Celina police investigated a reported burglary.  It was found that two men, 
a 21-year-old and a 20-year-old fought over a skateboard money.  Several other people 
were present.  The 21-year-old was demanding money owed for an E-skateboard.  The 
21-year-old pistol whipped the 20-year-old causing injured to his head.  The 21-year-old 
male is currently held in jail for felonious assault.   

2. On 3/18/2024 Celina Police investigated a domestic violence during which a 45-year-old 
man attacked his girlfriend while she was in the shower.  He strangled her during the 
incident making demands for sex acts.  He is currently incarcerated for domestic violence 
while Mercer County Prosecutor’s Office reviews the case for further charges.    

3. Total Police Dept. Incidents, YTD: 2,406 
 



 
Parks and Recreation 

1. Registration deadline for baseball and softball is April 1st 
a. Enrollment numbers are looking promising 

2. Giving a speech to Celina Rotary on March 28th to inform them of the ins and outs of 
Celina Rec Sports 
 

Parks Maintenance 
1. Dump trash from parks 
2. Clean restrooms 
3. Working on equipment 
4. Prep diamonds for games 
5. Mowing in parks 

 
Public Works 

1. Work on equipment 
2. Poured combination curb sidewalk at Bryson Park 
3. Tornado clean up 
4. Dura patch alleys 
5. Started grading Bryson parking lot for pavement 

 
Sewer Collection 

1. Locates for utilities 
2. Completed tap locations for residents with sewer issues (Locates) 
3. Clean and camera storm and sanitary lines 
4. Collect data for GIS 

Nature of 
Incident 

Total 
Incidents 

Nature of Incident Total 
Incidents 

Nature of Incident Total 
Incidents 

911 Hang Up 2 Bank Detail 8 Domestic Violence 2 
Abandoned Vehicle 5 Drugs 1 Domestic Dispute 2 
Bad Check 3 Bond Sign Charges 9 False Alarm 8 
Non Injury Accident 15 Business Checks 166 Fight 1 
Assist Another Agency 16 Juvenile Runaway 2 Follow Up 32 
Alarm 2 Disorderly Conduct Issues 6 Funeral Detail 4 
Domestic Active 1 Open Door/Window 3 Menacing/Threats/Harassment 6 
Trespassing Report 1 Prisoner Transport 2 Vandalism 5 
Debris in/on Roadway 2 Welfare Check 6 Traffic Stop 18 
Investigate Liquor 
Permit 

4 Returning Property 4 Unruly Juvenile 4 

Juvenile Transport 4 Warrant Service 1 Lock Out/Vehicle 10 
Missing Juvenile 1 Special Detail 7 Warrant/Paper Service 11 
Miscellaneous 7 Suspicious Person 7 Civil 1 
Found Property 4 Suspicious Vehicle 5 Juvenile Abuse 1 
Parking Enforcement 4 Theft/Larceny 8 Utility Need 1 
Public Information 
Request 

22 Special Traffic Detail 5 Golf Cart Inspection  2 

Nuisance 2 Death Investigation 1 Burglary 1 
Mental Subject Call 1 Overdose 1 Rape 1 
Stolen Vehicle 2 Suicide Attempt 1 Suicide Threat 2 



5. Camera utilities for next year’s projects 
6. Installed 2 pipe patches in Southwest Quad ahead of resurfacing 

 
Customer Accounts/Meter Readers 

1. Billed 2,061 customer billings 
2. Shut off 22 customers 
3. Sent out 392 delinquent letters 
4. Sent out finals/refunds 
5. Meter readers continue reading routes 

 
Water Treatment Plant 

1. Water Distribution  
a. Fire Hydrant painting to continue in Spring of 2024, purchased paint in Dec 2023 
b. Dead end system flushing scheduled for April 2024 
c. Located waterlines to ensure no other contractors hit and damage our 

infrastructure  
d. Completed live tap for Pond St and hauled stone, start installation next week 
e. Organized parts for the start of Pond Street waterline on job site 
f. Storm call-outs for water shut-off completed  
g. Dump truck quotes received and reviewed w/ SSD 
h. Mercer Co. Fairground 2” service line repaired 
i. Assisted the electric department by Hydrovacing holes for new poles 
j. Lead service line research & replacement program 

i. Mapping & Spreadsheet info. continued, due to OEPA 10/16/2024 
2. Water Plant 

a. Continued weekly sampling for Microcystin analysis:  
i. Raw Lake Water  03/12/2024 – 3.1 ug/l 

ii. Raw Lake Water  03/19/2024 – 4.9 ug/l 
iii. All finished water samples were Non-Detect for Microcystin Toxin 
iv. Continued lagoon effluent Microcystin monitoring (NPDES Permit) 
v. Continued Microcystin for outside communities (Paulding, Van Wert, 

Delphos) 
vi. Continued seasonal Microcystin testing of State monitored beaches on the 

lake. 
1. Camp Beach  09/19/2023 – 25.0  ug/L  
2. West Beach  09/19/2023 – 21.7  ug/L  
3. East Beach  09/19/2023 – 25.0  ug/L  
4. Windy Point Beach 09/19/2023 – 15.2  ug/L  

b. WTP Buildings, Grounds, & Operations: 
i. Carbon Exchange for tank #2 scheduled for April 2nd, 2024 

ii. WTP fence painting, started painting sections, continue as weather permits 
iii. Added three shelves in GAC Facility basement for Distribution 



iv. Started Spring maintenance oil changes & greasing 
v. Painted sand filter area heaters and floor hatch plates 

3. Water Dept. Training 
i. NW OAWWA District meeting -  

ii. Technology Committee Meetings  
1. Scheduled for May 21st, 2024 
2. Sludge Handling Sub-Committee, TBA 

4. Bryson Pool Operations 
a. Main Pool pumps cleaned, rust inhibited, primed, and painted 
b. Big Slide 

i. Sanding and paint (ordered) – spring 2024 
ii. Replacement recommended within 4 years, working on designs and quotes 

Wastewater 
1. Drained condensate water from screw press air compressor tank 
2. Disassembled and disposed Gorman-Rupp fiberglass pump houses 
3. High level alarms at WWTP and 4-H lift station 
4. Completed SOUR test on AD#2 
5. Raised parshall flume flow sensor 7” to get sensor deadband above 17 MGD  
6. Scaled effluent chart recorder to sync flow with Parshall Flume meter  
7. Transferred calcium nitrate to Eaglebrooke and Walmart lift stations  
8. Worked on OEPA progress report for new final effluent parameter limits  
9. Troubleshot water leaking past fiberglass slide gate at post aeration tank bypass channel; 

cleaned plate frame groove; switched handles end to end on both fiberglass post aeration 
bypass channel gates to eliminate worn corners  

10. Collected high flow samples for Jones & Henry  
11. Fertilized Kingswood LS lawn  
12. Tornado/storm event (power outage and high flow), bypassed pumped Kingswood Ls 

with 4” Global pump due to generator failure; put brought pump and hose trailer back to 
WWTP and put away; Lake Contracting adjusted generator fuel pressure to within 
acceptable range; Electric crew restored power at Fairgrounds LS; SCADA fiber line 
still cut/damaged 

13. Mercer Landmark topped off propane tank at Eaglebrooke LS  
14. Transferred tote of polymer to South screw press bulk container  
15. Installed last two fabricated gates in bypass flow channel of screening room; secured 

floor gasket with stainless concrete screws/washers to keep gasket in place for proper 
sealing when gates close  

16. Troubleshot grit grease bridge alarm (tripped breaker); troubleshot grit pump fault (reset 
grit classifier timer in control room bucket) 

17. Troubleshot Martz generator alarm and discovered bad block heater 
18. Moved isolated sludge (incorporate immediately at disposal) from East bunker to West 

bunker and pushed all sludge piles back  
19. Kerry, Jason, SSD, and Mayor attended TEAMS meeting with Jones & Henry Engineers 

and OEPA reps to discuss progress of Bypass-NFA project; left message with Mayor 
after TEAMS meeting ended that City officials need to meet for discussion 



 
Electric Distribution 

1. Set 16 poles 
2. New Services 

a. Underground 2 
3. Street Lights  

a. Repairs 1 
b. Replaced 6 

4. Underground Locates (OUPS) 46 
5. Substations 

a. Power Services in to check 69 KV breaker at Staeger and 15 KV tie breaker at 
Havemann 

6. Request or Miscellaneous Jobs 
a. Place hoses on lines for roofing job, N. Enterprise 

7. Trouble Calls 
a.  3/12/2024- Phone line hanging low, Logan Street  
b. 3/14/2024- Tornado- replaced 12 transmission poles, 4 distribution poles, 

approximately 5000’ primary overheard wire    
8. Large Projects 

a. Put new lines underground, Leisure Lane 
b. Continue work on TWP. Line Road 

9. EV Charging Stations 
a. Number of Sessions 6 
b. Total Length of Sessions 33 hours 44 minutes 

 
 

 
 
 
 


