
      As Of:

SIX WEEK ROLLING PPC

90%

RELIABLE COMMITMENTS DASHBOARD 5/Feb/21

CIRCLE OF TRUST CUMULATIVE PPC ROOT CAUSES OF INCOMPLETE WORK

78%
1 - Completed

2 - Design Issue (RFI,CO,Shop
Drawing)

3 - Lack Or Failure of Equipment

4 - Poor Weather

5 - Inadequate Man Power

6 - Did Not Have Work Area
Ready

7 - Lack Of Materials

8 - Poor Scheduling

9 - Other
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PPC by Trade


