
Republic of the Philippines 
MUNICIPALITY OF SANTA ROSA 

Province of Nueva Ecija 
lgu.starosa@yahoo.com 

 
NOTICE TO PROCEED 

 
 

May 21, 2021 
 
 
Mrs. MITZIE ANNE B. ALAY-AY 
Mitzie Construction 
Block 5 Lot 8 Primavera Homes 
Sumacab Este, Cabanatuan City 
 
Dear Madam: 
 
The attached Contract Agreement having been approved, notice is hereby given to 
MITZIE CONSTRUCTION, Mitzie Anne B. Alay-Ay that work may proceed on the 
Special Education Fund(SEF) – Construction of School Fence at Luis Gonzales 
E/S Barangay Liwayway, effective on May 19, 2021,  the following is the contract 
completion after receipt of this notice; 
 

Name of Project Location Contract Completion (CD) 

Construction of school 
fence  

Luis Gonzales E/S 
Barangay Liwayway 60  

 
Upon receipt of this notice, you are responsible for performing the services under the 
terms and conditions of the Agreement and in accordance with the Implementation 
Schedule. 
 
Please acknowledge receipt and acceptance of this notice by signing both copies in the 
space provided below. Keep one copy and return the other to LGU – Santa Rosa, 
Nueva Ecija. 
 
 
Very truly yours,   

 
 
 

JOSEFINO M. ANGELES 
Municipal Mayor      

 
 
Accepted by: 
 
 
____________________ 
____________________ 
Date: _______________ 


